

INTERNAL TIMELINE

WDFW/Stakeholder Timeline for
Draft Management Plans
Statewide Steelhead Plan/Puget Sound Steelhead
Monday, April 16, 2007

Statewide Plan

- 4/2** Draft distributed to eastside internal team (Mendel, Bryce, Schuck, Truscott, Cummins)
- 4/5** Final steelhead project team internal comments on draft to Amilee
- 4/6** Proposed plan out to WDFW staff and stakeholders
- 4/9** Proposed plan distributed to eastside staff
- 4/13** Internal conference call with eastside staff on draft plan – two hours
- 4/16** Stakeholder meeting
- Response to comments
 - Final Draft Plan distributed
 - Listing update: what does it mean?
 - SEPA Timeline
 - SEPA Alternatives
 - Work Session: Stakeholder comments on SEPA alternatives

Stillaguamish/Snohomish Plan

- 3/01** Draft plan completed
- 3/08** Comparison Meeting
- 3/14** Meeting Notes & Assignments Distributed
- 3/19 – 4/16**
Regional Staff – North of Falcon
- 4/16 – 5/1?**
State/Tribal Policy Meeting to go over Watershed Plan Modifications

Upcoming Events

Policy prep meeting (Phil, John, Pat, Pat, Kirt)

Policy meeting with Tribes

Stakeholder workshop on watershed plan - May

Statewide Plan

4/18 Internal alternatives meeting
to finalize SEPA
alternatives table

4/24 Final Draft statewide plan
completed

4/30 SEPA meeting with Teresa
Eturaspe to finalize SEPA
timeline

May Release alternatives to the
statewide plan

Begin DRAFT EIS to
statewide plan

Upcoming Events

Release of statewide plan
alternatives

Release of SEPA DRAFT
EIS for statewide plan