


Workflow Timeline for Finalized FBRB Project List:

FBRB Grant Program Project List Timeline			
Action:	Start Date:	Delivery Date:	Responsibility:
Outreach and coordinating with Salmon Recovery Regions		Jun-15	WDFW and FBRB Members
Regions assess and nominate focus watersheds	Jun-15	Sep-15	Salmon Recovery Regions
Approve nominated focus watersheds	September '15 Board Meeting		FBRB
Assess selected focus watersheds: Field work and GIS	Sep-15	Oct-15	WDFW
Determine project areas within selected focus watersheds: Includes external review and coordinating with Regions	Oct-15	Dec-15	WDFW
Approval of project areas	December '15 Board Meeting		FBRB
Send out 'call for projects' announcement for Coordinated Track	Jan-16	Feb-16	FBRB
Initial pre-scoping and landowner permissions of both grant pathways (watershed and coordinated)	Jan-16	May-16	WDFW
Initial approval of projects of both grant pathways	May '16 Board Meeting		FBRB
Feasibility, cost-estimates, additional scoping – includes engineering review	Mar-16	Jul-16	WDFW
Approval of project list	August '16 Board Meeting		FBRB
Finalized project list for Governor's office	Aug-16	Sep-16	WDFW and FBRB Members
Briefing materials provided to Legislature as required in HB 2251		Dec-16	FBRB and WDFW

Recovery Regions



FBRB Reviews and approves focus watersheds by Recovery Region

WDFW and FBRB identify project areas within focus watersheds


Watershed Approach Track

Coordinated Approach Track

Project Evaluation Criteria
Top projects from Watershed Approach Track are ranked against top projects in Partnership Track

List of top ranked projects is presented to Legislature for funding

FBRB Coordinated Approach Track June 4, 2015



FBRB Watershed Approach Track

June 4, 2015

