
Fish and Wildlife Commission Meeting 

December 11-12, 2015 



Overview 

 Background 
 Recreational History 
 Community Concerns 
 Tribal Concerns 

 Project Design 

 Status: 
 Development 
 Permitting 
 Funding 

 Recent Actions and Proposed Next Steps 



 Private Resort:  1960s-1990s 

 WDFW Acquired in 1996 

 Rail Launch Closed in 2002 

Recreational History 



Community Concerns 

 Traffic, Parking 

 Early Morning/Late Night 
Usage 

 Public Beach Access and 
Trespassing 

 Lighting/Aesthetics 

 



Tribal Concerns 

 Habitat Mitigation 
 Suquamish Tribe 
 PNP Treaty Council 
 Forage Fish 
 Eelgrass 

 

 Potential Impacts on Treaty Fishing Rights 
 Suquamish Tribe 
 Assume Higher Recreational Fishing Effort in U & A 
 Higher Effort Will Hinder Tribal Access 



Project Design 



Boat Ramp Design 



Development Status 

 Upland Completed 

 Ramp Design Completed 

 Mitigation Design Done 

     Logan Project 

 Acquired June 2015 

 100’ Bulkhead Removal in Summer 2016 

    Whitford Project 

 Acquired Aug 2015 

 400’ Bulkhead Removal in Late 2016/Early 2017 

 

 Estimate ~ 2 months for Construction 



Permitting Status 

 Dec 2011: Kitsap County Shoreline Development 
Permit 

 24 Permit Conditions 

 MOU with Kitsap County 

 

 Nov 2013:  Applied for Corps of Engineers Permit 

 Jan 2014:  Corps Suspended Action on Permit 
Application Due to Tribal Concerns 



Funding Status 

Funding    (Expires June 2017) 

 Capital: Jobs Now Act  $ 760K 

 RCO Grant       500K  

      $1.26M 

Estimated Costs 

 Whitford Cons Easement  $ 100K 

 Mitigation Permit/Design       40K 

 Restoration       190K 

 Ramp Construction      930K 

      $1.26M  



Recent Actions 
 WDFW Letter to Corps 

 Prompt Action on Nov 2013 Permit Application 

 Provide Context for Tribal Concerns 

 

 Suquamish Tribal Letter to WDFW Requesting 

1. Project scope reduced to hand launch of small vessels (max 
14-16’) only or compensation to address treaty impacts 

2. The Tribe have unrestricted 24 hour access to the launch for 
subsistence and commercial fisheries, including sales 

3. A 40-year sunset:  After that, remove structure or revisit 

 

 Until These Issues Are Resolved, the Suquamish Tribe Cannot 
Support the Proposed Project 



Proposed Next Steps 

 WDFW Respond to Suquamish Tribe and 
Continue to Attempt to Resolve Issues 

 

 Follow Up with Corps on Tribal Correspondence 
and Continue to Prompt Action on Permit 
Application 


