
FIR ISLAND FARM RESTORATION
STANDARD SCHEDULE
TASK

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Final Design & Permitting
2.1.1 Project Management and Contract Administration
2.1.2 Project Meetings and Calls
2.1.3 Construction Grants and Funding Strategy
2.1.4 WDFW Survey (60% Design)
2.1.5 Geotech Field Explorations
2.1.6 Groundwater / Interior Drainage Study
2.1.7 Coastal Hydraulics
2.1.8 Permit Pre-Application Coordination
2.1.9 Adaptive Management and Monitoring Plan (Year 1)
2.1.10 Real Estate, Landowner and Partner Agreements
2.1.11 Independent Technical Review

Final Studies Completed

2.2.1 Project Management and Contract Administration (60% Design & Permits)
2.2.2 Project Meetings and Calls (60% Design & Permits)
2.2.3 Construction Grants and Funding Strategy
2.2.4 60% Design

2.2.4.1 WDFW Survey (60% Design)
2.2.4.2 Geotech Design (60% Design)
2.2.4.3 Civil Design (60% Design)

2.2.5 Independent Technical Review (60% Design & Permits)
2.2.6 Permits Application Submittal (60% Design)
2.2.7 Adaptive Management and Monitoring Plan (Baseline Year 2)
2.2.8 Real Estate, Landowner and Partner Agreements

60% Design Completed

2.3.1 Project Management and Contract Administration (90% and Final Design)
2.3.2 Project Meetings and Calls (90% and Final Design)
2.3.3 Construction Grants and Funding Strategy (90% and Final Design)
2.3.4A 90% Design
2.3.5 Independent Technical Review (90% and Final Design)
2.3.4B Final Design
2.3.6 Permit Approvals
2.3.7 Adaptive Management and Monitoring Plan (Year 3)
2.3.8 Real Estate, Landowner and Partner Agreements

90% and Final Design Completed
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