
Target Date Project Milestone Communication/Decision Process

July‐13 EPA Determination
Release determination to public email group and 
advertise for public meeting

Public Meeting

Public Survey Results

Stakeholder Committee Meeting and Review

Phase 1 ‐ Leque Island Alternatives Analysis and Design Project

Communication and Decision Process Table 

WDFW District Team makes recommendation on 
which concepts to draft as alternatives

December‐13
Begin Phase 1.1 ‐‐ Drafting of 3‐5 
Conceptual Designs

March‐14
End Phase 1.1, Begin Phase 1.2 ‐‐ 
Alternatives Analysis

Release alternative designs to public email group, 
post on WDFW website, and advertise for public 
meeting



Public Meeting

Public Survey Results

Stakeholder Committee Meeting and Review

WDFW District Team makes recommendation on 
preferred alternative

June‐14
WDFW Management Approval on 
Preferred Alternative Design

Release preferred alternative design to public via 
email group and WDFW website

End Phase 1.2, Begin Phase 1.3 ‐‐
Advancement of preferred 
alternative to permit‐level design

September‐14
Permit‐level design completed, 
end of Phase 1

Begin Phase 2 ‐  Leque Island Permitting and Final Design Project


