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WASHINGTON STATE 

Joint Aquatic Resources Permit  

Application (JARPA) Form  [help] 

 
 

JARPA Attachment D: 
Construction sequence [help] 

 

Use this attachment only if your project will be constructed in phases 
or stages.  Complete the outline showing the construction sequence 
and timing of activities, including the start and end dates of each  
phase or stage. 

Use black or blue ink to enter answers in white spaces below. 

Phase 
or 

Stage 
Start Date End Date Activity Description 

1 
 

June 2009 November 2009 Material and Equipment Staging 

2 
 

September 
2009 

December 2009 Excavate side channel inlet, construct secondary log 
jams, construct primary log jams 

3 
 

September 
2009 

June 2010 Restore disturbed areas, plant native vegetation, 
monitor structures, plant vegetation 

4 
 

November 2009 June 2013 Monitor and maintain vegetation, monitor structures, 
make adjustments if necessary after appropriate 
authorizations/permits are obtained 

If you require this document in another format, contact The Governor’s Office of Regulatory Assistance (ORA). People with hearing loss 
can call 711 for Washington Relay Service. People with a speech disability can call (877) 833-6341.  
ORA publication number:  ENV-023-09 
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UPI #: 655893-09-01  

Project Name: Cle Elum River Habitat 
Restoration Project 
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