
 

 

 

 

Meeting Handouts  
June 18, 2019 

 

1. Funding updates and balances 

2. WSDOT work plan update 

3. Presentation: Climate Adapted Culverts 

4. Presentation: Pilchuck Watershed  

5. Presentation: North of Falcon 

 



2017‐19 FBRB PROJECTS (March 18, 2019)

Rank Project Name WDFW / RCO
Amt. in enacted 2017‐19 
Capital Budget

Total Agreement 
Amt.

RCO Share Real Match PRISM App ID Comment

1 Chico Cr Piazza / Caudill $3,785,000 $3,922,000 $3,472,000 $450,000 17‐1417
2 Johnson Cr Piazza / Caudill $3,008,000 $2,256,632 $2,158,432 $98,200 17‐1418 Bid for entire project came in under (incl. creosote removal), so not expecting cost increase request

3 Buford Cr Collins / Lambert $4,721,000 $4,409,284 $4,160,031 $249,253 17‐1419 Total agreement amount is after adjustment approved on May 25, 2018 (clerical error). Hold $250,000 for anticipated cost increase.

4 MF Newaukum Roler / Lambert $572,000 $1,016,993 $1,016,993 $0 17‐1420 491,993$ cost increase request approved
5 Trib to Arkansas Cr Roler $285,000 $0 $0 17‐1421 funded by FEMA ‐ application withdrawn
6 Coleman Cr Collins / Caudill $771,000 $606,762 $606,762 $0 17‐1422

7 Catherine Cr Piazza / Lambert $566,000 $316,389 $307,427 $8,962
17‐1423

Cost increase anticipated

8 Trib to Coffee Cr Piazza / Caudill $327,000 $704,343 $300,000 $404,343 17‐1424 404,343$ provided by Puget Sound Acq./Rest., bringing total RCO agreement amt. to 704,343$
9 Johnson Cr Collins / Caudill $544,000 $499,000 $499,000 $0 17‐1425
10 Baxter Cr Roler / Lambert $2,181,000 $2,354,118 $2,001,000 $353,118 17‐1426

11 Turner Cr Roler / Lambert $1,090,000 $1,347,500 $1,000,000 $200,000 17‐1427 Anticipating 147,500$ cost increase request; WDFW reviewed prelim designs and new cost estimate, sent comments to sponsor

12 Cottonwood Cr Collins / Lambert $62,000 $101,700 $83,200 $18,500 17‐1428 26,000$ cost increase approved

13 Trib to Johnson Cr Piazza / Caudill $1,835,000 $1,980,000 $1,683,000 $297,000 17‐1429 If a bridge is req'd and cost increases above RCO Share amt. (1.68M$), County will cover the overrun.
ALT 1 MF Newaukum Roler / Lambert $0 $97,730 $97,730 $0 18‐2602 Approved for design‐only funding by FBRB (Nov 2018) ‐ previously Alternate #1 on LEAP List
ALT 3 Coleman Cr Collins/Caudill $0 $195,000 $195,000 $0 Pending Approved for design‐only funding by FBRB (May 2019) ‐ previously Alternate #3 on LEAP List

$19,747,000 $19,807,451 $17,580,575 $2,079,376

Amount
$17,580,575

$68,500
$813,576
$798,233

$19,260,884
$486,116 $250,000 hold for Buford Cr not included

Cost Increase for Catherine Cr not included

Rank Project 
Cost Estimate in 

'Binder'
2019‐21 Funding Request / 

Scope
WDFW TRT BIO

ALT 1 MF Newaukum $850,500 $97,730 / Planning Roler
ALT 2 Dayton Cr $460,000 $420,304 / Restoration Piazza
ALT 3 Coleman Cr $1,560,734 $1,306,080 / Restoration Collins
ALT 4 Catherine Cr $400,000 $89,611 / Planning Piazza
ALT 5 Johnson Cr $550,951 $489,673 / Restoration Collins
ALT 6 Thorndyke Cr $1,412,000 $198,313 / Planning Roler

Budget Summary for $19,747,000 in Capital Budget
Item

LEAP List Alternates

Comment

Funded by FBRB for Design

 Funded by FBRB for Design

Tot. Grant Awards for Implementation of Top 13 Projects
Facilitation Contract

RCO Administration and Project Management
WDFW Administration and Program Implementation

Total
Remainder



Task: Date: Description: Notes:

Request for Draft Proposals 1-Nov-19 Publication of FBRB Coordinated Pathway Request for Proposals Earlier start to allow for more application review and an earlier list to RCO.

Draft Proposals Due 15-Jan-20 Submit complete Draft Proposal material to FBRB@dfw.wa.gov These will go into initial review by DFW

FBRB Reviews Draft Proposals January - March 2020 Initial review of projects by TRT and FBRB for eligibility and potential benefits to anadromous salmonids. 

Note: This gives us an extra two weeks. **Inventory crews will be out 
confirming barrier status and starting habitat surveys on obvious high ranking 
projects. Run two crews from here to the end of Final Proposal Review.

Invitation to Submit Final Proposal 1-Apr-20 Proponents of high priority projects are invited to submit a Final Proposal Note: continue two crews completing habitat surveys

Final Proposals Due 15-May-20
Complete all sections and submit all attachments. Submit to PRISM (instead of the FBRB email like last 

round)

Note: This will speed up RCO's schedule for developing agreements and 
Cultural Resources. DFW and RCO will be reviewing Final Proposals in PRISM 
at the same time to expedite the process.

FBRB Reviews Final Proposals 15 May - July 2020 Projects reviewed, ranked, and approved by TRT. Try to get the list approved at the FBRB meeting in July.
Note: This is a super busy time of year with construction for scoping bios. 
Might need extra help here from Inventory Section Staff.

FBRB Project Request Submitted 1-Aug-20
Ranked project list and funding recommendations published and submitted to the Legislature. List approved 

at the August FBRB Meeting if it wasn't approved during the July meeting. Note: One month earlier than last round

Funding Notification TBD Funding notification dependent upon final state budget. Funds expected to be available 01 JUL 2021
Will RCO then delete unfunded projects from PRISM? Hoping for a ~50 million 
dollar ask again potentially will lead to a lot of unfunded projects in PRISM.

DRAFT Schedule For Next FBRB RFP:
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WSDOT Stand-alone Fish Passage Projects
planned for Design and Construction 19-21

within the Culvert Case Area

This plan is subject to change due to significant project issues and/
or new  information. This list does not include fish passage projects
outside of the case area or projects w ithin larger transportation
projects; w e’re currently compiling information on those other
projects and w ill share that information w hen available.
If you have questions about this document, and/or prior to making
plans based on this document, please contact: 
Kim Mueller
Fish Passage Delivery Program Manager
360-705-7404
kim.mueller@w sdot.w a.gov
Paul Wagner
Biology Branch Manager
360-705-7406
paul.w agner@w sdot.w a.gov



WSDOT Stand-alone Fish WSDOT Stand-alone Fish Passage Projects planned for Design and/or Construction 19-21 within the Culvert Case Area
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Kim Mueller Paul Wagner
Fish Passage Delivery Program Manager Biology Branch Manager
360-705-7404 360-705-7406
kim.mueller@wsdot.wa.gov paul.wagner@wsdot.wa.gov 

List sorted by WRIA, Road, Milepost.  Map ID is not a priority number; it’s meant to help locate sites on the enclosed map. 

Map ID Site ID Stream Tributary to County WRIA
WSDOT 
Region

Highway Milepost Activity

19 994233 Padden Cr Bellingham Bay Whatcom 1 NW I-5 250.55 Design 19/21
10 990022 Baker Cr Squalicum Cr Whatcom 1 NW I-5 256.28 Design 19/21
118 995715 unnamed California Cr Whatcom 1 NW I-5 268.63 Construction 19/21

32
995723 unnamed Silver Cr

Whatcom 1
NW

I-5; NB Ext 260 260.00
Design 19/21

11 992003 Spring Cr Baker Cr Whatcom 1
NW

I-5; NB on-
ramp

256.00
Design 19/21

35 990581 unnamed Chuckanut Cr Whatcom 1 NW SR 11 18.65 Design 19/21
18 994386 Padden Cr Bellingham Bay Whatcom 1 NW SR 11 21.08 Design 19/21
14 992987 Baker Cr Squalicum Cr Whatcom 1 NW SR 539 0.04 Design 19/21
12 991973 WF Spring Cr Spring Cr Whatcom 1 NW SR 539 0.30 Design 19/21
13 990015 Spring Cr Baker Cr Whatcom 1 NW SR 539 0.30 Design 19/21
15 991473 Duffner Ditch Bertrand Cr Whatcom 1 NW SR 539 11.08 Design 19/21
20 990014 Squalicum Cr Bellingham Bay Whatcom 1 NW SR 542 3.50 Design 19/21
41 996168 unnamed Four Mile Cr Whatcom 1 NW SR 544 3.51 Design 19/21
43 931144 Duffner Ditch Bertrand Cr Whatcom 1 NW SR 546 0.17 Design 19/21
16 996163 unnamed Fishtrap Cr Whatcom 1 NW SR 546 1.47 Design 19/21
17 996164 unnamed Fishtrap Cr Whatcom 1 NW SR 546 2.01 Design 19/21
30 990223 Kamm Cr Nooksack R Whatcom 1 NW SR 546 4.21 Design 19/21
119 996003 unnamed California Cr Whatcom 1 NW SR 548 0.29 Construction 19/21
52 996149 unnamed Terrell Cr Whatcom 1 NW SR 548 8.11 Design 19/21
42 991106 unnamed Landingstrip Cr Whatcom 1 NW SR 9 70.60 Design 19/21
115 992349 unnamed Tawes Cr Whatcom 1 NW SR 9 77.36 Construction 19/21
116 992350 unnamed Tawes Cr Whatcom 1 NW SR 9 77.43 Construction 19/21

This plan is subject to change due to significant project issues and/or new information.  This list does not include fish passage projects outside of 
the case area or projects within larger transportation projects; we’re currently compiling information on those other projects and will share that 
information when available.  If you have questions about this document, and/or prior to making plans based on this document, please contact: 

mailto:kim.mueller@wsdot.wa.gov
mailto:paul.wagner@wsdot.wa.gov
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Map ID Site ID Stream Tributary to County WRIA
WSDOT 
Region

Highway Milepost Activity

117 992356 Tawes Cr SF Nooksack R Whatcom 1 NW SR 9 77.94 Construction 19/21
44 CR2 unnamed Carpenter Cr Skagit 3 NW SR 534 0.53 Design 19/21
45 995265 unnamed Carpenter Cr Skagit 3 NW SR 534 0.60 Design 19/21
27 NC129 Logan Cr Nookachamps Cr Skagit 3 NW SR 538 2.18 Design 19/21
9 990641 unnamed Lk McMurray Skagit 3 NW SR 9 40.09 Design 19/21
8 990091 Norway Park Cr Lk Mc Murray Skagit 3 NW SR 9 41.04 Design 19/21
4 GR9 Fish Cr Lorenzan Cr Skagit 4 NW SR 20 87.70 Design 19/21
5 GR23 Lorenzan Cr Skagit R Skagit 4 NW SR 20 88.82 Design 19/21
33 JK2 unnamed Skagit R Skagit 4 NW SR 20 91.30 Design 19/21
51 991711 unnamed Skagit R Skagit 4 NW SR 20 94.10 Design 19/21
34 994308 unnamed Skagit R Skagit 4 NW SR 20 94.47 Design 19/21
22 991126 unnamed Skagit R Skagit 4 NW SR 20 94.82 Design 19/21
28 CD18 Olson Cr Skagit  R Skagit 4 NW SR 20 105.42 Design 19/21
46 990623 Secret Cr Pilchuck Cr Snohomish 5 NW I-5 211.70 Design 19/21
111 991159 Trafton Cr NF Stillaguamish R Snohomish 5 NW SR 530 24.65 Construction 19/21
112 991160 Schoolyard Cr NF Stillaguamish R Snohomish 5 NW SR 530 25.94 Construction 19/21

37 LP19
unnamed

unnamed Pilchuck Cr 
trib

Snohomish 5
NW

SR 9 37.26
Construction 19/21

53 994410 Soderman Cr Raging R King 7 NW I-90 23.13 Design 19/21
110 990325 Patterson Cr Snoqualmie R King 7 NW SR 202 13.22 Construction 19/21
23 995194 unnamed Patterson Cr King 7 NW SR 202 16.79 Design 19/21
114 991174 unnamed Patterson Cr King 7 NW SR 202 19.69 Construction 19/21
113 991173 unnamed Patterson Cr King 7 NW SR 202 19.76 Construction 19/21
25 101SA-06 Skunk Cr Snoqualmie R King 7 NW SR 202 23.18 Design 19/21
36 991720 unnamed Snoqualmie R King 7 NW SR 203 4.37 Design 19/21
31 995167 unnamed Horseshoe Lk King 7 NW SR 203 7.26 Design 19/21
38 991716 Loutsis Cr Snoqualmie R King 7 NW SR 203 13.60 Construction 19/21
26 996251 Sunset Cr Richards Cr King 8 NW I-90 10.52 Design 19/21
21 992798 Lewis Cr Lk Sammamish King 8 NW I-90 13.83 Design 19/21
54 994415 W Village Park Cr Lake Sammamish King 8 NW I-90 14.83 Design 19/21
2 990253 Lyon Cr Lake Washington King 8 NW SR 104 31.30 Design 19/21
24 996921 unnamed Sammamish R King 8 NW SR 202 4.17 Design 19/21
29 996925 unnamed unnamed King 8 NW SR 202 4.25 Design 19/21
109 990142 Evans Cr Bear Cr King 8 NW SR 202 11.96 Construction 19/21
39 08.0077   0.20 Penny Cr North Cr Snohomish 8 NW SR 527 6.57 Construction 19/21
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Map ID Site ID Stream Tributary to County WRIA
WSDOT 
Region

Highway Milepost Activity

7 102 N183 North Cr Sammamish R Snohomish 8 NW SR 96 0.47 Design 19/21
1 997695 Ravensdale Cr Sawyer Lk King 9 NW SR 169 9.95 Design 19/21
3 997679 Miller Cr Puget Sound King 9 NW SR 509 24.42 Design 19/21
6 991191 Barnes Cr Massey Cr King 9 NW SR 516 0.41 Design 19/21
50 105 S011918a unnamed Hylebos Cr King 10 NW SR 161 32.78 Design 19/21

49 997974
unnamed

unnamed Hylebos Cr 
trib

King 10
NW

SR 161 32.90
Design 19/21

48 992062 unnamed Hylebos Cr King 10 NW SR 161 33.48 Design 19/21
47 992064 unnamed EF Hylebos Cr King 10 NW SR 161 33.79 Design 19/21
87 996343 Spiketon Cr S Prairie Cr Pierce 10 OL SR 162 19.70 Design 19/21
40 105 R042117a Pussyfoot Cr White R King 10 NW SR 164 8.24 Design 19/21
88 105 R033018B Spiketon Cr S Prairie Cr Pierce 10 OL SR 165 19.76 Design 19/21
76 995475 unnamed South Cr Pierce 11 OL SR 161 14.89 Design 19/21
79 991225 unnamed South Cr Pierce 11 OL SR 7 37.50 Design 19/21
90 990688 unnamed South Cr Pierce 11 OL SR 7 38.12 Design 19/21
85 990450 Twanoh Cr Hood Canal Mason 14 OL SR 106 12.30 Design 19/21
106 991237 unnamed Skookum Cr Mason 14 OL SR 108 5.50 Design 19/21
105 991672 unnamed Skookum Cr Mason 14 OL SR 108 7.62 Design 19/21
108 990278 McDonald Cr Skookum Cr Mason 14 OL SR 108 8.89 Design 19/21
107 997225 Kamilche Cr Skookum Cr Mason 14 OL SR 108 9.47 Design 19/21
125 115 MC093 Coffee Cr Goldsborough Cr Mason 14 OL US 101 346.95 Construction 19/21
104 997158 unnamed Skookum Cr Mason 14 OL US 101 354.01 Design 19/21
56 15.0060   1.00 Purdy Cr Burley Lagoon Pierce 15 OL SR 16 17.80 Design 19/21
62 990038 Blackjack Cr Sinclair Inlet Kitsap 15 OL SR 16 25.30 Design 19/21

61 996755 Blackjack Cr Sinclair Inlet Kitsap 15 OL
SR 16; EB on-
ramp

25.24 Design 19/21

63 996756 Blackjack Cr Sinclair Inlet Kitsap 15 OL
SR 16; WB off-
ramp

25.30 Design 19/21

73 990366 Salmonberry Cr Long Lk Kitsap 15 OL SR 160 2.29 Design 19/21
69 991995 Wright Cr Sinclair Inlet Kitsap 15 OL SR 3 36.10 Design 19/21
100 15.0229   0.10 Chico Cr Dyes Inlet Kitsap 15 OL SR 3 40.96 Design 19/21

101 991907 unnamed Chico Cr Kitsap 15 OL
SR 3; Access 
Rd

40.97 Design 19/21

103 996794 unnamed Chico Cr Kitsap 15 OL
SR 3; SB off-
ramp

41.08 Design 19/21
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Map ID Site ID Stream Tributary to County WRIA
WSDOT 
Region

Highway Milepost Activity

102 996795 unnamed Chico Cr Kitsap 15 OL
SR 3; SB on-
ramp

40.99 Design 19/21

60 991525 Victor Cr Case Inlet Mason 15 OL SR 302 4.20 Design 19/21
122 990286 Minter Cr Henderson Bay Pierce 15 OL SR 302 11.30 Construction 19/21
126 15.0051   0.10 Little Minter Cr Minter Cr Pierce 15 OL SR 302 11.36 Construction 19/21
127 15.0051   0.20 Little Minter Cr Minter Cr Pierce 15 OL SR 302 11.42 Construction 19/21

55 990345 Purdy Cr Burley Lagoon Pierce 15 OL
SR 302; 
SPPURDY

16.04 Design 19/21

91 994325 unnamed Murden Cove Kitsap 15 OL SR 305 2.44 Design 19/21
81 991958 Klebeal Cr Agate Passage Kitsap 15 OL SR 305 7.28 Design 19/21
83 994327 unnamed Liberty Bay Kitsap 15 OL SR 305 8.94 Design 19/21
84 990375 Shine Cr Hood Canal Jefferson 17 OL SR 104 10.36 Design 19/21
70 990077 Chimacum Cr Port Townsend Bay Jefferson 17 OL SR 116 0.22 Design 19/21
124 990943 Kilisut Harbor Oak Harbor Jefferson 17 OL SR 116 4.67 Construction 19/21
82 990711 Swansonville Cr EF Chimacum Cr Jefferson 17 OL SR 19 4.30 Design 19/21
65 990219 Johnson Cr Sequim Bay Clallam 17 OL US 101 267.18 Design 19/21
67 991667 unnamed Sequim Bay Clallam 17 OL US 101 268.54 Design 19/21
94 994464 unnamed Sequim Bay Clallam 17 OL US 101 269.45 Design 19/21
93 991850 unnamed Sequim Bay Clallam 17 OL US 101 271.83 Design 19/21
66 990075 Chicken Coop Cr Sequim Bay Clallam 17 OL US 101 271.98 Design 19/21

68 990134 Eagle Cr Strait of Juan de Fuca Clallam 17 OL US 101 274.25 Design 19/21

80 990090 Contractors Cr Discovery Bay Jefferson 17 OL US 101 277.90 Design 19/21
58 990896 unnamed Leland Cr Jefferson 17 OL US 101 290.35 Design 19/21
59 995502 unnamed Leland Cr Jefferson 17 OL US 101 291.79 Design 19/21
57 990241 Leland Cr L Quilcene R Jefferson 17 OL US 101 292.52 Design 19/21
64 18.0283   2.00 Indian Cr Elwha R Clallam 18 OL US 101 238.35 Design 19/21
75 990448 Tumwater Cr Port Angeles Harbor Clallam 18 OL US 101 246.40 Design 19/21

74 18.0234   1.10 Ennis Cr Strait of Juan de Fuca Clallam 18 OL US 101 250.00 Design 19/21

71 990240 Lees Cr Strait of Juan de Fuca Clallam 18 OL US 101 250.50 Design 19/21

98 990021 Bagley Cr Strait of Juan de Fuca Clallam 18 OL US 101 253.85 Design 19/21
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Map ID Site ID Stream Tributary to County WRIA
WSDOT 
Region

Highway Milepost Activity

97 18.0173   2.40 Siebert Cr Strait of Juan de Fuca Clallam 18 OL US 101 256.10 Design 19/21

99 934250 unnamed Bagley Cr Clallam 18 OL US 101 ROW 253.84 Design 19/21
123 990400 Steamboat Cr Pacific Ocean Jefferson 20 OL US 101 162.60 Construction 19/21
95 991647 unnamed Hoh R Jefferson 20 OL US 101 175.45 Construction 19/21
96 990269 May Cr Bogachiel R Clallam 20 OL US 101 184.66 Design 19/21
121 990178 Harlow Cr Queets R Jefferson 21 OL US 101 146.85 Construction 19/21
120 990148 Fisher Cr Queets R Jefferson 21 OL US 101 147.49 Construction 19/21
92 993724 unnamed Wildcat Cr Grays Harbor 22 OL SR 8 3.16 Design 19/21
89 990773 unnamed Mox Chehalis Cr Grays Harbor 22 OL SR 8 9.10 Design 19/21
72 22.0349   0.70 Camp Cr Metcalf Sl Grays Harbor 22 OL US 12 12.36 Design 19/21
86 933616 unnamed Wenzel Sl Grays  Harbor 22 OL US 12 17.56 Design 19/21
77 125 1806W34G unnamed Vance Cr Grays Harbor 22 OL US 12 19.17 Design 19/21
128 990735 Salmon Cr Rock Cr Pacific 23 SW SR 6 22.64 Construction 19/21
129 990744 SB Fronia Cr Fronia Cr Lewis 23 SW SR 6 31.04 Construction 19/21
130 990746 SB Fronia Cr Fronia Cr Lewis 23 SW SR 6 31.06 Construction 19/21
131 991544 unnamed Chehalis R Lewis 23 SW SR 6 46.39 Construction 19/21
132 991757 unnamed Chehalis R Lewis 23 SW SR 6 46.50 Construction 19/21

78 991528 unnamed
unnamed to Chehalis 
trib

Lewis 23 OL US 12 11.01 Design 19/21



Incorporating

Climate Change

into Culvert Design
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This project was partially funded by the U.S. Fish and 

Wildlife Service.  

Timothy Quinn

Jane Atha

George Wilhere

Don Ponder

Kevin Lautz

Lynn Helbrecht

Dan Dulan

Ingrid Tohver

Project Team  (Phase 1)
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Ecological Engineering (2017)
vol. 104, pp. 67-79



Climate Change in PNW: 

Less Snow and More Rain

• Same amount of precipitation but as rain 

• Higher peak flows

Historical

annual snow fall

2020s

% change

2080s

% change



• Culverts too small for high flows often 

result in barriers to fish movement.

Why this Project?

• Growing awareness of potential climate 

change impacts to public infrastructure.

• Purpose: explore how WDFW might use 

climate change projections to inform 

culvert design.  

• Climate change is expected to cause 

larger peak stream flows.



BFW

1.2*BFW + 2ft

Stream Simulation

BFW

No-slope

Bankfull width (BFW) is a key parameter

6

Culvert Design



Climate Change

Temperature Precipitation

Runoff

Streamflow

Channel Form

Culvert Size

Fish Passage Fish Habitats

winter peak flows 

channel width 

width 

snow 

rain 



Global Climate Models: 

future temp. and precip.

Hydrologic model predicts runoff

Project future bankfull flow

Estimate future bankfull width

UW

WDFW

Analytical Process



Global Climate Models

• Projections from 10 independent models

• 1 global emission scenario: moderate A1B

• Climate projections for 2040s and 2080s



Hydrological Model

Temperature

Precipitation

10

Variable Infiltration Capacity

Model (VIC)

Mean Daily

Flow



Grid Covering Washington

1/16 degree

≈ 5 x 7 km

≈ 12.6 mi
2

5,270 grid cells

in Washington

11
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Projecting Future Streamflow
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Estimating Future Channel Width

w = aQ
b

a and b estimated

for each ecoregion

Q = stream flow

w = channel width

Streamflow

Channel Form

Culvert Size



Global Climate Models: 

future temp. and precip.

Hydrologic model predicts runoff

Project future bankfull flow

Estimate future bankfull width

UW

WDFW

Analytical Process



• How large? 

• How likely?

• Where?

Project % Change in

Channel Width



Projections of 10 models

% Change at a Single Grid Cell

•How large?  

average of 10

projections: 

% change in 

BFW = +9.5% 
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•How likely?  

model agreement:

7 of 10 models

project an increase

in BFW

•Uncertainty and Risk
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Ecological Engineering (2017)
vol. 104, pp. 67-79



Real-World Application
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http://culverts-dev.dfw.wa.lcl/

Intranet Site

Culverts and Climate Change

http://culverts-dev.dfw.wa.lcl/
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Current Intranet Site Output
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Next Steps (Phase 2)

• Update streamflow projections using more 

recent climate change projections. 

• Update % change in bankfull width projections. 

• Move intranet site to the internet.

• Create internet site that is user-friendly that 

provides useful information for practitioners. 

• And, work with user groups to make that 

happen.



• Bankfull width is projected to increase in 

many watersheds due to climate change.

• Many culverts are at risk of being undersized.

• We now have a state-wide, spatially-explicit 

assessment of the magnitude and “likelihood” 

of change in bankfull width.

• We have an web-based application which we 

are taking to the internet. 

• And, we need your help.

The Bottom Line
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Thank You



Snohomish Basin
• Gretchen Glaub, Lead Entity Coordinator
• Morgan Ruff, Snohomish Basin Capital 
Projects Coordinator 
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North of Falcon Update

Kyle Adicks, Intergovernmental Salmon Manager

May 21, 2019  
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Presentation Overview

• Salmon Management Landscape

• North of Falcon Process

• 2019 Challenges and Outcomes
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Management landscape

Department of Fish and Wildlife

Pacific 

Salmon

Treaty

Pacific Fishery

Management Council

US v Washington

US v Oregon
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North of Falcon process

An intensive 7-week process to set salmon fishing seasons in 

the area north of Cape Falcon, OR

• 5 species

• >25 tribes

• Pacific Salmon Treaty

• Magnuson-Stevens Act

• Federal Court Decisions

• ESA Requirements

• FWC Policies

• State Law
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North of Falcon process

Pre-season planning of salmon fisheries:
• Forecasts and conservation objectives

• Public and co-manager meetings

• Develop fisheries that meet all objectives
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2019 Timeline
February 27
2019 Salmon Forecasts and Fishing 
Opportunities

March 7-12
Pacific Fishery Management Council Meeting

March 18 
Columbia River Fisheries Discussion

March 19
First North of Falcon Meeting

March 21
Puget Sound Recreational Fisheries Discussion

March 25
Public Hearing on Ocean Salmon Management 
Options

March 26
Grays Harbor Fisheries Discussion
Upper Columbia River Fisheries Discussion 

March 27 
Puget Sound Recreational Fisheries Discussion
Willapa Bay Fisheries Discussion
Mid-Columbia River Public Meeting

March 28
Snake River Fisheries Discussion

April 2
Columbia River and Ocean Fisheries Discussion

April 3
North of Falcon Meeting

April 11-15
Final Pacific Fishery Management Council 
Meeting
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2019 Challenges – Puget Sound

–Puget Sound Chinook abundance has not improved since time of ESA 
listing

–Reach state-tribal agreement on fisheries that meet conservation 
objectives for all stocks and obtain ESA authorization

• ESA limits for Stillaguamish, Nooksack and Mid Hood Canal Chinook

• Rebuilding Strait of Juan de Fuca and Snohomish coho

• Thompson River coho – PST obligation

– Continue to consider potential effects of fisheries on SRKW

• Prey availability effects

• Vessel interaction effects

–Puget Sound chum salmon management strategy



Chinook Historical Runsize – Puget 
Sound

Wild 10 yr Avg 28,247

Wild Chinook ~28% since 10yr avg. prior to listing under ESA in 1999

Wild 10 yr Avg 39,353
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2019 Puget Sound season development

– Starting point for planning fisheries was modeling of 

2018 fisheries with 2019 forecasts

– The impact rate on Stillaguamish Chinook was more than 

double the allowable rate when 2018 fisheries were 

modeled – fisheries needed reductions to meet ESA limits
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Area 7 August = 0.7% Stilly ER

~10,000 angler trips

Area 5 July – Sept
Area 6 July – Sept
Area 9 July – Sept
Area 11 July

=.7% Stilly ER

~160,000 angler trips
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Area 7 – Closed August and 
January

Area 5 – Closed 2 weeks in 
February

Area 6 – Closed  February

Areas 8.1 & 8.2 – Closed         
December and January

Area 9 – Closed July 16-25 
and January

Area 11 – Closed June, 
October-December
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Key Outcomes for 2019

– Provide fishing opportunities consistent with 

expected abundances and conservation goals for 

all species

– State & Tribal agreement for all salmon fisheries

– ESA authorization for Puget Sound fisheries

• Chinook

• SRKW
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North of Falcon
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