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INTRODUCTION 

Background 

The Washington Department of Fish and Wildlife (WDFW) and the U.S. Army Corps of 
Engineers (USACE) co-lead PSNERP, a General Investigation (GI) of Puget Sound. 
PSNERP was initiated to: (1) evaluate significant ecosystem degradation in the Puget 
Sound Basin; (2) formulate, evaluate, and screen potential strategies to address these 
problems; and (3) identify actions and projects to restore and preserve critical nearshore 
habitat. One aim of this multifaceted GI is to secure substantial federal funding (under 
the Water Resources Development Act or WRDA) for projects that restore the Puget 
Sound nearshore. 

This report presents engineering design concepts for a suite of potential nearshore 
restoration actions that may be eligible for authorization through WRDA1. PSNERP will 
use the conceptual design information to assess the costs and benefits of each restoration 
action and formulate a comprehensive plan for restoring the Puget Sound nearshore. The 
plan will analyze future conditions with and without a strategic nearshore restoration 
project. This will allow the USACE and WDFW to compare the benefits of implementing 
nearshore restoration with the future conditions if no action is taken. The ecological and 
socioeconomic effects of restoration will be expressed in terms of change in ecosystem 
outputs. The USACE will use this information to select a portfolio of restoration actions 
that meet federal cost-effectiveness criteria. The selected actions will be evaluated 
further to verify their suitability for the National Ecosystem Restoration (NER) Plan 
proposed to be authorized for implementation. 

All of the restoration actions described in this conceptual engineering design report will 
have the potential to provide important ecological benefits regardless of whether they are 
deemed appropriate for federal authorization. Some of the actions may be more suitable 
for implementation at the local level through non-federal programs or partnerships. 
Report authors and PSNERP team members anticipate that the design information 
provided by the report will support not only potential implementation of projects 
through WRDA, but also implementation through other federal and non-federal 
programs, authorities, and funding sources.    

This report was prepared by a team of engineering firms led by Environmental Science 
Associates (ESA). WDFW hired this team to provide concept-level (10%) design services 
for an initial suite of candidate restoration actions. ESA’s team (referred to here as the 
Concept Design Team or CDT) includes ESA PWA (formerly Phillip Williams Associates, 
now a fully owned subsidiary of ESA); Anchor QEA; Coastal Geologic Services (CGS); 
KPFF; and Pacific Survey and Engineering (PSE). Completion of conceptual designs and 
review of the report was supported by PSNERP team members, project proponents who 
initially identified the potential restoration actions, and USACE technical experts. 

                                                        

1 This report uses the term action instead of project to denote individual restoration efforts that 

occur within a larger site. For some sites, such as the Skagit River delta, several actions may be 

proposed. The area where an action is proposed is referred to as the action area. 
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Selection and Screening of Candidate Restoration Actions 

The candidate restoration actions PSNERP selected for conceptual design were drawn 
from PSNERP’s analysis of process-based nearshore restoration needs, and from a list of 
existing restoration opportunities identified by restoration proponents from various 
governmental and non-governmental organizations throughout the Puget Sound Basin 
(Figure 1 and Table 1). Each action represents a location where one or more restoration 
measures can be applied to improve the integrity and resilience of the nearshore 
ecosystem. According to PSNERP analysis of Puget Sound conditions and program 
guidance documents, implementing these actions will help achieve nearshore 
conservation strategies upon which the comprehensive restoration plan for Puget Sound 
is based (Cereghino et al. 2012) (Table 2). 
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Figure 1. Location of PSNERP Candidate Restoration Actions 
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Table 1. PSNERP’s Candidate Restoration Actions, Local Proponents, and 
CDT Lead Designer 

Action 

ID 
Action Name Project Proponent 

CDT Lead 

Designer 

1499 Beaconsfield Feeder Bluff Restoration City of Normandy Park CGS 

1256 
Big Beef Causeway Replacement and Estuary 

Restoration 

Hood Canal Coordinating 

Council 

CGS with 

KPFF 

1076 Big Quilcene Delta Cone Removal 
Hood Canal Coordinating 

Council 

Anchor with 

KPFF 

1074 
Big Quilcene Estuary South Bank Levee 

Removal 

Hood Canal Coordinating 

Council 

1077 Big Quilcene Lower Mainstem Levee Removal 
Hood Canal Coordinating 

Council 

1078 Big Quilcene River 
Hood Canal Coordinating 

Council 

1801 
Chambers Bay Estuarine and Riparian 

Enhancement 

South Puget Sound Salmon 

Enhancement Group 

Anchor with 

KPFF 

1642 Chuckanut Estuary Restoration City of Bellingham 
Anchor with 

KPFF 

1101 Deepwater Slough Phase 2 
Washington Dept. of Fish & 

Wildlife 
ESA PWA 

1648 Deer Harbor Estuary Restoration People for Puget Sound CGS 

1003 Deschutes River Estuary Restoration Squaxin Island Tribe ESA PWA 

1012 
Duckabush Causeway Replacement and 

Estuary Restoration 

Hood Canal Coordinating 

Council 

ESA PWA 

with KPFF 

1609 Dugualla Bay Restoration 
Skagit River Systems 

Cooperative 

Anchor with 

KPFF 

1126 Everett Marshland Tidal Wetland Restoration City of Everett Anchor 

1127 Everett Riverfront Wetland Complexes City of Everett ESA 

1047 
Hamma Hamma Causeway Replacement and 

Estuary Restoration 

Hood Canal Salmon 

Enhancement Group 

Anchor with 

KPFF 

1505 
Harper Estuary Restoration Design and 

Construction 
Kitsap County KPFF/ESA 

1447 John's Creek Estuary Restoration Project Cascade Land Conservancy Anchor 

1552 Kilisut Harbor / Oak Bay Reconnection Jamestown S'Klallam Tribe CGS 

1346 
Lilliwaup Causeway Replacement and Estuary 

Restoration 

Hood Canal Coordinating 

Council 

PWA with 

KPFF 

1618 
Livingston Bay - Diked Farmland & Nearshore 

Habitat 
Whidbey Camano Land Trust ESA PWA 

1092 McGlinn Island Causeway 
Skagit River Systems 

Cooperative 
ESA PWA 

1091 Milltown Island 
Skagit River Systems 

Cooperative 

Anchor with 

KPFF 

1457 Mission Creek Estuary Reconnection City of Olympia ESA 
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Action 

ID 
Action Name Project Proponent 

CDT Lead 

Designer 

1190 
Nearshore Restoration Strategy for Twin 

Rivers 
Lower Elwha Tribe CGS 

1055 Nooksack River Estuary 
Whatcom Action Area Local 

Integrating Organization 
ESA/PWA 

1102 North Fork Levee Setback Skagit Watershed Council 
ESA PWA w 

KPFF 

1379 Point Whitney 
Washington Dept. of Fish & 

Wildlife 
ESA PWA 

1136 Quilceda Estuary Restoration  Tulalip Tribes ESA 

1467 Sequalitchew Creek Culvert 
South Puget Sound Salmon 

Enhancement Group 

Anchor with 

KPFF 

1142 Smith Island Estuary Restoration Snohomish County  Anchor 

1805 Snohomish Estuary Mainstem Connectivity Tulalip Tribes ESA 

1230 
Snow Creek and Salmon Creek Estuary 

Restoration 

North Olympic Salmon 

Coalition, Hood Canal 

Coordinating Council, 

Jefferson County 

Conservation District 

ESA PWA 

with KPFF 

1149 Spencer Island Restoration 
Snohomish County, Ducks 

Unlimited 
ESA PWA 

1404 
Tahuya Causeway Replacement and Estuary 

Restoration 
Mason County 

Anchor  with 

KPFF 

1633 Telegraph Slough - Phase 1 
Skagit River System 

Cooperative  
Anchor with 

KPFF 
1635 Telegraph Slough Phase 2 

Skagit Watershed Council, 

Washington Dept. of Fish 

and Wildlife 

1421 Twanoh State Park Beach Restoration Washington State Parks CGS 

1237 
Washington Harbor Tidal Hydrology 

Restoration Project 
Jamestown S'Klallam Tribe 

Anchor with 

KPFF 

1684 WDNR Marine Lab Bulkhead Softening 
Washington Dept. of Natural 

Resources 
CGS 

1261 Black Point Lagoon 
Hood Canal Coordinating 

Council 
NA 

1271 
Cattail Causeway Replacement and Estuary 

Restoration 
Naval Base Bangor NA 

1286 Devil's Hole Creek Naval Base Bangor NA 

1004 Garfield Creek Delta Restoration City of Olympia NA 

1005 Indian/Moxlie Creek Delta Restoration City of Olympia NA 

1131 
Maulsby Swamp Mudflats/Enhanced 

Connection 
City of Everett NA 

NA indicates action failed screening criteria and was not carried forward to 10% design  
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Table 2.  Description of PSNERP’s Restoration Strategies for Puget Sound 

# Strategy Name Description 

1 River Delta 
Protect and restore freshwater input and tidal processes where major 

river floodplains meet marine waters. 

2 Beach 
Protect and restore sediment input and transport processes to littoral 

drift cells where bluff erosion sustains beach structure. 

3 Barrier Embayment 

Protect and restore sediment input and transport processes to littoral 

drift cells where bluff erosion sustains barrier beaches that form 

barrier embayments and restore the tidal flow processes within these 

partially closed systems. 

4 Coastal Inlet 

Protect and restore tidal flow processes in coastal inlets, and protect 

and restore freshwater input and detritus transport processes within 

these open embayment systems. 

The CDT visited each action location and met with the local restoration proponents to 
review and document restoration goals and opportunities at each locale. Following the 
field visits, the CDT identified initial restoration alternatives for each potential action 
and summarized the findings in a series of Action Characterization Reports (ACRs), 
which were delivered to PSNERP in October 2010 (Appendix A). Each ACR describes the 
potential restoration opportunities in terms of ecological effectiveness and engineering 
feasibility. Based on the initial action characterization results, the CDT evaluated each 
action using primary and secondary screening criteria to determine if the action was 
appropriate for 10% engineering design (Table 3).    
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Table 3.  Screening Criteria Used to Identify Actions that are Suitable for 
10% Design 

Fatal Flaws: A No response on any question results in a No Go determination. Otherwise, the action is 

recommended for 10% design.  

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s involvement in the 

concept design. 
   

1b 

The candidate action is sufficiently described and spatially defined to 

enable us to design restoration alternatives and determine quantity 

estimates.  

    

1c 

The candidate action is consistent with one or more PSNERP restoration 

strategies, and an alternative can be described which addresses one or 

more of the associated restoration objectives. 

  

Additional Criteria: A No response on one or more questions means the action may not be suitable for 

10% design. If the action has all Yes responses, the action is recommended for 10% design. 

2 Criterion Yes No 

2a 
There is an alternative for this action that could restore ecosystem 

processes to a substantial portion of their historic (less degraded) state. 
   

2b 
The restored action area will support a broad representation of nearshore 

ecosystem components appropriate for that geomorphic setting. 
    

2c 
There are no obvious and significant problems external to the action area 

that would jeopardize the restoration outcome. 
    

2d 
The contributing basin provides for flood discharge, wood recruitment, 

organism dispersal and sediment supply to support the restored system. 
  

2e 
The restored action area will form a contiguous large patch that is well 

connected to a surrounding terrestrial and marine landscape.  
    

2f 

The restored ecosystem components within the action area will be 

internally connected in a way that allows for the unconstrained movement 

of organisms, water, and sediments. 

    

Six actions did not meet the screening criteria and were not recommended for further 
design work (Appendix A). After reviewing the ACRs and preliminary screening results 
with the local proponents, PSNERP elected to carry 40 of the original 46 candidate 
actions forward to 10% design. In addition, multiple actions at the Big Quilcene River 
site were combined into one action, and two phases of the Telegraph Slough action were 
combined into one; this brought the total number of actions being carried forward to 
10% design from 40 to 36. Each of these 36 actions is described in a subsequent chapter 
of this report. 
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Restoration Design within PSNERP’s Framework  

PSNERP’s restoration strategies are aimed at restoring damaged or degraded ecosystem 
processes. Process-based restoration involves making intentional changes to an 
ecosystem to allow erosion, accretion, tidal exchange, accumulation of wood debris, and 
other natural process to occur. Process-based restoration is often distinguished from 
species-based restoration which aims to improve the services an ecosystem provides to a 
single species or group of species as opposed to improving the entire ecosystem. It is 
anticipated that process-based restoration will deliver benefits to the diverse array of 
species that rely upon nearshore ecosystems in a manner that is sustainable and reduces 
the need for future interventions at the restored site. PSNERP has documented 
representative relationships between “valued ecosystem components”, including juvenile 
salmonids, forage fish, and shorebirds, as part of a series of technical reports, available 
on the program website (http://www.pugetsoundnearshore.org/technical_reports.htm). 

In PSNERP’s framework, each candidate restoration action involves removing one or 
more ecosystem stressors using specific management measures. Stressors are physical 
alterations that interrupt, preclude, or displace nearshore processes. PSNERP 
documented the presence of the following stressors throughout Puget Sound as part of 
the Strategic Needs Assessment (Schlenger et al. 2011): nearshore fill, tidal barriers, 
shoreline armoring, railroads, nearshore roads, marinas, breakwaters and jetties, 
overwater structures, dams, stream crossings, impervious surfaces, and land cover 
development. 

PSNERP used stressor information to calculate a degradation score for a series of 
nearshore analysis units. The CDT supplemented this relatively coarse scale information 
on stressors with additional site-specific information gathered during the field 
investigations to create restoration concepts for each action. The design concepts 
presented here document the amount of each stressor to be removed at each action 
location. PSNERP will use the information concerning stressor removal to recalculate the 
degradation scores and quantify the benefits of each restoration alternative.  

Management measures are the restoration, rehabilitation, and enhancement activities 
(as well as protection, management, and regulatory endeavors) that remove stressors to 
recover or improve nearshore ecosystems. PSNERP defined 21 management measures 
for protecting and restoring Puget Sound (Clancy et al. 2009; 
http://www.pugetsoundnearshore.org/technical_papers/management_measures.pdf). 
Each candidate restoration action involves applying one or more of these management 
measures to achieve the site-specific restoration objectives. The measures that are the 
primary focus of this conceptual design report are the ones that have the most direct 
effect on nearshore processes and require in-depth engineering analysis, including:    

• Topography Restoration: dredging, fill removal, or addition of surface material so 
that the physical structure of beaches, shorelines, and tidal wetlands can be 
restored. 

• Armor Removal or Modification: removal of coastal erosion protection 
structures, including rock revetments, bulkheads, and retaining walls, to 
reinitiate sediment delivery and transport within beach systems. 

• Hydraulic Modification: modification of culverts, tide gates, or levees to improve 
tidal or fluvial connectivity and the associated conditions in marsh and lagoon 
habitats. 
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• Berm or Dike Removal or Modification: removal of structures to restore tidal 
inundation and restoration of tidal wetland ecosystems. 

• Channel Rehabilitation or Creation: restoration or creation of tidal, alluvial, and 
distributary channels to restore the natural movement and exchange of water, 
sediment, and/or detritus. 

Other management measures such as Beach Nourishment, Contaminant Removal/ 
Remediation, Debris Removal, Groin Removal, Invasive Species Control, Large Wood 
Placement, Physical Exclusion, Overwater Structure Removal or Modification, Species/ 
Habitat Enhancement, Substrate Modification, Reintroduction of Native Animals, and 
Revegetation are used for some actions depending on the specific restoration 
opportunities available. Management measures such as Public Outreach/ Education, 
Habitat Protection Policies and Regulations, and Property Acquisition and Conservation 
are common to all actions. 

Definition of Conceptual (10%) Design   

Conceptual (10%) design is the first step in the restoration design sequence. Typically 
projects move from the concept stage (10%) to preliminary design (35%) to final design 
(which often involves 60, 90, and 100% design plans). While there are no precise 
definitions for 10% design, conceptual design generally involves identifying site-scale 
restoration alternatives for an action area and comparing them in terms of their relative 
costs, benefits, and feasibility. Action area boundaries were estimated to represent the 
area affected by the proposed restoration actions. A more precise, but still approximate, 
estimate of the lands required for construction (referred to as required project lands) 
was also calculated for each action. The action area and required project lands 
boundaries are shown in the figures and drawings that accompany each action. For 
purposes of this contract, 10% design involves the following:  

• Describing site conditions and restoration opportunities;  

• Describing how specific management measures will be applied to remove 
stressors and restore processes; 

• Identifying the potential need for land acquisition; 

• Describing the primary design considerations that might affect feasibility, cost 
and/or success of the project;   

• Describing the ecological evolution of the restored site;  

• Quantifying the type and amount of stressor removal at each action area; 

• Describing uncertainties and/or risks associated with property acquisition, 
flooding, weak soils, contamination, etc.; 

• Assessing risks caused by projected sea level change;  

• Describing additional information needs; and 

• Estimating quantities for all the major design elements. 

A major goal of the 10% design process is defining data gaps and uncertainties that will 
need to be addressed in subsequent design phases, since detailed site investigations are 
typically not performed at the conceptual design stage. Subsequent design studies could 
include, for example, property boundary surveys, topographic surveys, geotechnical 
analyses, contaminant tests, cultural resources assessments, and hydrodynamic models. 
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Ideally, the conceptual design process enables a project proponent to select a preferred 
alternative for each action that can be developed in more detail during the later design 
stages. 

To ensure that a feasible and effective restoration alternative can be found for each of 
PSNERP’s candidate actions, the CDT attempted to identify a broad spectrum of what 
might be possible within each action area. Thus, each action is represented in terms of a 
full restoration alternative and a partial restoration alternative. Bracketing a wide range 
of restoration possibilities for each action in this way bolsters PSNERP’s ability to:  

• Identify the combination of restoration measures that maximizes ecosystem 
benefits compared to costs, consistent with federal ecosystem restoration 
objectives;  

• Select a subset of actions to move forward to preliminary design (35%); and   

• Secure authorization for federal funding sufficient to implement a comprehensive 
restoration plan for Puget Sound (even though the plan may be scaled back as the 
design progresses).  

Definition of Full Restoration  

For each candidate action, the full restoration alternative is designed to maximize 
ecological benefits by fully removing stressors—regardless of cost. As a result, the full 
restoration alternative for each action is not necessarily the most cost effective way to 
restore the site. Optimizing ecological benefits means that in some cases, the full 
restoration includes activities such as excavation of starter channels or tidal channels to 
trigger natural processes and accelerate site evolution. For planning purposes, the full 
restoration alternative assumes that private properties can be acquired and that most 
infrastructure such as secondary roads and local utilities can be modified, relocated, or 
removed to fully restore processes. Major infrastructure such as regional transmission 
lines, state highways, and railroads are treated as constraints to full restoration and 
addressed accordingly. Although these assumptions are important for fully delineating 
the scope of federal authority that would be needed to implement these actions using 
WRDA appropriations, PSNERP recognizes that the full restoration alternative may not 
be appropriate for some actions. In particular, PSNERP recognizes that acquisition of 
private lands and infrastructure relocation hinge on landowner willingness, stakeholder 
support, and myriad other factors that have not been fully investigated at the concept 
design stage.  

Full restoration as presented here involves applying specific process-based management 
measures to remove the causes of process degradation, which vary depending on the 
strategy/shoreform (Table 4). The description of a full restoration alternative is intended 
to assist the planning process by describing a site’s near-maximum potential. In most 
cases, PSNERP recognizes that site-specific feasible, cost-effective, and socially 
acceptable alternatives may be scaled back through subsequent steps in the design 
process. 
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Table 4. Full Restoration Objectives, Target Processes, 
and Associated Management Measures 

Full Restoration Objective 
Target Processes  

(primary in bold) 
Management Measures 

River Deltas - Ecosystem 

processes can be fully restored 

by removing the dominant 

stressors to a degree that allows 

undegraded tidal flows and 

freshwater inputs necessary to 

support a full range of delta 

ecosystem processes, focusing 

on the reestablishment of 

complex wetlands that include 

oligohaline transition and tidal 

freshwater components 

Tidal flow 

Freshwater input (including 

alluvial sediment delivery) 

Erosion and accretion of 

sediments 

Distributary channel migration 

Tidal channel formation and 

maintenance 

Detritus recruitment and 

retention 

Exchange of aquatic organisms 

Berm or dike removal, frequently 

complemented by channel 

rehabilitation, and topographic 

restoration  

 

Beaches - Ecosystem processes 

can be fully restored by removing 

or modifying barriers to the 

movement of sediment from 

source (bluffs) to sinks (beaches) 

to a degree that allows the full 

range of beach processes  

Sediment supply  

Sediment transport 

Erosion and accretion of 

sediments  

Detritus recruitment and 

retention 

Armor removal  

Groin removal (where 

cross-shore structures impound 

sediment, and starve down-drift 

beaches) 

 

Embayments  - Ecosystem 

processes can be fully restored 

by removing the dominant 

stressors to a degree that allows 

undegraded tidal flows necessary 

to support a full range of 

embayment ecosystem processes  

Sediment supply 

Sediment transport 

Tidal flow 

Erosion and accretion of 

sediments 

Detritus recruitment and 

retention 

Tidal channel formation and 

maintenance 

 

Armor removal  

Groin removal  

Berm or dike removal (in some 

settings) 

Topographic restoration (where 

embayments have been filled) 

Channel rehabilitation  

Hydraulic modification (where 

restoration of natural tidal 

channel formation and 

maintenance processes is 

constrained) 

Coastal Inlets - Ecosystem 

processes can be fully restored 

by removing the dominant 

stressors to a degree that allows 

undegraded tidal flows and 

freshwater inputs necessary to 

support a full range of coastal 

inlet ecosystem processes  

Tidal flow 

Freshwater input (including 

alluvial sediment delivery) 

Tidal channel formation and 

maintenance 

Detritus recruitment and 

retention 

Berm or dike removal 

Topographic restoration (where 

inlets have been filled) 

Hydraulic modification (for 

restoring tidal flow in some 

settings but may not provide a 

full range of ecosystem 

processes) 
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Definition of Partial Restoration 

Each candidate action is also represented by a partial restoration alternative. The partial 
restoration alternative differs from full restoration in that it: (1) generally does not fully 
remove stressors, and (2) is typically more constrained in terms of the scope, scale, 
and/or complexity of restoration features involved. Partial restoration alternatives 
typically involve fewer management measures, have smaller or more constrained tidal 
openings, have a smaller footprint, and/or require less property acquisition than full 
restoration. In some cases, the partial restoration alternative is configured to take 
advantage of properties that are believed to have willing owners (which needs to be 
confirmed). Partial restoration generally reflects the local proponent’s needs and desires 
and may include public access features such as trails, boat launches, and other amenities 
that are necessary to satisfy local interests.  

As an example, the full restoration alternative for the Chuckanut Estuary Restoration 
action (Chapter 5, #1642) involves removing the existing railroad berm crossing the 
estuary and replacing it with a bridge. The partial restoration alternative, by comparison, 
removes only 290 feet of the berm. The smaller opening in the partial restoration 
alternative was sized to provide the desired tidal velocities and complexity of tidal 
circulation and wave action within the estuary, while minimizing the engineering 
complexities associated with replacing over 2,000 linear feet of an active railroad line. 
Despite not achieving full removal of stressors, the CDT attempted to define partial 
restoration alternatives for this and other actions which would:   

• Support a wide range of ecosystem processes; 

• Provide wide representation of ecosystem components appropriate for the 
shoreform; 

• Include contiguous large patches that are well connected to each other and to a 
surrounding alluvial, terrestrial, and marine landscape; 

• Be internally connected to allow for the unconstrained movement of organisms, 
water, and sediments; and 

• Ensure adequate flood discharge, wood recruitment, organism dispersal, and 
sediment supply to support functions.  

Report Organization and Design Assumptions  

Each of the following 36 chapters of this report describes the 10% design concept for a 
candidate restoration action. Each chapter includes background information on the 
action area, historical maps, an overview of the design concept, and details for the major 
restoration features. The text is organized to emphasize issues that are important to 
PSNERP’s restoration framework: stressors and management measures. Plan view and 
cross section drawings depicting the key design elements are provided for the full and 
partial restoration alternatives for each action. A digital geodatabase also accompanies 
this report. The geodatabase has additional geospatial information on the restoration 
features and elements for ach action, which in some cases is not depicted easily on the 
(two-dimensional) plan view or cross section drawings. An engineer’s estimate of 
quantities is also provided for each action and each alternative. Additional maps 
depicting current and historic shoreform type for each action area are included in 
Appendix D.    
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This report presents design concepts to support development of a comprehensive 
restoration plan for Puget Sound; these designs are not ready for construction. The 
designs are intended to help PSNERP determine the least-costly way of attaining its 
Sound-wide restoration objectives.  
 
This report does not identify or address all of the social, political, or economic 
implications of the proposed restoration actions. That work will occur as part of 
subsequent design and analysis.  

Design Elements Common to All Actions 

The restoration actions described in this report share a number of common elements and 
have some similar underlying design assumptions. This section describes those 
commonalities to minimize repetition of information in each of the design chapters that 
follow.  

Rail, Roadway, and Bridge Standards 

Many of the actions involve replacement or modifications of transportation facilities 
such as railroads, roadways, and bridges. For the 10% design, the CDT assumes that all 
road and bridge work will conform to Washington State Department of Transportation 
(WSDOT) standards and comply with local agency requirements. Rail modifications 
would need to be coordinated with rail operators including Burlington Northern Santa 
Fe (BNSF) and will conform to their standards. Deviations, if needed, would be 
identified in subsequent stages of design.  

The 10% design work focused primarily on identifying feasible horizontal alignments for 
proposed rail, road, and bridge improvements. The CDT developed general standards for 
establishing bridge elevations based on available topographic data (mainly LiDAR) and 
assumptions about clearance needs. In most cases the lead designer assumed a bridge 
height of extreme high water (EHW) +3 feet, or mean higher high water (MHHW) 
+3 feet (Table 5). Bridge elevations may need to be adjusted during subsequent design 
stages to account for sea level change and other factors. 

Table 5. Methods for Establishing Bridge Elevations (ft) for 10% Design 
(NAV88) 

Action MHHW EHW  STRUCTURE 

DEPTH 

DECK 

ELEV.  

METHOD FOR 

ESTABLISHING 

BRIDGE ELEV. 

Big Quilcene  

Full  29.8 5'-2" 38.0 EHW + 3 FT 

Partial  22.7 5'-2" 39.0 EHW + 3 FT 

Big Beef Causeway Replacement and Estuary Restoration 

  13.47  5'-2" 23.0 MHHW + 3 FT 

Chambers Bay Estuarine and Riparian Enhancement 

Road  15  25.9 EHW + 3 FT 

Rail  16.5 8'-7" 28.1  

Chuckanut Estuary Restoration 

West End  12.7 4'-2" 16.6 0' clear (bottom of 



 

14 Conceptual (10%) Design Report 
 Introduction 

Action MHHW EHW  STRUCTURE 

DEPTH 

DECK 

ELEV.  

METHOD FOR 

ESTABLISHING 

BRIDGE ELEV. 

girder at EHW) 

East End  12.7 4'-2" 18.0 EHW +1.1 clear 

Deer Harbor 

  7.23  5'-2" 15.55 MHHW + 3 FT 

Deschutes River Estuary Restoration 

  10.43  5'-2" 18.6 MHHW + 3 FT 

Duckabush Causeway Replacement and Estuary Restoration 

Full 
8.87  5'-2" 18.5 

(min.) 

MHHW + 3 FT 

Partial 
8.87  6'-6" 18.5 

(min.) 

MHHW + 3 FT 

Dugualla Bay Restoration 

Full  12.8 6'-6" 22.3 EHW + 3 FT 

Partial  12.8 5'-2" 21.0 EHW + 3 FT 

Everett Marshland Tidal Wetland Restoration 

Full - Road A 

 23.0 5'-2" 23.0 These bridges will 

be inundated at the 

5-yr event of the 

Snohomish River 

Full - Road B  24.0 5'-2" 23.0  

Full - Rail 2  23.0 4'-2" 23.0  

Partial - Road C  25.0 5'-2" 18.0  

Partial - Road D  23.0 5'-2" 21.0  

Partial - Rail 2   23 4'-2" 24.0  

Partial - Rail 3  23.0 4'-2" 23.0  

Partial  - Rail 5  24.5 4'-2" 24.0  

Hamma Hamma Causeway Replacement and Estuary Restoration 

Full  12.0 3'-6" 21 Exceeds EHW + 3 FT 

Partial  12.0 3'-6" 20 Exceeds EHW + 3 FT 

Kilisut Harbor / Oak Bay Reconnection 

  7.40  5'-2" 15.57 MHHW + 3 FT 

Lilliwaup Causeway Replacement and Estuary Restoration 

  8.87  5'-2" 17.04 MHHW + 3 FT 

McGlinn Island Causeway 

Full 8.84  6'-6" 18.34 MHHW + 3 FT 

Nooksack River Estuary 

County Standard for 

River System is 10-

yr flood +2' clear 

Several Structures - Shallow 

Girder Section 

8.2  6'-6" 17.7 MHHW + 3 FT 

Several Structures - Thick 

Girder Section 

8.2  5'-2" 16.4 MHHW + 3 FT 

Sequalitchew Creek  

Full 
 unknown 8'-7" match 

existing 

Exceeds EHW + 3 FT 

Snohomish Estuary Mainstem Connectivity County Standard for 
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Action MHHW EHW  STRUCTURE 

DEPTH 

DECK 

ELEV.  

METHOD FOR 

ESTABLISHING 

BRIDGE ELEV. 

River System is 10-

yr flood +2' clear 

Full (three bridges) 
9.2  5'-2" 22.2 Exceeds MHHW + 3 

FT 

Partial (three bridges) 
9.2  6'-6" 25 Exceeds MHHW + 3 

FT 

Snow and Salmon Creek 
Unknown if EHW 

includes SLR 

Full 7.41 10.8 5'-2" 19.0 EHW + 3 FT 

Partial 7.41 10.8 6'-6" 20.3 EHW + 3 FT 

Tahuya Causeway Replacement and Estuary Restoration 

   14.1 3'-6" 20.6 EHW + 3 FT 

Telegraph Slough - Phase 1 & 2 

Road  14.0 6'-6" 23.5 EHW + 3 FT 

Rail  14.0 4'-2" 21.2 EHW + 3 FT 

Washington Harbor 

  11.5 5'-2" 19.7 EHW + 3 FT 

Public Outreach and Property Acquisition  

None of the actions could be successfully implemented without extensive coordination 
with the local proponents, affected property owners, and other stakeholders. As a result, 
public education/outreach is a common component of all the restoration actions 
described here. Federal ecosystem restoration principles (USACE ER 1105-2-100) 
require collaboration and coordination with federal and non-federal partners, with those 
who have an interest in the restoration, and with the public. Public engagement must 
include disseminating information about proposed activities, understanding the public’s 
needs and concerns, and consulting members of the public before decisions are reached. 
PSNERP is committed to ongoing coordination with affected stakeholders throughout 
the subsequent stages of the design process. 

Public outreach and stakeholder engagement are especially critical for those actions that 
could adversely affect established recreational and/or commercial uses. Some of the 
actions (e.g., Deepwater Slough, #1101) occur on public lands that are popular 
recreational waterfowl hunting areas. Other actions (e.g., Hamma Hamma Causeway, 
#1047; Point Whitney Lagoon, #1379) could jeopardize commercial or recreational 
shellfish production and harvest. Dam removals at Chambers Bay (#1801) and Deschutes 
Estuary (#1003) would affect public resources, water rights, and other amenities that 
have large constituencies. If these or other actions with significant social, political, or 
economic implications move forward, PSNERP intends to work closely with affected 
stakeholders to evaluate potential tradeoffs, mitigate adverse impacts, and secure 
support for implementation. 

All but a few of the actions would require acquisition or conservation of private property 
through purchase, easement, or other means (some of the actions are located wholly on 
state or publicly owned land). In the case of several actions, the potential property 
acquisition/conservation needs could be substantial if the full restoration alternative or 
some version of it were carried forward. The CDT attempted to identify the required 
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project lands including lands to be acquired for each action based on readily available 
parcel data so that property needs could be considered when selecting a preferred 
alternative and weighing overall costs and benefits. The CDT determined the area of 
required projects lands by estimating the area directly affected by proposed construction 
activities including access and staging. Property requirements also depend on the area of 
potential hydraulic effect (i.e., area influenced by inundation or flooding following 
restoration) associated with each action, as hydraulic considerations may trigger the 
need for additional acquisition or easements (e.g., flowage easements). For most actions, 
the area of potential hydraulic effect is the same as the construction footprint, but for 
some actions the potential hydraulic effect extends beyond the area needed for 
construction. The required project lands area (i.e., the construction footprint) and the 
area of potential hydraulic effect are depicted on the plan view drawings for each action 
and/or in the geodatabase that corresponds to the project.  

The willingness of property owners to make their lands available for restoration is often 
unknown at this point, and will need to be assessed during subsequent design stages. 
Federal ecosystem restoration principles specify that land acquisition should be 
minimized (generally not more than 25% of total project costs). 

Regulatory Compliance and Permitting  

All of the actions involve work in wetlands, waters of the state/waters of the U.S., and 
other sensitive or protected habitats. The actions will therefore need to comply with 
multiple and sometimes overlapping local, state, and federal laws, including but not 
limited to:  

• National Environmental Policy Act 

• State Environmental Policy Act 

• Clean Water Act Sections 404 and 401 

• National Pollutant Discharge Elimination System  

• Endangered Species Act 

• National Historic Preservation Act 

• State Hydraulic Code 

• State Shoreline Management Act 

• Local Development Codes and Critical Areas Ordinances 

The specific permits required and agencies involved will vary depending on the location 
and nature of the work associated with each action. A complete description of the 
permit/regulatory needs will be determined during subsequent design stages. Even 
though the proposed restoration actions will have beneficial effects on nearshore 
resources, impacts of construction (e.g., pile driving, excavation, dewatering, etc.) will 
need to be fully evaluated pursuant to applicable statutes and policies. 

All of the actions that involve work below the ordinary high water mark of any waterbody 
will need to adhere to timing restrictions mandated by state and federal agencies. The 
restrictions are designed to prevent in-water construction activity during periods of 
salmonid migration and/or forage fish spawning. Regulatory agencies determine specific 
“windows” when in-water work is allowed on a case-by-case basis depending on the 
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location of the work and the species present. Table 6 provides the approximate work 
“windows” for estuarine/saltwater habitats in Puget Sound. 

Table 6.  In-Water Work Windows for Estuarine/ Saltwater Habitats in 
Puget Sound 

Species Allowed in-water work window (approximate) 

Salmon and bull trout July to March 

Herring April to January 

Sand lance March to October 

Surf smelt April to September 

Sea Level Change Risk Analysis  

PSNERP is required to consider the effects of projected changes in sea level on proposed 
restoration actions2. To fulfill this requirement, the CDT qualitatively evaluated each 
action and each restoration alternative in terms of three scenarios that USACE uses for 
coastal investigations: “low,” “intermediate,” and “high” (Table 7). Local sea level rise 
change is produced by the combined effects of global sea level rise and local factors such 
as vertical land movement (VLM) (e.g., tectonic movement, isostatic rebound) and 
seasonal ocean elevation changes due to atmospheric circulation effects (Mote et al. 
2008). Due to the position of tectonic plates, rates of VLM vary around Puget Sound with 
some areas experiencing uplift and others undergoing subsidence. Areas of uplift, such 
as the northwest portion of the Olympic Peninsula along the Strait of Juan de Fuca, may 
exceed projected sea level rise rates and result in a decrease in sea level (as shown in 
Table 7). SLR projections for each action will be refined using localized tide gauge data 
during later design stages. 

The data represented in these scenarios are coarse approximations of sea level trends for 
a period of 50 years into the future with changes that may be nearly imperceptible from 
year to year. For these and other reasons, readers are advised not to place too much 
significance on absolute numbers, or significant digits, in this rapidly evolving area of 
scientific study.  

 

 

 

 

 

 

                                                        

2 See Corps of Engineers Circular EC 1165-2-211 regarding “Incorporating Sea-Level Change 

Considerations in Civil Works Programs”(140.194.76.129/publications/eng-circulars/ec1165-2-

211/entire.pdf). 
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Table 7.  Puget Sound Nearshore Sea Level Change Analysis  
(centimeters increase (+) during the period of analysis, 2015 – 2065) 

 

Cultural/Historical Resources, Contaminant Surveys, and Endangered Species Act Consultation   

The U.S. Fish and Wildlife Service (USFWS) is supporting the conceptual design process 
by performing the following services for each candidate action:   

• Conducting Level I Environmental Contaminant Surveys, including record 
searches, onsite interviews, and assessments for each action area; 

• Researching, identifying, and documenting cultural and historic resources to 
provide baseline information to expedite future compliance with Section 106 of 
the National Historic Preservation Act; and 

• Developing information about the presence of Endangered Species Act-listed 
species and species of concern in each action area and providing guidelines for 
future project implementation. 

The results of this work will be reported in a separate document to be completed in 2011. 
As a result, this design report contains minimal information about these specific topics 
pending completion of the USFWS study. The presence of Endangered Species Act-listed 
species and species of concern, contaminated soils, and cultural resources is reported for 
each action area where known, but this information should be considered preliminary 
and subject to future investigation and verification.   

Best Management Practices 

All of the actions will involve earthwork and exposure of bare ground. The conceptual 
designs assume that standard best management practices will be implemented to control 
erosion and sedimentation and ensure construction areas are stabilized as needed to 
prevent adverse impacts. PSNERP will prepare standard temporary erosion and 
sediment control plans for all actions later in the design process. Specific measures will 
vary depending on the location and nature of the work associated with each action. In 
addition, specific measures may be required under action-specific permit requirements. 
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A complete description of best management practices will be determined during 
subsequent design stages.  

Monitoring 

Each restoration action has associated monitoring needs and opportunities that are 
necessary for achieving success. Monitoring is essential for informing our understanding 
of restoration as a science, and for providing accountability to project proponents and 
stakeholders.  

Although it is difficult at the conceptual design stage to identify all of the monitoring 
opportunities and needs that a given action presents, the CDT attempted to identify 
preliminary performance indicators for each candidate action that could provide 
valuable information for assessing and documenting restoration outcomes. 

The CDT developed a standard list of monitoring parameters based on information in 
PSNERP’s management measures technical report concerning restoration evaluation 
(Table 8). Using professional judgment, the CDT noted which of these parameters might 
constitute a key performance metric based on the nature of the restoration being 
proposed, the action area conditions, and other specific factors. This information should 
be considered preliminary, pending development of a more comprehensive and 
programmatic nearshore restoration monitoring program for Puget Sound as well as a 
more detailed understanding of the needs and opportunities at each action area. 

Table 8.  Standard Monitoring Parameters Used to Denote Key Performance 
Indicators 

Monitoring Parameter  Description  

Topographic stability Important for actions involving removal of armoring, often 

useful in conjunction with sediment accretion and erosion 

monitoring; helps assess effects of restoration on sediment 

processes. 

Sediment accretion / erosion Important for assessing sediment accumulation and effects 

on estuary morphology and habitat.  

Wood accumulation Important for documenting distribution of woody debris in 

restored channels and elsewhere. 

Soil / substrate conditions Important for projects involving beach or bluff restoration.  

Vegetation establishment Important for actions where revegetation is planned or 

where habitats are intended to transition (e.g., mudflat to 

marsh); also important in areas that are graded to marsh 

plain elevations to encourage recolonization. 

Marsh surface evolution / accretion  Important for berm and levee removal actions or other 

restoration involving reintroduction of tidal action to 

blocked coastal inlets.  

Tidal channel cross-section / density Important for actions involving channel excavation or 

rehabilitation; also important for actions targeting increase 

in tidal channel density; can help to verify stability of tidal 

channel modifications. 

Water quality (contaminants) Important for actions that may change drainage patterns or 



 

20 Conceptual (10%) Design Report 
 Introduction 

Monitoring Parameter  Description  

have sensitive receptor sites; important where water 

quality issues have been documented. 

Salinity Important where restoration alters freshwater flow; also 

helpful for actions where existing shellfish operations may 

be at risk. 

Shellfish production Important for actions where existing shellfish operations 

may be at risk. 

Extent of invasive species Important for action areas with existing infestations of 

invasive species.  

Animal species richness General parameter that provides an indication of overall 

ecological benefits. 

Fish (salmonid) access/use Important for many berm and levee removal actions and 

hydraulic modification actions where fish passage barriers 

are removed. 

Forage fish production Important for beach restoration projects or for action areas 

where restoration may alter beach characteristics. 

Wildlife species use General parameter that provides an indication of overall 

ecological benefits. 

For estimating monitoring quantities, the CDT somewhat arbitrarily assumed that 
monitoring for a key performance parameter (e.g., erosion/ sedimentation, vegetation 
establishment, etc.) would require 5 crew-days (a crew-day is two people working 
8 hours each) per year for a 5-year monitoring period. Some actions may require more or 
less monitoring, so this estimate should be considered preliminary (see Approach to 
Quantity Estimation below for more information).  

Adaptive Management  

Adaptive management is the suite of activities that must occur following a restoration 
action to ensure the benefits are achieved over time. Adaptive management incorporates 
long-term monitoring to improve scientific understanding of the effects of various 
restoration actions on the nearshore ecosystem.  

It is challenging at the concept design stage to know what types of adaptive management 
these restoration actions will require, but the following general needs seem likely given 
the suite of actions and management measures in PSNERP’s portfolio:   

• Topography modifications to adjust site elevations to achieve target habitat, 
“jump-start” channel development, or make up for slower-than-expected erosion; 

• Adjustments to channel openings to achieve target tidal prism;   

• Installation of woody debris or other features to create desired structural 
attributes; 

• Plant installation to replace dead/dying material, stabilize eroding slopes, or 
create habitats  as topography evolves; and 

• Nourishment of substrates due to erosion. 

PSNERP will prepare a comprehensive adaptive management program for the suite of 
actions it brings forward to implementation. Additional information concerning the 
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adaptive management needs at each action area will be prepared during the subsequent 
design stages.  

Operations and Maintenance 

Many of the restoration actions involve modifying infrastructure such as bridges, 
culverts, and levees. These structures will require ongoing operations and maintenance 
in order to maintain the benefits of the restoration action over time. The types of ongoing 
operations and maintenance that will be required to maintain benefits associated with 
the proposed restoration actions include, but are not limited to:  

• Routine inspections;  

• Levee repair to correct for settlement, erosion, or other signs of compromised 
integrity; 

• Removal of debris/wrack blocking bridge and/or culvert openings;  

• Scour protection around bridge pilings; and  

• Mechanical adjustments to ensure properly functioning tide gates.  

Restoration areas that are accessible to the public may have specific management or 
operational needs such as maintenance of trails, signage, docks/boat launches, or 
exclusionary devices (fences). A more complete understanding of the specific operations 
and maintenance needs associated with each action will be compiled during the 
subsequent design stages.  

Approach to Quantity Estimation 

A key component of the 10% design phase is the estimate of construction quantities. 
PSNERP will rely on the quantity estimates as a basis for determining likely construction 
costs. Because it is difficult to develop precise estimates for some quantities without the 
type of detailed information that typically comes later in the design process, estimates 
reported here assume a contingency of about +50% ( 30% design contingency and 20% 
construction contingency). 

The CDT developed a standard template for estimating quantities associated with each 
action. Quantities are listed separately for both the full and partial restoration 
alternatives. Each line item has a description that provides additional information to the 
audience, which is assumed to be either the cost estimator or a technical reviewer. Lump 
sums or units of “each” are also used with detailed descriptions.  

The quantity estimates can be derived from the plan and section drawings included with 
each action. Backup is provided via digital files used to create the plan and cross section 
drawings. (Digital files are available from PSNERP.) 

Ideally, the quantity estimate will be in units that are compliant with cost-benefit 
analysis. For example, linear feet (LF) of bulkhead removal with a description of 
bulkhead height and material allows for more direct adjustment, if needed, to change the 
cost-benefit (e.g., adjust to 500 LF of bulkhead removal instead of 800 LF). More detail 
on the quantity estimates is provided in Appendix B. 
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Applied Geomorphology Guidelines and Hierarchy of Openings  

The CDT developed project-specific guidelines to help standardize the design approach 
and aid in quality control (Appendix C). The geomorphology guidelines use empirical 
models calibrated with data collected from field sites and are most useful when the site 
parameters lie within the range of the calibration data. Parameters include tide range, 
sediment and vegetation, fluvial effects, salinity (which affects plant types and 
geomorphology), and in some cases wave and littoral climate. The guidelines are 
organized as follows: 

1. Tides: Tide design parameters are identified for National Ocean Service tide 
stations selected to represent the varying tides in Puget Sound. Tide ranges are 
tabulated. Tidal datum conversions from Mean Lower Low Water (MLLW) to 
North American Vertical Datum (NAVD88) are provided at each tide station. 

2. Tidal Marsh Channels: Regression lines and graphs are provided to relate 
channel geometry (channel cross sectional area, width and depth) to marsh area 
and tidal prism. A set of regressions and graphs are provided for each tide station 
identified in (1), based on the tide range. A procedure is provided to estimate 
channel geometry with combined tidal and stream discharge. 

3. Tidally Influenced Fluvial Channels: Guidance for tidally influenced fluvial 
channels is to use historic data, remnant channel geometry, and available 
published data on a site-specific basis. 

4. Tidal Inlets: A set of graphs are provided for tidal inlets where wave action and 
littoral drift affect the channel geometry and, in particular, limit the tide range. 
The graphs allow prediction of the tidal prism necessary for an open inlet and the 
size of the inlet cross section for a given tidal prism. 

5. Beach Geometry: Guidance is provided to estimate the berm elevation of coarse 
sediment beaches. 

Because so many of the restoration actions included in this report involve removing or 
reducing tidal barriers, the CDT also attempted to define the relative degree of benefit 
provided by tidal openings of different sizes and locations in terms of a benefit hierarchy 
(Appendix C). The benefits are described in terms of improvements in natural processes, 
structure, and function. By understanding how various openings impact the nearshore 
ecosystems, crossings of tidal and tidally influenced fluvial channels can be designed to 
provide maximum benefits. 
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1. BEACONSFIELD FEEDER BLUFF RESTORATION 
(#1499) 

Local Proponent  City of Normandy Park 

Delta Process Unit  NA 

Shoreline Process Unit(s)  4015 

Strategy(ies)  2 ‐ Beach 

Restoration Objectives  Remove shoreline armoring and restore sediment supply, 
detritus import and exchange, physical disturbance 

1.1 Description of the Action  

This action entails acquisition and restoration of an armored yet largely undeveloped 
feeder bluff that is located within a long drift cell. The drift cell has incurred substantial 
degradation of sediment supply and other nearshore processes due to the presence of 
concrete bulkheads and rock revetments. The proposed restoration would remove the 
shore armor and restore sediment supply in the drift cell. Please see the Introduction 
chapter for important information regarding PSNERP and for context related to this 
restoration project. 

1.2 Action Area Description and Context 

The Beaconsfield bluff is located just north of Marine View Park in Normandy Park, in 
the South Central Puget Sound Subbasin. The action area is composed of several narrow 
parcels along 1,000 feet of shoreline, 80% of which is armored with intermittent 
concrete vertical bulkheads and rock revetments. A single-family residence (the Hadley 
house) is located at the top of the 290-foot-high bluff. Most of the parcels extend from 
the beach up the lower elevation portion of the steep bluff face, in a configuration 
described as a cluster of narrow “piano key” parcels.  

A feasibility assessment by Coastal Geologic Services, Inc. (Johannessen et al. 2006) 
included detailed topographic mapping of the bluff, backshore and intertidal areas, shore 
change analysis, bluff sediment budget, and restoration recommendations. One 
conclusion of that assessment was that as long as the Hadley house remains present, 
shore armoring would need to be retained waterward of the house to curb marine-
induced erosion that could further endanger this precariously placed house. The action 
area is shown in Figure 1-1. 
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Figure 1-1. Action Area and Vicinity 

1.2.1 Historic Condition 

The Beaconsfield site was mapped as a bluff-backed beach in the PSNERP change 
analysis in both current and historic conditions. Figures 1-2A and 1-2B provide historic 
maps of the area.  

Historic geomorphic analyses of the region identified this bluff as one of the highest 
restoration priorities in terms of sediment supply along the east shore of King County. 
This is due to the large volume and high quality (beach quality) of sediment supply that 
could be derived from the bluff, and the degree to which sediment supply has been 
degraded in the drift cell (Johannessen et al. 2005). The Hadley house was built in 1946. 
According to the former resident Elinore Hadley, her family initiated construction of the 
concrete bulkheads in the early 1950s and the rockeries during the 1960s.  

Beaconsfield is located within net shore-drift cell KI-7-3, which exhibits northward net 
shore-drift from Des Moines Beach, located just north of the Des Moines Marina, to 
Three Tree Point (Johannessen et al. 2005). This cell has been considerably altered due 
to the development of the Des Moines Marina breakwater and extensive residential 
bulkheads. A small cell with southward transport from Des Moines Beach to the north 
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side of the breakwater has developed in the wave shadow of the marina breakwater. 
Historically, cell KI-7-3 originated south of Saltwater State Park, which is approximately 
3.8 miles south of the current origin. The cumulative impacts of many residential 
bulkheads throughout the drift cell, and the truncated condition of the cell, have further 
reduced littoral drift volumes, which would have sustained down-drift beaches and 
associated nearshore habitats. If restored, the 290-foot-high Beaconsfield bluff could 
reintroduce an important source of sediment and improve down-drift nearshore 
processes. 

1.2.2 Natural Environment 

The Beaconsfield nearshore represents a common beach type found in the Puget Sound 
region, consisting of a narrow sand and pebble high-tide beach that extends waterward 
to a sandy low-tide terrace. The beach is backed by a steep bluff composed of glacially-
derived deposits. The beach is moderately exposed to both the south and northwest, with 
a maximum measured fetch of 11 miles to the southwest and 10.5 miles to the northwest. 
The southerly orientation of the Beaconsfield site, combined with predominant and 
prevailing southerly wind and waves, result in northward net shore-drift.  

The bluff is composed of Vashon till overlying Vashon advance outwash deposits, as well 
as older glacial and interglacial sediment. Considerable outwash sand and gravel is 
exposed in the upper portions of the bluff, which is described as consisting of “well 
bedded sandy gravel to more common medium and fine-grained sand” (Booth 1991), 
with finer grained sediment more prevalent near the base of the bluff. Marine bluff 
slopes averaged 42 degrees across measured profiles (Johannessen et al. 2006). Grain 
size analysis of bluff sediment samples revealed that the bluff contained a high 
percentage of suitable forage fish spawning sediment substrate, as well as upper beach–
building sediment (Johannessen et al. 2006).  

Shallow landslides occur along the bluff face where armoring does not preclude marine-
induced erosion. However, fewer landslides have occurred landward of shore armor; 
these may have been initiated by a combination of subsurface processes and land uses, 
such as vegetation clearing and surface water management (e.g., excessive lawn watering 
near bluff crest). When compared to other commonly occurring deposits in central Puget 
Sound, the Beaconsfield bluff stands out as an excellent source of sediment for the 
beaches of this long drift cell. Forage fish spawning has been documented approximately 
1,200 to 1,500 feet north of the site (Salmonscape 2010). 

The Beaconsfield feasibility assessment estimated the current sediment input of the 
surrounding Beaconsfield site to be approximately 25% of the historic volumes as 
averaged since bulkhead installation 50 years ago (Johannessen et al. 2006). Landslides 
at the site diminished in abundance following bulkhead installation at the site, further 
emphasizing the value of restoring this nearshore sediment source.  

Two major vegetation assemblages occur on the bluff. Vegetation occurring along the 
northern portion of the bluff consists of Pacific madrone, Douglas fir, western red cedar 
and western hemlock. Big-leaf maples are interspersed within the assemblage along the 
upper reaches near the bluff crest. The understory consists of salal, bracken fern, 
oceanspray and false Soloman’s seal. The southern portion of the bluff is dominated by 
Pacific madrone and big-leaf maple with an understory consisting of salal, oceanspray 
and honeysuckle. Younger, early-successional vegetation, often associated with natural 
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disturbance, dominates the lower bluff face, particularly where shallow landslides have 
occurred. Driftwood occurs in places at the toe of the bluff and in some areas has been 
washed atop the shore armoring. Marine water appears to routinely overwash the soil 
landward of the armor, creating conditions for halophytic vegetation to colonize. 
Halophytic vegetation assemblages growing in the backshore and atop soil landward of 
armor include Pacific gumweed, native dune grass, common arrow-grass and salt grass.  

Invasive species occur landward of armor at the bluff toe. These include Scot’s broom, 
Himalayan blackberry, and English ivy.  

1.2.3 Human Environment 

This action area is located in a moderately heavily developed portion of Puget Sound. 
Dense development further landward has altered stream flows, impaired water quality in 
area streams, and greatly reduced forest cover. However, Marine View Park located a 
short distance south provides relatively high-quality habitats with forested bluffs and 
uplands. The Marine View Park nearshore is of similar character to the Beaconsfield site, 
however in a far more pristine condition. These unarmored bluff-backed beaches have 
considerable driftwood accumulations, shallow landslides with active large woody debris 
recruitment, and well sorted sediment across the beach profile (e.g., pebble/sand 
beachface, with sandy backshore). 

The Hadley house is a 4,772-square-foot, single-family residence located at the top of the 
bluff. The house was set back only 14 feet from the bluff crest when measured in 2006. 
As long as the Hadley house is present, some shore armor will likely need to be retained 
to slow marine-induced erosion.  

1.3 Restoration Design Concept 

1.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 1-3 through 1-5. Shore armor 
(bulkheads and rock revetments) spans approximately 830 lineal feet of the Beaconsfield 
action area. Full restoration involves complete removal of the shore armor and cannot 
move forward without acquisition of the Hadley property. Partial restoration involves 
partial removal of the shore armor and allows the house to remain. The partial 
alternative could be implemented as the first phase of a phased approach, which would 
be completed if/when the Hadley property is acquired. A prior assessment (Johannessen 
et al. 2006) determined that as long as the Hadley house is present, some shore armor 
will likely need to be retained to slow marine-induced erosion. Approximately 288 lineal 
feet of armor would need to be retained to protect the Hadley house near the south end 
of the site. The option of moving the Hadley house landward away from the eroding bluff 
was deemed infeasible because of the brick construction of the house and the 
topographic and slope stability constraints on the property.  

Partial restoration objectives include restoration of sediment input processes via armor 
removal to the greatest extent possible without exacerbating the existing threat of 
erosion waterward of the Hadley home. Even with the shore armor in place (which slows 
marine-induced erosion), the Hadley house is vulnerable to mass wasting, which could 
compromise the foundation or structural integrity of the house, or result in a more 
catastrophic slope failure that could be triggered by heavy precipitation or earthquakes. 
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Because it leaves some of the existing armor in place to protect the Hadley house, the 
partial restoration alternative would have less ecological benefit than the full restoration 
alternative.  

The full restoration alternative would remove roughly 830 lineal feet of shoreline 
armoring (Figure 1-3). Partial restoration would remove only 660 lineal feet (Figure 1-4). 
Following armor removal, minor topographic restoration or regrading of soil landward of 
armor would occur where necessary (this may be backfill, which would need to be further 
evaluated). However, it is assumed that the upper beach will naturally grade to its former 
configuration upon exposure to wave energy, and that “deferred erosion” of the bluff toe 
will occur until a new dynamic equilibrium is established.  

Key design elements associated with the full and partial restoration alternatives are 
shown in Table 1-1. 

Table 1-1. Key Design Elements 

Element  Full Restoration  Partial Restoration 

Structure Removal  Acquire Hadley property and 
remove house 

Not included 

Armor Removal  Remove 830 LF of shore armor ( 
bulkheads and rock revetments) 
from 20 properties 

Remove armor (bulkheads and 
rock revetments) from 660 LF of 
bluff‐backed beach shoreline. 
Maintain one section of concrete 
bulkhead waterward of the 
Hadley residence located at the 
top of the bluff 

Beach   Minor regrading of sediment 
landward of bulkheads to 
recreate a gently sloping upper 
beach 

Same as full restoration 

1.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification  

The full restoration alternative entails removal of 830 LF of shore armor including 
concrete bulkheads and rock revetments (although some of the rock is stacked) 
(Figure 1-3). The total bulkhead length including the return walls associated with each 
concrete structure is 491 feet. The concrete bulkheads measure approximately 4 to 5 feet 
in height and are in reasonable condition, with some visible cracks in the face of the 
bulkheads. Rock armor removal for the full restoration alternative is approximately 700 
CY. These rock revetments are composed of rocks measuring 2.4 to 4 feet wide, which 
are loosely stacked one to two rocks high. The toe of the armoring infringes below 
MHHW (+8.1 to 9.5 feet NAVD88; MHHW = +9.2 feet NAVD88) except at the north end 
of the site. Feeder bluff sediment input will benefit approximately 4 miles of down-drift 
shores. 

Armor removal for the partial restoration alternative cumulatively measures 660 LF of 
shore. This entails removal of 329 LF of concrete bulkhead (348 LF including return 
walls) and approximately 535 CY of rock revetment, while maintaining armor waterward 
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of the Hadley house (Figure 1-4). One short return wall will need to be constructed at 
each end of the retained armor, using salvaged rock from the revetment sections that will 
be removed. Feeder bluff sediment input will benefit approximately 4 miles of down-
drift shores within the net shore-drift cell. 

Berm or Dike Removal/Modification ‐ NA 

Channel Rehabilitation/Creation ‐ NA 

Groin Removal/Modification ‐ NA 

Hydraulic Modification ‐ NA 

Overwater Structure Removal ‐ NA 

Topography Restoration  

For both full and partial restoration alternatives, minor regrading of the impounded 
sediment, likely of local origin, would be conducted following armor removal to recreate 
a gently sloping upper beach. Full restoration would entail rough grading of 
approximately 250 CY of pebbly sand, and partial restoration would entail the same for 
approximately 150 CY. It is assumed that the upper beach topography and sediment 
grade and composition will naturally adapt to the historic configuration through 
exposure to wave energy within weeks, and that “deferred erosion” of the bluff toe will 
occur until a new dynamic equilibrium is established over a longer period.  

1.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment ‐ NA 

Contaminant Removal/Remediation ‐ NA 

Debris Removal ‐ NA  

Invasive Species Control  

Invasive species eradication is recommended for both the full and partial restoration 
alternatives. Scot’s broom and Himalayan blackberry are found along the lower bluff face 
and several other locations on the bluff. Using mechanical removal methods, these 
species would be removed from approximately 2 acres under both alternatives. Under 
the full restoration alternative, these species would also be eradicated from 
approximately 0.5 acres of upland in the action area (where the Hadley home currently 
exists).  

Large Wood Placement  

No new large wood will be imported with restoration. Existing drift logs atop the 
bulkheads that are to be removed will be temporarily stockpiled during removal, then 
placed back onto the uppermost beach in the latter stages of restoration. 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation ‐ NA 
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Reintroduction of Native Animals ‐ NA 

Substrate Modification ‐ NA 

Species Habitat Enhancement ‐ NA 

1.3.4 Restoration Features – Other 

With full restoration, the Hadley house at the bluff crest would need to be demolished 
and the debris removed from the site. This is a 1950s brick house of 4,772 square feet. In 
addition, the paved walkways and a portion of the driveway, miscellaneous small 
planters, and similar residential features would need to be removed by truck via upland 
access.  

1.3.5 Land Requirements   

The Beaconsfield action area is located in a residential area with high parcel density. 
Twelve parcels (7.8 acres), including the Hadley house parcel, would need to be acquired 
or easements secured to complete the full restoration design. The partial restoration 
alternative entails acquisition of a total of 6 parcels (2.1 acres) and does not require 
acquisition of the Hadley house parcel.  

Acquisition and demolition of the Hadley house is recommended as part of the full 
restoration alternative. The Cascade Land Conservancy is actively negotiating the 
purchase of another parcel. The Hadley house has not yet been acquired, nor is it in 
negotiation at this time, although attempts have been made in the past. 

While acquisition is the preferred option, and has been completed for several beach 
parcels, securing easements for other parcels (excluding the Hadley parcel) may be a 
more feasible option. This is especially the case for the northern parcels that contain 
structures set back from the bluff crest far enough to be safe from expected bluff 
recession following bulkhead removal. Approximately 100 feet of the northernmost 
concrete bulkhead extends into public tidelands. Permission may also be required from 
WDNR to remove the northernmost bulkhead in the action area as it appears it may 
partially extend onto public tidelands.  

1.3.6 Design Considerations 

The primary design consideration is bluff stability following armor removal. A moderate 
amount of “deferred” bluff erosion is expected to occur shortly after removal (within 0 to 
3 years) as the bluff toe is exposed to wave attack and the position of the shoreline 
migrates to a more natural contemporary position. It is likely that if all armor was 
removed, the Hadley house would be further at risk due to this deferred erosion. This 
leads to the difference between the partial and full restoration alternatives: The partial 
restoration alternative maintains a portion of the bulkhead below the Hadley house to 
prevent additional risk to the structure (Figures 1-3 and 1-4). 

1.3.7 Construction Considerations 

All construction activities taking place on the beach (armor removal, regrading) will take 
place via barge access due to the inherent challenge of accessing the site from the high-
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relief uplands. The reinforced concrete bulkheads will require breaking up to facilitate 
removal. An excavator-mounted jack hammer should prove sufficient for this purpose, 
although this may require saw cuts. Once demolished, the bulkhead and rock would be 
loaded onto the barge for offsite disposal. The rock would likely be of some value for 
salvage by a contractor. Following removal of the armor, sediment landward of the 
bulkheads would undergo minor rough grading to resemble adjacent unarmored beach 
elevations. Large woody debris found waterward or landward of armoring would be 
stockpiled during construction and placed in the backshore (MHHW +1 or 2 feet) 
following grading.  

Invasive species removal would be conducted from land, as well as demolition and 
removal of the Hadley home in the full restoration alternative.  

1.4 Extent of Stressor Removal  

Table 1-2 describes the amount of stressor removal with the full and partial restoration 
alternatives. 

Table 1-2. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Armor (LF)  830  660 

1.5 Expected Evolution of the Action Area 

Without restoration, the bulkheads are expected to continue to slow marine-induced 
erosion of the bluff toe. Ongoing background erosion and wave reflection caused by 
armor will likely narrow, coarsen, and reduce the areal extent of upper beach habitats 
(such as potential forage fish spawning areas) until the shore armor structures are 
removed. Down-drift beaches that historically relied on sediment derived from the 
armored bluff may also slightly erode and coarsen in (sediment) composition without the 
natural sediment input. This could also lead to structural changes in intertidal habitats 
as well as reduced area. Shore armor largely precludes marine-induced erosion; 
however, bluff erosion initiated from other drivers such as heavy precipitation will 
continue to cause bluff recession. The adjacent unarmored bluffs will continue to recede 
at the background rate of erosion (or possibly a greater rate), which will result in a 
greater offset between the armored and unarmored shorelines. The unarmored bluffs 
adjacent to armor will likely have additional erosion due to end effects. Overtopping of 
armor will likely occur with increasing frequency, which will contribute to structure 
failure. Over time (on the order of 20 to 40 years), the armor will become less effective 
and begin to fail, although at different times, leaving debris on the beach partially 
impeding natural processes. The Hadley house may be increasingly endangered.  

The full restoration alternative will lead to accelerated short-term bluff erosion as 
“deferred” erosion/mass wasting occurs, and long-term bluff erosion as the system 
adjusts. Armor removal will allow the natural beach profile to be restored within 
approximately one year at the site by uncovering the beach from just below MHHW up 
through the backshore. Bluff recession and sediment input will augment adjacent and 
down-drift habitats over the 4-mile-long drift cell, which did not receive sediment as a 
result of the armoring. Local large woody debris recruitment as well as driftwood 
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deposition will likely contribute to the action area and nearby Marine View Park. 
Sediment along the adjacent and down-drift shores will likely become slightly finer in 
composition, and potential forage fish spawning habitat may slightly expand. Due to the 
lack of site-specific data and understanding of the relative rate of sediment transport 
after armor removal, it is difficult to predict when down-drift habitats may experience 
benefits. Once the bluff reaches equilibrium, erosion is expected to slow to a rate 
comparable to bluffs of similar exposure in the region. The time to reach bluff 
equilibrium is also unknown, but it is anticipated to be on the order of 15 to 30 years. 
With acquisition and demolition of the Hadley house, the bluff could recede free of 
threats to infrastructure.  

The partial restoration alternative would involve a similar scenario, with the remaining 
section of bulkhead in the south-central portion of the action area providing shore 
protection until inevitable failure. The structures would likely be reconstructed prior to 
failure. The partial restoration alternative would augment sediment supply, which could 
ameliorate the adjacent beach habitats as well as benefiting down-drift shores.  

Both full and partial restoration alternatives will increase upper beach habitat area that 
is currently buried beneath the armor. Full restoration will obviously recover more upper 
intertidal beach and backshore area, sediment input, large woody debris deposition and 
recruitment, and area receiving the benefits of overhanging marine riparian vegetation.  

1.6 Uncertainties and Risks 

No substantial risks are associated with the full restoration alternative. The Hadley 
house is currently at risk due to slope stability issues and the proximity of the house to 
the bluff crest (14 feet), with or without any change, and the full restoration alternative 
would remove this risk. The partial restoration alternative would bring the chance of 
increased slope stability issues through end effects or flanking erosion at the ends of the 
retained armor. It is unlikely that partial restoration will exacerbate slope stability 
problems waterward of the Hadley property due to adjacent bluff recession, but this 
should be evaluated further. Sea level rise and climate change also contribute to the 
uncertainty in the rate at which the bluff will recede following armor removal.  

1.6.1 Risks Associated with Projected Sea Level Change 

Table 1-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 1-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (65cm)  Intermediate (21cm)  Low (13cm) 

Full Restoration   Increased bluff recession 
mitigated through 
removal of structures 
from bluff crest 

Increased bluff recession 
mitigated through 
removal of structures 
from bluff crest 

Little change; very minor 
increased bluff recession 
mitigated through removal 
of structures from bluff 
crest 

Partial Restoration  Increased risk to Hadley 
house due to frequent 
wave overtopping of the 
remaining low‐elevation 
bulkheads 

Infrequent overtopping of 
remaining low‐elevation 
bulkheads leads to 
additional risk to Hadley 
house 

Very minor increase in 
overtopping of remaining 
low‐elevation bulkheads 
may lead to additional risk 
to Hadley house 

1.7 Potential Monitoring Opportunities 

The restoration of the Beaconsfield site provides a great research opportunity: to 
document the restoration of the site and monitor changes in sediment supply for a drift 
cell that has incurred considerable reduction of bluff sediment input. Baseline 
monitoring of action area beaches as well as those down-drift could help to answer 
questions regarding the benefits of armor removal projects, as well as the impacts of 
armor, which can be a difficult variable to isolate in the complex nearshore systems of 
the Puget Sound region. The key monitoring needs and opportunities associated with 
this action are summarized in Table 1-4. 

Table 1-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic stability  X  Monitor beach and bluff 

Sediment  accretion / erosion  X  Assess conditions onsite and down‐drift 

Wave height period and direction    Results to complement sediment 
accretion / erosion monitoring 

Wood accumulation  X  Monitor backshore LWD accumulation 
and variability 

Soil / substrate conditions  X  Assess upper beach sediment for change 

Vegetation establishment     

Marsh surface evolution / accretion      

Tidal channel cross‐section / density     

Water quality (contaminants)     

Salinity     

Shellfish production     

Extent of invasive species  X   

Animal species richness  X   
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Fish (salmonid) access/use     

Forage fish production  X   

Wildlife Species Use     

Effectiveness of Exclusion Devices     

1.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

 Property Investigation/Survey – More detailed information on property 
boundary locations will be needed to finalize the design, confirm acquisition 
requirements and support negotiations with property owners. Major 
discrepancies currently exist between on-the-ground parcel monuments and the 
King County digital parcel data.  

 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
monitoring and hydrodynamic modeling. 

 Geotechnical Investigation – Additional investigation into the extent and 
composition of the shore armor needs to be undertaken to refine the quantities 
estimate presented here, and  confirm/ensure the accuracy of the design concept. 
This is particularly true for portions of structures that are below beach grade. The 
partial restoration alternative needs to include a geotechnical investigation to 
determine the extent of bluff instability resulting from partial removal, with 
specific emphasis on the stability of the Hadley house; this needs to occur prior to 
and potentially during construction. 

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation.   

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other – The location and rate of bluff erosion may require further investigation 
and a survey of grain size distribution on beaches in the action area and down-
drift should also be considered.   
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1.9 Quantity Estimates 

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 1-1 and 1-2. 
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Action Name:

Action #: 1499

Date: February 2011 Revised May 2012

By:

 

REMEDY: Removal of concrete bulkheads and rock revetments at the base of a feeder bluff

Construction Period:  5 weeks

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 11.6 Total land required For action 1.3

Proponent / Partner-owned lands Acre
4

Estimate of lands currently owned by Proponent (i.e., Public lands). This measure includes 1.4 acres of 

WDNR owned tidelands. 1.3

Lands To Be Acquired Acre

7.6

Includes 4.5 acre Hadley property, which is likely unbuildable due to unstable slopes on north, south, and 

marine sides. Approximately 3.1 acres of northern two parcels will require easement / permission for 

bulkhead removal due to potential slope destabilization. 1.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Mobilization of upland structure demolition team and barge-based demolition team. Typically, assume 10% 

of other items. 1.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS
NA Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 

Include description.

Barge Access Days 8 Demolition materials to be exported by barge due to lack of good land access 1.3

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities  

Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY beach logs 60
Clear large woody debris from removal areas and redistribute afterwards - rough estimate from experience - 

Quantity varies daily 1.3

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Utilities LS or LF 50

Remove utilities from house (types unknown) - Utilities serving other buildings on site to remain - assumed 

linear distance from house down driveway within likely area impacted by demolition 1.3

Buildings SF house 4772 SF of the Hadley home which will require demolition and removal 1.3

Pavement LS or SF 1200 Concrete walkways and patio around Hadley Home - driveway to remain for landward building 1.3

Bulkheads LF 491 Reinforced concrete bulkhead - approximately 9 SF in cross section 1.3

Rock revetments CY 700
Large rock, 3-4 ft, in four sections - assumed to average 4 FT thick over and area of 4,770 SF - no 

subsurface investigations were performed 1.3

Large Coastal Structures LF NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 40 Likely deep-water disposal by barge or barge to offload for upland disposal 1.3

Hazardous/Contaminated Waste Removal  

Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features  

EARTHWORK  

Excavation

Excavation - Upland CY NA

Excavation - Lowland CY  250 Rough grading of sediment impounded behind concrete bulkhead after removal - based on typical cross 

sectional area of 30 SF over an alongshore length of 225 LF 1.3

Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow

Side cast CY NA
Haul - uncontrolled placement CY NA

Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre 2.5 1.3

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities  

Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA

Other LF NA

Roadway / Railway  

Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Foundations, Deck and appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC NA
Planting AC NA

Vegetation Maintenance AC-YR 2.5 Per acre as part of Invasive Species Control described in drawings and narrative for 5 years

Erosion / sediment  BMPs - Temp. AC NA
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary LF 900 Silt fence or turbidity curtain or other water based temporary actions 1.3

Construction Management

Construction oversight weeks 5 Quantity based on construction duration/ # of construction seasons 1.3

Materials testing NA
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 1.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 1.8

Beaconsfield Feeder Bluff Restoration

Jonathan Waggoner, Coastal Geologic Services

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Removal of concrete bulkheads and rock revetments at the base of a feeder bluff

Construction Period:  5 weeks

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Beaconsfield Feeder Bluff Restoration

Jonathan Waggoner, Coastal Geologic Services

Full Restoration Quantity Estimate

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 1.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 1.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 1.8

Geotechnical Studies NA Refer to design report for description of need

Cultural Studies NA Refer to design report for description of need

HTWR Studies NA Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action #: 1499

Date: February 2011 Revised April 2012

By:
 

REMEDY: Removal of concrete bulkheads and rock revetments at the base of a feeder bluff

Construction Period:  2 weeks

Item
Unit of 

Measure

Material 

Name
Qty Description of Item

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 6.1 Total land required For action 1.3

Proponent / Partner-owned lands Acre
4

Estimate of lands currently owned by Proponent (i.e., Public lands). This measure includes 1.4 acres of 

WDNR owned tidelands. 1.3

Lands To Be Acquired Acre
2.1

Includes parcels to be acquired or permission/easements obtained to perform bulkhead removal on 

property. 1.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% of other 

items. 1.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS
NA Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 

Include description.

Barge Access Days 10 Demolition materials to be exported by barge due to lack of good land access 1.3

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities  

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY 30
Clear large woody debris from removal areas and redistribute afterwards - rough estimate from experience - 

Actual quantity varies daily 1.3

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF 348 Reinforced concrete bulkhead - approximately 9 SF in cross section 1.3

Rock revetments CY 535
Large rock, 3-4 ft - 50 CY to be reused on site for return walls - assumed to average 4 FT thick over and 

area of 3,650 SF - no subsurface investigations were performed 1.3

Large Coastal Structures LF NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 40 Likely deep-water disposal by barge or barge to offload for upload disposal 1.3

Hazardous/Contaminated Waste Removal

Contaminated Earthwork CY NA Excavation, off haul and disposal within a licensed landfill, complete

Hazardous Earthwork CY NA Excavation, off haul and disposal within a licensed hazardous waste landfill, complete
Construct Temporary Features

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY
 

150
Rough grading of sediment impounded behind concrete bulkhead after removal - based on typical cross 

sectional area of 30 SF over an alongshore length of 135 LF 1.3

Excavation - Upland CY NA

Excavation - Lowland CY NA
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow

Side cast CY NA
Haul - uncontrolled placement CY NA

Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre 2 Per acre control described in drawings and narrative 1.3

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection

LF 30

Two return walls (15 FT ea) at north and south end of remaining bulkhead sections, constructed of 

revetment rock removed from elsewhere on site. Volume based on professional judgment and existing 

return walls on site 1.3

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities  

Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Foundations, Deck and appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features  

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features  

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC NA
Planting AC NA

Vegetation Maintenance AC-YR 2 Per acre as part of Invasive Species Control described in drawings and narrative for 5 years

Erosion / sediment  BMPs - Temp. AC NA
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary LF 800 Silt fence or turbidity curtain or other water based temporary actions 1.3

Construction Management

Construction oversight weeks 1 Quantity based on construction duration/ # of construction seasons 1.3

Materials testing 

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 estimate-property boundaries at beach/bulkheads; excludes acquisition boundary issues 1.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 1.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 1.8

Beaconsfield Feeder Bluff Restoration

Jonathan Waggoner, Coastal Geologic Services

Partial Restoration Quantity Estimate 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Date: February 2011 Revised April 2012

By:
 

REMEDY: Removal of concrete bulkheads and rock revetments at the base of a feeder bluff

Construction Period:  2 weeks

Item
Unit of 

Measure

Material 

Name
Qty Description of Item

 Indicate section of design report 

where item is described

Beaconsfield Feeder Bluff Restoration

Jonathan Waggoner, Coastal Geologic Services

Partial Restoration Quantity Estimate 

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 1.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 1.8

Geotechnical Studies 1 Determine extent of bluff instability with partial removal, with  emphasis on Hadley house 1.8

Cultural Studies NA Refer to design report for description of need

HTWR Studies NA Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report

Monitoring (Type_) crew-days 175 Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Big Beef Causeway Replacement and Estuary Restoration 

2. BIG BEEF CAUSEWAY REPLACEMENT AND ESTUARY 
RESTORATION (#1256) 

Local Proponent Hood Canal Coordinating Council 

Delta Process Unit NA 

Shoreline Process Unit(s) 2088 

Strategy(ies) 3 - Barrier Embayment 

Restoration Objectives Restore natural tidal influence and sediment transport in 
the Big Beef Creek barrier estuary by replacing the existing 
causeway with an elevated structure that spans the 
embayment mouth 

2.1 Description of the Action  

Restoration of the estuary would entail removing fill and armor associated with the current 
Seabeck Highway causeway and bridge, and replacing it with an elevated structure that spans 
the embayment mouth. This action would recreate the historic opening to Hood Canal and allow 
restoration of most of the historic spit at the mouth of Big Beef Harbor. Tidal exchange and 
associated nearshore processes would be restored. Please see the Introduction chapter for 
important information regarding PSNERP and for context related to this restoration project. 

2.2 Action Area Description and Context 

Big Beef Harbor is located on the north end of Hood Canal on the Kitsap Peninsula across from 
Toandos Peninsula in the Hood Canal Subbasin. This historic barrier estuary has been 
considerably altered by the construction of the Seabeck Highway, which runs along the shore 
over the barrier (a naturally dynamic spit), and constrains the mouth of the estuary with 
armoring and fill. An undersized bridge span causes degraded tidal flow, with subsequent effects 
on sediment transport, erosion and accretion of sediments, tide channel formation and 
maintenance, detritus import and export, and physical disturbance. The change in hydraulics 
and tidal flushing, and the armoring on the waterward side of the causeway and remnant 
barrier, have reduced the quality of the nearshore habitat. The action area is shown in 
Figure 2-1. 
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Figure 2-1. Action Area and Vicinity 

2.2.1 Historic Condition 

Historically, the narrow barrier that embays Big Beef Harbor extended westward across just 
under half of the mouth of the embayment. The current condition of the embayment mouth is a 
filled causeway for Seabeck Highway that runs over the northeast corner of the estuary, the 
western portion of the spit, and then extends across to the southwest shore. The current bridge 
opening is approximately 100 feet wide but is narrower at high water, while the narrowest point 
of the historic opening measured approximately 440 feet wide at high water (based on T-sheet 
1558b, 1884). Wooden bridges originally spanned the entrance to the harbor as far back as the 
T-sheet mapping in 1884.  

In 1916, new pilings were driven and the bridge was replanked. The bridge was rebuilt again in 
1942 and “…the entrance was filled to form a causeway in its present form. This has cut down 
the flushing of the bay, accelerated filling of the estuary, and the encroachment of grassland has 
been rapid” (Salo, undated). Accelerated sedimentation within the harbor may have also 
occurred due to upland land uses including clear cutting. The uplands were first logged in 1895 
and again in the 1940s-1950s. Historic maps are provided in Figures 2-2A and 2-2B.  
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Tidal wetland area in the Big Beef Estuary has also declined by approximately 16% since historic 
times (Simenstad et al. 2009). This may be due to a combination of upland encroachment 
(causeway and other fill) and increased sedimentation (Gillman 2010). The main tide channel 
was historically located further east or more centered in the harbor, adjacent to the terminus of 
the historic spit, while currently it is located along the southwest shore. Lower Big Beef Creek 
was channelized as early as the 1950s, and the University of Washington (UW) research station 
installed a weir structure at the upper edge of the tidal marsh in the 1960s-1970s. Some of the 
former tidal marsh at the stream mouth has been filled by access roads, artificial channels, and 
diking associated with the UW facility. The UW research station will be maintained with this 
project.   

2.2.2 Natural Environment 

Big Beef Harbor is a barrier estuary located in the northern part of Hood Canal directly south of 
the Toandos Peninsula. The waterward shoreline faces north-northwest and has a maximum 
fetch of 12.5 miles to the north-northeast. Net shore-drift originates at a divergence zone located 
northeast of the mouth of Anderson Creek, which is approximately 2 miles northeast of Big Beef 
Harbor. The cell exhibits southwestward drift, past the mouth of Big Beef Harbor, and 
terminates at the head of Seabeck Bay. 

Big Beef Creek flows into the head of the estuary. Three species of anadromous salmonids spawn 
here including coho, chum, and steelhead. The creek and the associated watershed contain high-
quality habitats. Approximately 400 acres of the watershed, including the lower 1.5 miles of the 
creek, are owned by the UW. The entire drainage basin measures 9,390 acres. Big Beef Harbor 
encompasses 27 acres of estuarine habitat including tidal wetlands, grasslands, tide channels, 
and mudflats. Waterward of the barrier and causeway, extensive sand and gravel flats provide 
habitat for invertebrates, shellfish, and other nearshore species. 

2.2.3 Human Environment 

The estuary and uplands are predominantly in private ownership. Approximately 11% of the 
shoreline is armored, and roads occur along approximately 2 acres of nearshore area. Eighteen 
percent of the shoreline was mapped as artificial, located along the road prism/fill area that 
encompasses the current causeway (Simenstad et al. 2009). 

The current bridge was built in 1974 of poured concrete with concrete piles. The southwest 
abutment was repaired in 2009, which caused an approximately 1-month-long closure. The 
detour route for residents on the southwest side of the harbor reportedly required an additional 
15 minutes when traveling to the main urban centers. Overhead utility lines run along the 
causeway and bridge; no other utilities appear to be located in the alignment. 

The Big Beef Creek watershed is a system with extensive long-term fish monitoring data. This 
creek is a Salmon Recovery Funding Board funded Intensively Monitored Watershed and the 
reference creek for the entire Hood Canal area for coho salmon. The weir currently restricts 
upstream passage of non-native adult salmon returns and has been an important element in 
research on the wild coho stock (Schmitt 2000). 
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2.3 Restoration Design Concept 

2.3.1 Restoration Overview and Key Design Assumptions 

Figures 2-3 through 2-5 illustrate the restoration alternatives. Full restoration of the Big Beef 
Creek Estuary (Figure 2-3) entails the removal of the causeway fill to fully restore tidal flow, 
sediment supply, sediment transport, and tidal channel formation and maintenance within the 
embayment. The full restoration alternative would also restore the littoral transport process in 
the net shore-drift cell that continues southwestward past the site by removing the higher 
velocity tidal jets concentrated at the narrow embayment opening. The fill associated with the 
roadway would need to be removed over an approximately 750-foot-long area (including the 
current bridge section) and the roadway removed or elevated. This would restore the opening 
back to pre-development condition (pre T-sheet era) by spanning the entire area from the right-
of-way on the spit to the low bank at the west shore, with the new elevated roadway (bridges) 
immediately south of the current road alignment (Figures 2-3 and 2-5).  

Complete road removal will not be an acceptable option for the local project proponent. This 
action has the new bridge and approaches placed immediately south of the current causeway 
and bridge, as the road would need to be kept open during construction of the new bridge to 
maintain traffic flow, although short-term closures would be required. Proposed roadway 
construction will transition the bridge alignment to the existing roadway alignment both 
vertically and horizontally.  

The partial restoration alternative consists of a shorter bridge, 350 feet long (Figure 2-4). The 
partial restoration alternative would expand the causeway fill footprint into the Big Beef Estuary 
east of the proposed bridge with roadway fill required for the bridge approach (Figure 2-5). This 
fill would have a much smaller surface area than the causeway area removed. The action would 
restore most processes, although likely with slightly muted tidal flow, sediment supply, 
sediment transport, and tidal channel formation and maintenance. The partial restoration 
alternative would likely mitigate the altered littoral drift along the Hood Canal shore. Similar to 
the full restoration alternative, the partial restoration alternative will position the proposed 
bridge alignment directly south of the existing alignment to maintain Seabeck Highway traffic 
during construction. Additionally, approximately 400 LF of new filled causeway is needed to 
transition from the proposed bridge alignment to the existing roadway alignment (vertically and 
horizontally).  

Key design elements associated with full and partial restoration alternatives are shown in 
Table 2-1. 

Table 2-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Existing Bridge   Remove existing bridge and 
concrete appurtenances  

Remove existing bridge and 
concrete appurtenances 

Causeway Fill Remove causeway fill (except in far 
northeast portion of estuary) 

Remove half of causeway fill length 
(except in far northeast portion of 
estuary) 

Causeway Armor Remove rock revetment Remove half of rock revetment 
length; move a portion of revetment 
closer to new alignment  
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Element Full Restoration Partial Restoration 

Causeway Pavement Remove causeway pavement  Remove half of causeway pavement 

Bridge Construct new 750-foot bridge  Construct new 350-foot bridge  

New Fill  Place sediment fill for roadway and 
shoulders to align with proposed 
bridge 

Place sediment fill for roadway and 
shoulders to align with proposed 
bridge 

Roadway and Shoulders Construct new roadway and 
shoulders to align with proposed 
bridge 

Construct new roadway and 
shoulders to align with proposed 
bridge 

Estuary Channel Restore estuary channel Create estuary channel 

2.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification  

The full restoration alternative would entail removal of the approximately 635 LF (885 CY) rock 
revetment (near-vertical rockery) associated with the road causeway that constrains the opening 
to Big Beef Harbor and the western abutment of the existing bridge (Figures 2-3 and 2-5). The 
partial restoration alternative would entail removal of approximately 215 LF (290 CY) of rock 
revetment. Additionally, the rock revetment extending 140 LF east of the new bridge will be 
moved southward to protect the new roadway fill and provide shore protection for the realigned 
partial causeway (Figures 2-4 and 2-5).  

The full and partial restoration alternatives would entail removal of a 60 LF steel sheet pile wall 
of 20-foot height, and 140 CY of rock slope protection that stabilized the western abutment of 
the existing bridge. Additionally, the remains of an old pier (25 feet long) located immediately 
north of the western bridge abutment would be removed. No decking remains, only part of the 
pile structure and partial rock fill. Armor removal also includes picking up scattered angular 
rock from the intertidal zone that has tumbled waterward of rock revetments and is outside of 
the berm or dike removal area (estimated at 250 CY in full restoration alternative and 200 CY in 
partial restoration alternative). 

Berm or Dike Removal/Modification  

The full restoration alternative would remove approximately 27,335 CY of fill (505 CY of quarry 
spall, 23,065 CY of upland fill, and 3,765 CY of lowland beach) associated with removal of the 
causeway as a means to widen the embayment mouth back to pre-development condition 
(Figures 2-3 and 2-5). The partial restoration alternative would entail removal of approximately 
11,515 CY of fill (160 CY of quarry spall, 9,680 CY of upland fill, and 1,675 CY of lowland beach) 
associated with limited removal of the causeway fill (Figures 2-4 and 2-5).  

Channel Rehabilitation/Creation 

The full restoration alternative would restore 4,125 SF of existing tidal estuary channel south of 
the new road, around the spit, to enhance low tidal exchange. The partial restoration alternative 
would create 5,400 SF of estuary channel south of the new road fill that will establish flow 
around the spit and ensure low tidal exchange.  
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Groin Removal/Modification - NA 

Hydraulic Modification  

The existing Seabeck Highway bridge at Big Beef Harbor will be replaced with a longer spanning 
bridge. The full and partial restoration alternatives would remove the existing 100 LF (4,000 
SF) three-span concrete slab Seabeck Highway vehicle bridge, along with 20 LF (800 SF) of 
concrete bridge abutments and concrete pilings. The full restoration alternative would construct 
750 LF of Type 2, five-span concrete girder bridge with 150-foot spans (Figure 2-5). The partial 
restoration alternative would construct 350 LF of Type 2, three-span concrete girder bridge with 
116.7-foot spans (Figure 2-5).  

Overwater Structure Removal and Replacement – NA  

Topography Restoration  

The full and partial restoration alternatives include topography restoration at the west and east 
ends of the proposed bridge through removal of fill and accreted sediment. This would lower 
elevations to match the existing sand flats of the outer portion of the harbor. 

2.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment  

Beach nourishment is not anticipated to be required for this site. It is assumed that at least a 
small portion of the fill material in the causeway (which was reportedly derived from a large cut 
into glacial sediment during road grading many decades ago) will be suitable for a newly 
exposed beach surface in the several small areas where it will be exposed. These areas include 
the mid-upper intertidal zone on the north side of the new road alignment transition areas with 
both full and partial restoration alternatives. Existing conditions will need to be further 
investigated in the next design stage to determine if this assumption is correct.  

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation  

The full restoration alternative would revegetate approximately 2,735 SF of the newly uncovered 
backshore near the east and west ends of the proposed bridge with dunegrass and other salt-
tolerant herbaceous backshore plants. The partial restoration alternative would revegetate 
1,965 SF of the newly uncovered backshore near the east and west ends of the proposed bridge. 
Additional narrow bands adjacent to the roadway would have small quantities of topsoil 
imported (200 CY for full and 160 CY for partial) and these areas would be vegetated. 
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Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

2.3.4 Restoration Features – Other 

NA 

2.3.5 Land Requirements   

The local proponent has no explicit requirements other than the need for a roadway with 
equivalent capacity. The full and partial restoration alternatives require permanent acquisition 
of 2,400 SF of lands to the west of the proposed bridge for roadway alignment, and for tie-in to 
accommodate the proposed bridge alignment located south of the current alignment. Full 
restoration would require 12,305 SF of temporary easement for fill removal (Figures 2-3 and 
2-5). Partial restoration would require 4,605 SF of temporary easement for fill removal to the 
north of the alignment, and permanent acquisition of 9,750 SF to the south of the alignment for 
proposed roadway fill (Figures 2-4 and 2-5).  

The full and partial restoration alternatives would need to maintain the overhead utility lines 
along the bridge and roadway. This includes three power poles along the proposed bridge and 
roadway alignment for both alternatives.  

2.3.6 Design Considerations 

WDFW and UW staff have both stated that due to the extensive long-term monitoring, 
associated research projects, and contract work carried out at the Big Beef Creek Research 
Station, neither organization is willing to see the weir at the head of the harbor removed. 

It is likely that the roadway will not be allowed to be closed for a long period of time as it would 
increase the travel times for residents on the southwest side of the estuary. The proposed bridge 
alignment will be parallel to the existing causeway in order to maintain traffic and minimize 
road closures during construction.  

Concrete bridge elements are preferred over steel given the highly corrosive coastal 
environment. One means of supporting the bridge would consist of concrete columns supported 
on drilled shafts. The assumed embedment depths of the drilled shafts are 100 feet. Other 
foundation types including pre-cast piles and concrete shell piles should be considered during 
design. 

For this study, the proposed bridge elevation is based on the MHHW elevation, plus 3 feet, plus 
the depth of the deck and girders. The new bridge deck will be higher than the existing grade; 
therefore, a ballast/fill section will be needed to transition from bridge structure to the existing 
roadway. The proposed roadway will meet current design standards and will meet or exceed 
equivalent capacity. The road will include two 12-foot lanes and two 8-foot shoulders 
(Figure 2-5). The proposed roadway geometry includes vertical and horizontal alignment 
considerations. The total length of improvements (bridge and road structures) for the full 
restoration alternative is 1,400 LF. The total length of improvements (bridge and road 
construction) for the partial restoration alternative is 1,015 LF.  
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Subsequent design would need to evaluate the magnitude of potential sediment export from the 
embayment, as well as the need for management of potentially accreted sediments. Substantial 
export of accreted sediment from the estuary does not appear to be a likely risk based on limited 
field reconnaissance. However, some amount of sediment is likely to be exported following 
intertidal channel adjustments and increased wave energy inside of the harbor. This is a 
potentially important issue because Tribal shellfish beds are located on the north side of the 
causeway. The degree of risk cannot be assessed at this time without better bathymetry and 
topography data. These data should be collected and addressed at the 35% design level. 

2.3.7 Construction Considerations 

Select fill removed from the causeway with the full or partial restoration alternative can be 
reused for roadway fill. Excess fill can be transported to a site 20 miles away as is typically done 
by Kitsap County Public Works. Full restoration will reuse 6,615 CY of fill to be placed south of 
the current alignment for roadway fill. Partial restoration requires 8,475 CY of fill for proposed 
elevated roadway construction, of which most will be reuse. For partial restoration, there is a 
possibility that a small amount of imported fill will be needed, but the exact quantity is 
uncertain at this stage of design. If imported fill is needed, the haul distance is estimated to be 
20 miles. 

Upland and lowland excavation equipment will be required for both alternatives. Full 
restoration will require 13 to 15 months for construction, while partial restoration will require 11 
to 13 months. The full and partial restoration alternatives will offset the new bridge alignment 
by 35 feet to the south from the current road alignment to maintain Seabeck Highway traffic 
during construction. Traffic would be limited to one reversible lane on the roadway.  

A temporary construction trestle consisting of pile-supported finger piers at each bent location 
would need to be constructed to facilitate the installation of the drilled shafts and placement of 
bridge girders. Heavy machinery such as a drilled-shaft oscillator and crane could be moved 
between finger piers via the existing causeway at night. If the alignment is moved to the 
waterward side (north side) of the causeway, a full-length construction trestle would be 
necessary. This option should be considered during additional design work. 

A construction staging area at least 15 feet wide will be needed for both full and partial 
restoration. Staging could be done from the existing causeway. To maintain Seabeck Highway 
traffic, only the current shoulder and one lane can be used for staging. The causeway at the 
north side of the existing roadway alignment could also be used for staging on the east side of 
the bridge. The staging area would extend the full length of the proposed bridge, as well as 
100 feet beyond the ends of the bridge on each side. Further consideration for staging areas will 
be analyzed during detailed design.  

It is assumed that the contractor will be able to install one shaft per week. Large-diameter casing 
shoring would be required to keep out water and allow access to the top of the shaft for column 
form placement and removal. Once the shafts are installed, the columns are cast inside the 
shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge superstructure 
are constructed. Concrete bridges require very little maintenance and the operation and 
maintenance costs are anticipated to be low. The current standard is to inspect bridges every 
2 years. 

The full restoration alternative will require approximately 1,440 feet of turbidity curtain for in-
water temporary erosion control. The partial restoration alternative will require 795 feet of 
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turbidity curtain. Stabilized construction entrances, sediment ponds, and hydroseeding would 
likely be required to stabilize roadway embankments. 

2.4 Extent of Stressor Removal 

Table 2-2 describes the amount of stressor removal with full and partial restoration alternatives. 

Table 2-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 690 270 

Fill (area) 1.65 acres 0.71 acre 

Armor (LF) 635  215  

2.5 Expected Evolution of the Action Area 

Without restoration, tidal exchange will remain muted, along with associated impacts discussed 
above. Tidal currents through the existing bridge will remain well above natural velocities, 
limiting the ability of fish and wildlife to access Big Beef Harbor. Sedimentation may occur at 
unnaturally high levels landward of the causeway, potentially causing the salt marsh vegetation 
at the head of the harbor to advance northward. 

With implementation of the full restoration alternative, the harbor would be generally changed 
back to pre-causeway conditions. The harbor would be well-suited for sustainable maintenance 
of intertidal habitats in the full restoration scenario, as the main stressors would be removed 
and the system could adjust to gradual changes in freshwater or sediment input. Over time, the 
full restoration alternative is expected to bring the sedimentation rate south of the highway back 
to natural rates. The opening of the harbor mouth may result in an unknown quantity of 
accreted sediment being exported from the estuary, if not mechanically removed. However, 
bathymetry and sediment data are lacking.  

The partial restoration alternative would reestablish a harbor mouth of approximately half of the 
natural width. However, the northeast portion of the harbor may continue to experience reduced 
flushing and inputs of nutrients. This alternative would likely reduce the potentially unnatural 
sedimentation rates south of the causeway, but not down to pre-development levels. Sediment 
export may also occur with partial restoration if this is not adequately mitigated.  

2.6 Uncertainties and Risks 

The lower portions of the embayment have reportedly experienced increased sedimentation 
since the causeway was installed (as discussed above). Removal of the causeway could cause a 
substantial export of sediment from the embayment toward an area of Tribal and recreational 
shellfish harvesting. 

Complete removal of the southwestern bridge abutment and fill under both alternatives may 
cause an increase in the erosion rate on both the Hood Canal and embayment sides of the new 
roadway alignment. The fill in this area has acted as a groin to some extent, causing some 
amount of sediment to accumulate northwest of the current bridge. The west shore of the 
embayment has also been mostly sheltered from waves by the causeway, and restoration of the 
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site would likely result in some amount of renewed erosion. It appears that several houses are 
located near the low bank in this area. 

2.6.1 Risks Associated with Projected Sea Level Change 

Sea level change over the next 50 years is not anticipated to be a major concern with restoring 
processes in the embayment due to the intertidal nature of the action area. The three sea level 
change scenarios would result in a sustainable ecologic benefit with both full and partial 
restoration alternatives. Tidal exchange and associated benefits would generally increase with 
higher sea levels.  

Under the higher sea level change scenario, the salt marsh at the head of the bay may shrink 
with both the full and partial restoration alternatives. The relict spit at the mouth of the bay, 
which has not received littoral sediment since the causeway was constructed, would also not 
receive sediment in the partial restoration alternative, and would likely erode or become further 
inundated progressively with the higher sea level change scenarios. This is particularly true for 
the partial restoration alternative. However, under the full restoration alternative, even with 
littoral connectively to the drift cell, the degree of bulkheading in the cell would reduce the 
sediment supply to the spit.  

Bluff erosion landward of the current causeway is a risk mentioned above, which would be 
exacerbated with greater sea level change. 

The roadway and bridge elevations will be raised with both full and partial restoration 
alternatives. This should allow for continued use of the roadway with the sea level change 
scenarios. The high scenario would result in an increase in erosion rates of the estuary shores, 
and a handful of residences may be threatened to a greater degree with restoration as compared 
to existing conditions. Table 2-3 compares potential risks associated with projected sea level 
changes based on professional judgment. 

Table 2-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Salt marsh at bay head 
reduced. Relict spit at bay 
mouth may not have adequate 
sediment to remain in place 
due to offsite reduction in 
sediment supply. Increased 
bluff recession likely inside 
estuary. 

Salt marsh at bay head may be 
reduced slightly. Relict spit at 
bay mouth may not have 
adequate sediment to remain in 
place due to offsite reduction in 
sediment supply (and sea level 
change). Increased bluff 
recession likely inside estuary. 

No risk to ecologic 
processes in general. 

Partial Restoration Salt marsh at bay head 
reduced. Relict spit at bay 
mouth will likely not have 
adequate sediment to remain 
in place due to partial removal 
(and sea level change). 
Increased bluff recession likely 
inside estuary. 

Salt marsh at bay head reduced. 
Relict spit at bay mouth will 
likely not have adequate 
sediment to remain in place due 
to partial removal (and sea level 
change). Increased bluff 
recession likely inside estuary. 

No risk to ecologic 
processes in general. 
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2.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating the success of the partial or full restoration alternative. A 
combination of field surveys and aerial photographs would be used to document biological and 
physical changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 2-4. 

Table 2-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Monitor bed elevations below weir 

Sediment Accretion / Erosion X Assess sedimentation rates south of the highway 

Monitor bed elevations below weir 

Monitor estuarine changes 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Backshore and other areas 

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density   

Water Quality (Contaminants)   

Salinity   

Shellfish Production X Monitor north side of the highway  

Extent Of Invasive Species   

Animal Species Richness X Changes due to increased opening size 

Fish (Salmonid) Access/Use X Changes due to increased opening size 

Forage Fish Production   

Hydraulics X Tide range and current velocity 

Wildlife Species Use   

Effectiveness Of Exclusion Devices   

2.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design sequence. The 
design concepts described above were developed based on readily available information without 
the level of site-specific survey and investigation that is necessary to support subsequent design 
and implementation. Substantial additional information will be required at the preliminary and 
later design stages to confirm the design assumptions, refine quantity estimates, address 
property and regulatory issues, obtain stakeholder support, and fill in data gaps. The extent to 
which this information is collected for preliminary design (or a later design stage) will depend 
upon the available budget, schedule and other factors. This section attempts to define the most 
essential information needs for this action.  
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• Property Investigation/Survey – More detailed information on property boundary 
location will be needed to finalize the design, confirm acquisition requirements, and 
support negotiations with property owners. A Franchise Utility Agreement process is 
needed for utility relocation. 

• Topographic/Bathymetric Survey – Advancing the full and partial restoration design 
work requires a full 1-foot contour interval topography survey of the entire causeway and 
areas immediately adjacent to the action areas. This would include bathymetry of the 
estuary bottom in a 150-foot-wide swath both north and south of the causeway. A 
temporary tide gage may be required in the early design stages to obtain site-specific 
tidal statistics. 

• Geotechnical Investigation – Additional geotechnical study is needed to support bridge 
foundation design for full and partial restoration alternatives within the area for the 
proposed bridges. Hydraulic engineering analysis is recommended for scour protection 
requirements and minimum bridge clearance over water.  

• Cultural Resources Investigation – Surveys for archaeological and historic resources may 
be required for this action area.  

• Erosion Investigation – Erosion of the bluff and potential impacts to the homes on the 
bluff should be assessed as part of this project. 

• Hydrodynamic Model – Estimates of channel velocities and waves before and after 
restoration are recommended to assess scour potential and to design countermeasures 
for the project area. 

• Inlet Morphology and Estuarine Response Investigation – We recommend additional 
study to ascertain whether excavation of sediment from the estuary is desired and the 
likely effect(s) on flood and erosion hazards.  

2.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 2-1 and 2-2. 
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Action Name:
Action #: 1256

Date: February 2011

By: Coastal Geologic Services 

 

REMEDY: Restore natural tidal influence and sediment transport in the Big Beef Creek barrier estuary by replacing the existing causeway with an elevated structure that spans the
historic embayment mouth.
Construction Period:  13-15 months total for construction of new bridge and tie-in to existing road alignment.  and project activities >>

Item Unit of Measure
Material 
Name

Qty Description of Item 
Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre 3.11 Total land required For action, permanent and temporary 2.3.5
Proponent / Partner-owned lands Acre 2.7 Etimate of lands currently owned by Proponent (i.e., Public lands 2.3.5
Lands To Be Acquired Temporarily Acre 0.28 12,305 SF of Temporary easement for fill removal 2.3.5
Lands to be Acquired Permanently Acre

0.13
2,400 SF west of proposed bridge for roadway alignment tie-in and transition + 3,250 SF south of 
alignment for elevated roadway fill 2.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typica
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to
10% of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial

LS 0
Not appicable to this action

Site Access LS 0
Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access
Include description.

Barge Access Days 0 Not appicable to this action
Temporary Traffic Control (one of the following)

none LS 0 Not appicable to this action
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not appicable to this action

Temporary Roadway SF
0

Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and 
pedestrian travel through or around site

Control of Water LS 0 Not appicable to this action

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities 
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0 Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 0.06
2,735 SF of newly uncovered backshore near east end of bridge. Vegetation roots also removed and 
disposed locally 2.3.3

Clear /Grub Vegetation - Offsite Disposal AC 0 Vegetation is taken offsite and disposed - use for noxious invasives, etc
Clear, stockpile -  large woody debris CY 0 Vegetation is segregated and stockpiled / prepared for reuse on site

Hydraulic Structures - Small LS 0 Not appicable to this action
Hydraulic Structures - Large LS 0 Not appicable to this action
Utilities LF 1390 Relocate overhead power onto new bridge and realigned road 2.3.5
Buildings LS or SF 0 Not appicable to this action
Pavement SF  33360 Removal of 24' Roadway 2.3.2
Bulkheads LF 60 approximate 20 FT height (total), steel sheet pile wal 2.3.2
Rock revetments LF 635 near vertical large rip-rap, causeway armor, 885 CY, along shoreline and under bridge 2.3.2
Rock Slope Protection CY 140 Medium Rip Rap, rock slope protection on west end of bridge 2.3.2
Large Coastal Structures LF, SF or CY 0 Not appicable to this action
Demolition / Removal - Bridge SF 4000 100 LF, 40 ft wide, 3-span concrete slab 2.3.2
Demolition / Removal Concrete Bridge Appurtenances SF 800 20 LF, bridge approach slabs 2.3.2
Removal - Misc. (e.g. angular rock from beach) CY 250 For loose rock scattered across intertidal. 2.3.2

Demolition / Removal - Pier Remnant SF 120
Remians of old pier, 25 ft long, piles, cross ties and rock only; at north side of west end of current bridge

2.3.2
Haul - Offsite Disposal of Demolition Debris Miles 20 Placeholder 2.3.7

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Not appicable to this action
Hazardous Earthwork CY 0 Not appicable to this action

Construct Temporary Features
Temporary construction trestle LS 1 for pile installation
Temporary shoring LS 1 for bridge construction

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation
Excavation - Upland Fill CY 23065 Remove road causeway, 0.99 acres, Conducive for transitional earthwork equipment, including 

scrapers, with high production  and low cost. Resue select material for roadway fill, haul rest 20 miles off 
site

2.3.2

Excavation - Upland Quarry Spall CY 505 635 LF, near vertical, between upland fill and large riprap armor, along shoreline and under bridge, 
resue select for revetment realignment, haul other 20 miles off site

2.3.2

Excavation - Lowland Beach CY 3765 0.66 acre, Low ground pressure equipment required for intertidal portion of causeway removal, resue 
select material south of new roadway alignment. Haul other off site 20 miles. Will be likely completed by 
land based earthwork equipment removing causeway and surrounding beach veneer, working back to 
land, after new bridge and road is in place. Will be further evaluated at later design stages

2.3.2

Dredging - Bucket - Land CY 0 Not appicable to this action
Dredging - Bucket - Marine CY 0 Not appicable to this action
Dredging - Hydraulic CY 0 Not appicable to this action
Fine Grading AC 0 Not appicable to this action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not appicable to this action
Haul - uncontrolled placement CY 0 Not appicable to this action
Haul, place, compact CY 6615 South of current road alignment, for elevated roadway fill, Resue of select excavated causeway fi 2.3.7
Stockpile - uncontrolled placement CY 0 Intermediate step, for subsequent off haul or use elsewhere on site
Stockpile - controlled placement CY 0 intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fil
Conveyor placement from stockpile land/water CY 0 Some projects may require conveyor placement 

Imported Fill
Select Fill CY 0 Imported select material - describe use, e.g. levee, root base mix, etc;
Gravel Borrow, including haul CY 0 Not appicable to this action
Sand / Gravel for Beach Nourishment CY 0 Minor beach nourishment using slavaged sediment from causeway fill only 2.3.3
Cobble for Shore Nourishment CY 0 Not appicable to this action
Embankment Compaction CY 0 Not appicable to this action
Topsoil CY 200 For revegetation of road shoulder areas 2.3.3

RESTORATION Features
Channel Rehab / Creation SF 4125 15 feet wide, 275LF channel. 2.3.2
Large Wood Placement EA 0 Not appicable to this action
Invasive Species Control Acre 0 Not appicable to this action
Physical Exclusion Devices LF or EA 0 Not appicable to this action
Other Restoration Features/ Activities LS 0 Not appicable to this action

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not appicable to this action
Water Control Structures - Weirs EA 0 Not appicable to this action
Rock Slope Protection LF 0 Not appicable to this action
Other EA 0 Not appicable to this action
Elevated Boat Ramp SF 0 Not appicable to this action
Fencing SF 0 Not appicable to this action

Utilities
Water LF 0 Not appicable to this action
Gas LF 0 Not appicable to this action
Electric LF 1390 Overhead power 2.3.5
Sewer LF 0 Not appicable to this action
Telecommunications LF 0 Not appicable to this action
Other LF 0 Not appicable to this action

Roadway / Railway
Roadway  (Type_) SF 26838 Typical roadway 42' wide
Roadway - Traffic Signal LS 0 Not appicable to this action
Culvert (type) LF 0 Not appicable to this action
Culvert - Jacking LF 0 Not appicable to this action
Culvert - Horizontal  Pile Driving LF 0 Not appicable to this action
Bridge  Deck SF 30000 Precast Concrete Girder Bridge with 150' Spans, 750 LF (40' wide x 750) 2.3.6
Bridge -  Foundations LF 160 (4) 40' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 2.3.6
Railway - Box Girder SF 0 Not appicable to this action
Railway - Foundation LF 0 Not appicable to this action
Railway - Shoe fly LF 0 Not appicable to this action

Permanent Access Features
Roads Level 2 Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies 0 Not appicable to this action
Erosion Control Features AC 5.6 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankment 2.3.7

Public Access or Recreation Features
Trails SF 0 Not appicable to this action
Bridges SF 0 Not appicable to this action
Kiosk EA 0 Not appicable to this action

Big Beef Causeway Replacement and estu

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name:
Action #: 1256

Date: February 2011

By: Coastal Geologic Services 

 

REMEDY: Restore natural tidal influence and sediment transport in the Big Beef Creek barrier estuary by replacing the existing causeway with an elevated structure that spans the
historic embayment mouth.
Construction Period:  13-15 months total for construction of new bridge and tie-in to existing road alignment.  and project activities >>

Item Unit of Measure
Material 
Name

Qty Description of Item 
Indicate section of design report 

where item is described

Big Beef Causeway Replacement and estu

Full Restoration Quantity Estimate

Restrooms EA 0 Not appicable to this action
Interpretive Signs EA 0 Not appicable to this action
Parking Area SF 0 Not appicable to this action
Other EA 0 Not appicable to this action

Vegetation & Erosion Control
Hydroseeding AC 0.5 Native grass mix on roadway embankment 2.3.7

Planting AC 0.06 revegetate newly uncovered backshore, dunegrass and other salt-tolerant herbaceous backshore plant 2.3.3
Vegetation Maintenance AC-YR 0.06 Includes  weeding, plant replacement for one yea 2.3.3
Erosion / sediment  BMPs - Temp. AC 5.6 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES 

included
2.3.7

Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary LF
In-water controls - Temporary LF 1440 turbidity curtain for water based temporary actions 2.3.7

Construction Management
Construction oversight months 15 Quanity based on constructon duration/ # of construction seasons
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 rquired
35% Design LS 1 rquired
65% design LS 1 rquired
90% design LS 1 rquired
100% design LS 1 rquired
Geotechnical Studies 1 Geotechnical investigation and recommendations for bridge foundation type 2.8
Cultural Studies 1 Likely required; details not known at this point 2.8
Erosion investigation 1 Refer to design report for description of need 2.8
Hydrodynamic model development 1 Refer to design report for description of need 2.8
Inlet Morphology and Estuarine Reponse study 1 Refer to design report for description of need 2.8
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 175

Operations & Maintenance

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name:
Action #: 1256

Date: February 2011

By: Coastal Geologic Services 

 

REMEDY: Restore majority of natural tidal influence and sediment transport in the Big Beef Creek barrier estuary by replacing the existing causeway with an elevated structure that 
spans roughly half of the historic embayment mouth.
Construction Period:  11-13 months total for construction of new bridge and tie-in to existing road alignment.  

Item Unit of Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 2.4 Total land required For action, permanent and temporary 2.3.5
Proponent / Partner-owned lands Acre 2.0 Etimate of lands currently owned by Proponent (i.e., Public lands 2.3.5
Lands To Be Acquired Temporarily Acre 0.11 4,605 SF of Temporary easement for fill removal 2.3.5
Lands to be Acquired Permanently Acre

0.29
2,400 SF west of proposed bridge for roadway alignment tie-in and transition + 9,750 SF south of 
alignment for elevated roadway fill 2.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typica
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to
10% of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial

LS 0
Not appicable to this action

Site Access LS 0 Not appicable to this action
Barge Access Days 0 Not appicable to this action
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows

none LS 0 Not appicable to this action
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not appicable to this action

Temporary Roadway SF 0 Not appicable to this action
Control of Water LS 0 Not appicable to this action

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, 
itemized separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - 
description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 0.05
1,965 SF of newly uncovered backshore near east end of bridge. Vegetation roots also removed and 
disposed locally 2.3.3

Clear /Grub Vegetation - Offsite Disposal AC 0 Vegetation is taken offsite and disposed - use for noxious invasives, etc
Clear, stockpile -  large woody debris CY 0 Vegetation is segregated and stockpiled / prepared for reuse on site

Hydraulic Structures - Small LS 0 Not appicable to this action
Hydraulic Structures - Large LS 0 Not appicable to this action
Utilities LF 1009 Relocate overhead power onto new bridge 2.3.5
Buildings LS or SF 0 Not appicable to this action
Pavement SF  24216 Removal of 24FT width 1009 LF Roadway 2.3.2
Bulkheads LF 60 approximate 20 FT height (total), steel sheet pile wal 2.3.2
Rock revetments LF 215 near vertical large rip-rap, causeway armor, 290 CY, along shoreline and under bridge 2.3.2
Rock Slope Protection CY 140 Medium Rip Rap, rock slope protection on west end of bridge 2.3.2
Large Coastal Structures LF, SF or CY 0 Not appicable to this action
Demolition / Removal - Bridge SF 4000 100 LF, 40 ft wide, 3-span concrete slab 2.3.2
Demolition / Removal Concrete Bridge Appurtenances SF 800 20 LF, 40 ft  bridge approach slabs 2.3.2
Removal - Misc. (e.g. angular rock from beach) CY 200 Removal of loose rock scattered across intertidal. 2.3.2

Demolition / Removal - Pier Remnant SF 120
Remians of old pier, 25 ft long, piles, cross ties and rock only; at north side of west end of current bridge

2.3.2
Haul - Offsite Disposal of Demolition Debris Miles 20 Placeholder 2.3.7

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Not appicable to this action
Hazardous Earthwork CY 0 Not appicable to this action

Construct Temporary Features
Temporary construction trestle LS 1 For pile installation
Temporary shoring LS 1 For bridge construction

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation Per yard excavation w/out expected haul 
Excavation - Upland Fill CY 9680 Remove road causeway, 0.40 acres, Conducive for transitional earthwork equipment, including scrapers, 

with high production  and low cost. Resue select material for roadway fill, haul rest 20 miles off site
2.3.2

Excavation - Upland Quarry Spall CY 160 215 LF, near vertical, between upland fill and large liprap armor, along shoreline and under bridge, resue 
select for revetment realignment, haul other 20 miles off site

2.3.2

Excavation - Lowland Beach CY 1675 0.31 acre, Low ground pressure equipment required for intertidal portion of causeway removal. Will be 
likely completed by land based earthwork equipment removing causeway and surrounding beach veneer, 
working back to land, after new bridge and road is in place. Will be further evaluated at later design 
stages.

2.3.2

Dredging - Bucket - Land CY 0 Not appicable to this action
Dredging - Bucket - Marine CY 0 Not appicable to this action
Dredging - Hydraulic CY 0 Not appicable to this action
Fine Grading AC 0 Not appicable to this action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not appicable to this action
Haul - uncontrolled placement CY 0 Not appicable to this action
Haul, place, compact CY 8475 South of current road alignment, for elevated roadway fill 2.3.7
Stockpile - uncontrolled placement CY 0 Not appicable to this action
Stockpile - controlled placement CY 0 Not appicable to this action
Conveyor placement from stockpile land/water CY 0 Not appicable to this action

Imported Fill
Select Fill CY 0 Not appicable to this action
Gravel Borrow, including haul CY 0 Not appicable to this action
Sand / Gravel for Beach Nourishment CY 0 Minor beach nourishment using slavaged sediment from causeway fill only 2.3.3
Cobble for Shore Nourishment CY 0 Not appicable to this action
Embankment Compaction CY 0 Not appicable to this action
Topsoil CY 160 For revegetation of road shoulder areas 2.3.3

RESTORATION Features
Channel Modification SF 3900 361 CY, 260 LF of 15FT width and 2.5FT depth channel 2.3.2
Large Wood Placement EA 0 Not appicable to this action
Invasive Species Control Acre 0 Not appicable to this action
Physical Exclusion Devices LF or EA 0 Not appicable to this action
Other Restoration Features/ Activities LS 0 Not appicable to this action

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not appicable to this action
Water Control Structures - Weirs EA 0 Not appicable to this action
Rock Slope Protection LF 0 Not appicable to this action
Other EA 0 Not appicable to this action
Elevated Boat Ramp SF 0 Not appicable to this action
Fencing SF 0 Not appicable to this action

Utilities
Water LF 0 Not appicable to this action
Gas LF 0 Not appicable to this action
Electric LF 1009 Overhead power 2.3.5
Sewer LF 0 Not appicable to this action
Telecommunications LF 0 Not appicable to this action
Other LF 0 Not appicable to this action

Roadway / Railway
Roadway  (Type_) SF 22678 Typical roadway 42' wide
Roadway - Traffic Signal LS 0 Not appicable to this action
Culvert (type) LF 0 Not appicable to this action
Culvert - Jacking LF 0 Not appicable to this action
Culvert - Horizontal  Pile Driving LF 0 Not appicable to this action
Bridge  Deck SF 14000 Precast Concrete Girder Bridge with 117' Spans, 350 LF (40' wide x 350) 2.3.6
Bridge -  Foundations LF 80 (2) 40' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 2.3.6
Railway - Box Girder SF 0 Not appicable to this action
Railway - Foundation LF 0 Not appicable to this action
Railway - Shoe fly LF 0 Not appicable to this action

Permanent Access Features
Roads Level 2 Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies 0 Not appicable to this action
Erosion Control Features AC

5.4
Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments

2.3.7
Public Access or Recreation Features

Trails SF 0 Not appicable to this action
Bridges SF 0 Not appicable to this action
Kiosk EA 0 Not appicable to this action
Restrooms EA 0 Not appicable to this action

Big Beef Causeway Replacement and estua

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Restore majority of natural tidal influence and sediment transport in the Big Beef Creek barrier estuary by replacing the existing causeway with an elevated structure that 
spans roughly half of the historic embayment mouth.
Construction Period:  11-13 months total for construction of new bridge and tie-in to existing road alignment.  

Item Unit of Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

Big Beef Causeway Replacement and estua

Partial Restoration Quantity Estimate

Interpretive Signs EA 0 Not appicable to this action
Parking Area SF 0 Not appicable to this action
Other EA 0 Not appicable to this action

Vegetation & Erosion Control
Hydroseeding AC 0.3 Native grass mix on roadway embankment 2.3.7

Planting AC 0.05 revegetate newly uncovered backshore, dunegrass and other salt-tolerant herbaceous backshore plant 2.3.3
Vegetation Maintenance AC-YR 0.05 Includes irrigation, weeding, plant replacement for one yea 2.3.3
Erosion / sediment  BMPs - Temp. AC 5.4 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 2.3.7

Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary LF
In-water controls - Temporary LF 795 turbidity curtain for water based temporary actions 2.3.7

Construction Management
Construction oversight months 13 Quanity based on constructon duration/ # of construction seasons
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 rquired
35% Design LS 1 rquired
65% design LS 1 rquired
90% design LS 1 rquired
100% design LS 1 rquired
Geotechnical Studies 1 Geotechnical investigation and recommendations for bridge foundation type 2.8
Cultural Studies 1 Likely required; details not known at this point 2.8
Erosion investigation 1 Refer to design report for description of need 2.8
Hydrodynamic model development 1 Refer to design report for description of need 2.8
Inlet Morphology and Estuarine Reponse study 1 Refer to design report for description of need 2.8
HTWR Studies 

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 3-1 
Big Quilcene River Restoration 

3. BIG QUILCENE RIVER RESTORATION (#1074, 
1076, 1077, 1078) 

Local Proponent Hood Canal Salmon Enhancement Group (HCSEG) and Hood 
Canal Coordinating Council 

Delta Process Unit QUL 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 – River Delta 

Restoration Objectives Remove fill and dikes to restore tidal hydrology and 
freshwater input, sediment input, sediment transport, 
erosion and accretion of sediments, distributary channel 
migration, tidal channel formation, detritus import and 
export, and exchange of aquatic organisms 

3.1 Description of the Action  
The proposed action would build upon previous restoration efforts on the Big and Little 
Quilcene Rivers by removing stressors, primarily dikes and roadway fill, and restoring 
floodplain hydrology and connections to distributary channels through the delta. Please 
see the Introduction chapter for important information regarding PSNERP and for 
context related to this restoration project.  

3.2 Action Area Description and Context 
This action is within the Hood Canal Subbasin. The Big Quilcene and Little Quilcene 
Rivers form adjoining deltas with an extensive mudflat and estuarine marsh complex at 
the north end of Quilcene Bay, an arm of Dabob Bay on the west side of Hood Canal. The 
mudflat/marsh system is approximately 1.5 miles long (north/south) and 0.75 mile wide 
(east/west). A complex network of tidal distributary and blind channels provides tidal 
and freshwater circulation. A full range of habitat types is found within this upper bay 
including mudflat, estuarine marsh, freshwater marsh (forested and emergent), and 
upland forested habitats. The latter two habitats are better represented at the Big 
Quilcene River Estuary than at the Little Quilcene River.  

These habitats support several species of salmon and shellfish. Salmonid species using 
this estuary include: fall Chinook, summer and fall chum, coho, winter steelhead, and 
sea-run and resident cutthroat trout. Hood Canal summer chum, which are federally 
listed as threatened, use the action area (Perkins Geosciences et al. 2005). Shellfish 
resources include clams, oysters, and mussels. The area supports the native Olympia 
oyster as well (WDFW 2010a).  

The action area is in and adjacent to the town of Quilcene, Washington. The action area 
includes residential properties, roadways, a bridge, and other developed properties. The 
action area also includes wooded areas, pasture, mudflat, tidal marsh, dikes, and other 
features adjacent to the delta and estuary of the Big and Little Quilcene Rivers.  

Linger Longer Road, which is owned and maintained by Jefferson County, crosses the 
Big Quilcene River at a bridge approximately 0.75 mile upstream of Quilcene Bay. 
Rodgers Street, another north-south roadway owned and maintained by Jefferson 
County, once crossed the Big Quilcene River at a bridge approximately 1,000 feet 
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 Big Quilcene River Restoration 

upstream of Linger Longer Road. The bridge has been removed, but the bridge 
approaches remain. Dikes were constructed along both the Big and Little Quilcene Rivers 
to protect the town of Quilcene and adjacent properties from flooding. Flooding 
continues to be a challenge for the town of Quilcene and neighboring areas.  

Construction of dikes along the rivers interrupted natural hydraulic processes, including 
periodic avulsion of the rivers and flow from the main river channels to distributary 
channels in the delta. Sediment deposition on the Big Quilcene River has been confined 
by the dikes to a short section of the river, where the river channel has aggraded and is 
higher than the adjacent floodplain. The changes in sediment transport and other 
geomorphic processes have also resulted in accelerated progradation of the delta into 
Quilcene Bay.  

The restoration of the Big Quilcene and Little Quilcene Rivers has been ongoing since 
1996. The project is proceeding and components have been implemented as funding is 
available. The work completed to date on the Big Quilcene River includes dike removal, 
duck pond removal, Schinke Dike removal, engineered log jam construction, and the 
Linger Longer Feasibility Study. On the Little Quilcene River, the lower 2,000 feet of 
river and floodplain were restored, dikes were removed, and sediment was removed from 
the delta cone (Brocksmith 2010). The action area and vicinity are shown in Figure 3-1.  

 

Figure 3-1. Action Area and Vicinity 
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3.2.1 Historic Condition 

The lower part of the Big Quilcene River flows across a 0.75-mile-wide estuarine delta. 
Mudflat and estuarine marsh at the deltas of the Big Quilcene River and Little Quilcene 
River merge at the north end of Quilcene Bay. Prior to being diked, the Big 
Quilcene River would periodically switch course (avulse) across different portions of the 
delta. Relict distributary channels on the north floodplain and delta still convey 
floodwaters. Access to distributary channels on both sides of the river is blocked by 
dikes. The present river channel is higher (aggraded) than surrounding land in many 
locations. The entire alluvial fan-delta area is mapped as an Avulsion Hazard Zone in the 
U.S. Bureau of Reclamation 2004 channel migration zone study, meaning that the river 
could potentially switch course into one of the old channels (Klawon 2004).  

An avulsion took place within the action area in 1992, when the river eroded through an 
unarmored dike below the power line corridor and took a southeast course before heavy 
equipment was used to restore the river to its former course and stabilize the dike with 
riprap revetment.  

Several relict distributary channels cross the floodplain north of the present position of 
the Big Quilcene River. An 1883 topographic sheet (T-sheet) map shows the river 
occupying a channel north of its present location, which now exists as a relict 
distributary channel (Figures 3-2A and 3-2B). The original plat map for the town of 
Quilcene shows the river winding through town along another alignment. According to 
analysis completed by the project proponents (Perkins Geosciences et al. 2005), flows 
exceeding the 1.5-year flood overtop the left bank of the existing river channel upstream 
of Rodgers Street and flow through relict distributary channels in the left floodplain 
north of the existing river channel. Flood flows in the left floodplain cross Rodgers Street 
at a low point approximately 500 feet north of the existing river channel and continue to 
the northeast, crossing the bend in Linger Longer Road before connecting downstream 
with the Little Quilcene River and discharging to Quilcene Bay.  

The Big Quilcene River delta was formed through natural depositional processes, yet 
intensive logging in the watershed during the last century has contributed to a massive 
increase in sediment load and transport in the Big Quilcene River as well as deposition in 
the river and delta where the river gradient flattens. The size of the delta appears to 
suggest that the background rate of delta building is significant. The recent aggradation 
rate and pattern may be related to upstream increases in sediment supply and diking; 
however, natural alluvial fan building processes are also at work.  

The Big Quilcene River dikes have historically confined all the sediment deposition to a 
narrow strip. As a result, the river bed has aggraded and the delta has prograded more 
than 1,500 feet into Quilcene Bay since 1947 (Perkins Geosciences et al. 2005). The dikes 
and accelerated delta progradation have decreased access from the river into small 
estuarine channels that are important for juvenile salmonids. About two-thirds of the 
deposited gravel was removed from the channel between 1971 and 2000 to reduce 
flooding. No gravel has been removed since 2000 (Perkins Geosciences et al. 2005).  

Logging in the watershed has been mostly curtailed for a number of reasons, and 
ongoing operations employ better conservation practices. The U.S. Forest Service is also 
decommissioning and repairing logging roads in the national forest, which will further 
reduce the sediment loading in the watershed.  

An existing dike along the north side of the Big Quilcene River extends downstream from 
Rodgers Street to the area downstream of Linger Longer Road and upstream of the BPA 
power line corridor. A segment of the north dike downstream of the BPA corridor was 
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removed in 1995, and some frequently flooded houses behind the remaining dike further 
upstream have been voluntarily sold to Jefferson County and removed. The remaining 
houses and properties on the north side of the dike are still subject to flooding, mostly of 
roads and yards. In addition, flooding closes the bend on Linger Longer Road north of 
the bridge nearly every year.  

An existing dike along the south side of the Big Quilcene River is higher and longer than 
the north dike. It protects 40 to 45 single-family residences and other structures on the 
south side of the river, which are accessed via the Linger Longer Road bridge. Flooding 
of the Linger Longer Road bend isolates these residences on the south side of the river. 
The existing south dike system upstream of Rodgers Street is not maintained and 
overtops at approximately a 25-year event. The dike does not overtop downstream, 
but due to the height of the river above the lowland, even during small floods the south 
floodplain has been inundated by seepage through the dike. Flooding of properties south 
of the dike results in septic system failure and pollution.  

Historic T-sheet maps from 1883 (Figures 3-2A and 3-2B) show the Little Quilcene River 
delta and estuary merging with the mudflat and marsh estuary habitats of the Big 
Quilcene River on the south and with Donovan Creek on the northeast. Similar changes 
have occurred along the Little Quilcene River as along the Big Quilcene River in terms of 
diking for agriculture, and aggrading and prograding of the river delta due to upstream 
logging practices. The proponents have completed a significant restoration project in the 
delta of the Little Quilcene River involving dike removal, delta cone removal, and 
channel and marsh restoration, similar to those actions proposed for the Big Quilcene 
River (Brocksmith 2010). However, a large diked area remains on the south bank of the 
Little Quilcene River within its delta. This remaining dike limits connectivity and 
channel morphology between the Big and Little Quilcene River Estuaries.   

3.2.2 Human Environment 

The major structures present in the action area include dikes and bank armoring on the 
north and south sides of the Big Quilcene River downstream from Rodgers Street. The 
dikes are armored with rock in most locations. The south dike is much longer than the 
north dike. The north dike extends from just upstream of Rodgers Street to a point 
approximately 350 feet downstream of Linger Longer Road. The south dike upstream of 
Rodgers Street includes two cross dikes that connect the south dike along the river 
channel to the hillside south of the river. The south dike extends from upstream of 
Rodgers Street to a point approximately 0.5 mile downstream of Linger Longer Road. 
The dikes upstream of Rodgers Street on the south side of the river consist of marginal 
berms that are not maintained.  

The existing infrastructure in the action area includes a network of rural residential and 
collector roadways. A bridge that crossed the Big Quilcene River on Rodgers Street has 
been removed, with portions of the abandoned abutment and revetment remaining in 
place. The sole remaining crossing in the area is a bridge on Linger Longer Road, 
approximately 1,000 feet downstream of Rodgers Street. Linger Longer Road bridge is 
an 81-foot, single-span, concrete girder bridge.  

On the Little Quilcene River, the remaining dike is located on the south side of the river. 
The existing dike is approximately 2,800 feet long. It extends along the south side of the 
river to within 1,000 feet of the mudflat and then curls back to the south and west to 
protect farmland west of the downstream end of the dike. East Quilcene Road partially 
separates the Little Quilcene River and Donovan Creek Estuaries.  
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Agriculture on diked lands and aquaculture in intertidal areas are major land uses within 
the action area, in addition to residential development. Public and private tidelands are 
managed for clam, oyster, and mussel aquaculture. These aquaculture activities include 
commercial and Tribal (commercial, ceremonial, and subsistence) shellfish growing and 
harvest. WDFW manages lands in the action area that provide Tribal and recreational 
shellfish harvest, among other public uses (WDFW 2010a).  

According to readily available information, property owners in the Big Quilcene River 
project area include Jefferson County, WDFW, and multiple private owners of small 
parcels. The County-owned land is located in a relatively continuous 300- to 700-foot-
wide corridor along the north side of the Big Quilcene River from Rodgers Street to 
WDFW lands at the mouth of the river and at the BPA power line corridor. WDFW’s 
lands include a larger group of parcels on both sides of the river mouth and a smaller 
parcel at the BPA power line corridor. The south side of the Big Quilcene River consists 
mostly of private parcels of varying sizes, except at the river mouth mentioned above. 
These private lands are affected by river processes including flooding, and would need to 
be acquired with the full restoration alternative. Conservation groups and the County 
have ongoing efforts to acquire strategically important lands, only where necessary.  

Coast Seafoods owns a large shellfish bed and processing facility on the south side of the 
Big Quilcene River delta (WDFW 2010b). This facility is the largest private employer in 
Jefferson County (Brocksmith 2010). Changes from either alternative are not intended to 
displace this facility.  

The remaining dike on the south bank of the Little Quilcene River is privately owned. 
Utilities in the action area include overhead electrical distribution lines located along 
Linger Longer Road. There appear to be no utilities attached to the Linger Longer Road 
bridge.  

A BPA transmission corridor is located approximately 800 feet west of Linger Longer 
Road. The BPA corridor traverses the delta from north to south with a series of steel 
towers, H-frame timber supports, and high-voltage power lines. It is assumed that 
residential areas north and south of the Big Quilcene River within the action area are 
served by overhead electrical and communication lines along local roads. More detailed 
information on existing utilities and the need for utility relocations will be required to 
support subsequent design phases. 

3.3 Restoration Design Concept 

3.3.1 Restoration Overview and Key Design Assumptions 

The proposed restoration would restore estuarine hydrology, sediment transport, and 
other hydraulic and geomorphic processes by removing and replacing dikes, armoring, 
and roadways within the action area. Restoration will benefit juvenile chum salmon and 
non-natal juvenile Chinook salmon. Restoration will improve the survival of juvenile 
salmon by improving access to nursery habitat in the estuary and wetland, and allowing 
for improved acclimatization to the salinity of Hood Canal. Chum smolts are currently 
flushed out of the mainstem into deep water where they are subjected to a higher rate of 
predation, as opposed to migrating through multiple tidal sloughs where they can rest 
and feed during acclimatization. Removing the singular and channelized access to the 
estuary will also reduce predation rates on returning adult salmon by predators such as 
seals.  

The goal of the full restoration alternative is full stressor removal. The partial restoration 
alternative resembles the proponent’s proposed action and was developed to more fully 
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address land ownership patterns and landowner constraints. The alternatives are 
described in more detail below and shown in Figures 3-3 through 3-7. 

Full Restoration Alternative 

The full restoration alternative (Figure 3-3) consists of the following elements: 

• Removal of the remaining dikes on the Big Quilcene River delta and estuary. 

• Rerouting of the portion of Linger Longer Road north of the Big Quilcene River to 
the alignment of Rodgers Street. 

• Removal of the existing 81-foot concrete girder bridge over the Big Quilcene 
River at Linger Longer Road. 

• Construction of an elevated bridge section across the floodplain and across the 
Big Quilcene River at Rodgers Street. 

• Construction of a setback dike (levee) on the north floodplain of the Big Quilcene 
River to protect homes in that area. 

• Removal of homes and infrastructure in the floodplain that would be exposed to 
flooding following removal of dikes. 

• Reconnection of the road to Linger Longer Road south of the Big Quilcene River. 

• Reconnection of distributary channels on the north and south sides of the Big 
Quilcene River downstream of the BPA transmission line corridor. 

• Excavation of the delta cone that has developed as a result of past diking and 
armoring practices to restore natural topography, as well as hydraulic and 
morphological processes in the river delta. 

A setback dike would be constructed on the left floodplain north of the river to prevent 
flooding of homes in that area, unless additional properties that would be at risk can be 
acquired and infrastructure removed. In addition, as a potential future phase of the full 
restoration, the dike along the south side of the Little Quilcene River could be removed 
to restore connectivity between the Big and Little Quilcene River deltas and estuary as a 
whole. The full restoration alternative would require extensive property acquisition, road 
relocation, and removal of existing infrastructure within the Big Quilcene River 
floodplain. 

Partial Restoration Alternative 

The partial restoration alternative (Figure 3-4) is more consistent with the project 
proponent’s original description of the project, and requires less purchase and relocation 
of private residences and other properties. The partial restoration alternative includes: 

• Construction of 2,250 feet of new setback dike on the north bank of the Big 
Quilcene River. 

• Removal of 1,350 feet of existing riverine dike on the north bank of the Big 
Quilcene River, from Rodgers Street to downstream of Linger Longer Road. 

• Removal of the easternmost 2,200 feet of riverine dike on the south bank of the 
Big Quilcene River downstream of Linger Longer Road. 

• Removal of 500 LF of Rodgers Street roadway and road embankment. 
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• Removal of the existing 81-foot-long concrete girder bridge over the Big Quilcene 
River at Linger Longer Road. 

• Construction of a 1,335 LF elevated bridge across the north floodplain and Big 
Quilcene River channel at Linger Longer Road. 

• Excavation of a pilot channel at the preferred avulsion site to reduce splaying. 

• Reinforcement and raising of the remaining south bank dike and cross dikes at 
key locations. 

Summary of Key Design Elements 

Table 3-1 highlights key design elements associated with the full and partial restoration 
alternatives. 

Table 3-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Dike – South Side of Little 
Quilcene River Channel 

As an optional future phase of the 
project, remove dike completely 

Not included 

Dike – North Side of Big 
Quilcene River Channel 

Remove dike completely, install 
2,250 feet of setback dike unless 
property at risk from additional 
flooding is acquired 

Same as full restoration 

Dike – South Side Of Channel Remove dike completely Remove 2,200 feet of dike 
downstream of Linger Longer 
Road. Reinforce remaining dike 
at key locations 

Delta Cone Excavate delta cone Not included 

Distributary Channels Reconnect channels downstream of 
the BPA transmission line corridor  

Excavate pilot channel at 
preferred avulsion site 

Linger Longer Road Bridge Remove existing bridge completely Remove existing bridge 
completely, install a 1,355-foot 
elevated bridge and approaches 
across north floodplain and Big 
Quilcene River channel 

Linger Longer Road Roadway Remove existing roadway north and 
south of bridge 

Remove existing roadway north 
of bridge 

Rodgers Street Bridge Install new 975-foot bridge spanning 
river at Rodgers Street 

Not included 

Rodgers Street Roadway Replace 350 LF of roadway to 
transition to proposed bridge, install 
roadway connection south to Linger 
Longer Road  

Remove approximately 500 LF of 
roadway north of Big Quilcene 
River 

Other Roads Remove existing residential 
roadways in floodplain on both 
sides of river where structures are 
removed 

Remove existing residential 
roadways in floodplain on north 
side of river where structures are 
removed 

Utilities Remove existing utilities in 
roadways to be removed 

Remove utilities in roadways to 
be removed 
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Element Full Restoration Partial Restoration 

Property Acquisition  Acquire and vacate impacted 
private properties, including 
properties in Big Quilcene River 
floodplain north and south of river 

Acquire and vacate impacted 
private properties in floodplain 
north of Big Quilcene River 

3.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

The existing dikes on the north and south sides of the Big Quilcene River and on the 
south side of the Little Quilcene River are armored with riprap along most of their 
lengths to protect the dikes against erosion. Armor removal described in this section 
would occur where berms or dikes are removed. The full restoration alternative would 
include removal of all armoring associated with the dikes on both sides of the Big 
Quilcene River (approximately 6,450 LF of armoring). As a potential future phase, 
approximately 2,800 LF of armoring could also be removed from the dike along the 
south side of the Little Quilcene River. The partial restoration alternative would include 
removal of approximately 1,350 LF of armoring along the dike on the north side of the 
Big Quilcene River, and approximately 2,200 LF of armoring along the dike on the south 
side of the Big Quilcene River. 

Berm or Dike Removal/Modification 

The primary stressors within the action area include existing dikes on the north and 
south sides of the Big Quilcene River and on the south side of the Little Quilcene River. 
The dikes were constructed to protect private property from flooding. However, the 
existing dikes have channelized the rivers, blocking connections to other channels and 
causing the Big Quilcene River to aggrade downstream of Linger Longer Road. The dikes 
generally isolate the Big Quilcene River channel from the floodplain. However, 
floodwaters overtop the north bank upstream of Rodgers Street and inundate the 
floodplain north of the existing dike on the Big Quilcene River during floods exceeding 
the 1.5-year storm event. Floodwaters also overtop the dike on the south side of the Big 
Quilcene River upstream of Rodgers Street during a 25-year storm event. 

The full restoration alternative would include removal of all remaining dikes on both 
sides of the Big Quilcene River. Approximately 1,350 LF of dike would be removed along 
the north side of the Big Quilcene River, and approximately 5,100 LF of dike would be 
removed along the south side of the Big Quilcene River. As a potential future phase of 
full restoration, approximately 2,800 LF of dike could be removed along the south side 
of the Little Quilcene River. The partial restoration alternative would include removal of 
approximately 1,350 LF of dike along the north side of the Big Quilcene River, and 
approximately 2,200 LF of dike along the south side of the Big Quilcene River. 

Channel Rehabilitation/Creation  

The existing Big Quilcene River channel has been isolated from distributary channels 
and blind channels in its floodplain and delta by the existing dikes along the north and 
south sides of the river. The channel downstream of Rodgers Street is also more narrow 
and constrained compared to the portion of the river channel that flows freely through 
the floodplain upstream of Rodgers Street.  

The full restoration alternative proposes to remove stressors constraining the main river 
channel, reconnect distributary channels by excavating 1,600 LF of pilot channels 



Conceptual (10%) Design Report 3-9 
Big Quilcene River Restoration 

downstream of the BPA transmission line corridor on both the north and south sides of 
the Big Quilcene River with the main river channel, and excavate the delta cone formed 
by aggradation of the channel downstream of Linger Longer Road. As was noted 
previously, channelization of the river downstream of Rodgers Street has increased 
aggradation of the river channel. As a result, the existing river downstream of Linger 
Longer Road is higher than the adjacent floodplain. Removal of the dikes constraining 
the north and south sides is likely to result in eventual avulsion of the river. Overall, the 
full restoration actions would allow the river to migrate through the floodplain and flow 
freely through distributary channels to Quilcene Bay. Additional engineering analysis is 
needed in subsequent design phases to determine pilot channel geometry.  

The partial restoration alternative proposes a partial removal of stressors that constrain 
the main river channel and excavation of a pilot channel at a preferred avulsion site 
downstream of Rodgers Street. Due to aggradation and the resulting elevation of the 
river channel relative to the adjacent floodplain, removal of the dike along the north side 
of the river will likely result in eventual avulsion of the river downstream of Rodgers 
Street. Excavation of a 1,100 LF pilot channel downstream of Rodgers Street will 
encourage the avulsion to occur at a preferred location and prevent splaying. Overall, the 
partial restoration actions would allow for the river to flow freely across the north 
floodplain of the Big Quilcene River through old channels in the floodplain that are 
currently isolated from the main channel except during floods. Additional engineering 
analysis is needed in subsequent design phases to determine pilot channel geometry.  

Groin Removal/Modification - NA 

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration - NA 

3.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Revegetation would be limited to areas of bare ground above tidal influence, but within 
the floodplain where primarily riparian woody species would colonize. The revegetation 
proposed is intended to minimize colonization by invasive species in these riparian 
floodplain areas. Because the restoration areas are relatively large and natural native 
seed sources are abundant for recolonization, subsequent design phases should assess 
areas where risks of erosion or invasive species necessitate revegetation. For the 10% 
design, it is assumed that revegetation of tidal marsh areas is not necessary and will 
occur by recolonization.  

The full restoration alternative would necessitate grading and some revegetation in 
certain areas to prevent floodplain erosion and restore floodplain habitat. Areas of bare 
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ground that require revegetation in this alternative include setback dike and road 
embankments, and areas where roads and buildings are removed. These areas would 
need to be vegetated with native species to protect them from erosion and inhibit 
establishment of invasive species. A combination of hydroseeding and limited live 
staking and bare root plantings would be used. Live stakes and bare root plantings of 
riparian species toward the lower end of these embankments (where hydrology supports 
riparian species such as Sitka spruce, willows, red alder, black hawthorne, and other 
species) is anticipated. These plantings will also diversify habitat for fish and wildlife and 
speed up the restoration trajectory. A total of 8.7 acres of hydroseeding and an equal area 
of planting are proposed for full restoration.  

The partial restoration alternative would also require grading and limited revegetation as 
described for full restoration, but covering a smaller area of 2.5 acres. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

3.3.4 Restoration Features – Other 

Additional restoration features of the full restoration alternative are construction of a 
setback dike to protect private property in the town of Quilcene, installation of an 
elevated bridge and approaches at Rodgers Street to span the river channel and 
floodplain, and construction of a roadway connecting the new bridge at Rodgers Street 
with Linger Longer Road south of the floodplain (Figures 3-3 and 3-5). Approximately 
2,250 LF of setback dike would be constructed, extending both north and west from the 
southerly curve in Freemont Avenue. The proposed bridge would extend from the 
setback levee south approximately 975 feet to the south side of the floodplain. The bridge 
deck would be 28 feet wide, with a top elevation of approximately 38.0 feet NAVD 88 
(40.6 feet MLLW). Bridge approaches would replace existing roadways at both ends of 
the bridge to provide a transition in elevation between the existing roadway and the 
bridge deck. A 1,420-foot-long roadway would be constructed from the south end of the 
bridge along the foot of the hill south of the river, to an intersection with Linger Longer 
Road approximately 1,500 feet south of the existing Big Quilcene River bridge.  

The partial restoration alternative would include replacement of the existing Linger 
Longer Road bridge and roadway north of the bridge with an elevated bridge and new 
bridge approaches (Figures 3-4 and 3-6). The new bridge would be 28 feet wide and 
1,355 feet long. A new 220-foot roadway approach would be constructed at the north end 
of the bridge. A new 230-foot roadway approach would be constructed at the south end 
of the bridge.  

Jefferson County residents on the south side of the Big Quilcene River and employees of 
Coast Seafoods need access to the south side of the river through Linger Longer Road. 
Both the full and partial restoration alternatives will provide continued access to the 
south side of the Big Quilcene River. The full restoration alternative would provide 
permanent access via the new bridge at Rodgers Street and roadway connection to the 
south end of Linger Longer Road. The partial restoration alternative would provide 
permanent access via a new bridge at Linger Longer Road. 

3.3.5 Land Requirements   

Both the full and partial restoration alternatives would require acquisition of private 
properties. For the full restoration alternative, dikes protecting private properties on 
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both the north and south sides of the Big Quilcene River would be removed. 
Approximately 16 small privately held parcels on the north side of the river would be 
impacted. The rest of the property that would be impacted on the north side of the river 
has already been acquired by Jefferson County or is owned by WDFW. Approximately 
54 parcels on the south side of the river within the floodplain would be exposed to 
flooding by removal of the dike along the south side of the Big Quilcene River. These 
privately held parcels would also need to be acquired and vacated.  

As an option to acquiring all of the properties within the floodplain, the proponent may 
wish to explore the possibility of entering into voluntary agreements with property 
owners upstream of Linger Longer Road to accept the risks of occasional flooding on 
their properties. However, this analysis assumes that a total of 70 parcels, comprising 59 
acres of privately held property, would need to be acquired if the full restoration 
alternative were to be implemented (Figure 3-3). Additional right-of-way would also be 
needed for the roadway connecting Rodgers Street to the south end of Linger Longer 
Road. The right-of-way would generally be within the area of privately held parcels that 
would be acquired for the full restoration alternative. 

For the partial restoration alternative, approximately 10 parcels on the north side of the 
river would be impacted and would need to be acquired. Other properties that would be 
impacted on the north side of the river are owned by Jefferson County and WDFW. Most 
of the private properties on the south side of the river would continue to be protected by 
the remaining portion of the south dike. However, approximately 16 parcels would be 
impacted by removal of the downstream end of the dike on the south side of the river. 
The proponent and Jefferson County are engaged in ongoing efforts to acquire the 
properties that would be impacted. Several properties on the south side of the river are 
already under public ownership.  

A total of 26 parcels, comprising 23.5 acres of privately held property, would need to be 
acquired if the partial restoration alternative is implemented (Figure 3-4). Property 
acquisition requirements will need to be verified during subsequent design phases so 
that consultations with affected landowners can occur.  

3.3.6 Design Considerations 

Right-of-Way and Property Impacts 

A primary design consideration for the full restoration alternative includes the impact to 
private lands on the south side of the Big Quilcene River. Dike removal and restoration 
of the floodplain under the full restoration alternative would require the acquisition of 
currently floodprone properties that would be subject to increased flooding as a result of 
the action. Right-of-way would also need to be secured for the roadway connection from 
Rodgers Street to the south end of Linger Longer Road. The design would also need to 
consider impacts to private property and access issues created by constructing an 
elevated bridge approach on Rodgers Street south of Quilcene Avenue. 

The partial restoration alternative was developed with primary consideration for impacts 
to private property. Dike removal and restoration of the floodplain on the north and 
south sides of the Big Quilcene River will impact a relatively small number of private 
properties. Additional right-of-way would need to be secured for construction of the 
proposed bridge at Linger Longer Road along an alignment that is adjacent to the 
existing roadway and bridge. The right-of-way would mostly be through properties that 
would otherwise need to be acquired due to impacts that will result from removal of the 
north dike along the Big Quilcene River. The design of the bridge approaches would also 
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need to consider impacts to private property, and access issues created by constructing 
elevated bridge approaches adjacent to private property. 

Traffic and Access to the South Side of the Big Quilcene River 

The main route for traffic from the town of Quilcene to residences on the south side of 
the Big Quilcene River is via Linger Longer Road. This road also serves businesses and a 
Port-operated marina. This road has a functional classification of rural local access and is 
owned and maintained by Jefferson County. The standard roadway section includes two 
11-foot travel lanes and 3-foot shoulders for a total width of 28 feet. The design speed for 
this roadway classification is 40 mph. The road also provides access to shellfish beds and 
WDFW lands south of the river channel. Jefferson County has indicated that restoration 
needs to include continued access to the south side of the Big Quilcene River.  

Under the full restoration alternative, access would be established via a new elevated 
bridge on Rodgers Street. Rodgers Street formerly had a bridge crossing along this 
alignment. As part of the full restoration alternative, the Rodgers Street roadway would 
be improved and the crossing reestablished, with the roadway profile raised to a bridge 
deck elevation of 38.0 feet NAVD 88 (40.6 feet MLLW). This would provide 3 feet of 
clearance from the low chord of the structure to the design water surface elevation. 
Rodgers Street would be closed during bridge construction. The proposed bridge would 
be approximately 975 feet long, with nine 108-foot spans of 5-foot-2-inch-deep pre-cast 
concrete girders. The bridge substructure would consist of columns supported on drilled 
shafts (Figure 3-7). The assumed embedment depth of the drilled shafts is 100 feet.  

Analysis of traffic flows and patterns has not been completed. Additional analysis is 
needed to ensure that permanently shifting the main flow of southbound traffic from 
Linger Longer Road to Rodgers Street would meet Jefferson County’s traffic engineering 
requirements. The full restoration alternative would require construction of a connecting 
roadway from the bridge at Rodgers Street to the south end of Linger Longer Road. The 
alignment would follow along the edge of the hillside at the south and west edges of the 
historic floodplain/meander zone limits. Intersection improvements would be needed at 
two intermediate intersections, as well as at the point of connection to Linger Longer 
Road. 

Under the partial restoration alternative, the existing bridge at Linger Longer Road and 
the roadway north of Linger Longer Road would be replaced with a bridge to span the 
north floodplain and the river channel. The bridge would have a deck elevation of 
30.9 feet NAVD 88 (33.5 feet MLLW) to provide 3 feet of clearance from the low chord of 
the structure to the design water surface elevation. The proposed bridge would be 
approximately 1,355 feet long, with twelve 114-foot spans of 5-foot-2-inch-deep pre-cast 
concrete girders. The bridge substructure would consist of columns supported on drilled 
shafts (Figure 3-7). The proposed bridge and roadway improvements would be 
constructed adjacent to the existing Linger Longer Road in order to maintain access to 
the south side of the river along the existing Linger Longer Road during construction.  

Tides and Flooding 

The design of improvements in the Big Quilcene River delta and floodplain needs to 
accommodate fluctuating tide levels and flooding. The Big Quilcene Linger Longer Reach 
Study (Perkins Geosciences et al. 2005) concluded that the tidal influence on water 
surface elevations in the Big Quilcene River only impacts the main river channel from 
Quilcene Bay to a point that is more than 1,000 feet downstream of Linger Longer Road. 
That analysis concluded that tides would have no influence on the water surface 
elevations at Linger Longer Road or Rodgers Street. Consequently, the primary 
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consideration for the design of new bridges at Linger Longer Road and Rodgers Street is 
the 100-year floodwater surface elevation. 

The Big Quilcene Linger Longer Reach Study evaluated water surface elevations for 
existing flood conditions and for conditions proposed under a range of potential 
improvement alternatives, none of which exactly reflect the full and partial restoration 
alternatives described for this study. For instance, the delta cone removal in full 
restoration was not included in this study. Therefore, additional hydraulic analysis is 
needed to determine the water surface elevations that would occur under the conditions 
that are proposed for the full and partial restoration alternatives, if either of these 
alternatives are taken to a more refined level of design. This analysis would occur during 
subsequent design phases.  

For the full restoration alternative, the new bridge would be constructed at Rodgers 
Street. The hydraulic analysis completed for the Big Quilcene Linger Longer Reach Study 
(Perkins Geosciences et al. 2005) indicates that the 100-year floodwater surface 
elevation at a section just upstream of Rodgers Street under existing conditions is 
approximately 29.8 feet NAVD 88 (32.4 feet MLLW). The water surface profile drops 
quickly through this reach of the river channel. Less than 200 feet downstream of 
Rodgers Street, the 100-year floodwater surface elevation would be 2 feet lower.  

It is assumed that the water surface elevations would drop under the conditions 
proposed for full restoration because dikes, the delta cone, and other constrictions in the 
river channel downstream of Rodgers Street would be removed. As a conservative 
starting point for 10% design of the bridge at Rodgers Street, a water surface of 29.8 feet 
NAVD 88 (32.4 feet MLLW) was assumed, and a 3-foot allowance was provided for 
debris clearance. Design of the setback dike as part of the full restoration alternative 
would also need to consider 100-year flood elevations and provide the same level of flood 
protection for remaining private properties as the existing dike. The size and extent of 
the setback dike required would be refined through further hydraulic analysis as part of 
subsequent phases of design.  

For the partial restoration alternative, a new elevated bridge would be constructed 
adjacent to the existing Linger Longer Road and bridge to span the floodplain north of 
the existing river and the existing river channel. The analysis presented in the Big 
Quilcene Linger Longer Reach Study (Perkins Geosciences et al. 2005) indicates that the 
existing 100-year flood elevation at Linger Longer Road is approximately 22.7 feet 
NAVD88 (25.3 feet MLLW).  

It is also likely that the water surface elevations would drop under the conditions 
proposed for partial restoration because the roadway embankment, dikes, delta cone, 
and other constrictions in the river channel would be removed. As a conservative starting 
point for 10% design of the bridge at Linger Longer Road, a water surface of 22.7 feet 
NAVD88 (25.3 feet MLLW) was assumed and a 3-foot allowance was provided for debris 
clearance. Design of the setback dike and reinforcement of the existing dike on the south 
side of the Big Quilcene River as part of the partial restoration alternative would also 
need to consider 100-year flood elevations and provide the same level of flood protection 
for remaining private properties as the existing dike. The size and extent of the setback 
dike required would be refined through further hydraulic analysis as part of subsequent 
phases of design. 

Environmental Resources 

Construction of a new bridge and roadway, as outlined for the full restoration 
alternative, would likely require extensive clearing and earthwork that could have a 
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negative impact on local environmental resources. The design of the project would need 
to consider and include measures to minimize or prevent negative impacts. In addition, 
the full restoration alternative would include removal of existing infrastructure, 
structures, and other items that could potentially contain hazardous materials. 
Consideration would need to be given during detailed design to the type of items to be 
removed and their disposal or potential for reuse. 

WDFW shellfish managers have raised concerns about restoration of the Quilcene River 
Estuary and its potential impact on shellfish resources in the action area, including 
potential impacts to Tribal and recreational shellfish use and resources (WDFW 2010b). 
These shellfish managers have also identified a primary design consideration on their 
lands. The design consideration pertains to any action that allows a southward migration 
of the Big Quilcene River at the mouth where WDFW lands are located. Their concerns 
include reductions in shellfish productivity from a number of processes associated with 
the restoration measures. WDFW shellfish managers have also raised concerns about 
any potential negative effects on the Olympia oyster restoration efforts in the lower 
intertidal zone in Quilcene Bay (WDFW 2010a). 

As noted previously, an avulsion of the Big Quilcene River took place in 1992 when the 
river eroded through an unarmored dike on the south side of the river below the power 
line corridor. The river took a southeast course before heavy equipment was used to 
restore the river to its former course and stabilize the dike with riprap revetment. It is 
anticipated that avulsions will occur in the future, especially if dikes are removed as part 
of full or partial restoration. Additional analysis would need to be completed during 
subsequent design phases to assess the long-term impacts of dike removal, river 
migration, changing sediment conditions, and the potential reversal of delta 
progradation on shellfish productivity.  

3.3.7 Construction Considerations 

Equipment 

Construction of either alternative would likely require heavy equipment, such as tracked 
excavators and front end loaders, for dike excavation and placement of fill for setback 
dikes; dump trucks for hauling excess material; and road graders and compactors for 
construction of roadway improvements.  

For both the full and partial restoration alternatives, a drilled-shaft oscillator would be 
used to install the drilled shafts for bridge construction. It is assumed that the contractor 
would be able to install one shaft per week. Large-diameter casing shoring would be 
required to keep out water and allow access to the top of the shaft for column form 
placement and removal. Once the shafts are installed, the columns would be cast inside 
the shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge 
superstructure would be constructed. 

Use of equipment on soft soils in marsh areas and mudflats would be minimized by 
working from the existing roadway embankment or other local road surfaces or dike 
tops. Where this is not possible, low-ground-pressure tracked vehicles and/or wood 
lagging mats or other measures would be used as required by permits.  

Haul and Disposal 

Both alternatives would require excavation, haul, and disposal of material from the 
existing dikes and armoring. Both alternatives would also include the stockpile and 
placement of fill for dikes and roadways. The full restoration alternative would include 
extensive demolition and removal of an existing bridge, roadways, utilities, structures, 
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and other items within the existing floodplain. Consideration should be give to reuse of 
materials and handling of hazardous materials. The partial restoration alternative would 
include more limited demolition and removal. It is anticipated that some of the earth 
materials generated from dike removal would be reused or wasted within the action area. 
Construction of either alternative would require identification of stockpile and disposal 
locations and haul routes. For 10% design, it is assumed that all demolition materials 
and excess excavated materials will be disposed of offsite within 20 miles.  

Timing and Duration 

The construction of restoration improvements would require coordination with 
permitting agencies, including Jefferson County. The County will need to provide input 
on timing of road closures and overwater construction. For the full restoration 
alternative, construction of the bridge is estimated to last 12 to 14 months. For the partial 
restoration alternative, the estimated construction duration for the bridge is 18 months. 

Access and Traffic Control 

Construction access to most of the site would be available via local roads from 
Highway 101. Both alternatives would affect the flow of traffic along Rodgers Street and 
Linger Longer Road. Consideration should be given to traffic control and scheduling of 
roadway closures to minimize the impact on local residents and businesses.  

In addition, several private properties are accessed via Linger Longer Road and Rodgers 
Street. The full restoration alternative would require acquisition of most of these 
properties because they will be impacted by dike removal and modifications to the 
floodplain. Under the full restoration alternative, access for the proposed Rodgers Street 
bridge construction would be provided via Rodgers Street and land just adjacent to the 
roadway. For the partial restoration alternative, access for construction of the proposed 
bridge at Linger Longer Road would be provided via Linger Longer Road and land just 
adjacent to the road. Under either alternative, maintenance and restoration of access to 
private properties that are to remain would need to be addressed. 

Staging 

There should be adequate room for staging equipment and materials on property within 
the action area currently held by Jefferson County. The proponent would need to identify 
staging and stockpile areas and work out an agreement for use of the site with Jefferson 
County prior to construction. 

Diversion and Care of Water 

Restoration work would require implementation of best management practices, such as 
silt fences, floating sediment curtains in tidal areas, cofferdams, pumping, and 
temporary conveyance, to prevent pollution of Quilcene Bay and the Big Quilcene and 
Little Quilcene Rivers. It is anticipated that most of the upland work would be completed 
using typical dewatering techniques. 

Utilities 

Known utilities include overhead power and telecommunications lines along Linger 
Longer Road. It is assumed that overhead power and telecommunications also extend to 
residences along Freemont Avenue, Quilcene Avenue, Rodgers Street, and south of the 
Big Quilcene River. No information has been available regarding water and sewer 
utilities in the area. A map produced by Jefferson County indicates that a public water 
system exists in the town of Quilcene, but that the service area does not extend across the 
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Big Quilcene River. For 10% design, it was assumed that the properties south of the Big 
Quilcene River are served by private wells and septic systems.  

Full restoration would require removal or abandonment of existing underground 
utilities, wells, and septic systems on properties affected within the floodplain. There are 
no known utilities attached to the existing bridge crossing at Linger Longer Road, and 
therefore no utilities are proposed for the new crossing at Rodgers Street as part of the 
full restoration alternative. Coordination with the local utility providers during design 
will identify any improvements they may be interested in making in conjunction with 
this project.  

For the partial restoration alternative, utilities would be located and replaced, as needed, 
for modifications to Linger Longer Road and construction of the proposed bridge. 

3.4 Extent of Stressor Removal  
Table 3-2 identifies the amount of stressor removal with the full and partial restoration 
alternatives. The potential benefit area on the Big Quilcene River is the entire 0.75-mile-
wide delta from Rodgers Street downstream. The benefit area on the Little Quilcene 
River would be the lower 2,000 feet of river south of where previous restoration was 
accomplished.  

Table 3-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Fill - Dikes (LF) 6,450 3,550 

Armor - Dikes (LF) 6,450 3,550 

Nearshore Roads (LF) 6,930 500 

Impervious Surfaces (SF) 168,375 70,000 

3.5 Expected Evolution of the Action Area 
Full stressor removal within the floodplain downstream of Rodgers Street would improve 
the floodplain and estuary at the mouth of the Big Quilcene River. Removal of dikes and 
roadways, and excavation of the delta cone, would allow the Big Quilcene River to move 
through the floodplain. Avulsion of the existing channel would likely occur in the near 
term near Linger Longer Road, with gravel and sediment plugging the existing channel 
at the avulsion site.  

With the removal of the remaining dikes, and migration of the Big and Little Quilcene 
Rivers across their deltas, progradation is anticipated to significantly diminish or 
completely cease. This change is anticipated as a result of dike removal and channel 
avulsion allowing coarse sediments to drop out of the system at the upper edge of the 
deltas, with only finer sediments depositing across the lower delta. A similar though 
more muted process has begun on the Little Quilcene River delta following removal of 
the north dike. Historic distributary channels in the Big Quilcene River delta that are 
currently disconnected from the main channel would be reconnected as floodwaters 
erode and overtop the banks of the existing channel.  

As flow returns to different channels in the estuary, tidal channels and sloughs would 
develop where smolts can acclimate. Removal of the channelized entrance would also 
create improved conditions for migrating adult salmonids by restoring multiple 
entrances to the system, providing improved refuge from predators. Removal of the 
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south levee would allow for the river to move freely across the south part of its floodplain 
and reconnect with distributary channels from the Big Quilcene River delta.  

Partial restoration would not include full stressor removal, so the changes in the estuary 
would not be as dramatic. The expected changes would include avulsion of river channel 
upstream of Linger Longer Road, and migration of at least a portion of the flow in the 
existing river channel to an avulsion channel in the floodplain on the north side of the 
river. The avulsion channel would convey water under the proposed bridge at Linger 
Longer Road and through a broad, relatively low-lying basin toward Quilcene Bay. The 
avulsion channel would be shorter than the existing channel. A more complex channel is 
anticipated to form along this avulsion route. Over the years of flooding and other 
geomorphic changes, the flow could potentially change back and forth between the 
avulsion channel and the existing river channel. Partial restoration would also eventually 
create more favorable habitat by restoring flow to distributary channels on the north and 
south sides of the existing river channel, and shifting flow away from the single 
channelized river delta.  

3.6 Uncertainties and Risks 
The following uncertainties and risks have been identified during 10% design:  

• Geomorphic Conditions – Limited analysis has been done to evaluate the 
potential changes to sediment transport and shoreform dynamics that would 
result from the restoration actions. Because the natural sediment transport and 
geomorphic processes in the action area have been modified for such a long time, 
it is difficult to predict what changes would follow stressor removal. Additional 
geomorphic analysis would be needed as part of more detailed design to more 
confidently predict potential changes to sediment transport and shoreform 
dynamics. Additional analysis would also be needed to more precisely determine 
quantities for delta cone material removal and channel excavation in subsequent 
design phases. 

• Geotechnical Conditions – No field investigations have been completed to 
characterize the subsurface soil conditions in the action area. Subsurface soil 
conditions could potentially have a significant impact on the feasibility and costs 
related to bridge construction for both the full and partial restoration 
alternatives. 

• Impact to Shellfish Beds – The proponent has indicated that WDFW requires 
continued access to shellfish beds south of the existing river channel and wants to 
ensure that changes do not negatively impact aquaculture operations. Potential 
impacts to shellfish aquaculture operations are not well understood. The impacts 
may be more significant for the full restoration alternative because the floodplain 
and delta south of the river could be impacted to a much greater extent. 
Alternatively, full restoration could eventually decrease the larger effects of 
complete loss of shellfish growing areas by reversing progradation of uplands into 
the bay. 

• Property Issues – Both the full and partial restoration alternatives would impact 
private properties. The extent of the full restoration alternative on private 
properties within the floodplain on both sides of the river would be significant. 
The feasibility of the full restoration alternative would depend on the proponent’s 
ability to negotiate several challenging property acquisitions. Property issues 
would likely be much easier to resolve for the partial restoration alternative. 
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• Environmental Hazards – The full restoration alternative would involve extensive 
demolition and restoration activities. The type, construction, and hazard risk of 
the materials to be removed, abandoned, or disposed of as part of the full 
restoration alternative is not well understood. 

3.6.1 Risks Associated with Projected Sea Level Change 

The risk of sea level change for either restoration alternative is small. The estuary system 
has demonstrated high sediment load and rapidly aggrading marsh plain conditions as 
compared to historic conditions. In addition, the recent study completed for the 
proponent (Perkins Geosciences et al. 2005) indicated that under existing conditions, 
the tidal influence on river hydraulics only extends up the river to a section that is more 
than 1,000 feet downstream of Linger Longer Road. A 46-centimeter (1.5-foot) rise in 
sea level, which is the “high” condition projected by the U.S. Army Corps of Engineers 
(USACE 2010), could extend tidal conditions further upstream, but the impact would not 
likely extend as far up as Linger Longer Road.  

Also, removal of dikes and other obstructions will likely reduce floodwater surface 
elevations and further reduce the impact of tides on flood hydraulics in the main river 
channel. Bridge, dike, and roadway improvements proposed as part of the full and 
partial restoration alternatives from Linger Longer Road upstream would accommodate 
flooding but not account for changes in sea level. Table 3-3 qualitatively compares the 
risks of projected sea level change. 

Table 3-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Low infrastructure risk to 
roads and utilities. 

Low risk of sediment supply 
not keeping pace with sea 
level change. 
Low risk of increased tidal 
prism causing channel scour 
particularly at bridges.  

None to low None 

Partial Restoration Low infrastructure risk to 
roads and utilities. 
Low risk of sediment supply 
not keeping pace with sea 
level change. 
Low risk of increased tidal 
prism causing channel scour 
particularly at bridges. 

None to low None 

3.7 Potential Monitoring Opportunities 
Monitoring is important for evaluating restoration results. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the river and mudflat/marsh systems. Monitoring data can be used to refine 
adaptive management and corrective actions, as needed. Some of the major monitoring 
needs and opportunities associated with this action are summarized in Table 3-4.  
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Table 3-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Assess effects of restoration on 
channel dynamics / movement 

Sediment Accretion / Erosion X Check for changes in progradation 
rates 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X  

Marsh Surface Evolution / Accretion  X  

Tidal Channel Cross-Section / Density X Document distributary channel 
reconnection and tidal channel 
development   

Water Quality (contaminants)   

Salinity X Monitor salinity and temperature in 
the estuary 

Shellfish Production X Monitor effects of restoration on 
adjacent shellfish operations 

Extent of Invasive Species X Use information to gauge need for 
additional planting 

Animal Species Richness   

Fish (salmonid) Access/Use X Document increased access and 
rearing habitat 

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

3.8 Information Needed for Subsequent Design 
This 10% design report represents an initial step in the restoration design sequence. The 
design concepts described above were developed based on readily available information 
without the level of site-specific survey and investigation that is necessary to support 
subsequent design and implementation. Substantial additional information will be 
required at the preliminary and later design stages to confirm the design assumptions, 
refine quantity estimates, address property and regulatory issues, obtain stakeholder 
support, and fill in data gaps. The extent to which this information is collected for 
preliminary design (or a later design stage) will depend upon the available budget, 
schedule and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information.  

• Subsurface Soil Information – A preliminary field investigation, including soil 
borings, sampling, and testing, would be needed to complete preliminary design 
of bridge supports and roadway improvements. A geotechnical report would be 
needed with recommendations regarding foundation types for bridges. 
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• Property and Topographic/Bathymetric Survey – Property boundary and 
topographic/bathymetric surveys by a licensed surveyor would be necessary for 
locating facilities and property lines. Survey data would be used in negotiating 
property acquisition for the restoration design. A more detailed survey of 
topographic/bathymetric features, including the existing river channel, would be 
useful in providing accurate preliminary designs and quantities for roadway 
improvements, bridges, and removal of existing features. 

• Additional As-built Information – Additional as-built information for the existing 
bridges, roadways, and existing utilities would be needed to understand 
demolition and removal requirements and develop preliminary design details for 
new facilities. 

• Hydrodynamic and Hydraulic Analysis – Additional hydraulic modeling may be 
needed to more precisely define design water surface elevations under the full 
restoration alternative and provide recommendations for scour and minimum 
bridge clearance over water. Hydrodynamic modeling of the movement of water 
through the delta could help to more clearly understand the impact that the 
proposed restoration actions would have on the topography of the delta. This 
information would be particularly important for understanding potential impacts 
on aquaculture activities. The specific modeling approach/method needs to be 
determined.  

• Hazardous Materials Assessment – If preliminary investigations suggest that 
hazardous material could be present in the action area, additional soil and 
sediment analysis related to demolition of utilities, roads, or buildings may be 
needed. The introductory chapter describes the Phase I site investigations that 
are occurring as part of this overall effort via a separate contract.   

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important for 
areas proposed for excavation or other ground disturbance.  

3.9 Quantity Estimates  
The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 3-1 and 3-2. 
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); Washington Counties Parcels (2009); Action Area (PSNERP, 2010)
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Conceptual Design Plan
Site Name: Big Quilcene Delta

Action Name: Big Quilcene-Combined
PSNERP ID #: 1074, 1076, 1077, 1078

Partial Restoration

WDFW Contract # 100-000204 (CAPS No. 10-1461)
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Construct Elevated Bridge Adjacent to 
Existing Linger Longer Road (1,335 LF)
See Typical Bridge Section Detail

Remove Existing 
Roadway (2,200 LF)

Install Training Levees (2)
(Approximately 150 LF each)

Construct Approach (220 LF)
See Typical Roadway Detail

Remove Existing Bridge (81 LF)

Setback Dike    Excavate Pilor Channel (1,100 LF)

Construct Approach (230 LF)

1 inch = 350 feet

See Inset Map for Details

Note:
Plant or hydroseed areas cleared
as part of roadway construction,
pavement removal, structure
removal, and dike removal.
(Approximately 2.5 AC of Planting)

Figure 3-4

Action Name: Big Quilcene River Restoration
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
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Conceptual Design Section
SITE NAME: Quilcene River Delta

ACTION NAME: Big Quilcene Combined
PSNERP ID#: 1074 , 1076, 1077, 1078

Full & Partial Restoration 
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Action Name: Big Quilcene River Delta  
Action #: PSNERP ID #1074,1076, 1077, 1078

Date: February 2011  
By: Rice, P.E., Anchor QEA

 

REMEDY: Dike Removal, Bridge Relocation, Roadway Removal, Removal of Infrastructure in Floodplain, Setback Dike Construction, Roadway Construction
Construction Period: Approximately 86 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 212 Total land required For action…Public Properties + Public ROW + Private Properties 3.3.5
Proponent / Partner-owned lands Acre 152.9 Public Lands that will be Impacted by Action, Including Road Right-of-Way 3.3.5
Lands To Be Acquired Acre

59.1
Private Properties to be Acquired Within Floodplain…No Acquisitions Assumed for L Q Dike 
Removal 3.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of other Construction Cost Items
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0
Not Applicable

Site Access LS 0 Not Applicable
Barge Access Days 0 Not Applicable
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS 0 Not Applicable
signs LS 1 Construction Signage at both sites to alert of Construction & Lane shifting

flags/spotters crews at both sides for transitions LS 1 Flags and spotters only during roadway transition connection 
unique LS 0 Not Applicable

Temporary Roadway SF 0 Not Applicable
Control of Water LS 1 Diversion of water for bridge construction, dewatering of excavations for roadway construction.

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, 
itemized separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, 
slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Not Applicable

Clear /Grub Vegetation - Local Disposal AC 8.7
Clear, Grub 6o feet wide at roadway, 20 feet at dikes, 50 feet at setback dike, 10 feet on sides of 
bridge 3.3.3

Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable
Clear, stockpile -  large woody debris CY 0 Not Applicable

Hydraulic Structures - Small LS 0 Not Applicable
Hydraulic Structures - Large LS 0 Not Applicable
Utilities LF 6,930 Remove Any Utilities in removed roads, Type and Exact Quantity unknown 3.3.7
Buildings LS 1 Remove 49 structures, Mostly Residential, in Floodplain on N and S Sides of Big Quilcene River 3.3.5, 3.3.6
Abandon Wells LS 1 Abandon existing wells in floodplain…~24 wells per DOE well log viewer 3.3.7
Remove Septic Systems LS 1 Remove septic systems at properties to be acquired within floodplain…~40 to 45 residences 3.3.7
Pavement SF 166,320 Remove Pavement 3.3.1, 3.3.2
Bulkheads LF or  SF 0 Not Applicable
Rock revetments Ton 1,672 Assumes Rip Rap Along Full Length of Dike to Be Removed, 5 Feet Wide, 1 Foot Deep 3.3.1, 3.3.2
Large Coastal Structures LF, SF or CY 0 Not Applicable
Demolition / Removal - Bridge SF 2,916 Remove Concrete Bridge 3.3.1, 3.3.2
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable
Demolition / Removal - Boat Ramp SF 0 Not Applicable
Removal - in-water Piling Number of Piles 0 Not Applicable
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 3.3.7

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  
disposal. Describe basis for classification as contaminated or hazardous. State known or 
suspected contamination, describe known similar work.

Contaminated Earthwork CY 0 Not Applicable
Hazardous Earthwork CY 0 Not Applicable

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 3.3.1, 3.3.2
Excavation - Upland - Roadway Embankments CY Fill 3,800 Removal of existing Existing Rodgers St and Linger Longer Road Embankments.
Excavation - Lowland - Dikes CY Fill 29,000 Removal of existing South Channel Dikes, 3 dikes, total length~9,250
Excavation - Lowland - Pilot Channels CY Native 4,000 Excavate native material for pilot channels, 1,600 LF total length
Excavation - Lowland - Delta Cone Removal CY Native 60,000 Remove material from channel and overbanks at delta
Dredging - Bucket - Land CY 0 Not Applicable
Dredging - Bucket - Marine CY 0 Not Applicable
Dredging - Hydraulic CY 0 Not Applicable
Fine Grading AC 0 Not Applicable

Fill Placement - local borrow This is additive to  Earthwork -Excavation 3.3.1, 3.3.2
Side cast CY 0 Not Applicable
Haul - uncontrolled placement CY 0 Not Applicable
Haul, place, compact - Fill for Roadway CY Fill 6,500 Fill for construction of roadway and bridge approaches.
Haul, place, compact - Setback Dike CY Fill 8,400 Fill for construction of setback dike
Stockpile - uncontrolled placement CY 0 Not Applicable
Stockpile - controlled placement CY Fill 29,000 Assume dike fill removal goes into stockpile for roadway construction, disposal
Conveyor placement from stockpile land/water CY 0 Not Applicable

Imported Fill Includes purchase, delivery and placement or as noted / described 3.3.1, 3.3.2
Select Fill CY 0 Not Applicable
Gravel Borrow, including haul CY 0 Not Applicable
Sand / Gravel for Beach Nourishment CY 0 Not Applicable
Cobble for Shore Nourishment CY 0 Not Applicable
Embankment Compaction CY 0 Not Applicable
Topsoil CY 0 Not Applicable
Rock Armoring for Setback Dike Ton 590 Rip-rap or quarry spall armoring for setback dike

RESTORATION Features
Channel Rehab / Creation SF 96,000 Distributary channel construction (SF) and main channel restoration, excluding excavation 3.3.1, 3.3.2
Large Wood Placement EA 0 Not Applicable
Invasive Species Control Acre 0 Not Applicable
Physical Exclusion Devices LF or EA 0 Not Applicable
Other Restoration Features/ Activities LS 0 Not Applicable

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Not Applicable
Water Control Structures - Weirs EA 0 Not Applicable
Rock Slope Protection LF 0 Not Applicable
Other EA 0 Not Applicable
Elevated Boat Ramp SF 0 Not Applicable
Fencing SF 0 Not Applicable

Replacement or relocation.  Designer to provide size and material and have separate line item for 
each run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not 
include demolition of existing utilities, real estate / easements, design fees. Describe the owner if 
known, and whether   utility franchise will install  (e.g.. electric is typically installed by electrical 
franchise).

Water LF 0 Not Applicable
Gas LF 0 Not Applicable
Electric LF 0 Not Applicable
Sewer LF 0 Not Applicable
Telecommunications LF 0 Not Applicable
Other LF 0 Not Applicable

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF Pavement 43,945 Roadway 8" ASPH w/ 8" Base Width varies 28 and up 3.3.4, 3.3.6
Roadway intersection SF Pavement 4,000 Minor Intersection 3.3.4, 3.3.6
Roadway - Switch (potential) LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF 0 Not Applicable
Culvert - Jacking LF 0 Not Applicable
Culvert - Horizontal  Pile Driving LF 0 Not Applicable
Bridge - Deck SF Bridge 29,250 Prestressed Precast Girder Bridge with 108' Spans 3.3.4, 3.3.6
Railway - Box Girder SF 0 Not Applicable
Bridge - Foundation LF 280 (10) 28' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 3.3.4, 3.3.6
Railway - Shoe fly LF 0 Not Applicable

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 1 1 Private Drive Access
Utility Access Routes varies 0 Not Applicable
Erosion Control Features AC

50
Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway 
Embankments

Utilities

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Big Quilcene River Delta  
Action #: PSNERP ID #1074,1076, 1077, 1078

Date: February 2011  
By: Rice, P.E., Anchor QEA

 

REMEDY: Dike Removal, Bridge Relocation, Roadway Removal, Removal of Infrastructure in Floodplain, Setback Dike Construction, Roadway Construction
Construction Period: Approximately 86 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0 Not Applicable
Bridges SF 0 Not Applicable
Kiosk EA 0 Not Applicable
Restrooms EA 0 Not Applicable
Interpretive Signs EA 2 tdb
Parking Area SF 0 Not Applicable
Other EA 0 Not Applicable

Vegetation & Erosion Control
Hydroseeding AC Hydroseed 8.7 Hydroseed upland clearing and removal areas.
Planting AC Plant 8.7 Plant riparian clearing and removal areas, wooded areas, etc.
Vegetation Maintenance AC-YR 0 Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. LS 1 Erosion/sediment control BMPs - Silt fences, cofferdams, temporary pumping and conveyance
Erosion / sediment  BMPs - Permanent AC 0 May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS 0 Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 86 8-10 Months for Removals and Roadway Construction, 12-14 Months for Bridge Construction, Overlap
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies LS 1 Borings, Test Pits, Testing, Geotech Report With Foundation Recommendations, Cut/Fill Slopes, Etc.
Cultural Studies LS 1 Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 225

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Big Quilcene River Delta  
Action #: PSNERP ID #1074,1076, 1077, 1078

Date: February 2011  
By: David Rice, P.E., Anchor QEA

REMEDY: North Dike Removal, Overflow Bridge Construction, Roadway Removal, Removal of Infrastructure in Floodplain, Setback Dike Construction
Construction Period: Approximately 80 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 85 Total land required For action 3.3.5
Proponent / Partner-owned lands Acre 61.5 Public Lands that will be Impacted by Action, Including Road Right-of-Way 3.3.5
Lands To Be Acquired Acre 23.5 Private Properties to be Acquired Within Floodplain that will be Impacted by Action 3.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of other Construction Cost Items
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0
Not Applicable

Site Access LS 0 Not Applicable
Barge Access Days 0 Not Applicable

Temporary Traffic Control (one of the following)
Includes installation of traffic signals, signage, signmen, etc. There are  4 types as 
follows:

none LS 0 Not Applicable
signs LS 1 Construction Signage at both sites to alert of Construction & Lane shifting

flags/spotters crews at both sides for transitions LS 1 Flags and spotters only during roadway transition connection 
unique LS 0 Not Applicable

Temporary Roadway SF 0 Not Applicable
Control of Water LS 1 Diversion of water for bridge construction, dewatering of excavations for roadway 

construction.
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and 
relocations, itemized separately); Clearing and  grubbing of vegetation, and removal of 
minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Not Applicable

Clear /Grub Vegetation - Local Disposal AC 5.3
Clear, 20 feet width at dike removal, 10 feet on sides of road/bridge, 50 feet width at 
setback dike 3.3.3

Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable
Clear, stockpile -  large woody debris CY 0 Not Applicable

Hydraulic Structures - Small LS 0 Not Applicable
Hydraulic Structures - Large LS 0 Not Applicable
Utilities LF 500 Remove Any Utilities in removed roads 3.3.7
Buildings LS 1 Remove 5 Buildings, Mostly Residential, in Floodplain on N of Big Quilcene River 3.3.5, 3.3.6
Abandon Wells LS 1 Abandon existing wells in floodplain…~4 wells per DOE well log viewer 3.3.7
Remove Septic Systems LS 1 Remove septic systems at properties to be acquired within floodplain…~3 residences 3.3.7
Pavement SF 72,600 Remove Pavement 3.3.1, 3.3.2
Bulkheads LF or  SF 0 Not Applicable
Rock revetments Ton 920 Assumes Rip Rap Along Full Length of Dike to Be Removed, 5 Feet Wide, 1 Foot Deep 3.3.1, 3.3.2
Large Coastal Structures LF, SF or CY 0 Not Applicable
Demolition / Removal - Bridge SF 2,268 (81' x 28') 3.3.1, 3.3.2
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable
Demolition / Removal - Boat Ramp SF 0 Not Applicable
Demolition / Removal - in-water Piling Number of Piles 0 Not Applicable
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, 3.3.7

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special 
handling and  disposal. Describe basis for classification as contaminated or hazardous. 
State known or suspected contamination, describe known similar work.

Contaminated Earthwork CY 0 Not Applicable
Hazardous Earthwork CY 0 Not Applicable

Construct Temporary Features
Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 3.3.1, 3.3.2
Excavation - Upland - Roadway Embankments CY Fill 3,600 Removal of existing Existing Rodgers St Embankment
Excavation - Lowland - Dikes CY Fill 13,600 Removal of existing dikes, 1 dike, total length~1,350 South Dike + 2,200 North Dike
Excavation - Lowland - Pilot Channels CY Native 3,300 Excavate native material for pilot channel, 800 LF total length
Dredging - Bucket - Land CY 0 Not Applicable
Dredging - Bucket - Marine CY 0 Not Applicable
Dredging - Hydraulic CY 0 Not Applicable
Fine Grading AC 0 Not Applicable

Fill Placement - local borrow This is additive to  Earthwork -Excavation 3.3.1, 3.3.2
Side cast CY 0 Not Applicable
Haul - uncontrolled placement CY 0 Not Applicable
Haul, place, compact - Fill for Roadway CY Fill 1,800 Fill for construction of roadway and bridge approaches.
Haul, place, compact - Fill for Setback Dike CY FIll 8,400 Fill for construction of setback dike.
Stockpile - uncontrolled placement CY 0 Not Applicable
Stockpile - controlled placement CY Fill 13,600 Assume dike fill removal goes into stockpile for roadway construction, disposal
Conveyor placement from stockpile land/water CY 0 Not Applicable

Imported Fill Includes purchase, delivery and placement or as noted / described 3.3.1, 3.3.2
Select Fill CY 0 Not Applicable
Gravel Borrow, including haul CY 0 Not Applicable
Sand / Gravel for Beach Nourishment CY 0 Not Applicable
Cobble for Shore Nourishment CY 0 Not Applicable
Embankment Compaction CY 0 Not Applicable
Topsoil CY 0 Not Applicable
Rock Armoring for Setback Dike Ton 590 Rip-rap or quarry spall armoring for setback dike

RESTORATION Features
Channel Rehab / Creation SF

22,000
Distributary channel construction (SF) and main channel restoration, excluding excavation

3.3.1, 3.3.2
Large Wood Placement EA 0 Not Applicable
Invasive Species Control Acre 0 Not Applicable
Physical Exclusion Devices LF or EA 0 Not Applicable
Other Restoration Features/ Activities LS 0 Not Applicable

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Not Applicable
Water Control Structures - Weirs EA 0 Not Applicable
Rock Slope Protection LF 0 Not Applicable
Other EA 0 Not Applicable
Elevated Boat Ramp SF 0 Not Applicable
Fencing SF 0 Not Applicable

Utilities Replacement or relocation.  Designer to provide size and material and have separate line 
item for each run.  Incidentals include earthwork, testing, hook up fees, etc. These 
quantities do not include demolition of existing utilities, real estate / easements, design 
fees. Describe the owner if known, and whether   utility franchise will install  (e.g.. electric 
is typically installed by electrical franchise)

Water LF 0 Not Applicable
Gas LF 0 Not Applicable
Electric LF 0 Not Applicable
Sewer LF 0 Not Applicable
Telecommunications LF 0 Not Applicable
Other LF 0 Not Applicable

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 12,600 Roadway 8" ASPH w/ 8" Base (450'x28') 3.3.4, 3.3.6
Roadway - Switch (potential) LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF 0 Not Applicable
Culvert - Jacking LF 0 Not Applicable
Culvert - Horizontal  Pile Driving LF 0 Not Applicable
Bridge - Deck SF 37,940 Prestressed Precast Girder Bridge with 114' Spans (1355'x28') 3.3.4, 3.3.6
Railway - Box Girder SF 0 Not Applicable
Bridge - Foundation LF 308 (11) 28' CIP Pilecaps w/ (2) 7' Dia Drilled Shaft foundations ea,100' embed at each end 3.3.4, 3.3.6
Railway - Shoe fly LF 0 Not Applicable

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Big Quilcene River Delta  
Action #: PSNERP ID #1074,1076, 1077, 1078

Date: February 2011  
By: David Rice, P.E., Anchor QEA

REMEDY: North Dike Removal, Overflow Bridge Construction, Roadway Removal, Removal of Infrastructure in Floodplain, Setback Dike Construction
Construction Period: Approximately 80 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies 0 Not Applicable
Erosion Control Features AC

5.3
Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway 
Embankments

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0 Not Applicable
Bridges SF 0 Not Applicable
Kiosk EA 0 Not Applicable
Restrooms EA 0 Not Applicable
Interpretive Signs EA 2 tbd
Parking Area SF 0 Not Applicable
Other EA 0 Not Applicable

Vegetation & Erosion Control
Hydroseeding AC Hydroseed 2.5 Hydroseed upland clearing and removal areas.
Planting AC Planting 2.5 Plant riparian clearing and removal areas, wooded areas, etc.
Vegetation Maintenance AC-YR 0 Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. LS

1
Erosion/sediment control BMPs - Silt fences, cofferdams, temporary pumping and 
conveyance

Erosion / sediment  BMPs - Permanent AC 0 May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS 0 Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 80 6-7 Months for Removals and Roadway Construction, 12-14 Months for Bridge Construction
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies LS 1 Borings, Test Pits, Testing, Geotech Report With Foundation Recommendations, Cut/Fill Slopes, Etc.
Cultural Studies LS 1 Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 225

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



4. CHAMBERS BAY ESTUARINE AND RIPARIAN 
ENHANCEMENT (#1801) 

South Puget Sound Salmon Enhancement Group (SPSSEG) Local Proponent 

NA Delta Process Unit 

3004, 3003 Shoreline Process Unit(s) 

4 ‐ Coastal Inlet Strategy(ies) 

Remove barriers to tidal and freshwater inflow, sediment 
erosion/accretion, channel formation and maintenance, and 
detritus input to restore historic coastal inlet and back 
barrier landforms 

Restoration Objectives 

4.1 Description of the Action  

Alterations to the size, shape, and shoreline of the Chambers Bay Estuary have 
significantly limited the nearshore processes of the estuary, including tidal hydrology 
and sediment erosion and accretion. Restoration of the estuary would include the 
removal of a small dam near the middle to upper portion of the historic estuary, 
daylighting some or all of the currently culverted spring-fed creek (Garrison Springs), 
expanding the connection of the estuary to Puget Sound by widening a relatively short 
railroad trestle, and restoring tidal marsh and riparian vegetation communities. Please 
see the Introduction chapter for important information regarding PSNERP and for 
context related to this restoration project. 

4.2 Action Area Description and Context 

Chambers Bay is located at the confluence of Chambers Creek and Puget Sound, in the 
South Puget Sound Subbasin. The area is bordered by the towns of University Place, 
Lakewood, and Steilacoom. The Chambers Bay action area is bounded on the west side 
by the BNSF railroad causeway and trestle and the mouth of Chambers Bay. On the 
south and east sides, the action area is bounded by the Chambers Creek Road right-of-
way, which includes a BNSF rail spur in the southern portion of the right-of-way, a 
former mill site, and the banks of the waters impounded behind the Chambers Creek 
dam. The north side of the action area is bounded by the steep banks of the Chambers 
Creek ravine, and at the north end of the site, the Chambers Creek Road right-of-way. 
Land ownership includes both public and private properties. The action area is shown in 
Figure 4-1. 

Conceptual (10%) Design Report 4-1 
Chambers Bay Estuarine and Riparian Enhancement 



 
Figure 4-1. Action Area and Vicinity 

4.2.1 Historic Condition 

Based on the historic topographic sheet (T-sheet) mapping from the late 1800s, the 
Chambers Bay mouth was historically defined by a barrier beach extending from the 
south (Figures 4-2A and 4-2B). The embayment extended approximately 7,500 feet 
upstream from the barrier beach. T-sheet mapping delineated the steeply sloping areas 
above the shoreline as mixed forest with kelp (likely eelgrass) mapped off the mouth of 
the bay. It appears that an intertidal area, assumed to be tidal mudflats, marsh, or some 
combination of the two, existed throughout the entire extent of the embayment based on 
mapping. Nearly 61 acres of estuarine mixing intertidal area were mapped; however, the 
mapping and interpretation of the mapping do not indicate clearly the historical extent 
of specific marsh, mudflat, and tidal channels.  

The site has changed due to the dam in the upper estuary, the railroad line and trestle 
seaward of the historic mouth of the bay, conversion of the historic barrier beach spit 
into upland area, and nearshore fill and armoring along the shoreline (installed to 
stabilize lower Chambers Creek Road, the marina [former lumber mill], a bridge, the 
BNSF rail line, and two mills). The paper mill is no longer active and is currently being 
demolished.  

The north side of the bay was the site of the Steilacoom gravel pit, one of the largest 
producing gravel mines on the Puget Sound shoreline. Chambers Bay has been 
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repeatedly dredged as a navigable waterway. The bay previously served as a log storage 
facility for the mills, and as receiving waters for industrial discharges from the paper 
mill. The mill outfall was relocated to just outside the bay entrance in the 1970s (Pierce 
County 2010).   

4.2.2 Natural Environment 

Chambers Bay is the lower end of an extensive steep-angled ravine, with steep forested 
slopes incised between two plateaus. The lower portion of Chambers Creek within the 
ravine is formed by three tributaries: Leach and Flett Creeks, and the outlet of 
Steilacoom Lake. These three tributaries drain the primarily residential areas of 
University Place, South Tacoma, Lakewood, and Fircrest. 

To the north and south of the mouth of Chambers Bay, bluff-backed beaches were 
historically present. Currently, these areas are heavily modified. The bluff north of the 
mouth of Chambers Bay was removed during sand and gravel mining operations, and 
this area currently accommodates the BNSF railroad corridor that runs north/south 
along Puget Sound in this area. In the area south of the mouth of Chambers Bay, the 
historic bluff-backed beach has been replaced by both the BNSF railroad corridor and 
Chambers Creek Road, disconnecting the bluff from the beach as a sediment source. 

Three smaller ravines drain to Chambers Bay on the southeast side. The southernmost 
drainage (south of the marina) is approximately 0.5 mile long. The center drainage, 
known as Garrison Springs, is approximately 0.5 mile long; its lower half is within a 
culvert under the abandoned paper mill. The northern drainage is near the paper 
mill/sewer utility property line and is approximately 0.25 mile long. The northern 
drainage is mapped as No Name Creek and drains into the bay via a culvert. 

The Fort Steilacoom Golf Course is located between the two northern ravines on the 
plateau southeast of the bay. Along the entire length of the bay’s south shoreline, 
riparian forest vegetation covers the hillside. The riparian forest is fairly continuous, but 
it is separated from aquatic areas by the presence of Chambers Creek Road, the closed 
paper mill, and an inactive railroad track. Along the north shoreline, there is a riparian 
corridor consisting of a steeply sloping narrow band of scrub vegetation mixed with 
patches of forest. The scrub vegetation is dominated by invasive species (including 
Himalayan blackberry and Scot’s broom).   

The intertidal areas of Chambers Bay consist of mudflats and tidal channels. Little to no 
salt marsh or brackish marsh vegetation exists below the dam, except for small pockets 
of marsh grasses protected by the small historic spit of land (which is known to include 
cultural resources) on the north side of the bay and on the east side of the marina. 
Upstream of the dam, freshwater emergent wetland vegetation is abundant, a sign of 
succession associated with basin sedimentation.  

As stated previously, it is unclear to what extent salt marsh and brackish marsh existed 
in the bay historically. Historic photographs of the bay indicate steeply sloped adjacent 
shorelines. Recent bathymetric studies by Pierce County confirm that eelgrass beds occur 
off the mouth of Chambers Bay, but not within the bay (Pierce County 2010).  

4.2.3 Human Environment 

The Chambers Bay Estuary shoreline is extensively modified. On the north side of the 
bay, past gravel mining stopped within 50 feet of the natural shoreline where the original 
hillside remains. Above this remaining steep sloping area is the primary development 
area of Pierce County’s 930-acre Chambers Creek Properties, including the County’s 
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Chambers Creek Regional Wastewater Treatment Plant. The area south of the treatment 
plant and including most of the Chambers Bay Estuary is primarily designated for public 
access facilities (e.g., meadows, boat launch, parking, trails) in the approved Chambers 
Creek Properties Master Site Plan (Pierce County 2010). 

The Pierce County Sewer Utility owns the riparian areas alongside the north and south 
sides of the bay and along the impoundment above the dam, plus nearly all lands under 
the bay and impoundment itself. These areas are governed by the adopted Master Site 
Plan. The areas above and below the dam provide significant public recreation 
opportunities including hiking, skim boarding, fishing (fresh and saltwater), kayaking, 
and bird and wildlife watching (Pierce County 2010). 

Lower Chambers Creek Road runs from University Place along the north side of the 
ravine and shifts to the south side of the bay via a bridge on the upstream side of the 
dam. The dam is a sloping structure that is approximately 12 feet high, and may 
potentially be overtopped by saltwater during very extreme high tide conditions. 
However, no historic evidence of overtopping has been found (Pierce County 2010). 
After crossing the bridge, lower Chambers Creek Road/Lafayette Street runs along the 
south side of the bay through the town of Steilacoom, connecting to the cities of 
Lakewood and DuPont, Joint Base Lewis-McChord, and I-5.  

In addition to local utilities, major natural gas transmission lines, water transmission 
lines, and sanitary sewer collection lines are located under Chambers Creek Road 
adjacent to the estuary and dam. Major electrical transmission lines span Chambers 
Creek Canyon in the action area (Pierce County 2010). More detailed information on 
existing utilities and the need for utility relocations will be required to support 
subsequent design phases. 

The former paper mill site is a large, flat impervious area created in the 1920s by the use 
of water cannons blasting the adjoining hillsides into Chambers Bay. It was at that time 
when Garrison Springs was extended via culvert to the new shoreline. Near the mouth of 
the bay, a small private marina exists on filled land of a former lumber mill lying behind 
the railroad causeway (Pierce County 2010).  

The BNSF railroad runs across the shoreline at the mouth of Chambers Bay on an 
elevated berm. The natural and historic entrance to the bay was relocated in 1916 by the 
construction of the causeway and bridge (Pierce County 2010). The dual-track Chambers 
Bay BNSF bridge is a unique lift bridge. Its dual counterweights act in an opposing pivot 
to lift the short drawspan, thus allowing boats to pass in and out and maintaining the 
navigable waterway. The BNSF mainline (dual and triple track with 60 to 80 trains per 
day) is shared with the Union Pacific Railroad and Amtrak. This is the major route that 
connects the ports of Vancouver, British Columbia, and Los Angeles, California, through 
Seattle and Tacoma, Washington, and Portland, Oregon (Pierce County 2010). 

As noted above, most of the land on the north and south sides of the bay, under the bay 
and the impoundment, and in the adjacent riparian areas is in public ownership (Pierce 
County Sewer Utility). The former paper mill site is privately owned, is being demolished 
and is currently for sale. Downstream of the former mill site on the south shoreline, the 
land is in both public and private ownership.  

Ownership will need to be verified, but it appears there are only a few larger parcels, with 
a relatively small number of public and private landowners (e.g., five or fewer) who own 
the shoreline and submerged areas. WDFW owns and operates a fish capture and 
acclimation facility adjacent to the Chambers Creek dam in conjunction with its Garrison 
Springs hatchery. The dam was constructed in 1938 to impound water for use by the 
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gravel mine (now County-owned), paper mill, and state fisheries operators (Pierce 
County 2010). Fish ladders were installed at the same time. The County continues to use 
its senior water rights from the impoundment (adjacent pump structures). WDFW uses 
water on a pass-through basis, and the former mill owner is currently not utilizing their 
water pumping facilities adjacent to the dam (Pierce County 2010).  

Ownership of the dam itself is not fully clear due to the complex nature of the originating 
agreements. Ownership will likely be determined by Pierce County and the mill owner 
through a separate process. It is clear that the dam is located on Pierce County Sewer 
Utility property.  

The existing storm drainage infrastructure for the abandoned mill will likely be modified 
during the demolition and eventual redevelopment processes. As noted above, culverts 
drain Garrison Springs and other natural drainages to the bay. Nearly all of the runoff 
from lower Chambers Creek Road from 64th Street West, past the wastewater treatment 
plant, former mill, and from the residential developments on the south side of the bay, 
drains into the estuary and adjacent natural drainages with little or no treatment (Pierce 
County 2010). 

4.3 Restoration Design Concept 

4.3.1 Restoration Overview and Key Design Assumptions 

The railroad causeway and Chambers Creek dam inhibit the free flow of tidal and fluvial 
waters. These features, along with shoreline armoring and private development in the 
estuary, are impacting the natural geomorphic processes that are responsible for creating 
and maintaining nearshore habitat. Removal of these features will allow for tidal 
hydrology, the natural transport of sediment, and freshwater inputs across the current 
and historic Chambers Bay Estuary. 

The restoration alternatives are illustrated in Figures 4-3 through 4-8. A key assumption 
regarding removal of the dam is that the water rights associated with the impoundment 
and fish hatchery can be accommodated through alternative approaches or at other 
locations. Restoration will also rely on cooperation of private and public landowners who 
are affected by the project. Acquisition of private and public properties in whole or in 
part may be required to accommodate restoration activities.  

The full restoration alternative (Figure 4-3) would entail:  

 Removing the dam, contaminated sediment, and nearshore armoring and fill.  

 Removing and relocating the road bridge upstream of the dam.  

 Removing fill at the dam, road bridge, former mill site, along the road and 
railroad alignment, and at an isolated location just upstream of the former mill.  

 Relocating lower Chambers Creek Road, major infrastructure (transmission and 
collection systems), and local utility services, and removing the inactive railroad 
tracks to the former mill.  

 Daylighting and restoring Garrison Springs Creek and No Name Creek in the 
adjacent ravine, which runs through the former mill property.  

 Replacing the railroad berm and shorter causeway with a full spanning trestle.  

 Removing the covered boat moorage and marina currently located between the 
BNSF railroad and the historic barrier beach.  
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 Removing the marina armoring, fill, and buildings on the historic barrier beach.  

 Restoring/protecting the historic tidal wetland bench along the north shoreline 
near the mouth while protecting known archaeological/cultural resources in that 
location.   

 Removing invasive vegetation and replanting with native vegetation.  

 Replacing, relocating, and/or acquiring existing surface water resources (e.g., via 
new groundwater or surface water rights) and related infrastructure. 

The partial restoration alternative would include (Figure 4-4):  

 Removing the dam, potentially contaminated sediment, and nearshore armoring 
and fill. 

 Restoring the former paper mill site through a more limited daylighting of  
Garrison Springs Creek, removing shoreline armoring and some fill, a more 
limited setback of Chambers Creek Road/utility alignment away from the 
shoreline, and regrading and revegetating the new aquatic and riparian areas.  

 Removing the inactive railroad track downstream of the former mill site, 
relocating the road and utilities away from the shoreline, removing shoreline 
armoring, regrading the shoreline, and planting riparian vegetation. 

 Removing invasive vegetation and replanting native vegetation along the north 
shoreline.  

 Restoring/protecting the historic tidal wetland bench along the north shoreline 
near the mouth while protecting known archaeological/cultural resources in that 
location.   

 Replacing, relocating, and/or acquiring existing surface water resources (e.g., via 
new groundwater or surface water rights) and related infrastructure. 

The partial restoration alternative would allow more muted tidal hydrology and 
sediment erosion and accretion processes at the mouth of Chambers Bay compared to 
the full restoration alternative. The partial restoration alternative does not widen the 
existing opening at the mouth created by the railroad trestle. Although the limited 
opening may provide some tidal impoundment during outgoing tides, it is roughly the 
same opening width as was shown in the historic T-sheets. The partial restoration 
alternative would not reactivate the historic barrier beach east of the trestle. The partial 
restoration alternative as it pertains to roads and utilities is similar to the full restoration 
alternative, though reduced in scale (Figure 4-4). The extent of the realignment and the 
amount of nearshore fill removal (Chambers Bay Road) is more limited in the partial 
restoration alternative. No changes are proposed to the railroad berm in the partial 
restoration alternative. 

Based on Hughes (2002), analysis for the partial alternative found that the existing 
cross-sectional area of the inlet is adequate for both the exiting tidal prism and the tidal 
prism post-restoration.  Table 4-1 summarizes the assumptions and parameters used in 
the evaluation. 
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Table 4-1.  Assumptions and Parameters 

Mean Tide Level (MTL)  7.67 feet (2.34 m) relative to MLLW 

Existing area   2,110,393.80  SF(196,062 m2) 

Existing inlet width   147.6 feet  (45 m) 

Proposed Partial Restoration area  2,525,773.10 SF (234,652 m2) 

Proposed Partial Restoration inlet width   147.6 feet (45 m) 

Average depth  9.08 feet (2.77 m) (assumed) 

Median grain size of sediment   8 mm = .008 m (assumed) 

Specific gravity of sediment  2.6 (assumed) 

Gravity   9.81 m/s2 

19,179,077.39 cubic feet (543,091 
m3) 

Effective tidal prism (existing)  

22,954,038.63 cubic feet (649,986 
m3) 

Effective tidal prism (partial restoration) 

 

Using the equations from Hughes (2002) and the above parameters, the minimum cross 
sectional area of the existing inlet was found to be 193.75 SF (18 square meters).  Given 
an armored inlet width of 147.6 feet (45 meters), a depth of 1.31 feet (0.4 meters) relative 
to MTL is needed for the existing inlet to be stable. The current depth of the inlet at 
MHHW is approximately 13.12 feet (4 meters) at the deepest point; which corresponds to 
an elevation of 544.62 feet (1.66 meters) relative to MTL. Therefore, for existing 
conditions there is more than the required cross-sectional area necessary for the inlet to 
be considered as stable.  

For the proposed inlet under the partial alternative, the equations from Hughes (2002) 
and the above parameters found the minimum cross sectional area to be 226.04 SF (21 
square meters). Given the existing conditions, the partial restoration inlet is also 
considered stable. In contrast to the full alternative, the partial restoration alternative 
was developed to: (1) avoid impacts to the BNSF railroad, and (2) preserve the existing 
marina. Changes to the railroad were considered likely to be infeasible given BNSF’s 
requirements of no interruption in service and ongoing operations and maintenance. The 
marina represents an active business that is likely to remain. 

An overview of the key components of the full and partial restoration alternatives is 
provided in Table 4-2.  
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Table 4-2. Key Design Elements 

Element  Full Restoration  Partial Restoration 

Chambers Creek Dam   Remove dam structure, support 
buildings, and abutment fill  

Same as full restoration 

Impounded Sediments  Remove impounded sediments 
behind dam 

Same as full restoration 

Water Pumping Facilities  Replace, relocate, and/or acquire 
existing surface water resources 
(new groundwater or surface water 
rights) and related infrastructure 

Same as full restoration 

Chambers Creek Road 
Bridge 

Replace bridge with full span, 
remove abutment fill, and replace 
utilities at bridge crossings 

Similar to full restoration but with less 
realignment and fill removal  

Mill Site Fill  Remove fill to re‐establish historic 
MHHW line at the Mill Site; plant 
estuarine marsh and backshore 
beach 

Remove fill to daylight Garrison 
Springs Creek; plant estuarine marsh 
and backshore beach 

Garrison Springs Creek  Daylight creek  Same as full restoration 

Unnamed creek  Daylight creek  Daylight mouth of creek; replace 
culvert under Chambers Creek Road 

Inactive Railroad  Removal inactive rail spur within Mill 
Site and to east 

Same as full restoration 

Lower Chambers Creek 
Road 

Realign roadway into railroad spur 
footprint; new bridge across 
Garrison Springs Creek; flatten 
slopes of road armoring; replace 
large riprap with smaller shoreline 
erosion protection aggregate; realign 
utilities as necessary for new road 
alignment; remove bulkhead 

Similar to full restoration, but no 
bulkhead removal  

Marina   Remove marina structures in upland 
and in‐water areas; remove marina 
fill and paving on historic sand 
spit/barrier beach; restore barrier 
beach 

No change from existing condition 

BNSF Railroad  Remove existing active rail, railroad 
berm fill, and railroad bridge, replace 
with full‐span rail bridge 

No change from existing condition 

4.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification 

The south bank of Chambers Creek along Chambers Creek Road is heavily armored with 
quarry spall and larger rock riprap to protect the road. Both the full and partial 
restoration alternatives entail shifting Chambers Creek Road further from the shoreline, 
into the alignment of the abandoned BNSF spur and portions of the mill site property. 
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Shifting the road will allow the slope to be flattened as described under Topography 
Restoration below. This flattening would eliminate the need for rock armoring in many 
areas, and reduce the size of armor needed in constrained areas where the road cannot 
be significantly moved. Where armor is still required on the newly graded steeper slopes, 
the armor would be further modified by placement of an overlay of finer-grained 
substrate to fill the interstices of the armor (see Substrate Modification section below). 

South of the mill site it is assumed that the roadway would shift approximately 20 to 30 
feet under the full and partial restoration alternatives. At the mill site, the road is 
assumed to shift even farther.  

Unique to the full restoration alternative, additional armor will be removed from the 
Chambers Creek Estuary. As part of the railroad berm removal, armoring associated with 
the berm fill would be removed. In addition, armoring currently protecting the shoreline 
of the marina would be removed under the full restoration alternative. Neither area of 
armoring would be changed under the partial restoration alternative. 

The full restoration alternative results in approximately 8,100 LF of armor removal 
along the rail causeway, at the marina, at the mill site, and along Chambers Creek Road 
south of the mill. The size of the armor to be removed will be determined during 
subsequent design phases. The full restoration alternative also results in 1,000 LF of 
armor modification along the Chambers Creek Road corridor where access is 
constricted; buried armor would be used with an overlay of finer grained substrate. The 
partial restoration alternative results in approximately 2,900 LF of armor removal at the 
mill site, and 1,000 LF of armor modification. 

Berm or Dike Removal/Modification 

The full restoration alternative includes removal of the BNSF berm fill at the mouth of 
Chambers Bay, and replacement of this fill with an elevated railway trestle (Figure 4-3). 
As part of this work, the existing BNSF drawspan bridge would be removed. Based on 
LiDAR topography, the crest elevation of the berm is interpreted to be elevation 24.7 feet 
MLLW (21 feet NAVD88), with a crest width of approximately 25 feet and side slopes 
estimated to be 2H:1V. Removal of approximately 1,300 LF of the berm would entail 
excavation of an estimated 68,000 CY of material (not including the armor removal 
discussed elsewhere) under the full restoration alternative. BNSF would be in favor of an 
action that would remove the drawspan, as maintaining and operating this span impacts 
BNSF operations on this portion of the rail corridor. 

Under the partial restoration alternative, the berm would remain and there would be no 
change in this area (Figure 4-4). 

Channel Rehabilitation/Creation  

Under the full and partial restoration alternatives, the dam across Chambers Creek 
would be removed (see Hydraulic Modification section below). This dam was 
constructed in 1938 (Pierce County 2010) and is listed as 22 feet high (no elevation or 
reference datum provided) in the Washington dam database. It is presumed that during 
its operation, sediment has been impounded on the upstream side of the dam, although 
the thickness of impounded sediments is unknown. 

Following dam removal, it is anticipated that impounded sediments will be scoured and 
transported downstream. In order to control the rate of scour and to minimize 
unintended consequences associated with this downstream transport of sediment, the 
full and partial restoration alternatives include some excavation of the impounded 

Conceptual (10%) Design Report 4-9 
Chambers Bay Estuarine and Riparian Enhancement 



sediments to create a preferential channel for the initial flow of the restored Chambers 
Creek. 

For estimate purposes, it is assumed that up to a 3-foot-deep channel would be created 
(Figures 4-5 and 4-6). Considering typical dredging tolerances, the volume estimate also 
includes an additional 2-foot allowable overdredge, resulting in a total volume based on 
an assumed 5-foot thickness of sediments excavated from a channel behind the dam 
prior to dam demolition. The actual thickness of impounded sediments, as well as 
sediment quality (chemistry), and design of the channels, would need to be confirmed 
during detailed design. Removal of up to 5 feet of sediments would result in a volume of 
7,300 CY. 

Groin Removal/Modification ‐ NA 

Hydraulic Modification 

Both the full and partial restoration alternatives entail the removal of the Chambers 
Creek dam and the associated abutment fill and supporting structures (Figures 4-3 and 
4-4). State dam records (Ecology 2010) list the dam as an earthen structure and indicate 
a crest length of 170 feet; aerial photography indicates that the visible spillway portion of 
the dam is 100 feet wide. The dam is listed as 22 feet high, and the spillway crest is 
interpreted to be at approximate elevation 16.7 feet MLLW (13 feet NAVD88) based on 
LiDAR records.  

Removal of the dam would entail excavation of an estimated 6,200 CY of fill in the 
spillway area, as well as appurtenant structures such as sheet piles and fish ladder. 
Removal of the additional fill associated with the dam abutments is discussed under 
Topography Restoration below. 

Overwater Structure Removal 

Under the full restoration alternative, 77,100 SF of overwater structures associated with 
the floating docks and covered boat slips at the marina would be removed. The partial 
restoration alternative does not include overwater structure removal. 

Topography Restoration 

Topography restoration would occur in multiple locations under both the full and partial 
restoration alternatives. At the dam, fill from both abutments would be removed. Under 
the full and partial restoration alternatives, this amounts to an estimated 90,100 CY of 
removal. 

Under the full restoration alternative, 236,000 CY of fill from the former mill site would 
be removed (Figures 4-3 and 4-5). Under the partial restoration alternative, an estimated 
144,000 CY of fill would be removed to daylight Garrison Springs Creek and to provide a 
setback for Chambers Creek Road through the mill site (Figures 4-4 and 4-6). 

Under the full restoration alternative, south of the mill site, an estimated 11,000 CY of fill 
would be removed (including bulkhead backfill) to realign Chambers Creek Road. Under 
the partial restoration alternative, an estimated 3,700 CY of fill would be removed in this 
area. 

At the marina, an estimated 46,600 CY of fill would be removed under the full 
restoration alternative to restore the historic topography of the sand spit/barrier beach 
that existed before the railroad berm was constructed. No fill would be removed from 
this area under the partial restoration alternative. 
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Across the creek from the marina, the tidal wetland would be restored through 
excavation of fill. Based on a review of LiDAR topography, an estimated 2 feet of material 
would be excavated over 1 acre under both the full and partial restoration alternatives, 
resulting in 6,500 CY of removal. 

4.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

Beach nourishment applies to the full restoration alternative in the areas that will be 
directly affected by the removal of the railroad causeway and marina. Historically, this 
area was a sand spit/barrier beach, and excavation of fill (as discussed under 
Topography Restoration) will restore grades here. At the barrier beach, the quality of 
the material that will be exposed at the base of the excavation during topographic 
restoration is unknown. In addition, a limited sediment supply from the armored drift 
cell to the south is impacted by the presence of the railroad. Therefore, it has been 
assumed that once the restored grade has been established, some beach nourishment 
will be necessary to provide a more natural barrier beach substrate on the excavated 
surface.   

The full restoration alternative includes 4.1 acres of beach nourishment in the area of the 
topography restoration in the marina, with an assumed depth of 2 feet of beach 
nourishment fill consisting of sand and gravel. Because this area is unchanged in the 
partial restoration alternative, there is no beach nourishment associated with that action. 

Contaminant Removal/Remediation 

The potential for contamination of fill material at the mill site has been identified, and 
targeted removals of contaminated soils have been completed at the site. This work was 
accomplished by the landowners under a Remedial Investigation/Feasibility Study 
process in cooperation with Ecology (CH2MHill 2007). While it is believed that most 
contaminated soil has been removed from the site, there is the potential for additional 
contaminated soils to be present.  

The full and partial restoration alternatives remove significant amounts of fill associated 
with the mill. Because the potential for soil contamination is unknown, an allowance of 
2,000 CY has been assumed to be contaminated for the full restoration alternative, and 
1,000 CY for the partial restoration alternative. 

In addition to soils associated with the former mill site, impounded sediments are 
proposed for removal behind the dam. It is unknown whether contamination is present 
in impounded sediments. However, it is possible that contamination may be present 
based on historic and court evidence of extensive use of copper sulfate for algae 
treatments in Lake Steilacoom, and urban runoff/spills from the Tacoma Landfill and 
residential/commercial areas of West Tacoma, Fircrest, University Place, and Lakewood 
(Pierce County 2010). The estimates assume 50% of the material excavated as 
impounded sediments is at or above thresholds requiring remediation. This equates to 
approximately 3,500 CY of sediment for the full and partial restoration alternatives. This 
assumption is unverified and has been made for planning purposes only. The nature and 
extent of potential contamination will need to be determined during subsequent design. 

It would be important to remove all contamination from impounded sediments (even 
beyond the footprint of removal depicted in Figures 4-3 and 4-4) prior to dam removal in 
order to prevent the potential redistribution of contamination downstream after the dam 
is removed. 
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Full restoration includes removal of fill at the marina. There are no known or 
documented sources of potential contamination in this fill, and thus it has been assumed 
that additional contaminated soil removal would not be required in this area under the 
full restoration alternative. The soil quality at the marina will need to be more fully 
evaluated to confirm this assumption during subsequent design. 

There is a data gap regarding the potential presence and/or distribution of 
contamination at the mill site, in impounded sediments, and at the marina. Additional 
chemistry data would need to be collected during subsequent design phases to more fully 
understand the potential volumes and costs associated with contaminant removal, and 
the net benefit of implementing this management measure for each restoration 
alternative in the Chambers Bay Estuary. 

Debris Removal 

Under the full and partial restoration alternatives, derelict creosote piles would be 
removed from the estuary. Most of the piles identified appear to be associated with a 
historic dock that may have been present in the marina area. Based on review of 
shoreline aerial oblique photos, an allowance for removal and disposal of up to 150 piles 
has been included, although an actual inventory would need to be made during detailed 
design. 

In addition to derelict piles, there is occasional debris, including concrete rubble, along 
the shoreline. The amount and distribution of debris has not been quantified. For 
estimating purposes, an allowance for up to an additional 100 tons of debris removal and 
disposal has been assumed for the full and partial restoration alternatives. This 
allowance would need to be reevaluated during detailed design. 

Invasive Species Control 

Invasive species will be removed and replaced from multiple areas under both the full 
and partial restoration alternatives, as described under the Revegetation discussion. Due 
to the heavy Himalayan blackberry and Scot’s broom presence on the north slope of 
Chambers Bay, it has been assumed that an herbicide suitable for use near aquatic 
environments would be applied after clearing and grubbing this 8.4-acre area. 

Large Wood Placement ‐ NA 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation 

Portions of the hillside on the north bank of Chambers Bay are currently covered by non-
native invasive vegetation. In addition, removal of fill at the former mill site and along 
Chambers Creek Road will present opportunities for revegetation of riparian corridors 
and replacement of impervious pavement with native plant species. In both the full and 
partial restoration alternatives, approximately 8.4 acres of the slope north of Chambers 
Bay would be cleared of invasive plants and revegetated with native species.  

Revegetation with emergent estuarine marsh and backshore beach species would be 
performed as part of the restoration of the tidal wetland near the marina on the north 
side of Chambers Bay under the full and partial restoration alternatives. An estimated 
1 acre would be revegetated with estuarine and backshore beach species. Additional 
estuarine species growth and development is expected to occur naturally (without 
planting) on the restored barrier beach and at the former marina under the full 
restoration alternative. Additional colonization by estuarine marsh species is anticipated 
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upstream of the dam removal and at the former mill site. The precise area is difficult to 
quantify due to anticipated changes in sediment distribution affecting tidal elevations in 
these areas. The extent of predicted estuarine marsh colonization in these areas will be 
determined in subsequent design phases.  

Finally, under the full restoration alternative, an estimated 6.7 acres of land at the mill 
site and along the Garrison Springs Creek corridor would be revegetated with native 
riparian vegetation after fill is removed, pavement demolished, and the stream 
daylighted. An estimated 1.9 acres of native riparian revegetation would be included at 
these locations under the partial alternative. 

Reintroduction of Native Animals ‐ NA 

Substrate Modification 

Substrate will be modified in areas where shoreline excavation (i.e., topography 
restoration) is performed under both the full and partial restoration alternatives. 
Because of the unknown quality of material that will be exposed on the excavated 
surface, it has been assumed that a 2-foot-thick overlay of sand and gravel (below the 
MHHW line) would be applied to restore the excavated surface to more natural 
conditions. Above MHHW, a transition to topsoil will occur to support riparian 
vegetation. For both the full and partial restoration alternatives, an estimated 2.4 acres 
of substrate would be modified in the area topographically restored at the dam 
abutments.  

For the full restoration alternative, it has been estimated that 8.1 acres of substrate 
would be modified at the mill site with similar material as at the dam abutments.  

Under the partial restoration alternative, it is assumed that 6.2 acres of substrate would 
be modified at the mill site. 

Species Habitat Enhancement ‐ NA 

4.3.4 Restoration Features – Other 

NA 

4.3.5 Land Requirements   

Construction of this action will affect of 43.5 acres of private and public lands with a 
variety of land uses. Land ownership is a combination of public and private. Private 
parcels and some public parcels/rights (approximately 31 acres) would need to be 
acquired via purchase, easement or other similar means in full or in part for both 
restoration alternatives. Major transmission/collection systems and local utilities would 
need to be relocated under Chambers Creek Road, and at the Chambers Creek Road 
bridge crossing upstream of the dam. 

For the full restoration alternative, an estimated 12.4 acres of public land and 31.1 acres 
of private land would be directly affected by the action. For the partial restoration 
alternative, an estimated 11.9 acres of public land and 9.5 acres of private land are 
directly affected.  

4.3.6 Design Considerations 

The dam provides impounded water for use by Pierce County, the former paper mill and 
WDFW. Significant quantities of perfected and senior water rights are directly associated 
with the dam and its impoundment. Source replacement and compensation for these 
water rights and water quantities will need to be addressed prior to removal of the dam 
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and upstream sediment (Pierce County 2010).  For conceptual design, it was assumed 
that replacement or relocation of the existing infrastructure may be needed after dam 
demolition. An analysis of water rights and these facilities will be conducted in a future 
design phase.   

The dam is also used as a fish capture and acclimation facility and to collect hatchery 
broodstock, so the design must consider an alternative facility option to serve that 
function. Preliminary discussions between the local proponent and WDFW have 
identified the potential to relocate the hatchery operations to Garrison Creek at the 
former paper mill site after the culverted portion of the creek drainage has been 
daylighted.  A feasibility analysis of hatchery relocation will be conducted in a future 
design phase.   

The dam and the WDFW capture and acclimation facility currently restrict upstream 
passage of all fish species (non-hatchery species are currently released to continue 
upstream). Through preliminary discussions, the local proponent has learned that NMFS 
has a concern about non-native Chinook entering the Chambers Creek system because 
this would negatively impact a naturally spawning wild population.  

Potential contamination of sediment upstream of the dam and at the former paper mill is 
also an important consideration. Both of these issues will require further investigation 
during subsequent phases of design.  

Chambers Creek Road is a major route connecting University Place and other 
communities to the north (Tacoma, Fircrest, Gig Harbor, etc.) with the town of 
Steilacoom, cities of Lakewood and DuPont, Joint Base Lewis-McChord, and I-5. Lower 
Chambers Creek Road/Lafayette Street is an important and highly traveled commuter 
and local traffic route with an average of more than 9,300 vehicles per day (Pierce 
County 2010). Vehicular access must be maintained on this route. Maintaining 
emergency access is a requirement along this route as there are limited arterial routes 
into and out of Steilacoom.  

Right-of-way acquisition and issues with relocating a portion of the road, utilities, and 
the creek bridge could be significant. Because of the constrained width of the roadway 
corridor in the area of the bulkhead, a new, shorter bulkhead may be required to support 
Chambers Creek Road so that flatter, more natural slopes could be created in the estuary 
in front of the bulkhead under the full restoration alternative. The constrained Chambers 
Creek roadway corridor also presents a limitation on potential roadway setbacks, and 
thus limits the degree to which creek slopes can be flattened in some areas. Depending 
on hydraulic modeling that would need to be completed during detailed design, some 
areas might require larger armor rock to be placed to ensure the stability of the roadway 
corridor. If those conditions are identified during detailed design, it is assumed the 
armor materials would be buried beneath a surface treatment of a more natural, habitat-
compatible substrate. 

For the full restoration alternative, the proposed railroad trestle will be constructed on 
the east side of the existing rail to maintain rail service along this corridor. The proposed 
double-track railway bridge would consist of 80-foot spans with modified American 
Association of State Highway and Transportation Officials (AASHTO) Type IV girders. 
Each bent would consist of 4-foot-diameter columns with 7-foot-diameter drilled shafts 
(Figure 4-7B and 4-8). The drilled shaft embedment depth is assumed to be 100 feet. 
Other bridge types such as pile-supported trestle would be investigated during later 
stages of design. No railway bridge is proposed for the partial restoration alternative. 
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The full restoration alternative has two proposed vehicle bridges (Figure 4-7). The first 
bridge will be approximately 370 feet long, with two spans of about 185 feet consisting of 
7-foot-11-inch-deep spliced pre-cast concrete girders. The second bridge will be 
approximately 200 feet long, with two spans of about 100 feet consisting of 5-foot-2-
inch-deep pre-cast concrete girders. Concrete bridges require very little maintenance. 
The current standard is to inspect bridges every 2 years. 

The partial restoration alternative also has two proposed vehicle bridges (Figure 4-7). 
Both proposed bridges will be approximately 200 feet long, with two spans of about 100 
feet consisting of 5-foot-2-inch-deep pre-cast concrete girders.  

Chambers Creek Road today is a two-lane roadway with paved shoulders. A left-turn lane 
located at the entrance to the marina allows northbound vehicles a refuge for turning 
into the marina. It was likely constructed to address a sight distance deficiency and 
prevent rear-end collisions. The restoration concepts will bring the roadway up to the 
current design standards which would provide 12-foot travel lanes and sidewalks. Under 
the full restoration alternative, the left-turn provision is not proposed since the marina 
would no longer exist. Under the partial restoration alternative, the limits of roadway 
improvements do not extend to this area.  

There is a gap in improvements along Chambers Creek Road under both alternatives 
between the existing mill site and the bridge over Chambers Creek (within 
unincorporated Pierce County). Improvements to add sidewalks and accommodate 
parking have not been included as part of the restoration at this time; however, during 
design, inclusion of sidewalks along this portion should be evaluated through 
consultation with Steilacoom, University Place, and Pierce County Public Works. 
Between the former mill and the bridge, the shoulders are heavily used for on-street 
parking, and to provide access to off-street areas also used for parking. 

The changes to the Chambers Creek Road alignment and replacement of the bridge over 
Chambers Creek pose significant impacts to utilities and cultural resources known to be 
located in that area (currently protected by roadway). Along Chambers Creek Road, 
5,100 LF of overhead distribution power lines would require relocation with the full 
restoration alternative, and 2,500 LF will be relocated under the partial restoration 
alternative (Figures 4-3 and 4-4). This includes a portion along the limits of the 
proposed realignment near the mill site and at the creek crossing, where it has been 
assumed that poles will need to be relocated and wires raised. This is because the new 
bridge will be at a higher elevation, and due to changes to the topography as a result of 
the dam removal and changes to the roadway. 

A water main and sanitary sewer force main also run the length of Chambers Creek Road 
within the action area limits. These too would be relocated within the same limits as 
described for the electrical lines above, and would be supported from the bridges at the 
water crossings. The water main today crosses Chambers Creek on a series of piles. 
Assuming that the pile-supported water main may be compromised once the dam is 
removed and the topography changes, the water main and sewer force main would be 
relocated to the bridge.  

Intersection improvements would be needed at the north end of the bridge to transition 
the roadway to the existing grades. Improvements would include grading and paving.  
The intersection is not signalized today and the improvements are not expected to 
warrant a new signal. There are a significant number of utilities in this intersection 
including a sewer lift station, electrical duct banks and manholes, high-pressure gas, 
water, and sewer. Some adjustments to final grade are anticipated for the lift station 
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manhole, and it has been assumed that some relocation of the other utilities will be 
necessary due to unavoidable conflicts during construction. For conceptual design it was 
assumed that adjustments may be required for approximately five sanitary sewer 
manholes (including the lift station), four water valves, four gas valves, one 
telecommunication vault, and one electrical vault.   

All of the proposed improvements to Chambers Creek Road would require stormwater 
flow control and water quality treatment to current standards.  The design of these 
facilities will be part of a future design stage.   

The proponent has stated a need for stakeholder and public coordination during 
subsequent phases of design given the scope of this action and multiple stakeholders 
involved (SPSSEG 2010).  

4.3.7 Construction Considerations 

The restoration work would be performed using commonly available demolition and 
earthwork equipment, from both the water and land. Excavation of impounded 
sediments under the full and partial restoration alternatives would need to be performed 
before or in conjunction with dam removal in order to minimize the downstream 
transport of sediments after the dam is completely removed.  

The utility and bridge crossings upstream of the dam create difficult constraints for 
conventional mechanical excavation equipment and methods. It may be necessary to use 
hydraulic excavation methods due to limited clearance beneath overwater utilities and 
between utility and bridge foundation supports. If mechanical excavation methods are 
feasible, access for staging mechanical equipment is limited. A portable, flexi-float type 
barge would need to be lifted into the Chambers Creek dam impoundment in pieces, and 
assembled once in the water to support a mechanical dredging operation. 

Prior to topography restoration at the dam, upland structures and supporting utilities 
would need to be demolished. The dam includes sheet pile bulkheads and a sheet pile 
fish ladder that would be demolished as well. 

For the proposed vehicle bridges, a drilled-shaft oscillator would be used to install the 
drilled shafts. To eliminate access challenges for installation of the center pier 
foundation at the Chambers Bay Creek crossing, a single-span bridge should be 
considered during later stages of design. It is assumed that the contractor will be able to 
install one shaft per week. Large-diameter casing shoring would be required to keep out 
water and allow access to the top of the shaft for column form placement and removal. 
Once the shafts are installed, the columns are cast inside the shoring casing. After the 
casing is removed, the cast-in-place pilecaps and bridge superstructure are constructed.  

Limited-duration closures of the roadway during construction of the Chambers Creek 
bridge have been assumed to be feasible (based on post-earthquake related closure 
impacts). A detour would be established to direct traffic to and from the town of 
Steilacoom to follow Steilacoom Boulevard SW to Custer Road SW and then to 
Bridgeport Way West as an access route to Lakewood and University Place. Coordination 
with Public Works and emergency services would be needed during design to verify this 
plan would be acceptable. Maintaining local access from the south (via Steilacoom) and 
from the north (via University Place) would be required as there are existing 
developments and critical facilities lacking other access options. The alternative to 
closing Chambers Creek Road during bridge construction would be to construct the new 
bridge on an alignment offset from the existing alignment. 
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Realignment of Chambers Creek Road south of the bridge would be done after 
demolition of the mill site and the abandoned BNSF rail spur. During road realignment, 
traffic flow on the existing road would need to be maintained due to the critical nature of 
this roadway. Thus Chambers Creek Road will remain open to traffic during most of 
construction. Within certain limits, however, the roadway will be restricted to a single 
lane with flaggers and spotters for a period of time.  

Under both the full and partial restoration alternatives, topography restoration at the 
mill site would need to be staged so that the existing road could be maintained while the 
Garrison Springs Creek excavation occurred, and while the new bridge over Garrison 
Springs is constructed. Once a new alignment of Chambers Creek Road is in operation, 
removal of the existing road and topography restoration along the shoreline in this area 
could be completed. 

Under the full restoration alternative, the bulkhead supporting Chambers Creek Road 
would not be demolished until the roadway was realigned and in operation.  

The BNSF causeway provides significant wave protection to Chambers Bay. Under the 
full restoration alternative, removal of the causeway would be one of the last restoration 
actions taken so that the remainder of the restoration upstream of the causeway could be 
completed under relatively protected conditions. In order to remove the causeway, a 
parallel alignment for the BNSF railroad would need to be constructed so that train 
service could be maintained during construction.  

Building along the same rail alignment was not assumed possible given the challenges 
with removing the drawspan bridge while maintaining regular bridge traffic. With the 
inboard alignment, piles or drilled shafts would likely need to be installed from a barge. 
Once the drilled shafts are installed, the basic construction sequence would be casting 
the columns and pilecaps, setting the bridge girders with a crane, and finally placing the 
ballast, ties and rail. New track connections to the existing rail will be required to be 
constructed by BNSF union workers. 

Under the full restoration alternative, structures would need to be demolished and 
utilities and pavement removed before grading work would be completed at the marina. 

The full restoration alternative is expected to require approximately 3 years for 
construction. The partial restoration alternative is expected to require 2 years for 
construction. Property acquisition, design development, and permitting timelines are not 
included in these durations. However, in both alternatives, the time required to complete 
these upfront activities is expected to be substantial. 

It is assumed for full and partial restoration that all excavated and demolished materials 
will be disposed of offsite in an upland location. Specific disposal sites will need to be 
identified in later design phases, but are assumed to be within 20 miles of the project 
site. Certain materials are expected to contain contaminants and will require disposal at 
licensed facilities.  

Staging and stockpiling is assumed to occur on one or more of the upland areas at the 
former mill site or adjacent to the dam. If this space is not adequate or permittable, 
arrangements for additional space will need to be made with Pierce County Sewer Utility 
for use of County lands to the west and north of the action area.  

4.4 Extent of Stressor Removal  

Table 4-3 presents the amount of stressor removal under both the full and partial 
restoration alternatives.  
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Table 4-3. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Tidal Barrier (LF)  1,300  0 

Fill (acres)  19.5  10.0 

Armor (LF)  9,000  2,900 

Nearshore Roads (LF)  2,985  1,979 

Railroad (LF)  0 (see tidal barrier and 
breakwater/jetty 

0 

Marinas (acres)  4.1  0 

Breakwaters & Jetties (LF)  1,300  0 

Dams (LF)  100  100 

4.5 Expected Evolution of the Action Area 

Following full restoration, the opening at the mouth of the newly restored estuary and 
across the intertidal mudflats within Chambers Bay will migrate, erode, and accrete as 
part of natural tidal hydrodynamic and sediment transport processes. The new tidal 
channel network excavated from the impounded sediments will likely become more 
complex than the single tidal starter channel that will exist immediately following 
construction.  

Sediment deposition within Chambers Bay will be affected due to increased tidal 
currents into and out of the restored estuary. Substantial sediment from erosion of 
impounded materials is anticipated to deposit within the restored estuary, as well as 
along the shoreline, and may also be carried farther out into Puget Sound due to larger 
ebb tide currents. The degree to which this is expected to occur will be evaluated during a 
subsequent design phase. 

The sediment deposition, freshwater inputs, and tidal hydrology within the restored 
estuary will support development of a more complex tidal channel network in the area of 
the current dam impoundment. Littoral transport along the shoreline will be affected by 
tidal currents into and out of the estuary, which may change the location and extent of 
shoreline features adjacent to the estuary mouth including the restored barrier beach. 

The floodplain within the restored upper estuary (dam impoundment) will change 
dramatically from existing conditions following construction. The type and extent of 
vegetation will change within the restored upper estuary, as the environment shifts from 
primarily freshwater marsh in the reservoir to salt marsh and tidal channels. In addition, 
the impounded sediments from the dam will only be partially removed. The removal of 
the dam will result in a sustained lowering of the grades upstream of the current dam to 
a future equilibrium condition that will be lower than current grades where sediment has 
deposited.  

Increased tidal flow and wave energy into the estuary will increase topographic and 
habitat complexity. Sediment transport processes (due to increased tidal and wave 
energy in the estuary) will induce patterns of sediment erosion (in tidal channels) and 
deposition (in backwater areas) within the estuary.  
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A feasibility analysis of fish hatchery relocation will be conducted in a future design 
phase.  If the fish hatchery were relocated after the removal of Chambers Creek dam, and 
subsequently replaced within the estuary, Garrison Springs would likely serve as the new 
location for salmon broodstock rearing.   At the mouth of Chambers Bay, the BNSF 
railroad would continue to operate, but on an elevated trestle. However, the former sand 
spit/barrier beach at the present-day marina would be sustained through wave and tidal 
action, sediment transport from the drift cell to the south of the action area, and 
sediment discharges from Chambers Bay. Because sediment supply updrift and 
downdrift of the mouth of Chambers Bay will not be improved under either restoration 
alternative, the sand spit/barrier beach may require periodic monitoring and 
maintenance, including beach nourishment, if sediment sources are not adequate to 
ensure its continued function.  

Under the partial restoration alternative, the evolution of the action area with respect to 
the Chambers Creek dam removal is similar to what would be expected under the full 
restoration alternative. Because the railroad berm is maintained under this alternative, 
wave energy would continue to be significantly more muted in the estuary. As a result, 
the development of channel complexity may be more limited and occur over a longer 
time than under the full restoration alternative. In addition, sediment transport within 
the bay will also occur over a longer timeframe than with full restoration.  

4.6 Uncertainties and Risks 

Full and partial restoration of the Chambers Bay Estuary present several uncertainties, 
risks and significant costs. The inability to acquire privately and publicly owned lands , 
such as the former mill site, dam and impoundment, the inactive railroad tracks, and the 
covered boat storage and marina (due to cost considerations, legal constraints and/or 
landowner willingness), could put some of the restoration objectives at risk. 

Removal of the dam will potentially alter flood risks within Chambers Bay. The southern 
shoreline is presently within the A1 Zone on FEMA flood insurance maps. Increased 
fetch from removing the railroad berm in the full restoration alternative may increase 
the potential for wave setup and runup along the southern shoreline. The potential 
change in flood risks will need to be evaluated in more detail in subsequent design. 

Pierce County has significant perfected and senior water rights and water quantities 
associated with the dam and its impoundment (Pierce County 2010). Under both the full 
and partial restoration alternatives, removal of the dam would require securing 
replacement water rights from another source. The dam also supports a WDFW fish 
hatchery. The former paper mill and WDFW also have water rights and appropriations. 
Removal of the structures around the dam would necessitate eliminating the hatchery, 
which may require replacement elsewhere, as well as potential resolution of water rights 
issues.  

The former paper mill and sediments impounded above the dam very likely contain 
contaminants (based on historic information and current land uses in the watershed). 
The potential presence of contamination in marina fill soils is currently unknown. The 
nature and extent of contaminants in all these areas will need to be determined as part of 
subsequent design. Restoration actions would need to be coordinated with site cleanup. 

Known and documented locations of pre-settlement cultural resources are currently 
protected by the bay’s configuration, lower Chambers Creek Road, and existing 
infrastructure. While restoration aims to restore these pre-settlement conditions, there is 
some risk of encountering cultural resources with significant excavation activities. As the 
former paper mill site was created by hydroblasting adjacent hillsides to fill that portion 
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of the bay, it is highly unlikely that the daylighting of the culverted extension of Garrison 
Springs would encounter any cultural resources (Pierce County 2010). The risks, costs 
and uncertainties will require further investigation. 

Chambers Creek Road is a major arterial with average daily traffic of 9,300 vehicles. 
Restoration would need to preserve this capacity. Temporary traffic routing would be 
required through tight corridors to accommodate realignment of the road and bridge 
replacement. The roadway and action area contain significant corridors for major 
transmission/collection facilities and local utilities services. The financial and 
engineering feasibility of relocation of these facilities needs to be determined. These 
apply to both the full and partial restoration alternatives. 

4.6.1 Risks Associated with Projected Sea Level Change 

Sea level change is not believed to be a major issue with restoring the habitats in the bay 
due to the topography and public ownership. One risk and uncertainty at the barrier 
beach if the trestle is replaced is the lack of sediment supply from the historic drift cell to 
the south. This shoreline is now substantially armored by the BNSF railroad and may not 
have the available sediment supply to support this barrier beach spit. However, this risk 
and uncertainty is balanced by the sediment supply from within the Chambers Creek 
watershed and that is impounded by the dam. Once the dam is removed, only limited 
sediment is proposed to be removed to implement the restoration. The remaining 
accumulated sediment will be transported downstream over an extended period. 

Estuarine habitat is expected to retreat further upstream into the Chambers Creek valley 
in response to sea level change. Given the steep walls of the creek upstream of the dam, 
sea level change has the potential to constrain the footprint of estuarine habitat 
compared to conditions that would exist during the period immediately following dam 
removal. 

In terms of infrastructure, if a trestle replaces the BNSF berm and inadequate sediment 
supply results in significant barrier beach erosion, wave energy within the bay will 
increase and could threaten Chambers Creek Road if it is not raised and is no longer 
armored.  

Table 4-4 compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 4-4. Risks of Sea Level Change 

Projected Sea Level Change  

Intermediate (21 cm) High (65 cm)  Low (13 cm) 

Full Restoration   Estuarine habitat would be 
expected to retreat 
upstream in response to sea 
level change; in steep 
walled areas upstream of 
the dam, the area available 
for estuarine habitat is 
expected to become 
constrained by projected 
sea level rise 

Rail causeway will be 
replaced by a trestle that 
can be designed to 
accommodate sea level 
change; the current 
elevation of the existing 
causeway, 24.7 feet MLLW 
(21 feet NAVD) 88, is 
approximately 5 feet higher 
than the projected extreme 
high water elevation 

Chambers Creek Road ‐
inundation would be 
expected if the road is 
maintained at its current 
elevation of 17.7 feet MLLW 
(14 feet NAVD 88); the road 
would need to be raised to 
accommodate sea level 
change 

Risks to estuarine habitat 
are similar, but lower than 
the high scenario 

Risks to the rail trestle are 
similar, but lower than the 
high scenario 

Chambers Creek Road at its 
current elevation would be 
approximately 0.4 feet 
higher than the projected 
extreme high water under 
this scenario wave action or 
creek flooding could overtop 
the roadway and cause 
erosion of the road base 

Risks to estuarine habitat are 
similar, but substantially lower 
than the high scenario 

Risks to the rail trestle are 
similar to but substantially 
lower than the high scenario 

Chambers Creek Road at its 
current elevation would be 
approximately 0.7 feet higher 
than the projected extreme 
high water under this scenario; 
wave action or creek flooding 
could overtop the roadway and 
cause erosion of the road base 
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Projected Sea Level Change  

High (65 cm)  Intermediate (21 cm)  Low (13 cm) 

Partial 
Restoration 

Estuarine habitat would be 
expected to retreat 
upstream in response to sea 
level change; in steep 
walled areas upstream of 
the dam, the area available 
for estuarine habitat is 
expected to become 
constrained by projected 
sea level rise 

The rail causeway would be 
subject to greater erosion 
and would be expected to 
require additional armoring 
to accommodate sea level 
change 

Chambers Creek Road 
inundation would be 
expected if the road is 
maintained at its current 
elevation of 17.7 feet MLLW 
(14 feet NAVD88); the road 
would need to be raised to 
accommodate sea level 
change under this scenario 

Risks to estuarine habitat 
are similar, but lower than 
the high scenario 

Risks to the rail causeway 
are similar to but lower than 
the high scenario, plus the 
erosive forces would be 
marginally lower 

Chambers Creek Road at its 
current elevation would be 
approximately 0.4 feet 
higher than the projected 
extreme high water under 
this scenario; wave action or 
creek flooding could overtop 
the roadway and cause 
erosion of the road base 

Risks to estuarine habitat are 
similar, but substantially lower 
than the high scenario 

Risks to the rail causeway are 
similar to the high scenario but 
substantially lower, plus the 
erosive forces would be lower 

Chambers Creek Road at its 
current elevation would be 
approximately 0.7 feet higher 
than the projected extreme 
high water under this scenario; 
wave action or creek flooding 
could overtop the roadway and 
cause erosion of the road base 

4.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 4-5. 

Table 4-5. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability  X  Monitor sand spit/barrier beach 

Sediment Accretion / Erosion  X  Monitor opening at the mouth of 
newly restored estuary and across 
the intertidal mud flats; monitor 
erosion of impounded materials and 
deposition within Chambers Bay; 
monitor littoral transport along the 
shoreline adjacent to the estuary 
mouth and restored barrier beach 

Wood Accumulation     
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Soil / Substrate Conditions     

Vegetation Establishment  X   

Marsh Surface Evolution / Accretion      

Tidal Channel Cross‐Section / Density  X  Monitor new tidal channel network 
excavated from the impounded 
sediments  

Water Quality (contaminants)     

Salinity  X  Monitor temperature/salinity in the 
estuary 

Shellfish Production  X   

Extent Of Invasive Species     

Animal Species Richness  X   

Fish (salmonid) Access/Use  X  Monitor changes in fish access/ use 
upstream of dam 

Forage Fish Production     

Wildlife Species Use     

Effectiveness Of Exclusion Devices     

4.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

 Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary location will be needed to finalize the design, 
confirm quantities and acquisition requirements, and support negotiations with 
property owners.  

 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements, improve quantity estimates, and develop detailed 
construction and demolition plans. Survey data could also be used as a baseline 
for pre- and post-construction modeling, including hydrodynamic modeling.  

 Geotechnical Investigation –Geotechnical study and recommendations on soils 
and sediments will be required to finalize design of the bridge and trestle 
foundations, to design excavation side slopes, and to determine the location, 
number, and condition of derelict piles and any other significant debris fields. 



 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required to determine the extent of known resources (e.g., 
under the roadway or on the historic spit) and the potential for additional 
cultural resources to be present in the action area. This is particularly important 
in areas proposed for excavation. 

 As-built Documentation – Future design efforts will need as-built plans for the 
Chambers Creek dam and possibly other site features. Identification and 
quantification of water resources, water rights, and related infrastructure within 
the action area will also be required. 

 Hydraulic Analysis/ Modeling – Hydrological modeling may be required to 
determine potential flood flows and required shoreline treatments under current 
and future tidal conditions, including the potential effect of sea level change. This 
information would also be used to confirm the size of bridge and culvert 
openings. A temporary tide gage may be needed in the early design stages to 
obtain site-specific tidal statistics. For the full restoration alternative, wind/wave 
data collection and modeling would be necessary for the design of a trestle to 
replace the BNSF causeway.  

 Sediment Transport Study – Modeling and assessment of sediment transport 
dynamics will be necessary to evaluate upstream and downstream impacts and 
the potential magnitude of impounded sediment erosion and migration once the 
dam is removed. 

 Contaminant Surveys – If preliminary investigations confirm that hazardous 
material is present in the action area, additional soil and sediment analysis may 
be needed. There is potential for contamination of sediment upstream of the dam 
and at the former mill. The potential for contamination in marina soils is 
unknown. Studies to identify beneficial reuse and/or disposal options for the 
excavated materials may be appropriate for this action. The introductory chapter 
describes the Phase I site investigations that are occurring as part of this overall 
effort via a separate contract. 

 Fisheries – Hatchery run impacts on native fish need to be evaluated in 
coordination with NMFS in relation to the removal of the dam and relocation of 
the existing hatchery. 

 Water Rights – A feasibility analysis for obtaining a replacement water right to 
allow dam removal is needed.  

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other – Additional studies may include evaluation of alternative forms of erosion 
control and the use of local material for beach nourishment. 

4.9  Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
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available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 4-1 and 4-2. 
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Action Name: Chambers Bay  

Action #: 1801

Date: February 2011 Revised May 2012, July 2012

By: J. Laplante Revised with backcheck updates: 24 August 2011
 

Construction Period:   3 years 

Item Unit of Measure
Material 

Name
Qty Description of Item

 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 43.5 Total land required For action 4.3.5
Proponent / Partner-owned lands Acre 12.4 Estimate of lands currently owned by Proponent (i.e., Public lands) 4.3.5
Lands To Be Acquired Acre 31.1 Estimate land required to be acquired for action prior to implementation 4.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Mobilize earthwork equipment for excavation and demolition.  Mobilize hydraulic dredge (or mechanical dredge on flexi-

float barge system) for reservoir channel dredging.  Mobilize pile driving equipment for new road bridges and new train 

trestle crossing 4.3.7

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA n/a

Site Access LS 1

New bridge for Garrison Springs crossing.  Mobilize equipment into Chambers Creek Reservoir - difficult access into 

reservoir. 4.3.7

Barge Access Days 450

Barge access for bridge construction in Chambers Creek reservoir (180 days).  Barge access for dam demolition (60 

days).  Barge access for BNSF trestle bridge construction (180 days).  Barge access  for marina overwater structure 

demolition (15 days); Barge access for marsh restoration excavation (15 days) 4.3.7

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA n/a

signs LS 1

This action would require two types of traffic control. This particular item for construction signs exclusively is intended 

for the detour signage necessary during construction of the replacement bridge over Chambers Creek. Estimated 

duration of bridge construction is 6 months.

Signs = signs only, costs typically around 1% of total roadway costs 

not specifically discussed

flags / spotters LS 1

Maintenance of traffic would require reducing traffic on Chambers Creek Road to a single lane in each direction at 

times.  It is assumed that the work requiring this single lane closure would have a duration of four months.
not specifically discussed

unique LS NA n/a

Temporary Roadway SF NA n/a

Control of Water LS 2 (1)  Bypass of dam during dam removal.  Assume 3 month duration for water control installation and excavation 

(estimated 6,200 cy).  If the dam does not have a low-flow bypass already, bypass to be accomplished after 

demolition of fish hatchery building and constructing a lined channel or pipeline through the north abutment.  Dam to 

be isolated by sheet piles or similar water control structure during removal.  (2)  Bypass of Garrison Springs creek 

during excavation for daylighting.  Assume 4 month duration for excavation work (500 cy/day, 22 days/month); Flow 

rate TBD during detailed design.

not specifically discussed

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized separately); 

Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 3.4 3.4 acres for roadwork (KPFF). 4.3.3
Clear /Grub Vegetation - Local Disposal AC NA n/a

Clear /Grub Vegetation - Offsite Disposal AC 8.4 8.4 acres of clearing and grubbing invasives for riparian planting north of Chambers Creek.  Steep hillside work. 4.3.3
Clear, stockpile -  large woody debris CY NA Correct quantity sheets will be submitted. n/a

Hydraulic Structures - Small LS 1 Remove water intake structure upstream of Chambers Creek Reservoir dam.  Assume 250 linear feet of 12-inch diam 

pipeline, inclined fish screen, 10-inch diam fish bypass pipe, 40 CY of reinforced concrete

not specifically discussed

Hydraulic Structures - Large LS 1 Remove Chambers Creek Reservoir Dam.  Dam is 22 feet high with 100 foot wide spillway.  Earthen construction.  

Dam appurtenances include 400 LF of steel sheet pile for demolition (fish ladders).  6,200 cy estimated fill volume.  

Details to be confirmed during subsequent design.  Water control and sediment removal estimated separately.

4.3.2

Utilities LF 14,340

Gas – impacts were assumed in the area of the intersection north of the bridge (300 LF) north to south.  Electrical, 

Sewer, and Water – all relocation limits for approximately the length of the removed roadway (approx 4380 LF) and 

near the bridge over Chambers Creek (300 LF) for a total of 4,680 LF for each.  4.3.6

Buildings SF 54,000
7,300 square feet of buildings at dam abutments (fish hatchery, support building, and water intake building), 46,700 

square feet of buildings at the marina 4.3.2

Pavement SF 518,736
Includes 164,736 SF removal of pavement along Chambers Creek Rd, and 354,000 SF of pavement removal at 

former mill site

not specifically discussed

Bulkheads LF 525
Remove wooden bulkhead along Chambers Creek Road.  Assumed 10 feet high above mudline.  Wood lagging 

between wood pile vertical supports. 4.3.6
Rock revetments LF, Ton or CY NA n/a
Large Coastal Structures CY

68,000
Removal of BNSF rail causeway, not including armor.  Assumed 25-foot wide crest, 21 feet high, 2:1 side slopes and 

1300 foot length

4.3.2

Demolition / Removal - Bridge SF 12,600
3,000 SF for Chambers Creek Road Bridge (30' x 100'); 9,600 SF for Rail Trestle drawbridge (40' x 240') - to be 

confirmed during subsequent design 4.3.7

Demolition / Removal - Floating Docks SF 77,100
Removal of floating docks and floating covered structures at Marina.  Assumes water-based demolition operation

4.3.2

Removal - Misc. (e.g. angular rock from beach) Ton 12,300
1 acre at causeway; 0.2 acres at marina, 0.2 acres at Chambers Creek Road bulkhead 0.7 acres at mill site;  Assume 

average thickness of 2 feet, and conversion of 1.85 tons/cy.  For loose rock scattered across intertidal. 4.3.2
Demolition / Removal - Boat Ramp SF NA n/a

Demolition / Removal - Rail LF 8,220
Removal of 3,000 LF of abandoned BNSF rail spur from main line into former mill site; Removal of 3,400 LF of rail 

along existing causeway.  Removal 1,820 LF rail in Mill Site. 4.3.7

Demolition / Removal - Pile pulling EA 150
Allowance based on review of aerial obliques.  Area upstream of marina.  Includes disposal.  Assume creosote piles, 

all located within 100 feet of shoreline 4.3.3
Demolition / Removal - Miscellaneous Debris Ton 100 Allowance.  Actual volume to be assessed during detailed design. 4.3.3
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 4.3.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. Describe 

basis for classification as contaminated or hazardous. State known or suspected contamination, describe known 

similar work.
Contaminated Earthwork CY

2,700

Assume 2,000 cy at mill site (approximately 1% of excavated volume) and 700 cy of sediment from the impounded 

dam (10% of excavated sediment).  Excavation, off haul and disposal within a licensed landfill, complete
4.3.3

Hazardous Earthwork CY NA n/a
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation Per yard excavation w/out expected haul 

Excavation - Upland CY

247,000

Excavation of fill at former mill site, and along Chambers Creek roadway corridor south of mill site.  Mill site area = 

354,000 square feet & avg. elevation 18' NAVD88; assume 1/2 of the area would be a full depth excavation, and 1/2 

of the area would be a sloped excavation.  Full depth excavation to elevation -4' NAVD88, with a 2-foot overexcavation 

allowance (24-foot thick cut).  For Chambers Creek Road corridor, 27,000 sq.ft. excavation from existing avg. 

elevation 14' NAVD88 to current mudline at bulkhead/toe of slope of 5' NAVD88, with 2-foot overexcavation 

allowance.  236,000 cy at mill site, and 11,000 cy in Chambers Creek Road corridor.

4.3.2

Excavation - Lowland CY

46,600

Excavation of fill on sand spit at marina.  Does not include excavation of causeway fill.  Excavation of causeway fill 

covered under Large Coastal Structures demolition.  Average marina elevation 16 feet NAVD88.  Assume final 

average grade +11 (5 foot cut) and include allowance for 2 feet of overexcavation (total 7 foot cut); 179,700 square 

feet

4.3.2

Dredging - Bucket - Land CY 90,100

Excavation of fill at dam abutments, and Chambers Creek Bridge abutments.  Excavation would start as upland, and 

relatively unconstrained but would be largely performed and completed below the water surface, in the tidally 

influenced environment in front of the dam, and in the reservoir behind the dam.  North dam abutment = 65,750 

square feet & avg. elevation 18' NAVD88.  South Dam abutment = 29,000 square feet &  avg. elevation 16' NAVD88.  

Chambers Creek Bridge abutment = 9,000 square feet & avg. elevation 18' NAVD88.  Assume base of excavation -4' 

NAVD888, with 2 foot overex/overdredge allowance (to elevation -6' NAVD88) 4.3.2

Dredging - Bucket - Marine CY 6,500

Excavate 2 feet of material to restore marsh north of marina.  Assume marine-based operation.  Include allowance for 

2 feet of overdredge (total 4 foot thick cut);  43,900 square feet 4.3.2

Dredging - Hydraulic CY 7,300

Excavate channels into impounded sediments.  Assume hydraulic dredge due to site access.  39,200 square feet of 

excavation.  Assume 3 foot deep channel, and 2 foot allowable overdredge (5 foot thick total cut); Includes costs for 

dewatering dredged sediment 4.3.2
Fine Grading AC 12.2 8.1 acres in the mill site; 4.1 acres in the marina area 4.3.2

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket n/a

Haul - uncontrolled placement CY 465,500

Sum of all stockpiled material (293,600CY + 171,900CY).  Assume 20-mile haul.  Transportation  and second 

handling - estimate distance. 4.3.2
Haul, place, compact CY 0 Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, compaction 

testing. n/a

Stockpile - uncontrolled placement CY 293,600

Sum of all excavation volumes (247,000CY + 46,600CY).  Assume material would not need to be dried, but might 

need to be stockpiled prior to load out and shipping. 4.3.2
Stockpile - controlled placement CY 171,900 Sum of all dredge volumes plus BNSF causeway fill (90,100CY + 6,500CY + 7,300CY + 68,000CY).  Assume 

stockpile needed for drying and/or sorting prior to offsite shipment.  intermediate step, for subsequent off haul or use 

elsewhere on site. Can use this for drying material for subsequent controlled compacted fill

4.3.2

Conveyor placement from stockpile land/water CY NA n/a

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY NA n/a

Gravel Borrow, including haul CY 35,900

Substrate modification in the excavated dam abutments, mill site area, and chambers creek road area.  Include 

purchase, delivery and placement.  Assume 2-foot thick layer of material placed.  Dam abutments = 103,750 sq.ft. 

(2.4 acres).  Mill Site = 354,000 sq.ft. (8.1 acres).  Chambers Creek Road = 27,000 sq.ft. (0.6 acres). 4.3.3

Sand / Gravel for Beach Nourishment CY 13,300

Beach restoration in the sand spit area following marina removal.  Assumed 2 feet thick over 179,700 square feet.  

Material source to be identified during detailed design.  Include purchase, transport and placement.  special borrow 

and  sorting required; identify material source 4.3.3

Cobble for Shore Nourishment CY 1000

Assume this would be a buried armor layer of 1-foot thick over the 0.6 acre Chambers Creek Road offset area.  

Include purchase, delivery and placement.  Source to be identified during detailed design.  special borrow and  sorting 

required; identify material source 4.3.2
Embankment Compaction CY NA n/a

REMEDY: Remove Dam, abutments, appurtenant structures and impounded sediments.  Replace Chambers Creek Road Bridge.  Remove fill at mill site and daylight Garrison 

Springs Creek, with a new bridge crossing.  Remove marina.  Relocate lower Chambers Creek Road and remove shoreline armoring and bulkhead.  Remove railroad 

causeway and replace with elevated trestle.  Remove fill in tidal marsh and restore vegetation.  Remove invasive vegetation on hillside north of Chambers Creek.

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Construction Period:   3 years 

Item Unit of Measure
Material 

Name
Qty Description of Item

 Indicate section of design report where 

item is described

REMEDY: Remove Dam, abutments, appurtenant structures and impounded sediments.  Replace Chambers Creek Road Bridge.  Remove fill at mill site and daylight Garrison 

Springs Creek, with a new bridge crossing.  Remove marina.  Relocate lower Chambers Creek Road and remove shoreline armoring and bulkhead.  Remove railroad 

causeway and replace with elevated trestle.  Remove fill in tidal marsh and restore vegetation.  Remove invasive vegetation on hillside north of Chambers Creek.

Full Restoration Quantity Estimate

Topsoil CY 3,200 Allowance for 2 acres of topsoil to be used in restoration areas at Mill Site.  Assume depth of 1 foot of topsoil. 4.3.3
RESTORATION Features

Channel Rehab / Creation SF NA Channel construction (SF) including imported sediment and habitat materials, excluding excavation n/a
Large Wood Placement EA NA Per each log, Including drift logs, lower river log jams, etc. n/a
Invasive Species Control Acre

8.4

Same area as counted under clear and grub - offsite disposal, for the riparian restoration north of Chambers Creek.  

Due to heavy blackberry, this item would include spot spray of Rodeo or similar to control invasives following the clear 

and grub 4.3.3
Physical Exclusion Devices LF or EA NA n/a
Other Restoration Features/ Activities LS NA n/a

Structures EA

Water Control Structures - Culverts with Gates EA NA n/a
Water Control Structures - Weirs EA NA n/a
Rock Slope Protection LF NA n/a
Other EA NA n/a
Elevated Boat Ramp SF NA n/a
Fencing SF NA n/a

Roadway Bulkhead LS 1

Allowance for potential sheet pile wall needed for setback Chambers Creek Road.  Assume 525 LF of wall would need 

to be replaced with the road setback.  Replacement would occur in the area of the existing wall, however because of 

the ability to set back the road, the new wall would be approximately 5 feet high from the road surface to the mudline 

in the creek.
Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).
Water LF 4,680 Size unknown 4.3.6
Gas LF 300 High pressure, size unknown 4.3.6
Electric LF 4,680 Overhead Transmission 4.3.6
Sewer LF 4,680 Force main, unknown size. 4.3.6
Telecommunications LF NA n/a
Other LF NA n/a

Roadway / Railway

Roadway  (2 at 12-ft wide lanes; 5-ft wide sidewalks) SF 164,412 Two-way two-lane roadway with 5-ft sidewalks.  Refer to Plans for pavement section 4.3.6
Roadway - Traffic Signal LS NA n/a
Culvert (type) LF 84 84 lf 4’x6’ Precast Reinf. Conc. Box Culvert. not specifically discussed
Culvert - Jacking LF NA n/a
Culvert - Horizontal  Pile Driving LF NA n/a
Bridge 1 - Superstructure SF

11,470

370-lf roadway 7'-11" girder.  Bridge crossing daylighted Garrison Springs creek

Includes elements such as approach slab, abutment, barriers, and railings. Approach slabs can be assumed to have a 

standard length of 25 feet. For the purpose of estimating guardrail it can be assumed that a length of 100 lf at each 

corner of the bridge will be needed (400 LF total). 4.3.6
Bridge 2 - Superstructure SF

6,200
200-lf roadway 5'-2" girder.  New bridge crossing at the former Chambers Creek Reservoir

Includes elements such as approach slab, abutment, barriers, and railings. 4.3.6
Bridge 1 - Foundation LF 32 Drilled shaft foundation; depth 100-ft 4.3.6
Bridge 2 - Foundation LF 32 Drilled shaft foundation; depth 100-ft 4.3.6
Rail LF

5,850

Double track, mainline: rail transition (north end)=533 LF, new trestle railroad bridge=1,486 LF, rail transition (south 

end)= 905 LF; total= 2,924 LF x 2 (for dual rail)=approximately 5,850LF.  Rail tie spacing will depend on type of tie 

used (timber or concrete), the traffic density, and standards.  For cost purposes, assume Timber = 19.5 to 21.25", 

Prestressed concrete = 24 to 26".  4.3.6
Railway - Box Girder SF 46,066 Prestressed box girder bridge, 1486 lf in length 4.3.6
Railway - Foundation LF 589 Prestressed box girder bridge, 1486 lf in length 4.3.6
Railway - Shoe fly LF NA n/a

Permanent Access Features

Roads Level NA n/a
Utility Access Routes varies NA n/a
Erosion Control Features L.F. NA n/a

Public Access or Recreation Features

Trails SF NA n/a
Bridges SF NA n/a
Kiosk EA NA n/a
Restrooms EA NA n/a
Interpretive Signs EA 2 Include # interpretive signs based on number of local public access points not specifically discussed
Parking Area SF NA n/a
Other EA NA n/a

Vegetation & Erosion Control

Hydroseeding AC NA n/a

Planting AC 16.1

8.4 acres for banks on the north side of Chambers Creek.  6.7 acres for the corridor along the restored Garrison 

Springs creek and the area within the mill site footprint); 1 acre for the tidal wetland on the north side of Chambers 

Creek by the marina. 4.3.3

Vegetation Maintenance AC-YR 15.1

All areas described under planting (above), with the exception that active maintenance would not be performed in the 

1-acre tidal wetland due to limited access. 4.3.3
Erosion / sediment  BMPs - Temp. AC 10 Typical BMPs used for this project may include stabilized construction entrances, sediment ponds or settlement 

tanks, hydroseed or mulch to stabilize roadway embankments, and silt fence.

not specifically discussed

Erosion / sediment  BMPs - Permanent AC 8.4

Erosion control for north bank of Chambers Creek prior to establishment of native vegetation plantings.  Erosion 

control measures sufficient for 60 to 100 percent slopes in this area.  Measures to be determined during detailed 

design.

not specifically discussed

Waterside controls - Temporary LF 1,000

Allowance for 1000 LF of silt curtain during excavation of dam abutment soils, to control release of turbidity 

downstream
not specifically discussed

Construction Management

Construction oversight weeks 200

Assume 2 years for overwater work; 1 year for earthwork; 1 year for finish work.  Needs to be evaluated in more detail 

during design development 4.3.7
Materials testing Included in cost of material - no separate quantity n/a

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 4.8
35% Design LS 1 % of construction cost n/a
65% design LS 1 % of construction cost n/a
90% design LS 1 % of construction cost n/a
100% design LS 1 % of construction cost n/a
Geotechnical Studies Refer to design report for description of need 4.8
Cultural Studies Refer to design report for description of need 4.8
HTWR Studies Refer to design report for description of need 4.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 200 4.7
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 21.4 Total land required For action 4.3.5

Proponent / Partner-owned lands Acre 11.9 Estimate of lands currently owned by Proponent (i.e., Public lands) 4.3.5

Lands To Be Acquired Acre 9.5 Estimate land required to be acquired for action prior to implementation 4.3.5
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Mobilize earthwork equipment for excavation and demolition.  Mobilize hydraulic dredge (or mechanical dredge on 

flexi-float barge system) for reservoir channel dredging.  Mobilize pile driving equipment for new road bridges and 

new train trestle crossing 4.3.7

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA n/a

Site Access LS 1

New bridge for Garrison Springs crossing.  Mobilize equipment into Chambers Creek Reservoir - difficult access 

into reservoir. 4.3.7

Barge Access Days 255

Barge access for bridge construction in Chambers Creek reservoir (180 days).  Barge access for dam demolition 

(60 days). Barge access for marsh restoration excavation (15 days) 4.3.7

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA n/a

signs LS 1

This action would require two types of traffic control. This particular item for construction signs exclusively is 

intended for the detour signage necessary during construction of the replacement bridge over Chambers Creek. 

Estimated duration of bridge construction is 6 months.

Signs = signs only, costs typically around 1% of total roadway costs 

not specifically discussed

flags / spotters LS 1

Maintenance of traffic would require reducing traffic on Chambers Creek Road to a single lane in each direction at 

times.  It is assumed that the work requiring this single lane closure would have a duration of four months.

not specifically discussed

unique LS NA n/a

Temporary Roadway SF NA n/a

Control of Water LS 2 (1)  Bypass of dam during dam removal.  Assume 3 month duration for water control installation and excavation 

(estimated 6,200 cy).  If the dam does not have a low-flow bypass already, bypass to be accomplished after 

demolition of fish hatchery building and constructing a lined channel or pipeline through the north abutment.  Dam 

to be isolated by sheet piles or similar water control structure during removal.  (2)  Bypass of Garrison Springs 

creek during excavation for daylighting.  Assume 4 month duration for excavation work (500 cy/day, 22 

days/month); Flow rate TBD during detailed design.

not specifically discussed

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 1.6 1.6 acres for roadwork (KPFF). 4.3.3
Clear /Grub Vegetation - Local Disposal AC NA n/a

Clear /Grub Vegetation - Offsite Disposal AC 8.4
8.4 acres of clearing and grubbing invasives for riparian planting north of Chambers Creek.  Steep hillside work. 

4.3.3
Clear, stockpile -  large woody debris CY NA n/a

Hydraulic Structures - Small LS 1 Remove water intake structure upstream of Chambers Creek Reservoir dam.  Assume 250 linear feet of 12-inch 

diam pipeline, inclined fish screen, 10-inch diam fish bypass pipe, 40 CY of reinforced concrete

not specifically discussed

Hydraulic Structures - Large LS 1 Remove Chambers Creek Reservoir Dam.  Dam is 22 feet high with 100 foot wide spillway.  Earthen construction.  

Dam appurtenances include 400 LF of steel sheet pile for demolition (fish ladders).  6,200 cy estimated fill volume.  

Details to be confirmed during subsequent design.  Water control and sediment removal estimated separately.

4.3.2

Utilities LF 7,020

Gas – impacts were assumed in the area of the intersection north of the bridge (300 LF) north to south.  Electrical, 

Sewer, and Water – all relocation limits for approximately the length of the removed roadway (approx 2240 LF) for 

each.  4.3.6

Buildings SF 54,000
7,300 square feet of buildings at dam abutments (fish hatchery, support building, and water intake building), 

46,700 square feet of buildings at the marina 4.3.2

Pavement SF 330,580
Includes 62,080 SF removal of pavement along Chambers Creek Rd, and 268,500 SF of pavement removal at 

former mill site

not specifically discussed

Bulkheads LF NA 4.3.6
Rock revetments LF, Ton or CY NA n/a

Large Coastal Structures CY 0 n/a

Demolition / Removal - Bridge SF 3,000
3,000 SF for Chambers Creek Road Bridge (estimated 30' x 100', to be confirmed during subsequent design)

4.3.7
Demolition / Removal - Floating Docks SF NA n/a

Removal - Misc. (e.g. angular rock from beach) Ton 4,000
0.7 acres at mill site;  Assume average thickness of 2 feet, and conversion of 1.85 tons/cy.  For loose rock 

scattered across intertidal. 4.3.2
Demolition / Removal - Boat Ramp SF NA n/a

Demolition / Removal - Rail LF 4,820
Removal of 3,000 LF of abandoned BNSF rail spur from main line into former mill site; Removal 1,820 LF rail in 

Mill Site. 4.3.7

Demolition / Removal - Pile pulling EA 150
Allowance based on review of aerial obliques.  Area upstream of marina.  Includes disposal.  Assume creosote 

piles, all located within 100 feet of shoreline 4.3.3
Demolition / Removal - Miscellaneous Debris Ton 100 Allowance.  Actual volume to be assessed during detailed design. 4.3.3
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 4.3.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY

2,100

Assume 1,400 cy at mill site (approximately 1% of excavated volume) and 700 cy of sediment from the impounded 

dam (10% of excavated sediment).  Excavation, off haul and disposal within a licensed landfill, complete
4.3.3

Hazardous Earthwork CY NA n/a
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 

Excavation - Upland CY

147,900

Excavation of fill at former mill site, and along Chambers Creek roadway corridor south of mill site.  Mill site area = 

268,500 square feet & avg. elevation 18' NAVD88; assume 56,000 sq.ft. would be a full depth excavation, and 

balance of the area would be a sloped excavation.  Full depth excavation to elevation -4' NAVD88, with a 2-foot 

overexcavation allowance (24-foot thick cut).  For Chambers Creek Road corridor, 18,000 sq.ft. sloped excavation 

from existing avg. elevation 14' NAVD88 to current mudline toe of slope of 5' NAVD88, with 2-foot overexcavation 

allowance.  144,200 cy at mill site, and 3,700 cy in Chambers Creek Road corridor.

4.3.2

Excavation - Lowland CY 0 n/a

Dredging - Bucket - Land CY 90,100

Excavation of fill at dam abutments, and Chambers Creek Bridge abutments.  Excavation would start as upland, 

and relatively unconstrained but would be largely performed and completed below the water surface, in the tidally 

influenced environment in front of the dam, and in the reservoir behind the dam.  North dam abutment = 65,750 

square feet & avg. elevation 18' NAVD88.  South Dam abutment = 29,000 square feet &  avg. elevation 16' 

NAVD88.  Chambers Creek Bridge abutment = 9,000 square feet & avg. elevation 18' NAVD88.  Assume base of 

excavation -4' NAVD888, with 2 foot overex/overdredge allowance (to elevation -6' NAVD88) 4.3.2

Dredging - Bucket - Marine CY 6,500

Excavate 2 feet of material to restore marsh north of marina.  Assume marine-based operation.  Include allowance 

for 2 feet of overdredge (total 4 foot thick cut);  43,900 square feet 4.3.2

Dredging - Hydraulic CY 7,300

Excavate channels into impounded sediments.  Assume hydraulic dredge due to site access.  39,200 square feet 

of excavation.  Assume 3 foot deep channel, and 2 foot allowable overdredge (5 foot thick total cut); Includes costs 

for dewatering dredged sediment 4.3.2
Fine Grading AC 6.2 6.2 acres in the mill site 4.3.2

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA n/a

Haul - uncontrolled placement CY 251,800

Sum of all stockpiled material (Line 79 and Line 80).  Assume 20-mile haul.  Transportation  and second handling - 

estimate distance. 4.3.2

Haul, place, compact CY NA Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, compaction 

testing. n/a

Stockpile - uncontrolled placement CY 147,900

Sum of all excavation volumes (Line 68 and 69).  Assume material would not need to be dried, but might need to 

be stockpiled prior to load out and shipping. 4.3.2

Stockpile - controlled placement CY 103,900 Sum of all dredge volumes plus BNSF causeway fill (Line 70 + Line 71 + Line 72).  Assume stockpile needed for 

drying and/or sorting prior to offsite shipment.  intermediate step, for subsequent off haul or use elsewhere on site. 

Can use this for drying material for subsequent controlled compacted fill

4.3.2

Conveyor placement from stockpile land/water CY NA n/a

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY NA n/a

Gravel Borrow, including haul CY 28,900

Substrate modification in the excavated dam abutments, mill site area, and chambers creek road area.  Include 

purchase, delivery and placement.  Assume 2-foot thick layer of material placed.  Dam abutments = 103,750 sq.ft. 

(2.4 acres).  Mill Site = 268,500 sq.ft. (6.2 acres).  Chambers Creek Road = 18,000 sq.ft. (0.4 acres). 4.3.3
Sand / Gravel for Beach Nourishment CY NA 4.3.3

REMEDY: Remove Dam, abutments, appurtenant structures and impounded sediments.  Replace Chambers Creek Road Bridge.  Partially remove fill at mill site and daylight Garrison Springs Creek, 

with a new bridge crossing.  Relocate lower Chambers Creek Road and remove shoreline armoring.  Remove fill in tidal marsh and restore vegetation.  Remove invasive vegetation on hillside north of 

Chambers Creek.

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove Dam, abutments, appurtenant structures and impounded sediments.  Replace Chambers Creek Road Bridge.  Partially remove fill at mill site and daylight Garrison Springs Creek, 

with a new bridge crossing.  Relocate lower Chambers Creek Road and remove shoreline armoring.  Remove fill in tidal marsh and restore vegetation.  Remove invasive vegetation on hillside north of 

Chambers Creek.

Partial Restoration Quantity Estimate

Cobble for Shore Nourishment CY 700

Assume this would be a buried armor layer of 1-foot thick over the 0.4 acre Chambers Creek Road offset area.  

Include purchase, delivery and placement.  Source to be identified during detailed design.  special borrow and  

sorting required; identify material source 4.3.2
Embankment Compaction CY NA n/a

Topsoil CY 800 Allowance for 0.5 acres of topsoil to be used in restoration areas at Mill Site.  Assume depth of 1 foot of topsoil. 4.3.3
RESTORATION Features

Channel Rehab / Creation SF NA
Large Wood Placement EA NA n/a

Invasive Species Control Acre

8.4

Same area as counted under clear and grub - offsite disposal, for the riparian restoration north of Chambers 

Creek.  Due to heavy blackberry, this item would include spot spray of Rodeo or similar to control invasives 

following the clear and grub 4.3.3

Physical Exclusion Devices LF or EA NA n/a

Other Restoration Features/ Activities LS NA n/a
Structures EA n/a

Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA n/a

Rock Slope Protection LF NA n/a

Other EA NA n/a

Elevated Boat Ramp SF NA n/a

Fencing SF NA n/a
Roadway Bulkhead LS NA n/a

Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).
Water LF 2,240 Size unknown 4.3.6
Gas LF 300 High pressure, size unknown 4.3.6
Electric LF 2,240 Overhead Transmission 4.3.6
Sewer LF 2,240 Force main, unknown size. 4.3.6
Telecommunications LF NA n/a
Other LF NA n/a

Roadway / Railway

Roadway  (2 at 12-ft wide lanes; 5-ft wide sidewalks) SF 105,192 Two-way two-lane roadway with 5-ft sidewalks.  Refer to Plans for pavement section 4.3.6
Roadway - Traffic Signal LS NA n/a

Culvert (type) LF
30

24" RCP culvert for crossing Unnamed Creek.  Size and type of pipe to be confirmed during detailed design not specifically discussed

Culvert - Jacking LF NA n/a

Culvert - Horizontal  Pile Driving LF NA n/a

Bridge 1 - Superstructure SF
6,200

200-lf roadway 7'-11" girder.

Includes elements such as approach slab, abutment, barriers, and railings. 4.3.6

Bridge 2 - Superstructure SF
6,200

200-lf roadway 5'-2" girder. 

Includes elements such as approach slab, abutment, barriers, and railings. 4.3.6

Bridge 1 - Foundation LF 32 Drilled shaft foundation; depth 100-ft 4.3.6

Bridge 2 - Foundation LF 32 Drilled shaft foundation; depth 100-ft 4.3.6

Rail LF NA n/a
Railway - Box Girder SF NA n/a
Railway - Foundation LF NA n/a

Railway - Shoe fly LF NA n/a
Permanent Access Features

Roads Level NA n/a

Utility Access Routes varies NA n/a

Erosion Control Features L.F. 0 n/a
Public Access or Recreation Features

Trails SF NA n/a

Bridges SF NA n/a

Kiosk EA NA n/a

Restrooms EA NA n/a

Interpretive Signs EA 2 Include # interpretive signs based on number of local public access points not specifically discussed
Parking Area SF NA n/a

Other EA NA n/a
Vegetation & Erosion Control

Hydroseeding AC NA n/a

Planting AC 11.3

8.4 acres for banks on the north side of Chambers Creek.  1.9 acres for the corridor along the restored Garrison 

Springs creek and the area within the former mill site footprint); 1 acre for the tidal wetland on the north side of 

Chambers Creek by the marina. 4.3.3

Vegetation Maintenance AC-YR 10.3

All areas described under planting (above), with the exception that active maintenance would not be performed in 

the 1-acre tidal wetland due to limited access. 4.3.3

Erosion / sediment  BMPs - Temp. AC 6 Typical BMPs used for this project may include stabilized construction entrances, sediment ponds or settlement 

tanks, hydroseed or mulch to stabilize roadway embankments, and silt fence.

not specifically discussed

Erosion / sediment  BMPs - Permanent AC 8.4

Erosion control for north bank of Chambers Creek prior to establishment of native vegetation plantings.  Erosion 

control measures sufficient for 60 to 100 percent slopes in this area.  Measures to be determined during detailed 

design.

not specifically discussed

Waterside controls - Temporary LF 1,000

Allowance for 1000 LF of silt curtain during excavation of dam abutment soils, to control release of turbidity 

downstream
not specifically discussed

Construction Management

Construction oversight weeks 150

Assume 1 year for overwater work; 1 year for earthwork; 1 year for finish work.  Needs to be evaluated in more 

detail during design development 4.3.7
Materials testing n/a

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 4.8
35% Design LS 1 % of construction cost n/a
65% design LS 1 % of construction cost n/a
90% design LS 1 % of construction cost n/a
100% design LS 1 % of construction cost n/a
Geotechnical Studies 4.8
Cultural Studies 4.8
HTWR Studies 4.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 200 4.7

Operations & Maintenance Unable to provide credible estimate at 10% design 

Utilities

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 5-1 
Chuckanut Estuary Restoration 

5. CHUCKANUT ESTUARY RESTORATION (#1642) 
Local Proponent City of Bellingham 

Delta Process Unit NA 

Shoreline Process Unit(s) 7161 

Strategy(ies) 4 - Coastal Inlet 

Restoration Objectives Restore the natural hydrodynamic regime (waves and tidal 
circulation) and sediment erosion and accretion processes 
in the bay; restore tidal flow and tidal channel formation 
and maintenance at the salt marsh and creek mouth 

5.1 Description of the Action  
This action would restore the natural hydrodynamic regime (waves and tidal circulation) 
and sediment erosion and accretion processes in Chuckanut Bay. Tidal flow, tidal 
channel formation, and channel maintenance within the estuary would be restored. 
Actions include the complete or partial removal of the existing railroad berm and 
construction of a railroad bridge. Full restoration would also include removing stressors 
at Chuckanut Village Marsh and the Chuckanut Creek mouth associated with nearshore 
roads, overwater structures, and nearshore fill. Please see the Introduction chapter for 
important information regarding PSNERP and the context of this restoration project. 

5.2 Action Area Description and Context 
Chuckanut Estuary is a pocket estuary located at the north end of Chuckanut Bay in the 
San Juan/Georgia Strait Subbasin. Construction of a railroad berm1

                                                        
1 The railroad berm is considered a large coastal structure (as opposed to upland or lowland fill) 
because it is built across a coastal body of water. 

 (currently operated 
by BNSF) at the mouth of Chuckanut Estuary has altered hydrodynamics and sediment 
transport within the estuary, reducing the complexity in tidal circulation patterns and 
decreasing wave action and sediment erosion and accretion. The construction of an 
unpaved road and culvert along portions of the northeastern shoreline has impacted 
tidal exchange with the existing landward brackish marsh (Chuckanut Village Marsh). 
Tidal elevations within Chuckanut Estuary are similar to those within Chuckanut Bay 
due to tidal exchange through a 210-foot opening (bridge section) in the railroad berm. 
However, the tidal exchange dynamic between the estuary and the bay is constrained 
compared to historical flow dynamics. The action area is shown in Figure 5-1. 



5-2 Conceptual (10%) Design Report 
 Chuckanut Estuary Restoration 

 

Figure 5-1. Action Area and Vicinity 

5.2.1 Historic Condition 

Based on the historic topographic sheet (T-sheet) and hydrographic sheet (H-sheet) 
mapping from the late 1800s, Chuckanut Estuary was a shallow embayment without a 
well defined tidal channel. The mouth of the estuary was approximately 2,400 feet wide 
and faced due south into Chuckanut Bay (Figures 5-2A and 5-2B). The northwestern 
shoreline within the estuary would have been subject to impacts by storm waves from the 
south, although the estuary is partially sheltered to the southwest from the longer fetch 
across Bellingham Bay. The extent of the tidal flats along the northeastern and 
southeastern shorelines of the estuary appears to be similar in spatial extent to historical 
conditions. However, there is evidence that the sediments were once coarser (sands and 
gravels) than those observed at present (mudflat) (Rubash 2009).  

The elevation of the intertidal area within the estuary has changed significantly since 
construction of the railroad bridge/berm. Comparisons to the 1887 survey (H-sheet) and 
2006 LiDAR have shown a decrease in elevation (from 1 to 2.5 feet) in the northeastern 
portion of the estuary and an increase in elevation in the estuary approximately 1,000 
feet landward of the railroad berm (from 0.5 to 1.5 feet). The railroad was initially 
constructed as a bridge in 1904 and converted along most of its length to a rock berm in 
the 1920s.  
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Chuckanut Creek empties into Chuckanut Estuary along the southeastern shoreline. 
Historically, the creek channel within the estuary ran adjacent to the shoreline. At 
present, the channel runs northwest out through the middle of the estuary. It is thought 
that the lack of wave action in the estuary following construction of the berm has allowed 
the channel to migrate from its historical alignment. Historic plant and animal 
communities have changed over time; however, the correlation between observed habitat 
changes and construction of the railroad bridge/berm is unclear.  

A roadway built along the northeastern shoreline of the estuary limited tidal inundation 
to the Chuckanut Village Marsh located upland. Roadway construction likely began in 
the 1930s, and the roadway extended across the entire length of the eastern shoreline by 
the 1960s (Northwest Ecological Services 2009). The western portion of the roadway has 
since been revegetated, and the eastern portion remains as public access to the estuary 
and a small parking area.  

Early human activity in the estuary has been documented by the existence of shell 
middens (several thousand years old) and the remains of a prehistoric house on the 
Woodstock Farm site. Photographs from the 1930s show evidence of a log boom and pier 
in the southeastern corner of the estuary.  

The railroad bridge and later the berm were built on public land on a city street right-of-
way. There is no record of leases or permits being obtained for the construction.  

5.2.2 Natural Environment 

The northwestern shore of the estuary is rock outcrop or steep rocky slopes fronted by 
sand/gravel beach that is predominantly unvegetated. A forested slope exists above the 
shore around most of the estuary. The shore condition changes in an easterly direction, 
with the beach sediments becoming finer and increased woody and riparian vegetation. 
The northeastern shore of the estuary is a low-lying berm that separates the estuary from 
a salt marsh. The berm is a remnant of the roadway prism that spanned the entire 
eastern shoreline of the estuary in the 1960s (Northwest Ecological Services 2009). The 
western portion of the berm/roadway prism has been revegetated with riparian 
vegetation along its crest, with discontinuous areas of wetland vegetation. The salt marsh 
is connected to the estuary by an undersized culvert.  

Chuckanut Creek is located in the northeast corner of the estuary. The shore in this area 
is mudflat, with fringing marsh and riparian/marsh vegetation. The southeast shoreline 
consists of steep upland slopes and a sand/gravel bench at the waterline which 
transitions to mudflat farther out into the estuary. The upland slopes are a combination 
of sand/gravel sediment and rocky outcrop, and there is evidence of slumping of the 
slope in several locations along the southern shoreline.  

Sediments within the active tidal channel in the vicinity of the bridge opening are a mix 
of sands and gravels. A flood shoal composed of finer sediments has developed inside the 
estuary in line with the opening in the railroad berm.  

5.2.3 Human Environment 

The railroad berm is approximately 2,200 feet long and currently has a 210-foot-long 
bridge section towards its western end that acts as the tidal opening for the estuary. The 
berm is armored with rock riprap approximately 2 to 4 feet in diameter (from 
observation). The railroad was initially constructed as a full bridge and later converted 
along most of its length to a rock berm. The remaining portion of bridge (circa 1950) is 
approximately 212 feet long and consists of wooden piles and a wooden deck. The rail is 
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a single-track mainline that is part of the BNSF Bellingham Subdivision network. There 
is an existing tunnel just west of the rail alignment crossing Chuckanut Bay. Based on 
conversations with BNSF, the current bridge is scheduled for replacement within the 
next 10 years.  

The tidelands within Chuckanut Estuary and the land under the railroad bridge and 
berm are currently owned by the City of Bellingham. The City of Bellingham also owns 
the salt marsh on the northeast side of the estuary, the Woodstock Farm site located at 
the southeastern corner of the estuary (which includes a good portion of the 
southeastern shoreline), and several other upland parcels south of the estuary. The 
estuary is mostly undeveloped along the northwestern shoreline due to steep rocky 
slopes. However, a residential community is present at the top of the slope, and it 
appears that some portions of the beach in that area are privately owned, but the terrain 
severely limits access to the water from those residences.  

The low-lying berm along the northeastern shoreline is owned by the City of Bellingham. 
Public access to the estuary is provided along this shoreline by a public road and a gravel 
parking area just upland of the shore. It appears that this road was built over the natural 
outlet of the salt marsh. The area is a popular launching point for kayaks and canoes. The 
shallow water depths and the restriction imposed by the railroad bridge limit the use of 
the estuary by larger vessels.  

Several private residences are located in the northeastern corner of the estuary. The 
residences are fronted by three small docks and an in-water L-shaped berm. Portions of 
the residential development, roads, docks, in-water fill, and utilities are located at the 
historic mouth of Chuckanut Creek. The southeastern shoreline is moderately 
undeveloped due to the steep upland terrain and the presence of the mouth of Chuckanut 
Creek. The shoreline is in private ownership to the north (along that shoreline), but a 
significant portion of the shoreline to the south toward the landside connection with the 
railroad berm is owned by the City of Bellingham and is part of the Woodstock Farm site.  

There are local roads and utilities accessing residential and City-owned property on all 
sides of the estuary except the northwest side that is undeveloped. There are no known 
utilities associated with the railroad, except those needed for railroad operation. Existing 
utilities and the need for utility relocations should be investigated during subsequent 
design phases.  

5.3 Restoration Design Concept 

5.3.1 Restoration Overview and Key Design Assumptions 

The Chuckanut Bay Estuary would be fully reconnected to Bellingham Bay by replacing 
the existing railway berm with a railway bridge. This single action would restore tidal 
flow, erosion and accretion of sediments, and tidal channel formation and maintenance 
in the mudflat; would provide physical disturbance; and would improve exchange of 
aquatic organisms. Removal of the railroad berm tidal barrier would increase wave 
energy and restore historical circulation patterns, in addition to increasing the intertidal 
area within the estuary that is currently covered by the railway berm.  

Partial restoration would involve widening the current bridge opening from 210 feet to 
500 feet. A single wider opening is preferred over multiple smaller openings for several 
reasons: (1) to increase the amount of wave energy that can propagate into the estuary, 
(2) to restore historic sediment transport processes to the estuary as much as possible 
without full berm removal, and (3) to minimize tidal velocities and associated scour 
within proposed tidal channels and adjacent shorelines.  
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The partial restoration more than doubles the size of the existing opening. The width of 
the opening was selected based on best professional judgment according to guidelines 
described in the Heirarchy of Openings Memorandum (Appendix C). The memorandum 
describes a set of five channel opening conditions, largely around channel morphology. 
The existing conditions at Chuckanut fall into the second category, where the full tidal 
range is operating, but the opening is constricted to the point where channel scour 
occurs. The partial restoration alternative is intended the provide both increased wave 
energy and associated sediment transport, but also improved conditions that decrease 
substantially or eliminate channel scour and allow the natural channel morphology to be 
restored (but not allowing for channel migration). This falls into the third level of 
opening. Full restoration is providing either the fourth or fifth level of opening (full 
removal of tidal barriers).  

While the proposed size of the opening will increase wave energy and sediment transport 
potential within the estuary, the size of the opening will need to be optimized using 
better bathymetry data and wave and tidal circulation modeling during future design 
phases. 

The restoration alternatives are illustrated in Figures 5-3 through 5-7. The full 
restoration alternative includes (Figures 5-3, 5-5, and 5-7):  

• Construction of a railroad bridge on the waterward side of Chuckanut Bay or 
south of the existing railway berm. The bridge must be built and opened prior to 
demolition of the railway berm to meet the service requirements of BNSF. 
Terminating ballast/fill sections for the proposed rail crossing will be constructed 
at the shoreline where the proposed rail alignment meets the existing rail track 
(Figure 5-5B).  

• Removal of the existing wood railroad bridge and railway berm fill across the 
mouth of Chuckanut Bay. 

• Demolition and removal of the railway berm armor rock and any rock that may 
have migrated off the slope of the berm. 

• Removal of the gravel parking area to restore connection of the salt marsh to the 
estuary adjacent to the Chuckanut Creek mouth. Parking may be relocated offsite 
depending on public access requirements and available public land in the 
vicinity.  

• Removal of other stressors including nearshore fill, docks and associated in-
water piling, and land cover development at the Chuckanut Creek mouth that are 
inhibiting tidal channel formation and maintenance. 

The partial restoration alternative includes (Figures 5-4 and 5-6): 

• Widening the tidal opening of the estuary by removing the existing 210-foot-long 
wood bridge and approximately 290 LF of railway berm (to the east of the 
existing bridge) and replacing it with a 500-foot-long railroad bridge on the 
existing rail alignment. 

Most of these changes are consistent with the local proponent’s description of potential 
restoration activities. However, the restoration associated with the mouth of Chuckanut 
Creek was not identified by the proponent. Key design elements associated with full and 
partial restoration alternatives are shown in Table 5-1. 
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Table 5-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Railroad Crossing Remove existing 210 LF railroad 
bridge,4,800 LF of berm and armor  

Replace with new bridge 

Remove 290 LF of berm and 
armor, and 210 of railroad bridge 

Replace with new bridge  

Roadway Fill  Remove fill between estuary and 
marsh along north shoreline 

Not included 

Gravel Parking Area and Culvert Relocate parking area and replace 
culvert with channel to reconnect 
marsh with estuary 

Not included 

In-Water Fill and Piling, Docks  Remove in-water fill and piling and 
three docks adjacent to private 
homes  

Not included 

Mean tidal elevations within the estuary should not change significantly from existing 
conditions for either full or partial restoration. The current bridge opening allows full 
tidal inundation into the estuary. However, storm tide elevations may increase slightly 
within the estuary due to removal of the tidal barrier in full or partial restoration. The 
tidal datum for this action area is taken from the tidal benchmark for Bellingham, 
Washington (NOAA 9449211), and the elevation and water levels below relative to 
MLLW:  

 
 MLLW NAVD 88 
MHHW 8.50 ft 8.02 ft 
MLLW 7.79 ft 7.31 ft 
MTL 5.07 ft 4.59 ft 
MSL 4.95 ft 4.47 ft 
MLW 2.35 ft 1.87 ft 
MLLW 0 ft -0.48 ft 
 

Extreme high tide (the approximate highest of the high tides throughout the year 
excluding storm surge) was taken from tidal predictions at Chuckanut Bay (NOAA 
TWC1169) and is approximately 9.7 feet MLLW (9.2 feet NAVD88). Storm winds and 
waves from the south exposed fetch are not uncommon. These storms can increase local 
sea level above the tidal elevation depending on the direction, duration, and severity of 
the storm event. For the purposes of this study, storm surge (the combination of wind 
and wave setup) is estimated to be on the order of 1 foot (ESA 2010). The effects of wind 
and waves on water surface elevation within the estuary will become more pronounced 
following full restoration and may be slightly increased following partial restoration. 
Wave and hydrodynamic modeling and evaluation will need to be completed at later 
design phases to determine design water level and wave conditions for existing and 
proposed conditions.  

For the purposes of this evaluation, wind and wave setup have been assumed equal to 
1.5 feet (see Appendix C). The base design still water level used for evaluation of project 
elements was extreme high tide plus wind and wave setup (10.7 feet NAVD88). The 
future design still water level, which takes into account estimated sea level rise for the 
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area, is 1.5 feet higher than the base level (12.2 feet NAVD88). This water level was used 
for design of restoration actions inside the estuary (e.g., marsh creation). For evaluation 
of the proposed railroad bridge, an additional 1.0 foot of elevation was added to take into 
account the influence of waves during a high frequency storm event (13.2 feet NAVD88). 

5.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

The existing railroad berm slopes are protected with large armor rock. Armor rock will 
be removed from the entire length of the railroad berm on both the bay and estuary sides 
for full restoration (approximately 3,248 LF net removal) (Figure 5-3). Partial 
restoration includes removal of armor rock on both sides of the approximately 290 LF 
section of the railroad berm removed (total of 580 LF of armored shoreline removed) 
(Figure 5-4). 

Berm or Dike Removal/Modification 

With the full restoration alternative, Chuckanut Estuary will be fully reconnected to 
Bellingham Bay by replacing the existing railway berm with a railway bridge. Mean tidal 
elevations would remain unchanged in the estuary, as the current opening in the berm 
allows the full tidal range to be realized. 

The existing railroad berm will be removed along its entire length (2,200 LF) to meet 
existing adjacent grades, and be replaced with a 2,556 LF railroad bridge (Figures 5-3, 5-
5 and 5-7). The railroad bridge will be built south of the existing railroad berm. Full 
restoration will also include the removal of the roadway berm along the northeastern 
shoreline, and the removal of a small L-shaped earthen berm located in the intertidal 
area in front of private residences. Both of these berms will be excavated down to match 
adjacent existing grades (Figure 5-5A).  

The volume of material removed from the estuary will be approximately 59,000 CY from 
the railroad berm and 245 CY from the L-shaped berm and roadway berm (Figure 5-5A). 
Removal of these berms will return 4 acres of tidelands within the estuary to intertidal 
elevations. 

With the partial restoration alternative, increasing the size of the bridged section of the 
railroad berm would allow for lower tidal velocities within the opening (compared to 
current conditions) and would allow additional wave energy to propagate into the 
estuary. The partial restoration alternative would increase the complexity of the tidal 
circulation and wave action within the estuary to some degree, but would not return the 
estuary to historical conditions. The northwestern shoreline would still remain 
somewhat sheltered from wave impact, and tidal circulation would remain channelized. 
Historical sediment transport patterns (sediment settling along the southeastern and 
southern shorelines) would not be fully restored, and continued creation/maintenance of 
a flood shoal is anticipated. 

The partial restoration alternative includes removal of 290 LF of berm east of the 
existing bridge section down to existing grade on either side of the berm. This alternative 
includes construction of a 500 LF bridge section to replace the old 210 LF bridge section 
and 290 LF of removed railroad berm (Figures 5-4, 5-6 and 5-7). This action will remove 
approximately 7,300 CY of material from the estuary and restore 0.5 acre of estuary 
tidelands.  

Groin Removal/Modification - NA 

Hydraulic Modification - NA 
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Overwater Structure Removal 

The full restoration alternative includes removal of three small docks located along the 
northeastern shoreline fronting private residences (Figure 5-3). The overwater area of 
the docks is approximately 0.1 acre. The docks will be left in place under the partial 
restoration alternative.  

Topography Restoration - NA 

5.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal 

As part of the complete removal of the railroad berm in the full restoration alternative, 
armor rock that has been displaced from the slopes of the berm onto the seabed of 
Chuckanut Estuary will be removed. The partial restoration alternative includes removal 
of displaced armor rock only for 290 LF where the berm is removed. This management 
measure also includes piling removal.  

Invasive Species Control - NA 

Large Wood Placement -NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation - NA 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

5.3.4 Restoration Features – Other 

The local proponent anticipates continuing to provide shoreline public access in the 
vicinity of the salt marsh outlet. This would require relocation of the gravel parking area 
and access road to address the stressors on the salt marsh in the full restoration 
alternative. 

5.3.5 Land Requirements 

The full restoration alternative would require an easement from the City of Bellingham 
to construct the railroad bridge, which will be located along a different alignment than 
the current railroad berm. Docks and the L-shaped berm are located on private property, 
and would require permission and an easement from the current property owners or 
purchase of their tideland properties to complete those actions. The local proponent 
would need to relocate the existing gravel parking area and access road to allow the 
marsh located landward of the road to be reconnected to the estuary.  

The partial restoration alternative has no land requirements because the proposed 
railway bridge is in-line with the existing tracks, and work would be performed from a 
barge or on the railroad grade (such as track construction).  
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5.3.6 Design Considerations 

BNSF Railway will need to continue operations along the railway during construction of 
the project. This section of track is part of the mainline and it is heavily used by both 
cargo and passenger trains. The need to keep the rail line operational during 
construction of the project will dictate the alignment of the bridge (for both complete 
and partial removal options) and will likely be a factor in locating the opening if the 
partial removal option is implemented. In addition, there is an existing tunnel just west 
of the rail alignment crossing Chuckanut Bay that constrains both horizontal and vertical 
alignment changes.  

In the full restoration alternative, the curvature of the track at the southern location and 
the tunnel located at the northern land connection will impact the alignment of the 
proposed bridge. In the partial restoration alternative, the curvature of the track at the 
southern land connection complicates adding a proposed bridge in that location. 
Widening the existing straight bridge location appears to be more feasible.  

BNSF typically uses steel H-pile sections for bridge piles in new structures. Because this 
location is part of the coastal saltwater environment, a coating system for steel piles 
and/or sacrificial thickness would be required to ensure satisfactory long-term 
performance. Other pile types such as pre-cast concrete piles or shell piles should also be 
considered during later stages of design. The assumed embedment depth of the piles is 
100 feet. 

The alignment of the proposed bridge with the full restoration alternative will provide 
better construction access via barge/crane than if constructed landward or north of the 
existing rail line. The design of the proposed bridge assumes no interruption of service of 
the mainline BNSF railroad crossing Chuckanut Bay during construction of the proposed 
rail alignment. The proposed bridge girder length and pile/pilecap spacing will be 
36 feet. The proposed track alignment curvature will meet or exceed that of the existing 
track curvature. A ballast/fill section will be needed to transition from bridge structure to 
the existing track section with the full restoration alternative. The length of this 
transitional fill is minimized to limit intertidal fill impacts and restore the full width of 
the Chuckanut Bay and Estuary interface. The design of the proposed bridge structure 
(both restoration alternatives) assumes little or no interruption of service to the mainline 
BNSF railroad.  

For the partial restoration alternative, a 500-foot-long bridge consisting of steel piles, 
pre-cast concrete pilecaps, and pre-cast concrete girders will replace the existing 210-
foot wooden bridge. The proposed bridge girder length and pile/pilecap spacing will be 
26 feet. The assumed depth of piles is 100 feet embedded. 

Bridges will require annual inspection, along with occasional cleaning of dirt and stray 
ballast from the bridge seats and clearing of brush and collected debris underneath the 
bridge. Minimizing maintenance requirements for the bridge will be considered during 
design of the proposed railroad bridge for both restoration alternatives.  

The City of Bellingham will be completing construction of the Chuckanut Village Marsh 
Restoration Project in February 2011 (CGS October 2009). This project includes 
replacing the undersized culvert under the roadway with a larger culvert, and 
reestablishing a native salt marsh buffer along the publicly owned sections of the 
shoreline. Continued public shoreline access on City of Bellingham-owned land will need 
to be accommodated. This will require relocating the gravel parking area removed in the 
full restoration alternative to facilitate the marsh reconnection to the larger estuary.  
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5.3.7 Construction Considerations 

It is anticipated that the contractor will be able to drive 5 to 7 piles per day for the 
proposed railroad bridge under the full restoration alternative. Pile driving could be 
accomplished from a pile driving barge for the majority of the alignment. Ballast would 
be removed and then piles would be driven. Once piles are driven, the pre-cast concrete 
pilecaps are set into place and the piles welded to embedded plates in the caps. The 
proposed pre-cast bridge girders are then set on the pilecaps and the ballast, ties and 
rails are installed. A barge-based crane would be required for this construction.  

Proposed track connections to the existing rail will be required to be constructed by 
BNSF union workers based on union contract requirements. The contractor would 
provide construction for the balance of the project. Access and staging will be provided 
via a barge with a crane. A pile driving rig on rail would be used during allowable work 
windows. An allowable work window of up to 8 hours is estimated with prior 
coordination and scheduling through BNSF. 

The proposed bridge in the partial restoration alternative would need to be built using 
the “building under traffic” method of construction. This means that the proposed bridge 
portions must be built without any track closure. The “track and time” authority is used 
to occupy the railroad during construction windows. During these construction windows, 
the contractor will drive 1 to 3 piles between existing bents accessed from the rail. Prior 
to pile driving, potholing should be done to verify the location of the existing abandoned 
pile bents at the rock berm.  

Once all of the piles are driven with the partial restoration alternative, the pre-cast 
concrete pilecaps are lowered and slid into place below the existing track and welded to 
the steel piles. At the rock berm portion, local excavation will need to be done to facilitate 
pilecap installation and the welded pilecap connections. Once the pilecaps are in place, a 
portion of the existing track is removed and the proposed pre-cast bridge girders, ballast, 
ties, and rail are placed and connected to the existing railroad. An excavator will be 
required along the railway berm portion, and will require close coordination with railway 
operations to ensure adequate construction windows. This process of removing track 
sections and placing proposed girders and track is repeated until the entire stretch of 
proposed construction is complete, all while maintaining train traffic.  

Other construction methods will be evaluated during subsequent design phases. 

5.4 Extent of Stressor Removal  
Table 5-2 describes the stressor removal areas for the full and partial restoration 
alternatives. 

Table 5-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 2,200 290 

Fill2 3.4  (acres) 0.5 

Armor (LF) 3,248 580 

Nearshore Roads (LF) 400 NA 

                                                        
2 The fill removal is represented in the quantity spreadsheets as “Large Coastal Structure” and 
represents demolition of the railroad berm. 
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5.5 Expected Evolution of the Action Area 
Changes to the hydrodynamics of the system would impact sediment transport and 
sedimentation in the estuary. Finer sediments that have been accumulating just inside 
the estuary opening would be transported out of the estuary, or would settle along the 
southern and southeastern shorelines as has occurred historically. Changes to 
hydrodynamics, water depths, and bottom substrate following removal of the berm may 
allow a return to pre-disturbance conditions.  

At the salt marsh and berm, changes to the road would result in an improved connection 
that would restore tidal flow, and support tidal channel formation and maintenance, 
detritus import and export, and exchange of aquatic organisms. At the Chuckanut Creek 
mouth, removal of nearshore fill and overwater structures would result in improved tidal 
channel formation and maintenance, and solar incidence. 

Following full restoration, the tidal channels at the mouth of Chuckanut Estuary and 
across the intertidal areas of the estuary, as well as the mouth of Chuckanut Creek, will 
migrate, erode, and accrete as part of natural tidal hydrodynamic and sediment 
transport processes. The current tidal channel under the existing bridge section is 
anticipated to fill in as sediment from littoral drift and other sediment transport 
processes returns to historic conditions with the return of the estuary to its natural 
planform. Increased tidal flow and wave energy into the estuary will increase 
topographic and habitat complexity within the estuary tidelands. Changes to the site 
following restoration activities should provide habitat conducive to shellfish and eelgrass 
beds, which were historically present in the estuary (Rubash 2009). 

Partial restoration will allow for additional tidal flow and wave energy within the estuary, 
but will not fully return the estuary to its historic hydrodynamic regime. The remaining 
railroad berm will continue to act as a tidal barrier. The tidal channel under the bridge is 
anticipated to migrate within the new 500-foot opening and completely or partially fill 
in; however, the flow into and out of the estuary will still be constrained by the 
remaining railway berm. Littoral drift within the site will not be restored, but sediment 
transport potential within the estuary will be increased to some degree over existing 
conditions. Planform changes within the estuary will be minimal, but they are 
anticipated to provide habitat benefits compared to present conditions. 

5.6 Uncertainties and Risks 
Chuckanut Estuary restoration appears to be a promising opportunity in that a single 
action would provide for complete restoration of the historic hydrodynamic regime at the 
site. The largest challenges faced by the project include quantifying post-restoration 
topographic and bathymetric changes within the estuary, and addressing the logistics of 
demolishing the railroad berm and constructing the proposed bridge (in whole or in 
part).  

Restoration of complex hydrodynamics (tidal circulation and wave energy) within the 
estuary will have an effect on the sediment transport, planform change, and tidal channel 
formation within the estuary. Changes to hydrodynamics and wave climate within the 
estuary following restoration can be quantified through the use of properly calibrated 
two-dimensional and three-dimensional tidal circulation and wave models.  

The extent and magnitude of sediment transport and planform changes within the 
estuary after restoration are more difficult to predict using numerical or physical models. 
Even with robust evaluation, there will be uncertainties and risks associated with how 
the estuary topography and bathymetry will evolve post-restoration. These uncertainties 
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and risks include potential impacts to the private waterfront properties on the shoreline 
of the estuary, as well as potential storm-related damage from increased wave energy, 
and redistribution (erosion and accretion) of sediments and large woody 
debris/driftwood affecting the configuration of the shoreline.  

These risks and uncertainties are anticipated to be greater with the full restoration 
alternative than the partial restoration alternative, due to the significant difference in the 
length of the exposure to wave energy between the two alternatives, and the long fetch 
distance to the south of the railroad. Shoreline monitoring and an associated adaptive 
management strategy should be employed to ensure negative impacts to shoreline 
properties within the estuary are minimized to the extent possible.  

Along the rock berm, the original bridge is assumed to have been abandoned and not 
removed. Existing pile locations should be verified by examining as-builts and/or by 
potholing. If steel piles are chosen, driving noises due to hammer impact can be 
substantial. Noise mitigation measures, such as the use of bubble curtains, should be 
considered and may be required in order to obtain environmental permits. Removal of 
timber piles is typically accomplished by full removal. Cutting these piles at the mud line 
is typically only allowed by permit agencies if full removal is unsuccessful and results in 
pile breakage. There is a risk that pile breakage will occur, and more careful excavation 
around each pile and cutting a certain distance (for example, 1 foot or more below mud 
line) would likely be required in these instances.  

5.6.1 Risks Associated with Projected Sea Level Change 

Sea level rise does not appear to be a major issue in terms of the railroad at this action 
area. The track elevation has sufficient overwater clearance even considering the high 
estimate of sea level rise for the project area (1.5 feet). However, sea level rise could 
impact private and public property in the vicinity of the salt marsh and Chuckanut Creek 
mouth, particularly with increased exposure to waves from the south due to bridge 
lengthening and improved tidal circulation to the salt marsh and creek mouth. Salt 
marsh habitat created as part of full restoration may be converted to other more 
abundant habitat types (such as mudflat) over time due to sea level rise. 

In addition, existing residential development in the immediate vicinity of the creek 
mouth is in low-lying land and currently falls within the extent of the FEMA 100-year 
floodplain (FEMA 2004). These properties are vulnerable to flooding and sea level rise 
regardless of changes at the railroad bridge. Table 5-3 provides a qualitative comparison 
of sea level change risks. 

Table 5-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Increased risk of flooding to 
homes built along the 
shoreline. Changes to marsh 
vegetation along the 
northwestern shoreline and 
mouth of Chuckanut Creek. 
Increased wave energy and 
sediment transport potential 
within the estuary. 

Slightly increased risk of 
flooding to homes built 
along the shoreline of 
the estuary.  

None 
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 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Partial 
Restoration 

Increased risk of flooding to 
homes built along the 
shoreline. Changes to marsh 
vegetation along the 
northwestern shoreline and 
mouth of Chuckanut Creek. 
Potential for increase in wave 
energy and sediment 
transport potential within 
the estuary. 

Slightly increased risk of 
flooding to homes built 
along the shoreline of 
the estuary.  

None 

5.7 Potential Monitoring Opportunities 
Monitoring of the site is important for evaluating the success of the partial or full 
restoration alternatives. A combination of field surveys and aerial photographs would be 
used to document biological and physical changes to the landscape. Monitoring data can 
be used to refine adaptive management and corrective actions, as needed. Some of the 
key performance indicators are shown in Table 5-4.  

Table 5-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 

X 

Monitor shorelines adjacent to 
private property to ensure there are 
no negative impacts due to 
restoration activities  

Sediment Accretion / Erosion X Same as topographic stability 

Wood Accumulation 

X 

Monitor changes to accumulation of 
large woody debris and driftwood 
associated with opening of estuary 
mouth to wave energy 

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Evaluate increase to eelgrass within 
estuary post-restoration 

Marsh Surface Evolution / Accretion  
x 

Evaluate changes at marsh where 
road berm lowered and at mouth of 
Chuckanut Creek 

Tidal Channel Cross-Section / Density 
X 

Evaluate changes in tidal channel at 
current bridge and other changes to 
tidal channels 

Water Quality (contaminants)   

Salinity X Monitor tidal inundation 

Shellfish Production 
X 

Evaluate increase of shellfish within 
estuary post-restoration 

Extent of Invasive Species   
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Animal Species Richness   

Fish (salmonid) Access/Use 
X 

Monitor salmonid use at the mouth 
of Chuckanut Creek 

Forage Fish Production 
X 

Monitor forage fish production 
within the estuary 

Wildlife Species Use   

Effectiveness of Exclusion Devices   

5.8 Information Needed for Subsequent Design 
This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. In general, issues requiring additional 
analysis and investigation include but are not limited to: 

• Property Investigation/Survey – More detailed information on parcel ownership, 
utility locations, and property boundary locations will be needed to finalize the 
design, confirm acquisition requirements, and support negotiations with 
property owners, especially for the full restoration alternative.  

• As-built Information – More information regarding the existing railroad bridge 
and berm (i.e., depth of armor stone, etc.) will be needed (if available) to finalize 
design and construction costs for both full and partial restoration. 

• Topographic/Bathymetric Survey – Bathymetry survey data within Chuckanut 
Estuary and Chuckanut Bay offshore of the current railroad berm would be 
required for design of both restoration alternatives. Full restoration would 
require a topographic survey of the railway tracks to the east and west of the 
proposed railway bridge, railway berm, roadway berm, and L-shaped berms. 
Partial restoration would require topographic survey of the existing railroad 
berm. These survey data would be used to inform required hydrodynamic 
modeling, the design of project elements, and development of a construction and 
demolition plan for the site. Elevations of the existing rails to the east and west of 
proposed railway sections will be used to evaluate the feasibility of meeting 
maximum grade allowance with proposed bridge lengths. Survey data would also 
be used as a baseline for pre- and post-construction modeling. This survey would 
also need to identify any debris (such as armor rock) that is beyond the limits of 
the railroad berm toe for demolition and removal purposes.  

• Geotechnical Investigation – The design of the railroad bridge will require an 
extensive geotechnical investigation and recommendations to confirm foundation 
type (steel pile) and determine the size and pile length for the proposed bridge. 
Geotechnical borings along the proposed alignment of the railroad bridge will be 
needed to develop these recommendations. In addition, potholing to determine 
the locations of the wood bridges buried in the rock berm would be needed prior 
to final design. Additional geotechnical investigation will be required to 
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determine the subsurface sediment characteristics of the existing railroad berm, 
roadway berm, gravel parking area, and proposed alignment for the new creek 
channel between the estuary and the marsh. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation and trenching.  

• Hydraulic Analysis/Modeling – Tidal circulation and wave modeling will be 
required to evaluate impacts to the estuary and adjacent properties following 
restoration. The models will also be used to optimize the size of the opening in 
the partial restoration alternative, and to provide design criteria for the railroad 
bridge proposed for the mouth of Chuckanut Creek. Results from the modeling 
will be utilized by a hydraulic engineer to provide recommendations for scour 
and minimum bridge clearance over water. A temporary tide gage may be 
required in the early design stages to obtain site-specific tidal statistics. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Fill – Fill materials for the railway bridge and fill track sections will be evaluated 
during subsequent design phases, based on results of geotechnical investigation 
and hydraulic analysis. 

• Parking - Potential location(s) for relocating the parking area for full restoration 
need to be evaluated. A feasibility study should be completed to develop an 
alternative location for the parking area currently located along the shoreline. 
The study is needed because appropriate space available appears to be very 
limited.   

5.9 Quantity Estimates  
The cost estimate spreadsheets for the alternatives are provided in Exhibits 5-1 and 5-2. 
The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. In particular, the small L-shaped 
berm and roadway berm separating the marsh from the estuary are poorly resolved in 
available LiDAR topography. LiDAR data were supplemented by observations made 
during one site visit at lower tide and areal take-offs from available imagery.  

5.10 References 
Coastal Geologic Services. 2007. Whatcom County Nearshore Habitat Restoration 

Prioritization. Prepared for Whatcom County Resources Committee. 

Coastal Geologic Services. 2009. Chuckanut Village Marsh Final Plans. Prepared for the 
City of Bellingham. October 2009. (Available at 
http://www.cob.org/documents/pw/environment/restoration/chuckanut-
village-marsh-final-plans.pdf) 

ESA. 2010. PSNERP Applied Geomorphology Guidelines, December 2010. 

FEMA (Federal Emergency Management Agency). 2004. Flood Insurance Rate Map, 
Whatcom County All Jurisdictions, Map ID#  53073C1675D. Effective Date 
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Full Restoration Quantity Estimate

Action Name: Chuckanut Estuary Restoratio 
Action #: 1642

Date: February 2011  
By: Kathy Ketteridge, Anchor QEA

 

REMEDY: Remove Railroad berm and replace with bridge
Construction Period:  14 weeks (in-water work 12 weeks)

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre Total land required For action
Proponent / Partner-owned lands Acre Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 
8% to 10% of other items. 5.3

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Up front cost for nontypical or remote locations. Assume 12% of other items
5.3

Site Access LS
Use for special situations (e.g.. new bridge, new access roads) for the purposes of 
construction access. Include description.

Barge Access Days 58 Describe need for barge access 5.3
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS None = no traffic control
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 5.3

flags / spotters LS
Flags and spotters = signs plus entails a greater level of effort. Describe the duration of this 
activity. This can be about 3% of total roadway costs.

unique LS Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.
Temporary Roadway SF Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and 

pedestrian travel through or around site.
Control of Water LS Use for special situations that require draining the site using pumps or water control  

structures, and bypassing water during construction. Can also be used for multi-year projects. 
Description required, including estimate duration. 

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and 
relocations, itemized separately); Clearing and  grubbing of vegetation, and removal of minor 
debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC Vegetation roots also removed and disposed locally 
Clear /Grub Vegetation - Offsite Disposal AC 0.3 Vegetation is taken offsite and disposed - use for noxious invasives, etc. 5.3

Clear, stockpile -  large woody debris CY Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS Removal of tide control and significant drainage structures that  require excavation, cofferdam 

and or water control. Describe type of structure, elevation etc. For major structures (dam, 
diversion), use different line. 

Hydraulic Structures - Large LS Dam removal (describe and state whether this item includes water control and sediment 
removal or these are in separate items)

Docks SF 4,300 5.3
Utilities LS or LF
Buildings LS or SF
Pavement LS or SF
Bulkheads LF or  SF Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF, Ton or CY
Large Coastal Structures (Railroad Berm Fill) CY 59000 Use this item for breakwaters, jetties, groins, reinforced concrete seawalls and any structure 

that requires larger equipment and power to break up and or remove 5.3
Demolition / Removal - Railroad Bridge SF 4240 Use this item for structures that require cranes or other special removal staging 5.3
Demolition/Removal - In-water Piling EA 1050 5.3
Removal - Misc. (e.g. angular rock from beach) Ton For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF This is a special item but happens at least once…others can also be added as needed.

Haul - Offsite Disposal of Demolition Debris Miles
Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling 
and  disposal. Describe basis for classification as contaminated or hazardous. State known or 
suspected contamination, describe known similar work.

Contaminated Earthwork CY Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY Conducive for transitional earthwork equipment, including scrapers, with high production  and 

low cost.
Excavation - Lowland CY 250 Requires low ground pressure equipment and or mats; low  production bucket methods, 

typically hydraulic excavator and front end loaders. 5.3
Dredging - Bucket - Land CY Excavation below ground water or underwater; reach  limited low  production.
Dredging - Bucket - Marine CY Floating or amphibious equipment with excavator, clamshell or  dragline bucket
Dredging - Hydraulic CY Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY
Excavated material placed within reach of excavator / dredge - assume includes some 
shaping by bucket

Haul - uncontrolled placement CY Transportation  and second handling - estimate distance.
Haul, place, compact CY Transportation  and second handling - estimate distance, placement in lifts, moisture 

conditioning, compaction testing.
Stockpile - uncontrolled placement CY Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying 

material for subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY Imported select material - describe use, e.g. levee, root base mix, etc; 
Gravel Borrow, including haul CY WSDOT standard item
Sand / Gravel for Beach Nourishment CY special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY special borrow and  sorting required; identify material source 
Embankment Compaction CY WSDOT standard item
Topsoil CY

RESTORATION Features
Channel Rehab / Creation SF Channel construction (SF) including imported sediment and habitat materials, excluding 

excavation
Large Wood Placement EA 4 Per each log, Including drift logs, lower river log jams, etc. 5.3
Invasive Species Control Acre Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA Describe, length, type, anticipated materials
Rock Slope Protection LF Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA Describe
Elevated Boat Ramp SF Pile or pier supported to allow sediment drift
Fencing SF Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line 
item for each run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities 
do not include demolition of existing utilities, real estate / easements, design fees. Describe 
the owner if known, and whether   utility franchise will install  (e.g.. electric is typically 
installed by electrical franchise).

Water LF
Gas LF
Electric LF
Sewer LF
Telecommunications LF
Other LF Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type) SF Typical roadway, not including earthwork and temporary or permanent traffic controls. Provide 

a description. Assume a standard pavement section or describe if special section 
anticipated.• Pavement• Base Course• Storm Drainage Collection and Conveyance (incl. 
trenching, backfill, etc.)• Stormwater Treatment

Roadway - Traffic Signal LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF Provide specific culver size and type  
Culvert - Jacking LF Through railway
Culvert - Horizontal  Pile Driving LF Through railway

PSNERP Strategic Restoration Design - 10% Design Estimate
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Full Restoration Quantity Estimate

Action Name: Chuckanut Estuary Restoratio 
Action #: 1642

Date: February 2011  
By: Kathy Ketteridge, Anchor QEA

 

REMEDY: Remove Railroad berm and replace with bridge
Construction Period:  14 weeks (in-water work 12 weeks)

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Bridge - Foundations, Deck and Appurtenances SF Include elements such as approach slab, abutment, barriers, railings, etc. to conform to one of 
three or four types to be developed

Railway - Box Girder Bridge SF 43452 Standard 5.3
Railway - Foundation LF 1152 Standard 5.3
Railway - Shoe fly LF Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features L.F. Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF Describe trail feature, such as gravel, mulch, asphalt concrete.
Bridges SF Describe bridge feature, such as wooden pedestrian, or H20 vehicle. 
Kiosk EA Describe kiosk feature, such as size, material.
Restrooms EA Describe restroom feature, such as size, material.
Interpretive Signs EA 1 Include # interpretive signs based on number of local public access points 
Parking Area SF Describe parking area, such as size, material.
Other EA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with 

ecosystem objectives)
Vegetation & Erosion Control

Hydroseeding AC Describe desired seed mix (e.g.. native plants cost more )
Planting AC Describe, provide breakdown on unit area basis.
Vegetation Maintenance AC-YR Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC BMPs for control of drainage - describe. Assume compliance with Construction General 

NPDES included
Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary LF Silt Curtain 7534 Silt curtain or other water based temporary actions 5.3

Construction Management
Construction oversight weeks Quanity based on constructon duration/ # of construction seasons
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 5.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 5.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 5.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 5.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 5.8
Geotechnical Studies LS Refer to design report for description of need
Cultural Studies LS Refer to design report for description of need
Tidal Circulation and wave modeling/studies LS Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 250

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Chuckanut Estuary Restorati  
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Date: February 2011  
By: Kathy Ketteridge, Anchor QEA

 

REMEDY: Remove 210' portion of Railraod Berm and replace with Bridge
Construction Period:  10 weeks (in-water work 8 weeks)

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre Total land required For action
Proponent / Partner-owned lands Acre Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items. 5.3

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Up front cost for nontypical or remote locations. Assume 12% of other items
5.3

Site Access LS 1
Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 
Include description. 5.3

Barge Access Days 40 Describe need for barge access 5.3
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS None = no traffic control
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 5.3

flags / spotters LS
Flags and spotters = signs plus entails a greater level of effort. Describe the duration of this activity. This 
can be about 3% of total roadway costs.flags / spotters LS can be about 3% of total roadway costs.

unique LS Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.
Temporary Roadway SF Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian 

travel through or around site.
Control of Water LS Use for special situations that require draining the site using pumps or water control  structures, and 

bypassing water during construction. Can also be used for multi-year projects. Description required, 
including estimate duration. 

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC Vegetation roots also removed and disposed locally 
Clear /Grub Vegetation - Offsite Disposal AC Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS Removal of tide control and significant drainage structures that  require excavation, cofferdam and or water 

control. Describe type of structure, elevation etc. For major structures (dam, diversion), use different line. 
Hydraulic Structures - Large LS Dam removal (describe and state whether this item includes water control and sediment removal or these 

are in separate items)
Utilities LS or LF
Buildings LS or SF
Pavement LS or SF
Bulkheads LF or  SF Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF, Ton or CY
Large Coastal Structures (Railroad Berm Fill) CY 7300 Use this item for breakwaters, jetties, groins, reinforced concrete seawalls and any structure that requires 

larger equipment and power to break up and or remove 5.3
Demolition / Removal - Bridge SF 4240 Use this item for structures that require cranes or other special removal staging 5.3
Demolition/Removal - In-water piling EA 234 5.3
Removal - Misc. (e.g. angular rock from beach) Ton For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF This is a special item but happens at least once…others can also be added as needed.
Haul - Offsite Disposal of Demolition Debris Miles Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK E d t i l d i t t t f ilit t t ti tiEARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost.
Excavation - Lowland CY Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders.
Dredging - Bucket - Land CY Excavation below ground water or underwater; reach  limited low  production.
Dredging - Bucket - Marine CY Floating or amphibious equipment with excavator, clamshell or  dragline bucket
Dredging - Hydraulic CY Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket
Haul - uncontrolled placement CY Transportation  and second handling - estimate distance.
Haul, place, compact CY Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, 

compaction testing.
Stockpile - uncontrolled placement CY Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY Imported select material - describe use, e.g. levee, root base mix, etc; 
Gravel Borrow, including haul CY WSDOT standard item
Sand / Gravel for Beach Nourishment CY special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY special borrow and  sorting required; identify material source 
Embankment Compaction CY WSDOT standard item
Topsoil CY

RESTORATION Features
Channel Rehab / Creation SF Channel construction (SF) including imported sediment and habitat materials, excluding excavation
Large Wood Placement EA 4 Per each log, Including drift logs, lower river log jams, etc. 5.3
Invasive Species Control Acre Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA Describe, length, type, anticipated materials
Rock Slope Protection LF Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA Describe
Elevated Boat Ramp SF Pile or pier supported to allow sediment drift
Fencing SF Describe, type, height etc.Fencing SF Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 
run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF
Gas LF
Electric LF
Sewer LF
Telecommunications LF
Other LF Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF Typical roadway, not including earthwork and temporary or permanent traffic controls. Provide a 

description. Assume a standard pavement section or describe if special section anticipated.• Pavement• 
Base Course• Storm Drainage Collection and Conveyance (incl. trenching, backfill, etc.)• Stormwater 

Roadway - Traffic Signal LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF Provide specific culver size and type  
Culvert - Jacking LF Through railway
Culvert - Horizontal  Pile Driving LF Through railway
Bridge - Foundations, Deck and Appurtenances SF Include elements such as approach slab, abutment, barriers, railings, etc. to conform to one of three or four 

types to be developed
Railway - Box Girder Bridge SF 8500 Standard 5.3
Railway - Foundation LF 320 Standard 5.3
Railway - Shoe fly LF Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features L.F. Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF Describe trail feature, such as gravel, mulch, asphalt concrete.
Bridges SF Describe bridge feature, such as wooden pedestrian, or H20 vehicle. 
Kiosk EA Describe kiosk feature, such as size, material.
Restrooms EA Describe restroom feature, such as size, material.
Interpretive Signs EA 1 Include # interpretive signs based on number of local public access points 5.3
Parking Area SF Describe parking area, such as size, material.
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Exhibit 5-2
Page  2 of  2

Partial Restoration Quantity Estimate

Action Name: Chuckanut Estuary Restorati  
Action #: 1642

Date: February 2011  
By: Kathy Ketteridge, Anchor QEA

 

REMEDY: Remove 210' portion of Railraod Berm and replace with Bridge
Construction Period:  10 weeks (in-water work 8 weeks)

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Other EA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem 
objectives)

Vegetation & Erosion Control
Hydroseeding AC Describe desired seed mix (e.g.. native plants cost more )
Planting AC Describe, provide breakdown on unit area basis.
Vegetation Maintenance AC-YR Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included
Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary LF Silt Curtain 1000 Silt curtain or other water based temporary actions 5.3

Construction Management
Construction oversight weeks Quanity based on constructon duration/ # of construction seasons
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 5.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 5.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 5.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 5.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 5.8
Geotechnical Studies LS Refer to design report for description of need 5.8
C S S f f fCultural Studies LS Refer to design report for description of need
Tidal circulation and wave modeling/studies LS Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 250

Operations & Maintenance Unable to provide credible estimate at 10% design 
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6. DEEPWATER SLOUGH PHASE 2 (#1101) 
Local Proponent   Washington Department of Fish and Wildlife 

Delta Process Unit  SKG 

Shoreline Process Unit(s)  NA 

Strategy(ies)  1 – River Delta 

Restoration Objectives  Removal of perimeter and internal dikes to restore a 
complex channel and network connected to adjacent tidal 
sloughs  

6.1 Description of the Action  

This action seeks to restore tidal action to diked areas and reconnect the historic 
distributary channel system on both sides of Deepwater Slough. The project entails the 
lowering and breaching of dikes, the creation of new tidal channel networks, and the 
creation of new distributary and blind channels. Please see the Introduction chapter for 
important information regarding PSNERP and for context related to this restoration 
project. 

6.2 Action Area Description and Context 

The action area is located in the Whidbey Subbasin of Puget Sound on the South Fork of 
the Skagit River. Deepwater Slough is just downstream and south of the town of Conway, 
where the South Fork bifurcates into Freshwater Slough and Steamboat Slough as it 
drains to Skagit Bay. The area consists of approximately 450 diked acres in two islands 
on either side of Deepwater Slough. For this report the two islands are referred to as 
Deepwater West and Deepwater East. 

Deepwater Slough Phase 2 involves the complete removal of dikes around each of the 
two islands of diked, farmed and managed wetland left after Phase 1. Together with 
complete removal of the dikes, the existing drainage network would be filled, a new blind 
channel network would be excavated, and new distributary channels created. The action 
area is shown in Figure 6-1. 
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Figure 6-1. Action Area and Vicinity 

6.2.1 Historic Condition 

The action area lies on two significant gradients in terms of salinity and elevation. The 
Deepwater Slough site lies on a salinity gradient from estuarine emergent marsh, 
estuarine scrub-shrub, and forested-riverine zones (Collins 2002). Estuarine wetlands 
were extensive in the floodplains of the Skagit River, accounting for at least 27% of land 
area (Collins 1998, p.7). The Skagit River delta also had extensive freshwater wetlands 
covering a further 22% of the land area (freshwater wetlands include riverine tidal areas 
in which tidal backwater augmented the effects of flooding). The delta had numerous 
distributary and blind tidal channels which, because of its diverging-spreading form, 
were dominated by estuarine channels.  

Deposition patterns associated with these channels created topographic gradients. The 
highest areas were northwards upstream, where there was initial deposition of coarser 
material from fluvial sources. Elevations lowered and the sediment became finer 
southward where estuarine processes dominated. There was also an elevation gradient 
laterally with distance from the distributary channels. Coarser, better drained soils were 
found in the natural levees along the banks of the distributary channels, which formed 
distinctive riparian corridors. 
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Diking, ditching, and filling greatly diminished the extent of freshwater and estuarine 
wetlands and blind tidal channels, impacting both the elevation and salinity gradients. In 
the Skagit River, nearly all wetlands had been diked, drained, and ditched by the early 
20th century. The Deepwater Slough site was hydrologically disconnected from the 
Skagit River by a series of diking projects beginning in the late 1800s. Much of the 
northern, higher parts of both islands were diked by the time of the 1886 topographic 
sheet mapping (Figures 6-2A and 6-2B). Later diking projects, such as the U.S. Army 
Corps of Engineers’ Skagit River Project in 1911, extended agricultural conversion 
southwards. Deepwater Slough, a major distributary channel, was disconnected from the 
Skagit River during this period. 

WDFW obtained these lands in the late 1940s and early 1950s and has managed them 
primarily for waterfowl hunting. Restoration of Deepwater Slough Phase 1, completed in 
2000, reconnected Deepwater Slough to the Skagit River by removing 2.8 miles of dike 
and restoring tidal and river hydrology to 221 acres in three areas of historic estuary 
(Hood, 2004). Existing dikes were breached, but a new cross dike was built to enclose a 
smaller portion of the island for waterfowl management. This managed area is now 
proposed for restoration of estuarine processes. The previously restored areas are shown 
on Figures 6-3 and 6-4.   

6.2.2 Natural Environment 

Currently, the site is isolated from the river and tides by dikes. Distributary and 
subsidiary tidal channel networks which formerly were connected to the main slough 
channels, as well as other non-mainstem open water, estuarine, palustrine, and riverine 
habitats, are reduced in extent, altered, or obliterated. Drainage channels and associated 
culverts and gates control water levels on the site, which is divided into sub-areas by 
cross dikes. This has led to subsidence of the site and obliteration of the natural drainage 
network. The elevation gradients have also been lost as the site is flatter than it would 
have been historically. The dikes mimic the natural levees to some degree but are higher 
and more compacted. 

Vegetation and wetland habitats have been significantly altered from historical 
conditions. The site is located in a transition zone between forested riverine tidal and 
estuarine emergent habitats. Much of the natural forest, shrub, and herbaceous 
vegetation has been eliminated. Large, formerly forested areas and other habitats have 
been replaced with seasonally planted cereal grain cropland that includes weedy and 
invasive wetland and upland species. These farmed portions are seasonally flooded via a 
series of water control structures in order to attract waterfowl. Some areas retain 
emergent and scrub-shrub wetland conditions, although they are cut off from tidal 
influence and use by native aquatic biota. Forests exist on dikes and other high areas. 

6.2.3 Human Environment 

The islands are a very popular waterfowl hunting area and have been actively managed 
to support this use for decades. This is one of only two remaining sites on the Skagit 
Wildlife Area that provide agricultural enhancements for wintering waterfowl habitat. As 
a result, this managed habitat is considered to be a very valuable recreational resource 
and there could be considerable opposition to any restoration that precludes ongoing 
hunting. 
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The only infrastructure on the islands is associated with drainage and waterfowl 
production activities. There are no utilities crossing the action area. As part of the 
Phase 1 project, a bridge was constructed across Deepwater Slough to connect the two 
islands. 

6.3 Restoration Design Concept 

6.3.1 Restoration Overview and Key Design Assumptions 

The primary stressors are the combination of remaining tidal barriers and their 
associated drainage ditches. Breaching and lowering of dikes to suitable elevations is 
intended to restore combined tidal/freshwater (low salinity) hydrology to support 
channel formation and scrub-shrub wetland community development (Figures 6-3 
through 6-6). Specific process-based restoration objectives to be achieved with this 
action include:  

 Tidal channel formation and maintenance. 

 Tidal flow. 

 Distributary channel migration. 

 Erosion and accretion of sediments. 

 Exchange of aquatic organisms. 

Phase 1 of the project restored flow to the Deepwater Slough distributary channel. 
Phase 2 (this action) would restore the same ecosystem processes associated with the 
channel, as well as restoring distributary channels, habitat connectivity, estuarine 
habitat, and blind tidal channels within the site. Monitoring shows heavy fish usage of 
the Phase 1 area, which is likely to increase with the Phase 2 action. Given the lack of 
constraints, this is an opportunity to restore the natural gradients of the delta that have 
been severely impacted by diking. 

Phase 2 would restore ecosystem processes by allowing tidal freshwater flows to support 
a full range of delta ecosystem processes. The full restoration alternative (Figure 6-3) is 
expected to provide a range of delta ecosystem components based on elevation and tidal 
regime, including tidal fresh and oligohaline transition swamp, salt marsh, tide flat, 
subtidal flat, distributary channel, tidal channel, and riparian forest. Given the subsided 
nature of the site, the habitats restored will be toward the lower elevation tidal estuarine 
marsh and associated channels, with riparian forest being difficult to reestablish except 
on existing higher topographic areas. The action therefore emphasizes the use of 
material generated by dike lowering and channel creation to create low berms in the 
forested wetland elevation range. 

Together with Phase 1, the system would be internally connected through a network of 
shifting distributaries that allow for the unconstrained movement of organisms, water, 
and sediments. Phase 1 of the Deepwater Slough restoration project improved fish usage. 
The interior tidal channel network included in the full restoration alternative of Phase 2 
would provide additional foraging habitat for juvenile salmon (SRSC and WDFW 2005).  

The full restoration alternative would include creating breaches through the lowered 
dikes to support distributary and blind channels within the site. Existing dikes along 
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Freshwater Slough and Deepwater Slough would be lowered to support natural 
colonization by woody species. 

The primary difference between the full and partial restoration alternatives is the extent 
of initial channel excavation within the site. The extent of excavation is greater in the full 
restoration alternative in order to accelerate channel development. The full restoration 
alternative would also include excavation of blind tidal channel networks within each 
island. The partial restoration alternative (Figure 6-4) would include the dike lowering 
and dike breaches, but would not include excavation of interior channels. Instead, the 
partial restoration alternative would rely upon natural channel forming processes to 
create a channel network within the breached site gradually over time. 

The full restoration alternative would lower the dikes all around Deepwater West and 
remove the internal cross dike. The dike on the western side of Deepwater East, adjacent 
to Deepwater Slough, would also be lowered. The dike adjacent to Steamboat Slough 
would be left in place to avoid disturbing mature forested wetland habitat along the 
banks. Lowering the dike would increase the frequency of inundation during flood events 
and allow the establishment of forested wetland. The dikes would be lowered to between 
10.5 and 13.5 feet MLLW (9 to 12 feet NAVD88, based on the La Conner tide gage) based 
upon the elevation range of forested wetland observed in the Skagit delta (PWA 2002). 
The dikes would not be lowered to grade as the inside of the islands has subsided 
following dike construction. Approximately 13,500 feet of dike would be lowered on 
Deepwater West and 4,700 feet on Deepwater East. The cross dike in Deepwater West 
would be lowered to between 10.5 and 13.5 feet MLLW (9 to 12 feet NAVD88), over a 
length of 2,100 feet. Material generated from dike lowering would be sidecast into an 
adjacent borrow ditch and used to widen the forested wetland. It is assumed the dikes 
were originally constructed from onsite materials. 

The full restoration alternative would create two new distributary channels in Deepwater 
West, both connecting Freshwater Slough to Deepwater Slough. Two new distributary 
channels in Deepwater East would connect Freshwater Slough and Steamboat Slough 
with Deepwater Slough. The distributary channels are open ended, wide, shallow and 
relatively straight channels intended to convey both tidal and fluvial flood flows. The 
dimensions and planform have been based on the existing Deepwater Slough 
distributary channels and their location on historic alignments. The channels would be 
45 to 75 feet wide and 5 to 8 feet below existing grade. In Deepwater West, there would 
be 6,700 feet of new distributary channel and 14,900 feet in Deepwater East. The new 
distributary channels would be connected to the existing tidal sloughs by breaches 
through the lowered dikes. The breaches would be 140 feet wide and 12 feet deep, with 
an additional 100 feet of dike on either side being lowered further to existing grade. The 
channels and breaches would be fully excavated since they would be slow to develop 
without active manipulation. The main channel-forming process here is avulsion during 
flood events. These events are relatively rare so evolution of these channels would be 
much slower than a system governed by tidal flows alone. Typically the main flow may 
switch between distributary channels due to the dynamic nature of  the delta. On 
occasion a channel may become blocked and act as a blind tidal slough. Blind starter 
channels, draining into the distributary channels, would be excavated to encourage their 
development as described in the Applied Geomorphology Guidelines and Hierarchy of 
Openings (Appendix C). A total of approximately 4,000 LF of blind starter channel 
would be created about 3 feet below existing grade and about 10 feet wide. 
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Excavated material from all interior channels would be sidecast adjacent to the channels 
to create low discontinuous berms at elevations suitable to support a riparian woodland 
corridor (Figure 6-5). The berms would have occasional breaks to facilitate drainage and 
circulation to lower areas away from the channels. The berms would have an elevation of 
between 10.5 and 13.5 feet MLLW (9 to 12 feet NAVD88) based upon the elevation range 
of forested wetland observed in the Skagit delta (PWA 2002). 

The partial restoration alternative would lower the dike all around Deepwater West and 
remove the internal cross dike. The dike on the western side of Deepwater East, adjacent 
to Deepwater Slough, would also be lowered. The dikes would be lowered to between 
10.5 and 13.5 feet MLLW (9 to 12 feet NAVD88). Approximately 13,500 feet of dike 
would be lowered on Deepwater West and 4,700 feet on Deepwater East. The cross dike 
in Deepwater West would be lowered to between 10.5 and 13.5 feet MLLW (9 to 12 feet 
NAVD88), for a length of 2,100 feet. Material generated from dike lowering would be 
sidecast into an adjacent borrow ditch and used to widen the forested wetland. Ten 
breaches would be excavated through the lowered dikes; four in Deepwater West and six 
in Deepwater East. The breaches would be 140 feet wide and 12 feet deep, with an 
additional 100 feet of dike on either side being lowered further to existing grade. The 
breaches would be excavated to accelerate the evolution of the channel network. This 
alternative does not include the creation of distributary channels or tidal channel 
networks. 

Table 6-1 shows key design elements associated with the full and partial restoration 
alternatives. 

Table 6-1. Key Design Elements 

Element  Full Restoration   Partial Restoration  

Dike Lowering  13,500 LF of dike lowered on Deepwater West 
and 4,700 LF on Deepwater East to support 
riparian woodland corridor 

Same as full restoration  

Internal Dikes  Lower internal dikes (2,100 LF) and use material 
to fill internal drainage ditches 

Same as full restoration  

Breaches  Breach lowered dikes in 10 locations to connect 
distributary and blind channels to Freshwater, 
Deepwater and Steamboat Sloughs  

Same as full restoration  

Distributary Channels  Excavate tidal channel network within each 
island following relict channel alignments where 
possible. About 6,700 LF of channels created on 
Deepwater West and 14,900 LF of channels 
created on Deepwater East  

Not included 

Tidal Channels  Excavate 4,000 LF of blind starter channels  Not included  

6.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification – NA  

Berm or Dike Removal/Modification 

Both the full and partial restoration alternatives include lowering the existing dikes along 
Deepwater West (13,500 LF) and Deepwater East (4,700 LF). The dikes would be 
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lowered to create a wide, low berm similar to the natural levees adjacent to the banks of 
sloughs in the region that support riparian woodland corridors. Internal cross dikes 
would also be lowered (2,100 LF) with excavated material used to fill drainage ditches. 
Dike surfaces would be ripped to break up overcompacted soils and prepare for 
revegetation. 

Channel Rehabilitation/Creation  

The partial and full restoration alternatives include 10 dike breaches to support a 
distributary and blind channel network (Figures 6-3 and 6-4). At the northern end of 
each island, breaches along Freshwater Slough and Steamboat Slough would allow 
sediment-rich flows from the South Fork Skagit River to enter the site. At the southwest 
end of each island, breaches into existing blind slough channels would allow flows to 
discharge to Deepwater Slough or Steamboat Slough. 

The full restoration alternative (Figure 6-3) also includes excavation of a sinuous 
distributary channel network to facilitate estuarine and riverine flows and circulation 
within the site. Within Deepwater West, about 6,700 LF of distributary channels (about 
50 feet wide) would be excavated. Channel excavation on Deepwater East would include 
about 14,900 LF of distributary channels (about 80 feet wide). Approximately 4,000 feet 
of blind starter channel would be created, about 3 feet below existing grade and about 10 
feet wide. 

The partial restoration alternative would not include an interior tidal channel network. 

Groin Removal/Modification – NA  

Hydraulic Modification 

Both the full and partial restoration alternatives include lowering the existing dikes along 
Freshwater Slough and Deepwater Slough to create low, natural levees adjacent to the 
banks (Figure 6-5 and 6-6). Internal cross dikes would also be lowered to match 
surrounding elevations. Additionally the lowered dikes would be breached in 10 
locations. These lowered and breached dikes would allow high flows to discharge 
overbank and through the breaches into the islands. The additional storage and flow 
capacity provided by the islands would lower flood elevations to some degree within the 
site vicinity and potentially upstream from the project site. 

Overwater Structure Removal – NA  

Topography Restoration ‐ NA 

6.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment – NA  

Contaminant Removal/Remediation – NA  

Debris Removal – NA  

Invasive Species Control – NA  

Large Wood Placement – NA  
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Physical Exclusion – NA  

Pollution Control – NA  

Revegetation – NA 

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA 

6.3.4 Restoration Features – Other 

The bridge between the two islands crossing Deepwater Slough, constructed as part of 
Phase 1, would be removed following the completion of the dike lowering. Access 
between the islands would no longer be required following restoration of tidal 
inundation. The bridge is designed to be disassembled, and the intent of the Phase 1 
project was that it would be removed and reused elsewhere as part of Phase 2. 

6.3.5 Land Requirements  

Construction of this action will affect 367  acres of recreational lands that were 
previously used for agriculture. The land is owned by WDFW, so there are no additional 
properties to be acquired. There is a long-term agreement with the U.S. Army Corps of 
Engineers who implemented Deepwater Slough Phase 1. There is a formal maintenance 
or project life agreement regarding dike, bridge, and drainage infrastructure. 

6.3.6 Design Considerations 

There are no significant constraints due to ownership, infrastructure, or structures. 
Some channel excavation may be necessary within the existing marsh just outside the 
boundary of the site to expand existing blind channels and allow for riverine flows to 
pass through the site. The channels have been designed according to the Applied 
Geomorphology Guidelines and Hierarchy of Openings (Appendix C). As part of final 
design, channel sizing would be refined for estuarine tidal prism and riverine flows and 
to provide adequate fill to create low berms to support an adjacent riparian corridor. 
Breaches may be oversized to provide adequate capacity for short-term tidal prism and 
allow for adequate sediment to enter the site. 

The proposed restoration may be incompatible with the ongoing use of this area for 
waterfowl hunting. WDFW and the Fish and Wildlife Commission have made 
commitments to the waterfowl hunting community to continue to manage and maintain 
the islands and Deepwater Slough according to the current management regime. 
Additional consultation with the Fish and Wildlife Commission and other stakeholders 
will be required before this design can move forward. Replacement recreation lands may 
need to be secured. 

6.3.7 Construction Considerations 

Construction would have to be sequenced with interior marsh work first, breaches and 
dike lowering last. 
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Barge equipment access is possible, but primarily from the west along Freshwater 
Slough. Barge access may be needed for perimeter dike lowering and dike breaches, 
depending on whether all material can be sidecast in an adjacent area. The existing 
bridge connecting the islands would need to be inspected prior to use by heavy 
construction equipment. Truck access may require temporary access roads to stockpile 
or to fill sections of existing channels. 

The present diked nature of the site would allow for construction of the distributary 
channel network within the islands year-round. The upper portions of the tidal channel 
network could be constructed primarily with upland equipment including scrapers and 
end dumps. Portions of the tidal channel network may require excavators due to high 
groundwater levels. At channel bottom elevations, wet materials that are difficult to 
handle and haul or place should be expected. 

Internal dikes may be lowered with upland equipment; however, placement of fill within 
the existing drainage ditches would require work with dozers or front end loaders. The 
existing dikes adjacent to Freshwater Slough and Deepwater Slough may be lowered 
primarily with upland equipment, provided this work occurs during the dry season. 
Breaches would require work with excavators. Final dike lowering and breaching should 
be coordinated and include a plan for access as tidal waters enter the site. 

6.4 Extent of Stressor Removal  

Table 6-2 shows the amount of stressor removal with full and partial restoration 
alternatives.  

Table 6-2. Stressor Removal 

Stressor  Full Restoration   Partial Restoration  

Tidal Barrier (LF)  20,300 LF of dike along 
Freshwater Slough and 
Deepwater Slough lowered to 
natural levee elevations 

20,300 LF of dike along 
Freshwater Slough and 
Deepwater Slough lowered to 
natural levee elevations 

Fill (acres)  About 4.5 acres of dike would be 
removed for breaches  

About 4.5 acres of dike would be 
removed for breaches  

6.5 Expected Evolution of the Action Area 

Without the restoration project, the islands surrounding Deepwater Slough would 
remain diked and likely continue to be actively managed for waterfowl. The assumption 
is that the farmed portions would continue to be seasonally flooded. Dikes, cross dikes, 
drainage channels, and associated culverts and gates, which control water levels on the 
site, would have to be maintained and adapted to rising sea levels if necessary. The 
continued drainage of the site may lead to further subsidence. Some areas would 
continue to have emergent and scrub-shrub wetland conditions, although they would 
remain cut off from tidal influence and isolated from use by native aquatic biota. 

The full restoration alternative would reestablish a number of distributary channel 
connections across the islands. These channels would evolve over time as the flow paths 
through the site are reestablished. The increased flow through the new channels would 
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result in erosion of portions of the existing distributary channels they connect to areas 
outside the project site. In addition to these morphological changes, the salinity and 
sedimentation patterns would change as a result of the new distributary channel 
network, distributing water differently around the delta. 

Diking resulted in considerable subsidence, and land elevations have lowered relative to 
the tidal frame. These lower elevations typically support more intertidal emergent marsh 
and less scrub-shrub and forested wetland than likely existed prior to diking and 
subsidence.  

In a restored marsh, floodwater transports suspended sediments that deposit in the slack 
waters of the flooded site. As the emergent marsh/mudflat rises in elevation, the period 
of inundation decreases and the rate of sedimentation declines. The elevation of the 
subsided site is anticipated to evolve, in response to estuarine sedimentation processes, 
to intertidal emergent marsh between 7.1 and 11.3 feet MLLW—the extent and nature or 
specific marsh communities would vary across this range of elevations. 

The rate at which the mudflat and marsh build up depends on the amount of sediment 
carried into the site by flood waters, the rate of relative sea level change, the 
resuspension of deposited sediments, and the rate of organic accretion. The balance 
between sea level change and net accretion would determine the ultimate equilibrium 
emergent marsh elevation.  

Concurrent with the physical evolution of the marsh, the tidal drainage system within the 
islands would evolve. The higher order channels would be excavated before breaching. 
Lower order channels would be allowed to develop naturally. As the marsh evolves from 
primary colonized mudflat to low emergent marsh and then to high emergent marsh, the 
density of tidal drainage channels changes. In the young marsh, elevations are low, tidal 
prism is large and drainage density high. As sediments accrete beyond a certain point, 
tidal prism is reduced and drainage density decreases. Channel density therefore varies 
with elevation and age of restoration. A low marsh would tend to have more small 
channels in complex drainage patterns, while a higher or older marsh would tend to have 
a less complex drainage pattern with fewer small channels. Borrow ditches or drains 
would be blocked to prevent them from capturing and dominating the evolution of the 
tidal drainage system.  

6.6 Uncertainties and Risks 

Uncertainty exists in the long-term evolution of the site. There have been major shifts in 
flow and sediment load between the South and North Fork channels in the past. Such a 
shift in the future could reduce the supply of sediment to the restored wetlands, reducing 
accretion rates and the ability to respond to accelerated sea level change. 

The creation of new distributary channels may lead to the abandonment or avulsion of a 
distributary channel. This may lead to changes in the salinity and sedimentation patterns 
around the river delta, with impacts beyond the project boundaries. 

Opposition from hunting groups that have traditionally used these lands and consider 
this to be a place that provides unique hunting opportunities could pose a risk to 
implementation of this restoration action. Recent restoration projects (Wiley Slough and 
Leque Island) have impacted waterfowl hunting opportunities. User groups have been 
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demanding replacement lands for their loss of access and changes in land use. 
Concerned users and the agricultural community were able to slow project 
implementation of Wiley Slough and Leque Island, and are preparing legal funds for 
other restoration projects that may impact hunting access or agricultural production. 
WDFW has not been effective in finding replacement lands that user groups believe have 
long-term viability and that do not take agricultural land out of private production.  

6.6.1 Risks Associated with Projected Sea Level Change  

Table 6-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 6-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (46 cm)  Intermediate (4 cm)  Low (‐8 cm) 

Full Restoration   Changes to the salinity 
gradient of the Skagit 
River in response to 
climate change and 
other factors influencing 
freshwater discharges 
could affect habitat 
distribution 

Sediment supply may be 
insufficient for wetlands 
to keep up with relative 
sea level change 

Negligible  Negligible 

Partial Restoration   Same as full restoration  Negligible  Negligible 

6.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 6-4. 
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Table 6-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability     

Sediment Accretion/Erosion     

Wood Accumulation     

Soil/Substrate Conditions     

Vegetation Establishment 
X 

Assess shifts from scrub‐shrub and 
forested wetland to emergent marsh  

Marsh Surface Evolution/Accretion      

Tidal Channel Cross Section/Density 
X 

Monitor density and development of 
tidal channel network 

Water Quality (contaminants)     

Salinity  X  Monitor temperature/salinity 
spatially and temporally 

Shellfish Production     

Extent of Invasive Species  X   

Animal Species Richness  X   

Fish (salmonid) Access/Use  X   

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

6.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. The extent to which this information is collected for preliminary design (or 
a later design stage) will depend upon the available budget, schedule and other factors. 
This section attempts to define the most essential information needs for this action.  

 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements, confirm that target elevations are appropriate for 
the desired ecosystem components (low marsh, etc.), and develop detailed 
construction and demolition plans. Survey data could also be used as a baseline 
for pre- and post-construction modeling, including hydrodynamic modeling. A 
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temporary tide gauge may be required in the early design stages to obtain site-
specific tidal statistics. 

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation.   

 Hydraulic Analysis/Modeling – Hydrodynamic modeling may be necessary to 
inform the design of natural levee elevations. Ideally, elevations can be based on 
local natural analogs. If flood capacity improvements are a significant driver for 
project implementation, then hydrodynamic  modeling may help demonstrate 
benefits and optimize design grades and channel sizes to balance restoration 
goals with flood capacity goals. Hydraulic modeling may also be necessary to 
inform hydraulic connections between proposed and existing channels in 
southern portion of action area and refine the channel and breach sizing. 

 Sediment Transport Study – Assessment of sediment transport dynamics may be 
needed to optimize the breach dimensions and locations and to address concerns 
about restored tidal marsh evolution and sustainability with rising sea levels. 

 Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase 1 site investigations 
that are occurring as part of this overall effort via a separate contract. 

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other - Excavated materials will need to be evaluated for suitability for reuse.   

6.9 Quantity Estimates  

The quantity spreadsheets for the full and restoration alternatives are provided in 
Exhibits 6-1 and 6-2. 
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Action Name: Deepwater Slough 

Phase 2  

Action #: 1101 Revised May 2012

Date: February 2011 Revised with backcheck updates: 06 July 2011

By: L. White

 

REMEDY: Remove levees, construct breaches and distributary channels through subsided site

Construction Period:  32 week construction duration

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 367 Total land required For action 6.3

Proponent / Partner-owned lands Acre 367 Estimate of lands currently owned by Proponent (i.e., Public lands) 6.3

Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 6.3

Site Access LS NA

Barge Access Days 10 Barge access for mobilization at start and end of construction for transport to islands 6.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC 71 Vegetation roots also removed and disposed locally 6.3

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 10 Removal of water control structures - pipes with flapgates (?). Not identified but must be present on site to maintain 

existing dry condition on subsided site. 6.3

Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF or CY
3400 From Google Earth, bridge is 225 feet long by 15 ft wide. Bridge to be removed, salvaged, and used elsewhere

Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 

known similar work.
Contaminated Earthwork CY NA
Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation Per yard excavation w/out expected haul 

Excavation - Upland CY NA
Excavation - Lowland CY 76035 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. 6.3

Levee Lowering CY 76035 Excavate levee using excavators, LGP; 3.7cy/lf x 20550lf-sidecast berms or ditch blocks 6.3

Channels CY 224580 Excavate channels using excavators, LGP 6.3
Dredging - Bucket - Land CY 62500 Excavate levee using excavators, LGP 6.3
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to Earthwork - Excavation

Side cast CY 363115 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 6.3

Levee Lowering CY 76035 Sidecast levee lowering material; see Excavation - Lowland above 6.3

Channels CY 224580 Includes: starter = 2,667 CY; 3rd order = 39,731CY; 4th order = 182,183CY 6.3

Breach Excavation CY 62500 Sidecast excavated breach material to create training berm; see Dredging - Bucket - Land above 6.3
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

NA
Imported Fill NA

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF NA 6.3

Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp SF NA
Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway
Roadway  (Type_) SF NA Typical roadway, not including earthwork and temporary or permanent traffic controls. Provide a description. 

Assume a standard pavement section or describe if special section anticipated.• Pavement• Base Course• Storm 

Drainage Collection and Conveyance (incl. trenching, backfill, etc.)• Stormwater Treatment   

Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features
Roads Level NA
Utility Access Routes varies NA
Erosion Control Features L.F. NA

Public Access or Recreation Features
Trails SF NA

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove levees, construct breaches and distributary channels through subsided site

Construction Period:  32 week construction duration

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Full Restoration Quantity Estimate

Bridges SF NA
Kiosk EA NA
Restrooms EA NA
Interpretive Signs EA NA
Parking Area SF NA
Other EA NA

Vegetation & Erosion Control
Hydroseeding AC NA
Planting AC NA
Vegetation Maintenance AC-YR NA
Erosion / sediment  BMPs - Temp. AC NA
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management
Construction oversight weeks 32 Quantity based on construction duration/ # of construction seasons 6.3
Materials testing NA
Proponent in-kind Services Man-Days NA
Government Oversight Man-Days NA
Quality Control & Testing L.S. NA
Quality Assurance With Testing L.S. NA

Design and Detailed Site Investigations
Survey & Property, Utility Research LS NA
35% Design LS NA
65% design LS NA
90% design LS NA
100% design LS NA
Geotechnical Studies NA
Cultural Studies NA
HTWR Studies NA

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove levees, construct breaches and distributary channels through subsided site

Construction Period:  15 week construction duration

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 367 Total land required For action 6.3

Proponent / Partner-owned lands Acre 367 Estimate of lands currently owned by Proponent (i.e., Public lands) 6.3

Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 6.3

Site Access LS NA

Barge Access Days 10 Barge access for mobilization at start and end of construction for transport to islands 6.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC 35 Vegetation roots also removed and disposed locally 6.3

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 10 Removal of water control structures - pipes with flapgates (?). Not identified but must be present on site to maintain 

existing dry condition on subsided site. 6.3

Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF or CY
3400 From Google Earth, bridge is 225 feet long by 15 ft wide. Bridge to be removed, salvaged, and used elsewhere

Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 

known similar work.
Contaminated Earthwork CY NA
Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation Per yard excavation w/out expected haul 

Excavation - Upland CY NA
Excavation - Lowland CY 76035 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. 6.3
Levee Lowering CY 75310 Excavate levee using excavators, LGP 6.3

Dredging - Bucket - Land CY 62500 Excavate 10 breaches through the levees into marsh / slough channels 6.3
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY 138535 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 6.3
Levee Lowering CY 76035 Sidecast levee lowering material 6.3
Breach excavations CY 62500 Sidecast excavated breach material to create training berm 6.3

Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF NA
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp SF NA
Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway
Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features
Roads Level NA
Utility Access Routes varies NA
Erosion Control Features L.F. NA

Public Access or Recreation Features
Trails SF NA
Bridges SF NA
Kiosk EA NA
Restrooms EA NA
Interpretive Signs EA NA
Parking Area SF NA

Partial Restoration Quantity Estimate
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Exhibit 6-2

Page  2 of  2

Action Name: Deepwater Slough 

Phase 2  

Action #: 1101 Revised May 2012

Date: February 2011 Revised with backcheck updates: 06 July 2011

By: L. White

 

REMEDY: Remove levees, construct breaches and distributary channels through subsided site

Construction Period:  15 week construction duration

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Partial Restoration Quantity Estimate

Other EA NA

Vegetation & Erosion Control
Hydroseeding AC NA
Planting AC NA
Vegetation Maintenance AC-YR NA
Erosion / sediment  BMPs - Temp. AC NA
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management
Construction oversight weeks 15 Quantity based on construction duration/ # of construction seasons 6.3
Materials testing NA
Proponent in-kind Services Man-Days NA
Government Oversight Man-Days NA
Quality Control & Testing L.S. NA
Quality Assurance With Testing L.S. NA

Design and Detailed Site Investigations
Survey & Property, Utility Research LS NA
35% Design LS NA
65% design LS NA
90% design LS NA
100% design LS NA
Geotechnical Studies NA
Cultural Studies NA
HTWR Studies NA

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 
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7. DEER HARBOR ESTUARY RESTORATION 
(#1648) 

Local Proponent  People For Puget Sound 

Delta Process Unit  NA 

Shoreline Process Unit(s)  7055 

Strategy(ies)  4 ‐ Coastal Inlet 

Restoration Objectives  Remove barriers to tidal and freshwater flow on  
constrained coastal inlet to restore hydrology,   sediment 
erosion/accretion, channel formation and maintenance, and 
detritus input 

7.1 Description of the Action  

Restoration at Deer Harbor Estuary entails widening the mouth of the inlet to allow full 
tidal flushing, which will require replacing the bridge, footings, and fill with a wider 
bridge span over the mouth of the inlet. This action also involves removing fish passage 
barriers, restoring freshwater flow in the inlet tributaries, and planting riparian 
vegetation. Please see the Introduction chapter for important information regarding 
PSNERP and for context related to this restoration project. 

7.2 Action Area Description and Context 

Deer Harbor encompasses the largest estuary on Orcas Island, which is within the San 
Juan/Georgia Strait Subbasin. Deer Harbor is an open coastal inlet in southwest Orcas 
Island. The Cayou Valley Lagoon, also know as the Deer Harbor Lagoon or Slough, is 
located north of the Channel Road bridge. Tidal flushing from the larger bay into the 
northern inlet is limited by fill and shore armor associated with Channel Road bridge. 
Subsequent changes to nearshore processes associated with reduced flushing have 
altered conditions within the estuary including tidal prism, freshwater hydrology, plant 
communities, and tidal flow. The action area is shown in Figure 7-1. 
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Figure 7-1. Action Area and Vicinity 

7.2.1 Historic Condition 

The Deer Harbor inlet is defined as the area north of the Channel Road bridge. The inlet 
was mapped as an open coastal inlet in both current and historic mapping in the 
PSNERP change analysis. Fill and armor have constrained the mouth of the inlet (or 
lagoon) both horizontally and vertically, which has reduced the tidal prism and degraded 
channel formation and maintenance and tidal flow processes within the inlet. The inlet 
mouth historically measured 90 to 110 feet wide at mean high water, compared to its 
current width of approximately 50 feet, with substantially lesser widths at intertidal 
elevations.  

The inlet sedimentation patterns, habitats, and vegetation patterns have incurred 
notable changes that correlate with the installation of the fill and armor (DHRPT 2005). 
Historically, much of the sediment from the watershed was likely transported out of the 
inlet into deeper waters, but much of it is now trapped landward of the inlet mouth due 
to the rock sill. First- and second-order channels, which are visible in historic aerial 
photographs, were also present in the inlet up to the 1970s. These channels are no longer 
present and have been filled due to limited flushing. Historic topographic sheet (T-sheet) 
2229 shows the low waterline in the outer part of Deer Harbor (USCGS 1895), indicating 
that the inlet likely completely drained at low tide (Figures 7-2A and 7-2B). This was 
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verified in the feasibility study through multiple accounts by local residents (DHRPT 
2005).  
 
Long-time Deer Harbor residents claim that the estuary historically supported rich 
shellfish and finfish resources. Residents recall harvesting native oysters, Dungeness 
crab, and shiner perch in the inlet. Salmon (chum and coho) were observed in the inlet 
and swimming up the creek as late as the 1940s (DHRPT 2005). Since that time estuary 
species richness has decreased significantly, and only a small number of salmon and 
other native fish species now use the estuary (DHRPT 2005).  

7.2.2  Natural Environment 

The Deer Harbor Estuary is composed of the larger Deer Harbor and Cayou Valley 
Lagoon (the “inlet”) as well as the tidally affected reaches of Fish Trap Creek and a 
smaller unnamed creek, both of which flow into the north end of the inlet. The total 
watershed area is approximately 740 acres. Net shore-drift is northward along the east 
shore of Deer Harbor and terminates near the northern extent of the bay, considerably 
south of the inlet mouth and the action area (Johannessen 1992). Much of the Deer 
Harbor action area is encompassed within an area of no appreciable drift. The elevation 
of MHHW in the Deer Harbor Estuary is estimated to be +7.2 feet MLLW (DHRPT 
2005), equivalent to +6.7 feet NAVD 88.  

Rock fill under the Channel Road bridge forms a significant artificial grade control, 
effectively dividing the estuary into three distinct regions: from Fish Trap Creek to the 
crest of the rock fill under the bridge (mean gradient 0.007 feet/foot); below the bridge 
(mean gradient 0.056 feet/foot); and where the channel extends into the larger bay 
(0.0046 feet/foot) (DHRPT 2005).  

Sediment characteristics and bottom elevations are distinct within each reach. Substrate 
consists of soft gray, clay mud in both the inlet and the mouth of Fish Trap Creek. 
Bottom elevations range from between +5.5 feet MLLW at the mouth of Fish Trap Creek 
to -3.0 feet MLLW at the mouth of the inner harbor, a distance of about 3,100 feet.  

At the inlet outlet, bottom sediment consists of both angular riprap (12 to 24 inches 
diameter) to natural cobbles and gravel. The inner harbor channel substrate consists of a 
mix of gravel and cobble, surrounded by mud and sand flats. Adjacent to the shoreline 
there is greater variability in sediment composition from mudflat, sand, and gravel to 
bedrock outcrops. Sediment dynamics were monitored as part of the feasibility study 
from September to May 2004. During the wet season, a pattern of sediment deposition 
was found in the upper inlet and bank erosion in a portion of the lower half.  

Emergent marsh vegetation is found along approximately 3.4 acres of the gently sloping 
east shore of the estuary. Four small patches of eelgrass at the mouth of the inner harbor 
(-3 to -6 feet MLLW) cover a combined area of 0.53 acre. Another small patch of eelgrass 
is found approximately 75 feet north of the Channel Road bridge (DHRPT 2005).  

7.2.3 Human Environment 

Fish Trap Creek, the primary source of freshwater flow into Deer Harbor, has incurred 
severe reduction in natural flow rate due to construction of numerous artificial ponds 
and a water diversion (DHRPT 2005). Land development activities in the Deer Harbor 
watershed, manipulation of the tributary streams and, especially, the construction of the 
Channel Road bridge have altered the freshwater hydrology, sediment transport 
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patterns, and tidal flow patterns in the estuary. It is believed that these impacts have in 
turn eliminated shellfish populations in the inlet, impacted salmonid rearing and 
spawning habitat in the tributaries, and degraded salmonid feeding habitat in the 
estuary.  

The current inlet mouth is approximately 50 feet wide and tapers down in width to a 
rock sill at a minimum elevation of +4.2 feet MLLW. The sill traps water in the inlet 
during low tide. Currently the water surface in the inlet does not drop below +4.5 feet 
MLLW (DHRPT 2005).  

In addition to the horizontal constraint created by the placement of fill and rock 
armoring at the inlet outlet, the bed of the channel was partially filled with 
approximately 400 CY of rock armor, although the feasibility report estimated this 
volume at 200 to 250 CY (DHRPT 2005). The fill and armor were placed to halt scouring 
soon after bridge construction in approximately 1970, resulting in a more than 2.5-foot 
change of grade between the inlet outlet and the inner harbor.  

This sill effectively controls tidal stage within the inlet, allowing flow into the inlet when 
the stage in the inner harbor is above +4 feet MLLW, and preventing ebb when the stage 
in the inlet drops below +4.0 to 4.2 feet MLLW. This has resulted in a significantly 
shortened duration of the tidal cycle (DHRPT 2005) and elevated water temperatures 
and sedimentation in the inlet.  

Fish passage restrictions in Fish Trap Creek have been addressed by People For Puget 
Sound within the boundaries of the Connor property, including removing the head cut 
that acted as a barrier in the lowermost creek. Extensive revegetation efforts have also 
been undertaken near the lagoon. People For Puget Sound is also seeking additional 
funding to address watershed diversions and artificial pond issues through a 
comprehensive watershed education and demonstration project. This includes riparian 
stewardship, plantings, and pond retrofits conducted on the Connor property.  

7.3 Restoration Design Concept 

7.3.1 Restoration Overview and Key Design Assumptions 

Restoration of the Deer Harbor inlet would entail removal of the existing Channel Road 
bridge; excavation of fill to restore tidal flow, sediment supply, sediment transport, and 
tidal channel formation; and construction of a new longer single-span bridge. The 
existing timber bridge is approximately 50 feet long and provides a crossing for three 
utility conduits. Complete road and bridge removal will not be an acceptable option for 
the local project proponent because there is no alternative route or feasible replacement 
route to the houses west of the bridge. 

Figures 7-3 through 7-6 illustrate the restoration alternatives. Full and partial 
restoration includes complete removal of the bridge, riprap that has reduced the inlet 
depth under the bridge, and associated fill to widen the entrance. The restored inlet 
bottom would be at approximately +1.5 feet MLLW (+1.0 feet NAVD 88). Full restoration 
would construct a new 110-foot Type 2 concrete girder bridge structure (the cross 
hatched polygon with boundary starting in middle of current bridge shown in 
Figure 7-3). Partial restoration entails construction of a 90-foot Type 1 voided slab, 
single-span bridge (the cross hatched polygon with boundary starting in middle of 
current bridge shown in Figure 7-4).  
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This full alternative meets the full design standard for the horizontal curvature of the 
roadway. The roadway alignment is shifted to the north, or landward, from existing to 
take advantage of available existing right-of-way. In this alternative additional curves are 
incorporated where the proposed alignment matches existing to push the roadway to the 
north (where there is available right-of-way) and to the west of the existing bridge 
(resulting in less impact to the beach) as compared to an alignment that shifted 
waterward.   

The existing roadway at the water’s edge is showing signs of subsidence due to scour.  
The trees at the edge of roadway are falling into the water compromising the subgrade of 
the road as they do so. 

The proposed bridge length for the full restoration alternative is 110 feet; no 
intermediate piers are proposed. The bridge abutments will require foundations. For the 
purpose of estimating quantities it can be assumed that these will be a single row of 4-
foot-diameter drilled shafts at 12-foot spacing, 100-foot minimum depth. Travel lanes 
are 10 feet in width minimum, however due to the curvature of the roadway lane widths 
are wider on the curve to account for tracking of trucks (assumed design vehicle WB-50). 
The bridge deck will have a total width of 47 feet not including the width of the barriers, 
which is wider than the roadway itself. Additional bridge deck width is needed to provide 
a sufficient number of girders to accommodate the overhang. Alternatives to this 
approach to the decking include: 

1. Casting the deck with a curve to mimic the channelization of the roadway. This 
will only minimize the variable overhang, not eliminate it. 

2. Install a cast-in-place box girder bridge. The work would require placing 
formwork within the water and would have a maximum length of 120 feet. 

The structure depth is 5 ft, 2 inches; providing 3 feet clear from MHHW will place the 
bridge deck at an elevation of 15.55. The bridge will be equipped with an Oregon Type 3 
railing to provide sight distance beyond the bridge limits from Lichen Lane. 

Lichen Lane will be realigned to intersect Channel Road west of the new bridge. This will 
result in additional right-of-way impacts and costs to reconstruct Lichen Lane on a new 
alignment. The vertical alignment of Lichen Lane will also be raised to match into the 
raised alignment of Channel Road. 

The size of the opening and the decision to remove the riprap sill under the bridge in the 
full restoration alternative are aimed at recreating the pre-development estuary opening. 
This pre-development width was controlled by a resistant bedrock outcrop on the east 
shore; a number of natural structural controls such as this exist in the adjacent reach to 
the south. The 110-foot-long span will restore natural processes, while a longer bridge 
would not provide additional benefit, except perhaps in a very high sea level rise 
scenario. Therefore, a longer span was not selected. Although subsurface exploration still 
needs to be completed, with the existing understanding of the site, a longer (or shorter) 
opening does not appear appropriate for the full restoration alternative.  

The 90-foot-long bridge for partial restoration, along with removal of the riprap sill 
under the bridge, was selected for both process restoration and practical reasons. The 
90-foot-long opening has 18% less opening width and approximately 20% less cross 
sectional area relative to the full restoration alternative, but would still restore processes 
to a moderate extent. Using the Geomorphology Guidelines and Hierarchy of Openings 
(Appendix C), the general approach was for a slightly less than natural opening in width 
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while removing the vertical control on flow. Using Appendix C, it was estimated that the 
range of relevant processes would be restored at slightly lower levels than with the full 
restoration alternative, however modeling should provide more rigorous analysis of the 
level of process restoration. Removing the riprap sill under the bridge will be a key part 
of the approach to restore process.  

The 90-foot-long span is also practical. The 10% level bridge designs have a substantial 
vertical height and cost difference for spans longer than 90 feet. The 90-foot-long bridge 
is 3.5 feet high, while longer spans available for consideration are at least 5.1 feet high, 
which is an important issue for this low-elevation road area. 

One-way traffic would need to be maintained during construction of the new bridge, 
although short-term closures would be required for both full and partial restoration 
alternatives. Construction phasing of both alternatives proposes to cut the existing 
bridge in half, removing the north half while the south half remains open to traffic under 
the full restoration alternative (vice versa for the partial alternative).  This will provide 
an adequate work zone for construction of the new bridge in this portion of the right-of-
way. The remaining portion of the existing bridge may need to be temporarily braced. 
Under the full alternative, the new alignment will meet the full design standard for 
roadway curvature. For the partial alternative, the slightly more southern alignment was 
selected to provide roadway curvature closer to standard, but curvature is still not up to 
standards (see Design Considerations). Under both alternatives, the proposed roadway 
construction will transition the bridge alignment to the existing roadway alignment both 
vertically and horizontally. Channel Road and Lichen Lane will be realigned to 
accommodate the proposed bridge location for both full and partial restoration 
alternatives. 

Table 7-1 shows the key design elements associated with full and partial restoration 
alternatives. 

Table 7-1. Key Design Elements 

Element  Full Restoration  Partial Restoration 

Existing Channel Road Bridge   Remove existing 50‐foot timber 
bridge  

Plant native vegetation in 
backshore (1,000 SF) and 
adjacent to roadway 

Same as full restoration  

Riprap  Remove riprap reducing channel 
depth 

Same as full restoration 

Fill  Remove upland and lowland fill 
to create 110‐foot‐wide opening  

Remove upland and lowland fill 
to create 90‐foot‐wide opening 

Pavement  Remove roadway pavement   Same as full restoration 

New Bridge Construction  Construct 110‐foot Type 2 
concrete girder bridge 

Construct 90‐foot Type 1 voided 
concrete slab bridge 

Roadway Construction  Construct new roadway to align 
with proposed bridge 

Same as full restoration 
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7.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification 

The full restoration alternative would remove the approximately 400 CY of riprap 
armoring the channel and stabilizing the side slopes of the current bridge (depicted by 
the orange polygon in Figure 7-3). Partial restoration would remove a slightly smaller 
amount (390 CY) of riprap armoring the channel and stabilizing the side slopes of the 
current bridge (orange polygon in Figure 7-4). The riprap varies in size from 3-foot rock 
boulders to quarry spall. The new channel bottom would be at a minimum depth of 
+1.5 feet MLLW (+1.0 feet NAVD 88)  

Berm or Dike Removal/Modification 

The full restoration alternative would remove approximately 1,250 CY of upland fill, 
8,890 SF of pavement, and 750 SF of vegetation associated with widening the inlet to 
110 feet. Partial restoration would entail removal of approximately 950 CY of upland fill, 
8,890 SF of pavement, and 365 SF of vegetation associated with widening the inlet to 
90 feet.  

Channel Rehabilitation/Creation  

Full restoration would remove approximately 800 CY of lowland fill and reworked beach 
sediment (17,050 SF) associated with channel contouring. Partial restoration entails 
removing 500 CY of lowland fill and beach sediment (13,950 SF) associated with channel 
contouring.  

Groin Removal/Modification ‐ NA 

Hydraulic Modification 

The full and partial restoration alternatives will remove the existing 50-foot-long timber 
Channel Road bridge and associated timber piles.  

Overwater Structure Removal ‐ NA 

Topography Restoration 

The full and partial restoration alternatives create opportunities for topography 
restoration at the west and east ends of the proposed bridge. Removal of fill and accreted 
sediment would lower elevations to meet the rehabilitated inlet channel depths, which 
attempt to recreate historic conditions (Figures 7-5 and 7-6). The full restoration 
alternative would provide a slightly larger area of topography restoration than the partial 
restoration alternative. 

7.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

Beach nourishment is not anticipated to be required for this site. It is assumed that at 
least a small portion of the removed lowland beach and/or fill material will be suitable 
for the limited areas of newly exposed upper intertidal surface. Existing conditions will 
need to be further investigated in the next design stage to determine if this assumption is 
correct.  
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Contaminant Removal/Remediation ‐ NA 

Debris Removal 

Creosote-treated piles (approximately 16), creosote-treated timbers, and planking would 
be removed as part of the bridge removal. They would be disposed of properly in an 
offsite upland facility under both restoration alternatives. The specific number of piles 
and disposal location will be determined in a later design stage. 

Invasive Species Control ‐ NA 

Large Wood Placement ‐ NA 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation 

The full and partial restoration alternatives would revegetate approximately 1,000 SF of 
the newly uncovered backshore near the east and west ends of the proposed bridge. 
Additional narrow bands adjacent to the roadway would have small quantities of topsoil 
imported (200 CY for full restoration and 160 CY for partial restoration) and would be 
hydroseeded with native grass mix (up to 0.1 acre). 

Reintroduction of Native Animals ‐ NA 

Substrate Modification ‐ NA 

Species Habitat Enhancement ‐ NA 

7.3.4 Restoration Features – Other 

NA 

7.3.5 Land Requirements  

Construction of this action will affect of 1.05 acres of tidelands and upland. For both 
alternatives, the proposed alignments attempted to minimize the amount of additional 
right-of-way as much as possible. The full restoration alternative entails acquiring 0.18 
acre of land for new bridge and road alignment (Figure 7-3). The partial restoration 
alternative would require acquisition of 1,450 SF of land south of the existing alignment 
(cross hatched bridge and roadway polygons outside of the right-of-way line, Figure 7-4).  

A temporary easement will need to be acquired for fill removal and channel contouring. 
Full restoration entails acquiring 0.07 acre of land for a temporary easement (depicted 
on Figure 7-3). Partial restoration entails acquiring 9,440 SF of temporary easement 
(excavation polygons outside the right-of-way on Figure 7-4).  

This action will result in potential changes in flood risk to properties that border the area 
of required project lands previously described. The restoration of tidal flow will change 
the frequency and duration of inundation during high water events. Easements on 
private property, such as flowage or temporary construction access, may be required.   
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7.3.6 Design Considerations 

The full restoration alternative includes a new single-span bridge, 110 feet long, 
constructed of pre-cast concrete girders with an approximate depth of 5.2 feet. Standard 
WSDOT pre-cast concrete girders are an efficient and economical bridge type for single-
span bridges.  

The partial restoration alternative includes a new single-span bridge, 90 feet long, 
constructed of pre-cast, pre-stressed, voided slabs with an approximate depth of 3.5 feet. 
Voided concrete slab bridges are an efficient and economical bridge type for single-span 
bridges. The deck elevation of both of the proposed structures was based on the MHHW 
level plus 3 feet, plus the depth of the bridge structure (girders and deck for the full 
restoration and voided slab for the partial restoration). 

The existing road geometry is substandard. The proposed alignment will be parallel to 
the existing bridge structure in both full and partial restoration alternatives (Figures 7-3 
and 7-4).  

Under the full alternative, the new alignment will meet the County’s full design standard 
for the horizontal curvature of the roadway. The partial alternative alignment will 
deviate from the County’s standard road curvature criteria, but it will meet or exceed 
equivalent capacity. The local access road will be designed to County standards and will 
include two 10-foot-wide lanes, each lane having a 1-foot shy distance. The proposed 
roadway geometry includes vertical and horizontal alignment considerations with 
respect to the new bridge deck elevation.  

There have been some problems to date gaining property owner cooperation for the 
proposed action. This is true for at least one of the owners of the inlet bottom, and 
cooperation of the adjacent boatyard landowner has not been secured to date. 

7.3.7 Construction Considerations 

Removal of timber piles is typically accomplished by cutting or breaking them at the 
ground line. In a sensitive marine environment, more careful excavation around each 
pile and cutting a certain distance, a foot or more below ground line, may be required. 
The existing timber bridge piles are treated with creosote, which may limit potential 
disposal sites. A crane positioned on one end of the bridge is required to set the concrete 
spans in place.  

To maintain at least one lane of traffic at all times throughout construction, the proposed 
bridge is offset from existing to allow the potential for half of the new bridge to be 
constructed first and then half the existing trestle structure to be demolished. A second 
option would be to build a temporary bridge to be used during bridge demolition and 
construction. The optimal construction sequencing will be determined based on the 
results of constructability analyses to be conducted in a future design stage. Lichen Lane 
will be realigned to intersect Channel Road west of the new bridge. This will result in 
additional right-of-way impacts and costs to reconstruct Lichen Lane on a new 
alignment. The vertical alignment of Lichen Lane will also be raised to match into the 
raised alignment of Channel Road. 

Girders will be too long to deliver to the site from the ferry terminal. Two options exist: 
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1. Deliver girders to site on a barge. A crane will be set up to place the girders on the 
abutments. This same crane can be used to lift girders from the barge and place 
them on site. This may take a number of attempts to deliver all girders to the site, 
assuming two to three girders can be delivered during a single high tide cycle.  
However, the draft clearance for a barge in the estuary is uncertain and may 
preclude barge access at the site. 

2. The other option is to bring the barge to the boat ramp located ¼ mile directly to 
south. A crane will be needed to place the girders on a truck and deliver them to 
the site.  As with the first option, draft clearance may be an issue. 
 

If barges are unable to access the estuary, an alternative barge landing location will be 
determined and the girders will be delivered to the site via truck. 

The three existing utility conduits (approximately 450 LF) that cross under the existing 
bridge will be relocated onto the proposed bridge structure.  

A construction staging area of at least 15 feet wide will be needed for both full and partial 
restoration. To maintain traffic, only the current shoulder and one lane can be used for 
staging. Due to possible right-of-way constraints, further consideration for staging areas 
will be analyzed during later, more detailed design. The new bridge girders can be lifted 
using cranes stationed at each end of the bridge. 

The construction duration, including removal, is estimated to be 7 months for either 
alternative. Concrete bridges require very little maintenance. The current standard is to 
inspect bridges every 2 years. 

7.4 Extent of Stressor Removal  

Table 7-2 describes the amount of stressors to be removed with this action.  

Table 7-2. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Tidal Barrier (LF)  60 LF gain; 110 LF total 
improvement width 

40 LF gain; 90 LF total 
improvement width 

Fill (area)  NA – Fill removal associated with 
tidal barrier 

NA – Fill removal associated with 
tidal barrier 

Armor (LF)  NA – Riprap armor removal 
associated with tidal barrier 

NA – Riprap armor removal 
associated with tidal barrier 

7.5 Expected Evolution of the Action Area 

Excavation would lower the inlet bottom in the shallow areas just north of the bridge and 
under the bridge. However, some volume of fine-grained sediment within the inlet is 
anticipated to be transported south of the bridge after restoration. This will be further 
evaluated at later design stages.  

Initial adjustment and establishment of vegetation and other short-term transitions are 
likely in the greater bridge area a few hundred feet north of the roadway. Intertidal area 
will increase slightly. Substrate in the inlet is anticipated to become coarser over time, 
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likely increasing shellfish habitat. Water quality will likely improve due to increased 
flushing (such as lower temperatures). 

7.6 Uncertainties and Risks 

Erosion and export of accreted sediment from the inlet north of the bridge is possible 
(DHRPT 2005) with both restoration alternatives. However, large volumes of sediment 
export do not appear likely in a short timeframe, nor does the risk to resources such as 
eelgrass appear substantial. Some amount of sediment is likely to be exported following 
intertidal channel adjustments and increased wave energy inside of the harbor. This is a 
potentially important issue because a small private boatyard is located immediately 
south of the bridge. The ability to acquire property or easements is unknown, but may be 
problematic.  

7.6.1 Risks Associated with Projected Sea Level Change 

Table 7-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 7-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (65cm)  Intermediate (21cm)  Low (13cm) 

Full Restoration   Will shift salt marsh in 
the inlet landward but 
there is generally 
adequate room  

May have drift log 
impacts with bridge 
during storms but this is 
generally a low woody 
debris area 

Increased wave energy in 
lagoon 

Will shift salt marsh in 
the inlet landward but 
there is room for this  

Minor increased wave 
energy in lagoon 

Negligible 

Partial Restoration  Will shift salt marsh in 
the inlet landward but 
there is generally 
adequate room 

May have drift log 
impacts with bridge 
during storms but this is 
generally a low woody 
debris area 

Increased wave energy in 
lagoon 

Will shift salt marsh in 
the inlet landward but 
there is generally room 
for this  

Minor increased wave 
energy in lagoon  Negligible 

7.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. Monitoring data can be used 
to refine adaptive management and corrective actions, as needed. A combination of field 
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surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. The primary monitoring needs and opportunities associated 
with this action are summarized in Table 7-4. 

Table 7-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability     

Sediment Accretion / Erosion  x  Monitor amount of sediment exported 
following intertidal channel adjustments 
and increased wave energy inside of the 
harbor 

Wood Accumulation     

Soil / Substrate Conditions     

Vegetation Establishment     

Marsh Surface Evolution / Accretion   x  Monitor changes in marsh elevation and 
plant assemblages  

Tidal Channel Cross‐Section / Density  x  Monitor formation and development of 
tide channels following restoration 

Water Quality (contaminants)     

Salinity     

Shellfish Production  x  Monitor effects on native oysters and 
other resources  

Extent of Invasive Species     

Animal Species Richness     

Fish (salmonid) Access/Use  x  Monitor for improved fish passage 

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

7.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

 Property Investigation/Survey – More detailed information on parcel ownership 
and property boundary location will be needed to finalize the design, confirm 
acquisition requirements, and support negotiations with property owners.  
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 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling. A temporary tide gauge may be required in the early design stages to 
obtain site-specific tidal statistics. 

 Geotechnical Investigation – Additional geotechnical study will be required to 
support bridge foundations for full and partial restoration alternatives. 

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation.  

 Hydraulic Analysis/Modeling – Hydraulic engineering analysis is recommended 
for selecting the optimal bridge length and configuration, which is underway for 
People For Puget Sound. Additional analysis will also have to occur for scour 
protection requirements and minimum bridge clearance over water.  

 Sediment Studies – Further design development would need to evaluate the 
magnitude of potential sediment export from the inlet, as well as the need for 
management of potentially accreted sediments within the inlet. The degree of risk 
should be addressed after new hydrodynamic and sediment transport modeling is 
completed for People For Puget Sound in the first half of 2011. In addition, 
excavated materials may be evaluated for suitability for reuse.    

 Contaminant Survey – A disposal location will need to be identified for the 
creosote-treated materials removed as part of the bridge removal. If preliminary 
investigations suggest that additional hazardous material could be present in the 
action area, additional soil and sediment analysis may be needed. The 
introductory chapter describes the Phase I site investigations that are occurring 
as part of this overall effort via a separate contract.   

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other – Evaluation of potential impacts to downstream marina as a result of 
increased currents may be needed. The need for slope protection for the 
abutments should also be investigated. 

7.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 7-1 and 7-2. 

7.10 References 
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Action Name: Deer Harbor  

Action #: 1648

Date: July 20, 2011 Revised May 2012

By:
 

Construction Period: Roadway and bridge demolition and replacement anticipated to take 7 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of 

design report where item 

is described

ACQUISITION AND CONSERVATION

Required Project Lands Acre 1.05 Total land required For action 7.3.5

Proponent / Partner-owned lands Acre 0.8 Estimate of lands currently owned by Proponent (i.e., Public lands) 34,854 SF (3238 SM)

Lands To Be Acquired - Permanent Acre 0.18 7,470 SF (694 + 57 = 694 SM) of lands needs to be acquired permanently for new bridge and road 

alignment
7.3.5

Lands To Be Acquired - Temporarily Acre 0.07 3,229 SF (300 SM) for temporary access for fill removal for widening and channel contours 7.3.5

Material Sites

MOBILIZATION AND ACCESS for construction activities

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 

of other items.

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS 1 Construction Signage at both sites to alert of Construction & Lane shifting

flags / spotters LS 1 Flags and spotters only during roadway transition connection

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities

Site Demolition Activities 

Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal SF 11540

Vegetation roots also removed and disposed locally, polygonal area, 70+201+801 SQ M is approximately 

11,540SF 7.3.2

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Culverts LS NA

Hydraulic Structures - Large LS NA

Utilities LF 885

3 utility conduits on bridge containing electrical and telephone- demo along entire length of improvements. 

Existing electrical vault will need to be adjusted to grade. 7.3.2

Buildings LS or SF NA

Pavement SF 15375 Removal of 570 LF of 20' roadway on Channel Road and 265 lf of 15' roadway on Lichen 7.3.2

Bulkheads LF or  SF NA

Demolition/Removal - Armor on Railroad Berm LF, Ton or CY NA

Demolition / Removal - Railroad Berm LF, SF or CY NA

Demolition / Removal - Bridge SF 1020 Removal of 50' Timber Bridge, 51LF x 20' 7.3.2

Removal - Misc. (e.g. angular rock from beach) CY 400

Rip rap lining channel and rock slope protection for existing bridge, 6500 SF polygon x 1.66FT Height; 

thickness estimated, no sub surface data exists 7.3.2

Demolition / Removal - in-water Piling Number of Piles 16 Removal of Timber Creosoted Piles in bridge and abutments 7.3.2

Haul - Offsite Disposal of Demolition Debris Miles 20 Placeholder

Hazardous/Contaminated Waste Removal

Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features

temporary shoring LS 1 For bridge construction

EARTHWORK

Excavation Per yard excavation w/out expected haul 

Excavation - Upland CY

1250

Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost, 55 

LF (35 LF on east side, 20 LF on west side of bridge) x 605 SF average/typical XS area estimated from 

Typical CADD Section for all fill above 4 ft NAVD 7.3.2

Excavation - Lowland CY

800

Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. Lower elevation area, 17050 SF 1.25 average height 7.3.2

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow

Side cast CY 585 Fill for roadway transition to newly raised and realigned bridge.  7860 SF  with average 2' height. 7.3.2

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 17050 Channel rehab calculations are based on the SF of lowland excavation for the channel area- surface 

treatment only, polygonal area 7.3.2

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA Not planned at this stage, after Geotechnical analysis might require bridge footing stabilization

Other EA NA

Elevated Boat Ramp SF NA

Full Restoration Quantity Estimate

Coastal Geologic Services 

REMEDY: Widening the mouth of the (filled) inlet to allow full tidal flushing, which will require replacing the bridge, footings and fill with a wider bridge span 

over the mouth of the inlet. Three utility conduits will be relocated on new bridge structure.

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Deer Harbor  

Action #: 1648

Date: July 20, 2011 Revised May 2012

By:
 

Construction Period: Roadway and bridge demolition and replacement anticipated to take 7 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of 

design report where item 

is described

Full Restoration Quantity Estimate

Coastal Geologic Services 

REMEDY: Widening the mouth of the (filled) inlet to allow full tidal flushing, which will require replacing the bridge, footings and fill with a wider bridge span 

over the mouth of the inlet. Three utility conduits will be relocated on new bridge structure.

Fencing SF NA

Water LF NA

Gas LF NA

Electric LF 885 3 utility conduits on bridge 7.3.5

Sewer LF NA

Telecommunications LF 885 Telephone

Other LF NA

Roadway / Railway

Roadway SF 16970 Roadway 20' Min. Width with 8" ASPH & 12" Base

Roadway Minor Intersection SF 995 Intersection Pavement 

Roadway - Switch (potential) LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge Deck SF 5170 cast-in-place box girder bridge with (1) 110' Span (47' wide x 110') 7.3.6

Bridge -Foundation LF NA assumed to be a single row of 4-foot diameter drilled shafts at 12-foot spacing, 100-foot minimum depth 7.3.6

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level 2 Level 2 moderately difficult 7.3.6

Utility Access Routes varies NA

Erosion Control Features AC 1 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 7.3.7

Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 1 tdb

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 0.1 Native grass mix along roadway embankment, polygonal area 7.3.3

Planting AC 0.02 1000 SF Backshore vegetation at restored upper intertidal and lower supratidal areas, polygonal area 7.3.3

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC 1.0 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 7.3.7

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA

In-water controls - Temporary LF 440 turbidity curtain for water based temporary actions 7.3.7

Construction Management

Construction oversight Months 7 Quantity based on construction duration/ # of construction seasons 7.3.7

Materials testing NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 7.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 7.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 7.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 7.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 7.8

Geotechnical Studies 1 Refer to design report for description of need 7.8

Cultural Studies 1 Refer to design report for description of need 7.8

HTWR Studies NA 7.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

Utilities

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action #: 1648
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By: Revised May 2012

 

Construction Period: Roadway and bridge demolition and replacement anticipated to take 7 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION

Required Project Lands Acre 0.43 Total land required For action, polygonal area 7.3.5

Proponent / Partner-owned lands Acre 0.18 Estimate of lands currently owned by Proponent (i.e., Public lands), polygonal area

Lands To Be Acquired - Permanent Acre 0.03 1450 SF of lands needs to be acquired permanently for new bridge and road alignment, polygonal area 7.3.5

Lands to Be Acquired - Temporary Acre 0.22 9440 SF for temporary access for fill removal for widening and channel contours, polygonal area 7.3.5

Material Sites

MOBILIZATION AND ACCESS for construction activities

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 

of other items.

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS 1 Construction Signage at both ends to alert of Construction & Lane shifting

flags / spotters LS 2 Flags and spotters during roadway transition connection and construction

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities

Site Demolition Activities 

Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal SF 365 Vegetation roots also removed and disposed locally, polygonal area 7.3.2

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Culverts LS NA

Hydraulic Structures - Large LS NA

Utilities LF 414

3 utility conduits on bridge - demo along entire length of improve for proper bending radius. Unit cost for 3 

conduits 138LF x 3 conduits 7.3.2

Buildings LS or SF NA

Pavement SF 8890 Removal of 20' Roadway, 444.5 LF 7.3.2

Bulkheads LF or  SF NA

Demolition/Removal - Armor on Railroad Berm LF, Ton or CY NA

Demolition / Removal - Railroad Berm LF, SF or CY NA

Demolition / Removal - Bridge SF 1020 Removal of 50' Timber Bridge, 50LF x 20.4' 7.3.2

Removal - Misc. (e.g. angular rock from beach) CY 390

Rip rap lining channel and rock slope protection for existing bridge, 6500 SF polygon x 1.66FT Height; 

thickness estimated, no sub surface data exists 7.3.2

Demolition / Removal - in-water Piling Number of Piles 16 Removal of Timber Creosoted Piling 7.3.2

Haul - Offsite Disposal of Demolition Debris Miles NA Placeholder

Hazardous/Contaminated Waste Removal

Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features

temporary shoring LS 1 For bridge construction

EARTHWORK

Excavation Per yard excavation w/out expected haul 

Excavation - Upland CY

950

Includes excavation of the road causeway fill area above the tidal areas, 62 LF x 410 average/typical XS 

area estimated in CADD 7.3.2

Excavation - Lowland CY

500

Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. 110LF x 122 average/typical XS area estimated in CADD 7.3.2

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA 2.3.2

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 13950 Channel rehab calculations are based on the SF of lowland excavation for the channel area-surface 

treatment only, polygonal area 7.3.2

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA Not planned at this stage, after Geotechnical analysis might require bridge footing stabilization

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities

Water LF NA

Gas LF NA

Electric LF 414

3 utility conduits on bridge - demo along entire length of improve for proper bending radius. Unit cost for 3 

conduits, 138LF x 3 conduits 7.3.5

Sewer LF NA

Telecommunications LF NA

Other LF NA

Roadway / Railway

Roadway SF 6600 Roadway 20' Wide with 8" ASPH & 12" Base, 330 LF

Roadway Minor Intersection SF 610 Intersection Pavement, polygonal area

Roadway - Switch (potential) LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Partial Restoration Quantity Estimate

Coastal Geologic Services 

Notes updated June 9, 2011

REMEDY: Widening the (filled) mouth of the inlet to allow enhanced tidal flushing, which will require replacing the bridge, footings and fill with a wider bridge span.  

Three utility conduits will be relocated on new bridge structure.

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Deer Harbor  

Action #: 1648

Date: February 2011 To show additional dimensions
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Construction Period: Roadway and bridge demolition and replacement anticipated to take 7 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Coastal Geologic Services 

Notes updated June 9, 2011

REMEDY: Widening the (filled) mouth of the inlet to allow enhanced tidal flushing, which will require replacing the bridge, footings and fill with a wider bridge span.  

Three utility conduits will be relocated on new bridge structure.

Bridge Deck SF 2880 Voided Slab Precast Concrete Bridge, Type 1, with 90' Span (32'wide x 90') 7.3.6

Bridge -Foundation LF 0 Assumed to be a single row of 4-foot diameter drilled shafts at 12-foot spacing, 100-foot minimum depth 7.3.6

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level 2 Level 2 moderately difficult 7.3.6

Utility Access Routes varies NA

Erosion Control Features AC

0.55

Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments, 

polygonal area

7.3.7

Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 1 tbd

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 0.1 Native grass mix along roadway embankment, polygonal area 7.3.3

Planting AC 0.02 1000 SF Backshore vegetation at restored upper intertidal and lower supratidal areas, polygonal area 7.3.3

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC 0.43 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included, 

polygonal area (geodatabase)

7.3.7

Erosion / sediment  BMPs - Permanent AC NA NA

Waterside controls - Temporary EA, LF, LS NA NA

In-water controls - Temporary LF 385 turbidity curtain for water based temporary actions 7.3.7

Construction Management

Construction oversight Months 7 Quantity based on construction duration/ # of construction seasons 7.3.7

Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 7.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 7.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 7.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 7.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 7.8

Geotechnical Studies 1 Refer to design report for description of need 7.8

Cultural Studies 1 Refer to design report for description of need 7.8

HTWR Studies NA 7.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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8. DESCHUTES RIVER ESTUARY RESTORATION 
(#1003) 

Local Proponent Squaxin Island Tribe 

Delta Process Unit DES 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 – River Delta 

Restoration Objectives Restore tidal processes, tidal channel formation, sediment 
transport, and natural hydrodynamic processes by removing 
a tide gate and associated stressors 

8.1 Description of the Action  
The action is to restore tidal dynamics to the Deschutes Estuary by removal of the 
5th Avenue dam. Capitol Lake would be replaced by a functioning Deschutes Estuary that 
would reconnect the Deschutes River and Budd Inlet. In addition, dredging of the 
lakebed and primary river channel prior to restoration of the estuary would provide 
sediment for creation of intertidal habitat inside the restored estuary and elsewhere in 
Budd Inlet. Please see the Introduction chapter for important information regarding 
PSNERP and the context of this restoration project. 

8.2 Action Area Description and Context 
The Deschutes River Estuary in the South Puget Sound Subbasin is known as Capitol 
Lake. The lake was created by impoundment of the estuary by a tide gate in 1951. The 
action area is at the head of Budd Inlet and covers the historical area of the Deschutes 
Estuary, from Tumwater Falls in the south and extending into Budd Inlet in the north 
near the municipal marina of Olympia. The 346-acre action area is shown in Figure 8-1. 
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Figure 8-1. Action Area and Vicinity 

8.2.1 Historic Condition 

Historical maps of the area are provided in Figures 8-2A and 8-2B. Prior to 1869, the 
Deschutes River and its tributaries flowed unrestricted into Budd Inlet, where Capitol 
Lake now exists. The Deschutes River delta consisted of alluvial deposits, with limited 
areas of tidal marshes and braided channels (Hayes et al. 2008). Though the precise 
historical extent of tidal marsh and mudflat environments is poorly understood, a 
repeated theme of early observers is the extensive nature of mudflats across much of 
south Budd Inlet (Hayes et al. 2008). The 1873 U.S. Coast Survey of then-called Budd’s 
Inlet shows the Deschutes Estuary as a waterway, with the first constriction of the 
estuary mouth near the 4th Avenue bridge. Subsequent surveys performed during the 
next few decades, but prior to installation of the dam, indicate the presence of mudflats 
as well as increasing encroachment by railroad trestles.  

The Deschutes Estuary was dammed in 1951 to create a freshwater reflecting pool below 
the Washington State Capitol campus. Subsequently, the basin became known as Capitol 
Lake. The bathymetry and shape of the historic Deschutes Estuary in 1949 and modern 
Capitol Lake in 2004 are different. The wide tidal channel in the estuary has been 
replaced by less defined channels and submerged banks. The bathymetric difference 
between the historic estuary and the modern lake shows the most radical changes have 
occurred in South and Middle Basins, with bed level elevation decreases of more than 
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6 feet due to sedimentation. The depth of the tidal channel in North Basin also shows a 
large decrease of 6 to 10 feet due to sedimentation. Immediately south of the dam, 
depths have increased by more than 9 feet from scour generated by dam operations, 
creating a hole on the lake side of the dam structure. The average decrease in depth since 
1949 suggests that 1.7 million CY of sediment has accumulated, or a 60% volume 
reduction due to filling and sedimentation within the modern lake boundary (George et 
al. 2006). 

8.2.2 Natural Environment 

Capitol Lake is at the head of Budd Inlet and is separated into four distinct but 
connected basins: North Basin, Middle Basin, South Basin, and Percival Cove. The 
276-acre lake lies on a north-south axis, with the Deschutes River entering from the 
south via Tumwater Falls. South Basin has three vegetated islands; the other basins are 
open water. The hydrodynamics in Budd Inlet outside of Capitol Lake are marine-
dominated, with a complex semi-diurnal tide that has a maximum range of 16 feet during 
spring tides at Gull Harbor, located 4.75 miles north of Capitol Lake on the east side of 
Budd Inlet. Inside the lake, there are two sources of fresh water – the Deschutes River 
and Percival Creek from the west.  

The 57-mile Deschutes River is monitored with several USGS river gauging stations 
along the length of the river. The station closest to the lake is Station #12080010 at the 
E Street bridge in Tumwater. The annual average flow of the Deschutes River is 
approximately 420 cfs; however, the flow fluctuates widely within a year. A distinct wet 
season is observed from November to April, with episodic large flood events greater than 
1,400 cfs; the largest flows on record exceed 8,000 cfs during a 50-year flood event. 
Other more frequent return interval flows include 3,300 cfs (2 year), 5,700 cfs (10 year), 
and 7,000 cfs (25 year). The river flow is approximately 105 cfs during the dry season, 
which spans from May to October. Percival Creek has no known gauging stations. The 
1984 Capitol Lake Restoration Analysis reported the freshwater and sediment 
contribution of the creek to be significantly smaller than that from the Deschutes River 
(George et al. 2006). 

The area immediately surrounding the lake varies in topography. In general, the banks 
are steep on the eastern side and less so along the western side of the lake. Most of the 
shorelines of the lake are developed, with a narrow strip of riparian vegetation 
remaining. The steep banks and bluffs are heavily vegetated with mixed evergreen forest 
typical of southern Puget Sound watersheds. Small freshwater marshes in South Basin 
are associated with mitigation sites. Geologic maps of the region show mostly 
unconsolidated alluvial deposits and glacial deposits. Volcanic and sedimentary rock 
beds are also found throughout the watershed.  

Wildlife that use Capitol Lake include birds (52 species, including aerial-foraging, diving 
birds, gulls/terns, shorebirds, raptors, wading birds and waterfowl), freshwater fish (16 
species), bats (4 species), aquatic or semi-aquatic mammals (5 species), and more than a 
dozen invertebrate species (Hayes et al. 2008). Sixteen species of wildlife are federally or 
state listed as endangered, threatened, or candidate species. 

8.2.3 Human Environment 

The modern 5th Avenue dam consists of a 16-foot-high earthen and concrete dam, an 
82-foot-wide concrete structure with two radial tide gates, spillway, and a fishway 
supporting a causeway. The causeway extends 5th Avenue, connecting downtown 
Olympia to the transportation corridors on the western side of Capitol Lake. The tide 
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gate is composed of two radial gates to regulate lake level and a fish ladder. The dam has 
a fish ladder, but it is a barrier to the natural migration of anadromous fish. A municipal 
marina is directly northeast of the dam, and the Port of Olympia is north of the 
marina.The BNSF railroad trestle, which existed before the dam, divides North Basin 
and Middle Basin. Construction of the Deschutes Parkway separated Percival Cove from 
Middle Basin, and completion of the I-5 overpass bridge in 1957 split South Basin from 
Middle Basin.  

Several public spaces are contained within the original estuary boundaries – Marathon 
Park and Heritage Park in North Basin, the Capitol Lake Interpretative Center and 
Heritage Park wetland mitigation site in Middle Basin, and Tumwater Historical Park in 
South Basin.  

8.3 Restoration Design Concept 

8.3.1 Restoration Overview and Key Design Assumptions 

The current configuration of the Deschutes Estuary as Capitol Lake has eliminated 
estuarine functions and intertidal habitat. The design concept is to restore tidal 
processes, tidal channel formation, sediment transport, and natural hydrodynamic 
processes by removing the dam and associated stressors. In addition, intertidal habitat 
would be created in North and Middle Basins while stabilizing vital transportation 
infrastructure. 

Figures 8-3 through 8-8 illustrate the restoration alternatives. Removal of the 5th Avenue 
dam, coupled with dredging of the lakebed prior to removal, constitutes the full 
restoration alternative (Figure 8-3). The dredge spoils would be used to create intertidal 
habitat along the western side of the Deschutes Estuary and to protect the Deschutes 
Parkway. Excess sediment potentially can be used for other nearby projects or disposed 
of offsite (location to be determined). The 5th Avenue dam, currently across the mouth of 
the Deschutes Estuary and creating Capitol Lake, would be replaced by a 500-foot span 
bridge that would allow unrestricted tidal exchange with Budd Inlet. In addition, 
realignment of stormwater outfalls and reinforcement of concrete structures would be 
necessary to maintain the integrity of existing infrastructure around the current lake. 
Flood protection measures would be necessary around parks and other public spaces to 
ensure resilience from restored tidal processes, such as increased water levels and flow 
velocities.  

Because a partial removal of the 5th Avenue dam is not possible, an alternative design for 
the restored estuary was developed by the Capitol Lake Adaptive Management Program 
and has been adapted here as the partial restoration alternative (Figure 8-4). Called the 
“dual basin” alternative, this option would restore tidal processes to most of the estuary. 
A portion of the eastern side of North Basin would become a pool impounded by a new 
wall or similar barrier. This barrier would be approximately 2,000 feet in length, with 
two water control gates or structures to manage the water level within the created pool. 
The pool could be freshwater or marine water, although the cost analysis and 
engineering design study recommended a marine water pool that allows tidally 
dependent circulation and flushing (Moffatt and Nichol 2007). The impact of this partial 
restoration option would be a reduction of the overall Deschutes Estuary area and a 
somewhat reduced intertidal habitat area. The impoundment would not substantially 
affect the hydrodynamics of the estuary.  

Key design elements associated with full and partial restoration alternatives are 
summarized in Table 8-1.  
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Table 8-1. Key Design Elements 

Element Full Restoration Partial Restoration 

5th Avenue Dam  Remove dam and abutment fill Remove dam and abutment fill 

Accumulated Sediment In Middle 
Basin 

Dredge sediment Dredge sediment 

New 5th Avenue Bridge Construct bridge Construct bridge 

Deschutes Parkway Stabilize roadway with dredge 
sediment and fill 

Stabilize roadway with dredge 
sediment and fill 

North Basin Barrier No action Construct barrier 

Bridges Provide scour protection to I-5 
and railroad trestle bridges  

Provide scour protection to I-5 
and railroad trestle bridges 

Trails Elevate trails on boardwalks 
where necessary 

Elevate trails on boardwalks 
where necessary 

Vegetation Plantings and emergent 
vegetation 

Plantings and emergent 
vegetation 

8.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

The return of tidal processes would require protection of existing infrastructure such as 
the I-5 bridge, 4th Avenue bridge, and BNSF railroad trestle. George et al. (2006) 
calculated current speeds during extreme hydrological events of approximately 16.7 feet 
per second (ft/s) at the I-5 bridge, 17.4 ft/s at the 4th Avenue bridge, and 7.9 ft/s at the 
railroad trestle. Moffat and Nichol (2007) used those velocity estimates to analyze the 
existing scour protection and assess the need for new or additional scour protection at 
these bridges. In addition, the new 5th Avenue bridge would require armoring. Existing 
riprap would be replaced with similar volumes of larger stone, although no rock sizing 
calculations were performed as part of the conceptual design analysis or the Moffatt and 
Nichol (2007) study. Quantities of armor modification are 200 feet (4th Avenue bridge), 
650 feet (I-5 bridge), and 700 feet (railroad trestle). Moffatt and Nichol (2007) estimated 
140 CY of material to extend the architectural cladding on the 4th Avenue bridge to the 
mudline. The same study estimated approximately 2,000 CY of armoring material would 
be needed to protect the banks of the 4th and 5th Avenues bridges.  

Berm or Dike Removal/Modification - NA 

Channel Rehabilitation/Creation  

The accumulated sediment in the basin would be exposed to a large tide range and 
episodic fluvial events, which constitute large flood risks and sudden morphological 
changes. To alleviate these risks, the primary channel through the Deschutes Estuary 
would be deepened by dredging to increase the capacity of the waterway. The previous 
sediment management study by George et al. (2006) was referenced to determine the 
extent of dredging necessary to prevent filling of the downstream marina and the Port of 
Olympia following removal of the dam.  

Most of the dredge spoils will consist of sandy silt and silty sand. The newly dredged 
channel would be a two-stage channel, with a wide main channel and smaller terraces 
grading back to the existing invert elevation of Middle Basin. The bottom width of the 
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main channel would be approximately 275 feet, while the left bank terrace would have a 
width of 100 feet, and the right bank terrace a width of 50 feet. The average excavation 
depths for the channel dredging are 2 feet at the terraces and 6 feet at the main channel. 
This represents a new dredged invert elevation of approximately -12 feet MLLW (-8 feet 
NAVD88) for the main channel and -8 feet MLLW (-4 feet NAVD88) for the terraces.  

The estuary would be reconnected with Budd Inlet under the 5th Avenue bridge by 
preparing the opening from the channel to the inlet. As much as possible, the historic 
path of the channel would be maintained, although the current configuration of North 
Basin would somewhat limit the sinuosity. For the partial restoration alternative, some 
allowance for the barrier would be required, but this would not change the dredge 
quantities. Approximately 410,000 CY would be removed from the channel at Middle 
Basin. 

Groin Removal/Modification – NA  

Hydraulic Modification 

The 5th Avenue dam would be removed in its entirety as the primary component of both 
the full and partial restoration alternatives (Figures 8-3 and 8-4). The 16-foot-high earth 
embankment dam, two radial tide gates, a concrete fish ladder, and the concrete spillway 
would all be demolished. 

The removal of the earth dam would entail excavation of the upland fill material, as well 
as dredging of the embankment below the water line. As part of the dam removal, the 
existing invert in this area would be lowered to better match conditions near the existing 
outlet and downstream area of the dam. It is anticipated that the minimum invert 
elevation would be approximately -20 feet MLLW (-16 feet NAVD88). The total 
excavation volume for upland excavation (above elevation 10 feet) is approximately 
44,000 CY. It is assumed that all of the material from excavation will be hauled offsite 
for disposal. The total excavation volume for dredging (below elevation 10 feet) is 
approximately 77,000 CY. The dredged material would be reused within the action area. 
The dredging volume also includes an area between the 4th and 5th Avenue bridges that 
would be lowered to the design elevation of -20 feet MLLW (-16 feet NAVD88). The total 
volume of excavation required to remove the existing dam and lower the channel invert 
would be approximately 121,000 CY. 

The removal of the 5th Avenue dam and bridge constitutes the primary restoration action. 
The current structure, described above, would be demolished and a new 500-foot bridge 
span would allow reconnection of the estuary and Puget Sound. The reestablishment of 
tidal flows would create a markedly different environment from the freshwater Capitol 
Lake. While the dam removal would be identical for both restoration alternatives, the 
barrier in the partial restoration alternative (Figure 8-4) would substantially alter the 
hydrodynamics in North Basin by affecting the free flow of water. Beyond North Basin, 
there would not be impacts to the hydrodynamics.  

Overwater Structure Removal – NA  

Topography Restoration 

A significant portion of the material dredged from the Middle Basin channel would be 
used to reconstruct the western shore of North Basin and Middle Basin (Figures 8-5, 8-7 
and 8-6). The western bank is oversteepened, eroding, and partially protected by rock 
and riprap. The dredged sediments would be placed on top of the rock buttress to 
stabilize the Deschutes Parkway road embankment. The intent of the new slope would be 
to utilize a portion of the dredged sediments and to create a more natural slope for the 
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estuary. The slope restoration would allow for localized sediment erosion and accretion 
resulting from tidal action and vegetation of the slope in the intertidal zone.  

Four typical cross sections were developed for the western shore. The typical sections 
vary in their dimension but are generally described as having: 

• Upland topsoil placement at embankment, 3 foot depth, 3:1 side slope, terrace 
width of 10 to 25 feet. 

• Dredge sediment placement from elevation 16 feet to varying depth (0 to -5 feet 
MLLW or +4 to -1 feet NAVD88). 

• 25:1 slope above elevation 14 feet MLLW (10 feet NAVD88), 15:1 or 20:1 slope 
below elevation 14 feet MLLW (10 feet NAVD88). 

Cross sectional areas for topsoil and dredge sediment were applied to the length of shore 
represented by each typical section. A single section was developed for the North Basin 
(length = 2,800 feet). Three typical sections were developed for the Middle Basin. The 
northern section extends from the railroad bridge to the middle of Percival Cove (length 
= 1,000 feet); the central section extends from the middle of Percival Cove to Lakeridge 
Drive SW (length = 840 feet); the southern section extends from Lakeridge Drive SW to 
the trail at the southern end of Middle Basin (length = 2,350 feet). The total estimated 
volume of topsoil to be placed at the western shore is approximately 16,000 CY. The total 
estimated volume of dredged sediment to be placed at the western shore is 
approximately 383,000 CY. 

Additional dredged sediment would be placed within Percival Cove around the perimeter 
of the cove to rebuild the sediment-depleted system. A total volume of 50,000 CY would 
be placed, with an average depth of 3 feet over a 150-foot band along the intertidal 
shoreline. 

8.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment – NA  

Contaminant Removal/Remediation 

Moffatt and Nichol (2007) estimated that up to 25% of the dredged sediment from the 
entrance at 5th Avenue and the Middle Basin channel could be contaminated with purple 
loosestrife seeds (a non-native, invasive plant species). This estimate is considered to be 
an upper maximum based on other studies and dredge disposal activities from the 
marinas.  

No specific contaminant investigations were conducted as part of the conceptual design, 
but the estimated amount of contaminated sediment requiring offsite treatment and 
disposal is 54,000 CY. This amount was based in part on using the upper bound of 25% 
and the balance of cut and fill within the site. It was assumed that some amount of 
dredged sediment is contaminated and will require special handling and disposal. This 
amount would be removed from the estuary basin for offsite disposal during the pre-
restoration dredging. Moffatt and Nichol (2008a) identified the open water disposal site 
for contaminated material at Commencement Bay (round trip distance 86 miles) as a 
likely recipient of the contaminated sediment. Other options include nearshore 
restoration or reuse within Budd Inlet.  

Debris Removal – NA  

Invasive Species Control – NA  
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Large Wood Placement – NA  

Physical Exclusion – NA  

Pollution Control – NA  

Revegetation  

The upper elevations along the western shore of the restored estuary sediment would be 
revegetated. Upland vegetation (riparian trees, shrubs, and grasses) would be planted on 
the upland topsoil slope and terrace. Marsh and wetland vegetation would be planted on 
the gently sloped portion of the placed sediment above and within the intertidal zone. 
The total surface area requiring revegetation is approximately 17.5 acres, with 7.9 acres 
in North Basin and 9.6acres in Middle Basin. 

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  

8.3.4 Restoration Features – Other 
Slope Stabilization (Rock Buttress) 

The fill upon which the Deschutes Parkway is constructed would be subject to slope 
failures if not protected from the tidal action of the restored estuary. The design of the 
rock buttress is similar to that presented in Moffatt and Nichol (2008a) with depths 
varying along the western shore of North and Middle Basins. The intent of the rock 
buttress is to stabilize the softer underlying material by weighing it down in place and 
provide erosion protection. The rock would be placed directly on the existing slope 
(Figures 8-5, 8-7 and 8-6). Excavation would be used only to key in the toe of the 
buttress. The rock buttress would extend from an elevation of approximately 13 feet to a 
depth that varies by location. The face of the buttress would have a slope of 3:1, with the 
interface slope of the rock and existing grade at approximately 2:1. The total volume of 
rock required for the buttress is approximately 65,500 CY. A typical WSDOT rock 
gradation would be used for the rock buttress. Though the rock has not been specifically 
sized, a gradation with a majority of the rock diameter at 1.0 to 2.0 feet is anticipated. 

Trails and Pedestrian Bridges 

A large and heavily used trail system encompasses North Basin, extending along the 
western side of Middle Basin, and continuing into South Basin. For the purposes of the 
conceptual design, trails were assumed to be either existing without any planned 
changes, requiring some form of improvement, or needing to be reconstructed (e.g., 
boardwalks, as in the case of the South Basin area trails). The total length of trails to be 
improved is approximately 1.3 miles, and approximately 0.2 mile of new trails would be 
constructed. Two pedestrian bridges would be constructed as part of the trail network. 

Bulkhead – Surface Treatment 

Following removal of the 5th Avenue dam, the Arc of Statehood bulkhead on the eastern 
side of North Basin would require additional treatment to provide protection from the 
effects of salt water against the concrete wall. Moffat and Nichol (2007) recommend 
applying an epoxy mix sealant to the concrete for protection. This is only required for the 
full restoration alternative (Figure 8-3). The total surface area of treatment was 
estimated to be 25,000 SF based on a length of 2,500 feet and an assumed total wall 
height of 10 feet. 
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Boat Launches 

The canoe launch at the Capitol Lake Interpretative Park and the boat launch at 
Marathon Park would need to be rebuilt or relocated to account for tidal variations. This 
was not specifically included in the quantity estimate. 

Control of Water during Construction 

Moffatt and Nichol (2008a) provide a discussion of construction methods for the new 
5th Avenue bridge, including the construction of a coffer dam and a 96-inch bypass pipe 
to move the flow of the Deschutes River around the construction site. 

Stormwater Outfalls 

Stormwater outfalls at Capitol Lake would require replacement or modification to 
protect against salt water. Additionally, stormwater outfalls along the length of 
Deschutes Parkway would require modification or replacement. These facilities were not 
identified or quantified as part of this conceptual design. 

8.3.5 Land Requirements  

Most of the action area is part of the Washington State Capitol Campus. The state-owned 
aquatic lands of the Capitol Lake basin are managed by the Washington Department of 
General Administration under a lease agreement from WDNR. Additional right-of-way 
may need to be acquired to accommodate the new roadway section (per City of Olympia 
standards). 

8.3.6 Design Considerations 

The 4th Avenue bridge, Deschutes Parkway, and I-5 bridge pose restrictions on the width 
of the estuary mouth, as well as the extent to which the river and tidal channels can 
meander. The placement of additional protection for the bridges will increase the 
amount of hardened shoreline. There are no access considerations. 

Nine invasive species have been introduced to the action area. Seven of these exotic 
species (American bullfrog, common carp, brown bullhead, smallmouth bass, 
largemouth bass, yellow perch, and nutria) threaten native fauna and habitats. The 
salinity introduced by removing the dam would make habitats less suitable for these 
species. While reintroduction of estuarine conditions would favor the remaining two 
exotic species (soft-shelled clam and Manila littleneck clam), both of these serve as food 
for native species and are not known to negatively affect native fauna. An additional 
invasive species, the New Zealand mud snail, has been identified in Capitol Lake. There 
is significant concern about its spread to other freshwater bodies. The mud snail cannot 
tolerate high salinity and would be disfavored under estuarine conditions; however, the 
presence of the snail impacts where the dredge spoils can be deposited.  

In contrast to other estuaries in Puget Sound, Budd Inlet is relatively contaminated with 
aromatic and chlorinated hydrocarbons in sediments and bottom-dwelling fishes (Stehr 
et al. 1998). The sediment in Capitol Lake would need to be analyzed for contaminant 
concentrations. 

Lack of support for the action among some constituents creates additional 
considerations in terms of the timing and feasibility of this action.  

8.3.7 Construction Considerations 

The primary construction components are demolition of the current 5th Avenue bridge, 
dam, and roadway; construction of the new 5th Avenue bridge and roadway; dredging of 
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Middle Basin sediments and abutment fill; and placement of sediment. Placement of 
riprap, additional trail construction, and secondary restoration elements are also 
considerations, but not described for this conceptual report. Construction of the 2,000-
foot tidal barrier is the only significant addition for the partial restoration alternative. All 
of this work could be completed within 12 months, depending on the dredge and 
placement methods selected. Moffatt and Nichol (2007) described a construction 
sequence for both the bridges and dredging. The abbreviated sequence is: 

1. Construct a temporary, two-lane access road from Deschutes Parkway up the hill 
to the roundabout.  

2. Widen the temporary access road and complete construction of the new roadway 
west of the bridge (including the west and south legs of the T-junction). The 
temporary retaining wall would remain in place as a new, permanent retaining 
wall is constructed to retain fill for the entire new roadway. 

3. Using land-based equipment, overexcavate around the 4th Avenue bridge pier. 
Place pre-cast concrete cladding to match the existing piers, and place riprap 
scour protection around the base of the pier. 

4. Construct a cofferdam around the 5th Avenue dam and extending east to the 
location of the planned new 5th Avenue bridge abutment on the east bank. This 
construction will include a 96-inch-diameter pipe for bypassing Deschutes River 
flow past the cofferdam. 

5. Working in the dry and using conventional equipment, demolish the dam, 
excavate the new channel within the area encompassed by the cofferdam, and 
construct the east abutment of the new bridge and associated riprap scour 
protection.  

6. Remove the cofferdam and allow tidal flow to enter the restored Deschutes 
Estuary. This should be performed at slack tide, during a neap tidal cycle, to 
decrease the immediate tidal flows through the new opening. 

7. Using land-based equipment, complete demolition of the roadway and excavate 
the remainder of the 500-foot channel. 

8. Construct the new 5th Avenue bridge across the newly opened inlet. 

For the dredging, work would occur prior to dam removal. The lake has been drawn 
down many times over the dam’s lifespan without any apparent risk to the dam integrity. 
Dredging would progress from one end of Deschutes Parkway to the other, with the 
different activities described below occurring in parallel at different parts of the roadway. 
One possible construction method would be to draw down the water in the lake, allowing 
the edge work to be carried out using land-based equipment. 

1. Using land-based equipment, excavate the toe of the slope to allow the rock 
buttress to be keyed in. Any existing slope protection rock would be stockpiled for 
reuse. Place the rock buttress, working from the toe of the slope to the upper 
slope within each shoreline section. 

2. Construct rock dikes along the toe of the slope using wide-tread or low-pressure-
tired equipment working on the mudflat. The rock dike will act as an offshore 
containment berm for the sediments placed in step 3. 

3. Use hydraulic equipment to dredge the channel, with pipeline delivery of the 
dredge material slurry to the slope behind the low dike. Let the slurry water 
(supernatant) drain back into the lake and recycle with the dredging process. 
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4. After the dredged materials on the slope behind the dikes drain and dry, use the 
wide-tread or low-pressure-tired equipment to smooth and shape it. 

5. Remove the rock toe dikes. Apply any topsoil treatment to the upper slopes, 
together with other treatment (e.g., jute matting for short-term stabilization) that 
is required. 

6. Hydroseed the slopes with appropriate intertidal and riparian vegetation. Plant 
herbaceous plugs and/or woody trees and shrubs. 

For the construction of the tidal reflecting pool barrier for the partial restoration 
alternative, the major effort would be driving the sheet-pile wall. The steel sheet piles 
would be coated before installation to reduce rusting exacerbated by the saltwater 
environment. The sheet piles could be driven from a barge using a vibratory hammer. 
This works by reducing the friction between the sheet pile and the soil to enable the sheet 
to penetrate the soil. Once the sheet piles are driven, the pedestrian walkway can be 
installed. 

8.4 Extent of Stressor Removal  
Table 8-2 describes the amount of stressors to be removed with this action.  

Table 8-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 500 500 

Fill (SF) 112,000 112,000 

8.5 Expected Evolution of the Action Area 
The restored Deschutes Estuary and current Capitol Lake are entirely different 
environments on divergent ecological paths. Without restoration, the freshwater lake will 
continue to accumulate sediment, leading to emergent islands in each basin (three 
already exist in South Basin) that may eventually merge into a freshwater marsh. The 
Deschutes River would be confined within the wetlands, and the habitat would be 
dominated by freshwater species, including the invasive flora and fauna described above. 
Further shifts in the topography and amount of exposed water area could negatively 
affect the listed species of concern, although new species may colonize the marshes. 
Ecologically, this system is dependent on the presence of the 5th Avenue bridge and dam.  

In contrast, the restored Deschutes Estuary would function as a southern Puget Sound 
estuary, with tidal processes maintaining sediment transport, salinity ranges, and 
estuarine biodiversity. Restoring the tidal processes by removal of the tide gate would 
allow development of intertidal habitat, tidal channel formation, sediment and nutrient 
conveyance, and circulation and mixing processes for freshwater and marine water. 
Biological assessments anticipate a number of species would respond to the restoration 
action. Hayes et al. (2008) estimated that the restored estuary would positively impact 
18 species of marine benthic invertebrates, 10 species of marine fishes, 8 species of 
anadromous fishes, and 18 species of birds. Conversion of freshwater vegetation to 
brackish water tolerant species would also occur at the fringes of the estuary’s emergent 
mudflats.  

Sediment naturally exported from the estuary will be an ongoing issue that will require 
future adaptive management decisions, including maintenance dredging options (George 
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et al. 2006, Moffatt and Nichol 2007). Implementation of restoration actions will require 
the development and implementation of a sediment management plan, and a funding 
strategy to equitably distribute maintenance costs commensurate with benefits. For 
example, George et al. (2006) found increased sedimentation but only slight increases in 
current velocities in the port and marina downstream of the restored estuary. In 
addition, public education and involvement would be critical to the long-term success of 
the restoration action.  

8.6 Uncertainties and Risks 
The options to address the sediment accumulation inside Capitol Lake are the source of 
most uncertainties. Geomorphic changes will be rapid and widespread with the 
reintroduction of tidal forces to the basin (George et al. 2006). Without pre-restoration 
dredging, dynamic equilibrium is estimated to occur within 5 to 10 years, but with 
significant deposition of sediment in the downstream marina and port. The estimates of 
dredging and soil excavation do not balance with the placement of dredged material 
adjacent to Deschutes Parkway as described by Moffatt and Nichol (2007). In order to 
maintain the desired estuarine processes, it does not seem feasible to balance the cut and 
fill solely by placement of fill within the Middle and North Basins. It would be 
undesirable to extend the placement of the dredged material in the North and Middle 
Basins eastward to use more material because it would channelize the flow through the 
estuary, rather than maintaining the pocket-like features that otherwise would exist in 
the North Basin in either the full or partial restoration designs.  

The suitability of the dredged material for reuse onsite will need to be verified as the 
design work progresses. If sediment needs to be hauled and disposed of offsite, 
construction costs would increase dramatically, although the access to the BNSF railroad 
lines would be beneficial. Some options proposed for the surplus dredged and excavated 
material include: 

• Offsite disposal at Commencement Bay. 

• Placement of a portion of the material within Percival Cove (which is a relatively 
sediment-starved system). 

• Delivery of the material to other nearby restoration sites such as the proposed 
Garfield Creek or Indian/Moxlie Creek sites immediately north of the estuary. 

The methods used to dredge this site are uncertain and will need to be confirmed based 
on subsequent analysis. Stakeholder concerns regarding potential increase of sediment 
flow into Budd Inlet could delay construction of the project.  

In addition, differing positions exist among stakeholders regarding the use of existing 
railroad fill as pedestrian trails. Public access should be considered as an enhancement 
of the estuary restoration designs where it does impinge on the ecological functions, a 
perspective embraced by the project proponent. 

8.6.1 Risks Associated with Projected Sea Level Change 

The full tidal reconnection of the North and South Basins would open the surrounding 
land and facilities to the effects of sea level rise. Moffatt and Nichol (2008a) identified 
several specific features that would be impacted. They developed cost estimates for these 
items in the low-lying infrastructure study. Table 8-3 compares potential risks associated 
with projected sea level changes based on professional judgment. 
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Table 8-3. Risks of Sea Level Change 

 Projected SLC 

High (65 cm) Intermediate (21cm) Low (13cm) 

Full Restoration  Given the urban location 
of the project there are a 
number of actions that 
will be required as sea 
level rises:  
Raise berm along Arc of 
Statehood and install 
stormwater pump 
station. 
Raise Deschutes Parkway 
near BNSF crossing, 
replace BNSF railroad 
trestle, and raise rail track 
west of Capitol Lake.  
Construct perimeter dikes 
for parking and restroom 
at Marathon Park, for 
parking at GA 
Powerhouse, and to 
protect the Old 
Brewhouse.  

Negligible Negligible 

Partial Restoration Same as full but need to 
raise height of tidal 
barrier and pedestrian 
footpath. 

Negligible Negligible 

8.7 Potential Monitoring Opportunities 
Monitoring is important for evaluating restoration success, especially for a high-visibility 
action affecting an iconic feature. A combination of field surveys and aerial photographs 
would be used to document biological and physical changes to the landscape. Monitoring 
data can be used to refine adaptive management and corrective actions as needed. The 
monitoring needs and opportunities associated with this action are summarized in 
Table 8-4. 

Table 8-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Monitor slope stability near dam area 

Sediment Accretion / Erosion X Monitor to assess need for dredging 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Monitor development of intertidal 
habitats  
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density X Monitor tidal channel formation, 
reestablishment of circulation and 
mixing processes for fresh water and 
marine water  

Water Quality (contaminants) X Monitor sediment and nutrient 
conveyance 

Salinity X Monitor salinity and temperature 

Shellfish Production   

Extent of Invasive Species X Assess species response to 
restoration action 

Animal Species Richness X Assess species response to 
restoration action 

Fish (salmonids) Access/Use X Assess species response to 
restoration action 

Forage Fish Production   

Wildlife Species Use X Assess species response to 
restoration action 

Effectiveness of Exclusion Devices   

8.8 Information Needed for Subsequent Design 
This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Utility Investigation/Survey – More detailed information on utility locations will 
be needed to finalize the designs. The low-lying infrastructure investigation by 
Moffatt and Nichol (2008b) provides some preliminary direction on utilities and 
sewers. 

• Geotechnical Investigation – Additional geotechnical study will be required 
including foundation type and hydraulic engineer recommendations for scour 
and minimum bridge clearance over water, walls, and slopes.  

• Groundwater Investigation – Additional studies regarding the existing and 
anticipated groundwater movement under the different restoration scenarios can 
expand the preliminary information provided by Moffatt and Nichol (2008b). 
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• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area.  

• Contaminant Survey – Additional investigation may be required to document the 
presence and extent of hazardous materials in the action area. The introductory 
chapter describes the Phase I site investigations that are occurring as part of this 
overall effort via a separate contract. 

8.9 Quantity Estimates  
The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 8-1 and 8-2. 
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Full Restoration Quantity Estimate

Action Name: Deschutes River 
Estuary 

Restoration  
Action #: 1033

Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty
Description of Item << provide detailed exlanation specific to this action;  indicate section of design 
report where item is described>>

 Indicate section of 
design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 346 Total land required For action
Proponent / Partner-owned lands Acre 346 Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 0

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0
Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 
Include descriptionSite Access LS 0 Include description.

Barge Access Days 0 Access may be required for offsite transport of dredged sediment to Commencement Bay 200,000 + CY
Temporary Traffic Control (one of the following)

none LS 0 Not Applicable to Action
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not Applicable to Action

Temporary Roadway SF 0 Not Applicable to Action
Control of Water LS 1 Required for construction of new 5th Ave Dam. Components likely include coffer dam and bypass (96-inch) 8.3.4

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC 0 Not Applicable to Action

Clear /Grub Vegetation - Local Disposal AC 0 Not Applicable to Action
Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable to Action

Clear, stockpile -  large woody debris CY 0 Not Applicable to Action
Hydraulic Structures - Culverts LS 0 Not Applicable to Action
Hydraulic Structures - Large LS 1 Dam removal - Remove earthen & concrete dam 5m deep x 25m wide 8.3.2
Utilities LF 1700 Reroute 1700' of sewer, water lines and 2 gas lines at 4th/5th Ave corridor
Buildings LS or SF 0 Not Applicable to Action
Pavement SF 95682 Removal of 74' Roadway (including sidewalks and shoulder) and Deschutes Pkwy 8.3.2
Bulkheads LF or  SF 0 Not Applicable to Action
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY 0 Not Applicable to Action
Demolition / Removal - Railroad Berm LF, SF or CY 0 Not Applicable to Action
Demolition / Removal - Bridge SF 0 Not Applicable to Action
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable to Action
Demolition / Removal - in-water Piling Number of Piles 0 Not Applicable to Action
Haul - Offsite Disposal of Demolition Debris Miles 86 Commencement Bay (86 miles round trip) 8.3.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 54,000 Removal of contaminated dredged material. (~11% of total dredged material) 8.3.3
Hazardous Earthwork CY 0 Not Applicable to Actionpp

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY 0 Not Applicable to Action
Excavation - Upland CY 44,000 Upland portion of 5th Ave dam 8.3.2
Excavation - Lowland CY 0 Not Applicable to Action
Dredging - Bucket - Land CY 0 Not Applicable to Action
Dredging - Bucket - Marine CY 0 Not Applicable to Action
Dredging - Hydraulic CY 410,000 Middle Basin channel dredging and dredging at North Basin entrance 8.3.2
Dredging - Hydraulic CY 77,000 North Basing entrance dredging at dam 8.3.2
Fine Grading AC 0 Not Applicable to Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to Action
Haul - uncontrolled placement CY 383,000 Dredged sediment placement at western shore of North & Middle Basins 8.3.2
Haul - uncontrolled placement CY 50,000 Dredged sediment placement at Percival Cove 8.3.2

Haul - uncontrolled placement CY 98,000
Off-site disposal of surplus sediment (44,000 CY of upland excavation + 54,000 CY contaminated 
sediment) 8.3.2, 8.3.3

Haul, place, compact CY 0 Not Applicable to Action
Stockpile - uncontrolled placement CY 0 Not Applicable to Action
Stockpile - controlled placement CY 0 Not Applicable to Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to Action

Imported Fill
Select Fill CY 0 Not Applicable to Action
Gravel Borrow, including haul CY 0 WSDOT standard item
Sand / Gravel for Beach Nourishment CY 0 special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY 0 special borrow and  sorting required; identify material source 
Embankment Compaction CY 0 WSDOT standard item
Topsoil CY 16,000 Topsoil placement at western shore of North & Middle Basins 8.3.2

RESTORATION Features
Channel Rehab / Creation SF 0 Not Applicable to Action
Large Wood Placement EA 0 Not Applicable to Action
Invasive Species Control Acre 0 Not Applicable to Action
Physical Exclusion Devices LF or EA 0 Not Applicable to Action
Other Restoration Features/ Activities LS 1 Sediment curtains at Middle and North Basins during dredging and placementOther Restoration Features/ Activities LS 1 Sediment curtains at Middle and North Basins during dredging and placement

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not Applicable to Action
Water Control Structures - Weirs EA 0 Not Applicable to Action
Rock Slope Protection CY 65,500 Rock Buttress (1-2 ft dia rock) 8.3.4
Rock Slope Protection LF 1,550 5th Ave, 4th Ave and Railroad bridge - scour protection 8.3.2
Other - Bulkhead treatment EA 25,000 Arc of Statehood surface treatment to protect against salt water (25,000 SF) 8.3.4
Other - Stormwater outfalls EA 1 Unknown number to be replaced or upgraded at Capitol Lake and Deschutes Parkway. 8.3.4
Elevated Boat Ramp SF 0 Not Applicable to Action
Fencing SF 0 Not Applicable to Action

Utilities
Water LF 800 800' on new 5th ave bridge n/a
Gas LF 1600 2 lines on new 5th ave bridge of 800' n/a
Electric LF 0 Not Applicable to Action
Sewer LF 800 800' on new 5th ave bridge n/a
Telecommunications LF 0 Not Applicable to Action
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway
Roadway SF 53650 Typical Roadway 74' wide, new section per City of Olympia 8.3.1
Roadway - Switch (potential) LS 0 Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF 0 Provide specific culver size and type  
Culvert - Jacking LF 0 Through railway
Culvert - Horizontal  Pile Driving LF 0 Through railway
Bridge Deck SF 33750 Precast Concrete Girder Bridge with 100' spans (450'x75') 8.3.1
Bridge - Foundation Drilled Shafts LF 375 (5) 75' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 8.3.1
Railway - Shoe fly LF 0 Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 1% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies 0 Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features AC 2.2 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments

PSNERP Strategic Restoration Design - 10% Design Estimate
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Full Restoration Quantity Estimate

Action Name: Deschutes River 
Estuary 

Restoration  
Action #: 1033

Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty
Description of Item << provide detailed exlanation specific to this action;  indicate section of design 
report where item is described>>

 Indicate section of 
design report where 

item is described

Public Access or Recreation Features
Trails SF 66,000 New Trails (10 ft width) 8.3.4
Trails SF 10,900 Improved trails (10 ft width) 8.3.4
Bridges SF 600 2 pedestrian bridges (12 ft by 25 ft) 8.3.5
Kiosk EA 0 Not Applicable to Action
Restrooms EA 0 Not Applicable to Action
Interpretive Signs EA 0 Not Applicable to Action
Parking Area SF 0 Not Applicable to Action
Other EA 0 Not Applicable to Action

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable to Action
Planting AC 17.5 Upland and wetland/marsh planting at western shore of North & Middle basins. 8.3.3
Vegetation Maintenance AC-YR 0 Not Applicable to ActionVegetation Maintenance AC YR 0 Not Applicable to Action
Erosion / sediment  BMPs - Temp. AC 2.2 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included n/a
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to Action
Waterside controls - Temporary EA, LF, LS 0 Not Applicable to Action

Construction Management
Construction oversight weeks 60 Assume 15 months for bridge and road. Quanity based on constructon duration/ # of construction seasons n/a
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 0 % of construction cost
35% Design LS 0 35% x 25% x Engineer’s Estimate
65% design LS 0 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 0 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 0 25% x Engineer’s Estimate less previous costs
Geotechnical Studies 0 Refer to design report for description of need
Cultural Studies 0 Refer to design report for description of need
HTWR Studies 0 Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 250

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Deschutes River 
Estuary 

Restoration  
Action #: 1033

Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 346 Total land required For action
Proponent / Partner-owned lands Acre 346 Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0

Site Access LS 0
Barge Access Days 0

Partial Restoration Quantity Estimate

Barge Access Days 0
Temporary Traffic Control (one of the following)

none LS 0 Not Applicable to Action
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not Applicable to Action

Temporary Roadway SF 0 Not Applicable to Action
Control of Water LS 1 Required for construction of new 5th Ave Dam. Components likely include coffer dam and bypass (96-inch) 8.3.4

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC 0 Not Applicable to Action

Clear /Grub Vegetation - Local Disposal AC 0 Not Applicable to Action
Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable to Action

Clear, stockpile -  large woody debris CY 0 Not Applicable to Action
Hydraulic Structures - Culverts LS 0 Not Applicable to Action
Hydraulic Structures - Large LS 1 Dam removal - Remove earthen & concrete dam 5m deep x 25m wide 8.3.2
Utilities LF 1700 Reroute 1700' of sewer, water lines and 2 gas lines at 4th/5th Ave corridor
Buildings LS or SF 0 Not Applicable to Action
Pavement SF 95682 Removal of 74' Roadway (including sidewalks and shoulder) and Deschutes Pkwy 8.3.2
Bulkheads LF or  SF 0 Not Applicable to Action
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY 0 Not Applicable to Action
Demolition / Removal - Railroad Berm LF, SF or CY 0 Not Applicable to Action
Demolition / Removal - Bridge SF 0 Not Applicable to Action
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable to Action
Demolition / Removal - in-water Piling Number of Piles 0 Not Applicable to Action
Haul - Offsite Disposal of Demolition Debris Miles 86 Commencement Bay (86 miles round trip) 8.3.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 54,000 Removal of contaminated dredged material. (~11% of total dredged material) 8.3.3
Hazardous Earthwork CY 0 Not Applicable to Action

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)p y p y ( )

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY 0 Not Applicable to Action
Excavation - Upland CY 44,000 Upland portion of 5th Ave dam 8.3.2
Excavation - Lowland CY 0 Not Applicable to Action
Dredging - Bucket - Land CY 0 Not Applicable to Action
Dredging - Bucket - Marine CY 0 Not Applicable to Action
Dredging - Hydraulic CY 410,000 Middle Basin channel dredging and dredging at North Basin entrance 8.3.2
Dredging - Hydraulic CY 77,000 North Basing entrance dredging at dam 8.3.2
Fine Grading AC 0 Not Applicable to Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to Action
Haul - uncontrolled placement CY 383,000 Dredged sediment placement at western shore of North & Middle Basins 8.3.2
Haul - uncontrolled placement CY 50,000 Dredged sediment placement at Percival Cove 8.3.2

Haul - uncontrolled placement CY 98,000
Off-site disposal of surplus sediment (44,000 CY of upland excavation + 54,000 CY contaminated 
sediment) 8.3.2, 8.3.3

Haul, place, compact CY 0 Not Applicable to Action
Stockpile - uncontrolled placement CY 0 Not Applicable to Action
Stockpile - controlled placement CY 0 Not Applicable to Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to Action

Imported Fill
Select Fill CY 0 Not Applicable to Action
Gravel Borrow, including haul CY 0 WSDOT standard item
Sand / Gravel for Beach Nourishment CY 0 special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY 0 special borrow and  sorting required; identify material source 
Embankment Compaction CY 0 WSDOT standard item
Topsoil CY 16,000 Topsoil placement at western shore of North & Middle Basins 8.3.2

RESTORATION Features
Channel Rehab / Creation SF 0 Not Applicable to Action
Large Wood Placement EA 0 Not Applicable to Action
Invasive Species Control Acre 0 Not Applicable to Action
Physical Exclusion Devices LF or EA 0 Not Applicable to Action
Other Restoration Features/ Activities LS 1 Sediment curtains at Middle and North Basins during dredging and placement

Structures EAStructures EA
Water Control Structures - Culverts with Gates EA 0 Not Applicable to Action
Water Control Structures - Weirs EA 0 Not Applicable to Action
Rock Slope Protection CY 65,500 Rock Buttress (1-2 ft dia rock) 8.3.4
Rock Slope Protection LF 1,550 5th Ave, 4th Ave and Railroad bridge - scour protection 8.3.2
Other - Bulkhead treatment EA 25,000 Arc of Statehood surface treatment to protect against salt water 8.3.4
Other - Stormwater outfalls EA 1 Unknown number to be replaced or upgraded at Capitol Lake and Deschutes Parkway. 8.3.4
Other - Tidal barrier in North Basin SF 300,000 Sheet pile barrier to create pool adjacent to Arc of the Statehood 8.3.1
Other - Tide gates LS 8 Culverts for maintaining constant water level in reflecting pool 8.3.2
Elevated Boat Ramp SF 0 Not Applicable to Action
Fencing SF 0 Not Applicable to Action

Utilities
Water LF 800 800' on new 5th ave bridge n/a
Gas LF 1600 2 lines on new 5th ave bridge of 800' n/a
Electric LF 0 Not Applicable to Action
Sewer LF 800 800' on new 5th ave bridge n/a
Telecommunications LF 0 Not Applicable to Action
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway
Roadway SF 53650 Typical Roadway 74' wide, new section per City of Olympia 8.3.1
Roadway - Switch (potential) LS 0 Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF 0 Provide specific culver size and type  
Culvert - Jacking LF 0 Through railway
Culvert - Horizontal  Pile Driving LF 0 Through railway
Bridge Deck SF 33750 Precast Concrete Girder Bridge with 100' spans (450'x75') 8.3.1
Bridge - Foundation Drilled Shafts LF 375 (5) 75' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 8.3.1
Railway - Shoe fly LF 0 Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 1% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies 0 Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features AC 2.2 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Deschutes River 
Estuary 

Restoration  
Action #: 1033

Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

Partial Restoration Quantity Estimate

Public Access or Recreation Features
Trails SF 66,000 New Trails (10 ft width) 8.3.4
Trails SF 10,900 Improved trails (10 ft width) 8.3.4
Bridges SF 600 2 pedestrian bridges (12 ft by 25 ft) 8.3.5
Kiosk EA 0 Not Applicable to Action
Restrooms EA 0 Not Applicable to Action
Interpretive Signs EA 0 Not Applicable to Action
Parking Area SF 0 Not Applicable to Action
Other EA 0 Not Applicable to Action

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable to Action
Planting AC 17.5 Upland and wetland/marsh planting at western shore of North & Middle basins. 8.3.3
Vegetation Maintenance AC-YR 0 Not Applicable to ActionVegetation Maintenance AC YR 0 Not Applicable to Action
Erosion / sediment  BMPs - Temp. AC 2.2 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included n/a
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to Action
Waterside controls - Temporary EA, LF, LS 0 Not Applicable to Action

Construction Management
Construction oversight weeks 60 Assume 15 months for bridge and road. Quanity based on constructon duration/ # of construction seasons n/a
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 0 % of construction cost
35% Design LS 0 35% x 25% x Engineer’s Estimate
65% design LS 0 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 0 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 0 25% x Engineer’s Estimate less previous costs
Geotechnical Studies 0 Refer to design report for description of need
Cultural Studies 0 Refer to design report for description of need
HTWR Studies 0 Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 250

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Duckabush Causeway Replacement and Estuary Restoration 

9. DUCKABUSH CAUSEWAY REPLACEMENT AND 
ESTUARY RESTORATION (#1012) 

Local Proponent Hood Canal Coordinating Council 

Delta Process Unit DUC 

Shoreline Process Unit(s) 2047 

Strategy(ies) 1 – River Delta 

Restoration Objectives Restore processes by removing obstructions formed by 
roadways, reactivating distributary channels, and 
reconnecting distributary channels to the delta wetland 

9.1 Description of the Action  

The action would restore the natural geomorphology to the Duckabush River delta 
wetlands by removing major roadway obstructions, excavating channels, and removing 
fill. The action would realign Highway 101 across the estuarine delta to restore tidal 
connection to the estuary. A surface street crossing (Shorewood Road) and adjacent fill 
at a distributary channel (Pierce Slough) would also be removed. Multiple tidally 
influenced distributary river channels would be reestablished, and blind tidal channels 
would be excavated within the marsh areas. Please see the Introduction chapter for 
important information regarding PSNERP and for context related to this restoration 
project. 

9.2 Action Area Description and Context 

The Duckabush River is one of several major river systems in the Hood Canal Subbasin 
draining the east slope of the Olympic Mountains to Hood Canal. The broad river delta 
fans out into the canal on the south side of Black Point Peninsula. The Highway 101 
causeway crosses the delta, spanning the main channel and a northern distributary 
channel via bridges. The area south of the river delta is primarily a basaltic shoreline 
with a few pocket beaches. The river and the feeder bluff on the side of Black Point 
Peninsula provide abundant sediment for the drift cell that begins at the central portion 
of the delta and continues north to the cuspate spit at Quatsop Point. Residential 
development is concentrated just south of the delta and on the north and east sides of 
Black Point. The action area is shown in Figure 9-1. 
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Figure 9-1. Action Area and Vicinity 

9.2.1 Historic Condition 

The 1883 topographic sheet (T-sheet) shows two distributary channels at the outlet of 
the Duckabush River (Figures 9-2A and 9-2B). The banks of the river transition from 
mixed forest and grassland upstream, to salt marsh and submerged marsh at the mouth 
of the estuary. Some settlement had occurred at the time of the survey, with an orchard 
visible on the north side of the northern channel and a crossing on the mainstem of the 
river upstream of the distributary channels. A developed tidal channel network was 
present in the outboard marsh between the two main channels and north of the northern 
channel. A single road is shown to access the settlement from the north at the northern 
edge of the marsh, cross a tidal slough (Pierce Slough), and then cross the mainstem of 
the river upriver from the more recent alignments (existing and previous crossings are 
farther east).  

9.2.2 Natural Environment 

The Duckabush Estuary is home to trumpeter swans, bald eagles, and regionally 
significant winter waterfowl. Harbor seals haul out here throughout the year and 
pupping occurs in the winter. The extensive mud and gravel flats are productive shellfish 
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beds. Salt marshes and eelgrass beds characterize the upper and lower intertidal and 
subtidal areas, respectively. Herring use this eelgrass for spawning. Just to the east of the 
delta there is abundant riparian vegetation. At the drift cell terminus at Quatsop Point, 
an exemplary cuspate spit forms, enclosing a high salt marsh. 

The Duckabush River opens to a wide valley within the action area. The river is 
contained within a single channel through the site before emptying into the marsh and 
submerged marsh outboard of the site. The historic northern arm of the river has been 
blocked, is aggraded, and is a dead-end channel in the middle portion of the site. Both 
channels are tidally influenced and pass under bridge crossings. Training berms are in 
place at the southern arm, just upstream of the Highway 101 crossing, to control lateral 
movement of the channel. The northern channel branches to form smaller dead-end 
channels upstream of Highway 101, and receives freshwater flow from a connection to 
the small tributary that crosses Shorewood Road.  

Pierce Slough, located at the northwest corner of the site, is partially disconnected from 
tidal flows by the culverted Highway 101 crossing. A remnant tidal channel network 
exists outboard of the highway between the north and south channels. The northern tidal 
channel network appears to have aggraded over time, though it is partially present today. 

9.2.3 Human Environment 

The Duckabush River Estuary was bisected by a historic roadway and bridge that 
spanned the two distributary channels. A portion of the roadway, dikes, and abutments 
remain in place today. The majority of this infrastructure was removed and replaced in 
1934 with two separate bridges as part of the construction of Highway 101.  

The Olympic Canal Tract private residential area is accessed from Highway 101 at the 
north of the area, near Pierce Slough, along Duckabush Road and Shorewood Road. A 
small culvert under Shorewood Road allows flow from a small tributary to reach the 
estuary. The Olympic Canal Tract is the only dense residential development in the basin, 
with several hundred small lots on approximately 300 acres located immediately 
upstream from Highway 101 on both sides of the river (HDR 2009). 

The Duckabush Fire Station is located at Shorewood Road on fill placed within the 
estuary. An overhead power line travels parallel to Highway 101 and provides power to 
the Olympic Canal Tract via a westerly overhead line across the estuary. More detailed 
information on existing utilities and the need for utility relocations will be required to 
support subsequent design phases. The entire valley floor at the action area is prone to 
flooding during large runoff events and high tides.  

9.3 Restoration Design Concept 

9.3.1 Restoration Overview and Key Design Assumptions 

Highway 101 cuts across the intertidal river delta and estuary wetland complex, severely 
affecting water flow, sediment transport, and morphology. Removal or reduction of this 
stressor would restore and improve physical and ecologic processes. The restoration 
alternatives are illustrated in Figures 9-3 through 9-6.  
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Reconnection of the north distributary channel (reported previously as the mainstem) 
would improve estuary processes by restoring delivery of fresh water and fluvial 
sediment. Removal/bridging of existing surface streets (Duckabush River Road, 
Shorewood Road) would reconnect freshwater and tidal flows to remnant distributary, 
tidally influenced channels and tributary wetlands. Removal of training berms along the 
active river channel would reconnect the river to its intertidal floodplain and wetlands, 
restoring floodplain and estuary wetland processes, and increasing channel density. 
Removing these multiple stressors would restore dynamics and promote greater 
diversity of delta wetland habitats. The new bridge crossings and channel dimensions 
were determined using the methods of the Applied Geomorphology Guidelines and 
Hierarchy of Openings (Appendix C).  

Roadways, Bridges and Utilities 

The full restoration alternative includes the removal of approximately 3,300 LF of 
Highway 101 embankment including two existing bridges (Figure 9-3). The highway 
would be replaced with an elevated structure, with new roadway approaches at either 
end of the bridge. Duckabush Road would be realigned both horizontally and vertically 
to connect to the new highway bridge. Duckabush Road would be placed on piles to allow 
restoration of Pierce Slough and connection with the marsh to the northwest. The 
overhead power lines that currently run parallel to the existing roadway would be 
relocated to the new structure.  

The partial restoration alternative (Figure 9-4) includes removal of approximately 
3,300 LF of Highway 101 including two existing bridges. The highway would be replaced 
with an elevated structure, with new roadway approaches at either end of the bridge 
(Figure 9-6). Duckabush Road would be realigned both horizontally and vertically to 
connect to the new highway bridge. A 100-foot-long bridge would be constructed at 
Duckabush Road to allow tidal exchange with the marsh to the northwest. The overhead 
power lines that currently run parallel to the existing roadway would be relocated to the 
new structure.  

New roadway embankments would be required at the north and south approaches to the 
new Highway 101 bridges. The precise dimensions of the roadway would require more 
detailed design. We assumed approaches of 600 feet, ramping up to a height of 6 feet 
above existing roadway at the bridge abutments. A 30-foot top width and 2:1 side slopes 
were used.  

The partial restoration alternative has a greater length of road on fill, and includes a 
14-foot-high (above the marsh plain) embankment on the north approach, near 
Duckabush Road. The total fill volumes are 6,100 CY for the full restoration alternative 
and 16,000 CY for the partial restoration alternative. 

The 150-foot section of Shorewood Road and existing culvert would be removed to make 
room for a restored (widened) distributary channel (Pierce Slough). The design assumes 
that vehicular access to private property can be gained from either end of Shorewood 
Road. For the partial restoration alternative, a new 70-foot-long bridge would be 
constructed.  
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Distributary Channels 

Distributary channels would be excavated at or near their historic configurations. Large 
and small distributary channels would be excavated to thalweg elevations of 2.6 feet to 
6.6 feet MLLW(0 feet and 4 feet NAVD88), respectively, and top widths of 50 feet 
(Figure 9-5). These channels were sized based on historic data, primarily the drawings 
for the existing Highway 101 (Washington State 1933), and interpretation that the datum 
was close to MSL, which is about 6.8 feet MLLW (4.1 feet NAVD88). Historic maps, 
LiDAR, and aerial photographs were used to locate the excavations. 

Two large distributary channels would be created, connecting to the existing Duckabush 
River mainstem on the north side, and ending at the remnant channel in the middle of 
the delta (Figures 9-3 and 9-4). Four small distributary channels would be excavated, 
and two existing channel connections expanded farther toward Hood Canal. One of the 
new small distributary channels would reestablish Pierce Slough at or near its historic 
alignment.  

Intertidal Marsh – Fill Removal and Channels 

The road embankment would be excavated and removed to match the adjacent grade on 
the downstream side, which is at elevation 11.6 to 12.6 feet MLLW (9 to 10 feet 
NAVD88). Six areas of about 2 to 6 acres each would have channels excavated to 
establish natural intertidal marsh morphology (Figures 9-3 and 9-4). The channel cross 
sections have been sized using the Applied Geomorphology Guidelines (Appendix C). 
The channels include first-, second-, and third-order (largest) cross sections, connected 
to the distributary channels (Figure 9-5). The fire station, pavement, and fill near 
Shorewood Road would be removed and revegetated with native riparian species. 

Table 9-1 summarizes key design elements associated with the full and partial 
restoration alternatives. 

Table 9-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Roadway Removal Remove 3,300 LF of Hwy 101 
embankment, approximately 300 
feet of Duckabush Road, and 150 
feet of Shorewood Road and 
culvert 

Same as full restoration 

New Roadway Build 1,500 LF of new highway 
and 150 feet of Duckabush Road  

Build 2,100 feet of new highway, 
150 feet of Duckabush Road, and 
80 feet of new Shorewood Road 

Bridge Removal Remove two existing Hwy 101 
bridges  

Same as full restoration 

New Bridges Build one 1,700-foot bridge (14 
spans at 121 feet)  

Build 150-foot bridge approach 
at Duckabush Road 

Build one 1,100-foot bridge (8 
spans at 138 feet)  

Build 100-foot bridge approach 
at Duckabush Road 

Shorewood Road Remove 150-foot section of 
Shorewood Road  

70-foot bridge at Shorewood 
Road 



9-6 Conceptual (10%) Design Report 
 Duckabush Causeway Replacement and Estuary Restoration 

Element Full Restoration Partial Restoration 

Overhead Power Relocate to new alignment Relocate to new alignment 

Distributary Channels (large) 670 feet of north channel 
connection to the mainstem of 
Duckabush River and 460 feet of 
south channel connection to 
mainstem 

Same as full restoration 

Distributary Channels (large) 2,200 feet of Pierce Slough 
reconstruction on historic 
alignment; 2,000 feet of other 
tidal channels 

1,900 feet of Pierce Slough 
reconstruction; 2,000 feet of 
other tidal channels  

Tidal (blind) Channels Construct 2,400 LF of marsh 
channels up to second order 

Construct 2,400 LF of marsh 
channels up to second order 

Fill Removal Remove training berms along 
river (0.7 acre), road 
embankment and roads (3.5 
acres), and developed areas (2.5 
acres) 

Remove training berms along 
river (0.7 acre), road 
embankment and roads (3.3 
acres), and developed areas (2.5 
acres) 

9.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification – NA  

Berm or Dike Removal/Modification 

Realignment of Highway 101 and use of bridges would substantially reduce the amount 
of roadway embankment fill (1,950 feet net embankment removal for full restoration and 
1,270 feet for partial restoration) (Figures 9-3 and 9-4). The roadway removals would 
allow natural hydraulic conveyance, sediment transport, transport of nutrients, and 
dynamic geomorphology.  

The existing Highway 101 causeway would be completely removed as part of the full 
restoration alternative, and mostly removed (all but the northern portion north of 
intersection with Duckabush Road) with partial restoration. The roadway and 
embankment would be excavated to the elevation of the existing adjacent marsh plain at 
the outboard side of the roadway (approximately 11.6 feet MLLW or 9 feet NAVD88) 
(Figure 9-5). A typical cross section was developed to estimate the volume of fill removal 
required. Three embankment sections require removal: eastern (400 feet), central (600 
feet) (between the bridges), and western (750 feet) for a total removal of 1,750 LF (not 
including the adjacent roadway sections). The estimated volume of material to be 
excavated from the Highway 101 causeway is approximately 42,100 CY. 

Earth embankment training berms on both sides of the current main channel of the 
Duckabush River (south channel) direct flow through the southern bridge. This berm 
would be removed as part of both alternatives in order to allow the channel to migrate 
freely. Currently there are approximately 620 LF of training berms. A typical cross 
section of 20-foot top width, crest elevation of 16 feet, and 2:1 side slopes was used to 
estimate the volume of berm removal. The berms would be lowered to an elevation of 
approximately 8 feet to match existing grade elevations on the outside of the berms. 
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Approximately 6,600 CY of fill material would be excavated as part of the training berm 
removal. 

Approximately 150 LF of Shorewood Road would be removed as part of the full 
restoration alternative. A typical cross section of 25-foot top width, crest elevation of 12 
feet, and 2:1 side slopes was used to estimate the volume of berm removal. The berms 
would be lowered to an elevation of approximately 8 feet to match existing grade 
elevations on the outside of the berms. Approximately 750 CY of fill material would be 
excavated as part of the Shorewood Road removal. 

Channel Rehabilitation/Creation  

The conceptual design includes channel excavation pending further assessment of costs 
and benefits. Excavating channels provides an opportunity to affect channel planform in 
terms of density, sinuosity, and bifurcation. Channels also allow rapid establishment of 
inundation frequency associated with target elevations such as marsh plains. Excavation 
can also confirm that obstructions to channel formation are removed. The extent of 
channel excavation affects costs, so the decision to excavate should be weighed against 
the benefits of allowing "natural" channels to form without excavation. Starter channels 
are a compromise, where the excavated channel is smaller than the expected channel, 
allowing scour and complexity to occur.  

The full restoration alternative would excavate 1,130 feet of large distributary channels 
(50-foot top width and 9 to 10 feet deep) and 4,200 feet of small distributary channels 
(50-foot top width and 5 to 6 feet deep). The partial restoration alternative includes a 
slightly smaller total length of small distributary channel excavation (3,930 feet). 

The large distributary channels to be excavated are located north of the mainstem. They 
connect with remnant channels cut off by the Highway 101 embankment. One is called 
North Channel and one is called South Channel. The North Channel was identified by 
local proponents as a key restoration item. The South Channel was added based on a 
review of the Highway 101 drawings (Washington State 1933). These channels would 
restore distribution of sediment and fresh water to the delta, and provide additional 
intertidal habitat.  

The small distributary channels reconnect remnant channels, which were cut off by 
Highway 101 or filled in by sediment. Pierce Slough would be reconnected from 
Shorewood Road to the remnant North Channel west of Highway 101. The full 
restoration alternative would restore the historic alignment north of Duckabush Road. 
For the partial restoration alternative, the connection would be located farther south due 
to the bridge location, and a blind channel would be extended north of Duckabush Road 
into the pocket wetland. These channels would distribute water, sediment, and nutrients 
and provide typically lower velocity side channel habitat for fish. These channels would 
facilitate restoration of natural channel mouth morphology and may be captured through 
mainstem avulsion or meander processes.  

Approximately 2,400 feet of new tidal channels would be excavated in wetland basins 
ranging from 2 to 6 acres and totaling 16 acres. These channels would increase tidal 
inundation to the delta and enhance marsh vegetation. The channels are expected to 
enhance the wetland habitat directly by providing low-velocity intertidal areas for fish 
and foraging areas for birds.  
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Groin Removal/Modification – NA  

Hydraulic Modification – NA 

Two existing concrete bridges would be removed: Duckabush Slough bridge (101/265) 
which is 121 LF, and Duckabush River bridge (101/266) which is 168 LF. 

Overwater Structure Removal – NA 

Topography Restoration 

Approximately 5.1 acres of filled and developed area would be cleared and restored; 
these areas are expected to revert to forested wetland. Under the full restoration 
alternative, the upland fill areas at the existing fire station at Shorewood Road, and the 
parking lot at the west end of the action area, would be lowered by approximately 2 feet. 
Under the partial restoration alternative, only the parking lot area would be excavated. 

9.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment – NA  

Contaminant Removal/Remediation – NA  

Debris Removal – NA  

Invasive Species Control – NA  

Large Wood Placement 

Both alternatives include placement of large wood within the newly constructed and 
reconnected channels to provide structural integrity and complexity to the channels. It is 
estimated that six large woody debris structures consisting of three to four logs each 
would be placed within the action area (Figures 9-3 and 9-4). The large woody debris 
would be included in both the full and partial restoration alternatives. 

Physical Exclusion – NA  

Pollution Control – NA  

Revegetation 

Total planting would cover approximately 3.5 acres. About 2.5 acres of developed areas 
would be restored, including 2 acres from the parking lot near the south approach to 
Highway 101, and 0.5 acre at the fire station near Shorewood Road. Also, cut and fill 
slopes associated with the roadway work would be planted with native grasses 
(approximately 1 acre). The intertidal marsh would not be planted and is expected to 
revegetate naturally from seeds and rhizomes.  

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  
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9.3.4 Restoration Features – Other 

NA 

9.3.5 Land Requirements  

Most of the action area is owned by WDFW, except the land adjacent to the mainstem of 
the Duckabush River which is owned by the Olympic Canal Maintenance Company, and 
the fire station property which is owned by Jefferson County (HCCC 2010). Negotiations 
with private property owners would be required prior to restoration. An additional 
0.8 acre of public land would be needed for the project (Jefferson County property that 
includes the fire station), plus 4.3 acres of private land owned by Olympic Canal 
Maintenance Company, for a total of 5.1 acres. 

Additional right-of-way may need to be acquired along the alignment of the new highway 
to allow for roadway and bridge construction. The proposed alignment is located north 
of the current alignment to avoid complete road closures during construction. The 
proposed alignment is coincident with much of the historic road alignment (pre-1930s). 

Overhead power lines and possibly other utilities would be relocated along the new 
highway alignment.  

9.3.6 Design Considerations 

Private Property / Residences in Floodplain 

Private residences located in the low supratidal areas between the mainstem and Pierce 
Slough are subject to flooding under existing conditions. Expansion of the Shorewood 
Road crossing of the remnant Pierce Slough channel should reduce backwater and flood 
risk under high runoff conditions. However, a study of existing and with-project flood 
risk should be conducted to document expectations and identify actions to reduce 
potential damage.  

Public Use of Parking Lot 

The parking lot would be removed to accommodate the footprint of the new Highway 101 
alignment. A small parking lot and access to the delta will be developed and maintained 
adjacent to the roadway for safe public access to the delta under both alternatives.  

Shellfish Beds, Sensitive to River Discharges 

There is concern that allowing natural channel avulsion by removing levees and other 
barriers may allow advection of fresh water toward shellfish beds, which could be 
detrimental. The design should consider ways to mitigate this risk while not 
compromising the goal of restoration. As an option, shellfish bed restoration could be 
employed, although the likelihood of success has not been evaluated.  

Historic Bridge 

The Duckabush River Bridge 101/266 is on the National Register of Historic Places. The 
project will be required to comply with Section 106 of the National Historic Preservation 
Act. Prior to demolition, significant documentation of the existing bridge would be 
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required. Projects that involve historic bridge structures must follow the guidelines set 
forth in the WSDOT Environmental Procedures Manual M 31-11.09 and other regulatory 
guidelines.  

Channel Excavation 

Geotechnical stability of cut slopes should be considered, so that the extent of the effect 
of excavating large distributary channels is better delineated.  

Property Access 

A private property is accessed via a driveway that connects to Duckabush Road just west 
of the Highway 101 intersection. This driveway would be reconfigured to conform to the 
new intersection layout and higher road grades.  

Building Demolition 

The full restoration alternative includes the removal of the fire station building and 
hardened surfaces at Shorewood Road. 

Utilities 

The overhead power, telephone, and telecommunications lines (approximately 3,200 
feet) that currently pass along the existing causeway would be relocated to the new 
bridge and roadway alignment. Additionally, an overhead electric/phone line 
approximately 550 feet long runs from Highway 101 near the northern channel to the fire 
station. This utility line would be removed as part of the full restoration alternative but 
would remain with the partial restoration alternative.  

Roadway Fill 

The fill volume for the new roadway embankments is not prismatic; more accurate 
estimates can be achieved by way of additional cross sections. The northern approach for 
the partial restoration alternative extends into lowland that may have weak soils, 
requiring special considerations for slope stability, bearing, and settlement. This would 
be considered in a future geotechnical analysis.   

The design assumes that all roadway material is imported. However, a substantial 
volume of material would be excavated for the project, and some of this material may be 
suitable for the new roadway.  

9.3.7 Construction Considerations 

Distributary Channel Excavation 

The distributary channel excavation cross sections have 2:1 slopes (Figure 9-5). This is a 
steep slope, especially for the two large distributary channels that require excavation to 
approximately 10 feet below existing grade. We have assumed that a track-mounted 
crane with a clamshell (or dragline) bucket could accomplish the excavation in the wet, 
and that slopes would be stable during construction. Further consideration of 
constructability is recommended, including subsurface exploration of soil properties and 
a geotechnical report. Also, sloughing of the banks should be expected, and the limits of 
excavation should be evaluated to prevent impacts on adjacent areas.  
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From an ecological standpoint, sloughing would provide a diversity of grades, site 
evolution and habitat, but with some increase in sediment transport and turbidity. 
Alternatively, wider and flatter cross sections can be excavated, with the assumption that 
the channels would evolve during high flow events. 

Channel Excavation in Delta 

Excavation would be required at a few locations that are well within the delta and away 
from established access roads. Construction of these areas would need to occur before 
distributary channels are excavated through the delta cone deposits. While marine 
equipment could be used, the complexity of offloading the excavated sediment and 
taking it upland would add costs; therefore, the use of marine equipment is not 
considered practical.  

9.4 Extent of Stressor Removal  

Table 9-2 describes the amount of stressor removal with full and partial restoration. 

Table 9-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 1,950 1,270 

Fill (area) Channels 5.7 acres 5.2 acres 

Fill (area) Training Berms  0.7 acre 0.7 acre 

Fill (area) Development 2.5 acres 2.5 acres 

Nearshore Roads (LF) Same as tidal barrier Same as tidal barrier 

9.5 Expected Evolution of the Action Area 

The restored area would be unusually dynamic following construction, with distributary 
channels scouring and filling as flows distribute, constructed banks adjust, and 
vegetation establishes. A dynamic equilibrium is expected, with landscape changes 
associated primarily with high fluvial discharge events, but also high coastal storm 
conditions as well as dry periods. The salinity levels are expected to increase upstream in 
some areas, but overall salinity would be more dynamic temporally and spatially. A 
diverse and dynamic array of habitats is expected. There is little difference between the 
expected evolution of the full and partial restoration alternatives.  

Without restoration, the site is expected to experience continued delta cone growth and 
extension into Hood Canal, and increased sediment deposition upstream of the Highway 
101 corridor. Additionally, the historic northern channel will remain disconnected and 
continue to aggrade. These changes could increase flood risk to private property by 
causing increased backwater elevations.  
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9.6 Uncertainties and Risks 

Fire Station Relocation Feasibility 

The local proponents are negotiating with Jefferson County to allow removal of the fire 
station on Shorewood Road.  

Road Closure Feasibility 

The feasibility of removing Shorewood Road has not been investigated other than to 
confirm that access to properties could be maintained.  

Flood Risks 

Replacing the culvert at the fire station with a short bridge, and removing the Highway 
101 causeway fill, should reduce flooding due to fluvial events while also not increasing 
tidal flooding. The flood risk with and without the project should be further evaluated 
and communicated with property owners and local jurisdictions prior to completing 
design. 

Roadway Earthwork 

The extent of roadway earthwork is presently uncertain due to the complexity of the fill 
prism, unknown settlement, and other geotechnical considerations. This risk is primarily 
for the partial restoration alternative, and it applies to the northern approach 
embankment near Duckabush Road, where a fill height of 14 feet is estimated. 

Utilities 

Existing utilities are expected to be encountered due to roadway removal, but the 
locations are unknown.  

9.6.1 Risks Associated with Projected Sea Level Change  

Table 9-3 provides a qualitative comparison of sea level change risks associated with this 
action. 

Table 9-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  The Hwy 101 bridge clearances 
may be reduced to below 
standards 

Habitat mix may change but 
overall the natural environment 
should be fairly resilient 

Nearshore properties would be 
subject to increased flood and 
erosion risk 

Negligible Impact Negligible Impact 
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 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Partial 
Restoration 

The Hwy 101 bridge clearances 
may be reduced to below 
standards 

Habitat mix may change but 
overall the natural environment 
should be fairly resilient 

Nearshore properties would be 
subject to increased flood and 
erosion risk 

Negligible Impact Negligible Impact 

9.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating the success of the restoration. A combination of 
field surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 9-4. 

Table 9-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Evaluate excavated channels 

Sediment Accretion / Erosion X  

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Monitor restored areas for forested 
wetland development 

Marsh Surface Evolution / Accretion  X  

Tidal Channel Cross-Section / Density X Monitor distibutary channel 
development 

Water Quality (Contaminants)   

Salinity   

Shellfish Production X Monitor effects on shellfish 
operations 

Extent of Invasive Species   

Animal Species Richness   

Fish (Salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   
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9.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. The Design Considerations and Construction 
Considerations sections describe some of the information needs for this action. 
Additional information needs include: 

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling, including hydrodynamic modeling. A temporary tide gage may be 
required in the early design stages to obtain site-specific tidal statistics. 

• Geotechnical Investigation – Additional geotechnical study will be required to 
finalize design of bridge, road, and other infrastructure and to determine slope 
stability issues. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. Effects of the action on the 
historic bridge structure will also need to be addressed.  

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic 
modeling will be required to evaluate impacts to infrastructure and adjacent 
properties following restoration, to optimize the size of the bridge openings.  

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• River Morphology Study - A study of river morphology in terms of risk of 
avulsion through developed areas is recommended. This is a due diligence action 
in recognition of private property. However, the restoration plans are consistent 
with historic conditions which did not indicate a channel through the developed 
areas. 

9.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 9-1 and 9-2. 
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Action Name: Duckabush

Action #:
Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre
321

Total land required For action. This includes the open water area within the action boundary on the plan 
figure.Most of this land is open water owned by WDFW. 9.3.5

Proponent / Partner-owned lands Acre 315.9 Etimate of lands currently owned by Proponent (i.e., Public lands) 9.3.5
Lands To Be Acquired Acre

5.1
0.8 acres owned by Jefferson County at Firehouse and up to 4.3 acres owned by Olympic Canal 
Maintenance Company on either bank of the Duckabush River, mostly upstream of highway 101. 9.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0

Site Access LS 0
Barge Access Days 0
Temporary Traffic Control (one of the following) Includes installation of traffic signals signage signmen etc There are 4 types as follows:

Full Restoration Quantity Estimate

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:
none LS 0
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0

Temporary Roadway SF 0
Control of Water LS 0

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 1.6 Vegetation roots also removed and disposed locally n/a
Clear /Grub Vegetation - Offsite Disposal AC Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Culverts LS 1 Removal of CMP culvert at Shorewood Road, 2-3 ft dia CMP, L=30 ft 9.3.1
Hydraulic Structures - Large LS
Utilities LF 3200 Overhead power 9.3.6
Utilities - overhead power LF 550 Overhead power from Highway 101 to Fire station 9.3.6
Buildings SF 2050 Fire station Building 9.3.6
Pavement SF 92960 Removal of 30' Roadway n/a
Pavement SF 76,500 Removal of parking surface at western end of site
Bulkheads LF or  SF 0
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY 0
Demolition / Removal - Railroad Berm LF, SF or CY 0
Demolition / Removal - Bridge SF 8850 removal of 175 LF bridge and 120 LF bridge 9.3.1
Removal - Misc. (e.g. angular rock from beach) Ton 0
Demolition / Removal - in-water Piling Number of Piles 0
Haul - Offsite Disposal of Demolition Debris Miles 40 Assumed suitable disposal site is located within 40 miles of Duckabush Action Area n/a

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 750 Shorewood Rd removal - (150 LF x 130 SF) 9.3.2
Excavation - Upland CY 37,000 Highway 101 causeway (1750 FT x 650 SF) 9.3.2
Excavation - Upland CY 6,600 Duckabush River training berms (620 FT x 290 SF) 9.3.2
Excavation - Upland CY 4,300 Duckabush Road approach to Highway 101 (200 FT x 650 SF) 9.3.2
Excavation - Upland CY 6,453 Parking lot at south approach to highway 101. Assume about 2 acres outside of new road embankment, 2' 

deep 9.3.2
Excavation - Upland CY 1,613 Firehouse area near Shorewood Road. Assume about 0.5 acres and 2' deep. 9.3.2
Excavation - Lowland CY 0
Dredging - Bucket - Land CY 12,600 Channel excavation - Large Distributary channel (1130 FT x 300 SF) 9.3.2
Dredging - Bucket - Land CY 35,800 Channel excavation - Small Distributary channel (4200 FT x 230 SF) 9.3.2
Dredging - Bucket - Land CY 700 Channel excavation - First order Channel (650 x 30 SF SF) 9.3.2
Dredging - Bucket - Land CY 4,600 Channel excavation - Second order channel (1760 FT x 70 SF) 9.3.2
Dredging - Bucket - Marine CY 0
Dredging - Hydraulic CY 0
Fine Grading AC 0

Fill Placement - local borrow
Side cast CY 0
Haul - uncontrolled placement CY
Haul, place, compact CY 0
Stockpile - uncontrolled placement CY 0
Stockpile - controlled placement CY 0
Conveyor placement from stockpile land/water CY 0

Imported Fill

Select Fill CY 6,100

Includes  imported fill to construct new roadway from existing grade.  Assume embankment height ramps up 
to 6' above grade at bridge abutment  from zero zero at  terminous. Assume 600' long transition from zero 
height to 6' height. 30' wide and 2:1 slopes 9.3.1

Gravel Borrow, including haul CY 0
Sand / Gravel for Beach Nourishment CY 0
Cobble for Shore Nourishment CY 0
Embankment Compaction CY 6100 WSDOT standard item compaction of roadway embankment 9.3.1
Topsoil CY 0

RESTORATION Features
Channel Rehab / Creation SF 0Channel Rehab / Creation SF 0
Large Wood Placement EA 6 3-4 log structures 9.3.3
Invasive Species Control Acre 0
Physical Exclusion Devices LF or EA 0
Other Restoration Features/ Activities LS 0

Structures EA
Water Control Structures - Culverts with Gates EA 0
Water Control Structures - Weirs EA 0
Rock Slope Protection LF 0
Other EA 0
Elevated Boat Ramp SF 0
Fencing SF 0

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easemen

Water LF ? Unknown
Gas LF ? Unknown
Electric LF 3200 Overhead power onto highway
Sewer LF ? Unknown 9.3.6
Telecommunications LF ? Unknown
Other LF ? Unknown

Roadway / Railway KPFF expected to participate in  these  estimates

Roadway SF 43600 Typical Roadway 28' wide 9.3.1
Roadway - Switch (potential) LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 54400 Precast Concrete Girder Bridge with 14 spans @ 121' 9.3.1
Bridge -Foundation LF 256 (8) 32' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 9.3.1
Railway - Shoe fly LF 0 Temporary alignment 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

Full Restoration Quantity Estimate

Permanent Access Features KPFF expected to participate in  these  estimates

Roads Level 1% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access n/a
Utility Access Routes varies 0
Erosion Control Features AC 4.4 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments n/a

Public Access or Recreation Features KPFF expected to participate in  these  estimates

Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 1 TBD
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 3.5 Hydroseeding of Parking lot, Firehouse, new earth embankments 9.3.3
Planting AC 3.5 Parking lot and Firehouse to have trees and bushes planted., include other hydrossed area as well. 9.3.3
Vegetation Maintenance AC-YR 0Vegetation Maintenance AC YR 0
Erosion / sediment  BMPs - Temp. AC 0
Erosion / sediment  BMPs - Permanent AC 4.4 May want to separate slopes over 25% into separate category n/a
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 96 (Assume 24 mo for bridge, road & demo) Quanity based on constructon duration/ # of construction seasons n/a
Materials testing 0

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies LS 1 Refer to design report for description of need
Cultural Studies LS 1 Refer to design report for description of need
Hydraulic modeling of flood hazards LS 1 Refer to design report for description of need
HTWR Studies LS 1 Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 9-2
Page  1 of  2

Action Name: Duckabush

Action #:
Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre

321
Total land required For action. This includes the open water area within the action boundary on the plan 
figure.Most of this land is open water owned by WDFW. 9.3.5

Proponent / Partner-owned lands Acre 315.9 Etimate of lands currently owned by Proponent (i.e., Public lands) 9.3.5
Lands To Be Acquired Acre

5.1
0.8 acres owned by Jefferson County at Firehouse and up to 4.3 acres owned by Olympic Canal 
Maintenance Company on either bank of the Duckabush River, mostly upstream of highway 101. 9.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0
Barge Access Days 0
Temporary Traffic Control (one of the following)

Partial Restoration Quantity Estimate

p y ( g)
none LS 0 None = no traffic control
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0

Temporary Roadway SF 0
Control of Water LS 0

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC

Clear /Grub Vegetation - Local Disposal AC 1.6 Vegetation roots also removed and disposed locally n/a
Clear /Grub Vegetation - Offsite Disposal AC

Clear, stockpile -  large woody debris CY
Hydraulic Structures - Culverts LS 9.3.1
Hydraulic Structures - Large LS 0
Utilities - overhead power LF 3200 overhead power along Highway 101 9.3.6
Buildings  SF
Pavement SF 92960 Removal of 3,320 LF of 28' Roadway 9.3.1
Bulkheads LF or  SF 0
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY 0
Demolition / Removal - Railroad Berm LF, SF or CY 0
Demolition / Removal - Bridge SF 8850 Removal of 175 LF bridge and 120 LF bridge 9.3.1
Removal - Misc. (e.g. angular rock from beach) Ton 0
Demolition / Removal - in-water Piling Number of Piles 0
Haul - Offsite Disposal of Demolition Debris Miles 40 Assumed suitable disposal site is located within 40 miles of Duckabush Action Area n/a

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 37,000 Highway 101 causeway (1750 FT x 650 SF) 9.3.2
Excavation - Upland CY 6,600 Duckabush River training berms (620 FT x 290 SF) 9.3.2
Excavation - Upland CY 4,300 Duckabush Road approach to Highway 101 (200 FT x 650 SF) 9.3.2
Excavation - Lowland CY 0
Excavation - Upland CY 6,453 Praking lot at south approach to highway 101. Assume about 2 acres outsie new road embankment, 2' deep

9.3.2
Dredging - Bucket - Land CY 12,600 Channel excavation - Large Distributary channel (1130 FT x 300 SF) 9.3.2
Dredging - Bucket - Land CY 33,500 Channel excavation - Small Distributary channel (3930 FT x 230 SF) 9.3.2
Dredging - Bucket - Land CY 700 Channel excavation - First Order Channel (650 x 30 SF SF) 9.3.2
Dredging - Bucket - Land CY 4,600 Channel excavation - Second order channel (1760 FT x 70 SF) 9.3.2
Dredging - Bucket - Marine CY 0
Dredging - Hydraulic CY 0
Fine Grading AC 0

Fill Placement - local borrow
Side cast CY 0
Haul - uncontrolled placement CY
Haul, place, compact CY 0
Stockpile - uncontrolled placement CY 0
Stockpile - controlled placement CY 0
Conveyor placement from stockpile land/water CY 0

Imported Fill

Select Fill CY 15,000

Includes imported fill to construct new roadway from existing grade. Assume 30' top width and  2:1 side 
slopes. Assume 14' height on north approach due to location over low area to northwest of intersection of 
duckabush and existing 101. Assume this embankment height tapers to zero at northern terminous. At south 
embankment, assume 600' long transition from zero height to 6' height. 9.3.1

Gravel Borrow, including haul CY 0
Sand / Gravel for Beach Nourishment CY 0
Cobble for Shore Nourishment CY 0
Embankment Compaction CY 15,000 WSDOT standard item compaction of roadway embankment 9.3.1
Topsoil CY 0

RESTORATION Features
Channel Rehab / Creation SF 0
Large Wood Placement EA 6 3-4 log structures 9.3.3
Invasive Species Control Acre 0
Physical Exclusion Devices LF or EA 0
Other Restoration Features/ Activities LS 0Other Restoration Features/ Activities LS 0

Structures EA
Water Control Structures - Culverts with Gates EA 0
Water Control Structures - Weirs EA 0
Rock Slope Protection LF 0
Other EA 0
Elevated Boat Ramp SF 0
Fencing SF 0

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF ? Unknown
Gas LF ? Unknown
Electric LF 3200 Overhead power onto highway 9.3.6
Sewer LF ? Unknown
Telecommunications LF ? Unknown
Other LF ? Unknown

Roadway / Railway
Roadway SF 63,600 Typical Roadway 28' wide 9.3.1
Roadway - Switch (potential) LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 35200 Precast Concrete Girder Bridge with 8 spans @ 138' 9.3.1
Bridge - Foundation Drilled Shafts LF 160 (5) 32' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 9.3.1
Railway - Shoe fly LF 0

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 1% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access n/a
Utility Access Routes varies 0
Erosion Control Features AC 4.4 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments n/a

Public Access or Recreation Features KPFF expected to participate in  these  estimates
trails SF 0
bridges SF 0

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: restore tidal dynamics to Deschutes Estuary by removal of the 5th Avenue dam
Construction Period:  12 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

Partial Restoration Quantity Estimate

kiosk EA 0
restrooms EA 0
Interpretive Signs EA 1 TBD
parking area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 3.5 Hydroseeding of Parking lot, Firehouse, new earth embankments 9.3.3
Planting AC 3.5 Parking lot and Firehouse to have trees and bushes planted., include other hydrossed area as well. 9.3.3
Vegetation Maintenance AC-YR 0
Erosion / sediment  BMPs - Temp. AC 4.4 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included n/a
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 72 (18 mo for bridge, road & demo) Quanity based on construction duration/ # of construction seasons n/a
Materials testing 0

Design and Detailed Site Investigations
S & P t Utilit R h LS 1 % f t ti tSurvey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies LS 1 Refer to design report for description of need
Cultural Studies LS 1 Refer to design report for description of need
Hydraulic modeling of flood hazards LS 1 Refer to design report for description of need
HTWR Studies LS 1 Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 10-1 
Dugualla Bay Restoration 

10. DUGUALLA BAY RESTORATION (#1609) 

Local Proponent Skagit River Systems Cooperative 

Delta Process Unit NA 

Shoreline Process Unit(s) 6025 

Strategy(ies) 3 - Barrier Embayment 

Restoration Objectives Remove barriers to tidal hydrology and restore the historic 

salt marsh estuary 

10.1 Description of the Action  

This action would modify or remove an existing shoreline dike, roadway, and tide 
gate/pump station system to allow tidal exchange between Dugualla Bay and Dugualla 
Lake, creating a restored salt marsh system. A portion of State Route 20 will also be 
replaced with a bridge to allow for restoration of the floodplain. Please see the 
Introduction chapter for important information regarding PSNERP and for context 
related to this restoration project. 

10.2 Action Area Description and Context 

Dugualla Bay is located in the Whidbey Subbasin on the northeast side of Whidbey 
Island within the western portion of Skagit Bay. The action area includes Dugualla Lake 
and the lower Dugualla Creek drainage, a former estuary and salt marsh, now separated 
from the marine waters of Dugualla Bay by a dike, and adjacent tidelands, for a total of 
approximately 600 acres. To create agricultural land, Dike Road and an associated dike 
and tide gate/pump station system were constructed at the inlet to Dugualla Lake 
around 1918. This eliminated tidal inundation and changed the lake into a freshwater 
lake and marsh. The proposed restoration would return tidal inundation to Dugualla 
Lake and restore the historic marsh and tidal channels by removing the dike, tide gate, 
and pump station.  

The action area includes properties under private and public ownerships, and some of 
the properties are actively farmed. There are several support buildings and residential 
structures on the north and south sides of Dugualla Lake. Ault Field, part of the Whidbey 
Naval Air Station (NAS), is located farther to the west of State Route  20, but 
encompasses a substantial portion of the action area. The action area is shown in 
Figure 10-1.  
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Figure 10-1. Action Area and Vicinity 

10.2.1 Historical Condition 

Based on the historic topographic sheet (T-sheet) mapping from the late 1800s, the area 
currently occupied by Dugualla Lake and the lower Dugualla Creek drainage was a large 
estuary and salt marsh system connected to Dugualla Bay through one primary low tide 
channel (Figures 10-2A and 10-2B). The east side of the historic tidal marsh was defined 
by two barrier beaches, a shorter one extending from the north, and a longer one 
extending from the south. The T-sheet shows a small island between the two barrier 
beaches that appears to indicate a secondary high tide outlet channel. No mudflat limit is 
shown on the T-sheet at the outlet of the historic estuary; only a beach 100 to 250 feet 
wide. At present, this location is characterized by extensive mudflat.  

The estuary and marsh were in existence until at least 1908, as evidenced in topographic 
maps from that time (Washington State Conservation Commission 2000). Drainage 
District 1 was created in 1918 for the purpose of creating agricultural land at the site, and 
this is the likely timeframe for construction of the dike and tide gate system (Kearsley 
and Hossley 1995). Two 4-foot-diameter culverts were constructed to connect Dugualla 
Lake to Dugualla Bay through the Dike Road embankment. The outlet is located on the 
beach along the western shoreline of the bay directly across Dike Road from the pumping 
station. Diking District 3 was established in 1915 and retains ownership and 
management of Dugualla Lake at present. NAS Whidbey, whose property is within the 



Conceptual (10%) Design Report 10-3 
Dugualla Bay Restoration 

Dugualla Creek drainage, currently operates the pumping system between Dugualla Lake 
and the bay (Washington State Conservation Commission 2000). NAS Whidbey has an 
interest in maintaining the water level in the lake in order to limit waterfowl use, which 
poses a risk to low-flying jets approaching Ault Field to the west (Hinton 2010).  

Construction of the dike and pumping system has eliminated tidal inundation from the 
historical footprint of the estuary. Estuarine and salt marsh habitat in the area has been 
changed to a freshwater lake and freshwater marsh.  

10.2.2 Natural Environment 

The Dugualla drainage is located on the northeast side of Whidbey Island. At 
approximately 4,200 acres in size, this drainage is the fifth largest in WRIA 6 
(Washington State Conservation Commission 2000). Dugualla Creek, which has its 
headwaters near Ault Field on the NAS Whidbey, drains adjacent uplands, Ault Field, 
and runoff from State Route 20 through a box culvert under State Route 20 into 
Dugualla Lake. Dugualla Lake receives additional freshwater input from extensive 
hillside seepage from uplands east of State Route 20 and runoff from local roads (Lowe 
2010).  

Dugualla Lake and Dugualla Creek have no tidal inundation other than a very limited 
seepage zone on the west surface of the dike. The area west of the dikes and east of State 
Route 20 consists of terrestrial grasslands (used for grazing), planted agricultural fields, 
Dugualla Lake, and associated freshwater wetlands. Forested lands are extensive on 
adjacent hillsides. West of State Route 2o, there are extensive cultivated agricultural 
lands, and extensive cattail marsh following the Dugualla Creek corridor with forested 
lands on the adjacent hillsides. The area further west in the NAS Whidbey boundary 
appears to be fallow agricultural lands.  

The shoreline of Dugualla Bay is primarily mudflat with a gravel and sand backshore. 
Net littoral drift along the shoreline at the action area and south of the action area is 
toward the north. North of the action area, the littoral drift is toward the south 
(Washington State Department of Ecology 2002). In addition to littoral drift from the 
south, the primary sediment source for intertidal areas is fine sediment from the North 
Fork Skagit River, which is located directly east of the site. The elimination of tidal 
inundation into the historic estuary at Dugualla Bay has likely increased sedimentation 
and mudflat creation in this area (Hinton 2010). As a result of this blockage of sediment 
supply to the historic inner bay, the elevation of the mudflat is higher than the elevation 
of Dugualla Lake and adjacent agricultural lands. The sediment regimen may also have 
changed from historical conditions due to the Skagit Delta prograding into Skagit Bay, 
thereby increasing the extent of mudflats. 

10.2.3 Human Environment 

Dugualla Lake is officially managed by Diking District 3 (Hinton 2010). The water 
surface elevation in the lake is controlled by a pumping system, maintained by NAS 
Whidbey. The water is pumped through two 4-foot-diameter culverts through the Dike 
Road embankment to an outlet on the beach in Dugualla Bay (Washington State 
Conservation Commission 2000). The outlets of both culverts are buried by sediment, 
with only the top of the headwall visible on the beach, due to continued sediment 
deposition on the mudflats along Dugualla Bay. Water pumped through culverts is 
released forcefully, and often vertically, through the buried outlet where it pools close to 
the outlet and then flows through the mudflat in a single sinuous channel at low tide out 
into the bay. Dugualla Lake and Dugualla Creek are separated from Dugualla Bay by 
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Dike Road and a secondary dike system that runs to the east of Dike Road along the 
southern shoreline of the bay. Dike Road is a two-lane collector owned and maintained 
by Island County. It serves as an alternative route to State Route 20 during emergency 
evacuations.  

State Route 20 is a two-lane highway (WSDOT designation R1) and the primary north-
south route along Whidbey Island. State Route 20 has speed limits posted at 55 mph 
within the action area limits. It is constructed on roadway fill more than 2,800 feet in 
length traversing the historic estuary. Dugualla Creek passes beneath State Route 20 via 
a cast-in-place culvert, 13 feet wide by 6 feet high, with a mid-span support wall. 

The land surrounding Dugualla Lake is used for agricultural purposes, with livestock 
grazing in the area and various planted crops both east and west of State Route 20. There 
are several support buildings and residential structures on the north and south sides of 
Dugualla Lake, as well as to the west of State Route 20 and near Dike Road. Several of 
these structures will be at risk of flooding if tidal hydrology is restored to the action area.  

The lands in the action area consist of a mix of ownerships. Lands on the southeast side 
of the lake and extending to Dugualla Bay are owned by the Whidbey Camano Land 
Trust. Various private parties own the lands on the north, south, and southwest sides of 
the lake. State Route 20 is owned by WSDOT, and Dike Road is an Island County facility. 
Property directly west of State Route 20 is privately owned and actively farmed with a 
retail produce stand located adjacent to State Route 20. Ault Field, owned by NAS 
Whidbey, is located farther to the west of State Route 20 but encompasses a substantial 
portion of the action area.  

The main Island County electrical transmission lines are owned by PSE and run on 
overhead lines along the length of Dike Road. A buried fiber optic cable also runs the 
length of Dike Road. More detailed information on existing utilities and the need for 
utility relocations will be required to support subsequent design phases. NAS Whidbey 
utilizes airspace above the restoration site as a flight corridor.  

10.3 Restoration Design Concept 

10.3.1 Restoration Overview and Key Design Assumptions 

The restoration at Dugulla Bay proposes to return tidal inundation and sediment 
transport to the estuary by removing dikes, road embankment, and a tide gate, and 
restoring tidal channels.  Both alternatives will require the purchase of private property 
within the footprint of the historical tidal estuary, including private homes and 
agricultural land around Dugualla Lake and agricultural land and produce stand west of 
State Route 20. The number of structures to be acquired and removed will be 
determined during later stages of design. 

The restoration alternatives are illustrated in Figures 10-3 through 10-9. The full 
restoration alternative would return historic tidal inundation to the area and restore the 
footprint of the historic estuary through the following measures (Figure 10-3): 

• Complete removal of the Dike Road embankment between Frostad Road and 
Frost Lane and reconnection of Dugualla Lake to Dugualla Bay (Figure 10-3).  

• Rerouting of PSE transmission lines that currently run the length of Dike Road 
(to State Route 20 alignment).  

• Rerouting of the fiber optic cable that currently runs through the Dike Road 
embankment (Figure 10-3).  
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• Removal of all infrastructure associated with the tide gate and pumping system 
between Dugualla Lake and Dugualla Bay, including pipes, culverts, pumps, 
headwalls, etc.  

• Complete removal of the dike that runs east of Dike Road along the bay shoreline 
in the southeastern corner of the site.  

• Restoration of the barrier beaches from the north and south that defined the tidal 
channel entrance historically.  

• Filling of existing drainage channels.  

• Shoreline restoration in the vicinity of the newly created barrier beach spits and 
limited revegetation.  

• Removal of approximately 2,800 LF of the State Route 20 road embankment and 
replacement with a 2,850 LF bridge span, where bridge height is designed to 
accommodate predicted local sea level rise; deck elevation is 22.3 feet NAVD 88 
(Figure 10-5A).  

• Excavation of a starter tidal channel with approximately 20 feet of bottom width 
at an elevation of approximately 0 feet NAVD 88 (Figure 10-6C).  

• Control of invasive vegetation within areas not affected by tidal inundation.  

The partial restoration alternative proposed for Dugualla Bay targets full tidal hydrology 
for the unfilled portion of the historical estuary area west of Dike Road (Figures 10-4, 10-
7, 10-8 and 10-9). The partial restoration action includes the following major elements: 

• Removal of approximately 750 LF of Dike Road in the vicinity of the existing tide 
gate/pumping station, and construction of a 750-foot-long bridge to span the 
opening and maintain vehicle passage and utilities support along Dike Road. The 
roadway embankment/dike would be raised 3 feet to the north and south of the 
breached section to address sea level rise. The southern portion of Dike Road that 
runs south toward Frostad Road would be raised approximately 11 feet to keep 
the roadway out of the floodplain following removal of the shoreline dike 
(including the effects of sea level change). The geometry of Dike Road will follow 
the existing alignment (Figures 10-7A and 10-7B). 

• Excavation of a starter tidal channel with approximately 20 feet of bottom width 
at an elevation of approximately 0 feet NAVD 88 (Figure 10-8D). 

• Modification of power lines to span the new bridged section of Dike Road. 

• Modification of the fiber optic line that currently runs through the road 
embankment to span the new bridged section of Dike Road. 

• Removal of the shore parallel dike that runs east of and separate from Dike Road 
along the bay shoreline in the southeastern corner of the site. 

• Modifications to State Route 20 that will realign the roadway prism to the east on 
the current alignment. This is similar to full restoration, but with a smaller bridge 
to replace the existing culvert. The proposed bridge is 200 feet in length with an 
intermediate pier. A new roadway fill embankment will be constructed parallel to 
the existing, which will be removed upon completion (Figure 10-9). 

• Connect the southeastern corner of the site (currently located between Dike Road 
and the shoreline dike), which is slated for salt marsh restoration, with the larger 
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estuary via a large box culvert under Dike Road. 

• Shoreline restoration including revegetation. 

• Control of invasive vegetation within areas not affected by tidal inundation. 

• Filling in of existing drainage channels. 

Under the full alternative, two new spans are proposed to allow tidal flux into the 
historical estuary. Historical maps and empirical relationships between tidal prism and 
channel size were used to develop estimates of a channel system that will form after tides 
can reoccupy the basin. This analysis suggested that the channel width would be 
approximately 200 feet, with a channel bottom between -2 to -5 feet NAVD 88. The span 
widths were selected to achieve the goals of full tidal inundation and allow for natural 
sedimentation and channel migration patterns.  

The 750 LF span on Dike Road represents approximately 3.75 times the historical 
channel width and about 27 percent of the historical estuary width. The span width will 
provide for some channel migration and development of marshplain and ebb/flood 
shoals, but will not restore the historical condition in this location. Substantial mudflat 
development has occurred since the closure of Dike Road, suggesting that greater span 
width would help to reduce the risk of sedimentation blocking the inlet and reducing the 
effective tidal prism, especially as the tidal basin will be smaller than the historical 
condition due to fill for SR 20 and Whidbey NAS. 

The 200 LF span on SR 20 was selected based on similar scaling down from historical 
conditions. The 200 LF span will allow the highway to bridge the relict channel in this 
location which is anticipated to allow full tidal hydrology to the remaining low area west 
of SR 20. 

Tidal channel excavation is required to create a channel through the substantial mudflat 
that has accumulated on the bay side of Dike Road. The dimensions of the eventual form 
of the outlet channel were developed using the analytical approach described above. The 
proposed channel excavation is much smaller than the historical condition to reduce the 
amount of initial excavation that would be required. The proposed channel section was 
developed to allow for full tidal flux into the restoration site, and it is assumed that the 
channel would evolve over time (likely expanding) to match the new site condition. The 
length of the channel was developed to be long enough to daylight the target elevation (0 
ft NAVD 88) on the mudflat on the Dugualla Bay side of Dike Road. 

The partial restoration alternative will not provide full removal of stressors but is 
anticipated to result in a muted tidal regime. The full width of the estuary will not be 
restored at State Route 20 or at the mouth at Dugualla Bay. Tidal inundation and 
sediment transport into and out of the restored estuary will be limited by the width of the 
breach through Dike Road and the width of the opening at State Route 20. Restoration of 
nearshore processes will also be limited due to the setback dike and box culvert at Dike 
Road.  

MLLW   NAVD 88 
MHHW 10.80 feet  9.02 feet 
MLLW  9.91 feet  8.13 feet 
MTL  6.28 feet  4.5 feet 
MSL  4.95 feet  3.17 feet 
MLW  2.64 feet  0.86 feet 
MLLW  0 feet   -1.78 feet 
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Tidal datum information was taken from NOAA tide gage Crescent Harbor, Whidbey Island NOAA Gage 
#9447952. 

The partial restoration alternative is consistent with the proponent’s description of 
potential restoration activities that could be conducted within the action area. However, 
the full restoration alternative, which includes closure of Dike Road, is a significantly 
expanded scope of restoration. The full restoration alternative, while not consistent with 
the proponent’s current plans, are supported in principle by the Whidbey Camano Land 
Trust for their lands within the action area (Lowe 2010). Island County has plans to use 
portions of the southeastern corner of the action area (owned by the Land Trust) as 
freshwater wetland mitigation for planned road improvements on nearby Frostad Road.  

The key design elements associated with full and partial restoration alternatives are 
shown in Table 10-1. 

Table 10-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Dike Road  Remove entire roadway berm  Remove 750 LF of roadway 

berm/dike and replace with 

bridge section. Raise the northern 

portion of the roadway (adjacent 

to the breach) an additional 3 

feet. Raise the southern portion 

of the roadway toward Frostad 

Road approximately 11 feet 

(move road onto setback dike). 

Construct a box culvert through 

roadway embankment/setback 

dike 

Tide Gate/Pump 

Station  

Remove all infrastructure 

associated with existing tide 

gate/pump station 

Same as full restoration 

Utilities  Reroute all utilities around the 

estuary along the new State 

Route 20 alignment 

Reroute all utilities across the 

new bridge section for Dike Road 

Shoreline Dike  Remove all of dike within action 

area 

Build setback dike in Dike Road 

alignment with box culvert to 

connect restored estuary on east 

side of Dike Road 

State Route 20 Remove roadway embankment 

and replace with 2,850-foot-long 

bridge 

Build new roadway berm east of 

the new roadway location. Raise 

roadway to 14.8 feet (NAVD 88) 

to keep roadway out of 

floodplain. Install 200-foot-long 

bridge and remove existing 

roadway embankment 

Dugualla Creek 

culvert at State Route 

20 

Culvert will be removed and 

replaced with bridge 

Same as full restoration 

Linear Ditches Fill ditches Same as full restoration 
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Element Full Restoration Partial Restoration 

Shoreline Restoration Grading, placement of sand and 

gravel, and revegetation of 

historic spit 

Revegetation of the new tidal 

channel opening through Dike 

Road 

Invasive Species Control of invasive species within 

new floodplain extent 

Same as full restoration 

Properties in 

Floodplain 

Acquire all at-risk properties, 

remove multiple private 

structures/homes; number of 

structures to be determined 

during later stages of design 

Same as full restoration  

10.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

In full restoration, approximately 3,160 LF of rock riprap armoring will be removed from 
the seaward side of the perimeter dike (Figure 10-3). The extent of armoring removed 
would be significantly less in partial restoration (2,180 LF) because only a portion of the 
roadway is being removed (Figure 10-4). Additional armor removal may be associated 
with existing outfalls to be removed. Existing rock riprap to be removed should be 
evaluated for reuse in both alternatives in subsequent phases of design. 

Berm or Dike Removal/Modification 

Differing amounts of dike removal on the eastern perimeter of the estuary are proposed 
for full and partial restoration. For full restoration, the entire eastern perimeter dike, as 
well as Dike Road, is removed (50,300 CY) and replaced with a restored barrier beach 
within the action area (Figure 10-3). For partial restoration, dike removal is limited to a 
targeted location where historic connectivity existed along the northeast corner of the 
estuary (20,550 CY), and Dike Road remains (Figure 10-4).  

Other sections of dikes and road embankments will be removed within the estuary to 
increase inundated areas. For full restoration, the State Route 20 road embankment will 
be removed within the extent of the floodplain (152,320 CY) and replaced with a bridge 
(Figure 10-5A). In partial restoration, the State Route 20 roadway embankment will be 
moved eastward, sloping up to meet the deck elevation at the north and south sides of 
the bridge (103,300 CY). The existing State Route 20 roadway embankment will then be 
removed (130,640 CY). The existing culverts under State Route 20 will be replaced with 
a 200-foot-long bridge (Figure 10-4). The full and partial restoration alternatives include 
removal of the shoreline dike east of Dike Road (20,000 CY), and removal of small 
berms located around Dugualla Lake (1,700 CY).   

Channel Rehabilitation/Creation  

Both full and partial restoration alternatives include the creation of a tidal channel that 
will restore full tidal inundation (both elevation and phase) to the restored estuary. The 
full and partial restoration alternatives will have approximately the same tidal prism 
post-restoration; therefore, the proposed channel geometry and alignment are the same 
for both alternatives. However, the full restoration alternative removes the entire Dike 
Road embankment, allowing a larger migration zone for the tidal channel than partial 
restoration (Figures 10-3 and 10-4).  
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Historical and analytical evaluations were completed for the action area to evaluate the 
equilibrium channel size for the restored estuary. The equilibrium channel size 
represents the size of the channel that will form over time (through natural coastal 
processes) under site-specific tidal hydrodynamics, once the site has been restored.  

Two H-sheets exist for Dugualla Bay and its vicinity: one from 1890 (H02050), which is 
before the estuary was separated from the bay; and one from 1939 (H06476), which 
shows evidence of dikes constructed across the mouth of the estuary. Study of the 
recorded conditions at the site shows a single channel into the estuary ranging in depth 
from approximately -3.7 feet NAVD 88 (2 feet MLLW) to -9.7 feet NAVD 88 (-8 feet 
MLLW). The channel width is approximately 20o feet as delineated in the H-sheet. This 
appears to be from top of bank to top of bank. As a comparison, the H-sheet from 1939 
shows that the defined tidal channel across the mudflats in Dugualla Bay is all but gone, 
with a remnant low-lying area along the northern shoreline of the bay with elevations on 
the order of -1.7 feet NAVD 88 (0 feet MLLW).  

Two different analytical methods were used to estimate channel dimensions for the 
restored Dugualla Lake, with similar results from both calculations. In Figure 2 of the 
Applied Geomorphology Guidelines and Hierarchy of Openings (Appendix C), empirical 
models calibrated with field data were used to develop a relationship between the surface 
area of a marsh and its associated channel hydraulic geometry. For the proposed 720-
acre surface area of Dugualla Lake, the predicted cross sectional area of the channel 
would be 2,150 SF. Assuming the historical channel width of 200 feet, this equates to a 
channel depth of approximately 11 feet MHHW. This is equivalent to channel thalweg 
elevation of approximately -2.0 feet NAVD 88. 

The second method was taken from GITI Report 3: Tidal Prism / Inlet Area 
Relationships by James T. Jarrett of the U.S. Army Corps of Engineers (USACE 1976). 
This paper used data from inlets on the Atlantic, Pacific, and Gulf Coasts of the United 
States and developed relationships between the tidal prism flowing through the inlet and 
its associated area. Multiple equations were developed based on the location of the inlet 
and the jetty configurations. The tidal prism of Dugualla Lake was estimated by 
calculating the volume of the basin filled to local MHHW (+9.02 feet NAVD 88) using 
the available Digital Elevation Model (DEM) and subtracting the volume at MLLW (-1.78 
feet NAVD 88). The resulting tidal prism was approximately 3,300 acre-feet (144 million 
cubic feet). This calculation excluded the depth of Dugualla Lake (which is a data gap for 
this study) and future topography changes within the restored estuary and is thus 
approximate. Again assuming the historical channel width (top of bank to top of bank) of 
200 feet, the predicted channel depth at mean sea level (MSL) was 9 feet. This 
corresponds to a thalweg elevation of approximately -5 feet NAVD 88. 

Both the historical and analytical evaluation suggest that over time, the tidal regime in 
the estuary following full and partial restoration would result in a channel averaging 
about 200 feet wide (top of bank to top of bank) with a thalweg between -2 feet and 
-5 feet NAVD 88. Because the action area was separated from the bay, significant 
deposition has occurred along the shoreline adjacent to the historical mouth of the 
estuary. Mudflats along this stretch of shoreline have elevations of approximately 
5.0 feet NAVD 88 (from LiDAR). Returning the channel to its historical width and depth 
would involve a tremendous amount of lowland excavation and dredging of the mudflats, 
and would limit complexity and migration of the channel based on natural processes. 
Therefore, both full and partial restoration include excavation of a starter channel, which 
will allow full tidal inundation into the estuary and restore tidal hydrodynamics and 
sediment transport processes to the action area. The channel alignment will follow the 
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historical alignment shown on the H-sheet (approximately). The channel will have a 
20-foot bottom width at 0 feet NAVD 88 with an average 40-foot top width. Over time, 
these processes will provide the mechanism to develop the larger and deeper equilibrium 
channel geometry estimated above.  

Groin Removal/Modification - NA 

Hydraulic Modification 

In both the full and partial restoration alternatives, the following will be removed: tide 
gate/pump station, two 4-footdiameter culverts through the Dike Road embankment, 
and one cast-in-place culvert that is 13 feet wide by 6 feet high with a mid-span support 
wall under State Route 20. In addition, a new box culvert (approximately 6 feet) is 
proposed through the setback dike at Dike Road in the partial restoration alternative. 

Overwater Structure Removal - NA 

Topography Restoration 

Historical topography of the site will not be restored in whole for either full or partial 
restoration alternatives. However, actions proposed will restore targeted areas of the 
topography to approximate historical conditions.  

The topography of the interior of the action area will be modified in full restoration by 
removing smaller upland berms. Partial restoration of the uplands is similar. Existing 
ditches within the action area will be filled in to promote sheet flow and limit 
channelized flow within the newly restored estuary. Approximately 7,200 LF of ditch will 
be filled in for both partial and full restoration alternatives (Figures 10-3 and 10-4). 
Onsite materials will be considered for filling the existing ditches (if they are determined 
to be suitable in subsequent phases of design). 

Additional changes to the topography within the restored estuary will occur over time for 
both full and partial restoration alternatives. The topography of the restored area will 
return to a condition that resembles historical conditions; however, the shape of the final 
planform is difficult to predict. The full restoration alternative offers the best 
opportunity to return the action area to historical topography.  

10.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

The full restoration alternative will remove the entire Dike Road embankment and 
restore the location and elevation of the historic tidal spit (Figure 10-3). Following 
removal of the roadway embankment, the excavated area will be augmented with 
imported sand and gravel to restore a functioning intertidal beach along the shoreline 
adjacent to the proposed tidal channel/opening. For both full and partial restoration 
alternatives, the excavation of the shoreside dike will require some augmentation of the 
sediments left behind. Imported sand and gravel will be placed (14,450 CY, assuming am 
average depth of approximately 18 inches over half of the shoreline restoration area 
shown on Figures 10-3 and 10-4) to restore the upper intertidal area following removal 
of the dike. The nature of materials that will be exposed when removing road and dike fill 
is not known. While drift will provide sediment over time, it is reasonable from a 
technical standpoint (and prudent for cost estimating) to assume that some amount of 
nourishment import and placement will be required to more rapidly restore areas 
affected by excavation to functional conditions. 
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Contaminant Removal/Remediation 

There is a possibility of contamination in the sediments within Dugualla Lake due to a 
previous upland fuel spill. A sediment characterization will be required for Dugualla 
Lake sediments to evaluate the existence and/or extent of contamination. Depending on 
the results, further investigation of upland sediments may also be required.  

Debris Removal - NA 

Invasive Species Control  

There is a possibility that control of the invasive cordgrass Spartina sp. may be necessary 
after restoration. Control of invasive vegetation within the restoration site will occur in 
areas not affected by tidal inundation. For quantity estimating purposes this is assumed 
to be approximately 245 acres, with a total upland invasive removal/management area of 
about 12 acres. 

Large Wood Placement- NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation  

Shoreline restoration will include revegetation with supratidal grasses and herbaceous 
perennials. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

10.3.4 Restoration Features – Other  

NA 

10.3.5 Land Requirements   

Construction of this action will affect of 487 acres of agricultural and residential lands. A 
total of 452 acres of private land would need to be acquired via purchase, easements or 
other similar means due to flooding risk. The property acquisition requirements for full 
and partial restoration appear to be similar. State Route 20 would require a new right-of-
way for both full restoration (land located under the new bridge) and partial restoration 
(roadway embankment will be moved eastward and raised). 

The main Island County electrical transmission lines, owned by PSE, run over land along 
the length of Dike Road. Fiber optic cable is also located within the Dike Road 
embankment. Relocated fiber optic and electrical lines will be located within the existing 
and future roadway rights-of-way. Additional easements may be necessary for the 
overhead power if the aerial requirements extend beyond what WSDOT would acquire 
for the roadway. If the alignment for the overhead electrical power were to continue 
directly north to Jones Road where State Route 20 turns to the west, PSE would need to 
acquire an easement along that corridor. 

10.3.6 Design Considerations 

Demolition of Dike Road, reconstruction of State Route 20, and rerouting of power lines 
and fiber optic cable are the primary considerations for full restoration. The main partial 
restoration consideration would be reconstruction of State Route 20. For both full and 



10-12 Conceptual (10%) Design Report 
 Dugualla Bay Restoration 

partial restoration alternatives, evaluation of the performance of the starter channel 
would be a critical design consideration for design of the channel, upland bridge sections 
and culverts, and final design elevations for roadways.  

There is a strong possibility of encountering cultural resources in this location based on 
historic conditions (estuary). This possibility will need to be evaluated and considered 
during design of both the full and partial restoration alternatives.  

This bay historically supported Olympia oysters in a large shell-structured oyster reef 
habitat that was lost due to diking and filling. Future restoration design should consider 
the reestablishment of this now rare historic intertidal habitat (WDFW 2010).  

Specific design considerations for roadways are provided below for full and partial 
restoration alternatives. 

For the full restoration alternative: 

• The new alignment of State Route 20 will be constructed parallel to the existing 
roadway in order to maintain traffic for the duration of construction. The 
highway is posted at 50 mph and has a design speed of 60 mph. The alignment 
will be designed to the current standards for its functional classification.  

• The bridge width is 30 feet including shoulders. The elevation on the deck of the 
structure will be 22.3 feet to provide 3 feet of clearance between the design water 
surface elevation and the low chord of the bridge. The proposed bridge will be 
approximately 2,850 feet long with 19 spans of about 150 feet consisting of 6-
foot-6-inch-deep pre-cast concrete girders (Figure 10-6). 

• The removal of Dike Road will take out an emergency evacuation route for 
residents who live to the southeast. A suitable alternative may be Hoffman Road, 
which is located approximately 1 mile west of State Route 20. Additional 
consultation with Island County Public Works will be needed to verify the 
suitability of this route. 

• The removal of Dike Road will also require the relocation of overhead electrical 
transmission and distribution lines, and fiber optic located beneath the roadway 
prism. The new routing for these utilities is presumed to follow E Frostad Road 
west and parallel the new State Route 20 alignment. The electrical lines may 
continue north directly to Jones Road and turn east to close the loop. An 
easement will be required to span the hillside between State Route 20 and Jones 
Road. The fiber optic duct bank, however, will continue to follow the State Route 
20 alignment west to the intersection with Jones Road and then loop back to the 
east. The ultimate configurations will be refined through consultation with the 
franchise utility owners. In addition, multiple residential structures with utilities 
will need to be removed prior to inundation.  

For the partial restoration alternative:   

• The geometry of the realigned State Route 20 will have similar design 
considerations as the full restoration alternative. The proposed bridge will be 
200 feet long with two spans of about 100 feet consisting of 5-foot-2-inch-deep 
pre-cast concrete girders (Figure 10-4). 

• Dike Road will be raised to a minimum elevation of 14.8 feet along the entire 
existing alignment. The horizontal geometry meets the standards for the 35 mph 
design speed for this roadway classification with use of superelevation, so no 
changes are proposed. The roadway embankment will transition up to a bridge 
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section (elevation 21 feet NAVD 88) spanning the tidal channel.  

• The proposed bridge on Dike Road will be approximately 750 feet long with seven 
spans spaced at about 107 feet consisting of 5-f00t-2-inch-deep pre-cast concrete 
girders.  

• The bridge has been designed along a curved horizontal alignment. During the 
design of this action, a straight alignment along the bridge should be evaluated. 
While this would result in a longer bridge with construction further into the 
estuary, it would provide a benefit in terms of constructability and sight distance. 

• The finished grade of State Route 20 will be a minimum of 14.8 feet along its 
entire length, approximately 9 feet higher than the existing roadway elevation. 
The intent is that the highway will remain open to traffic during construction 
and, therefore, the new alignment has been shown to be constructed parallel to 
the existing. The roadway embankment will transition up to a bridge section 
(elevation 21 feet NAVD 88) spanning the tidal channel. 

• For both bridges considered for partial restoration, the bridge substructure 
consists of columns supported on drilled shafts. The assumed embedment depths 
of the drilled shafts are 100 feet.  

10.3.7 Construction Considerations 

Construction activities within the estuary would be completed first for both alternatives, 
since equipment access would be limited under tidal action after the dike is breached. 
Staging areas for construction are assumed to be available in the upland areas 
surrounding Dugualla Lake for both full and partial restoration, as construction will be 
completed before Dike Road is breached.   

The majority of the earthwork could be accomplished with low-ground-pressure 
equipment such as a tracked excavator. This equipment could also be used to place other 
materials such as sand/gravel on the restored tidal spit and the adjacent upper intertidal 
shoreline. All excavated materials will be disposed of offsite with the exception of 
armoring debris that has been identified as suitable for reuse on site. A disposal location 
for the fill will be determined during a later design stage.  

Earthwork seaward of the dike would be limited to low tide hours, most likely in the 
summer and possibly only during certain tidal cycles. Excavation of the proposed tidal 
channel would be accomplished in the dry  to the extent possible. 

Temporary shoring would be required during the demolition of the tide gate/pumping 
system and the construction of the Dike Road bridge as part of the partial restoration 
alternative. Other utilities that would be affected include transmission lines, fiber optic 
cable, and utilities associated with residential structures that would need to be removed 
prior to tidal inundation. 

A drilled-shaft oscillator would be used to install the drilled shafts. It is assumed that the 
contractor will be able to install one shaft per week. Large-diameter casing shoring 
would be required to keep water out and allow access to the top of the shaft for column 
form placement and removal. Once the shafts are installed, the columns are cast inside 
the shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge 
superstructure are constructed.  
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Access and staging for the proposed State Route 20 bridge construction will be provided 
via the land adjacent to the causeway. Access and staging for the proposed Dike Road 
bridge construction will be provided via the existing roadway berm. 

For the full restoration alternative, construction of the 19-span bridge structure would 
require up to 16 months. For the partial restoration alternative, construction of the two-
span and seven-span bridge structures would require up to 6 months and 10 months, 
respectively. Concrete bridges require very little maintenance. The current standard is to 
inspect bridges every 2 years. 

Settlement of the native soils from the addition of roadway fill under the partial 
restoration alternative is not anticipated to be significant. However, geotechnical 
evaluation will be needed to confirm that any soil consolidation would occur during 
construction, without the need for extended settlement monitoring. 

10.4 Extent of Stressor Removal  

Table 10-2 describes the amount of stressors to be removed with this action.  

Table 10-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier ( LF) 7,100 4,280 

Fill (SF) 556,000 108,000 

Armor (LF) 3,160 2,180 

Nearshore Roads ( LF) 3,310 0 

10.5 Expected Evolution of the Action Area 

Following full restoration, the tidal channel constructed at the mouth of newly restored 
estuary and across the intertidal mudflats within Dugualla Bay will migrate, erode, and 
accrete as part of natural tidal hydrodynamic and sediment transport processes. The 
tidal channel network will likely become more complex than the single tidal starter 
channel that will exist immediately following construction. Sediment deposition along 
the western shoreline of Dugualla Bay will be affected due to increased tidal currents into 
and out of the restored estuary. Substantial sediment is anticipated to deposit within the 
restored estuary, as well as along the shoreline, and may also be carried farther out into 
Dugualla Bay due to larger ebb tide currents. The sediment deposition, freshwater 
inputs, and tidal hydrology within the restored estuary will support development of a 
more complex tidal channel network than the single Dugualla Creek channel and lake 
that exist. Littoral transport along the shoreline will be affected by tidal currents into and 
out of the estuary, which may change the location and extent of shoreline features 
adjacent to the estuary mouth, including the restored barrier beach. 

The floodplain within the restored estuary will change dramatically. The type and extent 
of vegetation will be altered as the environment shifts from primarily freshwater marsh 
and agricultural fields to saltwater marsh and tidal channels. Increased tidal flow and 
wave energy will increase topographic and habitat complexity within the estuary 
tidelands. Sediment transport processes (due to increased tidal and wave energy in the 
estuary) will induce patterns of sediment erosion (in tidal channels) and deposition (in 
backwater areas) within the estuary.  

Partial restoration will allow for full tidal inundation of the estuary. Partial removal of 
Dike Road (limited to a 750 LF section) will limit the ability of the tidal channel to 
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migrate within its historic footprint. The remainder of the State Route 20 road 
embankment will impede tidal flow to areas west of the roadway, and continue to confine 
the flow to a 200-foot-wide channel under the roadway. Changes to the floodplain and 
vegetative cover of the restored estuary will be similar to full restoration. Some 
anticipated differences include limited channel migration at Dike Road and State 
Route 20, and less complex sediment transport patterns with the estuary and along the 
shoreline at the mouth. 

Invasive species are known to be present within the diked sections of Dugualla Bay that 
support agricultural lands and residences. No specific areas have been delineated. 
Changes in site hydrology associated with the tidal exchange will create conditions not 
likely to be tolerated by many of these species. However, other invasive species may 
adapt or increase under changed conditions, and careful invasive species control will be 
necessary to support the establishment of native vegetation within the action area. 

10.6 Uncertainties and Risks 

The potential for contamination of sediments within Dugualla Lake due to a past fuel 
spill at NAS Whidbey remains a risk for any restoration alternative. A sediment 
characterization would be needed to evaluate the nature and extent of any contamination 
and inform restoration design efforts (Lowe 2010).  

Private landowners do not all appear to be in favor of the restoration project, in 
particular the farm located to the south of the lake (Hinton 2010). The willingness of all 
the landowners to cooperate and sell property or provide easements is uncertain. In 
addition, there may be operational issues at the Naval Air Station that could interfere 
with construction; coordination with NAS Whidbey will minimize these risks. 

Logistics involved in permanent and temporary road closures (Dike Road removal and 
construction on State Route 20) and in rerouting the power and fiber optic lines are 
significant uncertainties for the full restoration alternative in particular.  

Dike Road and State Route 20 are built on earthen berms over potentially liquefiable 
underlying soils (former tidal marsh). These roads may be at risk for significant damage 
during a major earthquake event if no restoration is undertaken. The restoration project 
provides more certainty than no action regarding the ability of the pile-supported road 
structures to withstand earthquakes.  

There is anecdotal information questioning the stability of Dike Road and its ability to 
withstand an earthquake or other natural disaster (PSNERP 2010). The slope stability of 
Dike Road under partial restoration will need to be evaluated further in subsequent 
design stage. 

10.6.1 Risks Associated with Projected Sea Level Change  

Sea level change as estimated for the project area will increase the extent of tidal 
inundation into the restored estuary. This will need to be taken into account when 
evaluating properties at risk of flooding post-project, and designing the proposed 
improvements to State Route 20, Dike Road, and utility corridors. Sea level change 
under the high scenario is expected to result in changes to the distribution of estuary 
habitats, such as marsh, and distribution of adjacent upland riparian habitats. Table 10-3 
compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 10-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Moderate to high: Will 

significantly increase the 

footprint and elevation of the 

flooded area and will require 

additional land acquisition of 

flooded properties. Will 

increase the deck/roadway 

elevation for proposed 

roadway improvements. May 

increase flooding outside of 

the project area along 

drainage pathways into the 

estuary during high tide. Shifts 

in estuary and riparian 

habitats anticipated to higher 

elevation ranges. Increased 

tidal prism will affect channel 

development and 

morphology.  

Low: Will slightly 

increase the footprint 

of the flooded area 

and may require 

additional land 

acquisition of flooded 

properties. Will slightly 

increase the 

deck/roadway 

elevation for proposed 

roadway 

improvements.  

None 

Partial 

Restoration  

Moderate to high: Will 

significantly increase the 

footprint of the flooded area 

and require additional 

acquisition of flooded 

properties. Will increase the 

deck/roadway elevation for 

proposed roadway 

improvements. May increase 

flooding outside of the project 

area along drainage pathways 

into the estuary during high 

tide. May require larger 

culvert under Dike Road and 

larger bridge section at State 

Route 20. Shifts in estuary and 

riparian habitats anticipated 

to higher elevation ranges. 

Increased tidal prism will 

affect channel development 

and morphology. Some scour 

at State Route 20 and Dike 

Road bridge abutments may 

require armor.  

Low: Will slightly 

increase the footprint 

of the flooded area 

and may require 

additional land 

acquisition of flooded 

properties. Will slightly 

increase the 

deck/roadway 

elevation for proposed 

roadway 

improvements. May 

require slightly larger 

culvert under Dike 

Road.  

None 
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10.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 10-4.  

Table 10-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability   

Sediment Accretion / Erosion 

X 

Monitor patterns of sediment 

erosion (in tidal channels) and 

deposition (in backwater areas) 

within the estuary. 

Monitor littoral transport along the 

shoreline, near the estuary mouth 

and the restored barrier beach. 

Monitor suspended sediment load 

data from the North Fork Skagit. 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 

X 

Document changes in type and 

extent of vegetation from freshwater 

to saltwater marsh.  

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density 
X 

Document development of complex 

tidal channel network.  

Water Quality (contaminants)   

Salinity 
X 

Monitor temperature/salinity 

spatially and temporally. 

Shellfish Production   

Extent of Invasive Species 

X 

Monitor for changes in type/extent 

of invasive species once tidal 

hydrology is restored. 

Animal Species Richness X  

Fish (salmonid) Access/Use X  

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

10.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
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available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. This section attempts to define the most 
essential information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership 
and property boundary locations will be needed to finalize the design, confirm 
acquisition requirements, and support negotiations with property owners.  

• Topographic/Bathymetric Survey – Bathymetry survey data within Dugualla 
Lake and Dugualla Bay adjacent to the project site would be required for design 
of both restoration alternatives. Full and partial restoration would require a 
topographic survey of the entire upland area that would be affected by tidal 
inundation, as well as State Route 20, Dike Road, and other dikes/fill within the 
project area. In addition, survey information for all hydraulic structures (culvert 
at State Route 20, tide gate infrastructure) and utilities would be required. The 
survey data would be used to refine design of key project elements and develop 
detailed construction and demolition plans. Survey data could also be used as a 
baseline for pre- and post-construction modeling, including hydrodynamic 
modeling.  

• Geotechnical Investigation – Geotechnical investigations and recommendations 
for bridge foundation and slope stability of Dike Road and State Route 20 are 
needed. Hydraulic engineering recommendations for scour and minimum bridge 
clearance over water are needed based on modeling.  

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area as it has a high likelihood of having 
past use by Native Americans. This is particularly important in areas proposed 
for excavation.  

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and wave modeling will 
be required to evaluate impacts to the estuary and adjacent properties post-
restoration and validate the assumptions outlined in the Applied Geomorphology 
Guidelines and Hierarchy of Openings (Appendix C). The models will also be 
used to optimize the size of the opening in the partial restoration alternative, and 
to provide design criteria for proposed roadway and utility improvements for 
both restoration alternatives. Results from the modeling will be utilized by a 
hydraulic engineer to provide recommendations for culvert sizing (for partial 
restoration) and scour and minimum deck/bridge elevations for both State Route 
20 and Dike Road (both full and partial restoration). A temporary tide gauge may 
be needed in the early design stages to obtain site-specific tidal statistics. 
Modeling and analysis could be used to update floodplain maps. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. A sediment characterization study of Dugualla Lake and Creek is 
recommended, given the proximity and anecdotal information about potential 
fuel spills at NAS Whidbey affecting this waterbody. The introductory chapter 
describes the Phase I site investigations that are occurring as part of this overall 
effort via a separate contract. 
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• Sediment Transport Study – Assessment of sediment transport dynamics may be 
needed to optimize the channel opening and to address concerns about restored 
tidal marsh evolution and sustainability. Sediment transport evaluations should 
be conducted (based on modeling results) to optimize the channel opening and 
other planned excavation activities to reduce the risk of infilling of the 
constructed channel and restored estuary over time. 

• Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

• Other – The location and extent of invasive species require further 
documentation. The suitability of excavated materials for use as onsite fill and 
armoring should also be evaluated.  

10.9 Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 10-1 and 10-2. 
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Figure 2
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Exhibit 10-1

Page  1 of  2

Full Restoration Quantity Estimate

Action Name: Dugualla Bay  

Action #: 5/27/1904 0:00

Date: February 2011 Revised May 2012

By: Gisele Sassen, Anchor QEA, LLC

 

REMEDY: Remove dikes and road embankments to restore tidal exchange within estuary and construct bridge

Construction Period:  78 weeks of construction

Item Unit of Measure
Material 

Name
Qty Description of Item 

Indicate Section of design report where item 

is described

ACQUISITION AND CONSERVATION Based on available mapping information

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Required Project Lands Acre

487

Total land required For action; other areas include the SR 20 ROW and land owned by the Diking District ; 

not including Navy property 10.3

Proponent / Partner-owned lands Acre 35 Whidbey Camano Land Trust property 10.3

Lands To Be Acquired Acre 452 Estimated prinate property  required to be acquired for action prior to implementation 10.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 

other items. 10.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 New SR 20 Bridge 10.3

Barge Access Days NA

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS 2 Construction signage at both sides to alert of construction & lane shifting 10.3

flags / spotters; crews at both sides for transitions LS 1 Flags and spotters only durng roadway transition connection at SR20, approx. duration 2 months 10.3

unique LS NA

Temporary Roadway SF NA

Control of Water LS 1 Temporary control of water associated with dike breach at former Dike Road 10.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 1 Removal of tide gate and pumping system at Dike Road; 10-foot wide box culvert at Dike Road; 6'by13' box 

culvert at SR 20 10.3

Hydraulic Structures - Large LS NA
 SF NA
Utilities LS or LF

Overhead Electrical Transmission LF 3300 PSE Overhead Power Lines and poles at Dike Road 10.3

Overhead Distrubution LF 3300 PSE Overhead Power Lines and poles at Dike Road 10.3

Telecommunications LF 3300 Fiber Optic at Dike Road 10.3

Buildings LS 1 Remove misc. buildings 10.3

Pavement SF 241680 Remove Pavement on SR 20 (3725'x40') & Dike Rd (3310'x28') 10.3

Culvert LF 80 6'x13' CIP Box Culvert at SR 20 10.3

Culvert LF 80 Culvert at Dike Rd 10' wide 10.3

Bulkheads LF or  SF NA
Rock revetments LF 3,159 Remove rock riprap armoring from the seaward side of the perimeter dike 10.3

Large Coastal Structures (perimeter dike fill) CY NA
Demolition / Removal - Railroad Bridge SF NA
Demolition/Removal - In-water Piling EA NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 10.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Excavation CY NA Per yard excavation w/out expected haul 

Excavation - Upland CY NA

Excavation - Lowland CY 239,000 Perimeter and secondary dikes, SR 20 road berm, Dike Road, misc. berms, mudflat excavation 10.3

Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA
Haul - uncontrolled placement CY NA

Haul, place, compact CY NA Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, 

compaction testing. 
Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY 30,200

Fill existing 6-foot wide and 4-foot deep (assumed dimensions) drainage channels, SR 20  roadway berm 

transition 10.3

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY 14,450

Import and place sand and gravel (18 inch average depth) for shoreline restoration.  Will be placed in 50% of 

the 520,000 SF area identified on the figures as “Shoreline Restoration”.  260,000 SF x 18 IN= 14,450 CY 10.3

Cobble for Shore Nourishment CY NA
Embankment Compaction CY 23,800 SR 20 roadway berm transition 10.3

Topsoil CY 3,211 Marsh plantings at barrier beach, 6 inch depth 10.3

RESTORATION Features

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Channel Rehab / Creation SF NA Channel construction (SF) including imported sediment and habitat materials, excluding excavation

Invasive Species Control Acre NA Per acre control described in drawings and narrative

Other Restoration Features/ Activities LS NA Describe other items not included elsewhere
Structures EA

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 10-1

Page  2 of  2

Full Restoration Quantity Estimate

Action Name: Dugualla Bay  

Action #: 5/27/1904 0:00

Date: February 2011 Revised May 2012

By: Gisele Sassen, Anchor QEA, LLC

 

REMEDY: Remove dikes and road embankments to restore tidal exchange within estuary and construct bridge

Construction Period:  78 weeks of construction

Item Unit of Measure
Material 

Name
Qty Description of Item 

Indicate Section of design report where item 

is described

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).
The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Water LF NA
Gas LF NA
Electric LF NA
Electric Transmission LF 11125 PSE Overhead lines and poles at Dike Rd routed via SR20 10.3

Eletctric Distribution LF 11125 PSE Overhead lines and poles at Dike Rd routed via SR20 10.3

Sewer LF NA
Telecommunications LF 14375 Fiber Optic at Dike Rd routed via SR20 10.3

Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )
Roadway / Railway

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Roadway  (Type_) SF 35200 Roadway 8" ASPH w/ 12" Base 40' wide x 880LF on SR20 10.3

Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck SF 85500 Prestressed Precast Girder Bridge with 150' Spans 2850'x30') 10.3

Bridge - Foundation LF 600 (20) 30' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 10.3

Railway - Box Girder Bridge SF NA
Railway - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features AC 19 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 10.3

Public Access or Recreation Features

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 1 tbd 10.3

Parking Areas SF NA

Other EA NA
Vegetation & Erosion Control

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery. 10.3

Hydroseeding AC 0.26 Ecology lawn seed mix; sideslopes of SR 20 transitional road sections 10.3

Planting AC 4 Salt marsh at barrier beach 10.3

Vegetation Maintenance AC 4 Includes irrigation, weeding, plant replacement for one year 10.3

Erosion / sediment  BMPs - Temp. AC NA BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included
Erosion / sediment  BMPs - Permanent AC NA May want to separate slopes over 25% into separate category

Waterside controls - Temporary LF 3,000 Silt curtain tidal channel creation 10.3

Construction Management

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Construction oversight weeks 78 Quanity based on constructon duration/ # of construction seasons 10.3

Materials testing NA Included in cost of material - no separate quantity

Design and Detailed Site Investigations

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Survey & Property, Utility Research LS 1 % of construction cost 10.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 10.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 10.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 10.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 10.8

Geotechnical Studies LS 1 Refer to design report for description of need 10.8

Cultural Studies LS 1 Refer to design report for description of need 10.8

Tidal Circulation and wave modeling/studies LS 1 Refer to design report for description of need 10.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Dugualla Bay  

Action #: 1609

Date: February 2011 Revised with backcheck updates: 30 June 2011

By: Gisele Sassen, 

Anchor QEA Revised May 2012

 

REMEDY: Partially remove dikes and road embankments to restore tidal exchange within estuary and construct road berms and bridges

Construction Period:  78 - 104 weeks of construction

Item Unit of Measure
Material 

Name
Qty Description of Item 

Indicate Section of design report where item is 

described

ACQUISITION AND CONSERVATION Based on available mapping information

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Required Project Lands Acre

487

Total land required For action; other areas include the SR 20 ROW and land owned by the Diking District; 

Navy owned land not included 10.3

Proponent / Partner-owned lands Acre 35 Whidbey Camano Land Trust property 10.3

Lands To Be Acquired Acre 452 Estimated private property  required to be acquired for action prior to implementation 10.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 

other items. 10.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS 1 Up front cost for nontypical or remote locations. Assume 12% of other items

10.3

Site Access LS 1

Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 

Include description. 10.3

Barge Access Days NA

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS 2 Construction Signage at both sites to alert of Construction & Lane shifting 10.3

flags/spotters crews at both sides for transitions LS 1 Flags and spotters only during roadway transition connection at SR20, approx duration 2 months 10.3

unique LS NA

Temporary Roadway SF NA

Control of Water LS 1 Temporary control of water related to Dike Road bridge and dike breach 10.3

Relocation Activities Not Used: See Utilities, Structures

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 1 Removal of tide gate and pumping system at Dike Road; 10-foot wide box culvert at Dike Road; 6'by13' box 

culvert at SR 20 10.3

Hydraulic Structures - Large LS NA

Utilities LS or LF NA

Overhead Electrical Transmission LF 750 PSE Overhead Power Lines and poles at Dike Rd 10.3

Overhead Distribution LF 750 PSE Overhead Power Lines and poles at Dike Rd 10.3

Telecommunications LF 750 Fiber Optic at Dike Rd 10.3

Buildings LS 1 Remove misc. buildings 10.3

Pavement SF 213820 Remove Pavement on SR20 (3725'x40') & Dike Rd (2315'x28') 10.3

Culvert LF 80 6'x13' CIP Box Culvert at SR20 10.3

Culvert LF 80 Culvert at Dike Rd 10' wide CIP Box Culvert 10.3

Bulkheads LF or  SF NA

Rock revetments LF 2182 Remove rock riprap armoring from seaward side of perimeter dike slated for removal 10.3

Large Coastal Structures (Road Berm Fill) CY NA

Demolition / Removal - Bridge SF NA

Demolition/Removal - In-water piling EA NA

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 10.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Excavation CY Per yard excavation w/out expected haul 

Excavation - Upland CY NA

Excavation - Lowland CY 210,000 Perimeter and secondary dikes, SR 20 road berm, Dike Rd, misc. berms, mudflat excavation 10.3

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 116,900 Fill existing drainage channels, SR 20  & Dike Rd roadway transition berms 10.3

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY 14,450

Import and place sand and gravel (18 inch average depth) for shoreline restoration.  Will be placed in 50% of 

the 520,000 SF area identified on the figures as “Shoreline Restoration”.  260,000 SF x 18 IN= 14,450 CY 10.3

Cobble for Shore Nourishment CY NA

Embankment Compaction CY 113,700

Volume of road berms (SR 20 & Dike Rd). CY amount assumes entire fill volume for road embankments:  

SR-20:  86,000 CY plus Dike Road:  27,700 CY = 113,700 CY; see volume back-up provided 10.3

Topsoil CY 1,600 Marsh plantings shoreline restoration, topsoil  6 inch depth 10.3

RESTORATION Features

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Channel Rehab / Creation SF NA

Invasive Species Control Acre 12 Per acre control described in drawings and narrative

Other Restoration Features/ Activities LS NA

Structures EA

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF 120 Armoring of slopes adjacent to tidal channel at new Dike Rd bridge 10.3

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Dugualla Bay  

Action #: 1609

Date: February 2011 Revised with backcheck updates: 30 June 2011

By: Gisele Sassen, 

Anchor QEA Revised May 2012

 

REMEDY: Partially remove dikes and road embankments to restore tidal exchange within estuary and construct road berms and bridges

Construction Period:  78 - 104 weeks of construction

Item Unit of Measure
Material 

Name
Qty Description of Item 

Indicate Section of design report where item is 

described

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Water LF 0

The only known utilities are the overhead power and fiber optic cable.  If additional utilities are assumed, then 

2315 LF may be used

Gas LF 0

The only known utilities are the overhead power and fiber optic cable.  If additional utilities are assumed, then 

2315 LF may be used

Electric Transmission LF 2315 PSE Overhead lines and poles at Dike Rd 10.3

Electric Distribution LF 2315 PSE Overhead lines and poles at Dike Rd 10.3

Sewer LF 0

The only known utilities are the overhead power and fiber optic cable.  If additional utilities are assumed, then 

2315 LF may be used

Telecommunications LF 2315 Fiber Optic Ductbank routed over bridge 10.3

Other LF NA

Roadway / Railway

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Roadway SF 141600 Roadway 8" ASPH w/ 12" Base 40' wide x 3540' on SR20 10.3

Roadway SF 64820 Roadway 8" ASPH w/ 8" Base 28' wide x 2315' on Dike Rd 10.3

Roadway - Traffic Signal LS NA

Culvert (type) LF 160 (2) 5-foot box culverts at Dike Road (5'x80' each) 10.3

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck SF 27000 Prestressed Precast Girder Bridge with 100' Spans at SR20 (200'x30') & 107' Spans at Dike Rd (750'x28') 10.3

Railway - Box Girder Bridge SF NA

Bridge - Foundation LF 314 (3) 30' CIP Concrete pile caps total on SR20 & (8) 28' Dike Rd w/ (2) 7' Dia Drilled Shafts 100' Embed At 

Each Pile Cap 10.3

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features AC 19 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 10.3

Public Access or Recreation Features

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 1 Include # interpretive signs based on number of local public access points 10.3

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Hydroseeding AC 8 Erosion control seed mix 10.3

Planting AC 2 Marsh within shoreline restoration area 10.3

Vegetation Maintenance AC-YR 2 Includes irrigation, weeding, plant replacement for one year 10.3

Erosion / sediment  BMPs - Temp. AC NA

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary LF 3,000 Silt curtain or other water based temporary actions 10.3

Construction Management

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Construction oversight weeks 78-104 Quantity based on construction duration/ # of construction seasons 10.3

Materials testing NA

Design and Detailed Site Investigations

The design quantities are largely developed from LiDAR data sets lacking the resolution to accurately quantify all elements of construction.  These are supplemented by unmeasured estimates made during one site visit at high tide and areal take-offs from available imagery.

Survey & Property, Utility Research LS 1 % of construction cost 10.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 10.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 10.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 10.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 10.8

Geotechnical Studies LS 1 Refer to design report for description of need 10.8

Cultural Studies LS 1 Refer to design report for description of need 10.8

Tidal circulation and wave modeling/studies LS 1 Refer to design report for description of need 10.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



11. EVERETT MARSHLAND TIDAL WETLAND 
RESTORATION (#1126) 

Local Proponent  City of Everett 

Delta Process Unit  Delta SNH 

Shoreline Process Unit(s)  NA 

Strategy(ies)  1 – River Delta 

Restoration Objectives  Remove dikes and drainage structures to restore tidal 
hydrology to wetland complex 

11.1 Description of the Action  

This action would restore tidal hydrology and channel-forming processes to diked 
farmland that was historically tidally influenced wetlands connected to the Snohomish 
River. The proposed restoration entails relocating dikes and roadways, altering and 
filling drainage canals, restoring tidal channels, and reconnecting streams to the tidal 
area. Please see the Introduction chapter for important information regarding PSNERP 
and the context of this restoration project. 

11.2 Action Area Description and Context 

The Everett Marshland action area is located along the west bank of the Snohomish 
River southwest of the point where Ebey Slough branches off the mainstem. The action 
area, within the Whidbey Subbasin, is located east of and in the floodplain below I-5, 
mostly within the Everett city limits. 

The 1,065-acre action area lies within the upstream portion of the Snohomish River 
Estuary. The action area is located along the south and west sides of the Snohomish 
River and Lowell-Snohomish River Road (the road sits on top of the current south/west 
river dike) and east of Lowell-Larimer Road. Although it is within the 100-year 
floodplain of the Snohomish River, the action area is completely cut off from tidal 
hydrology by dikes and drainage structures installed to support agricultural land uses. 

This action area is within the 6,000-acre Marshland Flood Control District (created in 
1938) that abuts the Snohomish River between river miles 7 and 15.5. In addition to 
roads and dikes, the action area is bisected by the BNSF railroad running generally 
northwest/southeast, and two regional transmission lines operated by PSE and BPA 
oriented generally east/west. Parallel subsurface petroleum pipelines operated by BP are 
also located in the southeast corner of the action area. The action area is shown in 
Figure 11-1.  
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Figure 11-1. Action Area and Vicinity 

11.2.1 Historic Condition 

Prior to the mid-19th century, the Snohomish Estuary contained about 10,000 acres of 
tidal marsh. The estuary area was likely historically used by Native Americans for 
hunting, fishing, and gathering. The Marshland area has been described as containing 
thousands of acres of oxbow channels, beaver ponds, and emergent and forested (tidal) 
wetlands (Tulalip Tribes 2001; SBSRF 2005).  

Beginning in approximately 1860, extensive timber harvesting, levee/dike construction, 
ditching and draining of marsh areas, and farming/livestock grazing by early settlers 
initiated a significant decline in the area and quality of estuarine marsh habitat, driven 
by reduction in natural estuarine processes. By 1885, diking and draining within the 
greater Marshland area had “altered more than half of the original wetlands” (Toth and 
Houck 2001). Extensive removal of riparian forests, wooded marsh, and large woody 
debris from the Marshland area significantly reduced salmonid acclimation, flood refuge, 
and juvenile rearing areas. Associated effects have included reduced edge habitat 
complexity and fragmentation in habitats, affecting productivity of the main river and 
eliminating active salmonid use of the remnant marsh channels. In the Snohomish 
Estuary as a whole, the tidal marsh accessible to salmonids is now only one-sixth 
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(approximately 17%) of its historic abundance, and only 25% of the historic blind tidal 
sloughs remain (Haas and Collins 2001).   

The topographic sheets (T-sheets) do not show the smaller blind dendritic and stream 
channels that are presumed to have historically existed along the Snohomish River 
within the Marshland action area (Figures 11-2A and 11-2B). The T-sheets show 
primarily wooded marsh in the action area, with a fringe of deciduous forest bordering 
the Snohomish River mainstem. Aerial photography from the 1930s era and examination 
of LiDAR topography show the presence of one major slough channel (Hardscrabble 
Slough) extending from the mainstem river near the current Marshland Pump Station, in 
a southwesterly direction to the alluvial fan at the mouth of the Wood Creek ravine. In 
addition, a second large slough channel is visible on LiDAR imagery at the south and 
southeast portion of the action area. It appears that these channels were eliminated 
when the Marshland Canal was constructed (Anchor Environmental and ICF Jones and 
Stokes 2008). Stakeholder documentation suggests that Marshland area tidal channels 
(e.g., Hardscrabble Slough and Wood Creek) supported significant populations of 
cutthroat trout and salmonids in the early to mid-1900s (Alexander 2008) prior to the 
Marshland Pump Station construction in 1961 (Reasoner 2010).  

A former landfill and former creosote plant are located at the northwest portion of the 
action area. Both are potentially sources of contamination, but they are the result of 
actions by different landowners at different time periods (Anchor Environmental and 
ICF Jones and Stokes 2008). These former land uses are adjacent but appear to be 
separated by the Lowell-Snohomish River Road and river dike. Currently, the action area 
is protected from flooding up to approximately 5-year event magnitude by dikes totaling 
about 8.5 miles in length.  

The Marshland Pump Station, located at the northerly limit of the Marshland Canal and 
operated by the Marshland Flood Control District, discharges drainage from the 
surrounding agricultural area (historic marsh) to the Snohomish River under a Lowell-
Snohomish River Road bridge. Wood Creek, the only perennial fish-bearing stream 
within the action area, drains into Marshland Canal in the southern portion of the action 
area. No fish passage exists at the Marshland Pump Station. Fish that gain access to the 
Marshland action area during levee overtopping in flood events are either stranded or 
potentially injured or killed by the pumps when draining the Marshland Canal. Slide 
gates at the pump station are sometimes opened after floods to more quickly evacuate 
floodwaters from the interior of the diked area, enabling fish migration back to the river.  

11.2.2 Natural Environment 

Historic tidal marsh areas and remnant tidal channels have been converted to 
agricultural use within the action area. Sediment characteristics are not fully known, but 
will be reviewed based on available information during subsequent more detailed phases 
of design. Based on available soils mapping and site observations, surficial soils are 
expected to consist primarily of sands, silts, and clays, with underlying peat as noted 
below. Soils within the action area include a wide range of loamy soil types (from gravelly 
sandy loam to silt clay loam) to “muck” or organic soils. The majority of the area consists 
of Puget silty clay loam and Mukilteo muck. Most of these soil types are considered 
“prime farmland if drained” (Anchor Environmental and ICF Jones and Stokes 2008; 
NRCS 2009). Stakeholders suggest that thick lenses of peat underlay the marsh area, and 
that subsidence and settlement of the marsh area continues to occur. The areas 
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bordering the Marshland Canal are the lowest within the action area. The highest areas 
are located along the Snohomish River mainstem and along Lowell-Larimer Road.  

Within the Marshland reach of the upper section of the estuary, the National Wetland 
Inventory identifies 239 acres of wetlands (of which the action area is a part). Of this, 
96 acres are palustrine forested/scrub-shrub (freshwater) wetlands. Of particular 
significance is the remnant forested wetland at the northwest corner of the action area. 
This Sitka spruce-dominated wetland pre-dates the current diking and drainage 
infrastructure. Other wetland areas are palustrine emergent (freshwater) wetlands 
(Anchor Environmental and ICF Jones and Stokes 2008). 

Western hemlock, Douglas fir, Sitka spruce, red alder, and big-leaf maple make up most 
of the limited remaining mixed forest cover. The riparian buffer along the mainstem 
river has very limited width due to presence of the river dike and Lowell-Snohomish 
River Road. Within the action area, the widest riparian forest and scrub-shrub habitat 
along the mainstem river is located north of Lowell-Snohomish River Road and west of 
the Marshland Canal. This riparian area is more than 300 feet wide. Within the action 
area, fish and wildlife conservation areas make up 29% of the land area (Anchor 
Environmental and ICF Jones and Stokes 2008).  

Normal tidal fluctuation ranges from approximately -2.3 feet (MLLW elevation) to 
+8.8 feet (MHHW elevation) NAVD 88 vertical datum at Possession Sound, Everett. 
Based on available LiDAR mapping (NOAA NWFSC and PSLC 2009), Marshland area 
elevations typically range between approximately -2 and 4 feet NAVD 88 in the 
Marshland Canal channel, and between approximately 2 and 10 feet NAVD 88 in the 
adjacent agriculture or wetland areas. Developed areas (farm structures) along the west 
side of the action area (abutting Larimer Road) range from approximately 14 to 25 feet 
NAVD 88 and above. In comparison, top-of-dike elevations appear to range between 
approximately 18 and 20 feet NAVD 88. 

The entire Marshland action area, except for some fringe areas along the east side of 
Larimer Road, is within the Snohomish River 100-year floodplain. Protection of existing 
dikes is reported to be in the 5-year event range (proposed setback dikes will be 
constructed to a similar standard).  

11.2.3 Human Environment 

The primary anthropogenic features within the Marshland action area include:  

 The levees along the south and west bank of the Snohomish River supporting 
Lowell-Snohomish River Road and associated bridge at the Marshland Pump 
Station outlet. 

 The BNSF mainline railway tracks with existing earthen fill and trestle bridge 
channel crossings extending across the action area. 

 The Marshland Canal, associated drainage channels, pump station, and outlet 
channel to the Snohomish River. 

 Larimer Road and associated farmhouses and agricultural structures along the 
west periphery of the action area. 

 BPA and PSE regional power transmission lines (seven total, in two primary 
corridors) that extend across the action area. 
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 Two buried liquid petroleum pipelines in the southeast corner of the action area. 

 The Simpson property landfill in the northwest corner of the action area. 

 A sedimentation pond at the Wood Creek outlet to Marshland Canal. 

 Elevated residential structures behind the river levee in the east portion of the 
action area.  

The action area is bisected by the north/south alignment of the Marshland Canal, which 
runs through the center of the action area and drains all 6,000 acres of the Marshland 
Flood Control District agricultural lands. The Marshland Pump Station pumps the 
drainage from this canal to the Snohomish River through the dike at the north end of the 
action area. A substantial network of other local drainage including six channelized 
streams drains to the Marshland Canal within the action area (Anchor Environmental 
and ICF Jones and Stokes 2008).  

Utilities affecting the action area include the BPA and PSE regional power transmission 
lines and the BP-Olympic liquid petroleum pipelines as noted above. Maintenance access 
is required along those lines. Existing water and sewer lines are reported as aligned in 
Larimer Road but should not be affected. Local electrical power is provided to the area 
via Snohomish Public Utility District (PUD) power lines located along Lowell-Larimer 
and Lowell-Snohomish River Roads. Water supply mainlines to the City of Everett are 
located south of Lowell-Snohomish River Road, west of the Marshland Pump Station, 
and connect to Ebey Island on the north (Anchor Environmental and ICF Jones and 
Stokes 2008). A proposal exists to run a trunk sewer line down the Lowell-Snohomish 
River Road (Cunningham 2010). More detailed information on existing utilities and the 
need for utility relocations will be required to support subsequent design phases. 

11.3 Restoration Design Concept 

11.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 11-3 through 11-7. Both alternatives 
propose removal of barriers to tidal hydrology and restoration of sediment transport 
processes, distributary channel morphology, and the distribution of woody debris.  

Full Restoration Alternative  

To meet PSNERP objectives for process-based restoration, full restoration is defined as 
the comprehensive removal of key stressors posed by tidal barriers, nearshore roads, and 
stream crossings (Marshland Pump Station). The following actions are included in the 
full restoration alternative (Figure 11-3): 

 Remove and realign most of the Snohomish River dike and associated 
realignment of Lowell-Snohomish River Road (approximately 1.5-mile section). 

 Relocate the road and its embankment (to prevent flooding) along the northeast 
side of the BNSF railroad. 

 Create bridge openings in the road embankment at all blind and 
stream/distributary channel crossings with matching crossings in the railway.  
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 Remove and relocate the Marshland Pump Station to the south end of the action 
area, truncating the Marshland Canal at the site of the new pump station. 
Construct a new pump station discharge channel to the Snohomish River at the 
south end of the action area. 

 Reconnect tidally influenced mainstem river habitat along 1.5 miles of river 
frontage where the existing road and dike are removed; the width of this area 
varies from zero to 2,000 feet. 

 Reconnect tidal hydrology to diked farmland southwest of the existing BNSF 
railroad through two existing or modified BNSF railway crossings at the existing 
Marshland Canal, and the former Hardscrabble Slough. The existing trestle at the 
Marshland Canal is more than 1,500 feet long. 

 Include the area between the BPA and PSE transmission lines in the restored 
tidal area, with tidal connections under BPA and PSE access corridors to the 
restored areas to the north and south. Inclusion of this area will increase the total 
area of restored hydrology significantly while still allowing for access to 
transmission lines (via raised access corridors with multiple box culverts) on the 
west side of the BNSF railroad.  

 Include all public and private land on the east side of the BNSF railroad in the 
tidal hydrology restoration action. 

 Include the private lands within the 100-year floodplain (and not considered 
“Buildable Land” by City of Everett) in the northwest corner of the action area 
west of the BNSF railroad; this area includes a large patch of remnant Sitka 
spruce-dominated forested wetland. 

 Fill all existing drainage ditches. 

 Remove and remediate waste materials at the northwest portion of the action 
area east of BNSF railroad (former private landfill and creosote plant).  

 Restore dendritic blind channels throughout the tidal marsh restoration area 
using natural processes initiated by “starter channels” branching off two primary 
slough channels. 

 Reconnect Wood Creek to the southeast tidally restored area and Snohomish 
River via a restored (Hardscrabble Slough) channel to provide fish passage, 
restore natural freshwater and sediment inputs, and reactivate sediment 
deposition processes in the tidal marsh. 

 Connect five smaller western hillside ephemeral and perennial streams to the 
restored tidal marsh. 

 Construct new setback dikes to protect the regional transmission lines and gas 
pipelines where located west of the BNSF railroad. 

Full restoration would result in a significant reduction in the total length of dikes 
compared to the partial restoration alternative, due to inclusion of additional private 
lands and relocation of Lowell-Snohomish River Road and dike. The number of cross 
dikes is also significantly reduced and limited to the three regional utility corridors. 
These utility corridor access dikes are set lower than other dikes to allow for evacuation 
of floodwaters.  
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Full restoration would provide more direct connectivity of the historic tidal marsh with 
the mainstem river channel, and a larger area of tidal marsh restored compared to 
partial restoration (876 acres under full restoration compared to 418 acres under 
partial). It would also improve connectivity between restored areas and existing high-
quality Sitka spruce wetlands. The full restoration alternative would restore tidal 
hydrology and channel-forming processes to nearly all of the diked farmland that was 
historically tidally influenced wetlands. Channel-forming processes include a substantial 
widening of the area on the west bank of the Snohomish River for more complex and 
varied channel morphology. This alternative also includes a complex network of slough 
channels to develop and connect with adjacent perennial streams (including Wood 
Creek) and the mainstem Snohomish River. 

Non-tidal marsh actions include creating passive recreational areas as part of the dike 
relocation and restoration on public lands. Recreational features would consist primarily 
of dike-top trails along Lowell-Snohomish River Road (regional trail link), wildlife 
viewing areas, and parking areas above the 100-year floodplain. 

Partial Restoration Alternative  

The partial restoration alternative proposes to restore a much smaller area to tidal 
hydrology (418 acres) but includes extensive slough channels as well. The partial 
restoration alternative consists of (Figure 11-4):  

 Relocation of the Marshland Pump Station to the south end of the action area 
and truncating of the Marshland Canal for discharge to the Snohomish River near 
the southeast action area limit. 

 Reconnection of tidal hydrology to the adjacent diked farmland (historic tidal 
marsh area) through three bridged flow paths under Lowell-Snohomish River 
Road. These locations include the existing pump station outlet (after this facility 
is removed) and at two other locations further south and east. Tidal hydrology 
under the BNSF railroad would be restored using three existing railway crossings 
at the current Marshland Canal and the former Hardscrabble Slough locations, 
and one further south at the Spane Farm.   

 Restoration of dendritic blind channels throughout the marsh restoration area 
using natural processes initiated by “starter channels.” 

 Reconnection of Wood Creek to the southeast tidally restored area and 
Snohomish River to provide fish passage, restore natural freshwater and 
sediment inputs, and reactivate sediment deposition processes in the tidal marsh. 

 Connection of smaller western hillside ephemeral and perennial streams to the 
restored tidal marsh. 

 Connection of privately owned, mature forested wetland habitat to the tidal 
marsh area through a fish-passable tide gate. 

 Filling in of existing drainage ditches in all tidally restored areas.  

 Construction of new setback dikes on portions of the south, west, and north sides 
of the tidally restored areas, along with other interior areas, to protect regionally 
significant power transmission lines and adjacent non-participating properties 
from flooding (at existing protection levels).  

 Maintenance of the Lowell-Snohomish River Road on its existing alignment. 
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 Along the rail alignment, the partial restoration alternative is similar to the full 
restoration alternative, except that the upgraded railroad bridge #3 opening is 
270 LF. This decrease in width occurs due to the proposed dikes protecting 
properties in the center of the action area. The upgrades to this bridge focus on 
the 270 feet where regular tidal flows will occur. The full length of the existing 
1,750 LF railroad trestle will remain and serve to pass flood flows that overtop 
dikes in 5-year or greater events.  

In addition to these actions, other non-tidal marsh actions include:  

 Passive recreational areas would be created along the west side of the action area 
periphery (Lowell-Larimer Road).  

 Sections of the historic tidal marsh would be preserved or conserved as 
freshwater wetlands, or in continued agricultural use where property owners are 
unwilling to allow tidal marsh restoration.  

 Maintenance access would be preserved to two regional power transmission line 
corridors that extend across the action area along the perimeter of the restored 
tidal marsh areas, and to two liquid petroleum pipelines in the southeast portion 
of the action area. 

The partial restoration alternative was developed to be consistent with the City of 
Everett’s (the proponent’s) approved Marshland Subarea Plan (Anchor QEA et al. 2009). 
The Subarea Plan, which was approved in 2009, is a land use planning document that 
includes implementation measures for the preferred alternative. The City evaluated 
conceptual restoration plans covering the entire action area as part of the EIS for the 
Subarea Plan (Anchor Environmental and ICF Jones and Stokes 2008; Anchor QEA et 
al. 2009). Ultimately, the City limited the proposed restoration actions to “willing” 
property owners.  

The partial restoration alternative reflects the approved Subarea Plan and includes only 
willing property owners, and avoids remediation activities associated with the private 
landfill and creosote plant. The full restoration alternative includes and affects all 
property owners regardless of their expressed willingness identified through the subarea 
planning process. Therefore, the local proponent does not support the full restoration 
alternative. 

Design Water Surface Elevations  

Design water surface elevations are based on the following assumptions. Mean tidal 
elevations within the estuary should not change significantly for either full or partial 
restoration alternative. Predicted (astronomical) tides for this action area based on the 
Vdatum program (NOAA 2010) relative to the MLLW datum near the estuary mouth (at 
I-5/Smith Island) and relative to the fixed NAVD 88 datum are as follows:  

 MLLW NAVD 88 
MHHW 10.89 feet 9.07 feet 
MHW 10.04 feet 8.21 feet 
MTL 6.31 feet 4.48 feet 
MLW 2.57 feet 0.74 feet 
MLLW 0.00feet -2.03 feet 
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The tidal datums presented above consider astronomical tides at Possession Sound. The 
pump station on the Marshlands action is at approximate River Mile 7 of the Snohomish 
River meaning that tide levels at the action area will be modified by freshwater flows in 
the Snohomish River. Daily tidal datums at the action area will likely be somewhat 
higher than in Possession Sound, but the precise relationships for MLLW and MHHW 
are not known at this time. 

The Snohomish County Flood Insurance Study Draft Digital Flood Insurance Rate Map 
Update (FEMA 2010) reports the 100-year tidally influenced stillwater elevation (100-
year flood frequency tide elevation plus surge) for the Snohomish River at Ebey and 
Steamboat Sloughs (mouth at Possession Sound assumed) to be elevation 12.2 feet 
NAVD 88. Wind wave setup could be higher at that location, but is not expected to 
translate upstream to the action area.  

The future tidally influenced design water level, which takes into account estimated sea 
level change for the action area of 1.5 feet (high scenario), would then translate to a 
future conditions tidally influenced design water elevation of 13.7 feet NAVD 88. This 
future predicted water level (with high sea level change scenario) was used for 10% 
design of restoration actions inside the action area (e.g., marsh restoration).  

These elevations were also used for evaluation of the proposed railroad bridges, and for 
Lowell-Snohomish River Road bridges (for tidal fluctuation effect), although higher 
river-induced flood levels control the design water levels under river flooding conditions. 
The Snohomish County Flood Insurance Study Update (FEMA 2010) reports the 100-
year Snohomish River-induced flooding elevations throughout the action area to be as 
follows: 

Location 10-year flood elevation (NAVD 88)  100-year flood elevation (NAVD 88) 
at RM 7.0 (1)   18.0      22.7 
at RM 8.0 (2)   19.6      24.0 
at RM 9.0 (3)   21.2      25.2 

(1) At downstream limit of action area 
(2) At Ebey Slough confluence within action area 
(3) At upstream limit of action area 

 

Key Design Elements 

The key design elements associated with full and partial restoration alternatives are 
shown in Table 11-1. 
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Table 11-1. Key Design Elements 

Element  Full Restoration  Partial Restoration 

Dike Removal and Relocation  Remove one segment of Snohomish 
River dike totaling 12,800 LF 

Build 13,800 LF of setback dikes in 
four locations 

Remove two segments of Snohomish 
River dike totaling approximately 
400 LF 

Setback dikes in two locations total 
22,100 LF 

Hydraulic Structures  Relocate Marshland Pump Station 
from the north end to the south end 
of the action area, restoring tidal 
hydrology to 876 acres 

Relocate Marshland Pump Station 
from the north end to the south end 
of the action area, restoring tidal 
hydrology to 418 acres 

Drainage and Tidal Channels    Fill existing drainage ditches including 
the Marshland Canal. Construct two 
primary north/south channels to 
convey flows through the restored 
areas and the Snohomish River 

Construct diked channel to convey 
relocated Marshland Canal Pump 
Station discharge to the Snohomish 
River 

Fill existing drainage ditches 
including the Marshland Canal 

Construct a primary branching 
north/south channel to convey flows 
through restored areas and the 
Snohomish River 

Construct separate channel to 
convey relocated Marshland Canal 
Pump Station discharge to the 
Snohomish River 

Freshwater Streams  Reconnect Wood Creek and four 
other perennial streams to the 
restored Hardscrabble Slough channel 

Reconnect Wood Creek to 
Snohomish River. Connect four other 
streams to primary channel in north 
tidally restored area 

Lowell‐Snohomish River Road  Relocate 9,600 LF of road onto 
setback Snohomish River dike parallel 
to BNSF railroad 

Construct roadway bridges in two 
locations (295 and 850 LF) 

Plant riparian vegetation on road 
embankment 

Lowell‐Snohomish River Road 
remains in existing location 

Construct roadway bridges in two 
locations (200 LF each) 

Plant riparian vegetation on road 
embankment 

BNSF Railroad  Railroad in current alignment 

Upgrade bridges in two locations  

Railroad in current alignment 

Upgrade bridges in three locations.  

Utilities  Construct setback dikes (7,500 LF) 
under PSE and BPA transmission lines 
for maintenance access 

Some PSE towers only accessible by 
boat at high tides and floods 

Petroleum pipeline protected with 
new setback (full height) dike for 
maintenance access 

Construct setback dikes (9,600 LF) to 
protect PSE and BPA transmission 
lines from tidal flows and floods less 
than 5 years 

Maintenance access remains same 
as existing 

Petroleum pipeline protected with 
new setback (full height) dike for 
maintenance access 
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Element  Full Restoration  Partial Restoration 

Private Lands and Structures  Acquire or obtain easements for 
restoration on all private (non‐
infrastructure) lands 

Remove all residential and agricultural 
structures within 100‐year floodplain 

Obtain easements for restoration 
actions affecting infrastructure 

Acquire private lands or obtain 
easements for setback dikes and 
road relocation 

No residential or commercial 
structure removal required 

Environmental Remediation   Remediate Simpson landfill and 
former creosote plant 

No environmental remediation 
proposed 

11.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification 

Armor may exist on some of the dikes to be removed along the Snohomish River; the 
exact amount, size and location will need to be determined as part of the subsequent 
design efforts. Some armor may be required on transmission line towers east of the 
BNSF railroad berm. Armor at the outlet channel of the Marshland Pump Station will be 
removed in the full and partial restoration alternatives.  

Berm or Dike Removal/Modification 

Dike and berm removal and modification is one of the primary components of the full 
and partial restoration alternatives (Figures 11-3 through 11-7). The BNSF railroad and 
Lowell-Snohomish River Road will be designed to maintain existing railway and road 
surface grades. These grades are adequate to protect these facilities from normal tidal 
and stream flows. However, they are not raised because dike-top elevations are set across 
the estuary and Marshland Flood Control District to allow for controlled overtopping 
during 5-year and greater flood events.  

Substantial modifications to areas with utility infrastructure (PSE and BPA electrical 
transmission lines and petroleum pipelines) are addressed by providing dikes for access 
and flood protection. In full restoration, the PSE transmission towers are protected with 
raised islands, but the areas beneath the transmission lines would only be accessible by 
boat during daily high tides or flood conditions. Dikes under the PSE and BPA 
transmission lines in the full restoration alternative are also set at elevation 14 feet 
NAVD 88 to provide maintenance access in all normal tidal conditions, but not during 
floods. These dikes are set lower than setback dikes in this alternative to facilitate 
evacuation of floodwaters. All other setback dikes in both restoration alternatives would 
be designed to match existing dike elevations and 5-year flood levels.  

Dike removal is proposed down to adjacent marsh plain elevations in most cases. 
However, due to the low topography in the area east of the BNSF railroad, the dike 
removal soils from this portion of the action area would be used to raise grades outside 
of distributary channels. These raised areas would target marsh plain elevations found in 
nearby reference sites in undiked areas bordering the Snohomish River.  



Channel Rehabilitation/Creation  

Channel rehabilitation would include filling existing drainage ditches, constructing two 
north/south channels to convey tidal and freshwater flow, and improving connectivity to 
creeks from hillsides west of the action area. In addition, a new diked channel is 
proposed at the outlet of the relocated Marshland Pump Station to convey pumped 
drainage from the Marshland Canal south of the action area to the Snohomish River 
(Figures 11-3 through 11-6).  

The Applied Geomorphology Guidelines and Hierarchy of Openings (Appendix C, 
Figure 8) were used at the existing Marshland Canal outlet to size the required breach 
opening cross section area, top width, and depth below MHHW. This relationship used 
the projected marsh area (below MHHW) within Marshlands that would be tidally 
inundated after the levee is breached (876 acres for full restoration and 418 acres for 
partial restoration). Since the topography transitions down in the marsh area to the 
lower marsh elevations, the required cross section area was then applied as the 
minimum area of the combined marsh channel and marsh plain below MHHW elevation 
to determine the minimum cross section upstream of the breach opening. 

In full restoration, channel rehabilitation will reconnect Hardscrabble Slough to the 
Snohomish River, Wood Creek, and the other four perennial streams draining the 
hillside west of the action area. In addition, full restoration includes excavating a 
primary sinuous flow path for tidal flows and groundwater in low portions oriented 
north/south through the eastern portion of the action area. This primary channel would 
include starter channels to support formation of a dendritic/blind channel network.  

Groin Removal/Modification ‐ NA 

Hydraulic Modification 

Under full restoration (Figure 11-3), the existing pump station outlet channel would be 
used as the slough channel terminus. Large culverts would be installed in five locations, 
including two channels passing under two setback dikes for transmission line 
maintenance and one for conveying pumped drainage from the relocated Marshland 
Pump Station through the Snohomish River dike to the river. Two new road bridges 
(Road Bridges A and B) on the relocated Lowell-Snohomish River Road and two 
modified bridges (Rail Bridges #2 and #3) on the existing BNSF railroad would convey 
tidal flows and fresh water in two primary channels beneath the railroad berm and 
relocated Snohomish River dike. 

Under partial restoration (Figure 11-4), the existing pump station outlet channel would 
be used as the slough channel terminus. Large culverts with tide gates would be installed 
in six locations to convey drainage and floodwaters from dike-protected to tidal areas. 
Two new road bridges (Road Bridges C and D) on the existing Lowell-Snohomish River 
Road/Snohomish River dike would convey tidal flows to the restored area. The southern 
bridge would also convey the rerouted Marshland Canal flows to the river. Three 
modified bridges (Rail Bridges #2, #3, and #5) on the existing BNSF railroad would 
provide conveyance of tidal and freshwater flows via three channels. Wood Creek would 
be reconnected to the Snohomish River via a new tide gate and culvert and channel. Four 
other streams would connect to the primary channel in the north tidally restored area; 
the north stream would have a hydraulically controlled tide gate and culvert. 
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Overwater Structure Removal ‐ NA 

Topography Restoration ‐ NA 

11.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment ‐ NA 

Contaminant Removal/Remediation 

The full restoration alternative would affect two areas where potential contamination 
exists, or where dike removal and setback may expose contaminated soils to tidal 
hydrology: a former landfill and former creosote plant (Figure 11-3). While the former 
creosote plant site is currently exposed to tidal hydrology, the former landfill is not. The 
remedy is expected be overseen by the Washington State Department of Ecology and 
based on a remedial investigation and feasibility study conforming to the Model Toxics 
Control Act. 

Debris Removal ‐ NA 

Invasive Species Control 

Reed canarygrass and Himalayan blackberry inhabit areas with either freshwater 
hydrology or upland conditions. Upland invasive species are anticipated to be eradicated 
by the restoration of tidal hydrology. However, very low salinity levels in tidally restored 
areas that do not have persistent standing water may allow reed canarygrass to persist. 
Strategic removal of reed canarygrass and potentially other species such as Himalayan 
blackberry is recommended.  

Large Wood Placement ‐ NA 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation 

Revegetation will be limited primarily to dike and road embankments which will need to 
be vegetated with native species to protect them from erosion, and inhibit establishment 
of invasive species. A combination of hydroseeding and limited live staking and bare root 
plantings will be used. Live stakes and bare root plantings of riparian species are 
anticipated toward the lower end of these embankments (where hydrology supports 
riparian species such as Sitka spruce, willows, red alder, black hawthorne, and other 
species).  

Reintroduction of Native Animals ‐ NA 

Substrate Modification ‐ NA 

Species Habitat Enhancement ‐ NA 

11.3.4 Restoration Features – Other 

The local proponent’s requirements include: (1) commitment to compliance with the 
Snohomish Basin Salmon Conservation Plan goals and objectives, (2) conditions 
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imposed by the stakeholder-preferred restoration plan reflecting property 
ownership/use limitations, (3) limitations imposed by the agreements to be achieved 
with BPA, PSE, and BP-Olympic regarding the major utilities extending through the 
action area, (4) agreements potentially required with BNSF Railway, (5) conditions 
imposed by the various property acquisition agreements, and the need to secure 
additional required properties, and (6) provisions for passive recreational use of City of 
Everett property including access and trails, and trail use along Lowell-Snohomish River 
Road. To address the last requirement of the local proponent, new recreational features 
(trails) are proposed in the partial restoration alternative as shown on Figure 11-4. For 
the full restoration alternative, the relocation of Lowell-Snohomish River Road will need 
to include space for a trail and the locations will be determined in a future design stage.  
In both alternatives, the recreational trails and access features would be completed 
separately from the proposed action and would be the responsibility of the City of 
Everett. 

11.3.5 Land Requirements   

Construction of this action will affect of 1,115 acres of private agricultural and public 
recreational lands. Land requirements include: (1) property acquisitions or conservation 
easement agreements with affected private property owners, and (2) agreements with 
Snohomish County (road and utility relocations), Marshland Flood Control District, 
BNSF Railway, and affected utility owners. Approximately 537 acres of private land that 
will need to be acquired via purchase, easement or other similar means.  

The action area includes numerous public and private landowners. The largest 
landowners are the City of Everett (proponent) and the Spane family, who each own 
more than 300 acres in the northern and southern portions of the action area, 
respectively. The proponent’s lands are undeveloped and are currently leased for 
agricultural use. These public lands were purchased originally for recreational use. The 
proponent is currently supportive of only passive recreational use (including trails) on 
their lands (Cunningham 2010). Other public ownerships include Snohomish County 
land between Lowell-Snohomish River Road and the river in the Norwegian Bay area. 
The Marshland Flood Control District also owns flood control and drainage facilities in 
the action area, including the large pump station and other facilities.  

Large private landowners or easement holders include the BNSF Railway, BPA, PSE, BP 
(petroleum pipelines), and Simpson. There are numerous agricultural landowners with 
varying sized parcels, one radio tower operator, and one religious organization that own 
the remainder of the lands. Most of the area for tidal marsh restoration under the 
proponent’s Subarea Plan (partial restoration alternative) is in areas owned by the City 
of Everett or the Spane family. A significant private land acquisition program would be 
required to implement full restoration. This alternative would require acquisition or 
conservation easements for all private property, as well as easements for infrastructure 
modifications.  

Much of the land in the action area is publicly owned by the proponent or other public 
agencies. However, a significant number of private land acquisition or conservation 
easements are needed to implement the partial restoration alternative, as well as 
easements for infrastructure modifications. These lands include only those where 
property owners expressed a willingness to participate in or support restoration during 
the Marshland Subarea planning process (Anchor et al. 2009). Fair compensation will be 
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provided to these owners in the form of outright purchase of the land, easements, or tax 
incentives. Most private landowners within the action area have expressed a willingness 
to participate in restoration in some form. Several have also expressly stated they are not 
interested in participating in restoration actions on their parcels and have been excluded 
from any restoration-related changes in the partial restoration alternative. For private 
landowners willing to participate in restoration, many have expressed limitations on 
what types of restoration are acceptable and other operational requirements for utility 
and transportation infrastructure (see Restoration Features- Other).  

Approvals from Snohomish County, BNSF Railway, PSE, petroleum pipeline and water 
main owners will need to be obtained for modification to these facilities or facility access. 

11.3.6 Design Considerations 

Major Infrastructure Modifications 

Transportation – Roads 

Lowell-Snohomish River Road is located within the City of Everett and has a functional 
classification of Local Access “B” per the Marshland Subarea Plan. The standard roadway 
section for this classification is 32 feet wide between face of curbs and includes sidewalk. 
Total width measured to back of sidewalk is 42 feet. The design and posted speed is 
30 mph. The new roadway alignment proposed under the full restoration alternative will 
be designed to the meet the full standard for this classification; no deviations are 
proposed other than accommodating a trail route. For the partial restoration alternative, 
only those portions of the roadway that are replaced to transition to the bridge will be 
brought to the current standard. Modifications to Lowell-Snohomish River Road will 
need to meet the road classification and design standards for City of Everett in some 
portions and Snohomish County in others, based on local jurisdiction boundaries within 
the action area.  

The minimum roadway elevation along the new alignment will match existing road and 
dike grades, except at roadway bridges where the elevation will be increased to 23.0 feet. 
The new road embankment will be considered a setback dike, and will keep the road 
above tidal levels, but will overtop at 5-year flood levels. The bridges will be built higher 
to match railroad bridge elevations. The proposed road bridge lengths for the full 
restoration alternative will be approximately 295 feet and 850 feet with three spans and 
seven spans (Road Bridge A and B, respectively). These bridge lengths are based either 
on matching railroad bridge openings (Road Bridge A) or on passing flows in the 
preliminary hydraulic analysis for 10% design (Road Bridge B). Further hydraulic 
evaluations will occur in subsequent design phases.  

Both proposed bridge lengths (Road Bridge C and D) for the partial restoration 
alternative will be approximately 200 feet with two spans. All proposed bridges will 
consist of 5-foot-2-inch-deep pre-cast concrete girders (Figure 11-7). An existing road 
bridge over the Marshland Canal adjacent to the existing Marshland Pump Station will 
remain in place.  

Intermediate bridge piers consist of columns supported on drilled shafts. The assumed 
embedment depth of the drilled shafts is 100 feet. The single-span bridge will have pile-
supported abutments. 
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Transportation – Rail 

Five railroad bridges exist along the railroad alignment today. The piers for all will be 
armored with rock protection. For modifications to channels proposed under existing 
railroad bridges, and where replacement bridges are not proposed, a key design 
assumption is that existing structural features (e.g., abutments and pilings) will need to 
be protected using riprap or acceptable rock slope stabilization that is also compatible 
with fish passage requirements to address scour protection.  

Under the full restoration alternative, the 1,750 LF railroad trestle will be bisected by a 
proposed transmission line access dike. This dike is proposed to be lower than the 
railroad bridge, and will pass beneath the trestle and terminate at the proposed setback 
dike with the relocated Lowell-Snohomish River Road. The full length of the 1,750 LF 
railroad trestle will remain open and will continue to pass flood flows that overtop the 
transmission line and Lowell-Snohomish River Road setback dike. The portion of the 
railroad bridge (Rail Bridge #3) that will be upgraded will be 850 LF to match the 
opening of the proposed Lowell-Snohomish River Road setback dike and road bridge. 
This 850 LF opening is the width open to normal tidal flows passing beneath the railroad 
and the Lowell-Snohomish River Road bridge. Tidal hydrology is likely to reach the 900 
LF portion of the existing railroad trestle that is outside the proposed transmission line 
access dike.  

Under full and partial restoration alternatives, the ground elevation over a center 50-foot 
portion of the existing 290-foot timber rail trestle (Rail Bridge #2) will be lowered 4 feet 
to excavate a channel. This 50-foot section of the bridge will need to be replaced with 
new trestle structure. If pile capacities are not adversely affected by soil excavation, 
maintaining the existing structure may be possible. This would need to be coordinated 
with BNSF Railway during later stages of design. 

Replacement of the railway bridge section assumes little or no interruption of service to 
the mainline BNSF railroad. The proposed replacement structure consists of 30-inch-
deep pre-cast concrete box girders supported on H-pile bents (Figure 11-7). It is assumed 
that three spans and four replacement bents will be required over the 50-foot stretch.  

BNSF Railway typically uses steel H-pile sections for bridge piles in new structures. 
Because this location is part of the coastal saltwater environment, a coating system for 
steel piles and/or sacrificial thickness would be required to ensure satisfactory long-term 
performance. Other pile types such as pre-cast concrete piles should also be considered 
during design. The assumed depth of piles is 100 feet embedded. 

An existing concrete pier trestle currently spans across the Everett Slough and the 
adjacent floodplains. Most of the concrete piers are rarely subjected to water inundations 
except for the occasional flood. With restoration, all of these piers will be subjected to 
regular inundations due to tidal fluctuations. Although trestle replacement would likely 
not be required, measures may be needed to protect the piers from tidal effects.  

Utilities 

The Marshland area serves as a major utility corridor for the BPA and PSE. Both have 
several transmission lines that traverse the action area which are a major component of 
the regional power grid. No utility relocations are proposed as part of either action; 
utilities will be protected in place through construction of a series of dikes. As the design 
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proceeds, coordination with these providers will be needed to address access to their 
facilities. 

A petroleum pipeline consisting of 16-inch and 20-inch-diameter mains owned by BP-
Olympic is located within the southeastern corner of the Marshland action area. The 
restoration alternatives would not result in direct impacts to these lines. 

Local electrical power overhead lines (Snohomish County PUD) are located within the 
Lowell-Snohomish River Road prism. Water supply mainlines to the City of Everett are 
located south of Lowell-Snohomish River Road, west of the Marshland Pump Station. 
There is also a proposal to extend a trunk sewer line along Lowell-Snohomish River Road 
(Cunningham 2010). All of the utilities in Lowell-Snohomish River Road will have to be 
relocated (10,000 LF) with the full restoration alternative, but not with the partial 
restoration alternative, except at proposed road bridges. Lowell-Larimer Road, which 
bounds the western limits of the action area, serves as the utility corridor for local 
electrical utility (Snohomish PUD), water distribution, and sanitary sewer. There will be 
no impacts to this infrastructure in Lowell-Larimer Road. 

Hydrology and Hydraulic Considerations 

Hydrology and hydraulic considerations include: (1) protection of infrastructure and 
adjacent properties (or in the partial restoration alternative, non–participating 
properties) from normal tidal high water and flooding; (2) designing suitable conditions 
for the full restoration alternative of tidal exchange in the restored slough channels; and 
(3) offsite drainage for the Marshland Pump Station and Canal. For the partial 
restoration alternative, the added major design consideration would be no modification 
of the existing south and east Snohomish River dike as part of Lowell-Snohomish River 
Road, except bridged crossings. These crossings would be created for improved 
connectivity of the mainstem river and historic tidal marsh. Under partial restoration, 
the existing bridge at the Marshland Canal outlet is assumed to remain (approximately 
140-foot span with vertical concrete abutments to low water level). The second crossing 
would include an approximate 200-foot span bridge matching the existing road elevation 
at approximately elevation 18 feet NAVD 88, and with the channel under it excavated to 
at least elevation -2.0 feet NAVD 88.  

In order to convey pumped drainage from the Marshland Canal south of the action area 
to the Snohomish River, several improvements are needed in both restoration 
alternatives. First is relocation of the Marshland Pump Station at the south end of the 
action area. This pump station will be updated to not only provide all drainage 
requirements for the large area to the south, but also to meet current fish passage 
requirements. At the outlet of the relocated pump station, a proposed channel would 
convey pumped drainage to the Snohomish River (Figures 11-3 and 11-4). The Marshland 
Pump Station drains a very large area of diked farmland that did not historically drain 
through the action area. There are also concerns with water quality in the Marshland 
Canal; therefore, directing this relocated pump station discharge directly to the 
Snohomish River in full restoration was deemed preferable for 10% design.  

Flood gates are also needed at the outlet of the pump station. At the BNSF railroad berm 
and Lowell-Snohomish River Road dike, a large culvert will be installed by horizontal 
driving through the railroad and roadway in the full restoration alternative. This culvert 
will convey pumped drainage from the channel described above. Additional fill may be 
needed between the two embankments to accept the driven culvert. Alternatively, the 
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portion beneath the roadway can be installed by cut-and-cover but would require a 
roadway closure for a period of time. In the partial restoration alternative, the existing 
rail trestle and a new road bridge will convey this pumped drainage and tidal flows to the 
Snohomish River.  

In the full restoration alternative, four large box culvets are needed to convey tidal and 
freshwater flows through the proposed dikes for PSE and BPA electrical transmission 
line access. These culverts also provide floodwater evacuation. For partial restoration, a 
series of seven culverts with tide gates are needed for local drainage or conveying 
streams in dike-protected areas to tidally restored areas. At streams, additional design 
considerations for fish-passable tide gates are required. These culverts are sized based on 
preliminary hydraulic analysis for 10% design. Additional hydraulic analysis will be 
needed in subsequent design phases to confirm or refine the size of these culverts.  

Geotechnical Considerations 

No subsurface geotechnical investigation data was available as part of the 10% design 
assessment of the full and partial restoration alternatives. The design of the action had to 
rely on limited prior anecdotal evidence of subsurface soils conditions in the general 
project area without formal geotechnical design assessment. That evidence suggests that 
large depths of compressible peat deposits exist within the marsh plain, which may result 
in geotechnical challenges, such as long-term differential settlement, associated with 
constructing the added setback dikes, hydraulic structures, and the proposed Lowell-
Snohomish Road realignment (in full restoration). Other issues include the potential for 
differential settlement to affect BP pipeline that runs across the site and for the proposed 
access levees to induce downdrag on the BPA and PSE transmission lines. 

A key assumption during conceptual design was that the new setback dikes and roadway 
prism would be constructed on a suitable foundation including over-excavation of the fill 
prism base, and pile-support of hydraulic structures (soils pre-loading in improvement 
areas may also be required). It was also assumed that the embankment fill would 
partially come from suitable on-site excavation (e.g., excavated material from the 
existing roadway/dike fill prism assumed) combined with imported structural fill. For 
those embankment conditions, a side slope of 2:1 is typically adequate to meet 
embankment loading slope stability criteria.  Additional geotechnical analysis will be 
needed in subsequent design phases to confirm or refine the side slopes, consider the use 
of pilings for hydraulic structures, and determine optimal construction phasing of levees.   

Ecological Considerations  

The full restoration alternative restores the maximum connectivity and diversity of 
habitat through dike removal and setback and infrastructure modifications. Process 
restoration is achieved by restoring all historic distributary channels and all of the 
historic marsh plain within the action area, with the exception of the transportation 
infrastructure footprint. Effectiveness is also achieved by restoring full tidal hydrology, 
channel development, and sediment transport processes.  

Areas of subsidence east of the BNSF railroad are a consideration, given that sediment 
supply to these areas may not raise them sufficiently to historic marsh plain elevations. 
Partial restoration results in significantly less connectivity of the two tidal marsh 
restored areas with the mainstem Snohomish River than full restoration. The main 
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process effectiveness considerations with partial restoration are providing adequate 
sediment supply to subsided areas for development of diverse tidal marsh habitats.   

11.3.7 Construction Considerations 

Marsh, Earthwork, and Pump Station Construction 

For the full and partial restoration alternatives, it is assumed that multiple trackhoe 
excavators (low-ground-pressure type) will be used to complete marsh channel 
excavations, construct dikes, locally place/remove excavated materials for temporary 
stockpiles, and fill existing marsh channels from stockpiles. In addition, other 
conventional excavation equipment would be used for existing road removal and dike 
lowering (for full restoration). Loaders, dump trucks, soil compaction equipment, 
dewatering wells, pumps, piping, and construction water quality treatment devices will 
also be needed to prepare the site for excavation and move significant amounts of earth.  

Controlled placement and compaction of suitable embankment fill materials will be 
needed for dike construction and fill of agricultural channels. Overexcavation is assumed 
to be needed at the base of constructed dikes and roadway embankments to clear and 
grub vegetation and unsuitable subgrade materials prior to embankment fill placement. 
Dependent on geotechnical investigation findings during preliminary (35%) design, pre-
load of the dike and roadway embankment areas may be required for up to a 1-year 
period to allow for larger, short-term embankment settlement. 

Temporary construction access roads would be used to maximize the efficiency of 
earthwork operations, import materials, and haul unsuitable materials offsite. It is 
assumed that construction access will generally follow proposed dike and marsh channel 
creation alignments, but further evaluation will be needed in succeeding stages of design. 
Haul and disposal areas for excavated and demolished materials would generally be 
located offsite. However, due to the low topography of the area east of the BNSF railroad, 
the dike removal soils from this portion of the action area would be used to raise grades 
outside of distributary channels. This approach will reduce offsite haul and disposal, and 
improve habitat restoration performance in subsided areas.  

A staging and stockpile area for full and partial restoration could be located at the higher 
elevation land along Lowell-Larimer Road on the Spane property. A second potential 
staging and stockpile area could be located at Rotary Park at the northwest portion of the 
action area along Lowell-Snohomish River Road. A suitable location would need to be 
finalized during final design and prior to bidding.  

Construction of the new Marshland Pump Station at the south end of the action area will 
need to occur before the existing pump station can be removed. During construction of 
the new pump station, Marshland Canal flows will continue to be bypassed through the 
action area to the existing pump station for discharge to the river. Once the new pump 
station is operational, flows can be diverted through the created channel (constructed by 
building dikes on both sides), to the new Snohomish River outfall culvert under the 
BNSF railroad and Lowell-Snohomish River Road. Once that flow diversion is 
completed, the marsh construction can proceed, continuing to use the existing pump 
station for construction dewatering of the marsh construction areas. After that work is 
complete, the existing pump station can be removed, and the new Lowell-Snohomish 
River Road bridge crossings can be opened for reestablishment of the tidal marsh prism 
exchange (Figures 11-3 and 11-4).  
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Construction for a site of this scale is envisioned to occur over at least two summer 
construction seasons, and likely three seasons when considering the pump station and 
embankment pre-load requirements.  

Bridge Construction 

For the bridges that carry the roadway, a drilled-shaft oscillator would be used to install 
the drilled shafts. It is assumed that the contractor will be able to install one shaft per 
week. A large-diameter casing shoring would be required to keep out water and allow 
access to the top of the shaft for column form placement and removal. Once the shafts 
are installed, the columns are cast inside the shoring casing. After the casing is removed, 
the cast-in-place pilecaps and bridge superstructure are constructed. 

Concrete bridges require very little maintenance. The current standard is to inspect 
bridges every 2 years. 

The new portion of the railroad trestle must be built without any track closure. During 
construction windows coordinated with BNSF Railway, the contractor will drive 
anywhere from one to three piles between existing bents accessed from the rail. Once all 
of the piles are driven, the pre-cast pilecaps will be lowered and slid into place below the 
existing track and welded to the piles. Existing track sections will then be removed and 
replaced with new sections until the entire length is replaced. 

11.4 Extent of Stressor Removal  

Table 11-2 describes the amount of stressors to be removed with this action.  

Table 11-2. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Tidal Barrier (LF)  12,800  400 

Fill (acres)  14.6  1.4 

Armor (LF)  250  250 

Nearshore Roads (LF)  12,800  400 

Railroad Upgrades (LF)  900  520 

Stream Crossings  1‐Marshland Pump Station 
Relocation 

1‐Marshland Pump Station 
Relocation 

11.5 Expected Evolution of the Action Area 

Initially following full restoration, much of the action area will be below tidal marsh 
elevations due to subsidence related to diking and drainage. However, the overall marsh 
surface is anticipated to gradually aggrade due to sediment deposition from Snohomish 
River floods and, to a much smaller extent, sediment from small tributaries on the west 
side of the project area. Three bands of higher elevation land associated with the edge of 
the floodplain (west), restored Hardscrabble Slough (center), and Snohomish River 
(east) will extend north/south through the action area. These areas of higher ground will 
initially colonize with marsh and riparian vegetation.  
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The course of the restored Wood Creek may shift between the restored Hardscrabble 
Slough channel and the proposed primary channel in the low area to the east. Because 
Wood Creek carries a relatively high sediment load, its long-term location, along with 
sediments from the Snohomish River, will influence where sediment is distributed. Tidal 
hydrology will result in distribution of sediment and channel formation throughout the 
restored area. Blind channel development is anticipated to occur rapidly from the starter 
channels due to the large tidal prism in full restoration. During Snohomish River flood 
events, more episodic channel morphology and sediment transport changes are 
anticipated, as well as some distribution of woody debris in the restored channels and 
elsewhere.  

Under the partial restoration alternative, the speed of sedimentation and distribution 
will be different due to the more limited openings to the Snohomish River mainstem 
(one existing opening at Marshland Canal and two new openings south and east of this 
one). These three smaller openings may concentrate sediment delivery more locally, with 
gradual and episodic redistribution from tides and flood events. The shorter length of the 
Wood Creek restored channel will result in a more localized distribution of sediment. 
Vegetation changes in the restored areas will be similar to full restoration initially, with 
long-term patterns highly dependent on sediment distribution and accumulation.  

Operation and maintenance issues associated with the restoration include removal of 
debris from beneath the railroad and road bridges and the culverts and tide gates after 
major floods. Woody debris from these maintenance operations can be placed within the 
action area to support habitat structure and complexity.  

11.6 Uncertainties and Risks 

Uncertainties and risks for this action area include: 

 The willingness of private landowners to sell or grant easements for restoration of 
their property.  

 The design and construction requirements needed to satisfy the BNSF Railway, 
PSE, BPA, and the petroleum and water pipeline owners. Civil and geotechnical 
investigations will address some of the uncertainties and risks, as well as 
hydrologic and hydrodynamic modeling.  

 Seismic liquefaction risks associated with moving the Snohomish River dike and 
Lowell-Snohomish River Road with full restoration. Geotechnical investigations 
and analysis will be needed to address this risk and uncertainty.    

 A potential lack of sediment supply to the action area. This risk is very low with 
the full restoration alternative because it proposes full connectivity to the 
mainstem river. This risk is higher with the partial restoration alternative due to 
the limited length of dike removal and restricted flow velocities. Risk is lowered 
by the upstream location of the action area above all of the distributary channels 
and other large estuary restoration projects.  

 Potential increased risks to critical utility infrastructure associated with tidal 
prism and river flooding modifications caused by existing dike removal and 
setback levee/dike additions. These risks can be mitigated in most cases with 
adequate design and analysis including hydrologic modeling of flood flows.  
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 Cultural resource risks associated with excavations below pre-settlement grades. 
No known cultural resource sites exist within the action area however. 

 Contamination risks associated with the former landfill and creosote plant.  

 Risk in the full restoration alternative of mainstem river migration occurring in 
unforeseen ways (e.g., under road and railroad) due to significant low-lying lands 
west of the river. This risk can be mitigated with adequate design and analysis 
including hydrodynamic modeling.  

 Long-term differential settlement risks resulting from poor soils encountered in 
relocating dikes, Lowell-Snohomish River Road, and the Marshland Pump 
Station. There are also potential risks to critical utility infrastructure associated 
with settlement. This risk can be mitigated with adequate design and analysis 
including geotechnical investigation. 

11.6.1 Risks Associated with Projected Sea Level Change 

The action area is strategically located at the upstream portion of the Snohomish River 
Estuary. This upgradient location provides an important long-term opportunity to 
respond to habitat migration associated with sea level change. All of the other large 
Snohomish River Estuary project locations (existing and proposed) are located 
downgradient in the estuary. The action area is also the only large-scale Snohomish 
River Estuary action located on the mainstem Snohomish River and not on a distributary 
channel. This relationship to the mainstem river, in combination with the upgradient 
location, is significant for restoration as the river is the main sediment source for the 
estuary. This action is therefore well positioned to address sea level change and long-
term sediment supply concerns. Table 11-3 compares potential risks associated with 
projected sea level changes based on professional judgment. 
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Table 11-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (46 cm)  Intermediate (4 cm)  Low (‐8 cm) 

Full Restoration   Low infrastructure risks mitigated by 
design and higher water levels for 
flood protection superseding 
projected sea level change   

Low risk of sediment supply not 
keeping pace with sea level change 
and conversion of restored marsh 
habitats to lower elevation 
(mudflat). Mitigated by upgradient 
estuary location and mainstem river 
location plus degree of mainstem 
dike removal  

Low risk of increased tidal prism 
from sea level change increasing 
channel erosion particularly at 
bridges and culverts. Sea level 
change risk is superseded by high 
water levels and volumes associated 
with flooding  

Low infrastructure risks 
mitigated by design for 
projected sea level change   

Low risk of sediment supply 
not keeping pace with sea level 
change and conversion of 
restored marsh habitats to 
lower elevation (mudflat)  

Low risk of increased tidal 
prism from sea level change 
increasing channel erosion 
particularly at bridges and 
culverts  

None 

Partial Restoration  Low infrastructure risks mitigated by 
design and higher water levels for 
flood protection superseding 
projected sea level change   

Moderate risk of sediment supply 
not keeping pace with sea level 
change and conversion of restored 
marsh habitats to lower elevation 
(mudflat). Mitigated by upgradient 
estuary location and mainstem river 
location. Risk is higher for partial 
restoration due to limited dike 
removal constricting sediment 
delivery  

Low risk of increased tidal prism 
from sea level change increasing 
channel erosion particularly at 
bridges and culverts. Sea level 
change risk is superseded by high 
water levels and volumes associated 
with flooding  

Low infrastructure risks 
mitigated by design for 
projected sea level change   

Low risk of sediment supply 
not keeping pace with sea level 
change and conversion of 
restored marsh habitats to 
lower elevation (mudflat)  

Low risk of increased tidal 
prism from sea level change 
increasing channel erosion 
particularly at bridges 

None 

11.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
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changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 11-4.  

Table 11-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability     

Sediment Accretion / Erosion  X  Monitor sediment transport changes 

Wood Accumulation  X  Monitor distribution of woody debris 
in restored channels and elsewhere 

Soil / Substrate Conditions     

Vegetation Establishment  X  Monitor marsh and riparian 
colonization of areas of higher 
ground  

Marsh Surface Evolution / Accretion   X  Monitor changes in marsh due to 
sediment deposition  

Tidal Channel Cross‐Section / Density  X  Monitor blind channel development 
and overall channel morphology 

Water Quality (contaminants)     

Salinity     

Shellfish Production     

Extent of Invasive Species     

Animal Species Richness     

Fish (salmonid) Access/Use  X  Monitor to determine if salmonid 
production goals are being met for 
estuary  

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

11.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. This section attempts to define the most 
essential information needs for this action.  

 Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
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confirm acquisition requirements, and support negotiations with property 
owners.  

 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling, including hydrodynamic modeling. A temporary tide gauge may be 
required in the early design stages to obtain site-specific tidal statistics. 

 Geotechnical Investigation – Geotechnical investigations and recommendations 
will be required to finalize design of bridge, road removal, and rail infrastructure 
and to address questions of slope stability of setback dikes.  Geotechnical analysis 
will be needed to determine the depth and extent of compressible peat deposits in 
the marsh plain.  This information will be needed to confirm or refine the side 
slopes of the setback levees, hydraulic structures, and the proposed Lowell-
Snohomish Road realignment, and the type of construction equipment that may 
be used to construct the interior drainage channel network. 

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area as it has a high likelihood of having 
past use by Native Americans. This is particularly important for areas proposed 
for excavation and trenching.  

 Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic 
modeling will be required to evaluate impacts to infrastructure and adjacent 
properties following restoration. The models will also be used to optimize the size 
of the bridge and culvert openings in the partial restoration alternative, and to 
provide design criteria for proposed roadway and utility improvements for both 
restoration alternatives. Results from the modeling will be utilized by a hydraulic 
engineer to provide recommendations for culvert sizing and scour and minimum 
deck/bridge elevations for Lowell-Snohomish River Road and BNSF bridges 
(both full and partial restoration alternatives). Hydraulic engineering 
recommendations for scour and minimum bridge clearance over water are 
needed based on modeling. In early design stages, a temporary tide gauge should 
be installed to get site specific tidal statistics at the site and validate hydraulic 
models after development.   

 Sediment Transport Studies – Sediment transport evaluations should be 
conducted to optimize the channel opening and to address concerns about 
restored tidal marsh evolution and sustainability.  

 Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. A soil and sediment environmental characterization study of the 
landfill and former creosote plant are likely to be needed for full restoration. 
These two locations should be investigated as two separate sites. The 
introductory chapter describes the Phase I site investigations that are occurring 
as part of this overall effort via a separate contract.  

 Tidal datum transformation – Collect site specific water level data to allow for 
better understanding of how freshwater flows influence tide levels in this section 
of the Snohomish River. 

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
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Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other – Maintenance and access for the water mains at the north end of the 
action area will also need to be determined for the full restoration alternative. 
Modeling will be used to determine potential effects of this alternative on these 
water mains. An analysis of utility protection will also need to be conducted for 
existing transmission lines and powerpoles. Fish passage requirements at the 
pump station will also need to be investigated. 

11.9 Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 11-1 and 11-2. 
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Primary management measures required include removal of approx. 2.4 mi. of existing Lowell-Snohomish Rd /dike; reconstruction of approx. 1.8 mi. of new replacement roadway on setback dike 

parallel to BNSF RR; construction of approximately 2.8 mi. of new setback and cross-dikes (beyond new road); removal of the Marshland pump station and its reconstuction at the south end of the 

action area; construction of two new bridges along existing road aligment (295 ft and 850 ft spans); upgrades to existing BNSF RR bridges totaling approximately 900 ft length; installation of 3-sided 

box culverts at 4 locations along new utility access dikes for tidal exchange; removal of existing outlet channel aroming; filling of the existing Marshland Canal and agricultural drainage channels 

within action area; creation of approx. 3.6 mi. of new primary marsh channels and 3.4 mi. of new secondary marsh channels; protection of existing utility lines (power and natural gas) including 

rebuild and protection of 4 existing towers; and creation of vegetated scrub shrub hummock area with excess excavation in the marsh plain.

Construction Period:  Estimate two to three construction summer seasons plus limited upland work over winter - estimated 12 to 18 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design 

report where item is 

described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 1,115 Total land required for action - Total area within action area.  Approx. 876 ac. of that area would be restored to 

beneficial fish use through tidal/freshwater connection 11.3

Proponent / Partner-owned lands Acre 464 Estimate of lands currently owned by Proponent (i.e., Public lands) - Government or quasi-government ownerships 

within the action area 11.3

Lands To Be Acquired Acre 537 Estimate land required to be acquired for action prior to implementation - Total of 55 affected private parcels with 22 

individual owners (8 are willing sellers per Marshland subarea plan) 11.3
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial)

LS 1 Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 11.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days 20 Assume barge needed for Marshland Canal outlet channel excavation north of Lowell-Snohomish Rd bridge removal 11.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS 1 Traffic control needed only during the final connection back into the existing alignment of Lowell-Snohomish River Rd.  

Two locations will be involved.  It is assumed that construction at each location will a crew of flaggers and spotters for a 

duration of one week. 11.3

unique LS NA

Temporary Roadway SF NA

Control of Water LS 1 May need to de-water base of new set back dikes and road embankments.  Not possible to estimate with confidence at 

the 10% design as geotechnical investigation is not available. 11.3
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized separately); 

Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally
Clear /Grub Vegetation - Local Disposal AC NA Vegetation roots also removed and disposed locally 

Clear /Grub Vegetation - Offsite Disposal AC 0.7 Strip and dispose 1 foot surface soil for dike transmission tower islands (4) 11.3

Clear /Grub Vegetation - Offsite Disposal AC 7.1 Strip and dispose 1 foot surface soil off Lowell-Snohomish Rd side slopes to lower existing dike/road 11.3

Clear /Grub Vegetation - Offsite Disposal AC 25.4 Strip and dispose 1 foot surface soil for low wide dikes to protect OHP transmission lines (2) 11.3

Clear /Grub Vegetation - Offsite Disposal AC 13.3 Strip and dispose 1 foot surface soil for setback dikes to gas line and lands south 11.3

Clear /Grub Vegetation - Offsite Disposal AC 18.8 Strip and dispose 1 foot surface soil for reconstructed road/setback dike 11.3

Clear /Grub Vegetation - Offsite Disposal AC 0.2 Strip and dispose 1 foot surface soil for pump station outlet channel 11.3

Clear /Grub Vegetation - Offsite Disposal AC 19.7 Strip and dispose 1 foot surface soil for new primary marsh channels 11.3

Clear /Grub Vegetation - Offsite Disposal AC 6.7 Strip and dispose 1 foot surface soil for new secondary marsh channels 11.3
Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.

Hydraulic Structures - Small LS NA
Hydraulic Structures - Large LS 1 Removal of existing 500 cfs Marshland pump station and flood relief gates (4).  Existing pump station to be used for 

action area dewatering during construction after new pump station to south is constructed and operational.  Work 

includes control of water and sediment during removal of existing pump station after marsh area work is complete. 11.3
Utilities LF NA
Buildings SF 150,640 Removal of buildings located within the action area tidal restoration limits 11.3

Pavement LF or  SF 336,000 Removal of pavement on Lowell-Snohomish Rd 11.3
Bulkheads LF or  SF NA
Rock revetments LF 250 Removal of assumed rock revetment on Snohomish river banks at existing pump station outlet 11.3

Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA

Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 20 North County Recycling and Transfer Station                                                                  19600 63rd Avenue NE 

Arlington, WA
11.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. Describe 

basis for classification as contaminated or hazardous. State known or suspected contamination, describe known similar 

work.
Contaminated Earthwork CY NA

Hazardous Earthwork LS 1

Simpson landfill (29 acre parcel) remediation for new road across and possible tidal/riverine effects.  Unable to provide 

credible estimate at 10% design.  Estimated parcel area for remediation provided.  Environmental Assessment and 

RIFS likely required to define limits and level of contamination (hazardous earthwork assumed).   11.3

Hazardous Earthwork LS 1

Historic creosote facility (Rotary Park 11.3 acres) remediation for lowering of adjacent Lowell-Snohomish Rd and 

possible tidal/riverine effects.  Unable to provide credible estimate at 10% design.  Estimated parcel area for 

remediation provided.  Environmental Assessment and RIFS likely required to define limits and level of contamination 

(hazardous earthwork assumed).   11.3
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY NA
Excavation - Lowland CY 3,620 Excavation at base of OHP transmission towers pads 11.3

Excavation - Lowland CY 126,060 Excavation at base of low dikes for OHP transmission lines 11.3

Excavation - Lowland CY 67,750 Excavation at base of setback dikes (other than new road) 11.3

Excavation - Lowland CY 94,500 Excavation at base of new reconstructed road/dike 11.3

Excavation - Lowland CY 170,570 Excavation for primary/secondary marsh channels and pump station outlet channel 11.3

Excavation - Lowland CY 91,020 Excavation to lower existing Lowell-Snohomish Rd/dike 11.3
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA
Haul - uncontrolled placement CY 325,620 Haul of material excavated excluding strippage (within one foot of surface) to stockpile for use as Marshland channel fill 

and hummocks creation; distance less than one mile. 11.3

Haul - controlled placement CY 91,020 Haul of material excavated to lower Lowell-Snohomish Rd/dike; for use as reconstructed new road/setback dike 

embankment; distance less than one mile. 11.3

Haul, place, compact CY NA
Stockpile - uncontrolled placement CY 325,620 Stockpile and placement of material excavated excluding strippage (within one foot of surface); for use as channel fill 

and for created hummocks. 11.3

Stockpile - controlled placement CY 91,020 Stockpile and placement of material excavated to lower road; for use as new reconstructed road/dike embankment. 11.3
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 11,185 Imported select material for use as transmission tower embankment 11.3

Select Fill CY 503,750 Imported select material for use as low dike embankment for OHP transmission lines 11.3

Select Fill CY 258,000 Imported select material for use as setback dike embankments (other than new road) 11.3

Select Fill CY 337,900 Imported select material for use as new reconstructed road/dike embankment. 11.3
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 1,110,835 WSDOT standard item 11.3
Topsoil CY NA
Channel Rehab / Creation SF NA
Large Wood Placement EA 190 Allowance for LWD placement in restored primary channels - approx. 1 piece per 100 ft. 11.3

Invasive Species Control Acre 26.3 ISC area assumed equivalent to clear/grub areas of new primary and secondary marsh channels 11.3

Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
New Marshland Pump Station and Appurtenant 

Facilities

EA 1 Construct new Marshland Pump Station - 500 cfs estimated design flow, approx. 30 ft static lift - 1200 HP (existing 

station pumps combined HP rating, 4- 250 HP, 2- 100 HP) 11.3

New Flood Relief Structure with Motorized Sluice 

Gates and Appurtenant Facilities

EA 1 Construct new flood relief gates - assume 4- 12' X 12' motorized sluice gates in concrete structure adjacent to new 

pump station (estimated size based on rough size of existing flood relief gates at existing pump station) 11.3

Elevated Boat Ramp SF NA
Fencing SF NA

REMEDY:  Restore 876 acres of priority tidal estuarine/freshwater riverine marsh habitats through reconnection of historic marsh to Snohomish River.  

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Primary management measures required include removal of approx. 2.4 mi. of existing Lowell-Snohomish Rd /dike; reconstruction of approx. 1.8 mi. of new replacement roadway on setback dike 

parallel to BNSF RR; construction of approximately 2.8 mi. of new setback and cross-dikes (beyond new road); removal of the Marshland pump station and its reconstuction at the south end of the 

action area; construction of two new bridges along existing road aligment (295 ft and 850 ft spans); upgrades to existing BNSF RR bridges totaling approximately 900 ft length; installation of 3-sided 

box culverts at 4 locations along new utility access dikes for tidal exchange; removal of existing outlet channel aroming; filling of the existing Marshland Canal and agricultural drainage channels 

within action area; creation of approx. 3.6 mi. of new primary marsh channels and 3.4 mi. of new secondary marsh channels; protection of existing utility lines (power and natural gas) including 

rebuild and protection of 4 existing towers; and creation of vegetated scrub shrub hummock area with excess excavation in the marsh plain.

Construction Period:  Estimate two to three construction summer seasons plus limited upland work over winter - estimated 12 to 18 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design 

report where item is 

described

REMEDY:  Restore 876 acres of priority tidal estuarine/freshwater riverine marsh habitats through reconnection of historic marsh to Snohomish River.  

Full Restoration Quantity Estimate

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  Incidentals 

include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing utilities, real estate / 

easements, design fees. Describe the owner if known, and whether   utility franchise will install  (e.g.. electric is 

typically installed by electrical franchise).

Water LF 750

Relocate hydrants hydrants on Lowell Snohomish River Road to new roadway alignment.  Change to water is mainly 

removal/abandonment.  Allowance of 750 lf provided to connect to existing mains and run new main along hew 

roadway alignment to desired location of hydrants.

Impacts, if any, to service line crossing the River at the north end of the site are expected to be minimal.
Gas LF NA
Electric LF 10,000 Relocate PUD Conductor to follow entire length of new roadway alignment.  Existing conductor consists of 

approximately 5,000 lf of overhead and 3,500 lf of underground.  Appurtenances to be relocated include six meters and 

two electrical vaults.  11.3
Sewer LF NA
Telecommunications LF NA

Other - Electric EA 4
Protect existing PSE and BPA OHP transmission lines; Rebuild four transmission towers at created islands affecting 

2,000 ft of PSE transmission line
Roadway / Railway

Roadway  (2-16 ft lanes with 5 ft sidewalks) SF 391,700 Two-lane roadway with 5-ft sidewalks.  Refer to Plans for pavement section 11.3
Roadway - Traffic Signal LS NA

Culvert (10' Diam Steel) LF 290 Pipe material suitable for horizontal pipe driving 11.3

3-Sided Box Culvert 1 LF 60 25'W x 10'H Precast Conc. 3-sided Box Culvert 11.3

3-Sided Box Culvert 2 LF 60 25'W x 10'H Precast Conc. 3-sided Box Culvert 11.3

3-Sided Box Culvert 3 LF 70 25'W x 10'H Precast Conc. 3-sided Box Culvert 11.3

3-Sided Box Culvert 4 LF 60 25'W x 10'H Precast Conc. 3-sided Box Culvert 11.3

Culvert - Jacking LF NA
Culvert - Horizontal  Pipe Driving LF 290 Drive 10' diam. culvert beneath railroad and roadway. 11.3

Road Bridge B - Superstructure SF 35,700 850-lf precast concrete girder bridge. Depth of girder is 5'-2".

Includes elements such as approach slab, abutment, barriers, and railings.

Significant O&M costs associated with this bridge. Design elev of bridge deck is below the 100-yr flood elevation. 11.3

Road Bridge A - Superstructure SF 12,390 295-lf precast concrete girder bridge. Depth of girder is 5'-2".

Includes elements such as approach slab, abutment, barriers, and railings.

Significant O&M costs associated with this bridge. Design elev of bridge deck is at the 100-yr flood elevation. 11.3

Road Bridge B - Foundation LF 252 Drilled shaft foundation; depth 100-ft 11.3

Road Bridge A - Foundation LF 84 Drilled shaft foundation; depth 100-ft 11.3

Rail LF 100 Single track, mainline 11.3

Rail Bridge 2 - Superstructure SF 825 Prestressed box girder bridge, 50 lf in length; Constructed under traffic 11.3

Rail Bridge 3 - Superstructure SF 14,025 Prestressed box girder bridge, 850 lf in length; Constructed under traffic
Rail Bridge 2 - Foundation LF 60 HP 14x89 pile foundation, 100' depth 11.3
Rail Bridge 3 - Foundation LF 525 HP 14x89 pile foundation, 100' depth
Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA
Utility Access Routes L.F. 15,000 Dike top (12' width) all-weather gravel road 11.3

Erosion Control Features L.F. 15,000 Overtopping erosion protection of new collective new dikes (other than new road) 11.3
Public Access or Recreation Features

Trails SF NA
Bridges SF NA
Kiosk EA NA
Restrooms EA NA
Interpretive Signs EA NA
Parking Area SF NA
Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 42 Native seed grass seed mix for removed dike and new dike side slopes. 11.3

Planting AC 35 Plant created hummocks with native shrub/scrub species 11.3

Vegetation Maintenance AC-YR 35 Includes temporary irrigation, weeding, plant replacement for one year 11.3

Erosion / sediment  BMPs - Temp. LS 1 Temporary erosion/sedimentation control and treatment BMPs for control of work area drainage located upstream of 

Marshland Canal pump station (use pump station for discharge of treated flows to Snohomish River).  Assume 

compliance with Construction General NPDES included 11.3
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary LF 200 Turbidity curtain at Marshland Canal outlet 11.3

Construction Management

Construction oversight weeks 75 Assume 6 month construction season for three construction seasons. 11.3
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 11.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 11.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 11.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 11.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 11.8

Geotechnical Studies LS 1 Geotech study needed to design new dikes and road.  Significant peat deposits in marsh area are expected.  Pre-load 

(1-yr assumed) should be added for all dikes and roads in estimating pending more definitive geotechnical findings. 11.8

Cultural Studies LS 1 Cultural resources investigation need assumed for action area 11.8

HTWR Studies LS 1 Simpson and prior creosote parcels in NW corner of action area assumed to require environmental site assessment; 

Likely need for RIFS for cleanup action as part of full restoration. 11.8
Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Primary management measures required include construction of approximately 4.0 mi. of new setback and cross-dikes; removal of the Marshland pump station and its reconstruction at the south end

of the action area; construction of two new bridges along existing Lowell-Snohomish road alignment (200 ft. spans each); upgrade/replacement of existing BNSF RR bridges totaling 250 ft in length;

removal of existing outlet channel armoring; filling of the existing Marshland Canal and agricultural drainage channels within action area; creation of approx. 2.2 mi. of new primary marsh channels and

3.4  mi. of new secondary marsh channels; installation of culverts with fish passable gates are 7 locations (including Wood Creek connection); protection of existing utility lines (power and natural gas) 

with setback dikes; and creation of vegetated scrub shrub hummock area with excess excavation in the marsh plain.

Construction Period:  Estimate two to three construction summer seasons plus limited upland work over winter - estimated 12 to 18 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 1,115 Total land required for action - Total area within action area.  Approx. 535 ac. of that area would be restored to beneficial 

fish use through tidal/freshwater connection 11.3

Proponent / Partner-owned lands Acre
464

Estimate of lands currently owned by Proponent (i.e., Public lands) - Government or quasi-government ownerships within 

the action area 11.3

Lands To Be Acquired Acre 355 Estimate land required to be acquired for action prior to implementation- Total of 28 affected private parcels with 8 

individual owners (willing sellers per Marshland subarea plan) 11.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial)

LS 1 Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other items.
11.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days 30 Assume barge needed for new bridge channel outlet excavations at Snohomish River confluence 11.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS 1 Construction signage necessary to establish detour route for closure of Lowell-Snohomish River Road for the duration of 

bridge and road construction.  Duration of construction expected to be 8 months if both bridges are constructed 

simultaneously. 11.3

unique LS NA

Temporary Roadway SF NA

Control of Water LS 1 May need to de-water base of new set back dikes and road embankments.  Not possible to estimate with confidence at 

the 10% design as geotechnical investigation is not available. 11.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized separately); 

Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally
Clear /Grub Vegetation - Local Disposal AC NA Vegetation roots also removed and disposed locally 

Clear /Grub Vegetation - Offsite Disposal AC 10.1 Strip and dispose 1 foot surface soil for north cross-dike (4,870 lf) 11.3

Clear /Grub Vegetation - Offsite Disposal AC 12.9 Strip and dispose 1 foot surface soil for central cross-dike (6,300 lf) 11.3

Clear /Grub Vegetation - Offsite Disposal AC 19.4 Strip and dispose 1 foot surface soil for south cross-dike (10,080 lf) 11.3

Clear /Grub Vegetation - Offsite Disposal AC 13.3 Strip and dispose 1 foot surface soil for new primary marsh channels 11.3

Clear /Grub Vegetation - Offsite Disposal AC 7.5 Strip and dispose 1 foot surface soil for new secondary marsh channels 11.3

Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS 1 Removal of existing 500 cfs Marshland pump station and flood relief gates (4).  Existing pump station to be used for 

action area dewatering during construction after new pump station to south is constructed and operational.  Work 

includes control of water and sediment during removal of existing pump station after marsh area work is complete. 11.3

Utilities LF NA

Buildings SF NA

Pavement LF or  SF 45,000 Removal of pavement on Lowell-Snohomish Rd 11.3

Bulkheads LF or  SF NA

Rock revetments LF 250 Removal of assumed rock revetment on Snohomish river banks at existing pump station outlet 11.3

Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. Describe 

basis for classification as contaminated or hazardous. State known or suspected contamination, describe known similar 

work.
Contaminated Earthwork CY NA
Hazardous Earthwork LS NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY NA

Excavation - Lowland CY 39,410 Excavation at base of north cross-dike (4,870 lf) 11.3

Excavation - Lowland CY 58,350 Excavation at base of central cross-dike (6,300 lf) 11.3

Excavation - Lowland CY 118,420 Excavation at base of south cross-dike (10,080 lf) 11.3

Excavation - Lowland CY 97,160 Excavation for new primary marsh channels 11.3

Excavation - Lowland CY 18,800 Excavation for new secondary marsh channels 11.3

Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA

Haul - uncontrolled placement CY 210,670 Haul of material excavated excluding strippage (within one foot of surface) to stockpile for use as Marshland channel fill 

and hummocks creation; distance less than one mile. 11.3

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY 210,670 Stockpile and placement of material excavated excluding strippage (within one foot of surface); for use as channel fill and 

for created hummocks. 11.3

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 143,980 Imported select fill for north cross-dike embankment (4,870 lf) 11.3

Select Fill CY 228,650 Imported select fill for central cross-dike embankment (6,300 lf) 11.3

Select Fill CY 320,280 Imported select fill for south cross-dike embankment (10,080 lf) 11.3

Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 692,910 WSDOT standard item 11.3

Topsoil CY NA
RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA 120 Allowance for LWD placement in restored primary channels - approx. 1 piece per 100 ft. 11.3

Invasive Species Control Acre 20.8 ISC area assumed equivalent for clear/grub areas of new primary and secondary marsh channels 11.3

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA 1 Wood Creek Culvert with fish passable tide gates - Assume double 6'X6' RCB with hydraulically-actuated, side-hinged 

tide gates 11.3

Water Control Structures - Culverts with Gates EA 6 Local drainage culverts with fish passable tide gates - Assume single 3'X3' RCB with hydraulically-actuated, side-hinged 

tide gates 11.3

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

New Marshland Pump Station and Appurtenant 

Facilities

EA 1 Construct new Marshland Pump Station - 500 cfs estimated design flow, approx. 30 ft static lift - 1200 HP (existing 

station pumps combined HP rating, 4- 250 HP, 2- 100 HP) 11.3

New Flood Relief Structure with Motorized Sluice 

Gates and Appurtenant Facilities

EA 1 Construct new flood relief gates - assume 4- 12' X 12' motorized sluice gates in concrete structure adjacent to new pump 

station (estimated size based on rough size of existing flood relief gates at existing pump station) 11.3

Elevated Boat Ramp SF NA

Fencing SF NA

Remedy:  Restore 535 acres of priority tidal estuarine/freshwater riverine marsh habitats through reconnection of historic marsh to Snohomish River.  

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Primary management measures required include construction of approximately 4.0 mi. of new setback and cross-dikes; removal of the Marshland pump station and its reconstruction at the south end

of the action area; construction of two new bridges along existing Lowell-Snohomish road alignment (200 ft. spans each); upgrade/replacement of existing BNSF RR bridges totaling 250 ft in length;

removal of existing outlet channel armoring; filling of the existing Marshland Canal and agricultural drainage channels within action area; creation of approx. 2.2 mi. of new primary marsh channels and

3.4  mi. of new secondary marsh channels; installation of culverts with fish passable gates are 7 locations (including Wood Creek connection); protection of existing utility lines (power and natural gas) 

with setback dikes; and creation of vegetated scrub shrub hummock area with excess excavation in the marsh plain.

Construction Period:  Estimate two to three construction summer seasons plus limited upland work over winter - estimated 12 to 18 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design report 

where item is described

Remedy:  Restore 535 acres of priority tidal estuarine/freshwater riverine marsh habitats through reconnection of historic marsh to Snohomish River.  

Partial Restoration Quantity Estimate

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  Incidentals 

include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing utilities, real estate / 

easements, design fees. Describe the owner if known, and whether   utility franchise will install  (e.g.. electric is typically 

installed by electrical franchise).
Water LF NA
Gas LF NA Assumed that construction of So. Bridge can avoid impact with liquid petroleum pipeline crossing river.

Electric LF NA PSE and BPA OH Transmission lines unaffected. 

PUD Overhead Conductor - No impact
Sewer LF NA
Telecommunications LF NA No impact.  Comcast has OH communication lines that traverse the site from east to west.  

Other LF

Roadway / Railway

Roadway  (2-12-ft lanes with 5 ft sidewalks) SF 46,200 Two-lane roadway with 5-ft sidewalks.  Refer to Plans for pavement section 11.3

Roadway - Switch (potential) LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pipe Driving LF NA

Bridge 1 - Superstructure SF 8,400 200-lf precast concrete girder bridge. Depth of girder is 5'-2".

Includes elements such as approach slab, abutment, barriers, and railings. 11.3

Bridge 2 - Superstructure SF 8,400 200-lf precast concrete girder bridge. Depth of girder is 5'-2".

Includes elements such as approach slab, abutment, barriers, and railings. 11.3

Bridge 1 - Foundation LF 42 Drilled shaft foundation; depth 100-ft 11.3

Bridge 2 - Foundation LF 42 Drilled shaft foundation; depth 100-ft 11.3

Rail LF 100 Single track, mainline 11.3

Railway Bridge 1- Superstructure SF 3,300 Bridge located at south limits. Prestressed box girder bridge, 200 lf in length; Constructed under traffic.

Significant O&M costs associated with this bridge. Design elev of bridge deck is below the 100-yr flood elevation. 11.3

Railway Bridge 1- Foundation LF 75 HP 14x89 pile foundation, 100' depth 11.3

Railway Bridge 2- Superstructure SF 825 Replacement portion of existing at Hardscrabble Slough. Prestressed box girder bridge, 200 lf in length; Constructed 

under traffic

Significant O&M costs associated with this bridge. Design elev of bridge deck is below the 100-yr flood elevation. 11.3

Railway Bridge 2- Foundation LF 60 HP 14x89 pile foundation, 100' depth 11.3

Railway - Shoe fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes L.F. 21,300 Dike top (12' width) all-weather gravel road 11.3

Erosion Control Features L.F. 21,300 Overtopping erosion protection of new collective new dikes 11.3

Public Access or Recreation Features

Trails SF 50,000 Nature access tails (10,000 lf, 5 ft width assumed) - crushed rock surfacing (6" depth assumed). 11.3

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 4 Include # interpretive signs based on number of local public access points 11.3

Parking area SF NA

Recreational Use Areas EA 5 Grassed recreational use areas on graded pads at west perimeter of tidal restoration area - assume 1 acre in area each 
11.3

Vegetation & Erosion Control

Hydroseeding AC 42 Native seed grass seed mix for removed dike and new dike side slopes. 11.3

Planting AC 15 Plant created hummocks with native shrub/scrub species 11.3

Vegetation Maintenance AC-YR 15 Includes temporary irrigation, weeding, plant replacement for one year 11.3

Erosion / sediment  BMPs - Temp. LS 1 Temporary erosion/sedimentation control and treatment BMPs for control of work area drainage located upstream of 

Marshland Canal pump station (use pump station for discharge of treated flows to Snohomish River).  Assume 

compliance with Construction General NPDES included 11.3

Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary LF 600 Turbidity curtains at Marshland Canal outlet and two new bridge outlets 11.3

Construction Management

Construction oversight weeks 50 Assume 6 month construction season for two construction seasons. 11.3

Materials testing NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 11.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 11.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 11.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 11.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 11.8

Geotechnical Studies LS 1 Geotech study needed to design new dikes and road.  Significant peat deposits in marsh area are expected.  Pre-load (1-

yr assumed) should be added for all dikes and roads in estimating pending more definitive geotechnical findings.
11.8

Cultural Studies LS 1 Cultural resources investigation need assumed for action area 11.8

HTWR Studies LS 1 Simpson and prior creosote parcels in NW corner of action area assumed to require environmental site assessment; No 

RIFS or cleanup action assumed for partial restoration 11.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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12. EVERETT RIVERFRONT WETLAND COMPLEXES 
(#1127) 

Local Proponent  City of Everett 

Delta Process Unit Delta SNH 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 - River Delta 

Restoration Objectives Remove fill and culverts and install channels to improve 
connectivity between significant wetland complexes and the 
mainstem Snohomish River. This will restore tidal 
freshwater wetlands, a regionally rare ecosystem 

12.1 Description of the Action  

The Everett Riverfront action will improve connectivity between existing, altered, 
floodplain wetland complexes and the mainstem Snohomish River; reestablish tidal 
freshwater wetlands; and restore the lower portion of Bigelow Creek. The primary 
management measures include berm removal, armor removal, topography restoration, 
and channel rehabilitation. Please see the Introduction chapter for important 
information regarding PSNERP and for context related to this restoration project. 

12.2 Action Area Description and Context 

The Everett Riverfront action area is part of the Snohomish River delta in the Whidbey 
Subbasin of Puget Sound. The action area lies between an active railroad line (to the 
west) and the Snohomish River mainstem (to the east), east of I-5 in Everett. This land is 
within the Snohomish River floodplain in the upper portion of the estuary. Bigelow 
Creek drains the hillside to the west of the action area via several large freshwater 
wetlands. The action area wraps around the Simpson Pad, the fill pad associated with the 
former (now abandoned) Simpson lumber mill. Private developers intend to develop the 
119-acre pad site with the support of the City of Everett planning department. The City’s 
Master Plan describes the planned restoration and development of the Riverfront area 
(MacLeod Reckord 2009). The action area is shown in Figure 12-1. 
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Figure 12-1. Action Area and Vicinity 

12.2.1 Historic Condition 

In the earliest mapping available (circa 1884-1885), much of the area is denoted as 
wooded marsh, with the remainder in grassland or fenced with no specific cover denoted 
(Figures 12-2A and 12-2B). The Bigelow Creek channel is not shown on the 1880s 
mapping. Early land clearing on what is now the Simpson Pad is apparent, and there are 
indications of a road corresponding with the point at which the Bigelow Creek valley 
broadens out onto the floodplain. The Bigelow Creek channel is apparent on the 1938 
photo, flowing directly into the mainstem south of the existing Simpson Pad. By 1938, 
lower Bigelow Creek had been channelized and potentially incorporated as part of the 
mill operations. 

The T-sheet mapping suggests that the Simpson Pad (former mill site) was originally 
relatively high ground, not intertidal wetland. This lack of historical wetland condition is 
the reason for not including more of the fill pad in either of the restoration alternatives.  

The 1930s aerial photo shows a mill with associated railroads and other transportation 
infrastructure in the vicinity of the Riverfront site. The mill, associated outbuildings, and 
access roads effectively cover what is now referred to as the southern wetland complex. 
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The western wetland complex is apparent in the 1938 photo and appears generally 
similar to today’s conditions in terms of layout and vegetation. A northern wetland 
complex is also apparent in the 1938 photograph. A linear ditch had been excavated by 
that time through the center of the wetland (and is still present).  

Fill and active drainage are more apparent in the southern portion of the northern 
wetland complex. The rail line along the edge of the mainstem and associated buildings 
are apparent by 1938. The railroad along the mainstem appears to have broken the 
historical connections between the river and the floodplain in this location. Levees are 
also apparent along the mainstem on the opposite (east) side of the river by 1938.  

12.2.2 Natural Environment 

The Snohomish River mainstem flows alongside the action area. Ebey Slough branches 
from the mainstem approximately 7,100 feet upstream of the action area. Water levels in 
the Snohomish River are tidally dominated, but significant freshwater inflows can 
override tidal signals. Salinity levels are not well understood in this reach of the river, 
but are not expected to support salt marsh vegetation. 

There are three main wetland complexes within the Everett Riverfront action area. The 
northern wetland complex, north of the Simpson Pad, is an approximately 32-acre 
Category I wetland (according to the Department of Ecology’s rating system) that 
extends to the west bank of the Snohomish River. The western wetland complex, west of 
the Simpson Pad, is a large depression on valley alluvium alongside the railroad corridor. 
The southern wetland complex is a series of depressions that flow into the Snohomish 
River south of the Simpson Pad.  

All of the wetland complexes have been altered by past land uses. Drainage to and 
through the wetlands has been modified with berms and artificial ditches. Historical 
aerial photographs indicate that portions of the complexes were cleared and graded, and 
portions were used as process water facilities. Non-native weed species, particularly reed 
canarygrass, dominate significant portions of the wetland complexes today. 

The Simpson Pad is currently grassland. The surrounding wetland complexes are a 
mixture of open water, emergent, scrub-shrub, and forested vegetation communities.  

Three listed fish species occur within the lower Snohomish River Estuary: Chinook, 
steelhead, and bull trout (the lower Snohomish River is listed as critical habitat for both 
Chinook salmon and bull trout). Fish currently have access to Bigelow Creek within the 
action area, extending up to a culvert under the BNSF railroad tracks. Chinook use of the 
mainstem channel is limited mainly to upstream migration of adults and downstream 
migration of juveniles, with some year-round rearing. The majority of the action area is 
within the 100-year (1% annual chance) floodplain of the Snohomish River. The northern 
wetland complex is mapped as within the floodway. The river inundates the wetland 
complexes and flows around the west side of the Simpson Pad during flood events 
(FEMA DFIRM 2010). 

12.2.3 Human Environment 

The Everett Riverfront action area has supported a number of industries and land uses 
since the 1850s. Most notable was the paper mill that operated on the site from the late 
1800s to the 1970s (HistoryLink.org). A number of support industries to the mill 
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occurred within the action area, including blacksmith shops and railroads. After the mill 
closed, the site was used as a refuse transfer station and animal shelter (MacLeod 
Reckord 2009). 

The BNSF railroad mainline runs along the southwest edge of the action area. A 
northeast-trending abandoned spur line now used as a trail corridor forms the 
remainder of the west action area boundary. The trail corridor links municipal parks 
located north and south of the Everett Riverfront area. Another abandoned railroad 
embankment follows the riverbank for the majority of the action area; the railroad grade 
still exists in places but the track has been removed. Several gravel access roads, active 
rail lines, and a paved trail also cross the action area. The riverbank through much of the 
action area has been modified with wooden piers and riprap armoring.  

South of the action area, WSDOT has recently installed a series of stormwater treatment 
wetlands that provide water quality treatment for runoff from I-5. These ponds discharge 
to the mainstem Snohomish River south of the southern wetland complex.  

12.3 Restoration Design Concept 

12.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 12-3 through 12-6. The overall 
intent of the Everett Riverfront restoration action is to provide greater connectivity 
between the mainstem Snohomish River and the large freshwater wetland complexes on 
the site. The full restoration alternative entails work within the northern, western, and 
southern wetland complexes, and realignment of Bigelow Creek. The key design 
elements of the full restoration alternative include (Figure 12-3): 

• Excavating small distributary channels and installing new openings to the main 
river within the northern wetland complex. 

• Removing a portion of the Simpson Pad. 

• Excavating a new channel alignment for Bigelow Creek. 

• Restoring intertidal elevations by removing fill and a culvert within the southern 
wetland complex. 

• Installing compost planting areas within the western wetland complex. 

• Removing existing wooden bulkheads and piles along the west bank of the main 
Snohomish River channel. 

The partial restoration alternative, which is designed to be more consistent with the 
proponent’s planned restoration activities in this location, only addresses the northern 
wetland complex (Figure 12-4). The partial restoration alternative includes new 
distributary channels, improved connectivity to the main river channel, and revegetation 
to promote establishment of complex freshwater tidal wetlands.  

Table 12-1 summarizes the key design elements associated with full and partial 
restoration alternatives. 
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Table 12-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Northern Wetland Complex 

New Distributary Channels Install small distributary channels 
sized for an approximately 7-acre 
marsh surface drainage area. 
Excavate channels to match 
expected tidal prism. 

Same as full restoration; less 
channel length to avoid impacts 
to a trail and access to overhead 
power line tower. Smaller 
"starter" channel section is 
proposed. 

New Openings to Main Channel Install four new openings from 
wetland complex to main 
channel. 

Install three new openings from 
wetland complex to main 
channel. 

Main Channel Rehabilitation Minor fill removal from main 
channel within northern wetland 
complex.  

Same as full restoration. 

Planting Islands Place excavation spoils from new 
channels in long, low berms. 
These berms will be 
discontinuous to allow tidal flux 
from the channels to the wetland 
surface. Plant densely with native 
tree and shrub species.  

Same as full restoration. 

Western Wetland Complex 

Planting Islands 

 

Place imported compost in low 
berms. Plant with native tree and 
shrub species.  

Not included. 

Southern Wetland Complex 

Fill Removal Remove southern portion of fill 
pad, berms, and trail alignment 
along river. 

Not included. 

 

New Bigelow Creek Channel Align Bigelow Creek to flow 
directly to mainstem Snohomish 
River via southern wetland 
complex. Install large wood. 

Not included. 

 

New Bigelow Creek Channel Install bed control logs within 
restored channel to prevent 
headcutting toward BNSF right-
of-way. 

Not included. 

Planting Plant native species within fill 
removal area, focused on 
transitions to neighboring 
uplands. 

Not included. 

 

Trail Alignment Realign trail to western side of fill 
pad. Requires wetland fill and 
culvert in western wetland 
complex. 

Not included. 
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12.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Approximately 5,020 LF of discontinuous wooden bulkhead on the mainstem 
Snohomish River would be removed in the full restoration alternative (Figure 12-3). A 
portion of the bulkhead and pilings (approximately 2,439 LF along the northern wetland 
complex) would be removed in the partial restoration alternative (Figure 12-4). 

Berm or Dike Removal/Modification - NA 

Channel Rehabilitation/Creation  

With both restoration alternatives, a system of distributary channels will be installed in 
the northern wetland complex (Figures 12-3 and 12-4). These channels will increase tidal 
flux through the wetland complex. Currently tides only enter the lower portion of the 
straightened main channel. The new system of channels would allow natural fluvial 
processes to operate, better connecting the wetland with the mainstem channel. The 
proposed channels in the full restoration alternative were developed to drain 
approximately equal portions of the wetland complex, using the regional regressions 
included in the Applied Geomorphology Guidelines (Appendix C). This approach likely 
results in an overestimate of channel size, since much of the northern wetland complex is 
higher than MHHW, limiting tidal flux through the channel system.  

The northern wetland complex channel system will be installed in both restoration 
alternatives, and in generally the same alignment. The full restoration alternative 
includes overexcavated channels, assuming that sedimentation will occur (Figure 12-5). 
The partial restoration alternative (Figure 12-6) includes one less channel opening and 
less new channel length at the southern end of the wetland complex. Eliminating this 
opening allows an existing trail to remain, and retains an existing maintenance access to 
a BPA overhead power line. The partial restoration alternative also includes a smaller 
initial channel section to serve as starter channels. This approach acknowledges the 
likely overestimate of channel size resulting from the regional regressions and minimizes 
excavation quantities as well as overall disturbance to the existing wetland system.  

In the full restoration alternative, the Bigelow Creek channel will be restored and 
realigned to flow through the southern wetland complex (Figure 12-5). Currently, 
Bigelow Creek flows through linear ditches with no shade or natural morphology along 
the railroad right-of-way as it flows north to the mainstem. The realigned creek will flow 
directly east to the Snohomish River mainstem through what will be an intertidal area 
(see the topography restoration described below). The restored Bigelow Creek alignment 
will generally follow an existing overflow route to the river that includes a corrugated 
metal pipe with flap gate. This culvert and other fill will be removed to allow a free-
flowing creek mouth.  

Large wood, including bed control logs, will be included along the restored Bigelow 
Creek channel. The bed control logs will be placed to avoid channel headcutting back 
toward the BNSF right-of-way.  

None of the work in the southern wetland complex will occur in the partial restoration 
alternative. 
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Groin Removal/Modification - NA 

Hydraulic Modification 

In the full restoration alternative, a culvert in the southern wetland complex would be 
removed, and Bigelow Creek would be rerouted to avoid several other culvert crossings 
(Figure 12-3). 

Overwater Structure Removal - NA 

Topography Restoration 

In the full restoration alternative, fill will be removed from a portion of the Simpson Pad 
directly north of the southern wetland complex. This will allow restoration of intertidal 
wetland at the restored mouth of Bigelow Creek, and provide greater freshwater tidal 
wetland area adjacent to the mainstem. This will require excavation depths of up to 
14 feet, with additional depth required along the Bigelow Creek channel (Figure 12-5). 

In the northern wetland complex, spoils from the channel excavations will be placed in 
low berms along the new channels for both alternatives (Figures 12-5 and 12-6). These 
berms will be planted with native shrub and tree species to provide greater complexity 
for the wetland system and shade for the channels.  

In the full restoration alternative, a similar measure will be taken for the western 
wetland complex. Compost berms will be imported, placed, and densely planted. The 
current wetland is dominated by reed canarygrass and cattails, so these planting islands 
are intended to increase complexity. 

12.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation 

Contaminated soils are likely to occur in much of the action area, particularly the 
southern wetland complex, as it was the former location of the mill and several 
subsidiary facilities including the blacksmith shop. Part of the topographic restoration 
would include the excavation and removal of these contaminants. 

Debris Removal - NA 

Invasive Species Control 

Invasive species on the site include reed canarygrass and Himalayan blackberry. A long-
term goal of the distributary channel system and associated berms in the northern 
wetland complex is reduced dominance by reed canarygrass. The dense plantings of 
shrubs and trees will eventually provide greater shade, favoring other plant species.  

For the full restoration alternative, excavations to intertidal elevations would occur 
within the southern wetland complex. The depths of tidal water in these areas should 
allow for colonization by freshwater intertidal species, rather than reed canarygrass.  
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Large Wood Placement 

Salvaged and imported large wood from site clearing will be placed on the surface of the 
northern wetland complex, and along the mainstem where armor has been removed in 
both the full and partial restoration alternatives (Figures 12-3 and 12-4). Within the 
wetlands, downed wood is intended to support colonization by native shrub and tree 
species. Large wood will also be placed along the mainstem where the wooden bulkhead 
is removed to provide edge habitat along the mainstem. Wood quantities are based on 
Fox and Bolton (2007), using the median density along channel length. 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Plantings of native vegetation communities are proposed in a number of locations. In the 
northern wetland complex, the berms created from channel excavation spoils will be 
densely planted with native shrub species in both the full and partial restoration 
alternatives (Figures 12-3 and 12-4). Channel excavation quantities will be smaller in the 
partial restoration alternative, so the planting area will be similarly reduced. 

In the western wetland complex for the full restoration alternative, installed compost 
berms will be densely planted with native shrub species to provide additional vertical 
strata and reduce the dominance of non-native, invasive weed species. 

In the full restoration alternative, buffer and intertidal plantings will occur along the 
restored channel of Bigelow Creek. These will include freshwater tidal marsh emergent 
species. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

12.3.4 Restoration Features – Other 

In the full restoration alternative, an existing trail (Lowell Riverfront Trail) that runs 
along the riverbank from Lowell Riverfront Park to the northern wetland complex would 
be rerouted further west onto the Simpson Pad. The existing trail alignment would 
interfere with the bank sloping needed to allow for armor removal, and would require a 
substantial bridge over the restored Bigelow Creek area. The existing trail alignment 
would also interfere with one of the proposed distributary channels and new openings in 
the northern wetland complex. 

In the partial restoration alternative, the trail could remain in its current alignment.  

12.3.5 Land Requirements  

Most of the action area is owned by the City of Everett and the remainder is privately 
held. The partial restoration alternative has been developed to stay within City property. 
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The full restoration alternative would require acquisition of a portion of the Simpson Pad 
to allow for greater intertidal area at the southern wetland complex. 

The full restoration alternative would also require construction easements with BNSF 
Railway at the tie-in point to the existing Bigelow Creek alignment. Bigelow Creek flows 
below the BNSF rail line and along railroad right-of-way. The proposed alignment would 
require earthwork within the right-of-way to connect the new channel and plug the 
existing ditch. 

12.3.6 Design Considerations 

The potential for contamination exists throughout the site, but especially in the western 
and southern wetland complexes, given the historical land uses. There is a restrictive 
covenant on the western wetland complex that limits potential excavation and increases 
in flow velocity. A former landfill adjacent to the action area has an active remediation 
project designed to prevent groundwater flow toward the river. These factors have 
influenced the design to avoid all excavation in the western wetland complex, and 
minimize excavation within the northern wetland complex. Rerouting Bigelow Creek to 
the south would avoid having the creek interact with these areas, potentially reducing 
contaminant loading to the mainstem. 

12.3.7 Construction Considerations 

In the northern wetland complex, construction access to the channel excavations will be 
limited by very soft, saturated soils. It is anticipated that mats and low-ground-pressure 
equipment will be required to complete this work. Temporary berms or inflatable 
bladders at the new channel openings may be required to protect the work area during 
channel excavation and berm placement. The access considerations for excavation will 
require greater time for the channel excavation within the northern wetland complex, 
likely requiring 6 to 8 weeks to fully implement. 

In the western wetland complex, the compost berms are anticipated to be blown in place, 
with no machine access to the wetland. Plantings would occur with hand labor only. 

In the southern wetland complex, there is suitable access via gravel roads. Access can be 
developed that avoids crossing the BNSF rail lines. Excavations would need to be 
sequenced to complete the majority of fill removal prior to allowing full tidal inundation. 
The extent of fill removal will extend into saturated soils, so dewatering of excavation 
spoils would likely be necessary prior to offsite haul or placement. This will require a 
local stockpile. If the restoration occurs before site development, the Simpson Pad could 
be used for dewatering. 

12.4 Extent of Stressor Removal  

Table 12-2 describes the amount of stressors to be removed with this action.  
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Table 12-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 550 LF along southern wetland 
complex, and new openings 
along northern wetland complex 

150 LF along new openings along 
northern wetland complex 

Fill (acres) 9.8 acres, primarily in southern 
wetland complex, and new 
openings in northern wetland 
complex 

0.7 acres, new openings in the 
northern wetland complex 

Armor (LF) 5,020 2,439 

12.5 Expected Evolution of the Action Area 

In the northern wetland complex, the goal of the new system of distributary channels is 
to increase tidal flux throughout the wetland area. This channel system is anticipated to 
be dynamic, and the excavated channels are intended to be a starting point for the 
formation of a self-sustaining channel system. It is likely that some channels will become 
blocked via beaver dams or sedimentation. It is expected that tidal flow would be 
transferred to other distributary channels, or new channels would form. The rate of 
channel development would depend on the flooding pattern and sediment loading from 
the mainstem. The excavation spoils berms would develop shrub and forest structure 
over time, increasing shade and habitat complexity within the wetland.  

In the full restoration alternative, the channels will be excavated to larger dimensions to 
match expected tidal flux, so less initial adjustment is expected. In the partial restoration 
alternative, the channels will be excavated as starter channels, with a much smaller cross 
sectional area. Therefore, more substantial initial channel erosion is expected for this 
alternative. 

In the southern wetland complex, the channel is expected to develop a stable profile to 
meet the mainstem. This area is expected to be net aggradational, but log and rock 
controls will be installed to prevent headcutting that might destabilize the railroad; the 
opening is designed to be wide enough to prevent significant vertical scour. 
Sedimentation may occur in this area during or after flood events. After initial 
excavation, there will be approximately 9 acres of new freshwater intertidal wetland at 
the mouth of Bigelow Creek. 

12.6 Uncertainties and Risks 

The site’s location within the floodplain and likely channel migration zone of the 
Snohomish River suggests that the action area can evolve via fluvial processes. The full 
restoration alternative would remove shoreline armoring, which could allow for greater 
rates of channel migration in this location. Flooding from the mainstem also has the 
potential to alter the functioning of the restored systems by erosion, sedimentation, or 
changing wetland hydroperiods. 

As noted above, the presence of contaminated soils is likely throughout the site, 
especially in the southern wetland complex. 
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The long-term functioning of the proposed distributary channels within the northern 
wetland complex is uncertain. Beaver activity and sedimentation may reduce the extent 
of tidal influence within the wetland complex over time. 

Bigelow Creek drains an urban residential area with little or no stormwater treatment or 
detention. This has the potential for pollutant loading to the action area. The City of 
Everett is currently designing a water quality retrofit project for this basin, which may 
include a constructed wetland for stormwater treatment.  

Cultural resources have been identified in portions of the action area and are likely to be 
present throughout the action area. A cultural resources investigation would be advised.  

12.6.1 Risks Associated with Projected Sea Level Change  

Table 12-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 12-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  This scenario may change 
the typical dominance of 
tidal ecosystems on the 
Riverfront site.  

Northern wetland complex: 
greater tidal inundation of 
the wetland surface, most 
of which is above existing 
MHHW. Potential tidal 
channel expansion, and 
greater dominance of 
emergent vegetation at 
higher elevations. 

Southern wetland complex: 
smooth side slopes at upper 
intertidal range allow the 
intertidal community to 
adjust upward. 

All locations: increase in still 
water levels at high tide 
may increase water stage at 
peak fluvial flows. Greater 
stage and/or duration of 
floodwaters may influence 
geomorphic development of 
wetlands and channels. 

Minimal changes to 
existing conditions. 

Minimal changes to 
existing conditions. 
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 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Partial Restoration This scenario may change 
the typical dominance of 
tidal ecosystems on the 
Riverfront site.  

Northern wetland complex: 
greater tidal inundation of 
the wetland surface, most 
of which is above existing 
MHHW. Potential tidal 
channel expansion, and 
greater dominance of 
emergent vegetation at 
higher elevations. 

Higher tide heights alter 
high fluvial flow stage.  

Minimal changes to 
existing conditions. 

Minimal changes to 
existing conditions. 

12.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 12-4. 

Table 12-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 
X 

Within northern wetland complex, 
and in excavated intertidal area 

Sediment Accretion / Erosion X Within southern wetland complex 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Effectiveness of compost and dredge 
spoil berms 

Marsh Surface Evolution / Accretion  X  

Tidal Channel Cross-Section / Density 
X 

Channel evolution in the northern 
wetland complex 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Fish (salmonid) Access/Use 
X 

Edge habitats along mainstem 
(ongoing elsewhere in lower 
Snohomish Estuary) 

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

12.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

• Property Investigation/Survey – More detailed information on parcel ownership, 
utility locations, and property boundary locations will be needed to finalize the 
design, confirm acquisition requirements, and support negotiations with 
property owners.  

• Topographic/Bathymetric Survey –Restoration would require a topographic 
survey to confirm elevations and refine quantity estimates. Survey data would 
also be used as a baseline for pre- and post-construction modeling.  

• Geotechnical Investigation – Borings are needed to assess subsurface conditions 
in the area proposed for intertidal excavation in the southern wetland complex. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation.  

• Contaminant Survey – If preliminary investigations confirm that hazardous 
material are present in the action area, additional soil and sediment analysis may 
be needed.  

12.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 12-1 and 12-2. 
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Action Name: Everett 
Riverfront 
Wetland 

Complexes  
Action #: 1127

Date: February 2011

By: ESA

 

REMEDY: Install distributary channel system within north wetland complex, restore estuary mouth and remove historical fill for Bigelow Creek in the South Wetland Complex
Construction Period:  Four Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 90.3 Total land required For action 12.3.5
Proponent / Partner-owned lands Acre 82.1 Etimate of lands currently owned by Proponent (i.e., Public lands) 12.3.5
Lands To Be Acquired Acre 8.2 Estimate land required to be acquired for action prior to implementation 12.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Access can utilize existing surface roads to the site. No through traffic on site. 12.3.7
Site Access LS 1 Work within wetland c will require mats and small low ground pressure equipment. 12.3.7
Barge Access Days NA
Temporary Traffic Control (one of the following)

none LS NA
signs LS NA

flags / spotters LS NA
unique LS NA

Temporary Roadway LS 1 Regional trail may need to be re-routed during construction.
Control of Water LS 1 May need to block tidal action during breech in north and south wetland complexes.
Control of Water LS 1 Dredge from south wetland complex may require dewatering on site prior to haul.

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA Assume clearing integral to excavation, lowland
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 400 Estimate 

Hydraulic Structures - Small LS 1 Removal of existing culverts and tidegates - total length unknown.
Hydraulic Structures - Large LS NA
Utilities LS  1 Utilities likely need to be relocated or buried deeper - type and extent unknown.
Buildings SF NA
Pavement SF  NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 65,000 Assume half of excavated sediments are contaminated in south wetland complex.
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 2,000 New channel mouths in north wetland complex, to be used on-site 12.3.1
Excavation - Lowland CY 10,500 New channel excavation in north wetland complex, to be used on-site 12.3.1
Excavation - Lowland CY 130 Minor sediment removal from main channel in north wetland complex, to be used on-site 12.3.1
Excavation - Lowland CY 130,000 Fill removal at south wetland complex to be hauled 12.3.1
Excavation - Lowland CY 6,000 Channel excavation in south wetland complex to be hauled 12.3.1
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY 12,630 Place all excavated materials from north wetland complex in low berms along new channels. Table 12.1
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY 850 Compost import for Western Wetland Complex Table 12.1

RESTORATION Features
Channel Rehab / Creation SF 88150 Minor fine grading and LWD placement in new channels in north wetland complex 12.3.2
Channel Rehab / Creation SF 64050 Remove beaver dams and fine grading of main channel in north wetland complex 12.3.2
Channel Rehab / Creation SF 30800 Minor fine grading and LWD placement in new channels in Bigelow Creek. 12.3.2
Large Wood Placement EA 1632 Median number for W. Washington streams using the Fox and Bolton numbers (2007) 12.3.2
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp EA NA
Fencing SF NA

Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features
Trails SF 37900 Re-align trail to the west 12.3.4
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 2
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 7.5 Planting excavation spoil berms in north wetland complex 12.3.1
Planting AC 2.7 Planting along main channel
Planting AC 5.6 Planting riparian area in south wetland complex.
Planting AC 0.52 Planting compost berms in west wetland complex.
Vegetation Maintenance AC-YR 81.6 Assume 5 years for total from above.
Erosion / sediment  BMPs - Temp. AC 30
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Utilities

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Date: February 2011
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REMEDY: Install distributary channel system within north wetland complex, restore estuary mouth and remove historical fill for Bigelow Creek in the South Wetland Complex
Construction Period:  Four Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Construction Management
Construction oversight weeks 16
Materials testing 

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Install Distributary channel system within existing floodplain wetland (north wetland complex).
Construction Period:  Three Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 35.2 Total land required For action 12.3.5
Proponent / Partner-owned lands Acre 35.2 Etimate of lands currently owned by Proponent (i.e., Public lands) 12.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 12.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Access can utilize existing surface roads to the site. No through traffic on site. 12.3.7
Site Access LS 1 Work within north wetland complex will require mats and small low ground pressure equipment. 12.3.7
Barge Access Days NA
Temporary Traffic Control (one of the following)

none LS NA

Partial Restoration Quantity Estimate

none LS NA
signs LS NA

flags / spotters LS NA
unique LS NA

Temporary Roadway LS NA
Control of Water LS 1 May need to block tidal action during breech in north wetland complex.

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA Assume clearing integral to excavation, lowland
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 400 Estimate 

Hydraulic Structures - Small LS NA
Hydraulic Structures - Large LS NA
Utilities LS  1 Preserve access to BPA overhead powerlines
Buildings SF NA
Pavement SF  NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 2,000 New channel mouths in north wetland complex, to be used on-site 12.3.1
Excavation - Lowland CY 2,200 New channel excavation in north wetland complex, to be used on-site 12.3.1
Excavation - Lowland CY 130 Minor sediment removal from main channel in north wetland complex, to be used on-site 12.3.1
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NADredging  Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY 4,330 Place all excavated materials from north wetland complex in low berms along new channels. Table 12.1
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 19630 Minor fine grading and LWD placement in new channels in north wetland complex 12.3.2
Channel Rehab / Creation SF 64050 Remove beaver dams and fine grading of main channel in north wetland complex 12.3.2
Large Wood Placement EA 788 Median number for W. Washington streams using the Fox and Bolton numbers (2007) 12.3.2
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp EA NA
Fencing SF NA

Utilities
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

R d / R il KPFF t d t ti i t i th ti tRoadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 2
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 7.5 Planting excavation spoil berms in north wetland complex 12.3.1
Planting AC 2.7 Planting along main channel
Vegetation Maintenance AC-YR 51 Assume 5 years for total from above.
Erosion / sediment  BMPs - Temp. AC 15
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 12
Materials testing 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Install Distributary channel system within existing floodplain wetland (north wetland complex).
Construction Period:  Three Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design p Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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13. HAMMA HAMMA CAUSEWAY REPLACEMENT 
AND ESTUARY RESTORATION (#1047) 

Local Proponent Hood Canal Salmon Enhancement Group (HCSEG) 

Delta Process Unit HAM 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 - River Delta 

Restoration Objectives Remove stressors and reconnect tidal channels to the 
mainstem to increase freshwater and sediment flow to the 
north channel and restore tidal hydrology, sediment supply 
and transport into the estuary, freshwater input, tidal 
channel formation and maintenance, detritus import and 
export, and exchange of aquatic organisms 

13.1 Description of the Action  
The proposed action would restore natural hydraulic and geomorphic processes in the 
Hamma Hamma River Estuary. The primary stressor in the estuary is the Highway 101 
causeway that crosses the delta from north to south. Additional stressors include dikes, 
armoring, and dredging to direct the flow of the river through the delta. The restoration 
project proposes to restore tidal hydrology, sediment transport, freshwater input, and 
other hydrologic and geomorphic process by removing and replacing some or all of the 
existing Highway 101 roadway embankment, bridges, dikes, and armoring, and by 
placing an engineered log jam to divert flow to the north channel. Please see the 
Introduction chapter for important information regarding PSNERP and for context 
related to this restoration project.  

13.2 Action Area Description and Context 
The action area is located in the Hood Canal Subbasin on the west shoreline of Hood 
Canal at the mouth of the Hamma Hamma River. The Hamma Hamma River flows east 
from the Olympic Mountains to Hood Canal. The river delta formed at the mouth is one 
of the largest in Hood Canal. The area is in a rural location approximately 12 miles north 
of Hoodsport, Washington, on Highway 101. The action area includes mudflat, tidal 
marsh, remnants of a barrier beach, dikes, several residential structures, a commercial 
shellfish processing and retail facility, and the Highway 101 bridges and roadway 
embankment. Steep, heavily wooded hillsides rise to the north, west, and south of the 
action area. 

Highway 101 bisects the action area from north to south. Highway 101 consists of 
roadway embankment fill and two bridges. Two primary distributary channels exist in 
the river delta, referred to as the south and north channels. Bridges span both channels, 
and road fill connects the two bridges and the north and south approaches to the bridges. 
Currently, the south channel is the primary conveyance for the Hamma Hamma River. 

The south channel has been dredged and straightened. A dike was constructed on its 
north (left) bank and armored to direct the river away from the majority of the river delta 
used for shellfish aquaculture. Deposition of fine sediments and gravel from the 
watershed has been concentrated in the south channel and is not distributed across the 
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delta due to channelization. This alteration has prevented the river from meandering 
through shellfish beds, but it has also starved most of the estuary of sediment. The action 
area is shown in Figure 13-1. 

 

Figure 13-1. Action Area and Vicinity  

13.2.1 Historic Condition 

Prior to construction of Highway 101 in the 1920s and the river channel alterations, the 
estuary had two channels; however, the north channel was the primary channel of the 
river. Upon removal of a log jam in the 1950s, the dominant flow of the river channel 
switched to the south channel (Werner 2010). At or about that same time, the mouth of 
the south channel was channelized and hardened by the landowner. This channelization 
prevented the river channel from migrating over adjacent tidal flats and through oyster 
beds on the east side of Highway 101, and it diverted channel flow and sediment 
discharge to the south and deeper water in Hood Canal.  

In addition to the south and north channels, historic maps (1883 T-sheets) show 
multiple and complex distributary and blind channels in the estuary (Figures 13-2A and 
13-2B). The construction of the Highway 101 roadway embankment has truncated these 
channels. These channels still appear to be present upon review of aerial photos and 
LiDAR mapping and by visual inspection, and would be reactivated upon removal of the 
embankment fill. This alteration in historical channel water and sediment flows 
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represents a significant habitat loss for juvenile salmon, and an additional loss of the 
delivery route for sediment to the northern two-thirds of the delta.  

The historic and LiDAR maps also show a distinct barrier beach spit at the southern half 
of the delta that hooked toward the west at the terminus. This spit historically had a 
railroad and log dump at the terminus (Werner 2010). The piles and fill from this 
historic railroad and log dump are deteriorated but still visible. 

13.2.2 Natural Environment 

Most of the Hamma Hamma River watershed is in federal ownership, primarily 
managed by the Olympic National Forest, with a smaller portion on the north margin 
managed by the Olympic National Park. In addition, most of the upper watershed 
consists of roadless areas managed as wilderness. The lower 5 miles of the river and the 
largest downstream tributary, John Creek, are in private ownership and managed as 
commercial forestland that has been heavily logged. The estuary consists of a full 
gradient of habitat types with an extensive mudflat and marsh complex, and some 
forested and scrub-shrub wetland.  

Historic tidal channels and marsh/mudflat habitats outside of the Highway 101 footprint 
and dredged/diked south river channel are largely intact. One important shift in 
vegetation, visible on the upstream and downstream sides of Highway 101, is likely 
caused by the partial tidal barrier constituted by the roadway prism. On the downstream 
side of the highway, marsh vegetation is dominated by salt-tolerant species such as 
pickleweed. On the upstream side of the highway, the marsh vegetation is dominated by 
brackish species such as Lyngby’s sedge and cattails in blocked tidal channels. The 
fragmentation and lack of transition between these vegetation communities appears 
linked to the effects of the road fill on saltwater and freshwater circulation.  

There are also distinct differences in the existing ground surface elevation of the south 
and north portions of the delta on the downstream (east) side of Highway 101. These 
differences in marsh plain and mudflat elevation appear to be associated with the 
channelization of the south channel, and the inactive nature of the north channel, 
affecting sediment distribution.  

Finally, the presence of the former barrier beach spit and modifications for the past 
railroad and log dump are visible in the southeast sector of the marsh plain. A distinct 
elevated area exists, with some trees and shrubs, at the north terminus of this shoreform, 
resulting from the accretion of natural materials (sand and gravel) and the placement of 
fill and pilings. Loss of fine sediment and exposure of coarser gravel and cobble sediment 
is apparent as the barrier beach is cut off by the maintenance dredging of the south river 
channel. 

13.2.3 Human Environment 

Highway 101, a two-lane rural highway, crosses the Hamma Hamma River delta via an 
elevated roadway approximately 2,400 feet in length. The roadway is composed of an 
earth-filled embankment with two identical concrete arch bridge structures spanning the 
mainstem of the river (south channel) and a north distributary channel. The two bridges, 
each 154 feet in length, were constructed in 1923 and 1924 and are on the National 
Register of Historic Places. The posted speed limit is 50 miles per hour. The roadway 
includes two bridge approach embankment sections at the north and south ends of the 
bridges and estuary.  
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On the east side of Highway 101, an earthen dike lines the south (mainstem) channel 
along the left bank. This dike is protected from river channel erosion by rock armor. 
Rock armor is also located on the south bank of this river channel east of Highway 101. 
In the lower portion of the channel (downstream of the historic barrier beach spit), there 
are dikes on each bank constructed of rock fill. This channel was periodically dredged for 
maintenance (Werner 2010). The entire action area, other than the Highway 101 right-
of-way, is within private ownership (Robbins family, owner of the Hamma Hamma 
Oyster Company) and the lower intertidal area is used for shellfish aquaculture (Werner 
2010).  

Modifications to the south channel (diking and dredging) of the Hamma Hamma River 
were accomplished to control freshwater inflow because of its negative effects on 
shellfish aquaculture. The dikes have no known flood control function and were privately 
constructed. However, this channelization of the river delta has reduced sediment input 
to a large area of the lower estuary. The changes have resulted in progradation of the 
south delta, artificially altering sediment size and substrate quality across the delta. The 
southernmost portion of the historic delta/estuary marsh has been filled to support land-
based shellfish processing and retail operations.  

Utilities in the action area include overhead power and telephone lines following the 
Highway 101 road alignment. More detailed information on existing utilities and the 
need for utility relocations will be required to support subsequent design phases. 

13.3 Restoration Design Concept 

13.3.1 Restoration Overview and Key Design Assumptions 

The following key design assumptions and information apply to this action: 

• Highway 101 is a two-lane highway (WSDOT designation R1) and is the primary 
route along Hood Canal on the Olympic Peninsula. 

• The existing roadway will remain in service during construction, and the roadway 
prism and bridges will be removed upon completion. 

• Right-of-way acquisition would be needed.  

Figures 13-3 through 13-8 illustrate the restoration alternatives. The full restoration 
alternative would include: realignment of Highway 101 to the west for approximately 
1.3 miles, installation of a new reinforced concrete bridge crossing the Hamma Hamma 
River upstream of tidal influence, removal of the existing roadway embankment and 
bridges, removal of dikes along the south channel of the river, diversion of the main flow 
of water and sediment from the south channel to the north channel using one or more 
engineered log jams, filling of the dredged south channel, diversion of the south channel 
to the relict historic channel, and restoration of the salt marsh and barrier beach spit 
(Figures 13-3, 13-5A, and 13-5B). This alternative also includes removal of nearshore fill 
that is not currently being used south of the south channel and adjacent to the oyster 
company operations.  

The new roadway alignment for the full restoration alternative would follow two existing 
roadways to the maximum extent possible (Lonn Webb Road along the north and Eldon 
Road along the south) in order to minimize the associated earthwork, right-of-way 
acquisition, and wall construction. The new alignment would skirt the base of the 
hillsides along the edge of the valley floor. The new roadway alignment was selected as 
part of the full restoration alternative to remove the roadway from the tidally influenced 
estuary consistent with the Hierarchy of Openings Memorandum (Appendix C) and 
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other guidance provided to the design team. The new roadway is intended to meet the 
goal of full stressor removal and is believed to be more cost-effective than replacement of 
the existing causeway with a bridge. The new roadway alignment may not have full 
support of the proponent. Additional analysis of the alignment and stakeholder 
coordination will be required during subsequent stages of design to determine a 
satisfactory alignment.  

The proposed full restoration bridge span would be 180 feet in length with a single 
intermediate bent. Clearance from the design water surface to the low chord of the 
proposed bridge would be approximately 5 feet 6 inches. The bridge location was 
selected where the river channel appears to be well defined and stable. Aerial 
photography indicates little change in the river channel at this location during the last 20 
years. Topography indicates that the river is constrained by an increasingly elevated area 
west of the bridge. However, analysis will be needed during subsequent design to 
confirm the adequacy of the bridge opening, length, and height to accommodate the full 
range of hydraulic and geomorphic processes. Culverts or short bridges would be 
installed along the new roadway where drainages from the steep slopes adjacent to the 
valley floor intersect the roadway alignment, as well as within the floodplain area west of 
the river to accommodate floods.  

The partial restoration alternative would include replacement of the Highway 101 
bridges and the roadway embankment between them with a new reinforced concrete 
elevated bridge adjacent to the present location of Highway 101 (Figures 13-4, 13-6A, and 
13-6B). Bridge approaches would be modified slightly to match the alignment of the new 
bridge. The length and alignment of the bridge included in the partial restoration 
alternative were selected to minimize impacts to roadway function and address 
alignment and profile design complications, while removing the roadway from the most 
active part of the estuary. Flow into the north river channel would be encouraged to 
provide more freshwater and sediment input to the estuary using engineered log jams. 
The south channel would be restored as described in the full restoration alternative, but 
no fill would be removed south of the south channel in the vicinity of upland shellfish 
processing and retail facilities. The partial restoration alternative would remove most of 
the stressors, but it would not address all of them, including nearshore fill and addition 
of substantial new overwater structures associated with a new Highway 101 bridge 
parallel and adjacent to the current Highway 101 causeway. 

Under the partial restoration alternative, the proposed bridge would span most of the 
delta with a length of 1,440 feet. The bridge would be constructed parallel to the existing 
roadway and at the same approximate elevation. Clearance between the bottom chord of 
the bridge and the design water surface elevation would be approximately 4 feet 
6 inches. Traffic would be maintained on the existing Highway 101 roadway and bridges 
during construction. The new roadway bridge approach embankment would be 
constructed upon completion of the bridge as a transition to the existing alignment north 
and south of the action area. Once the new alignment is completed and can 
accommodate traffic, the existing bridges and roadway would be removed.  

The key design elements of each alternative are summarized in Table 13-1.  
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Table 13-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Roadway Embankment Fill Remove roadway fill through 
estuary 

Same as full restoration 

Bridges Remove existing bridges, reroute 
Highway 101, and construct new 
180-foot-long bridge above tidal 
influence 

Remove existing bridges, 
construct new 1,440-foot-long 
bridge adjacent to existing bridge 
spanning main channels and 
estuary between main channels 

Dikes Remove existing dikes on both 
sides of south channel 

Same as full restoration 

Armoring Remove armoring on both sides 
of south channel 

Same as full restoration 

Barrier Beach Restore barrier beach by placing 
fill in south channel 

Same as full restoration  

North Channel Restore flow to north channel by 
placing an engineered log jam  

Same as full restoration 

South Channel Fill in dredged channel and divert 
flow to historic relict channel 

Same as full restoration 

Fill Remove nearshore fill south of 
south channel 

Not included  

13.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Armoring was placed along the dikes on the north and south banks of the main channel 
(south channel) of the Hamma Hamma River downstream (east) of Highway 101 to 
protect against erosion. Both the full and partial restoration alternatives would include 
removal of approximately 4,450 LF of armoring along the dikes and banks on the north 
and south sides of the channel (Figures 13-3 and 13-4). 

Berm or Dike Removal/Modification 

The primary stressor within the action area is the Highway 101 roadway, including 
approximately 2,092 feet of roadway embankment and two bridges that are each 
approximately 154 feet in length. The roadway embankment disrupts tidal hydrology, 
sediment transport, and freshwater input to the estuary. The existing roadway 
embankment between the two bridges is typically about 28 to 34 feet wide on top, with a 
top elevation of approximately 23 feet MLLW and 2H:1V sideslopes. The bridge 
approach embankments are similar in geometry to the roadway embankment at the 
bridge, but the fill prism varies as the bridge approach embankments transition to the 
upland. The elevation of the roadway at the north end of the causeway is 
approximately26 feet MLLW. The elevation of the roadway at the south end of the 
causeway is approximately 23 feet MLLW. 

The full restoration alternative would include removal of 2,839 feet of the Highway 101 
roadway, including the entire embankment that crosses the estuary (Figure 13-3). The 
roadway would be rerouted to the west and would cross the river just upstream of the 
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tidal influence. The volume of roadway fill material removed would be approximately 
45,000 CY.  

The partial restoration alternative would include removal of approximately 1,026 feet of 
the roadway embankment between the two existing bridges (Figure 13-4). The volume of 
roadway fill material removed would be approximately 22,200 CY.  

Additional stressors within the estuary include dikes installed along the south channel to 
contain the river and limit freshwater input to shellfish beds. Both the full and partial 
restoration alternatives would include removal of the dikes along the north and south 
banks of the south channel, including approximately 3,250 feet of dike. The total volume 
of fill material removed would be approximately 4,400 CY.  

Channel Rehabilitation/Creation  

The main channel (south channel) through the river delta has been modified through the 
construction of dikes, placement of armoring, and dredging to direct freshwater input 
away from portions of the delta used for aquaculture. The north channel of the river was 
historically the main channel, but maintenance activities upstream and downstream and 
channelization of the delta have shifted most of the flow to the south channel, reducing 
sediment and freshwater input to the northern portion of the delta. Both the full and 
partial restoration alternatives propose to restore the channels and hydrology closer to 
the historic conditions. The dredged south channel will be partially filled in, and a new 
starter channel excavated to connect to the relict south channel in the estuary east of the 
restored barrier beach. An engineered log jam is proposed near the branch of the north 
and south channels to encourage flow to the north channel (Figures 13-3 and 13-4).  

Groin Removal/Modification - NA 

Hydraulic Modification  

The full restoration alternative would include removal of the north Hamma Hamma 
River and south Hamma Hamma River bridges. Each bridge is 154 feet long. The bridges 
would be replaced with a single 180-foot-long bridge, spanning the Hamma Hamma 
River upstream of tidal influence (Figure 13-6). This action reduces 4,200 SF of 
overwater coverage.  

Overwater Structure Removal - NA 

Topography Restoration 

In addition to fill placed in the south channel for channel rehabilitation, topographic 
restoration includes filling the existing dredged channel to restore the barrier beach that 
was bisected by channel modifications. Fill placement, along with additional grading, 
would result in restoration of natural pre-modification topography/bathymetry.  

13.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

Placement of suitable sand and gravel beach sediments is anticipated at the south river 
channel where the barrier beach is restored. These beach sediments may be of a different 
size range than the material used to fill in the south channel of the river.   

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control - NA 
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Large Wood Placement 

As part of both the full and partial restoration alternatives, an engineered log jam would 
be placed at the point where the north and south branches of the river diverge. This 
engineered log jam would divert most of the flow to the north branch. 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Limited revegetation is included in the project scope due to the extensive areas of bare 
ground that will result from road embankment, fill removal, and other topographic 
restoration in barrier beach and riparian areas. It is assumed that marsh areas will 
naturally recolonize due to the abundant seed and plant sources in the estuary; marsh 
revegetation is not included.  

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

13.3.4 Restoration Features – Other 

Additional restoration features that would be incorporated as part of the full restoration 
alternative would include rerouting Highway 101 to the west and constructing a bridge 
crossing the Hamma Hamma River just upstream of the tidal influence (Figure 13-3). 
The roadway would extend along the base of the hillside on the north side of the river, 
cross the river at a bridge approximately 0.5 mile west of the existing Highway 101 
alignment, and run along the base of the hill on the south side of the river. The proposed 
highway improvements would include installation of 6,994 feet of new roadway, 
including a 180-foot-long, 33-foot-wide full-span reinforced concrete bridge over the 
Hamma Hamma River (Figure 13-6). The alignment of the new roadway would be 
optimized as much as possible to minimize earthwork, impacts to existing property, and 
removal of trees and other vegetation. 

The partial restoration alternative would include replacement of the existing Highway 
101 bridges and the roadway in between the two bridges, with a new elevated bridge 
structure constructed adjacent to the existing roadway (Figure 13-4). The bridge 
approaches would need to be modified to match the alignment of the proposed bridge. 
The new bridge and roadway would be just 45 feet upstream (west) of the existing 
highway. Construction of the bridge adjacent to the causeway would allow for continued 
use of Highway 101 during bridge construction. The proposed bridge would be a 1,440-
foot-long, 28-foot-wide reinforced concrete elevated structure (Figure 13-8). 

13.3.5 Land Requirements   

As noted previously, the action area is privately held by the Robbins family (the owner of 
the Hamma Hamma Oyster Company), a commercial forestry operation (outside of the 
action area), and gravel mining. The primary activities on the property are an oyster and 
clam farm and processing plant, and private residences owned by Robbins family 
members. The north edge of the estuary includes many residential shoreline properties 
that are not owned by the Robbins family. The Robbins family has requested that 
restoration activities provide continued access to oyster beds and assurance that changes 
resulting from restoration activities will not be detrimental to shellfish growing 
operations. Fill removal at the south side of the main channel (south channel) also 
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should not adversely affect the shellfish processing and retail facility adjacent to it. 
Effects of road realignment on private residences should also be minimized.  

For the full restoration alternative, approximately 36 acres would be impacted by the 
restoration action. Approximately 5.1 of those acres are currently in the public right-of-
way. Approximately 30.9 acres would need to be acquired or an easement granted from 
the Robbins family for access and implementation, including the following:  

• Approximately 11.2 acres of new right-of-way for Highway 101 realignment.  

• Approximately 19.7 acres to allow for removal of dikes, armoring, and placement 
of fill along the south channel. 

For the partial restoration alternative, approximately 20.9 acres would be impacted by 
the restoration action. Approximately 3.9 of those acres are currently in the public right-
of-way. Approximately 17.0 acres would need to be acquired from the Robbins family for 
access and implementation, including the following: 

• Approximately 2.8 acres of new right-of-way for Highway 101 realignment. 

• Approximately 14.2 acres to allow for removal of dikes, armoring, and placement 
of fill along the south channel. 

13.3.6 Design Considerations 

Highway 101 Operation and Design 

Highway 101 is the major route of travel along the west side of Hood Canal between cities 
in the north Olympic Peninsula and south Puget Sound areas. Maintaining operation of 
the highway during construction is a primary design consideration. The design of both 
the full and partial restoration alternatives would include construction of new bridge 
structures and roadway facilities adjacent to or along a completely different alignment, 
so that the existing Highway 101 facilities can remain in operation during construction. 
The design would allow for the existing bridges and roadway to be removed after traffic 
is routed to the new bridges and roadway. 

Old highway plans provided by WSDOT indicate that the original alignment of Olympic 
Highway, now Highway 101, extended west along the base of the hill on the north side of 
the Hamma Hamma River before turning south and crossing the river approximately 
0.4 mile west of the existing causeway. Remnants of the old highway remain, including 
Lonn Webb Road on the north side of the river and Eldon Road on the south side of the 
river. The proposed highway realignment that would be incorporated as part of the full 
restoration alternative would follow approximately the same route, but with curves and 
geometry designed to meet current WSDOT and county highway design standards.  

Improvements to Highway 101 would restore the highway to the current design 
standards. Highway 101 in this area is posted at 50 mph and has a design speed of 
55 mph. For the full restoration alternative, the minimum roadway width would be 
28 feet including shoulders, with additional widening along curves of minimum radii to 
accommodate truck trailer movements. Horizontal curves would have a super-elevated 
section of up to 6%. Several drainages from the adjacent steep hillsides would intersect 
the roadway alignment. Culverts would be installed to pass the design flows from these 
watersheds. A large-span culvert is proposed within the floodplain area to provide 
additional capacity during flood events of the Hamma Hamma River. Additional 
hydrologic studies would be needed to confirm appropriate size, placement and scour 
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protection. Also, further evaluation would be needed to determine adequate sight 
distance at driveway accesses to the highway. 

Bridge Design 

For the full restoration alternative, the proposed bridge will be 180 feet long. The 
superstructure would consist of 95-foot-long spans made up of 3-foot-6-inch deep pre-
cast concrete slab girders (Figure 13-6). The intermediate pier would consist of 30-inch-
diameter cast-in-place concrete piles. The assumed embedment depth of the piles would 
be 100 feet. Other pile types, such as pre-cast concrete piles, should be considered during 
later stages of design. 

For the partial restoration alternative, the proposed alignment of the new bridge would 
be parallel to the existing causeway in order to maintain traffic and minimize road 
closures during construction. The new bridge would be 1,440 feet long. The bridge 
superstructure would consist of 14 spans 90 feet long, made up of 3-foot-6-inch deep 
pre-cast concrete slab girders (Figure 13-8). The roadway would transition to the new 
alignment via reverse curves with sufficient tangent between. Pier bents would consist of 
30-inch-diameter cast-in-place concrete piles. The assumed embedment depth of the 
piles is 100 feet. Other pile types, such as pre-cast concrete piles, should be considered 
during design. 

Right-of-Way and Property Impacts 

The existing Highway 101 right-of-way is narrow and cannot accommodate construction 
of a new structure adjacent to the existing roads and bridges. Additional right-of-way 
would be required for either the full or the partial restoration alternative to allow for 
construction of new facilities. Design of new facilities would need to consider existing 
land uses and the need to secure additional right-of-way. The design would need to 
include consultation with the private landowner or additional land acquisition to 
minimize impacts. 

A requirement identified by the proponent for the property owner is access to the oyster 
beds on both sides of the south channel of the Hamma Hamma River. This access could 
be accomplished in either restoration alternative by restoring the coastal barrier beach, 
which could then be used to access tidal areas from the current oyster company building. 
The property owner wants to be assured that changes resulting from estuary restoration 
affecting channel morphology, freshwater input, and sediment distribution will not be 
detrimental to their shellfish growing operations. 

Tides and Flooding 

The design of improvements in the Hamma Hamma River delta needs to accommodate 
fluctuating tide levels and flooding. For the partial restoration alternative, the new 
bridge would be located entirely within the tidal influence. The design of the new bridge 
and roadway improvements requires a design water surface elevation (WSEL) to ensure 
that the bridge provides adequate clearance for flows and tidal exchange. The design 
WSEL developed for use in concept designs for the partial restoration alternative 
accounts for peak tide and potential sea level rise, as follows: 

• Design WSEL = Peak Tide + Allowance for Sea Level Rise 

The peak tide was estimated by reviewing tide predictions from NOAA. Tide predictions 
for Ayock Point, which is approximately 2.5 miles south of the action area, indicate that 
the extreme high tide during 2011 is predicted to be approximately 13.1 feet MLLW 
(10.5 feet NAVD 88). An allowance of 1.5 feet was added to account for predicted sea 
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level rise, which represents the U.S. Army Corps of Engineers’ current high estimate for 
sea level rise for the Strait of Juan de Fuca, as outlined later in this report (USACE 
2010). The resulting design WSEL, 14.1 feet MLLW (11.5 feet NAVD 88), was used for 
evaluation of the partial restoration alternative. The proposed bridge would be designed 
with a deck elevation equal to the existing roadway elevation, 22.6 feet MLLW (20.0 feet 
NAVD 88). Based on review of possible bridge sections, the proposed bridge would have 
more than adequate clearance for flows and tidal exchange at that elevation, with no 
significant modification of the elevation of bridge approaches. 

For the full restoration alternative, the new bridge would be located just upstream of 
tidal influence. FEMA floodplain mapping for the lower portion of the Hamma Hamma 
River (FEMA 1988) designates the floodplain within the action area as Zone A, which 
indicates that base flood elevations have not been determined. Because the proposed 
bridge crossing for the full restoration alternative is just upstream of tidal influence, it is 
anticipated that the influence of river flows on flooding would be small. It was 
determined that the evaluation of the bridge for the concept design would account for 
peak tide and sea level rise, or a design WSEL of 13.1 feet MLLW (11.5 feet NAVD 88), as 
outlined above. The proposed bridge would be designed with a deck elevation of 23.6 feet 
MLLW (21.0 feet NAVD). Based on review of possible bridge sections, it is anticipated 
that a proposed bridge at that elevation would have more than adequate clearance for 
flood flows and tidal conditions. Additional analysis will be needed during subsequent 
design to verify the impact of flooding on water surface elevations at the proposed bridge 
crossing. 

Environmental Resources 

Realignment of the highway, as outlined for the full restoration alternative, would follow 
local road alignments as much as possible. Where the alignment requires wider right-of-
way, some clearing and earthwork may be required that could have a negative impact on 
local environmental resources. The design of the project would need to consider these 
impacts, in light of other considerations mentioned above, and include measures to 
minimize or prevent negative impacts. 

13.3.7 Construction Considerations 

Equipment 

Construction of either restoration alternative would likely require heavy equipment, such 
as excavators and front end loaders, for fill excavation and placement of fill; dump trucks 
for hauling excess material; and graders and compactors for construction of roadway 
improvements. Use of equipment on soft soils in marsh areas and mudflats would be 
minimized by working from the existing roadway embankment or other local road 
surfaces or dike tops. Where this is not possible, low-ground-pressure tracked vehicles, 
wood lagging mats, or other measures could be used.  

For the full restoration alternative, a pile driving rig and crane likely would be required 
for the bridge construction. Other bridge types such as a steel truss should be 
investigated during design to eliminate the need for intermediate piers while 
maintaining a shallow (below-grade) structure with adequate clearance over the river. 
Once the piles are placed (assuming one pile per day), the cast-in-place pilecaps and 
abutments would be constructed and the bridge girders would be set with a crane. Soils 
typical of areas such as the floodplain where the realigned roadway would cross are 
granular and sandy in nature. Any consolidation that may occur due to placement of fill 
on these soils is expected to be minimal and would occur during construction. No long-
term settlement monitoring is anticipated. 
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For the partial restoration alternative, a pile driving rig and crane likely would be 
required for the bridge construction. This equipment would operate predominantly in 
the flats west of the existing roadway. Once the piles are placed (assuming one pile per 
day), the cast-in-place pilecaps would be constructed and the bridge girders would be set 
with a crane. After the new bridge is completed, traffic would be moved to the bridge and 
the roadway embankment excavated.  

Haul and Disposal 

Both restoration alternatives will require excavation, haul, and disposal of material from 
the existing roadway embankment, dikes, and armoring. Subsequent design efforts will 
need to identify specific disposal locations and haul routes. Materials would likely be 
hauled to disposal sites within 20 miles of the action area.  

Timing and Duration 

The construction of restoration improvements would require coordination with 
permitting agencies, including WSDOT. WSDOT would need to approve of road closures 
and other traffic control activities needed to complete construction of either restoration 
alternative. For the full restoration alternative, bridge construction of the two-span slab 
girder structure would be expected to last about 6 months. Construction of the roadway, 
removal of fill, and other restoration work would last 6 to 8 months. The total duration 
of the project would be approximately 12 to 14 months.  

For the partial restoration alternative, bridge construction of the 14-span slab girder 
structure would be expected to last about 13 months. Construction of the roadway 
approaches, removal of fill, and other restoration would last 2 to 3 additional months. 
The overall duration of the project would be approximately 15 to 16 months. 

Access 

Access to most of the site would be available via local roads and from Highway 101. The 
contractor would need to work closely with the private property owner to improve access 
to work areas and maintain access to private facilities on or near the site. For bridge 
construction under the full restoration alternative, access would be provided via the 
existing local roadways on each side of the river, requiring new road construction to 
reach the bridge site. For bridge construction under the partial restoration alternative, 
access would be provided via land adjacent to the west end of the existing causeway. 

Staging 

There would be very little room to stage equipment and stockpile materials within the 
public right-of-way. Construction access will need to be negotiated in advance of final 
design and bidding and will require an easement for construction and staging. It is 
anticipated that a staging and stockpile area can be identified on the Robbins property 
through the easement negotiation process.  

Diversion and Care of Water 

Restoration work would require implementation of best management practices, such as 
silt curtains, silt fences, cofferdams, pumping, and temporary conveyance, to prevent 
pollution. In-water work would include removal and placement of fill, removal of 
armoring, placement of engineered log jams, and construction of new bridge supports. 

Utilities 

Known utilities include overhead power and telecommunications lines along the 
alignment of Highway 101. Overhead electrical and telephone share the utility poles 
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along the existing roadway. For the full restoration alternative, the utilities would need 
to be relocated to follow the new roadway alignment. Relocation of utilities would 
require coordination with utility owners. For partial restoration, overhead electrical 
distribution and telephone would be relocated in advance of the bridge construction.  

13.4 Extent of Stressor Removal  
The full restoration alternative would include removal of all of the primary stressors in 
the area, including complete removal of the Highway 101 causeway. The partial 
restoration alternative would include removal of most of the Highway 101 causeway but 
not the bridges (existing bridges would be replaced with new bridges) or the nearshore 
fill south of the south channel. Table 13-2 provides the amount of stressor removal with 
the full and partial restoration alternatives.  

Table 13-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier – Highway 101 Causeway (LF) 2,092 1,026 

Fill – South Channel Dikes (LF) 3,250 3,250 

Fill – Misc. Nearshore (CY) 35,600 0 

Armor – South Channel  (LF) 4,450 4,450 

13.5 Expected Evolution of the Action Area 
Following restoration, the main flow of fresh water and sediment will be to the north 
channel of the river delta. This change will result in a rebuilding of the middle and north 
portions of the river delta that are currently more subsided than the south portion of the 
delta. Tidal channels reconnected through the removal of the roadway embankment are 
expected to remain fairly stable depending on the stability of the main channel. If there 
are shifts in the main channel, then corresponding shifts in the blind and distributary 
channels are also anticipated.  

Many bare areas will result from filling the south channel and removing the roadway 
embankment and other fills. Where these areas do not align with tidal channels, they will 
be graded to marsh plain elevations to encourage rapid recolonization by estuarine 
marsh vegetation. Some shifts in marsh vegetation distribution are anticipated resulting 
from several factors. First, the salinity gradient will become evenly distributed with the 
removal of the roadway embankment and will affect distributions of marsh species. 
Second, the salinity regime and the sediment inputs will be shifted to the central and 
north portions of the delta. Some increase in marsh vegetation is anticipated as grades 
rise in this area over time. Finally, the filling of the south channel and reactivation of the 
barrier beach on the south portion of the delta will result in changes in this area such as 
potential burial of some areas and a more saline marsh community on the west side of 
the barrier beach. Sea level rise effects are described below.  

Restoration will improve the survival of juvenile salmon such as Chinook and summer 
chum by improving access to nursery habitat in the estuary and wetland, and improved 
acclimatization to increased salinity of Hood Canal. Smolts are now flushed out of the 
mainstem into deep water where they are subjected to a higher rate of predation. Under 
the restored conditions, juvenile salmon would have the opportunity to outmigrate 
through multiple tidal sloughs where they can rest, find refuge from predators, and feed 
during acclimatization. Removing the singular and channelized access to the estuary will 
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also reduce predation rates on returning adult salmon by predators such as seals 
(Werner 2010). 

13.6 Uncertainties and Risks 
Uncertainties and risks may include the following: 

• Goetechnical Conditions – No field investigations have been completed to 
characterize the subsurface soil conditions in the action area. Subsurface soil 
conditions could potentially have a significant impact on the feasibility and costs 
related to bridge construction for both the full and partial restoration 
alternatives. 

• Sediment Transport – Because the delta has been extensively modified for more 
than 80 years by Highway 101, the ability to predict future sediment transport 
and shoreform dynamics in this area is limited. Sediment inputs in the delta 
depend on upstream watershed land use activities including the level of logging 
and road building.  

• Property Issues – The proponent has indicated that the property owner requires 
access to existing shellfish beds and wants to ensure that changes do not 
negatively impact aquaculture operations. Potential impacts to shellfish 
aquaculture operations from changing freshwater and sediment input are not 
well understood and require further consideration, mapping, and analysis during 
subsequent design phases. 

• Historic Preservation Issues – Both existing Hamma Hamma River bridges are 
on the National Register of Historic Places. In the case of their demolition, 
documentation of the existing bridges would be required. Projects that involve 
historic bridge structures must follow the guidelines set forth in the WSDOT 
Environmental Procedures Manual M31-11.09. If federal funding or federal 
permits are required, the project must also comply with Section 106 of the 
National Historic Preservation Act.  

• Cultural Resources – Given the location of this action, there is a strong 
probability of cultural resources being present, which could substantially alter the 
design possibilities. 

13.6.1 Risks Associated with Projected Sea Level Change 

The risk of sea level rise for either restoration alternative is small because most of the 
physical barriers to flow into and out of the river and estuary would be removed. For the 
full restoration alternative, the proposed bridge would have a deck elevation of 23.6 feet 
MLLW (21.0 feet NAVD 88), which is much higher than the predicted high tide plus an 
allowance of 1.5 feet for sea level rise. For the partial restoration alternative, the 
proposed bridge would have a deck elevation of 22.6 feet MLLW (20.0 feet NAVD 88), 
which is also much higher than the predicted high tide plus allowance for sea level rise. 
These are assumed to have sufficient vertical clearance to allow for debris or flooding. 
These elevations should be verified as part of more detailed restoration design.  

Finally, the estuary will be better able to respond to sea level rise if sediment deposition 
is more distributed across the delta than the current diked and dredged channel allows. 
The barrier beach that would be restored by filling a portion of the south channel would 
be prone to overtopping during extreme high tide events, which could result in reduced 
access to the estuary for aquaculture operations during limited periods of time. 
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Risks to habitat from sea level rise are primarily an upstream shift in habitat types, with 
potential conflicts to current agricultural land uses outside the project area. The risks of 
sea level change applicable to this action are listed in Table 13-3.  

Table 13-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Low risk to transportation and 
utility infrastructure. Moderate 
risk of habitat displacement 
upstream. Larger tidal prism 
would increase the tidal energy 
in the channels, cause localized 
erosion and channel migration. 

Low risk to transportation 
and utility infrastructure 
and of habitat 
displacement upstream.  

No risk to 
transportation and 
utility infrastructure 
and of habitat 
displacement 
upstream.  

Partial Restoration Low risk to transportation and 
utility infrastructure. Greater 
risk of scour effects and need 
for armor long term at 
abutments. Moderate risk of 
habitat displacement 
upstream. 

Low risk to transportation 
and utility infrastructure 
and of habitat 
displacement upstream.  

No risk to 
transportation and 
utility infrastructure 
and of habitat 
displacement 
upstream.  

13.7 Potential Monitoring Opportunities 
Monitoring is important for evaluating the success of the partial or full restoration 
alternative. A combination of field surveys and aerial photographs would be used to 
document biological and physical changes to the landscape. Monitoring data can be used 
to refine adaptive management and corrective actions, as needed. The monitoring needs 
and opportunities associated with this action are summarized in Table 13-4. 

Table 13-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X See description of site evolution 

Sediment  Accretion / Erosion X See description of site evolution 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X See description of site evolution 

Marsh Surface Evolution / Accretion  X See description of site evolution 

Tidal Channel Cross-Section / Density X See description of site evolution 

Water Quality (contaminants)   

Salinity X See description of site evolution 

Shellfish Production X Effects on nearby shellfish operation 
will need to be monitored 

Extent Of Invasive Species   

Animal Species Richness   
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Fish (salmonid) Access/Use X See description of site evolution 

Forage Fish Production   

Wildlife Species Use   

Effectiveness Of Exclusion Devices   

13.8 Information Needed for Subsequent Design 
This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

• Subsurface Soil Information – A preliminary field investigation, including soil 
borings, sampling, and testing, would be needed to complete preliminary design 
of bridge supports and roadway improvements. Geotechnical recommendations 
would be needed for foundation type and potential for settlement from 
embankment construction through the floodplain. 

• Property and Topographic/Bathymetric Survey – Property boundary and 
topographic/bathymetric surveys by a licensed surveyor would be necessary for 
locating facilities, utilities, and property lines. Survey data would be used in 
negotiating property acquisition for the restoration design. A more detailed 
survey of topographic/bathymetric features, including the existing river channel, 
would be useful in providing accurate preliminary designs and quantities for 
demolition, roadway improvements, bridges, engineered log jams, and removal of 
existing features. 

• Additional As-built Information – Additional as-built information for the existing 
bridges, roadway, and overhead utilities would be needed to develop preliminary 
design details. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important for 
areas proposed for excavation or other ground disturbance.  

• Hazardous Materials Assessment – If preliminary investigations suggest that 
hazardous material could be present in the action area, additional soil and 
sediment analysis related to demolition of utilities, roads, or buildings may be 
needed. The introductory chapter describes the Phase I site investigations that 
are occurring as part of this overall effort via a separate contract.  

• Hydraulic and Hydrodynamic Analysis – Additional hydraulic analysis would be 
needed to provide recommendations for scour, minimum bridge clearance over 
water, minimum hydraulic opening in the floodplain, and mitigation for fill in the 
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floodplain. Additional hydrodynamic modeling of the movement of water 
through the estuary would be needed to more clearly understand the impact that 
the proposed restoration would have on tidal topography. This information 
would be particularly important for understanding potential impacts on 
aquaculture and on the barrier beach. The specific modeling approach/method 
needs to be determined. The need for a temporary tide gage should be considered 
in the early design stages to obtain site-specific tidal statistics. 

13.9 Quantity Estimates  
The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. A detailed list of quantities for both restoration alternatives is 
provided in Exhibits 13-1 and 13-2.  
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Causeway and Approach (456 LF) and
Restore Topography

Construct New Roadway for
Transition to New Bridge (410  LF)

Remove Rock Armoring on 
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(4,450 LF)

Remove Existing Bridge
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Counties Parcels (2009); Action Area (PSNERP, 2010); High Resolution Orthoimagery (USGS, 2009)
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Full Restoration Quantity Estimate

Action Name: Hamma Hamma River Delta  

Action #: PSNERP ID #1047

Date: February 2011  

By: David Rice, P.E.

 

REMEDY: Removal/relocation of Highway 101 causeway and bridges, Installation of new roadway, Construction of new bridge, Dike removal, Fill removal, Fill placement
Construction Period: Approximately 60 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 36 Portion of South River Channel and Overbanks + Existing Highway 101 ROW + New ROW Section 13.3.5

Proponent / Partner-owned lands Acre 5.1 Existing WSDOT Right-of-Way, Typically 70-feet Wide Section 13.3.5

Lands To Be Acquired Acre
15.3

Acquisition of Right-of-Way Needed for New Roadway and Bridge + 2 Parcels downstream of bridge, 
Assumes other actions would be completed on private property with construction/conservation easements Section 13.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of other Construction Cost Items

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Not Applicable

Site Access LS 0 Not Applicable
Barge Access Days 0 Not Applicable
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows

none LS 0 Not Applicable
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not Applicable

Temporary Roadway SF 0 Not Applicable
Control of Water LS 1 Diversion of water for bridge construction, dewatering of excavations for roadway and culvert construction.

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC 0 Not Applicable

Clear /Grub Vegetation - Local Disposal AC 21.7 Clear, Grub Proposed 60-foot width along proposed roadway, 15 feet on sides of causeway, south channel
Clear /Grub Vegetation - Offsite Disposal AC 0 Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY 0 Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS 0 Not Applicable
Hydraulic Structures - Large LS 0 Not Applicable
Utilities LS OH Utilities 1 Remove and Relocate Overhead Power and Telephone Lines Along Highway 101 Section 13.3.7
Buildings LS or SF 0 Not Applicable
Pavement SF Pavement 147,672 Remove Pavement on SR101 & Lonn Webb Rd at new Allignment Section 13.3.2
Bulkheads LF or  SF 0 Not Applicable
Rock revetments Ton Rock 1,154 Remove Armoring Along South Channel Dikes Section 13.3.2
Large Coastal Structures LF, SF or CY 0 Not Applicable
Demolition / Removal - Bridge SF Bridge 10,500 Remove (2) 150' Concrete Arch Bridges Section 13.3.2
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable
Demolition / Removal - Boat Ramp SF 0 Not Applicable
Demolition / Removal - in-water Piling Number of Piles 244 Remove Timber Piling
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. Section 13.3.7

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0 Not Applicable
Hazardous Earthwork CY 0 Not Applicable

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland - For New Roadway CY Fill 16,200 Cut for new roadway Section 13.3.4
Excavation - Lowland - Causeway CY Fill 45,000 Removal of existing Highway 101 Causeway Section 13.3.2
Excavation - Lowland - Dikes CY Fill 4,400 Removal of existing South Channel Dikes, 2 Dikes, Total Length~3,250 LF Section 13.3.2
Excavation - Lowalnd - Misc Fill CY Fill 37,300 Removal of Misc Fill South of South Channel + South Channel Connection to Existing Tide Channel Section 13.3.2
Dredging - Bucket - Land CY 0 Not Applicable
Dredging - Bucket - Marine CY 0 Not Applicable
Dredging - Hydraulic CY 0 Not Applicable
Fine Grading AC 0 Not Applicable

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable
Haul - uncontrolled placement CY 0 Not Applicable
Haul, place, compact - For New Roadway CY Fill 17,100 Placement of fill for new roadway Section 13.3.4, 13.3.6
Stockpile - uncontrolled placement CY 0 Not Applicable
Stockpile - controlled placement CY Fill 86,700 Stockpile of Material for Placement as Roadway Fil Section 13.3.4, 13.3.6
Conveyor placement from stockpile land/water CY 0 Not Applicable

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY Select Fill 13,000 Fill south channel for restoration of barrier beach Section 13.3.2
Gravel Borrow, including haul CY 0 Not Applicable
Sand / Gravel for Beach Nourishment CY 0 Not Applicable
Cobble for Shore Nourishment CY 0 Not Applicable
Embankment Compaction CY 0 Not Applicable
Topsoil CY 0 Not Applicable

RESTORATION Features
Channel Rehab / Creation SF Fill 13,600 Removal of existing sediment for Connection of South Channel to Tidal Channels Section 13.3.2
Large Wood Placement EA Log Jam 8 Assumes Engineered Log Jam Anchored into Bank With Approximately 8 Logs Section 13.3.2
Invasive Species Control Acre 0 Not Applicable
Physical Exclusion Devices LF or EA 0 Not Applicable
Other Restoration Features/ Activities LS 0 Not Applicable

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Not Applicable
Water Control Structures - Weirs EA 0 Not Applicable
Rock Slope Protection LF 0 Not Applicable
Other EA 0 Not Applicable
Elevated Boat Ramp SF 0 Not Applicable
Fencing SF 0 Not Applicable

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise)

Water LF 0
Gas LF 0
Electric LF OH Power 6,994 Overhead Power to be Relocated Along New Alignment Section 13.3.7
Sewer LF 0
Telecommunications LF OH Phone 6,994 Overhead Telephone to be Relocated Along New Alignment Section 13.3.7
Other LF Poles 6,994 Utility Poles - For 6,994 Feet of Relocated Overhead Power and Telephone Along New Road Alignment Section 13.3.7

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF Pavement 82,892 Typical Roadway Varies Between 11' wide and 13'-6" Wide Section 13.3.4, 13.3.6
Roadwat - Minor Intersections SF Pavement 14,898 Minor Intersection at Lonn Webb Rd Section 13.3.4, 13.3.6
Roadway - Switch (potential) LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert 48" LF Culvert 400 48" Concrete Culvert 100' Length Each Section 13.3.6
Culvert 36" LF Culvert 300 36" Concrete Culvert 100' Length Each Section 13.3.6
Culvert Box LF Culvert 100 4' x 20' Concrete Box Culvert 100' Length Section 13.3.6
Culvert - Jacking LF Not Applicable
Culvert - Horizontal  Pile Driving LF Not Applicable
Bridge - Deck SF Bridge 6,300 Voided girder slab precast prestressed girders 90' Spans Section 13.3.4, 13.3.6
Bridge - Foundation LF Foundation 99 (3) CIP Concrete Pile Caps w/ (5) 30" CIP Concrete Piles 100' Embedment Each Cap Section 13.3.4, 13.3.6
Railway - Box Girder SF 0 Not Applicable
Railway - Foundation LF 0 Not Applicable
Railway - Shoe fly LF 0 Not Applicable

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 1 8 Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access, Private Drive Connections
Utility Access Routes varies 0 Not Applicable
Erosion Control Features L.F. 0 Not Applicable

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0 Not Applicable
Bridges SF 0 Not Applicable
Kiosk EA 0 Not Applicable
Restrooms EA 0 Not Applicable
Interpretive Signs EA 2 tbd
Parking Area SF 0 Not Applicable
Other EA 0 Not Applicable

Vegetation & Erosion Control
Hydroseeding AC Hydroseed 5.9 Hydroseed for cleared area along proposed roadway alignment Section 13.3.3
Planting AC Plants 1.4 Marsh and riparian planting where existing causeway is removed Section 13.3.3
Vegetation Maintenance AC-YR 0 Not Applicable
Erosion / sediment  BMPs - Temp. LS 1 Erosion/sediment control BMPs - Silt fences, cofferdams, temporary pumping and conveyance
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable
Waterside controls - Temporary LS 1 Erosion/sediment control BMPs - Silt curtains, cofferdams, other

Construction Management
Construction oversight weeks 60 Quanity based on constructon duration/ # of construction seasons Section 13.3.7
Materials testing Included in cost of material - no separate quantity

PSNERP Strategic Restoration Design - 10% Design Estimate
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Full Restoration Quantity Estimate

Action Name: Hamma Hamma River Delta  

Action #: PSNERP ID #1047

Date: February 2011  

By: David Rice, P.E.

 

REMEDY: Removal/relocation of Highway 101 causeway and bridges, Installation of new roadway, Construction of new bridge, Dike removal, Fill removal, Fill placement
Construction Period: Approximately 60 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 Topographic and Property Boundary Survey
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies 1 Borings, Test Pits, Testing, Geotech Report With Foundation Recommendations, Cut/Fill Slopes, Etc.
Cultural Studies 1 Cultral Resources Survey
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/acre/year for each monitoring parameter in design report
Monitoring (Type) crew-days 200

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Hamma Hamma River Delta  

Action #: PSNERP ID #1047

Date: February 2011  

By: David Rice, P.E.

 

REMEDY: Removal/relocation of Highway 101 causeway and bridges, Installation of new bridge adjacent to existing causeway, Dike removal, Fill removal, Fill placement
Construction Period: Approximately 69 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 20.9 Portion of South River Channel and Overbanks + Existing Highway 101 ROW + New ROW Section 13.3.5

Proponent / Partner-owned lands Acre 3.9 Existing WSDOT Right-of-Way, Typically 70-feet Wide Section 13.3.5

Lands To Be Acquired Acre
6.9

Acquisition of Right-of-Way Needed for New Roadway and Bridge + 2 Parcels downstream of bridge, 
Assumes other actions would be completed on private property with construction/conservation easements Section 13.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of other Construction Cost Items

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Not Applicable

Site Access LS 0 Not Applicable
Barge Access Days 0 Not Applicable
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS 0 Not Applicable
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not Applicable

Temporary Roadway SF 0 Not Applicablep y y pp
Control of Water LS 1 Diversion of water for bridge construction, dewatering of excavations for roadway and culvert construction.

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC 0 Not Applicable

Clear /Grub Vegetation - Local Disposal AC 8.4 Clear, Grub Proposed 60-foot width along proposed roadway, 15 feet on sides of causeway, south channel
Clear /Grub Vegetation - Offsite Disposal AC 0 Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY 0 Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS 0 Not Applicable
Hydraulic Structures - Large LS 0 Not Applicable
Utilities LS OH Utilities 1 Remove and Relocate Overhead Power and Telephone Lines Along Highway 101 Section 13.3.7
Buildings LS or SF 0 Not Applicable
Pavement SF 56,000 Remove Pavement on SR101 Section 13.3.2
Bulkheads LF or  SF 0 Not Applicable
Rock revetments Ton Rock 1,154 Remove Armoring Along South Channel Dikes Section 13.3.2
Large Coastal Structures LF, SF or CY 0 Not Applicable
Demolition / Removal - Bridge SF 10,500 Remove (2) 150' Concrete Arch Bridges Section 13.3.2
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable
Demolition / Removal - Boat Ramp SF 0 Not Applicable
Demolition / Removal - in-water Piling Number of Piles 244 Remove Timber Piling
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. Section 13.3.7

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0 Not Applicable
Hazardous Earthwork CY 0 Not Applicable

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Lowland - Causeway CY Fill 22 200 Removal of existing Highway 101 Causeway Section 13 3 2Excavation - Lowland - Causeway CY Fill 22,200 Removal of existing Highway 101 Causeway Section 13.3.2
Excavation - Lowland - Dikes CY Fill 4,400 Removal of existing South Channel Dikes, 2 Dikes, Total Length~3,260 LF Section 13.3.2
Dredging - Bucket - Land CY 0 Not Applicable
Dredging - Bucket - Marine CY 0 Not Applicable
Dredging - Hydraulic CY 0 Not Applicable
Fine Grading AC 0 Not Applicable

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable
Haul - uncontrolled placement CY 0 Not Applicable
Haul, place, compact - For Bridge Approaches CY Fill 4,200 Placement of fill for new roadway Section 13.3.4, 13.3.6
Stockpile - uncontrolled placement CY 0 Not Applicable
Stockpile - controlled placement CY Fill 26,600 Stockpile of Material for Placement as Roadway Fill Section 13.3.4, 13.3.6
Conveyor placement from stockpile land/water CY 0 Not Applicable

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY Select Fill 13,000 Fill south channel for restoration of barrier beach Section 13.3.2
Gravel Borrow, including haul CY 0 Not Applicable
Sand / Gravel for Beach Nourishment CY 0 Not Applicable
Cobble for Shore Nourishment CY 0 Not Applicable
Embankment Compaction CY 0 Not Applicable
Topsoil CY 0 Not Applicable

RESTORATION Features
Channel Rehab / Creation SF Fill 13,600 Removal of existing sediment for Connection of South Channel to Tidal Channels Section 13.3.2
Large Wood Placement EA Log Jam 8 Assumes Engineered Log Jam Anchored into Bank With Approximately 8 Logs Section 13.3.2
Invasive Species Control Acre 0 Not Applicable
Physical Exclusion Devices LF or EA 0 Not Applicable
Other Restoration Features/ Activities LS 0 Not Applicable

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Not Applicable
Water Control Structures - Weirs EA 0 Not Applicable
Rock Slope Protection LF 0 Not Applicable
Other EA 0 Not Applicable
Elevated Boat Ramp SF 0 Not Applicable
Fencing SF 0 Not Applicable

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF 0
Gas LF 0
Electric LF OH Power 2 471 Overhead Power to be Relocated Along New Alignment Section 13 3 7Electric LF OH Power 2,471 Overhead Power to be Relocated Along New Alignment Section 13.3.7
Sewer LF 0
Telecommunications LF OH Phone 2,471 Overhead Telephone to be Relocated Along New Alignment Section 13.3.7
Other LF Poles 2,471 Utility Poles - For 2,471 Feet of Relocated Overhead Power and Telephone Along New Bridge Section 13.3.7

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 27,580 Typical Roadway 11' wide Section 13.3.4, 13.3.6
Roadway - Switch (potential) LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culverts LF 0 Not Applicable
Culvert - Jacking LF Not Applicable
Culvert - Horizontal  Pile Driving LF Not Applicable
Bridge - Deck SF 43,200 Voided girder slab precast prestressed girders 90' Spans Section 13.3.4, 13.3.6
Bridge - Foundation LF 476 (17) CIP Concrete Pile Caps w/ (5) 30" CIP Concrete Piles 100' Embedment Each Cap Section 13.3.4, 13.3.6
Railway - Box Girder SF 0 Standard
Railway - Foundation LF 0 Standard
Railway - Shoe fly LF 0 Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 0 Not Applicable
Utility Access Routes varies 0 Not Applicable
Erosion Control Features L.F. 0 Not Applicable

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0 Not Applicable
Bridges SF 0 Not Applicable
Kiosk EA 0 Not Applicable
Restrooms EA 0 Not Applicable
Interpretive Signs EA 2 tbd
parking area SF 0 Not Applicable
Other EA 0 Not Applicable

Vegetation & Erosion Control
Hydroseeding AC Hydroseed 0.8 Hydroseed bare cut/fill at bridge approaches Section 13.3.3
Planting AC 0 Not Applicable
Vegetation Maintenance AC-YR 0 Not Applicable
Erosion / sediment  BMPs - Temp. LS 1 Erosion/sediment control BMPs - Silt fences, cofferdams, temporary pumping and conveyance
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable
Waterside controls - Temporary LS 1 Erosion/sediment control BMPs - Silt curtains, cofferdams, other

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Hamma Hamma River Delta  

Action #: PSNERP ID #1047

Date: February 2011  

By: David Rice, P.E.

 

REMEDY: Removal/relocation of Highway 101 causeway and bridges, Installation of new bridge adjacent to existing causeway, Dike removal, Fill removal, Fill placement
Construction Period: Approximately 69 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Construction Management
Construction oversight weeks 69 Quanity based on constructon duration/ # of construction seasons Section 13.3.7
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 Topographic and Property Boundary Survey
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies 1 Borings, Test Pits, Testing, Geotech Report With Foundation Recommendations, Cut/Fill Slopes, Etc.
Cultural Studies 1 Cultral Resources Survey
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/acre/year for each monitoring parameter in design report
Monitoring (Type) crew-days 200

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 14-1 
Harper Estuary Restoration Design and Construction 

14. HARPER ESTUARY RESTORATION DESIGN AND 

CONSTRUCTION (#1505) 

Local Proponent Kitsap County 

Delta Process Unit N/A 

Shoreline Process Unit(s) 4039 and 4038 

Strategy(ies) 4 - Coastal Inlet 

Restoration Objectives Remove roadway fill and undersized culvert to restore tidal 

processes and reclaim estuarine habitat 

14.1 Description of the Action  

The proposed action would increase tidal inundation to the Harper Estuary by removing 
the roadway fill of SE Olympiad Drive in its entirety, or constructing a bridge to increase 
the hydraulic opening. The action would restore historical estuarine areas, full tidal 
hydrology south of the road, nearshore beach processes, and sediment transport 
processes. Fragmentation of the shoreline would be reduced through the removal of a 
relict roadway embankment, bridge abutment and associated bulkhead, and a gravel 
boat launch.  An undersized culvert that restricts tidal exchange and acts as a barrier to 
fish passage would be removed as a result of the road removal and bridge construction. 
Please see the Introduction chapter for important information regarding PSNERP and 
for context related to this restoration project. 

14.2 Action Area Description and Context 

Harper Estuary is located on the east shoreline of the Kitsap Peninsula, approximately 
5.5 miles east of Port Orchard in the South Central Puget Sound Subbasin. The current 
estuary is bounded to the west by SE Southworth Drive (State Route 160), which was 
constructed through the historical estuary, and SE Olympiad Drive, which transverses 
the mouth of the historical outfall. The action area is shown in Figure 14-1. 



14-2 Conceptual (10%) Design Report 
 Harper Estuary Restoration Design and Construction 

 

Figure 14-1. Action Area and Vicinity 

14.2.1 Historic Condition 

A T-sheet dating from 1876-1877 indicates a barrier beach and estuary with a salt marsh 
(Figures 14-2A and 14-2B). Two creeks drain to the estuary from the south, forming into 
relatively wide channels in the tidally influenced areas, joining behind the barrier beach 
with a single outlet channel to the Sound. The historic sheets predate the roadways, 
bridges and the brick manufacturing plant that were constructed in the early 1900s. The 
T-sheet identifies a wooded marsh within the estuary and sand above shoreline in the 
northern portion of the action area. 

The Harper Brick & Tile Co. had a mining and manufacturing facility located in the 
southwest of the estuary in the general area of the existing ball field. A wooden 
drawbridge that existed at this time was located at the northern shoreline of the barrier 
beach, providing access to the west side of the estuary. Remnants of the concrete 
abutment and walls associated with the bridge still exist today along the beach. When 
this bridge was removed, a roadway embankment was built along the western shore of 
the beach, but this too was abandoned and eventually replaced with SE Olympiad Drive. 
The abandoned roadway embankment and that of SE Olympiad Drive have created an 
isolated freshwater wetland over the historic beach.   

Based on the T-sheets it appears as though SE Southworth Drive was constructed 
through the estuary and isolated a portion of the estuary where the ball field is today. 
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The creek draining from the southwest, as shown on the T-sheet, now enters the estuary 
through a 24-inch diameter culvert beneath the roadway. Flow from this tributary has 
been captured within a linear drainage ditch and directed east to the tidal mudflat. 

Evidence of past fill and other land use modifications is abundant throughout the action 
area, with piles of abandoned brick throughout, including beneath the roadway 
embankment, and dispersed in areas of the salt marsh as evidenced by hummocks.  

14.2.2 Natural Environment 

The estuary encompasses an area of approximately 5 acres. The upland areas 
immediately surrounding the site are well forested. Development in the surrounding 
watershed is limited to low-density residential, with significant forest cover. Existing 
vegetation in the area south of the roadway embankment is typical of low salt marsh with 
pickleweed, salt grass, Pacific silverweed, and a mix of brackish grasses. Historically, 
there existed two distinct channels that appear separate in the 1876-1877 mapping. 
Today only one exists and is connected to the source of the former channel by a ditch 
that has been excavated from the aforementioned 24-inch culvert. The remaining 
channel near the east edge of the estuary is wide and shallow, likely due to the tidal 
barrier which has reduced the velocities in the channel, resulting in aggradation of 
sediments.  

The freshwater wetland bounded by the abandoned roadway embankment and SE 
Olympiad Drive is dominated by cattails. Hillside runoff from the east is impounded by 
the embankments over what was likely a sand spit, with no apparent connection to the 
bay or the saltwater marsh. 

The barrier beach is largely where it was mapped originally, with other areas of sediment 
deposits along the west shoreline and the boat launch, except that much of it has been 
converted to freshwater wetland due to the impoundment of surface runoff behind the 
roadway embankments. It is now bisected by an engineered channel from the 36-inch-
diameter outfall. 

The action area is within a mapped no appreciable drift area, but downdrift from 
adjacent drift cells to either side. Both adjacent drift cells have been altered with 
bulkheads and rockeries, reducing sediment delivery to this area. There are what appear 
to be accretionary shoreforms in the cove west of the boat ramp. 

14.2.3 Human Environment 

The action area has been altered over the years as described earlier. The existing 
roadway embankment through the estuary supports a two-lane roadway and is 
approximately 45 feet in width at the crest. The single 36-inch diameter culvert is 
undersized and restricts tidal exchange into the estuary and fish passage. 

A boat launch for shallow-draft boats is located on the north side of SE Olympiad Drive. 
It appears to be over a portion of the historic beach, but additional gravel has likely been 
imported. There are degraded wood piles adjacent to the boat launch, likely from an 
abandoned pier. There are grant constraints associated with the boat launch, and any 
removal may require replacement in-kind elsewhere. 

Existing utilities in the roadway include a water main, overhead power, and 
communications lines. 



14-4 Conceptual (10%) Design Report 
 Harper Estuary Restoration Design and Construction 

14.3 Restoration Design Concept 

14.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 14-3 through 14-7. The full 
restoration alternative (Figure 14-3) entails complete removal of the existing SE 
Olympiad Drive roadway fill to allow full tidal influence into the estuary and restore 
sediment transport processes, tidal channel formation, and erosion/accretion of 
sediment. The full restoration alternative is designed to re-establish the historic inlet 
dimensions and allow unencumbered tidal access to the inlet. The removal of SE 
Olympiad Drive will remove an access point to a residential neighborhood, adding 
approximately 1 mile to local residents’ access routes.   

The partial restoration alternative (Figure 14-4) includes replacement of the existing SE 
Olympiad Drive roadway with an elevated structure approximately 140 feet in length 
spanning the historic outfall. This would remove the tidal barrier and restore many of 
the same processes.  

The partial restoration alternative was developed to preserve both: (1) existing access 
along SE Olympiad Drive, and (2) some functionality of the existing boat launch. These 
elements require a span to complete the road while allowing full tidal access into the 
inlet. The 140-foot span length was selected based on the tidal prism volume and 
potential marsh area within the inlet, consistent with the Applied Geomorphology and 
Hierarchy of Openings guidelines presented in Appendix C. The opening was expanded 
beyond the minimum channel opening to allow for natural channel and marsh plain 
development below the span. This portion of the drift cell is mapped as no appreciable 
drift (NAD), and appears to be aggradational, so having a wider opening here addresses 
some of the risks of sedimentation reducing tidal flux into the inlet. The 140-foot span is 
as wide as is feasible to allow for continued functioning of the existing boat ramp. 

Additional design elements include: 

• Removal of brick piles throughout the site,  

• Removal of the gravel boat launch in entirety (full), or approximately half 
(partial), 

• Removal of the relict roadway embankment and the historic bridge abutment and 
associated bulkhead from the beach, and 

• Filling of the ditch connecting the historic streams to allow a natural channel to 
develop. 

 

Key design elements associated with full and partial restoration alternatives are shown in 
Table 14-1. 

Table 14-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Existing SE Olympiad Drive 

Roadway Fill  

Full removal through estuary to 

improve tidal exchange and 

sediment transport and increase 

estuary habitat 

 

Partial removal and replacement 

with bridge to remove tidal 

barrier 
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Element Full Restoration Partial Restoration 

Relict Roadway Embankment Full removal in action area to 

allow for tidal flow access to 

freshwater marshland  

Same as full restoration 

Relict Bulkhead Full removal of bulkhead, 

abutment and associated wood 

piles that may exist to restore 

natural beach forming processes 

Same as full restoration 

Gravel Boat Launch Full removal to regain beach and 

estuary habitat 

Remove approximately half of 

the existing launch, leaving a 

turn-out single lane access to the 

shore 

Existing Debris (Brick “Clinkers”) Full removal to improve beach 

and estuary habitat 

Same as full restoration 

Tidal Channels  Restore channels within estuary  Same as full restoration 

Marine Riparian Vegetation Plant marine riparian vegetation 

in upland portions of the site 

that are disturbed by earthwork 

Same as full restoration  

14.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

In both the full and partial restoration alternatives, the relict bridge abutment and 
bulkhead will be removed to allow for the return of additional beachfront and nearshore 
area (Figures 14-3 and 14-4). Approximately 140 LF will be removed to enhance beach 
and nearshore habitat.  

Berm or Dike Removal/Modification 

The full restoration alternative will remove approximately 425 feet of the SE Olympiad 
Drive roadway and embankment fill currently bisecting the freshwater marsh and 
saltwater estuarine area. The roadway embankment will be cut down approximately 5 to 
7 feet to allow for greater tidal influx into the estuary (Figure 14-5). Complete removal of 
the boat launch is included in the full restoration alternative. Removal of the existing 
roadway embankment and boat launch will generate approximately 10,300 CY of 
material and reduce pollution-generating impervious surfaces in the action area by 
14,100 SF or 0.32 acre.   

The partial restoration alternative will remove approximately 140 feet of SE Olympiad 
Drive roadway and embankment fill, and replace it with a bridge structure of similar 
length (Figure 14-6). The partial restoration alternative includes partial removal of the 
existing boat launch. Removal of the existing roadway embankment and boat launch will 
generate approximately 4,000 CY of material.   

Removal of the relict roadway embankment will occur for both the full and partial 
restoration alternatives. Removing the existing fill situated between the freshwater 
marsh and the shoreline will allow for the return of natural shoreline and beach habitat. 
Removal of the relict roadway embankment will generate 7,000 CY of material. 



14-6 Conceptual (10%) Design Report 
 Harper Estuary Restoration Design and Construction 

Channel Rehabilitation/Creation  

Two portions of the new stream channel will be excavated to provide more sinuosity and 
enhance stream function within the estuarine area (Figure 14-6C). The first section will 
provide greater sinuosity for a straightened channel that has been dredged through the 
marsh. The existing ditch will be filled with excavated side cast.  The second section is 
intended to provide a starter channel that will connect the existing channel to the new 
opening through the road fill. The starter channel will expedite natural channel 
development within the estuary/marsh system.  

Groin Removal/Modification - NA 

Hydraulic Modification 

Removal of the existing SE Olympiad Drive roadway embankment and the existing 
36-inch-diameter culvert will allow for full hydraulic influence into the marsh area and 
remove a barrier to fish passage into the estuary. Because the full restoration alternative 
removes the entire road embankment (Figures 14-3 and 14-5), the amount of tidal influx 
into the upper estuary and nearshore areas will be greater than for the partial restoration 
alternative, which involves spanning the Harper Creek channel with a bridge (Figure 14-
4).   

The full restoration alternative will provide an approximately 350-foot-wide opening, 
and partial restoration will provide a 140-foot-wide opening. Both opening widths are 
greater than the minimum opening required for tidal channel development in this 
location. The marsh behind the embankment covers approximately 3.8 acres, so using 
the regional regressions for the Seattle tide gage (Appendix C), the top width of a channel 
that drains that area would be about 17 feet. The Harper Estuary also conveys freshwater 
flows from a contributing basin. Therefore, the channel is anticipated to be larger than 
the tidal regression would suggest. Even conservatively doubling the top width would 
give about 35 feet wide. Therefore, both the full and partial restoration alternatives 
should provide for full tidal engagement of the historical estuary, and will provide for a 
channel and marsh plain to develop. Future design will need to validate the stability of 
the inlet width for the new tidal prism. 

Overwater Structure Removal - NA 

Topography Restoration 

Topography restoration is addressed above. Refer to the description of removal of the 
brick “clinker” piles, and the relict and existing roadway prisms. 

14.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment  

No direct beach nourishment is included as part of these conceptual designs. The 
removal of the old road embankment north of Olympiad Drive will allow a beach to re-
form in this location. 

Contaminant Removal/Remediation - NA 

Debris Removal  

Removal of the brick “clinker” piles will occur for both the full and partial restoration 
alternatives to enhance the shoreline and nearshore habitat. Removal of the brick piles is 
expected to require overexcavation and will generate approximately 3,000 CY of 
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material. Grade will be restored within these overexcavated limits with imported select 
fill or channel excavation spoils. 

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Much of the action area south of SE Olympiad Drive is already well vegetated with 
species native and common to Puget Sound salt marshes. Areas where brick piles are to 
be removed are expected to re-colonize naturally. Marine riparian vegetation (0.1 acre) 
will be installed in both restoration alternatives in a portion of the road to be removed.  

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

14.3.4 Restoration Features – Other 

NA 

14.3.5 Land Requirements   

The majority of the 13.4-acre action area is within public ownership. A 0.81-acre parcel 
at the south end of the restored estuary would need to be acquired via purchase, 
easement or other similar means to complete the channel excavation. Temporary 
construction access on public rights-of way would be required as well.  

This action will potentially change flood risk to properties that border the area of 
required project lands previously described. The restoration of full tidal influence into 
the estuary will change the frequency and duration of inundation during high water 
events. Easements on private property, such as flowage or temporary construction 
access, may be required.  

14.3.6 Design Considerations 

Closure of SE Olympiad Drive, as proposed under full restoration, will require a traffic 
analysis to assess impacts to local residences and emergency services.  

The proposed bridge for the partial restoration alternative will run along SE Olympiad 
Drive. The road will be closed during construction. The proposed bridge will be 
approximately 140 feet long single span, with 6-foot 6-inch-deep precast concrete 
girders. Abutments at the end of the proposed bridge will be pile supported 
(Figure 14-7).   

The roadway elevation for the proposed bridge structure will near 20.0 feet. The existing 
roadway elevation is 17.5 feet at the west end of SE Southworth Drive and 13 feet on the 
east end of SE Olympiad Drive. The roadways adjacent to the new bridge will need to be 
raised and adjusted to accommodate the new bridge and clearance requirements. The 
limits of work are expected to be 200 feet north and 150 feet south of the intersection 
with SE Southworth Drive, and 250 feet to the east along SE Olympiad Drive. Final 
design will need to determine vertical control and stopping sight distance associated with 
the bridge elevation. The estimated quantity of gravel borrow to adjust the roadway 
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grade is 1,550 CY. 

Part of the existing boat launch will be maintained under the partial restoration 
alternative, with the access on the east side of the proposed span. Vehicle and boat trailer 
turning movements will need to be considered during the design process to determine 
geometry and sight distance with proximity to the bridge structure. Because the boat 
launch was apparently installed using grant funds, continued boat access will be required 
at this or some other nearby location. The future design will need to consider an 
alternate site for a replacement launch.  

The full and partial restoration alternatives will impact existing underground and 
overhead utilities. A water main of unknown size will be impacted by removal of the 
roadway embankment. It is assumed that the water main will need to be replaced to 
maintain a loop for the service area. Under the full restoration alternative, it will need to 
be replaced by horizontal directional drilling beneath the estuary following the current 
alignment. A new water main will be supported from the bridge as part of the partial 
restoration alternative. 

Overhead electrical and communication lines will need to be removed and relocated. It is 
assumed that the electrical could remain in the vicinity of the action area and span the 
estuary. The fiber optic communications will likely need to be routed in a different 
manner. The final configuration will be determined through coordination with service 
providers during design. 

14.3.7 Construction Considerations 

Most embankment and fill removal would be accomplished with heavy construction 
equipment including excavators and front-end loaders. Dump trucks will be used for 
hauling material from the site. Low-ground-pressure track excavators and wood lagging 
mats will be used for grading and excavation within the tidally influenced areas. 

A pile driving rig will be needed for installation of the abutment foundations. A crane 
positioned on one end of the bridge will set the girders in place. Access and staging for 
the proposed bridge will be provided via SE Olympiad Drive and the land just adjacent to 
the road. Estimated construction duration for the bridge is 5 months. Total duration for 
the both restoration alternatives is 9 to 11 months. 

Standard erosion control measures will be required to stabilize disturbed areas and 
prevent sediment-laden runoff from leaving the site and discharging to the Sound. 
Typical best management practices include stabilized construction entrance, silt fence, 
hydroseeding, or other stabilizing measures. The approximate area of disturbance is 
3.5 acres. 

14.4  Extent of Stressor Removal  

Table 14-2 shows the amount of stressor removal with full and partial restoration 
alternatives. 



Conceptual (10%) Design Report 14-9 
Harper Estuary Restoration Design and Construction 

Table 14-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) Removal of bulkhead, 140 LF Removal of bulkhead, 140 LF 

Fill (area) Removal of relict roadway and 

boat launch, 1.1 acres 

Removal of relict roadway and 

portion of boat launch, 1.0 acre 

Armor (LF) Bulkhead removal noted above 

would also remove armoring. 

Bulkhead removal noted above 

would also remove armoring. 

Nearshore Roads (LF) Removal of SE Olympiad Drive, 

400 LF 

Removal of SE Olympiad Drive, 

140 LF 

Marinas (area) Boat Launch Removed N/A 

14.5  Expected Evolution of the Action Area 

In both the full and partial restoration alternatives, the old road and bulkhead north of 
Olympiad Drive will be removed. This will allow the tide to reengage the currently 
freshwater wetland. The bulkhead removal will allow for beach formation in this area, 
with some retreat to the south likely. The freshwater wetland would transition to a salt 
marsh community, but it is already at high intertidal elevations and would not be 
dependent on aggradation. This elevation, combined with the existing seed source in the 
estuary to the south, should allow for relatively rapid transition to a salt marsh in this 
area. 

In the estuary south of the embankment, the area is already dominated by a typical salt 
marsh vegetation community. The greater tidal flux into the area will result in 
development of more distinct, larger tidal channels, as anticipated by the channel 
excavation in both the full and partial restoration alternatives. These channels will adjust 
but likely within the existing drainage network within the estuary. 

14.6  Uncertainties and Risks 

The nature and extent of possible contamination associated with former land uses and 
the remnant clinker piles are unknown. Property owners within the vicinity of the action 
area have not been questioned about their opinion of the complete removal of SE 
Olympiad Drive, so the degree of community support for this element of the full 
restoration alternative is uncertain.   

14.6.1 Risks Associated with Projected Sea Level Change  

Table 14-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 



14-10 Conceptual (10%) Design Report 
 Harper Estuary Restoration Design and Construction 

Table 14-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (65 cm) Intermediate (23 cm) Low (13cm) 

Full Restoration  Potential to drown the 

lower portions of the 

existing salt marsh 

within the estuary. The 

topographic transition 

around the perimeter of 

the estuary is relatively 

abrupt, limiting the 

ability of vegetation 

communities to adjust 

laterally. 

The estuary is in a zone 

of no appreciable drift, 

and receives sediment 

from both the west and 

the east, which may 

help to aggrade the site 

with rising sea level. 

Increased wave energy 

on the site perimeter is 

also possible, but the 

site’s north aspect 

protects it from typical 

winter storm tracks. 

Less likely to drown the 

lower portion of the 

marsh, but the lower 

elevation band of 

intertidal vegetation 

may be affected. The 

slopes around the 

perimeter are relatively 

steep, but would allow 

adjustment. 

See Intermediate. 

Partial Restoration Same as full restoration. Same as full restoration. Same as full restoration. 

14.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 14-4. 
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Table 14-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 
X 

Evolving beach in road removal 

section 

Sediment  Accretion / Erosion X Assess sedimentation and erosion 

rates 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Salt marsh vegetation establishment 

in debris removal areas 

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density 
X 

Channel development with full tidal 

restoration 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use X Increased access and rearing habitat 

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

14.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define some of the most 
essential information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
confirm property agreement requirements (including boat launch replacement 
requirements), and support negotiations with property owners.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
monitoring and hydrodynamic modeling. A temporary tide gauge may be 
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required in the early design stages to obtain site-specific tidal statistics.   

• Hydrodynamic and Hydraulic Analysis– Tidal circulation, flood, and wave 
modeling will be required to optimize the size of the opening in the partial 
restoration alternative.  Site-specific data on seasonal freshwater flow to the 
action area may also be necessary during early stages of design.   

• Additional As-built Information – As-constructed information is needed to assess 
requirements for relocation of utility infrastructure and to complete the site 
survey.  

• Cultural Resource Survey – There are no known cultural resources within the 
action area, but there is a possibility that cultural resources exist. The origin and 
significance of the “clinker” piles may require further investigation. Additional 
investigation and/or survey may be required prior to final design.   

• Geotechnical Investigation – Geotechnical investigations and recommendations 
for bridge foundation are needed. Hydraulic engineering recommendations for 
scour and minimum bridge clearance over water are needed based on modeling.  

• Contaminant Survey - If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

14.9 Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 14-1 and 14-2. 
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Action Name: Harper Estuary  

Action #:

Date: February 2011 Revised May 2012

By: KPFF

 

REMEDY: increase tidal inundation to the Harper Estuary by removing the roadway fill of SE Olympiad Drive in its entirety 

Construction Period:  9-11 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of 

design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 13.4 Total land required For action 14.3.5

Proponent / Partner-owned lands Acre 12.6 Estimate of lands currently owned by Proponent (i.e., Public lands) 14.3.5

Lands To Be Acquired Acre 0.8 Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 

of other items.

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS 1 Construction Signage at both sites to alert of Construction & Lane shifting

flags/spotters crews LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC 1.5 Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Power LF 550 Overhead Distribution 14.3.6

Water LF 500 Size Unknown 14.3.6

Fiber Optic Communications LF 5000 Communication duct bank to be routed south to SE Southworth Drive due to roadway removal. 14.3.6

Culvert LF 100 Remove 36" Culvert 14.3.2

Buildings LS or SF NA

Pavement SF 16,000 Removal of pavement along SE Olympiad Drive with in the action area. 14.3.2

Bulkheads LF 140 Northeast area 14.3.2

Demolition/Removal - Armor on Railroad Berm LF, Ton or CY NA

Demolition / Removal - Railroad Berm LF, SF or CY NA

Full Restoration Quantity Estimate

Demolition / Removal - Railroad Berm LF, SF or CY NA

Removal - Misc. (e.g. angular rock from beach) LF, SF or CY NA

Removal - in-water Piling Number of Piles NA

Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY Per yard excavation w/out expected haul 

Excavation - Historic Road Embankment CY 6250 Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost. 

Quantity estimated from footprint of area identified for removal and an estimated average depth based on 

LiDAR data. 14.3.2

Excavation - Brick Mounds CY 3000 Excavation of brick mounds requires low ground pressure equipment and or mats; low  production bucket 

methods, typically hydraulic excavator and front end loaders. Volume has been estimated from the footprint 

of areas identified in plan. Height of material based on LiDAR data with an assumed over excavation of 4 

feet. 14.3.2

Excavation - Existing Road Embankment CY 7000 Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost.  

Estimated from a typical roadway section based on available LiDAR data. 14.3.2

Excavation - Lowland CY 720 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. Hydraulic excavator to truck or to pile with front end loader to truck. 

Offhaul to disposal site. 14.3.2

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast LF 84 Fill linear ditch adjacent to new channel excavation

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 2200

Imported select material to be placed in the marsh areas that will be over-excavated for removal of debris.  

Volume as based on the typical section identified in the report and the length of channels proposed in 

conceptual plan. 14.3.3

Gravel Borrow, including haul CY NA 14.3.6

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA 14.3.6

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 8790 Channel construction (SF) including imported sediment and habitat materials, excluding excavation 143.3

Large Wood Placement EA NA

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: increase tidal inundation to the Harper Estuary by removing the roadway fill of SE Olympiad Drive in its entirety 

Construction Period:  9-11 months

Full Restoration Quantity Estimate

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 

franchise will install  (e.g.. electric is typically installed by electrical franchise).

Water LF 500

To be installed by horizontally directional drilling.  Estimated quantity is based on the length of roadway 

removed. 14.3.6

Gas LF NA

Electric LF 500

Overhead Distribution.  Estimated quantity is based on length of roadway removal assuming some 

adjustment is necessary for the change in grade, or to span the width of the estuary. 14.3.6

Sewer LF NA

Fiber Optic Telecommunications LF 5500 Estimated length is to relocated fiber optic to south along SE Southworth Drive. 14.3.6

Other LF

Roadway / Railway

Roadway SF NA 14.3.6

Roadway - Switch (potential) LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Railway - Box Girder SF NA

Bridge - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features AC NA

Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC NA

Planting AC 0.1 Marine Riparian Vegetation

Vegetation Maintenance AC-YR 0.5 Includes irrigation, weeding, plant replacement for five yearsVegetation Maintenance AC-YR 0.5 Includes irrigation, weeding, plant replacement for five years

Erosion / sediment  BMPs - Temp. AC 3.5 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments, Silt 

Fence Compost Berm.  Area based on the footprint of likely disturbance.

14.3.7

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 20 Quantity based on construction duration of a single construction season

Quality Assurance With Testing L.S.

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost

35% Design LS 1 35% x 25% x Engineer’s Estimate

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E

100% design LS 1 25% x Engineer’s Estimate less previous costs

Geotechnical Studies 1 Refer to design report for description of need

Cultural Studies 1 Refer to design report for description of need

HTRW Test Holes & Sampling ea.

Project Agreement Activities Unable to provide credible estimate at 10% design

Project site financial close-out Man-Days 75

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: increase tidal inundation to the Harper Estuary by replacing roadway fill of SE Olympiad Drive with a bridge 

Construction Period:  9-11 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of 

design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 13.4 Total land required For action 14.3.5

Proponent / Partner-owned lands Acre 12.6 Estimate of lands currently owned by Proponent (i.e., Public lands) 14.3.5

Lands To Be Acquired Acre 0.8 Estimate land required to be acquired for action prior to implementation
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 

of other items.

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS 1 Construction Signage at both sites to alert of Construction & Lane shifting

flags/spotters crews at both sides for transitions LS 1 Flags and spotters only during roadway transition connection 

Partial Restoration Quantity Estimate

flags/spotters crews at both sides for transitions LS 1 Flags and spotters only during roadway transition connection 

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC 1.5 Vegetation is taken offsite and disposed - use for noxious invasives, etc.
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA
Hydraulic Structures - Large LS NA
Power LF NA 14.3.6
Water LF 300 Size Unknown 14.3.6
Fiber Optic Communications LF 5000 14.3.6
Buildings LS or SF NA 14.3.2

Pavement SF 15600
Includes removal of pavement along Southworth for restoration to transition to new grade on Olympiad. 

Limits of new roadway improvements described in the narrative
Bulkheads LF 140 Northeast area 14.3.2
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY NA 14.3.2

Demolition / Removal - Railroad Berm LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) LF, SF or CY NA
Demolition / Removal - in-water Piling Number of Piles NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY Per yard excavation w/out expected haul Excavation Per yard excavation w/out expected haul 

Excavation - Historic Road Embankment CY 6250 Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost. 

Quantity estimated from footprint of area identified for removal and an estimated average depth based on 

LiDAR data. 14.3.2

Excavation - Brick Mounds CY 3000 Excavation of brick mounds requires low ground pressure equipment and or mats; low  production bucket 

methods, typically hydraulic excavator and front end loaders. Volume has been estimated from the footprint 

of areas identified in plan. Height of material based on LiDAR data with an assumed over excavation of 4 

feet. 14.3.2

Excavation - Existing Road Embankment CY 4025 Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost.  

Estimated from a typical roadway section based on available LiDAR data. 14.3.2

Excavation - Lowland CY 720 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. Hydraulic excavator to truck or to pile with front end loader to truck. Offhaul 

to disposal site. 14.3.2
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast LF 84 Fill linear ditch adjacent to new channel excavation
Haul - uncontrolled placement CY NA

Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 2200

Imported select material to be placed in the marsh areas that will be over-excavated for removal of debris.  

Volume as based on the typical section identified in the report and the length of channels proposed in 

conceptual plan. 14.3.3

Gravel Borrow, including haul CY 1550

WSDOT standard item. Estimated volume based on average assumed change in grade over the length of 

roadway improvement by the standard width for that roadway. 14.3.6
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 1550 WSDOT standard item 14.3.6
Topsoil CY

RESTORATION Features

Channel Rehab / Creation SF 8790 Channel construction (SF) including imported sediment and habitat materials, excluding excavation 143.3
Large Wood Placement EA NALarge Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easement

Water LF 300

To be attached to structure.  Estimated quantity is based on the length of bridge plus some allowance to 

transition and connect to existing. 14.3.6
Gas LF NA
Electric LF NA 14.3.6
Sewer LF NA

Fiber Optic Communications LF 500

To be attached to structure.  Estimated quantity is based on the length of bridge plus some allowance to 

transition and connect to existing. 14.3.6
Other LF NA

Roadway / Railway

Roadway SF 24500 Roadway 8" ASPH w/ 8" Base Width of 32'. Area based on proposed limits of roadway improvement. 14.3.6
Roadway - Switch (potential) LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck SF 5880 Prestressed Precast Girder Bridge with 140' Spans 14.3.6

Bridge 1 - Foundation LF NA
Railway - Box Girder SF NA
Bridge - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: increase tidal inundation to the Harper Estuary by replacing roadway fill of SE Olympiad Drive with a bridge 

Construction Period:  9-11 months

Partial Restoration Quantity Estimate

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features AC NA
Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC
Planting AC 0.1 Marine riparian vegetation 
Vegetation Maintenance AC-YR 0.5 Includes irrigation, weeding, plant replacement for five years

Erosion / sediment  BMPs - Temp. AC 3.5 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments, Silt 

Fence Compost Berm.  Area based on the footprint of likely disturbance.

14.3.7

Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 40 Quantity based on construction duration/ # of construction seasons
Materials testing 

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies 1 Refer to design report for description of need
Cultural Studies 1 Refer to design report for description of need
HTWR Studies 

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type) crew-days 75
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 1 
John’s Creek Estuary Restoration Project 

15. JOHN'S CREEK ESTUARY RESTORATION 
PROJECT (#1447) 

Local Proponent Cascade Land Conservancy (CLC) 

Delta Process Unit NA 

Shoreline Process Unit(s) 3092 

Strategy(ies) 4 - Coastal Inlet 

Restoration Objectives Restore tidal flow, freshwater inflow and other processes 
that are needed to sustain a coastal inlet and deltaic tidal 
channel system 

15.1 Description of the Action 
The action includes removing intertidal and supratidal dikes; planting native vegetation; 
restoring tidal inundation and nearshore function to 2,400 feet of shoreline and 1,600 
feet of stream; and conserving 27 acres of salt marsh habitat in the John’s Creek Estuary. 
Please see the Introduction chapter for important information regarding PSNERP and 
for context related to this restoration project. 

15.2 Action Area Description and Context 
The action area, within Oakland Bay in the South Puget Sound Subbasin, includes the 
Shelton Bayshore Golf Club, an adjacent salt marsh to the west, and associated tidelands 
to the south. The Cascade Land Conservancy has expressed an interest in purchasing the 
golf course and salt marsh from the owners, Shelton Bayshore Golf Company and 
Bayshore Inc., respectively (Mason County 2009). The tidelands are primarily owned by 
commercial shellfish growers or are publicly owned by WDNR. Some tidelands just north 
of the dike are part of individual parcels within the Bay Vista residential community. The 
golf course and homes are built on the delta of a late Vashon glaciation meltwater 
stream. The delta is several feet higher than the surrounding areas of Oakland Bay; the 
golf course and homes are at elevations ranging from 15 to 40 feet (NAVD 88). The 
action area is shown in Figure 15-1. 
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 John’s Creek Estuary Restoration Project 

 

Figure 15-1. Action Area and Vicinity 

 

15.2.1 Historic Condition 

The area was an important source of Olympia oysters and other shellfish for the Squaxin 
Tribe and their ancestors. Portions of the current golf course were already cleared by 
settlers prior to the earliest identified map of the area (circa 1880). This map shows 
several structures near the mouth of John’s Creek and in the area north of the existing 
golf course. The map also shows a dam (no longer present) across lower John’s Creek 
about 500 feet downstream of State Route 3. In general, the historic locations of the 
shoreline, John’s Creek, and the large salt marsh appear relatively similar to their 
current locations (Collins and Sheikh 2005). Therefore, it appears that only a small 
portion of the current golf course was historically a salt marsh. The level of detail on the 
available historic mapping (Figures 15-2A and 15-2B) is relatively coarse compared to 
other locations. For instance, tidal channels in the intertidal zone of John’s Creek and 
Oakland Bay are not shown and do not provide a basis of comparison to the current 
diked intertidal creek channel. 

15.2.2 Natural Environment 

The golf course and Bay Vista residential community are built on the delta of a late 
Vashon glaciation meltwater stream that cut the channels, terminating into a glacial lake 
and forming clean, deltaic aggregate deposits (Polenz et al. 2010). These deposits were 



Conceptual (10%) Design Report 3 
John’s Creek Estuary Restoration Project 

mapped as undifferentiated Vashon recessional outwash unit Qgo by Schasse and others 
(2003). The current stream—John’s Creek—is much smaller than its Vashon glaciation 
predecessor that drained a much larger basin. John’s Creek flows into Oakland Bay 
following the same general course as a historic stream, but it has eroded a smaller, 
slightly incised channel within that Vashon-era floodplain and outwash delta. This delta 
forms the demarcation between the extensive mudflat and tidal channel complex of 
upper Oakland Bay and the lower bay, which is generally subtidal. The eastern side of the 
site also includes an extensive salt marsh. A large and relatively deep tidal channel 
separates the delta from the eastern shore of Oakland Bay. The extensive tidal prism of 
upper Oakland Bay maintains this tidal channel. 

15.2.3 Human Environment 

The uplands of the site are dominated by a golf course and several single-family 
residences along the adjacent shore on the southwest side of the delta. The golf course 
has an irrigation system and the residences are served by typical utilities, such as water 
and power. There are two bridges over lower John’s Creek—one at State Route 3 and 
another smaller bridge that serves the golf course and the Bay Vista community. Small 
amounts of rock riprap have been used to stabilize the channel in some locations through 
the golf course. 

An intertidal dike is used to divert fresh water around shellfish beds owned by Taylor 
United Incorporated and others. The dike is about 1,500 feet long and varies in cross 
section. The cross sectional dimensions could not be estimated due to tidal elevation at 
the time of the site visit. 

At least two supratidal dikes have been constructed just above MHHW along the edge of 
the golf course. These are located near the head of tidal channels and are likely intended 
to prevent tidal flooding of the golf course. These features are relatively small, about 
5 feet high, 20 feet wide (at grade), and 100 feet long. 

The action area is in private ownership. Currently, the Cascade Land Conservancy is in 
negotiation to purchase the golf course and salt marsh portions of the action area (this 
does not include the private residential parcels, private tidelands or state owned 
tidelands that are currently leased). 

15.3 Restoration Design Concept 

15.3.1 Restoration Overview and Key Design Assumptions 

Dikes inhibit the free flow of tidal and fluvial water across the site, and impact the 
natural geomorphic processes that are responsible for creating and maintaining 
nearshore habitat. Removal of these dikes will likely have a significant impact on the 
shellfish production of the area, but will allow for natural transport of sediment and 
freshwater inputs across the intertidal portion of the John’s Creek delta. 

The proponents of this action see it largely as a nearshore upland restoration project, 
and consider acquisition of the site important to an overall conservation strategy for 
Oakland Bay. That strategy includes acquisition, restoration, and conservation of several 
other sites and has been largely successful to date. The principal opportunity for process-
based restoration, however, lies in the removal of an intertidal dike (at a different 
location than the supratidal dikes) that is maintained to prevent fresh water from John’s 
Creek from flowing across commercial clam beds. This differs significantly from the 
proponent’s description in terms of the location and type of action.  
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This restoration requires property acquisition and cooperation from private landowners, 
resource agencies, and tideland leaseholders. WDFW manages shellfish harvest on 
tidelands, including those owned and leased to commercial shellfish operations by 
WDNR. The proposed restoration may be in conflict with current management of 
tidelands within the action area for shellfish aquaculture. 

The restoration alternatives are illustrated in Figures 15-3 through 15-6. The full 
restoration alternative maximizes the width of the initial channel migration zone by 
creating new channels that fan out radially from the mouth of the creek. The primary 
constraint to process restoration is the potential impact on shellfish harvest from the 
migration of the restored channel. The partial restoration alternative does not include a 
new channel that flows to the southwest, initially limiting the anticipated channel 
migration zone. The removal of primary stressors (in this case intertidal dikes) makes it 
likely that over the long term (50 years), the outcome in terms of channel location would 
be similar for both alternatives. The full restoration alternative also includes more 
extensive restoration of the golf course fringing the shoreline and existing salt marsh. 

The full restoration alternative would remove all artificial channel confinements, 
including the intertidal dike and modified channel (Figure 15-3). This amounts to 
removal of a tidal barrier that can also act—in a limited fashion—as a jetty. Removing the 
small dikes along the edge of the golf course would remove another tidal barrier and 
allow for the extension of some existing tidal channels. These dikes also constitute 
nearshore fill that alters processes and displaces vegetation communities. Other 
secondary stressors include land cover development in terms of the golf course and 
shoreline homes. 

Channel reconstruction for this project is not proposed to fully connect the entire 
intertidal area. It is assumed that once the initial channels are excavated and stressors 
are removed, natural channel formation will occur in appropriate areas through the 
processes of sediment erosion, transport, and deposition.  

These restoration actions would eliminate primary stressors on sediment transport, 
erosion/accretion of sediment, tidal flow, tidal channel formation and maintenance, 
freshwater input, exchange of aquatic organisms, and detritus import and export. 
Anticipated structural responses include a decrease in localized coarse sediment 
associated with the excavated channel, and an increase in the number and total area of 
tidal channels. 

Table 15-1 summarizes key design elements associated with the full and partial 
restoration alternatives.  

Table 15-1. Key Design Elements 

Element Full Restoration Partial Restoration 

John’s Creek Intertidal Dike  Full removal; except as needed 
to prevent channel migration 
into residential areas  

Partial removal to allow stream 
to meander freely to the south 
and east, but some restriction on 
migration toward homes and 
private tidelands to the west 

Intertidal Channels  Restore tidal channels to create a 
wide deltaic fan of braided 
channels 

Restore tidal channels within a 
more defined corridor 
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Element Full Restoration Partial Restoration 

Supratidal Dike Along Golf 
Course 

Full removal Partial removal 

Tidal Channels in Salt Marsh Restore channels within areas of 
the existing golf course low 
enough to support salt marsh 
vegetation 

None 

Marsh Vegetation Restore vegetation in all areas 
low enough to support salt 
marsh vegetation 

Same as full restoration 

Riparian Vegetation Restore vegetation that supports 
nearshore habitat 

Same as full restoration 

15.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification - NA 

Berm or Dike Removal/Modification 

Both of the alternatives include removal of the intertidal dike that was constructed to 
divert fresh water around shellfish beds (Figures 15-5A  and 15-6A). The dike was 
constructed by excavating gravels from the channel and placing them to divert the flow 
of John’s Creek, first to the southwest and then due west. Removal of the dike and 
channel could be accomplished by placing the dike material back into the excavated 
channel from which it was dredged until the grade matches the existing slope and 
contour of the surrounding tideflat. It is assumed that no excess material would be 
exported and that no additional material would be imported to restore grades. An 
additional survey will be required to determine if a net import or export is required. Over 
time, fine-grained sediments would be expected to fill in between any exposed gravels.  

A small dike west of the channel at about elevation 7 feet (NAVD 88) would also be 
removed in the full restoration alternative. This dike appears to have limited effect on the 
course of the channels as it is located on the inside of a bend in the main channel of the 
creek. Both alternatives include complete removal of the larger dike (east and south of 
the John’s Creek channel) estimated at 4,125 CY. Removal of the second, smaller dike on 
the other side of John’s Creek (west of the John’s Creek channel) is estimated at 
1,010 CY. It is assumed that the excavated material will be used to fill the existing 
excavated channel to match the surrounding grade. 

Both of the alternatives include removal of some or all of the supratidal dike along most 
of the boundary between the golf course and the salt marsh (Figures 15-6B and 15-7B). 
This structure appears to be intended to keep salt water off the golf course during 
extremely high tides. It also blocks the head of a few of the larger tidal channels through 
the marsh. Removing the dike would allow expansion of the salt-tolerant vegetation 
community. The dike is estimated to include about 1,100 CY of material that could be 
placed further upland on the site. 

Channel Rehabilitation/Creation  

The goal of the channel restoration around the mouth of John’s Creek is to minimize the 
relict effects of the existing dike-supported single channel on future channel formation 
and migration. In the full restoration alternative, a series of braided channels will be 
created to allow delta-forming processes of deposition and erosion to affect the 
maximum area possible. In the partial restoration alternative, these channels are more 
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limited in number and include leaving some of the existing channel in place; over time 
channels may form across generally the same areas. 

The goal of the dike removal around the golf course is to allow the full tidal inundation of 
the area, and tidal channel formation is a likely result of the increase in intertidal area. 
Under both alternatives, it is assumed that the golf course will be abandoned and that 
additional tidal inundation of some areas will not interfere with complementary upland 
restoration efforts by the project sponsor. Under the full restoration alternative, the tidal 
channels would be restored to the extent warranted by the topography. Under the partial 
restoration alternative, areas of fill would be removed, where apparent, but the existing 
tidal channels would not generally be extended with restored or created channels.  

Groin Removal/Modification - NA 

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration 

In the case of the full restoration alternative, an estimated 1,610 CY will be used to fill all 
existing dredged channels of John’s Creek across the intertidal zone (these areas are also 
currently confined by intertidal diking). In the partial restoration alternative, 1,260 CY 
would be used to fill the upper portion of the dredged channel and disconnect the lower 
channels from the creek. It is assumed that the rest of the dredged channel would fill in 
naturally over time. 

Under both restoration alternatives, areas of fill around the golf course would be 
restored to varying degrees. A site reconnaissance and review of LiDAR topography did 
not reveal extensive areas of likely fill. It is possible that some areas near the outer edge 
of the golf course have been raised slightly; these areas should be regraded to match the 
overall slope of the surrounding Vashon glaciation deposits. Material could be placed 
elsewhere on the golf course (e.g., in sand traps) prior to upland restoration planned by 
the local proponent. 

15.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Most of the action area that is at an elevation appropriate to support salt marsh 
vegetation is already well vegetated with species native and common to Puget Sound salt 
marshes. Possible exceptions are some low-lying areas of the golf course that no longer 
receive regular tidal inundation by salt water due to the presence of the supratidal dike. 
These areas should be restored and as necessary replanted with salt-tolerant vegetation.  

Much of the riparian area within the action area has a mix of mature widely spaced trees 
(mostly native species), but it is generally devoid of other vegetation aside from mowed 
turf grasses. These areas would be extensively revegetated to develop a closed canopy 
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and multi-layered understory using a mix of typical Puget Sound shoreline riparian 
species for a minimum of 25 feet from the limit of marsh vegetation.  

Separate from the nearshore project, Puget Sound prairie species will be restored to the 
former golf course by the proponent. A total of 6.2 acres of vegetation would be restored 
as part of this project. The local proponent would likely work to restore other upland and 
riparian areas. 

Reintroduction of Native Animals - NA 

Substrate Modification- NA 

Species Habitat Enhancement - NA 

15.3.4 Restoration Features – Other 

NA. 

15.3.5 Land Requirements   

The project proponent and partners are already in discussion with the owners of the 
Shelton Bayshore Golf Company and Bayshore Inc. for the purchase of the two largest 
parcels (50 acres and 25 acres, respectively) in the action area. Areas where construction 
would take place also include tidelands that are privately owned or publicly owned and 
leased. These lands are actively managed for shellfish aquaculture. These areas comprise 
about 50 acres of private land. Under the full restoration alternative, the commercial 
viability of aquaculture in these 50 acres (and other public lands) could be adversely 
impacted by channel migration. Under the partial restoration alternative, there is no 
guarantee that over time the channel would not cross the entire area, but that alternative 
is intended to limit meander to the eastern two-thirds of the delta and would likely 
impact less than 30 acres of private tidelands in use for aquaculture. The total land 
requirement (private) for the full restoration alternative is 125 acres, and the 
requirement for the partial restoration alternative is 107 acres. 

The dike may be located on both public and private tidelands. If the dike were removed, 
determination of ownership would be required. 

15.3.6 Design Considerations 

Most of the tidelands in the vicinity are privately owned and used for shellfish 
production and harvest. Removal or modification of the intertidal dike and formation of 
multiple channels may have negative impacts on shellfish harvest by introducing fresh 
water and higher nutrient loads to the shellfish beds, and allowing channel migration 
through and erosion of the shellfish beds. Therefore, removal of the intertidal dikes 
should only occur in areas where there are public tidelands, or where private tidelands 
are acquired.  

WDFW shellfish managers have raised concerns about restoration of the John’s Creek 
Estuary and its potential impact on shellfish resources in the action area, including 
potential impacts to Tribal and recreational shellfish use and resources (WDFW 2010). 
Portions of this area are currently under “single-entity” shellfish management by the 
Squaxin Tribe, and this management authority is expected to be extended by agreement 
through 2021. 

15.3.7 Construction Considerations 

Most of the earthwork would be done with low-ground-pressure equipment such as a 
tracked excavator during low tides. A temporary diversion of John’s Creek would be 
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necessary during some of the work to limit sediment loading of the adjacent waters. 
Earthwork would be limited to low tide hours, most likely during the summer, and may 
only be feasible during certain tidal cycles. Construction access is good, with multiple 
alternatives for temporary haul routes. Construction is anticipated to last 3 months for 
partial restoration and 4 months for the full restoration alternative. Property acquisition 
is already underway and could be complete prior to project planning. Design and 
permitting, including discussions with tideland owners and other aquaculture interests, 
is expected to take 1 to 2 years. No utilities are known that would be affected other than 
the irrigation system for the golf course, which could be repurposed as a temporary 
irrigation system for the riparian plantings. 

15.4 Extent of Stressor Removal  
Table 15-2 describes the amount of stressors to be removed with this action.  

Table 15-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 1,610 1,260 

Fill (acres) 2.42 1.86 

Breakwaters & Jetties (LF) 1,2601 1,260 1 
1) The intertidal dike acts as a jetty across various portions of its length at tidal ranges above about 3 3 feet MLLW, but 
due to the slope of the dike, the entire length does not act as a jetty at any one tidal stage. 

15.5 Expected Evolution of the Action Area 
The distributary channels across the intertidal areas near the mouth of John’s Creek will 
continue to migrate, erode, and accrete as part of normal delta-forming processes. 
Processes beneficially impacted by the removal of these stressors include: sediment 
supply and transport, distributary channel migration, dispersed freshwater input and 
mixing across the delta, and restored exposure to wind and waves.  

The removal of the supratidal dike provides an excellent opportunity to restore the 
natural resiliency of the salt marsh to sea level rise. The topography of the Vashon 
glaciation delta provides a broad, undeveloped area onto which the salt marsh vegetation 
can migrate inland and upward as sea level rises. This resiliency will limit losses of 
processes supported by tidal wetlands including: erosion and accretion of sediments, 
tidal channel formation and maintenance, detritus import and export, and the exchange 
of aquatic organisms.  

Both the partial and full restoration alternatives will result in similar responses after 
50 years, assuming that the identified stressors, which inhibit tidal flow and natural 
channel migration, are not reintroduced within that timeframe. 

15.6 Uncertainties and Risks 
The site has documented historical and archeological resources; therefore, a cultural 
resources assessment of the area of potential effect is warranted. There are no known 
sources of environmental contamination associated with the action area. An avulsion of 
John’s Creek upstream of the mouth could result in redirection of the stream and could 
threaten residences. Such an event would not likely be related to the restoration, but 
could result in the installation of new dikes or levees to manage the flood risk. Allowing 
the mouth and lower reaches of John’s Creek to meander could, but is not likely to, 
adversely impact adjacent residential properties. The channel is well defined, somewhat 
incised within a larger floodplain, and unlikely to migrate rapidly. 
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15.6.1 Risks Associated with Projected Sea Level Change 

Projected sea level rise over the next 50 years would likely have three significant effects 
on the project. First, the increased tidal backwater effects on John’s Creek would 
increase the risk of an avulsion of the creek through the residences on the shoreline 
when high flows back up against extremely high tides. Erosion of the streambank is 
already occurring in one particularly susceptible area. 

Second, sea level rise could outpace the rate of sedimentation at the existing salt marsh. 
This would be mitigated—to a degree—if and when the golf course is removed, so that the 
marsh could “retreat” to higher elevations as sea level rises. Some grading to remove 
additional upland fill placed for the golf course may be needed to support this “retreat” 
across areas where the grade slopes up more steeply from the marsh. Areas around the 
golf course exhibit a low (1 meter) scarp, where waves at very high tides likely erode the 
Vashon glaciation delta formation that underlies the salt marsh. This process would 
accelerate, creating more area suitable for salt marsh vegetation west of the existing salt 
marsh. At the same time, greater tidal prism at the head of Oakland Bay would increase 
the force and velocity of water moving through the constriction caused by the Vashon 
glaciation delta. This would cause an increase in the rate of erosion of the lower fringe of 
the salt marsh. 

Third, the increased inundation by tides would lead to an increased rate of migration of 
tidal channels due to increased influence of tidal flow, currents, and waves. 

Table 15-3 provides a qualitative comparison of potential risks associated with projected 
sea level changes. 

Table 15-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (65cm) Intermediate (21cm) Low (13cm) 

Full Restoration  Increased risk of avulsion of 
John’s Creek threatening 
homes. 
Salt marsh would likely be 
significantly eroded at lower 
elevations and replace 
upland non-halophytic 
vegetation in areas above the 
existing salt marsh. 
Increased migration of upper 
intertidal channels. 

Minor increased risk of 
avulsion of John’s Creek 
threatening homes. 
Salt marsh would likely 
be eroded at lower 
elevations and extend 
into higher areas. 
 

Minor migration 
upward (west) of 
area dominated by 
salt marsh 
vegetation. 

Partial Restoration Increased risk of avulsion of 
John’s Creek threatening 
homes. 
Salt marsh would likely be 
eroded at lower elevations 
and extend into higher areas. 
Increased migration of upper 
intertidal channels within 
confines of remaining dike. 

Minor increased risk of 
avulsion of John’s Creek 
threatening homes. 
Salt marsh would likely 
be eroded at lower 
elevations and extend 
into higher areas. 

 

Minor migration 
upward (west) of 
area dominated by 
salt marsh 
vegetation. 
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15.7 Potential Monitoring Opportunities 
Monitoring of John’s Creek Estuary is important for evaluating the success of the 
restoration. A combination of field surveys and aerial photographs would be used to 
document biological and physical changes to the landscape. Monitoring data can be used 
to refine adaptive management and corrective actions, as needed. Some of the key 
performance indicators are shown in Table 15-4. 

Table 15-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 

X 

Monitor shorelines adjacent to 
private property to ensure there are 
no negative impacts due to 
restoration activities 

Sediment Accretion / Erosion X Same as topographic stability 

Wood Accumulation     

Soil / Substrate Conditions   

Vegetation Establishment X Evaluate health of native plantings 

Marsh Surface Evolution / Accretion  X Evaluate changes in marsh 

Tidal Channel Cross-Section / Density X Evaluate changes in tidal channels   

Water Quality (contaminants)   

Salinity X Monitor salinity/temperature in the 
estuary  

Shellfish Production X Monitor shellfish production 

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use X Monitor salmonid use 

Forage Fish Production X Monitor forage fish production  

Wildlife Species Use   

Effectiveness of Exclusion Devices   

15.8 Information Needed for Subsequent Design 
This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps.  

Refinements for later design include defining the extent of dike removal in the intertidal 
and supratidal areas, and restoration actions for bordering areas that include land cover 
development stressors (shoreline homes and the golf course). For partial restoration, 
subsequent design will define the extent of intertidal dike removal and distributary 
channel formation. The extent to which this information is collected for preliminary 
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design (or a later design stage) will depend upon the available budget, schedule, and 
other factors. This section attempts to define the most essential information needs for 
this action. Refer to the Introduction chapter for additional information. 

• Property Investigation/Survey – More detailed information on parcel ownership, 
property boundary location, and utilities may be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners. If not readily available, a detailed survey to determine land ownership is 
likely required. 

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling, including hydrodynamic modeling. A temporary tide gage may be 
required in the early design stages to obtain site-specific tidal statistics. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area, as it has a high likelihood of 
having past use by Native Americans. This is particularly important in areas 
proposed for excavation and trenching. An historic bridge that crossed John’s 
Creek and has been removed would be included in this investigation. 

• Hydraulic Analysis – A study of the flows of John’s Creek and the risk of avulsion 
of the channel upstream of the proposed dike construction may be warranted.  

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Geotechnical Study - A characterization of the physical and chemical 
characteristics of onsite materials to be excavated or moved including the dikes, 
stream bed, and tide flats would be required to minimize the risk of creating a 
turbid plume or exposing or spreading contaminated materials. 

15.9 Quantity Estimates  
The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantities for both alternatives are provided in Exhibits 15-1 and 
15-2. 
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); Washington Counties Parcels (2009)
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Page 1 of 2

Full Restoration Quantity Estimate

Action Name: John's Creek

Action #: 1447

Date: February 2011

By:  John Small

REMEDY: Dike removal, channel construction, restoration of vegetation
Construction Period: 4 months, In water work 6 weeks

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre

124
Privately owned land only, project would also require changes to public land leased for 
aquaculture 1.3.5

Proponent / Partner-owned lands Acre 0 Proponent is  currently working to acquire the golf course and salt marsh
Lands To Be Acquired Acre 124 1.3.5

Material Sites

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, 
assume 8% to 10% of other items. 1.3.7

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0 NA
Barge Access Days 0 NA

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:
none LS 0 No traffic control required
signs LS Signs = signs only, costs typically around 1% of total roadway costs 

Flags and spotters = signs plus entails a greater level of effort. Describe the duration of this 
flags / spotters LS

Flags and spotters  signs plus entails a greater level of effort. Describe the duration of this 
activity. This can be about 3% of total roadway costs.

unique LS Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.
Temporary Roadway SF Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and 

pedestrian travel through or around site.
Control of Water LS 1 Temporary diversion of John's creek to allow grading in the dry, pumped diversion unlikely. 1.3.7

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 0 NA
Clear /Grub Vegetation - Local Disposal AC 8.8 Strip turf 1.3.2

Clear /Grub Vegetation - Offsite Disposal AC 0 NA
Clear, stockpile -  large woody debris CY 0 NA

Hydraulic Structures - Small LS 0 NA
Hydraulic Structures - Large LS Dam removal (describe and state whether this item includes water control and sediment 

removal or these are in separate items)
Utilities LS or LF
Buildings LS or SF
Pavement LS or SF
Bulkheads LF or  SF Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF, Ton or CY
Large Coastal Structures LF, SF or CY Use this item for breakwaters, jetties, groins, reinforced concrete seawalls and any structure 

that requires larger equipment and power to break up and or remove
Demolition / Removal - Bridge SF or CY Use this item for structures that require cranes or other special removal staging
Removal - Misc. (e.g. angular rock from beach) Ton For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF This is a special item but happens at least once…others can also be added as needed.

Haul - Offsite Disposal of Demolition Debris Miles
Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY 0 Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features

EARTHWORK
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 1100 Tracked excavator and standard dump truck (on or off hwy.) 1.3.2
Excavation - Lowland CY Remove Dike 1610 Requires low ground pressure equipment and or mats; low  production bucket methods, 

typically hydraulic excavator and front end loaders. Tracked hauling equipment (Morooka)
1.3.2

Dredging - Bucket - Land CY 0 NAg g
Dredging - Bucket - Marine CY 0 NA
Dredging - Hydraulic CY Hydraulic cutter / suction dredge to slurry and pump sediments

Fine Grading AC 4.27
Small tolerance grading after rough grading in all areas subject to excavation except 
channels

1.3.2

Fill Placement - local borrow

Side cast CY Existing Cha 2710
Excavated material placed within reach of excavator / dredge - assume includes some 
shaping by bucket

Haul - uncontrolled placement CY Transportation  and second handling - estimate distance.
Haul, place, compact CY Transportation  and second handling - estimate distance, placement in lifts, moisture 

conditioning, compaction testing.
Stockpile - uncontrolled placement CY Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying 

material for subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY 0 Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0 Imported select material - describe use, e.g. levee, root base mix, etc; 
Gravel Borrow, including haul CY 0 WSDOT standard item
Sand / Gravel for Beach Nourishment CY special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY special borrow and  sorting required; identify material source 
Embankment Compaction CY WSDOT standard item
Topsoil CY 3555 assumes 3" in planted areas 

RESTORATION Features
Channel Rehab / Creation SF 7231 Channel construction (SF) including imported sediment and habitat materials, excluding 

excavation
1.3.3

Large Wood Placement EA 0 Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA 0 Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS 0 Describe other items not included elsewhere

Structures EA
Water Control Structures - Culverts with Gates EA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA Describe, length, type, anticipated materials
Rock Slope Protection LF Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA NA
Elevated Boat Ramp SF Pile or pier supported to allow sediment drift
Fencing SF Describe, type, height etc.

Utilities
Water LF NA
Gas LF NAGas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway
Roadway  (Type) SF Typical roadway, not including earthwork and temporary or permanent traffic controls. 

Provide a description. Assume a standard pavement section or describe if special section 
anticipated.• Pavement• Base Course• Storm Drainage Collection and Conveyance (incl. 
trenching, backfill, etc.)• Stormwater Treatment

Roadway - Traffic Signal LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF Provide specific culver size and type  
Culvert - Jacking LF Through railway
Culvert - Horizontal  Pile Driving LF Through railway
Bridge - Deck and appurtenances SF
Bridge - Foundations, Deck and Appurtenances SF Include elements such as approach slab, abutment, barriers, railings, etc. to conform to one 

of three or four types to be developed
Railway - Box Girder SF Standard
Railway - Foundation LF Standard
Railway - Shoe fly LF Temporary alignment 

Permanent Access Features
Roads Level Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies NA
Erosion Control Features L.F. NA

Public Access or Recreation Features
Trails SF NA
Bridges SF Describe bridge feature, such as wooden pedestrian, or H20 vehicle. 
Kiosk EA Describe kiosk feature, such as size, material.
Restrooms EA Describe restroom feature, such as size, material.
Interpretive Signs EA Include # interpretive signs based on number of local public access points 
Parking Area SF Describe parking area, such as size, material.
Other EA NA

PSNERP Strategic Restoration Design - 10% Design Estimage



Exhibit 15-1
Page 2 of 2

Full Restoration Quantity Estimate

Action Name: John's Creek

Action #: 1447

Date: February 2011

By:  John Small

REMEDY: Dike removal, channel construction, restoration of vegetation
Construction Period: 4 months, In water work 6 weeks

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Vegetation & Erosion Control
Hydroseeding AC 8.8 Underseeding in addition to container planting Not described in text
Planting AC 8.8 container planting of native treess and shrubs (1 gal, 4' o.c. typ.and 10 cu. in. 1' o.c. typ.) Not described in text
Vegetation Maintenance AC-YR 26.4 Planted area for three years Not described in text
Erosion / sediment  BMPs - Temp. AC 8.8 Planted areas, not intertidal or existing saltmarsh. Not described in text
Erosion / sediment  BMPs - Permanent AC 0 NA
Waterside controls - Temporary EA, LF, LS 0 NA (work in dry)

Construction Management
Construction oversight weeks 14 Quanity based on constructon duration/ # of construction seasons
Materials testing NA Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 3 % of construction cost (includes property boundary determination) 1.3.6, 1.8
35% Design LS 6.25% % of construction cost 1.3.6, 1.8
65% design LS 6.25% % of construction cost 1.3.6, 1.8
90% design LS 6.25% % of construction cost 1.3.6, 1.8
100% design LS 6.25% % of construction cost 1.3.6, 1.8
Geotechnical Studies 1 test pits in areas of earthwork to confrim physical and chemical properties of materials to be handle Not described in text
Cultural Studies 1 Historic and archaeological use of the site is known, detail study and UDP required 1.6

HTWR S di 1
Determine stream and tidal flow dynamics, design channels to appropriate geomorphic 

fi N d ib d iHTWR Studies 1 config. Not described in text
Project Agreement Activities

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
All monitoring activities crew-days 225 1.7

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimage
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Partial Restoration Quantity Estimate

Action Name: John's Creek  

Action #: 1447

Date: February 2011  

By:  John Small

 

REMEDY: Dike removal, channel construction, restoration of vegetation
Construction Period:  3 months, In water work 6 weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre 107 Privately owned land only, project would also require changes to public land leased for aquaculture 1.3.5
Proponent / Partner-owned lands Acre 0 Proponent is  currently working to acquire the golf course and salt marsh
Lands To Be Acquired Acre 107 1.3.5

Material Sites

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items. 1.3.7

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0 NA
Barge Access Days 0 NA
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS 1 None = no traffic control
signs LS

flags / spotters LS
unique LS

Temporary Roadway SF
Control of Water LS 1 Temporary diversion of John's creek to allow grading in the dry, pumped diversion unlikely. 1.3.7

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 0 NA
Clear /Grub Vegetation - Local Disposal AC 6.2 Strip turf 1.3.2

Clear /Grub Vegetation - Offsite Disposal AC 0 NA
Clear, stockpile -  large woody debris CY 0 NA

Hydraulic Structures - Small LS 0 NA
Hydraulic Structures - Large LS 0 NA
Buildings LS or SF 0 NA
Pavement LS or SF 0 NA
Bulkheads LF or  SF 0 NA
Rock revetments LF, Ton or CY 0 NA
Large Coastal Structures LF, SF or CY 0 NA
Demolition / Removal - Bridge SF or CY 0 NA
Removal - Misc. (e.g. angular rock from beach) Ton 0 NA
Demolition / Removal - Boat Ramp SF 0 NA
Haul - Offsite Disposal of Demolition Debris Miles 0 NA

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY 0 Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY 600 Per yard excavation w/out expected haul 1.3.2
Excavation - Lowland CY 1260 Tracked excavator and standard dump truck (on or off hwy.) 1.3.2

Dredging - Bucket - Land CY 0
Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 
excavator and front end loaders. Tracked hauling equipment (Morooka)

Dredging - Bucket - Marine CY 0 NA
Dredging - Hydraulic CY 0 NA
Fine Grading AC 0.45 Small tolerance grading after rough grading in all areas subject to excavation except channels 1.3.2

Fill Placement - local borrow
Side cast CY 1860 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 1.3.2
Haul - uncontrolled placement CY Transportation  and second handling - estimate distance.
Haul, place, compact CY
Stockpile - uncontrolled placement CY Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fillsubsequent controlled compacted fill
Conveyor placement from stockpile land/water CY 0 Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY Imported select material - describe use, e.g. levee, root base mix, etc; 
Gravel Borrow, including haul CY WSDOT standard item
Sand / Gravel for Beach Nourishment CY
Cobble for Shore Nourishment CY
Embankment Compaction CY
Topsoil CY 2511 assumes 3" in planted areas 1.3.2

RESTORATION Features
Channel Rehab / Creation SF 5194 Channel construction (SF) including imported sediment and habitat materials, excluding excavation 1.3.3
Large Wood Placement EA 0 Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre 0 Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA 0 Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS 0 Describe other items not included elsewhere

Structures EA
Water Control Structures - Culverts with Gates EA
Water Control Structures - Weirs EA
Rock Slope Protection LF
Other EA
Elevated Boat Ramp SF
Fencing SF

Utilities
Water LF
Gas LF
Electric LF
Sewer LF
Telecommunications LF
Other LF

Roadway / Railway
Roadway  (Type_) SF
Roadway - Traffic Signal LS
Culvert (type) LF
Culvert - Jacking LF
Culvert - Horizontal  Pile Driving LF
Bridge - Deck and appurtenances SF
Bridge -  Foundations LF
Railway - Box Girder SF
Railway - Foundation LF
Railway - Shoe fly LF

Permanent Access FeaturesPermanent Access Features
Roads Level
Utility Access Routes varies
Erosion Control Features L.F.

Public Access or Recreation Features
Trails SF
Bridges SF
Kiosk EA
Restrooms EA
Interpretive Signs EA
Parking Area SF
Other EA

Vegetation & Erosion Control
Hydroseeding AC 6.2 Underseeding in addition to container planting Not described in text
Planting AC 6.2 container planting of native treess and shrubs (1 gal, 4' o.c. typ.and 10 cu. in. 1' o.c. typ.) Not described in text
Vegetation Maintenance AC-YR 18.6 Planted area for three years Not described in text
Erosion / sediment  BMPs - Temp. AC 6.2 Planted areas, not intertidal or existing saltmarsh. Not described in text
Erosion / sediment  BMPs - Permanent AC 0 NA
Waterside controls - Temporary EA, LF, LS 0 NA (work in dry)

Construction Management
Construction oversight weeks 11 Quanity based on constructon duration/ # of construction seasons
Materials testing 1 Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 3 % of construction cost (includes property boundary determination) 1.3.6, 1.8
35% Design LS 6.25% % of construction cost 1.3.6, 1.8
65% design LS 6.25% % of construction cost 1.3.6, 1.8
90% design LS 6.25% % of construction cost 1.3.6, 1.8
100% design LS 6.25% % of construction cost 1.3.6, 1.8
Geotechnical Studies 1 test pits in areas of earthwork to confrim physical and chemical properties of materials to be handled Not described in text
Cultural Studies 1 Historic and archaeological use of the site is known, detail study and UDP required 1.6
HTWR Studies 1 Determine stream and tidal flow dynamics, design channels to appropriate geomorphic config. Not described in text

Project Agreement Activities

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: John's Creek  

Action #: 1447

Date: February 2011  

By:  John Small

 

REMEDY: Dike removal, channel construction, restoration of vegetation
Construction Period:  3 months, In water work 6 weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/acre/year for each monitoring parameter in design report
All monitoring activities crew-days 225 1.7

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 16-1 
Kilisut Harbor/Oak Bay Reconnection 

16. KILISUT HARBOR/OAK BAY RECONNECTION 
(#1552) 

Local Proponent Jamestown S'Klallam Tribe 

Delta Process Unit NA 

Shoreline Process Unit(s) 5007, 5012, 5036 

Strategy(ies) 3 - Barrier Embayment 

Restoration Objectives Remove the barrier to full tidal exchange posed by the filled 
roadway and reconnect the salt marsh, and hence southern 
Kilisut Harbor, to Oak Bay to increase flushing and improve 
water quality, and to recreate connectivity during high tide 
periods 

16.1 Description of the Action  

The proposed restoration action would modify State Route 116 to restore natural tidal flow from 
Kilisut Harbor to the salt marsh south of the road and reopen the tide channel to Oak Bay. This 
would allow for tidal exchange, restoring natural hydrology and sediment transport processes in 
the area. Please see the Introduction chapter for important information regarding PSNERP and 
for context related to this restoration project. 

16.2 Action Area Description and Context 
Oak Bay / Kilisut Harbor is located in the North Puget Sound Subbasin between Marrowstone 
and Indian Islands in Jefferson County, Washington. Construction of State Route 116 has 
altered tidal hydrology between Indian and Marrowstone Islands. The through-fill road and 
twin 5-foot-diameter culverts built for State Route 116 have severely constrained natural tidal 
exchange between Kilisut Harbor and Oak Bay to the south. Salt marsh and intertidal channels 
exist on both the north and south sides of the State Route 116 causeway. The action area is 
shown in Figure 16-1. 



16-2 Conceptual (10%) Design Report 
 Kilisut Harbor/Oak Bay Reconnection 

 

Figure 16-1. Action Area and Vicinity 

16.2.1 Historic Condition 

The 1880 H-sheet and similar year T-sheet pre-dated the installation of the road. These maps 
show two distinct channels through the area where the road is now located (Figures 16-2A 
through 16-2B). These channels connected the ecologically rich Kilisut Harbor to Oak Bay in the 
south. George Vancouver’s crew described the channels as “navigable for small boats only at half 
flood to half ebb and was dry at low water” (Moore 1975). Both channels were mapped in 1871 at 
roughly +6 feet MLLW (+4.9 feet NAVD88) through lead line soundings (and only generally 
referenced to the plane of MLLW), such that the tide channels were apparently dry at mid and 
low waters. A large salt marsh island was present under the middle section of the present road 
causeway. There was documentation of cattle scows and boats up to 30 feet in length transiting 
this area at higher tides (Moore 1975). In the early 1900s, the road causeways were constructed 
with bridges sufficiently high to allow small boats to continue traveling between Kilisut Harbor 
and Oak Bay (Johnson 2010).  

A barrier beach with overwash fans and salt marsh were mapped south of the road, with a tide 
channel that extended through the south beach west of the road area in the 1871 T-sheet. 
Extensive areas below the approximate MHW line were mapped between the causeway and the 
south beach/spit. Much of the southern end of Kilisut Harbor (Scow Bay) was also below MHW, 
with marsh areas that were likely between MHW and MHHW. The tide channel extending 



Conceptual (10%) Design Report 16-3 
Kilisut Harbor/Oak Bay Reconnection 

westward to Oak Bay was generally 140 to 200 feet wide at MHW, with a minimum width of 
140 feet as measured from MHW to MHW in 1871.  

In 1908 and 1912, two bridges were constructed across each of the channels with clearance for 
small boats (Moore 1975). Decades after the causeway was installed, the tide channel appeared 
to be approximately 60 feet wide in a low-resolution 1942 aerial photo mosaic, and was closed 
by the 1970s. Reduced tidal flushing appears to have caused partial filling of the tide channels 
south and north of the road. The historic tide channel that was present to Oak Bay has 
completely closed, basically eliminating tidal exchange between Kilisut Harbor and the 
intertidal area south of the road, as well as to Oak Bay. Saltwater exchange from Oak Bay to the 
marsh system in recent decades has been limited to waves overtopping the barrier beach during 
storm events.  

16.2.2 Natural Environment 

Indian and Marrowstone Islands are at the northeast corner of the Olympic Peninsula, and 
extend north-south for a maximum length of 7 miles. The islands and other features in the 
vicinity were scoured from glacial deposits and are long and narrow in the north-south 
direction. Admiralty Inlet, the entrance to Puget Sound, is immediately east of Marrowstone 
Island. On the west side of Marrowstone Island is Kilisut Harbor, with Mystery Bay and Scow 
Bay in the south, within the action area. Marrowstone Island contains high-bluff shores and long 
spits, with rural land uses, scattered residences, and Fort Flagler State Park. Indian Island on 
the west side of Kilisut Harbor is owned by the U.S. Navy and is not open to the public. 

Northwestward net shore-drift was mapped along the barrier beach at the southern, Oak Bay 
shore (Johannessen 1992). A moderately high volume of net shore-drift sediment is transported 
in this littoral cell from high feeder bluffs on southwest Marrowstone Island (Johannessen 
1999). The bayhead of southern Kilisut Harbor has no appreciable drift due to insufficient wave 
energy. Wave energy is considerably greater along the Oak Bay shore, which is exposed to the 
prevailing southerly winds and waves, with maximum fetch of 12.5 miles.  

Kilisut Harbor has had a large herring spawn density, and has extensive surf smelt and 
sandlance spawning beaches. Eelgrass has been mapped along both sides of Scow Bay, with 
large beds further north in the rest of Kilisut Harbor. The Indian Island shore and large portions 
of the Marrowstone Island shores are forested.  

This marsh appears to have been aggrading, especially on the western side which is the area 
more distant from the twin road culverts. During the field review on September 27, 2010, the 
team observed 10 to 12 inches of very soft sediment in the old western channel over a firmer 
layer on the north side of the road causeway. Surface sediments were primarily sand and silt, 
with finer gravel in areas. The southern barrier beach was composed of larger gravel, especially 
at higher elevations, with overwash fans along the leeward side of the spit. Down-drift of the 
action area to the west is an intact tidal lagoon with extensive salt marsh. This approximately 
21-acre lagoon appears to have sufficient tidal prism to maintain an opening to the west.  

There is a tidal elevation and phase difference between Kilisut Harbor and Oak Bay. Using 
predicted tides from NOAA’s Port Townsend and Kilisut water level stations, it appears that high 
tides to the south (Oak Bay) are approximately 0.9 foot higher than in Kilisut Harbor. This tidal 
head difference creates strong tidal currents in adjacent Admiralty Inlet and the Port Townsend 
Ship Canal, and presumably would create enough tidal current through the proposed recreated 
tidal channels to keep them open. 
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16.2.3 Human Environment 

State Route 116 was first constructed with two bridges in the early 1900s. Additional fill was 
added to the roadway in the 1940s, with large culverts which were apparently replaced with 
smaller culverts in 1958 (Moore 1975). The roadway is approximately 450 feet long where it 
crosses the tidelands, with a surface elevation generally +14 to +15 feet MLLW. The road 
causeway is 60 to 70 feet wide. Two 60-inch-diameter culverts are present near the east end of 
the fill area.  

Existing utilities appear to consist of overhead power and a buried water line. Indian Island (on 
the west side of the road) is currently a Navy ordnance facility. There are limited developments 
and public access in this area. Marrowstone Island includes a state park at the northwest end 
and low-density residential housing. Additional information on existing utilities and the need 
for utility relocations will be required to support subsequent design phases. 

The road is east of a navigation channel excavated by the U.S. Army Corps of Engineers in 
approximately 1915 that now separates Indian Island from the mainland. This approximately 
400-foot-wide navigation channel, known as the Port Townsend Ship Canal, is actively 
maintained. The channel provides a more sheltered passage from Hood Canal and Puget Sound 
to Port Townsend Bay, as compared to Admiralty Inlet. 

Extensive fish kills were reported in Kilisut Harbor in the early 1970s due to very low dissolved 
oxygen levels caused by limited flushing (Moore 1975). 

16.3 Restoration Design Concept 

16.3.1 Restoration Overview and Key Design Assumptions 

Restoration focuses on natural tidal exchange between Kilisut Harbor and Oak Bay. Two actions 
are required to achieve the restoration goal: creation of a tide channel through the barrier beach 
on the Oak Bay side, and replacement of the undersized concrete culverts of the causeway with 
an open channel(s). Figures 16-3 through 16-6 illustrate the restoration alternatives.  
 
Both alternatives include excavation of starter channels through the existing salt marsh down to 
+5 feet NAVD88 (+6.1 feet MLLW) (Figures 16-5 and 16-6). The channels would extend 
westward and connect to Oak Bay through the barrier beach at the western end of the marsh. 
This was the location of the channel in historic maps and is still the location of relict channels 
today, although they have been reduced to only 1 to 3 feet wide. This would also appear to be the 
most stable natural location due to the northwestward net shore-drift at the Oak Bay shore. This 
would remove the dominant stressor in this location and reestablish historical processes. Both 
restoration alternatives include two tidal channels through the existing State Route 116 
causeway to connect with the remnants of the two channels immediately south and north of the 
roadway. 

In addition to channel creation, the full restoration alternative involves removing the entire 
45o LF of road causeway and replacing it with a multi-span bridge (Figure 16-3). Three 150-foot 
bridge spans with two mid-channel supports would allow full water and sediment exchange 
below the structure.  

Partial restoration entails construction of two shorter bridges with 175 feet of causeway between 
them (Figure 16-4). The eastern bridge, a single 125-foot span, would be placed atop the current 
location of the culverts. The western bridge, a single 140-foot span, would be constructed in the 
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location of the western historic tidal channel. Existing utilities, water and electric, would be 
relocated to the bridge and new causeway. The two spans would facilitate nearly unrestricted 
water and sediment flow. The two bridges would be an immense improvement over existing 
conditions but will not quite achieve full process restoration, as the connection will still be 
constricted by the central causeway. 

The key design elements associated with full and partial restoration alternatives are shown in 
Table 16-1. 

Table 16-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Marsh Causeway Remove 450 feet of causeway Same as full restoration 

Roadway (at grade) Remove and rebuild 1,150 feet of 
road (including bridge section) 

Same as full restoration 

Bridge One 450-foot bridge Two bridges separated by 175 feet 
of new causeway 

Tide Channel Excavation Excavate/recreate 1,750 feet of 
channels in intertidal zone 

Same as full restoration 

Utilities Relocate power and water to new 
alignment 

Same as full restoration 

16.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification - NA 

Berm or Dike Removal/Modification  

The causeway on State Route 116, between Scow Bay at the south end of Kilisut Harbor and Oak 
Bay, acts as a berm that impedes natural tidal exchange between these two water bodies. For the 
full restoration alternative, the existing causeway would be completely removed (10,000 CY) 
and replaced with a 450 LF bridge to open up the historic channels and marsh plain 
(Figure 16-3). Partial restoration includes removing two sections of the causeway (7,500 CY) and 
installing 125 LF and 140 LF bridge spans on either side of the shortened causeway 
(Figure 16-4).  

Channel Rehabilitation/Creation  

Recreated tide channels near the causeway and a tidal inlet from Oak Bay are to be excavated to 
restore the historic connection between Kilisut Harbor and Oak Bay (Figures 16-3 and 16-4). On 
the north side of the State Route 116 causeway, two starter channels would be enlarged to 
emulate historic conditions. Excavation from the starter channels includes approximately 
20,000 SF on the west side of Kilisut Harbor and 13,400 SF on the east side of the harbor, which 
is the current location of the culverts and limited tidal exchange. The remnant of the old tide 
channel south of the causeway would be excavated westward through the sandy marsh plain, 
and a new inlet would be excavated to connect to Oak Bay through the barrier (104,000 SF). All 
channels will be excavated to +6.1 feet MLLW (+5 feet NAVD88) except the one to the north and 
east of the road, which will be slightly lower at +5.1 feet MLLW (+4 feet NAVD88). The depths 
are based on limited H-sheet data and observations of the existing channels. The eastern 
channel appears to have been historically deeper and remains that way at present. 
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Restoration actions for channel rehabilitation are the same for full and partial restoration 
alternatives. However, the two bridge spans would require slightly less overall excavation for the 
partial restoration alternative. The excavated tide channels would restore exchange of aquatic 
organisms, sediment supply and transport, and detritus recruitment and retention within the 
barrier lagoon and adjacent Scow Bay, as well as improving water quality in southern Kilisut 
Harbor.  

Groin Removal/Modification - NA 

Hydraulic Modification  

Removal and disposal of two side-by-side, 50-foot-long concrete culverts (60-inch diameter) 
would be required for both full and partial restoration alternatives. 

Overwater Structure Removal - NA 

Topography Restoration  

The removal of all (full restoration) or most (partial restoration) of the road causeway would 
restore the topography of the marsh plain for process restoration (discussed in more detail in 
Channel Rehabilitation/Creation, above). 

16.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal - NA  

Invasive Species Control - NA  

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation - NA 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

16.3.4 Restoration Features – Other 

Both restoration alternatives call for relocation of State Route 116 approximately 30 feet south of 
its present alignment (Figures 16-3 and 16-4). All utilities are to be relocated to the new 
alignment; only overhead power and underground water lines are known. 

16.3.5 Land Requirements   

Most land needed for the project is existing road right-of-way that is already in public ownership 
(approximately 29 acres). However, additional right-of-way (approximately 1 acre) would need 
to be acquired since the proposed alignment is located just south of the current alignment and 
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extends a little beyond the right-of-way. The new alignment is required to avoid complete road 
closures during construction. 

The local proponent is chiefly interested in improving habitat conditions in the Kilisut Harbor 
area. There are no known constraints from the local proponent or others, such as the need for 
preserving existing features or adding certain recreation features, which are very limited at this 
site. Utilities and other infrastructure are the primary issues which would need to be addressed 
through additional discussions with WSDOT and other entities.  

Overhead power would be relocated onto the proposed bridge structure. The water main would 
be relocated under the bridge deck. 

16.3.6 Design Considerations 

Under both full and partial restoration alternatives, the proposed alignment would run along the 
south side of the current causeway to maintain traffic along State Route 116 and minimize road 
closures during construction (Figures 16-3 and 16-4). This is the only road to Marrowstone 
Island. The north lane would be maintained in a one-way configuration, with either flagger or 
stoplight traffic control, and the south lane would be for construction access. The new alignment 
would overlap the current south road shoulder.  

Full Restoration Alternative 

Under full restoration, the new bridge would be 450 feet long, with spans spaced at 150 feet with 
an approximate depth of 6.5 feet (Figures 16-5 and 16-6). For this study, the bottom elevation of 
the bridge girders is calculated at MHHW plus 3 feet. Concrete bridge elements are preferred 
over steel given the highly corrosive coastal environment. One means of supporting the bridge 
would consist of concrete columns on drilled shafts. The assumed embedment depth of the 
drilled shafts is 100 feet. Other foundation types including pre-cast piles and concrete shell piles 
should be considered during design. 

A ballast/fill section would be needed to transition from the bridge structure to the existing 
roadway. The proposed roadway section will meet current WSDOT design standards and meet 
or exceed equivalent capacity. The road will include two 10.5-foot lanes and two 3-foot 
shoulders.  

The proposed roadway geometry includes vertical and horizontal alignment considerations with 
respect to the proposed bridges. The existing roadway geometry on the east end of the alignment 
is substandard. To minimize property acquisition, the alignment has been built as close as 
possible to the existing road. Although the proposed alignment would be an improvement, it still 
will not meet current WSDOT design standards. To meet WSDOT road design standards, 
additional property acquisition will be required. The total length of improvements (bridge and 
road structures) is approximately 1,150 LF.  

Partial Restoration Alternative 

For partial restoration, the proposed alignment would be parallel to the existing causeway to 
maintain traffic and minimize road closures during construction (Figure 16-4). The new bridges 
will include a 125-foot bridge span on the east side, and a 140-foot bridge span on the west side 
of the alignment, both with an approximate depth of 5.17 feet. For this study, the bottom 
elevation of the bridge girders is calculated at MHHW plus 3 feet. New causeway will be built 
between the new bridge spans. Concrete bridge elements are preferred over steel given the 
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highly corrosive coastal environment. Pile-supported finger piers would be required for 
installing the abutments at each bridge. 

A ballast/fill section would be placed between the two bridge structures. Ballast and fill could be 
recycled from the existing causeway. The abutments and wing walls at each bridge end would 
retain the soil. Construction would require stabilized construction entrances, sediment ponds, 
and hydroseeding on the compacted road embankment to stabilize the new section of 
embankment. 

The proposed roadway geometry includes vertical and horizontal alignment considerations with 
respect to the new bridge structures. The existing roadway geometry on the east end of the 
alignment is substandard. To minimize property acquisition, the alignment has been built as 
close as possible to the existing road. Although the proposed alignment would be an 
improvement, it still would not meet current WSDOT design standards. To meet WSDOT road 
design standards, additional property acquisition will be required. The total length of 
improvements (bridge and road structures) is approximately 1,600 LF.  

16.3.7 Construction Considerations 

A temporary construction trestle consisting of pile-supported finger piers at each bent location 
would need to be constructed to facilitate the installation of the drilled shafts and placement of 
bridge girders. Heavy machinery such as a drilled-shaft oscillator and crane could be moved 
between finger piers via the existing causeway at night. If the alignment is moved to the 
waterward side (south side) of the causeway, a full length temporary construction trestle would 
be necessary. This option should be considered during design. 

It is assumed that the contractor would install one shaft per week. Large-diameter casing 
shoring would be required to keep out water and allow access to the top of the shaft for column 
form placement and removal. 

Once the shafts are installed, the columns are cast inside the shoring casing. After the casing is 
removed, the cast-in-place pilecaps and bridge superstructure are constructed. Construction 
access and staging would be provided via finger piers and the existing causeway.  

The duration of construction for the bridges and road work is estimated at 7 months, with 
excavation of the tidelands occurring simultaneously and likely requiring less time.  

Concrete bridges require very little maintenance. The current standard is to inspect bridges 
every 2 years. 

A portion of the tide channels are to be constructed in the existing salt marsh in an area of 
extremely soft ground. North of State Route 116 the marsh surface is likely much too soft to 
allow excavator access. These areas could be accessed by a low-draft barge at high tide, which 
could be allowed to ground at low tide. A bucket dredge could then be used to excavate the 
channel from the barge. 

South of State Route 116, the ground is likely firm enough to allow excavator access, although 
some type of weight-distributing equipment such as a swamp pad may be required in the 
eastern portion of the excavation area. The central and western portions have firm soils 
consisting of coarse and very coarse sand with pebble. This area is the bulk of the excavation in 
terms of volume.  
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16.4 Extent of Stressor Removal  

Table 16-2 describes the amount of stressors to be removed with this action.  

Table 16-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 450 265 

Fill (area) (tidal barrier used) (tidal barrier used) 

16.5 Expected Evolution of the Action Area 

Without restoration of full tidal flushing at Kilisut Harbor, sedimentation rates would likely 
continue to increase and remnant tide channels continue to fill in. Mudflats would likely 
continue to accrete and transition to low marsh. The barrier beach located along the southern 
shore would likely incur overwash events with increasing frequency as sea level rises, with 
deposition of sand likely offsetting any potential increase in tidal prism south of State Route 116. 
Sea level change would result in the south shoreline migrating landward (northward), as well as 
increased delivery of large wood to the harbor. The increased water levels within the harbor 
would result in increased flooding of the road and adjacent properties.  

Following restoration of tidal exchange between Kilisut Harbor and Oak Bay, the area would be 
expected to undergo significant and rapid change. Tide channels are not expected to remain in 
their excavated configurations, and instead would shift elevation and position, especially during 
spring tides as large amounts of water flow through them. Net sediment transport through the 
marsh may be northward, resulting in deposition of flood tidal deltas north of State Route 116. 

Since net shore-drift on the Oak Bay barrier beach is to the northwest, the new tide channel may 
experience periodic shoaling or closure as waves transport sediment into the mouth. While these 
closures are expected to be temporary, some amount of intervention may be required. This 
would entail the use of an excavator to dig out the mouth during low tide. Excavated sediment 
could be deposited on the beach immediately northwest of the inlet. This may be slightly more 
prevalent with the partial restoration alternative, as the hydraulic reconnection would not be 
complete. 

16.6 Uncertainties and Risks 
The primary risk factors include a limited ability to predict future sediment transport and 
shoreform dynamics in this area, and the potential for changes to the spit at the mouth of Kilisut 
Harbor to affect shoreform processes at this site. The degree of risk from these factors can be 
further evaluated through the use of hydrodynamic modeling. 

In general, the risk factors are slightly greater for the partial restoration alternative. By limiting 
the width of the openings at the road, there is less room for dynamic processes and for the 
system to readjust. However, it does not appear it is the width as much as the depth of the 
channels that would limit flow.  

The uncertainty that drives these risk factors may be constrained with the use of a 
hydrodynamic model. However, the resolution of the models would be limited, especially in 
terms of sediment transport. Understanding sediment transport is critical to answering the 
main design questions posed by this site.  
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16.6.1 Risks Associated with Projected Sea Level Change 

Sea level and climate change would likely enhance the sustainability of the restoration action by 
increasing water depths, thereby enhancing tidal exchange and currents, and tide channel 
formation and maintenance processes.  

One potential future risk to infrastructure associated with sea level and climate change is the 
elevation of the road and the risk of overtopping during storm events. However, the roadway 
would be raised, a clear improvement over current conditions. Future sea level change analysis 
will assist in refining the design elevation for the bridge. 

Table 16-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 16-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Higher sea levels will 
reach farther up the new 
bridge deck, although the 
surrounding marsh will 
likely provide enough 
protection from waves to 
disallow overtopping. The 
restored channel and 
marsh will be able to 
adapt to rising sea levels 
with reconnected tidal 
flow through marsh 
providing additional 
sediment to raise marsh 
floor. 

Negligible None 

Partial Restoration Higher sea levels will 
reach farther up the new 
bridge decks, although the 
surrounding marsh will 
likely provide enough 
protection from waves to 
disallow overtopping. The 
restored channel and 
marsh will be able to 
adapt to rising sea levels 
with reconnected tidal 
flow through marsh 
providing additional 
sediment to raise marsh 
floor, despite not being 
opened completely. 

Negligible None 
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16.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field surveys and 
aerial photographs would be used to document biological and physical changes to the landscape. 
Monitoring data can be used to refine adaptive management and corrective actions, as needed. 
Some of the main monitoring needs and opportunities associated with this action are 
summarized in Table 16-4. 

Table 16-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability   

Sediment Accretion / Erosion   

Wood Accumulation 
X 

Monitor for increased delivery of large 
wood to the harbor 

Soil / Substrate Conditions   

Vegetation Establishment   

Marsh Surface Evolution / 
Accretion  

  

Tidal Channel Cross-Section / 
Density 

X 
Check for shifting, shoaling, or closure as 
waves transport sediment into the mouth  

Water Quality (contaminants) X  

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness X  

Fish (salmonid) Access/Use 
X 

Document improvements in access and 
production 

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

16.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design sequence. The 
design concepts described above were developed based on readily available information without 
the level of site-specific survey and investigation that is necessary to support subsequent design 
and implementation. Substantial additional information will be required at the preliminary and 
later design stages to confirm the design assumptions, refine quantity estimates, address 
property and regulatory issues, obtain stakeholder support, and fill in data gaps. The extent to 
which this information is collected for preliminary design (or a later design stage) will depend 
upon the available budget, schedule and other factors. This section attempts to define the most 
essential information needs for this action.  
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• Property Investigation/Survey – More detailed information on parcel ownership and 
property boundary location will be needed to finalize the design, confirm acquisition 
requirements, and support negotiations with property owners. Locating and identifying 
existing utilities and the need for utility relocations will be required to support 
subsequent design phases.  

• Topographic/Bathymetric Survey – Survey is needed for the core of the action area 
where work is proposed. The LiDAR is old (2001) and out of date for this area. It also 
lacks accuracy for the vegetated marsh areas and areas below approximately +7 feet 
MLLW, which was underwater. A boundary survey will also be required.  

• Geotechnical Investigation – Geotechnical investigation and recommendations will be 
required for selection of bridge foundation type and design. Hydraulic engineering 
recommendations will be required for scour and minimum bridge clearance over water. 

• Cultural Resources Investigation – A cultural resources survey is not anticipated to be 
required, as the entire excavation area was below the level of high tide during early 
mapping. However, these historic channels may have been used for transit and may be of 
concern to the local Tribes. 

• Hydraulic Analysis/Modeling – The development of a hydrodynamic model is required 
to better assess the stability of several alternative tide channel and inlet designs for this 
multi-inlet site, and to assess changes in water circulation. This action area is not like 
most other 10% design sites, in that the system has a large but distant opening at the 
north end of Kilisut Harbor (one with its own dynamics) and the recommended restored 
tidal inlet to Oak Bay. The general information produced for channel sizing in this stage 
of the larger design project is not applicable to this multi-inlet system. A site-specific 
hydrodynamic model is needed to handle the different tidal phasing and sediment 
transport issues at this site. This includes addressing the contribution of the dredged 
Port Townsend Ship Canal to the west. 

• Contaminant Survey – If preliminary investigations suggest that hazardous material 
could be present in the action area, additional soil and sediment analysis may be needed. 
The introductory chapter describes the Phase I site investigations that are occurring as 
part of this overall effort via a separate contract. 

16.9 Quantity Estimates 

The design quantities are largely developed from LiDAR data sets lacking the resolution to 
accurately quantify all elements of construction. These are supplemented by unmeasured 
estimates made during one site visit at high tide and areal take-offs from available imagery. The 
quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 16-1 and 16-2. 
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Exhibit 16-1
Page  1 of  2

Action Name: Killisut Harbor/ 
Oak Bay 

Reconnection  

Action #: 1552

Date: February 2011

By: Coastal 
Geologic 
Services 

 

REMEDY: Modify State Route 116 by excavating the causeway and installing a 450 ft bridge, excavate to recreate tide channels to restore natural tidal flow from 
Kilisut Harbor to to Oak Bay. 
Construction Period:  7 months to demolish road and culverts, build 450 ft bridge while simultaneously excavating channels

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design 

report where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre 30 Total area of marsh and road 2.3.5 Land Requirements
Proponent / Partner-owned lands Acre 29 Estimate of lands currently owned by Proponent (i.e., Public lands) 2.3.5 Land Requirements
Lands To Be Acquired Acre 1 Realignment of right-of-way to south 2.3.5 Land Requirements

Material Sites

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 10%

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 
other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS Not Applicable to This Action

Site Access LS Not Applicable to This Action
Barge-based excavation of tide channels north of SR-116 due to extremely soft soils, located in upper-

Full Restoration Quantity Estimate

Barge Access Days 10
Barge based excavation of tide channels north of SR 116 due to extremely soft soils, located in upper
middle intertidal 2.3.7 Construction considerations

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, sign men, etc. There are  4 types as follows:
none LS 1 None = no traffic control
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not Applicable to This Action

Temporary Roadway SF 0 Not Applicable to This Action
Control of Water LS 0 Not Applicable to This Action

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0.5

Remove grasses, and mostly native brush and dispose/replant locally 2.3.2 Restoration Features - 
Management Measures: Berm or 

Dike Removal
Clear /Grub Vegetation - Local Disposal AC 0 Not Applicable to This Action

Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable to This Action
Clear, stockpile -  large woody debris CY 0 Not Applicable to This Action

Hydraulic Structures - Culverts LS 4000 Removal of 2 by 50' by 60" concrete culverts 2.3.3 Restoration Features - 
Management Measures: Debris 

removal
Hydraulic Structures - Large LS 0 Not Applicable to This Action

Utilities LF 3200

overhead power and water (assume 1600 lf each) 2.3.2 Restoration Features - 
Management Measures: Berm or 

dike removal
Buildings LS or SF 0 Not Applicable to This Action

Pavement SF 48000

Removal of 30' Roadway 2.3.2 Restoration Features - 
Management Measures: Berm or 

dike removal
Bulkheads LF or  SF 0 Not Applicable to This Action
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY 0 Not Applicable to This Action
Demolition / Removal - Railroad Berm LF, SF or CY 0 Not Applicable to This Action
Demolition / Removal - Bridge SF 0 Not Applicable to This Action
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable to This Action
Demolition / Removal - in-water Piling Number of Piles 0 Not Applicable to This Action
Haul - Offsite Disposal of Demolition Debris Miles 20 Placeholder distance, all non-hazardous debris and fill

Hazardous/Contaminated Waste Removal
C i d E h k CY N A li bl Thi A iContaminated Earthwork CY Not Applicable to This Action
Hazardous Earthwork CY Not Applicable to This Action

Construct Temporary Features
Temporary construction trestle LS 1 For pile installation
Temporary shoring LS 1 For bridge construction

EARTHWORK
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 0 Not Applicable to This Action
Excavation - Lowland CY 22,500 Excavation of tide channels south of SR-116 (12,500 CY) and causeway (10,000 CY) 2.3.2 Restoration Features - 

Management Measures: Channel 
Rehabilitation

Dredging - Bucket - Land CY 0 Not Applicable to This Action

Dredging - Bucket - Marine CY 2500 Excavation of 2 starter tide channels north of SR-116 (1,500 CY west, 1,000 CY east)

2.3.2 Restoration Features - 
Management Measures: Channel 

Rehabilitation
Dredging - Hydraulic CY 0 Not Applicable to This Action
Fine Grading AC 0 Not Applicable to This Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to This Action
Haul - uncontrolled placement CY 0 Not Applicable to This Action
Haul, place, compact CY 0 Not Applicable to This Action
Stockpile - uncontrolled placement CY 0 Not Applicable to This Action
Stockpile - controlled placement CY 0 Not Applicable to This Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to This Action

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0 Not Applicable to This Action
Gravel Borrow, including haul CY 0 Not Applicable to This Action
Sand / Gravel for Beach Nourishment CY 0 Not Applicable to This Action
Cobble for Shore Nourishment CY 0 Not Applicable to This Action
Embankment Compaction CY 0 Not Applicable to This Action
Topsoil CY 0 Not Applicable to This Action

RESTORATION Features
Channel Rehab / Creation SF 137,400 Surface treatment only - grading and contouring 2.3.2 Restoration Features - 

Management Measures: Channel 
Rehabilitation

Large Wood Placement EA 0 Not Applicable to This Action
Invasive Species Control Acre 0 Not Applicable to This Action
Physical Exclusion Devices LF or EA 0 Not Applicable to This Action
Other Restoration Features/ Activities LS 0 Not Applicable to This Action

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not Applicable to This Action
Water Control Structures - Weirs EA 0 Not Applicable to This Action
Rock Slope Protection LF 0 Not Applicable to This Action
Other EA 0 Not Applicable to This Action
Elevated Boat Ramp SF 0 Not Applicable to This Action
Fencing SF 0 Not Applicable to This Action

Utilities
Water LF 1600 hang from bridge 2.3.1 Restoration overview
Gas LF 0 Not Applicable to This Action
Electric LF 1600 Overhead power onto bridge 2.3.1 Restoration overview
Sewer LF 0 Not Applicable to This Action
Telecommunications LF 0 Not Applicable to This Action
Other LF 0 Not Applicable to This Action

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 18750 Typical Roadway 30' wide 2.3.6 Design Considerations
Roadway - Switch (potential) LS 0 Not Applicable to This Action
Culvert (type) LF 0 Not Applicable to This Action
Culvert - Jacking LF 0 Not Applicable to This Action
Culvert - Horizontal  Pile Driving LF 0 Not Applicable to This Action
Bridge Deck SF 16150 Precast Concrete Girder Bridge with (3) 150' Spans 2.3.6 Design Considerations
Bridge -Foundation LF 64 (2) 32' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap 2.3.6 Design Considerations
Railway - Shoe fly LF 0 Not Applicable to This Action

Permanent Access Features
Roads Level 0% Not Applicable to This Action
Utility Access Routes varies 0 Not Applicable to This Action
Erosion Control Features AC 2.4 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 2.3.6 Design Considerations

Public Access or Recreation Features
Trails SF 0 Not Applicable to This Action
Bridges SF 0 Not Applicable to This Action
Kiosk EA 0 Not Applicable to This Action

PSNERP Strategic Restoration Design - 10% Design Estimate
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Page  2 of  2

Action Name: Killisut Harbor/ 
Oak Bay 

Reconnection  

Action #: 1552

Date: February 2011

By: Coastal 
Geologic 
Services 

 

REMEDY: Modify State Route 116 by excavating the causeway and installing a 450 ft bridge, excavate to recreate tide channels to restore natural tidal flow from 
Kilisut Harbor to to Oak Bay. 
Construction Period:  7 months to demolish road and culverts, build 450 ft bridge while simultaneously excavating channels

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design 

report where item is described

Full Restoration Quantity Estimate

Restrooms EA 0 Not Applicable to This Action
Interpretive Signs EA 1 tbd
Parking Area SF 0 Not Applicable to This Action
Other EA 0 Not Applicable to This Action

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable to This Action
Planting AC 0 Not Applicable to This Action
Vegetation Maintenance AC-YR 0 Not Applicable to This Action
Erosion / sediment  BMPs - Temp. AC 0 Not Applicable to This Action
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to This Action
Waterside controls - Temporary LF 1000 Silt fencing around causeway during construction 2.3.6 Design Considerations

Construction Management

Construction oversight weeks 32 Quantity based on construction duration/ # of construction seasons 2.3.7 Construction considerations
Materials testing 0 Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost
2.8 Information Needed for 

Preliminary Design
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs

Geotechnical Studies 1 Refer to design report for description of need
2.8 Information Needed for 

Preliminary Design

Cultural Studies 0 Refer to design report for description of need
2.8 Information Needed for 

Preliminary Design

Hydrodynamic Modeling 1 Refer to design report for description of need
2.8 Information Needed for 

Preliminary Design
Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Killisut Harbor/ 
Oak Bay 

Reconnection  

Action #: 1552

Date: February 2011

By: Coastal 
Geologic 

 

REMEDY: Modify State Route 116 by excavating the causeway and installing two 125-140 LF single span bridges, excavate to recreate tide channels to restore natural tidal flow from 
Kilisut Harbor to to Oak Bay. 
Construction Period:  7 months to demolish road and culverts, build two 125-140 ft single span bridges while simultaneously excavating channels

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design 

report where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre 30 Total area of marsh and road 2.3.5 Land Requirements
Proponent / Partner-owned lands Acre 29 Estimate of lands currently owned by Proponent (i.e., Public lands) 2.3.5 Land Requirements
Lands To Be Acquired Acre 1 Realignment of right-of-way to south 2.3.5 Land Requirements

Material Sites

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 10%

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Not Applicable to This Action

Site Access LS 0 Not Applicable to This Action

Barge Access Days 10
Barge-based excavation of tide channels north of SR-116 due to extremely soft soils, located in upper-
middle intertidal 2 3 7 Construction considerations

Partial Restoration Quantity Estimate

Barge Access Days 10 middle intertidal 2.3.7 Construction considerations
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS 1 None = no traffic control
signs LS 1 Typical Construction Signage 

flags / spotters LS 1 Flags and spotters only during roadway transition connection
unique LS 0 Not Applicable to This Action

Temporary Roadway SF 0 Not Applicable to This Action
Control of Water LS 0 Not Applicable to This Action

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0.5

Remove grasses, and mostly native brush and dispose/replant locally 2.3.2 Restoration Features - 
Management Measures: Berm or 

dike removal
Clear /Grub Vegetation - Local Disposal AC 0 Not Applicable to This Action

Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable to This Action
Clear, stockpile -  large woody debris CY 0 Not Applicable to This Action

Hydraulic Structures - Culverts LS 4000 Removal of 2 by 50' by 60" concrete culverts 2.3.3 Restoration Features - 
Management Measures: Debris 

removal
Hydraulic Structures - Large LS 0 Not Applicable to This Action

Utilities LF 3200

overhead power and water (assume 1600 lf each) 2.3.2 Restoration Features - 
Management Measures: Berm or 

dike removal
Buildings LS or SF 0 Not Applicable to This Action

Pavement SF 48000

Removal of 30' Roadway 2.3.2 Restoration Features - 
Management Measures: Berm or 

dike removal
Bulkheads LF or  SF 0 Not Applicable to This Action
Demolition/Removal - Armor on Railroad Berm LF, Ton or CY 0 Not Applicable to This Action
Demolition / Removal - Railroad Berm LF, SF or CY 0 Not Applicable to This Action
Demolition / Removal - Bridge SF 0 Not Applicable to This Action
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable to This Action
Demolition / Removal - in-water Piling Number of Piles 0 Not Applicable to This Action
Haul - Offsite Disposal of Demolition Debris Miles 20 Non-hazardous debris and fill

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Not Applicable to This Action

0Hazardous Earthwork CY 0 Not Applicable to This Action
Construct Temporary Features

Temporary construction trestle LS 1 For pile installation
Temporary shoring LS 1 For bridge installation

EARTHWORK
Excavation CY 0 Per yard excavation w/out expected haul 
Excavation - Upland CY 0 Not Applicable to This Action
Excavation - Lowland CY 20,000 Excavation of tide channels south of SR-116 (12,500 CY) and causeway (7,500 CY) 2.3.2 Restoration Features - 

Management Measures: Berm or 
dike removal

Dredging - Bucket - Land CY 0 Not Applicable to This Action

Dredging - Bucket - Marine CY 2,500 Excavation of 2 starter tide channels north of SR-116 (1,500 CY west, 1,000 CY east)

2.3.2 Restoration Features - 
Management Measures: Channel 

Rehabilitation; 2.3.7
Dredging - Hydraulic CY 0 Not Applicable to This Action
Fine Grading AC 0 Not Applicable to This Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to This Action
Haul - uncontrolled placement CY 0 Not Applicable to This Action
Haul, place, compact CY 0 Not Applicable to This Action
Stockpile - uncontrolled placement CY 0 Not Applicable to This Action
Stockpile - controlled placement CY 0 Not Applicable to This Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to This Action

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0 Not Applicable to This Action
Gravel Borrow, including haul CY 0 Not Applicable to This Action
Sand / Gravel for Beach Nourishment CY 0 Not Applicable to This Action
Cobble for Shore Nourishment CY 0 Not Applicable to This Action

Embankment Compaction CY 250 New re-aligned (middle) causeway section embankment compaction

2.3.2 Restoration Features - 
Management Measures: Channel 

Rehabilitation
Topsoil CY 0 Not Applicable to This Action

RESTORATION Features
Channel Rehab / Creation SF 137,400 Surface treatment only - grading and contouring 2.3.2 Restoration Features - 

Management Measures: Channel 
Rehabilitation

Large Wood Placement EA 0 Not Applicable to This Action
Invasive Species Control Acre 0 Not Applicable to This Action
Physical Exclusion Devices LF or EA 0 Not Applicable to This Action
Other Restoration Features/ Activities LS 0 Not Applicable to This Action

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not Applicable to This Action
Water Control Structures - Weirs EA 0 Not Applicable to This Action
Rock Slope Protection LF 0 Not Applicable to This Action
Other EA 0 Not Applicable to This Action
Elevated Boat Ramp SF 0 Not Applicable to This Action
Fencing SF 0 Not Applicable to This Action

Utilities
Water LF 1600 hang from bridge 2.3.1 Restoration overview
Gas LF 0 Not Applicable to This Action
Electric LF 1600 Overhead power onto bridge 2.3.1 Restoration overview
Sewer LF 0 Not Applicable to This Action
Telecommunications LF 0 Not Applicable to This Action
Other LF 0 Not Applicable to This Action

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 33,750 Typical Roadway 30' wide 2.3.6 Design Considerations
Roadway - Switch (potential) LS 0 Not Applicable to This Action
Culvert (type) LF 0 Not Applicable to This Action
Culvert - Jacking LF 0 Not Applicable to This Action
Culvert - Horizontal  Pile Driving LF 0 Not Applicable to This Action
Bridge Deck SF 8480 (2) Precast Concrete Girder Bridges with 140' Span (140'x32')& 125' (125'x32) Span 2.3.6 Design Considerations

Bridge - Foundation Drilled Shafts
LF 0 (Abutments included in bridge deck above)(0) 32' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' 

Embed At Each Pile Cap
2.3.6 Design Considerations

Railway - Shoe fly LF 0 Not Applicable to This Action
Permanent Access Features KPFF expected to participate in  these  estimates

Roads Level 0% Not Applicable to This Action
Utility Access Routes varies 0 Not Applicable to This Action
Erosion Control Features AC 2.4 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 2.3.6 Design Considerations

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0 Not Applicable to This Action

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Killisut Harbor/ 
Oak Bay 

Reconnection  

Action #: 1552

Date: February 2011

By: Coastal 
Geologic 

 

REMEDY: Modify State Route 116 by excavating the causeway and installing two 125-140 LF single span bridges, excavate to recreate tide channels to restore natural tidal flow from 
Kilisut Harbor to to Oak Bay. 
Construction Period:  7 months to demolish road and culverts, build two 125-140 ft single span bridges while simultaneously excavating channels

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design 

report where item is described

Partial Restoration Quantity Estimate

Bridges SF 0 Not Applicable to This Action
Kiosk EA 0 Not Applicable to This Action
Restrooms EA 0 Not Applicable to This Action
Interpretive Signs EA 1 tbd
Parking Area SF 0 Not Applicable to This Action
Other EA 0 Not Applicable to This Action

Vegetation & Erosion Control
Hydroseeding AC 0.5 Standard road embankment mix
Planting AC 0 Not Applicable to This Action
Vegetation Maintenance AC-YR 0 Not Applicable to This Action
Erosion / sediment  BMPs - Temp. AC 0 Not Applicable to This Action
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to This Action
Waterside controls - Temporary LF 1000 Silt fencing around causeway during construction

Construction Managementg

Construction oversight weeks 32 Quantity based on construction duration/ # of construction seasons 2.3.7 Construction considerations
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost
2.8 Information Needed for 

Preliminary Design
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs

Geotechnical Studies 1 Bridge design
2.8 Information Needed for 

Preliminary Design

Cultural Studies 0 Refer to design report for description of need
2.8 Information Needed for 

Preliminary Design

Hydrodynamic Modeling 1 Refer to design report for description of need
2.8 Information Needed for 

Preliminary Design
Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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17. LILLIWAUP CAUSEWAY REPLACEMENT AND 
ESTUARY RESTORATION (#1346)  

Local Proponent  Hood Canal Coordinating Council 

Delta Process Unit NA 

Shoreline Process Unit(s) 2034, 2035 

Strategy(ies) 4 – Coastal Inlet (could be characterized as Strategy 1 River 
Deltas, and includes elements of shore restoration) 

Restoration Objectives Restore processes by removing obstruction formed by 
roadway that changes hydraulics and sediment transport 

17.1 Description of the Action 

The action will restore tidal connectivity in the Lilliwaup Estuary by replacing the 
existing causeway with an elevated structure that spans the entire delta to restore 
hydraulics, sediment transport, and geomorphology. Aggraded stream channel 
sediments and floodplain fill will be removed to restore fluvial hydrology processes. 
Please see the Introduction chapter for important information regarding PSNERP and 
for context related to this restoration project. 

17.2 Action Area Description and Context 

The Lilliwaup Estuary is on the western side of Hood Canal in the Hood Canal Subbasin. 
Lilliwaup Creek is the largest creek in the southern portion of the Hamma Hamma 
watershed. The Lilliwaup drainage contains significant wetlands and lakes, and the lower 
reaches provide important habitat for salmonids. A large falls (Lilliwaup Falls) 0.7 mile 
upstream of the mouth prevents anadromous fish passage. Approximately 80% of the 
watershed is publically owned forest land. A few residential homes/farms are located 
next to the creek near the mouth. Long Live the Kings (LLTK), a private enhancement 
group, maintains a small hatchery on Lilliwaup Creek. They collect summer chum 
entering Lilliwaup Creek, spawn them at the hatchery, and release the offspring. A 
private owner operates a small hydroelectric power plant below Lilliwaup Falls and sells 
the electricity generated to the local PUD. The action area is shown in Figure 17-1.  
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Figure 17-1. Action Area and Vicinity 

17.2.1 Historic Condition 

The 1884 T-sheet shows two tidal channels at the mouth of the creek extending out into 
Lilliwaup Bay (Figures 17-2A and 17-2B). Additionally, a few small marsh islands are 
shown at the upstream end of the estuary. The creek shows some minor sinuosity 
upstream of its mouth. A small area north of the creek is shown to be fenced grassland, 
but the T-sheet does not show any roadways or other signs of settlement at the Lilliwaup 
Estuary. A small back barrier lagoon is present on the western shore, and gravel 
shorelines are indicated on both sides of Lilliwaup Bay. The vegetation transitions from 
mixed forest and grassland upstream, to salt marsh at the edge of the estuary near the 
mouth of Lilliwaup Creek. 

A 1925 WSDOT roadway and bridge drawing (provided by Carl Ward, WSDOT, Olympic 
Region) shows an existing “pile trestle” crossing just east of the new road. It also shows 
three distributary channels for Lilliwaup Creek: South Fork South Channel (along the 
south bank in a position similar to that shown in the 1884 map), South Fork North 
Channel (in the middle, crossing southeasterly from north fork to south fork), and North 
Fork Channel (along the north bank similar to position in 1884 map). The new bridge 
was aligned near the middle channel (South Fork North), and the road embankment 
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blocked the other two. Excess material was disposed west of the north abutment. The 
WSDOT drawing shows road and lot lines in Lilliwaup Bay; apparently there were plans 
to fill and develop. A wharf (probably fill) about 300 feet long extended from Helen 
Street into the bay just east of the proposed roadway on the south bank. The south shore 
had been filled or accreted to the end of this feature, with residences and bulkheads, and 
a boat house at the end of the historic wharf structure. 

Tides reportedly reached upstream on Lilliwaup Creek to the vicinity of the waterfall 
prior to aggradation of the streambed (Moore 2010). 

17.2.2 Natural Environment 

The creek has two defined channels upstream of the Highway 101 bridge. The eastern 
channel is currently the primary flow path. Some braiding is present within the marsh 
and mudflats just upstream of the Highway 101 crossing. The channel deepens near the 
bridge, indicating hydraulic constriction. The aerial photograph shows a shoal under the 
bridge, perhaps indicating that a slug of coarse sediment is passing the mouth. However, 
the morphology appears to be altered by the roadway. Downstream of the bridge, the 
channel rapidly widens into the bay, with several distributary channels extending to the 
east and south. 

The watershed is small, narrow and steep sided, with a waterfall (Lilliwaup Falls) 
approximately 0.7 mile upstream. Human modifications include a weir-like concrete 
structure at the waterfall, a sluiceway that enters the canyon from the northeast, and a 
culvert that enters from the west (reported but not field verified). The sluiceway was 
reportedly for a power plant, but it is not currently operating due to several structural 
failures farther upstream. A large slide is apparent on the west side where a culvert 
reportedly plugged. Lilliwaup Creek upstream of the site was significantly altered by 
large gravel slide events in 2005 (flume failure) and 2007 (culvert blockage). The 
upstream channel between Highway 101 and the waterfall (within the anadromous 
reach) is heavily aggraded as a result of these events. At the upstream bridge, 
photographs indicate the creek has aggraded on the order of 10 feet. Sediment deposition 
and progradation of marsh have also occurred. A 2008 rehabilitation project removed 
approximately 5,000 CY of this aggraded gravel and sediment between the falls and 
approximately 1,000 feet downstream of the falls (LLTK 2010). 

LLTK staff working at the fish hatchery report that gravel slides have raised stream 
groundwater levels to the point that trees are dying due to drowned roots. 

17.2.3 Human Environment 

The mouth of Lilliwaup Estuary is partially blocked by the roadway embankment for 
Highway 101. A single-span bridge (150 feet) spans the channel of Lilliwaup Creek at the 
mouth of the estuary. The bridge is located in the center of the estuary and directs all of 
the flow from Lilliwaup Creek through a single opening (compared to two channels 
historically). The downstream roadway embankments are heavily armored with concrete 
rubble and concrete sack armoring. Utilities other than overhead power and 
telecommunication lines are not known at this time. More detailed information on 
existing utilities and the need for utility relocations will be required to support 
subsequent design phases. 
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Properties on the east and west sides of the bay have concrete bulkheads. Large concrete 
rubble is located within the marsh upstream of the bridge in the western side of the 
estuary. The western banks of the estuary are armored with concrete rubble to protect 
the adjacent roadway. The western bank has been filled and developed on the east side of 
the roadway. 

Lilliwaup Street runs along the western bank upstream of Highway 101 and crosses the 
creek at the upstream bridge, providing access to the LLTK hatchery and a private 
residence. The entire area is private property except for Highway 101. However, the 
upstream property owner is supporting the LLTK hatchery and stream restoration plans, 
and therefore may be amenable to the proposed restoration actions. The perspectives 
and interests of the property owners along the shore near Highway 101 are unknown. 

17.3 Restoration Design Concept 

17.3.1 Restoration Overview and Key Design Assumptions 

Both the full and partial restoration alternatives would remove the existing Highway 101 
bridge and roadway embankments and replace them with a longer multi-span bridge 
(Figures 17-3 through 17-7). The full restoration alternative bridge spans the estuary 
between hillside controls and provides complete removal of the stressors. The partial 
restoration alternative includes a shorter bridge, which minimizes impacts to the 
properties and structures on the western shore downstream of the crossing.  

Under the partial restoration alternative, the morphology at the creek mouth is restricted 
(based on the guidance in Appendix C) and the western bank is not restored, which 
reduces the benefits. The roadway alignment will be parallel to the existing causeway but 
located to the north to allow continued use of Highway 101 during construction. The 
widened opening will increase the tidal prism and restore unrestricted tidal exchange to 
the area upstream of the causeway. The existing Lilliwaup Street will be rebuilt to 
conform to the new roadway alignment in both restoration alternatives. 

For the full restoration alternative, the aggraded sediment deposited by the two slide 
events (2005 flume failure and 2007 culvert blockage and flooding) will be removed 
from the channel over the entire length of the anadromous reach and the adjacent 
overbanks upstream of the existing marsh. The aggraded overbanks would be excavated 
to marsh plain elevation in areas that were historically marsh (based on the 1884 
T-sheet) (Figure 17-3). For the partial restoration alternative, the aggraded sediment will 
be removed from the channel only. Removal of aggraded channel sediments would 
prevent future migration of this large deposit into the estuary, which would adversely 
impact estuary function. The sediment removal also directly restores the extent of tidal 
exchange that existed historically in Lilliwaup Creek.  

New channels would be excavated beginning at the mudflats downstream of the 
causeway to the main channel split upstream of the existing marsh (Figure 17-4). The 
hardened banks and shoreline development on the downstream side of the causeway 
would undergo varying extents of demolition, grading, and beach reconstruction under 
both the full and partial restoration alternatives.The action area is on private property 
with the exception of the WSDOT right-of-way at Highway 101, and land within the area 
may require purchase.  
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Key design elements associated with full and partial restoration alternatives are 
summarized in Table 17-1. 

Table 17-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Bridge Replace roadway embankment 
with 600-foot-long bridge 

Replace roadway embankment 
with 500-foot-long bridge  

In-Channel Accumulated 
Sediment 

Remove sediment Remove sediment 

Overbank Sediment Excavate to marsh plain 
elevation 

Construct a small tidal pool at 
the downstream western shore 
of the estuary 

Not included  

Beach Nourishment 9,200 CY of placement 5,000 CY of placement 

Residences and Buildings Remove 7 structures Remove 2 structures  

17.3.2 Restoration Features – Primary Process-Based Management Measures 

Armor Removal/Modification 

The existing rock revetment and concrete-sack-armored banks will be removed from the 
downstream side of the eastern and western abutments of the existing causeway. The 
total length of the removal is approximately 240 feet. The concrete bulkheads at the 
western development on the western downstream shore will be removed. Both structures 
will be demolished (400 feet) for the full restoration alternative, while only the northern 
structure will be removed for the partial restoration alternative (150 feet). 

Berm or Dike Removal/Modification 

The existing earth roadway embankment and surface roads will be removed for both the 
full and partial restoration alternatives. The roadway embankment would be excavated 
to an average elevation of 7.8 feet MLLW (5 feet NAVD88) at the new bridge openings. 
The remaining existing roadway would be removed following the construction of the new 
approaches. The quantity of excavation at the existing abutments and roadway (25o feet 
each) is approximately 20,800 CY.  

Channel Rehabilitation/Creation 

The existing eastern and western channels of Lilliwaup Creek will be deepened and 
widened as part of both alternatives (Figures 17-5 and 17-6). The western channel of 
Lilliwaup Creek was nearly completely filled by the 2005 and 2007 landslide events, and 
the primary flow pathway is now the eastern channel. It appears that the western 
channel was the dominant channel around 1939 (aerial photo date) but it also appears 
that this was due to dredging. The main channels would be excavated to an elevation of 
approximately -4 feet NAVD88, which is about 1 foot below MLLW. The most 
downstream portions of the channels would still hold water at the most extreme low 
tides. The channel sizes depicted in the design alternatives were based on review of 
historic channels and the Applied Geomorphology Guidelines (Appendix C), but further 
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analysis is required to determine the level of excavation needed to restore estuarine 
processes.  

Channel alignments would be modified following the removal of the existing causeway. 
Both channels would be moved away from the center of the estuary and closer to their 
historic alignments. The two channels join the mainstem of Lilliwaup Creek 
approximately 1,700 feet upstream of the existing Highway 101 bridge. 

A constant channel slope was assumed for the Lilliwaup Creek channels based on a 
recent draft analysis conducted by Mertig Engineering for LLTK (2010). This draft report 
was provided by LLTK for use in the PSNERP conceptual design. Mertig reported that 
the historic gradient of Lilliwaup Creek was approximately 2.3%. This slope was used to 
define the profile of the new/restored channels of Lilliwaup Creek, with a starting invert 
elevation of -1 foot MLLW (-3.8 feet NAVD88) and a channel length of 3,750 feet. The 
new upstream channel invert (near the falls) would be 8.2 feet MLLW (5.4 feet 
NAVD88). The new top width (at MHHW) of the each channel will be 40 feet. The top 
widths will narrow, moving upstream to the point where the two branches join and the 
channel width will be 30 feet. This dimension was based on the results of the hydraulic 
geometry analysis, as well as review of available aerial photographs. 

The blind tidal channels would be excavated in each of the newly restored tidal marsh 
areas. The restored tidal marsh will require channels to allow tidal inundation in what is 
presently fill and/or aggraded sediments. The channels are an important component of 
the tidal marsh system. Two new channels (with a total length of 660 feet) would be 
excavated for both restoration alternatives. The hydraulic geometry analysis yielded a 
design top width of 12 feet for these channels.  

Groin Removal/Modification - NA 

Hydraulic Modification  

The existing 150-foot-long bridge would be replaced with either a 600-foot-long bridge 
(full restoration ) or a 500-foot-long bridge (partial restoration), with new approaches on 
both ends of the bridge resulting in realignment of 1,200 feet of Highway 101.  

Overwater Structure Removal - NA 

Topography Restoration 

Two areas between the existing eastern and western channels of Lilliwaup Creek will be 
excavated to marsh plain elevation for both the full and partial restoration alternatives 
(Figures 17-5 and 17-6). The total area of this fill is approximately 5 acres (218,500 SF) 
and has an average existing elevation of 10.8 to 11.8 feet MLLW (8 to 9 feet NAVD88). 
The fill, which consists primarily of aggraded sediments from the landslides, would be 
excavated to an average elevation of 8.8 feet MLLW (6 feet NAVD88). The total 
excavation volume is estimated to be 22,000 CY. This area was divided into two 
subbasins (2 acres each). A new blind tidal channel would be excavated within each 
subbasin. 

In the full restoration alternative, a small tidal pool will be constructed at the 
downstream western shore of the estuary. The T-sheet depicts a back barrier lagoon in 
this location. This small feature may have been transitory and associated with shore 
accretion or related to wave overwash. The area is presently filled and developed. 
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Therefore, a back beach tidal pool will be excavated to provide a more complex shore 
form and replicate historic conditions. The pool would be excavated to approximate 
elevation 0 feet MLLW (-3 feet NAVD88), with gentle side slopes (5:1) and a surface area 
of approximately 4,000 SF. Approximately 750 CY of material would be excavated to 
create this feature. Following excavation, the slopes of the pool would be lined with 
gravel excavated during the upstream fill removal activities. 

17.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

Gravel and sediments excavated from the channel and aggraded marsh plain will be used 
to reconstruct a natural beach at the western shore of the estuary near the new bridge. 
The 1884 T-sheet shows gravel beaches along both shores of the Lilliwaup Estuary, and 
this shoreform would be restored under both alternatives. The sediments would be 
placed to a depth of 3 feet and from an elevation of approximately 4.3 to 13.3 feet MLLW 
(1.5 feet to 10.5 feet NAVD88). The upper limit was set using a typical beach berm 
elevation of 13.3 feet MLLW (1.5 feet above MHHW).  

The length of new beach will vary between the full and partial restoration alternatives. 
Much of the development downstream of the highway will be removed as part of the full 
restoration alternative. The western beach length will be approximately 850 feet for the 
full restoration alternative, and 350 feet for the partial restoration alternative. Similarly, 
a new beach and gravel shore will be constructed at the eastern side of the estuary at the 
location of the existing bridge abutment. The length of the new beach is approximately 
250 feet.  

A typical cross section was developed to estimate the volume of gravel to be placed for 
each alternative (Figures 17-5 and 17-6). The total volume of gravel for beach 
nourishment is approximately 9,200 CY for the full restoration alternative and 5,000 CY 
for the partial restoration alternative. 

Contaminant Removal/Remediation - NA 

Debris Removal  

Large boulders and concrete chunks scattered across the western portion of the estuary 
would be removed for both alternatives. It was assumed that approximately 100 pieces of 
rock are present and that each is approximately 1 CY, resulting in an estimate of 
approximately 150 tons of rock and rubble to be removed from the estuary. 

Invasive Species Control - NA 

Large Wood Placement 

Both alternatives will include placement of large wood within the channel and adjacent 
marsh plain (Figures 17-3 and 17-4). The wood is intended to provide habitat complexity 
for anadromous fish, as well as structure to maintain the excavated channels. It is 
estimated that five large wood structures, consisting of three to four logs each, would be 
placed in the main channel of Lilliwaup Creek. Additionally, three pieces of large wood 
would be placed on the restored gravel beaches to provide enhanced shoreform structure 
and erosion protection to the restored beaches, and for stability following construction. 
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Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

In the full restoration alternative, the upland extent of the beaches at the downstream 
western shore of the estuary would be planted with upland vegetation (above MHHW). 
The total area of the upland shore planting is approximately 0.6 acre. 

Both the full and partial restoration alternatives include riparian planting in areas that 
are impacted by the channel excavation activities upstream of the eastern and western 
channel split. The total area of planting for channel rehabilitation is approximately 
1 acre. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

17.3.4 Restoration Features – Other 

The full restoration alternative will remove all of the structures from the water side of the 
western shore downstream from the Highway 101 bridge. A total of seven structures will 
be removed from this area, with a total surface area of approximately 16,500 SF. For the 
partial restoration alternative, only the northernmost building downstream of 
Highway 101 would be demolished (1,000 SF). The abandoned buildings located at the 
western abutment of the existing bridge will be removed in both alternatives (2,200 SF). 
The removal of these structures will restore natural shore conditions and remove 
encroachment into the historic alignment of the western channel. 

The overhead power, telephone, and telecommunications lines that currently pass along 
the existing causeway would be relocated to the new bridge and roadway alignment. It is 
unknown if a water line or other utilities exist at the bridge crossing. 

17.3.5 Land Requirements 

The action area is composed of private property with the exception of the WSDOT right-
of-way. It is assumed that the land to be modified by the restoration activities will need 
to be purchased for both restoration alternatives. 

Additional right-of-way may need to be acquired along the southwest edge of the new 
road to allow for the new roadway alignment. The proposed alignment is located 
northwest of the current alignment in order to avoid complete road closures during 
construction. 

Utilities are expected to exist in the developed parcels to be acquired and demolished. 
Further investigation of utilities is required. 
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17.3.6 Design Considerations 

The proposed bridge alignment will be shifted just north of the existing alignment to 
maintain traffic during construction. With the full restoration alternative, the bridge will 
be approximately 600 feet long with six spans; with the partial restoration alternative it 
will be approximately 500 feet long with five spans. The spans will be approximately 100 
feet and consist of 5-foot-2-inch-deep pre-cast concrete girders. The bridge substructure 
will consist of columns supported on drilled shafts (Figure 17-7). The assumed 
embedment depth of the drilled shafts is 100 feet. 

A ballast/fill section will be needed to transition from the bridge structure to the existing 
roadway. The proposed roadway will meet current design standards and will meet or 
exceed equivalent capacity. The road will include two 12-foot lanes and 3-foot and 
10-foot shoulders. 

The proposed roadway geometry includes vertical and horizontal alignment 
considerations. The existing roadway geometry at the intersection of Lilliwaup Street 
may require a design deviation from WSDOT. To minimize property acquisition, the new 
alignment would be built as close as possible to the existing road. The total length of 
improvements (bridge and road structures) is approximately 1,350 LF. 

Boats tied up on the right (south) bank of the estuary, which appears to be partly 
sheltered by the existing road embankment, may be affected by increased wave and 
currents resulting from embankment removal. However, this constraint appears minor 
as the beaches used to haul out small craft should remain. 

17.3.7 Construction Considerations 

Roadway 

Pre-cast concrete girders are not ideal for tight-radius bridge alignments. Other bridge 
types, such as curved steel I-girders or box girders, should be considered during later 
design phases to minimize the number of spans and foundations. 

A drilled-shaft oscillator likely would be used to install the drilled shafts. Where the new 
alignment runs adjacent to the existing bridge, local access via filling in from the shore or 
temporary platforms will be required for shaft installation. It is assumed that the 
contractor will be able to install one shaft per week. Large-diameter casing shoring 
would be required to keep out water and allow access to the top of the shaft for column 
form placement and removal. Once the shafts are installed, the columns are cast inside 
the shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge 
superstructure are constructed. Concrete bridges require very little maintenance. The 
current standard is to inspect bridges every 2 years. 

Earthwork 

The project will require removal of a large volume of earth and gravel from the site. 
Further analysis of disposal sites as well as opportunities to reuse earth and gravel onsite 
is recommended. The gravel deposits in the upper reaches should be useful for shore 
restoration within this project, but should also have value for other projects. Use of local 
sediments for roadway fill should be seriously considered in subsequent design phases. 
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17.4 Extent of Stressor Removal 

Table 17-2 provides the amount of stressor removal with the full and partial restoration 
alternatives. 

Table 17-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 500 400 

Fill (area) 5 acres 5 acres 

Armor (LF) 640 390 

17.5 Expected Evolution of the Action Area 

The restored site will evolve toward a dynamic equilibrium consistent with historic 
conditions. This equilibrium will include a greater extent of defined channels, and a 
diversity of salinity and vegetation regimes spanning from riparian to estuarine to 
littoral. The landscape will be resilient, with fluctuations in hydraulic and sediment 
processes. Without restoration, degradation of habitats can be expected due to an 
abnormally large sediment pulse and blockage by Highway 101. 

17.6 Uncertainties and Risks 

The most significant uncertainties revolve around sediment transport. The watershed 
above the falls (outside the project area) has been disturbed, resulting in significant 
deposition of gravels in the lower 0.5 mile of Lilliwaup Creek. Mobilization of additional 
sediment inputs, similar to the 2005 and 2007 slides, from upstream of the falls appears 
unlikely to occur (LLTK 2010). However, the sediments already deposited below the falls 
but upstream of the estuary could migrate downstream and pose a risk to estuarine 
processes in the future, affecting both morphology and habitat. A pulse of sediment 
could impede tidal exchange and degrade functions.  

The severity or importance of this risk factor has not been fully evaluated. The risk is 
greatly reduced if the creek restoration proposed by LLTK is implemented either as part 
of the PSNERP action or separately. The full restoration alternative reduces this risk 
substantially by removing sediment and “resetting” the system. Removing the Highway 
101 embankment also reduces this risk by facilitating sediment passage into Hood Canal. 
Changes to sediment transport and creek channel locations may affect private shorelines 
along the south side near Highway 101. Given the significant changes to the watershed, 
the natural hydrology and sediment processes may be difficult to define and use as a 
basis of restoration. 

17.6.1 Risks Associated with Projected Sea Level Change 

The residences located on the western side of the Lilliwaup Estuary are at an elevation of 
approximately 14.8 feet MLLW (12 feet NAVD88). This elevation is only 3 feet above 
MHHW, and these areas may be subject to flood risk now and in the future. Table 17-3 
provides a qualitative comparison of sea level change risks associated with this action. 
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Table 17-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  The Highway 101 bridge 
clearances may be 
reduced to below 
standards. 

Habitat mix may change 
but overall the natural 
environment should be 
fairly resilient. 

Nearshore properties 
will be subject to 
increased flood and 
erosion risk, and any 
armoring will impede 
shore migration and 
cause a loss of intertidal 
beaches.  

Negligible impact. Negligible impact. 

Partial Restoration The Highway 101 bridge 
clearances may be 
reduced to below 
standards. 

Habitat mix may change 
but overall the natural 
environment should be 
fairly resilient. 

Nearshore properties 
will be subject to 
increased flood and 
erosion risk, and any 
armoring will impede 
shore migration and 
cause a loss of intertidal 
beaches. This is a 
greater risk with partial 
restoration because 
more coastal 
development remains.  

Negligible impact. Negligible impact. 

17.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating the success of the restoration. A combination of 
field surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 17-4. 
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Table 17-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Monitor beach morphology to inform 
restoration success 

Sediment Accretion / Erosion X Monitor sediment accumulation and 
effects on estuary morphology and 
habitat 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Monitor riparian plantings 

Marsh Surface Evolution / Accretion  X Monitor excavated areas to 
document marsh plain evolution 

Tidal Channel Cross-Section / Density X Check stability of tidal channel 
modifications 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

17.8 Information Needed for Preliminary Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary design stage to confirm the design 
assumptions, refine quantity estimates, address property and regulatory issues, obtain 
stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities and property boundary locations will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
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modeling, including hydrodynamic modeling. A temporary tide gage may be 
required in the early design stages to obtain site-specific tidal statistics. 

• Geotechnical Investigation – Additional geotechnical study will be required to 
finalize design and address questions of slope stability related to the slide area. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area as it has a high likelihood of having 
past use by Native Americans. This is particularly important in areas proposed 
for excavation.  

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic 
modeling will be required for foundation type and to evaluate impacts to 
infrastructure and adjacent properties following restoration. Hydraulic engineer 
recommendations will be needed for scour and minimum bridge clearance over 
water. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Sediment Transport Study – Assessment of sediment transport dynamics may be 
needed to refine the design. 

17.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 17-1 and 17-2. 

17.10 References 

LLTK (Long Live the Kings). 2010. Draft Lilliwaup Creek Watershed Assessment and 
Project Design Evaluation. 

Moore, Jed. 2010. Long Live the Kings, personal communication. 
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Action Name: Lilliwaup 
Causeway 
Replacement 
and Estuary 
Restoration  

Action #: 1346

Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal connectivity in the Lilliwaup Estuary by replacing the existing causeway with an elevated structure that spans the entire delta 
Construction Period:  

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 35.4 Total land required For action 17.3
Proponent / Partner-owned lands Acre 7.6 WSDOT 17.3
Lands To Be Acquired Acre 32.1 Estimate land required to be acquired for action prior to implementation 17.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items. 17.3

Mobilization - Remote
(Equipment Personnel Planning Financial)

LS 0

Full Restoration Quantity Estimate

(Equipment, Personnel, Planning, Financial)
Site Access LS 0
Barge Access Days 0
Temporary Traffic Control (one of the following)

none LS 0
signs LS 1 Typical Construction Signage 17.3

flags / spotters LS 1 Flags and spotters only during roadway transition connection 17.3
unique LS 0

Temporary Roadway SF 0
Control of Water LS 1 Creek channel excavation will require bypassing of bse flow plus allowance for storm flows during 

construction period. Anticipate that a temporary dam to a pipe in a temporary channel will be sufficient. 
Assume 1000 lf of 48" diam HDPE pipe with metal post pipe anchors every 50 feet. Inlet and outletwill 
require earthwork, rock, and sand bags. Expect 4 installations of one month each (resuse bypass 
equipment) 17.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 7 light vegeation clearing as part fo excavation 17.3

Clear /Grub Vegetation - Local Disposal AC 0
Clear /Grub Vegetation - Offsite Disposal AC 0

Clear, stockpile -  large woody debris CY 0
Hydraulic Structures - Culverts LS 0
Hydraulic Structures - Large LS 0
Utilities LF 1000 Electric & Telephone at existing bridge to be relocated to new bridge 17.3
Buildings SF 16,500 Western outboard shore development (7 structures) 17.3
Pavement SF 42250 Removal of 30' Roadway 17.3
Bulkheads LF 400 Remove 2 bulkheads at western outboard shore 17.3
Demolition/Removal - Rock Revetments LF 240 Rock and sackrete revetement at downstream face of existing causeway 17.3
Demolition / Removal - Railroad Berm LF, SF or CY 0
Demolition / Removal - Bridge SF 4500 150'x30' 17.3
Removal - Misc. (e.g. angular rock from beach) Ton 150 Boulders and concrete scatttered over western area of existing estuary 17.3
Demolition / Removal - in-water Piling Number of Piles 0
Haul - Offsite Disposal of Demolition Debris Miles 40 Round trip haul distance for local disposal assumed 17.3p p p

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 22000 Lower upland to marshplain, causeway removal 17.3
Excavation - Lowland CY 9000 Highway 101 roadway embankment excavation and tidal depression 17.3
Dredging - Bucket - Land CY 48600 Channel Excavation - (6350 LF main channel + 660 LF blind tidal channel) 17.3
Dredging - Bucket - Marine CY 0
Dredging - Hydraulic CY 0
Fine Grading AC 0

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket
Haul - uncontrolled placement CY 9200 Placement of excavated gravel at eastern and western shore for beach 17.3
Haul - uncontrolled placement CY 8 5 riparian structures, 3 beach structures 17.3
Haul, place, compact CY 0
Stockpile - uncontrolled placement CY 0
Stockpile - controlled placement CY 0
Conveyor placement from stockpile land/water CY 0

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0
Gravel Borrow, including haul CY 0
Sand / Gravel for Beach Nourishment CY 0
Cobble for Shore Nourishment CY 0
Embankment Compaction CY 0
Topsoil CY 0

RESTORATION Features
Channel Rehab / Creation SF 40000 Riparian vegetation at upstream reach of reconstructed channel 17.3
Large Wood Placement EA 8 5 riparian structures, 3 beach structures 17.3
Invasive Species Control Acre 0 Per acre control described in drawings and narrativeInvasive Species Control Acre 0 Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA 0 Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS 0 Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA 0 Describe, length, type, anticipated materials
Rock Slope Protection LF 0 Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA 0 Describe
Elevated Boat Ramp SF 0 Pile or pier supported to allow sediment drift
Fencing SF 0 Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run. 
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easemen

Water LF 1600 Hang from bridge 17.3
Gas LF 0 unknown
Electric LF 1000 Existing overhead power at Highway 101 bridge to be relocated to new bridge alignment 17.3
Sewer LF 0 unknown
Telecommunications LF 1000 Existing overhead power at Highway 101 bridge to be relocated to new bridge alignment 17.3
Other LF

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 27861 Typical Roadway 37' wide, includes Lilliwaup St (250'x25') 17.3
Roadway - Switch (potential) LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 25200 Precast Concrete Girder Bridge with 100' spans 17.3
Bridge -Foundation LF 200 (5) 40' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 17.3
Railway - Shoe fly LF 0

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Lilliwaup 
Causeway 
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and Estuary 
Restoration  

Action #: 1346

Date: February 2011

By: ESA PWA with 
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REMEDY: restore tidal connectivity in the Lilliwaup Estuary by replacing the existing causeway with an elevated structure that spans the entire delta 
Construction Period:  

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of 
design report where 

item is described

Full Restoration Quantity Estimate

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 2% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access 17.3
Utility Access Routes varies 0
Erosion Control Features AC 0.72 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 17.3

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 1 TBD
Parking Area SF 0Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 0.6 Upland vegetation at western outboard shore 17.3
Vegetation Maintenance AC-YR 0
Erosion / sediment  BMPs - Temp. AC 0.72 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 17.3
Erosion / sediment  BMPs - Permanent AC 0 May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS 0 Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 40 Assume 10 months. Quanity based on constructon duration/ # of construction seasons 17.3
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 17.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 17.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 17.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 17.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 17.8
Geotechnical Studies LS 1 Refer to design report for description of need 17.8
Cultural Studies LS 1 Refer to design report for description of need 17.8
Soil sampling and testing for contamination LS 1 check for contaminated material in fill areas 17.8
Hydraulics and sediment trasnport analyses LS 1 Evaluate flood risk and fluvial sediment transport 17.8
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: restore tidal connectivity in the Lilliwaup Estuary by replacing the existing causeway with an elevated structure that spans the entire delta 
Construction Period:  

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of 
design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 35.4 Total land required For action 17.3
Proponent / Partner-owned lands Acre 7.6 WSDOT 17.3
Lands To Be Acquired Acre 18.5 Estimate land required to be acquired for action prior to implementation 17.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items. 17.3

Mobilization - Remote LS

Partial Restoration Quantity Estimate

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS

Site Access LS 0
Barge Access Days 0
Temporary Traffic Control (one of the following)

none LS 0
signs LS 1 Typical Construction Signage 17.3

flags / spotters LS 1 Flags and spotters only during roadway transition connection 17.3
unique LS 0

Temporary Roadway SF 0
Control of Water LS 1 Creek channel excavation will require bypassing of bse flow plus allowance for storm flows during 

construction period. Anticipate that a temporary dam to a pipe in a temporary channel will be sufficient. 
Assume 1000 lf of 48" diam HDPE pipe with metal post pipe anchors every 50 feet. Inlet and outletwill 
require earthwork, rock, and sand bags. Expect 4 installations of one month each (resuse bypass 
equipment) 17.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 2 light vegetation clearing as part of excavation 17.3

Clear /Grub Vegetation - Local Disposal AC 0
Clear /Grub Vegetation - Offsite Disposal AC 0

Clear, stockpile -  large woody debris CY 0
Hydraulic Structures - Culverts LS 0
Hydraulic Structures - Large LS 0
Utilities LF 1000 Electric & Telephone at existing bridge to be relocated to new bridge 17.3
Buildings LS or SF 3200 Western outboard shore development (2 structures) 17.3
Pavement SF 42250 Removal of 30' Roadway and portion of Lilliwaup St (250'x25') 17.3
Bulkheads LF 150 Remove 1 concrete bulkhead at western outboard shore 17.3
Demolition/Removal - Rock Revetments LF 240 Rock and sackrete revetement at downstream face of existing causeway 17.3
Demolition / Removal - Railroad Berm LF, SF or CY
Demolition / Removal - Bridge SF 4500 150'x30' 17.3
Removal - Misc. (e.g. angular rock from beach) Ton 150 Boulders and concrete scatttered over western area of existing estuary 17.3
Demolition / Removal - in-water Piling Number of Piles 0
Haul - Offsite Disposal of Demolition Debris Miles 40 Round trip haul distance for local disposal assumed 17.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 0
Excavation - Lowland CY 8200 Highway 101 roadway embankment excavation 17.3
Dredging - Bucket - Land CY 48000 Channel Excavation - (6350 LF main channel) 17.3
Dredging - Bucket - Marine CY 0
Dredging - Hydraulic CY 0
Fine Grading AC 0

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket
Haul - uncontrolled placement CY 5000 Placement of excavated gravel at eastern and western shore for beach 17.3
Haul - uncontrolled placement CY 51200 Offsite disposal of excavated material 17.3
Haul, place, compact CY 0
Stockpile - uncontrolled placement CY 0
Stockpile - controlled placement CY 0
Conveyor placement from stockpile land/water CY 0

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0
Gravel Borrow, including haul CY 0
Sand / Gravel for Beach Nourishment CY 0
Cobble for Shore Nourishment CY 0
Embankment Compaction CY 0
Topsoil CY 0

RESTORATION Features
Channel Rehab / Creation SF 40000 Riparian vegetation at upstream reach of reconstructed channel 17.3
Large Wood Placement EA 8 5 riparian structures, 3 beach structuresLarge Wood Placement EA 8 5 riparian structures, 3 beach structures
Invasive Species Control Acre 0 Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA 0 Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS 0 Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA 0 Describe, length, type, anticipated materials
Rock Slope Protection LF 0 Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA 0 Describe
Elevated Boat Ramp SF 0 Pile or pier supported to allow sediment drift
Fencing SF 0 Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run. 
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF 1600 Hang from bridge 17.3
Gas LF 0 unknown
Electric LF 1000 Existing overhead power at Highway 101 bridge to be relocated to new bridge alignment 17.3
Sewer LF 0 unknown
Telecommunications LF 1000 Existing overhead power at Highway 101 bridge to be relocated to new bridge alignment 17.3
Other LF Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 31,561 Typical Roadway 37' wide, includes Lilliwaup St. 17.3
Roadway - Switch (potential) LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 21000 Precast Concrete Girder Bridge with 100' spans
Bridge - Foundation Drilled Shafts LF 160 (4) 40' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 17.3
Railway - Shoe fly LF 0 Temporary alignment 17.3

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Lilliwaup 
Causeway 
Replacement 
and Estuary 
Restoration  

Action #: 1346

Date: February 2011

By: ESA PWA with 
KPFF

 

REMEDY: restore tidal connectivity in the Lilliwaup Estuary by replacing the existing causeway with an elevated structure that spans the entire delta 
Construction Period:  

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of 
design report where 

item is described

Partial Restoration Quantity Estimate

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 2% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access 17.3
Utility Access Routes varies 0 Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features AC 0.72 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 17.3

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 1
Parking Area SF 0 TBDParking Area SF 0 TBD
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 0.6 Upland vegetation at western outboard shore 17.3
Vegetation Maintenance AC-YR 0
Erosion / sediment  BMPs - Temp. AC 0.72 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 17.3
Erosion / sediment  BMPs - Permanent AC 0 May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS 0 Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 40 (Assume 10 mo.) Quanity based on construction duration/ # of construction seasons
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 17.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 17.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 17.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 17.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 17.8
Geotechnical Studies 1 Refer to design report for description of need 17.8
Cultural Studies Refer to design report for description of need
Soil sampling and testing for contamination LS 1 check for contaminated material in fill areas 17.8
Hydraulics and sediment trasnport analyses LS 1 Evaluate flood risk and fluvial sediment transport 17.8
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 18-1 
Livingston Bay – Diked Farmland and Nearshore Habitat 

18. LIVINGSTON BAY - DIKED FARMLAND AND 

NEARSHORE HABITAT (#1618) 

Local Proponent  Whidbey Camano Land Trust 

Delta Process Unit NA 

Shoreline Process Unit(s) 6049, 6050 

Strategy(ies) 3 - Barrier Embayment (Lost Embayment) 

Restoration Objectives Removal of dikes that prevent tidal inundation and  restore 

tidal marsh, marsh channel network and associated 

processes  

18.1 Description of the Action 

This action entails breaching of a closed barrier embayment and the restoration of tidal 
flow to diked farmland. The action also entails the construction of a flood protection 
dike, creation of a breach to Livingston Bay, removal of dikes, and reestablishment of a 
marsh channel network. Please see the Introduction chapter for important information 
regarding PSNERP and for context related to this restoration project. 

18.2 Action Area Description and Context 

Livingston Bay is within the Whidbey Subbasin of Puget Sound. The bay is located within 
the Stillaguamish River delta on the southeast side of Camano Island. The Whidbey 
Camano Land Trust and The Nature Conservancy own more than 6,000 acres of 
tidelands in the adjacent Port Susan Bay. The Land Trust is seeking funding to acquire 
300 acres of diked farmland at the head of Port Susan Bay. The proposed restoration 
action is to restore tidal flow to 250 acres of the diked farmland to create nearshore 
habitat. This restoration would require the creation of a breach, removal of dikes, and 
reestablishment of a marsh channel network. The sloping topography surrounding the 
site would allow the full gradient of habitats to be established. The action area is shown 
in Figure 18-1.  
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Figure 18-1. Action Area and Vicinity 

18.2.1 Historic Condition 

The site had already been diked for agricultural fields by the time of the 1886 
topographic sheet (T-sheet) survey (Figures 18-2A and 18-2B). Prior to 1886, the entire 
embayment was likely converted to agricultural use by the construction of a dike across 
the entrance channel and diversion of drainage to the perimeter of the site.  

The Livingston Bay action area comprises the entire footprint of what was once a salt 
marsh formed behind a full barrier beach that developed across a broad arcuate 
embayment. The bay sits at the head of extensive mudflats fed by sediment from the 
Stillaguamish River and from bluffs to the east and west. The bay is formed in a natural 
amphitheatre, with the upland rising steeply away from the former salt marsh. A natural 
barrier beach berm ran across the mouth of the bay, built by wave action, resulting in a 
predominantly swash-aligned beach fed from the bluffs to the east and west. Reworking 
by waves of the finer sediments in the mudflats resulted in the accretion of salt marshes 
in the sheltered area behind the natural beach berm. The berm appears to have been 
quite wide, built by storm surge overwash events pushing both coarser sediment and 
woody debris into the salt marsh behind. Today these overwash features are evident in 
the hummocky topography behind the present beach.  



Conceptual (10%) Design Report 18-3 
Livingston Bay – Diked Farmland and Nearshore Habitat 

It would appear that the salt marsh drained to the west through a tidal channel system 
that ran close to the western edge of the action area. Imprints of the relict system can be 
seen in aerial photographs. The location and width of the entrance channel through the 
barrier beach are also indicated in these photos. The remains of a jetty can be seen at this 
location; it was probably aligned with the subtidal channel draining the embayment. 

18.2.2 Natural Environment 

Livingston Bay is a critical stop on the Pacific Flyway for waterfowl and other migratory 
birds. The bay provides vital rearing habitat for salmon, steelhead, and other fish species 
due to its proximity to the mouth of Skagit River. The berm and beach appear to have 
been relatively undisturbed by diking as the dike was constructed to landward. However, 
the massive present accumulation of woody debris may indicate that wood has been 
blocked from moving into the salt marsh. The hummocky area between the dike and 
berm is poorly drained, with marsh vegetation. Landward of the dike the historic salt 
marsh has been drained and used for agriculture, both grazing and crops. Initially the 
elevation of the salt marsh would have allowed passive drainage of diked farmlands by 
gravity drains; however, as the peat subsided, a pump station was constructed halfway 
along the berm. As well as being subsided, the soils have probably been compacted by 
farm machinery.  

There is no significant freshwater inflow into the site. Runoff has been diverted by dikes 
and channels that run north-south close to the western and eastern edges of the site, 
discharging directly to the bay. More recently, these drainage channels have been used to 
drain some of the farmland on the eastern side of the site, which has led to some water 
quality issues.  

The supply of estuarine fine sediment appears plentiful, being derived from the 
Stillaguamish River and recirculated by wave action from the extensive mudflats in 
Livingston Bay. The river is also the primary source of large amounts of woody debris 
that accumulates on the beaches and marshes around Livingston Bay. Eroding bluffs on 
either side of Livingston Bay likely provide a continuous supply of coarser sediments to 
the barrier beach at the site. 

18.2.3 Human Environment 

Most of the area is used for agriculture. Apart from agricultural fields and drainage, 
there has been little development within the former salt marsh. State Route 532, access 
roads, and residential areas have all been built on higher ground that surrounds the bay; 
the only utilities crossing the site appear to be related to agricultural activities. More 
detailed information on existing utilities and the need for utility relocations will be 
required to support subsequent design phases. 

The Livingston Bay Community, located at the southeast portion of the site, is a 
residential neighborhood with more than 50 homes. The community is accessed from 
State Route 532, which runs east-west at the northern boundary of the action area, and 
by Fox Trot Way and East Livingston Bayshore Drive. The houses have been constructed 
on elevated pads. 

Drainage District 5 drains the entire Livingston Bay basin, from Utsalady Road to the 
north, Hanstead Road to the west, and to Utsalady School (about 2,000 acres), through 
ditches and a pump system which discharges to Livingston Bay. The Livingston Bay East 
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culvert drains the entire basin from Hanstead Road to the west, Utsalady Road to the 
north, and Good Road to the east and discharges directly onto the Livingston Bay tidal 
flats. 

18.3 Restoration Design Concept 

18.3.1 Restoration Overview and Key Design Assumptions 

The lack of development within the former salt marsh would allow for the restoration of 
almost all of the processes and functions that sustain a complete barrier bay ecosystem. 
Restoration of tidal inundation to Livingston Bay is a relatively straightforward 
proposition, particularly since the watershed area and runoff are small. The adjacent 
rising land should minimize post-restoration flooding and sea level rise issues.  

Although the site is subsided, there appears to be a plentiful supply of fine sediment in 
the existing mudflats that would allow rapid accretion and colonization of the marsh 
surface, and which would help sustain the marsh in the future with rising sea level. High 
sedimentation rates would assist in the rapid evolution of a tidal drainage network. 

The restoration alternatives are illustrated in Figures 18-3 through 18-6. Both 
alternatives include breaching the barrier beach in the historic location at the western 
end of the beach and excavating a tidal channel network. Both alternatives include 
lowering internal dikes to marsh plain elevations and filling internal drainage ditches 
and excavation of a tidal channel system. The partial alternative only differs in the 
amount of channel to be excavated and the extent of dike lowering. 

The breach will be located at the approximate historic location at the western end of the 
bay. The dike, woody material, and scattered rock debris will be removed to create a 
breach 300 feet wide. The western 200 feet forming the initial inlet will be lowered to an 
elevation of -4.7 feet MLLW (-7 feet NAVD88, based on the Everett tide gage). The 
eastern 100 feet will be lowered to 6.3 feet MLLW (4 feet NAVD88) to allow the breach 
to erode and the inlet to migrate as required. The breach was sized according to the 
Applied Geomorphology Guidelines and Hierarchy of Openings (Appendix C) and 
compared to an adjacent analog site to the west of Livingston Bay at Barnum Point. The 
design assumes that inlet will naturally resize to accommodate the tidal prism. 

A tidal channel network will be excavated based upon the relict channel pattern to 
expedite evolution of the marsh channel system. Approximately 12,500 feet of channel 
will be excavated; between 45 and 115 feet wide, and 5 to 10 feet deep. The channels were 
sized according to the Applied Geomorphology Guidelines (Appendix C). Approximately 
4,000 feet of starter channels will be cut for the lower order channels. Material from the 
channels will be sidecast as low, unconsolidated berms with elevations below MHHW to 
create heterogeneity on the marsh plain and reduce costs associated with double 
handling. Gaps will be left in the berms to allow small channels to develop naturally. The 
existing drainage network would be modified to filter all flows from upslope into the 
wetland and out through the breach. Ditch blocks would be used to modify the existing 
straight drainage channels, and the existing pump station would be demolished. Both 
ditch blocks and sidecast berms will be constructed with material excavated from the 
channels and lowered dikes. The berms are sidecast mostly within reach of excavator. 
Low height (e.g., around MHHW), flat sloped geometry is used. Typically, the berms are 
"dressed" by dragging an excavator bucket or timber mat across them to increase density 
without compaction. The ditch blocks are earth embankments that extend across the 
ditches and are similar in final elevation as the berms.  
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Inundation of Livingston Bay Community would be prevented by 2,000 feet of new flood 
protection dike constructed along the north side of East Livingston Bay Shore Drive. The 
crest elevation of the new dike will be 13.3 feet MLLW (11 feet NAVD88). The new dike 
would grade into rising ground to the south and the east. Flood protection dikes would 
not be required elsewhere as the setback area grades into rising land. 

The partial restoration alternative (Figure 18-4) has the same area of tidal inundation as 
the full restoration alternative. The breach located at the western end of the bay would be 
about 300 feet wide. The primary difference with the partial alternative is that starter 
channels will be excavated for the main channels (about 5 feet deep excavated to MLLW, 
and about 15 feet to 30 feet wide). This approach reduces initial earthwork efforts and 
assumes that the channel network will develop gradually based on natural tidal 
circulation processes. 

The evolution of the channel system, and the site in general, would be expected to be 
slower in the partial restoration alternative. The existing drainage network would be 
modified to filter all flows from upslope into the wetland and out through the breach. 
Ditch blocks would be used to modify the existing straight drainage channels, and the 
existing pump station would be demolished. A new flood protection dike, 2,000 feet 
long, would be constructed on the north side of East Livingston Bay Shore Drive with a 
crest elevation of 11 feet MLLW (8.7 feet NAVD88) grading into rising ground to the 
south and the east. 

The key design elements associated with full and partial restoration alternatives are 
shown in Table 18-1. 

Table 18-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Dike Lowering Lower existing dikes to grade in 

eastern portion of site and near 

existing pump station 

Dike lowering only occurring in 

eastern portion and not near 

pump station 

Build New Dike Construct new flood protection 

dike along East Livingston Bay 

Shore Drive (2,000 LF) 

Same as full restoration 

Revegetation Plant riparian vegetation along 

slopes of new dike (120,000 SF) 

Same as full restoration 

Dike Breach Excavate breach at western end of 

barrier beach. Lower existing 

barrier berm and remove woody 

debris and rock 

Same as full restoration 

Beach Nourishment Nourish existing beach downdrift 

of breach using sand from 

excavation (50,000 SF) 

Same as full restoration  

Tidal Channels Excavate tidal channel network 

(12,500 LF) and starter channels 

(4,000 LF) 

Excavate starter channels (8,000 

LF)  

Existing Drainage Channels Sidecast material to block existing 

drainage channels and create low 

natural berms adjacent to channels 

Block existing drainage channels  
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Element Full Restoration Partial Restoration 

Pump Station Remove existing pump station and 

associated power poles and power 

lines 

Same as full restoration 

18.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Berm or Dike Removal/Modification 

The full and partial restoration alternatives include lowering internal dikes to marsh 
plain elevations and filling internal drainage ditches (Figure 18-3). Internal dikes would 
be removed to facilitate marsh restoration at lengths of 7,750 LF for the full restoration 
and 1,400 LF for the partial restoration. 

Channel Rehabilitation/Creation  

Both the full and partial restoration alternatives include breaching the barrier beach in 
the historic location at the western end of the beach. The breach would include lowering 
the barrier beach berm and removing wood and rock debris along a corridor of about 
700 LF. This corridor would provide an area for the breach to migrate across the shore. 
The breach excavation would extend to about 5 feet below MLLW and provide a channel 
about 200 feet wide. 

The full restoration alternative includes an interior channel network with a 12,500 LF 
main channel (Figures 18-3 and 18-5). The main channel would range from about 200 
feet wide with an invert 5 feet below MLLW near the breach, to about 80 feet wide with 
an invert at MLLW about two-thirds of the way into the site. Approximately 4,000 LF of 
starter channels will be cut for the lower order channels. Material generated from 
channel excavation would be used to block nearby drainage ditches and to create berms 
that resemble natural dikes adjacent to the channels at or just above marsh plain 
elevations. Lower order side channels would be excavated off the main channel, and gaps 
would be left in the low berms to facilitate tidal circulation and drainage of areas away 
from the main channel.  

The partial restoration alternative includes only cutting starter channels (Figures 18-4 
and 18-6). The main channel would be about 8,000 LF. Excavated material would be 
used to fill drainage ditches. 

Groin Removal/Modification - NA 

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration - NA 

18.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

Sandy fill generated from breach excavation will be used to nourish the existing beach 
downdrift of the breach. Both the full and partial restoration alternatives would lower 
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the barrier beach and excavate a breach in the beach, providing sand for beach 
nourishment activities. Over time, littoral processes would rework the sand, rebuilding 
the beach berm and depositing sand within the excavated breach to develop an 
equilibrium between tidal forces and wave action. The designs assumes a 10-foot high 
shore profile (-0' to +10' MLLW) which creates about 50,000 SF of new beach with 
excavation from breach. 

Contaminant Removal/Remediation - NA 

Debris Removal 

Both the full and partial restoration alternatives include removal of woody debris and 
rock along a 700 LF corridor at the western end of the barrier beach (Figures 18-3 and 
18-4). The material must be removed so that excavation of the tidal inlet can occur and 
provide a corridor for the breach to migrate across the shore. It is assumed that the 
material will be placed on adjacent beaches.   

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Under both alternatives, the new dike will be planted with riparian vegetation for erosion 
control. Native tree and/or shrub species will be planted and the area will be 
hydroseeded. The marsh will not be planted as vegetation is expected to colonize 
naturally. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

18.3.4 Restoration Features – Other 

In both alternatives, the existing pump system used to dewater the agricultural fields 
would need to be abandoned and removed from the site. The Livingston Bay East culvert 
will be closed off. All the runoff from Drainage District 5 will be filtered through the 
restored salt marsh and into Livingston Bay. Electric power lines, power poles or other 
utilities associated with the existing pump station would also be removed (Figures 18-3 
and 18-4).  

18.3.5 Land Requirements  

Construction of this action will affect of 287 acres of agricultural land and shoreline.  
There are several landowners within the action area whose holdings run perpendicular to 
the shoreline. For both the full and partial restoration alternatives, all the land in the 
action area would have to be acquired via purchase, easement or other similar means. If 
the pump station is relocated rather than removed permanently, additional land would 
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also have to be acquired. The Land Trust is seeking funding to acquire about 300 acres of 
diked farmland.  

18.3.6 Design Considerations 

The main constraint may be the degree of subsidence on the site. The large amount of 
sediment available from the adjacent mudflats should result in high sedimentation rates.  

The proposed tidal inlet should be evaluated further to determine the appropriate depth, 
width, and section to maintain an open tidal system. Tidal channel sizing and locations 
for smaller channels will need to be analyzed for the full restoration alternative.  

The size of the main channel cross section may need to be optimized to provide adequate 
fill to create low berms that mimic natural dikes adjacent to the excavated channels. 
Expanding the excavated channels to short-term equilibrium sections (or larger) would 
provide additional fill to create low, natural berms to support salt marsh vegetation. 
Short-term equilibrium sections are made larger to provide adequate capacity for full 
tidal circulation, as expected with an increased tidal prism associated with the subsided 
site. 

18.3.7 Construction Considerations 

The present diked and drained nature of the site would allow for construction of the 
interior tidal channel network year-round. The upper portions of the tidal channel 
network could be constructed primarily with upland equipment. Portions of the tidal 
channel network may require excavators due to high groundwater levels.  

Internal dikes may be lowered with upland equipment; however, placement of fill within 
the existing drainage ditches would require work with dozers or front end loaders. The 
existing barrier beach may be lowered primarily with dozers. Removal of large woody 
debris would require work with dozers. The woody debris and rock may be redistributed 
along the fringe of the restored marsh site. The breach would require work with 
excavators.  

18.4 Extent of Stressor Removal  

Table 18-2 describes the amount of stressors to be removed with this action.  

Table 18-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) Lower 700 LF of barrier beach and 

about 7,800 LF of dikes to restore 

tidal action to the site 

Lower 700 LF of barrier beach 

and about 6,400 LF of dikes to 

restore tidal action to the site 

Fill (area) Remove 0.46 acre of fill along 

barrier beach to restore tidal action 

Remove 0.46 acre of fill along 

barrier beach to restore tidal 

action 
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18.5 Expected Evolution of the Action Area 

Without restoration, the site will remain isolated from tidal action by a dike across the 
entrance channel. The site will continue to be drained and farmed for agricultural 
purposes. Runoff from the surrounding watershed will continue to be drained to the 
perimeter of the site. Washover processes on the barrier will be limited due to the 
massive wood on the beach and by the secondary dike running parallel to the barrier.  

Both the full and partial restoration alternatives would lower the barrier beach and 
excavate a breach in the beach to restore the topography to quasi-historic conditions. 
Both alternatives would include excavation of a main tidal channel following the path of 
the relict tidal channel within the historic salt marsh. It is expected that the channel 
network would equilibrate to the enlarged tidal prism when the channels will become 
self-maintaining; this will take longer for the partial restoration alternative when starter 
channels only will be excavated. 

There are few constraints in the project area that would inhibit full restoration of the 
ecological functions. Although the site is subsided, there appears to be a plentiful supply 
of fine sediment in the existing mudflats that would allow rapid accretion and 
colonization of the marsh surface, and which would help sustain the marsh in the future 
with rising sea level. High sedimentation rates, together with the blockage of existing 
drainage channels, should assist in the rapid evolution of a tidal drainage network. The 
low berms formed adjacent to excavated channels would provide opportunities for 
revegetation with native high-marsh and salt marsh species. Areas around the perimeter 
of the restoration site would also support high-marsh transitional species and riparian 
species.  

With the removal of the dikes around the inlet, lateral movement of the mouth should be 
unconstrained. The inlet would be overexcavated in anticipation of achieving full tidal 
range in the site. If wave action builds a sill which prevents full draining, then the breach 
and channels may fill with sediment, reducing their depth. In addition, the secondary 
dike would be removed to allow the beach barrier to be overwashed. 

18.6 Uncertainties and Risks 

The greatest uncertainty is related to the inlet. If wave action is significant, then a sill will 
develop which may reduce the tidal range within the site, leading to some ponding and 
retarding the site’s evolution. Another uncertainty will be the behavior of the large 
amounts of woody debris that are presently on the beach. The wood may become more 
mobile and accumulate within the site, as has occurred in similar sites to the southwest. 
Large wood may also cause partial blockages in the inlet, restricting tidal inflows of water 
and sediment and slowing the evolution of the site. Another uncertainty is possible 
flooding risks to private properties associated with the restoration, particularly to the 
properties located on the eastern shoreline. 

18.6.1 Risks Associated with Projected Sea Level Change 

Table 18-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 18-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Low risk due to natural 

amphitheatre with the 

upland rising steeply away 

from the former salt 

marsh. 

Negligible Negligible 

Partial Restoration Low risk due to natural 

amphitheatre with the 

upland rising steeply away 

from the former salt 

marsh. 

Negligible Negligible 

18.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 18-4. 

Table 18-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Monitor beach and inlet stability 

Sediment Accretion / Erosion X Document accretion rates  

Wood Accumulation X  

Soil / Substrate Conditions   

Vegetation Establishment X  

Marsh Surface Evolution / Accretion  X Document colonization of the marsh 

surface  

Tidal Channel Cross-Section / Density X Monitor sedimentation rates and 

evolution of a tidal drainage network  

Water Quality (contaminants)   

Salinity X  

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness X  

Fish (salmonid) Access/Use X  

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   
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18.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define some of the most 
essential information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners.  

• Topographic/Bathymetric Survey – Surveys will be required along the tidal 
channel alignment including the breach location, interior channel profile, 
outboard mudflat profile, and sections of existing drainage channel along the 
west end of the site. Surveys should also include drainage ditch sections, existing 
structures, etc. The survey data would be used to refine design of key project 
elements and develop detailed construction and demolition plans. Survey data 
could also be used as a baseline for pre- and post-construction modeling and to 
understand tidal durations (how many hours a day will the marsh be flooded) for 
plant survival. A temporary tide gauge may be required in the early design stages 
to obtain site-specific tidal statistics. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area  This is particularly important in 
areas proposed for excavation.  

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic 
modeling will be required to evaluate impacts to infrastructure and adjacent 
properties following restoration, and to optimize the size and confirm the 
stability of the breaches, inlet opening and channels. This information would also 
be used to identify flood risks to adjacent properties. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Geotechnical Investigation – Geotechnical investigations may be needed to 
identify the size of armor to be removed. 

• Sediment Analysis – More detailed investigation of sediment characteristics is 
needed to confirm assumptions about the site’s sediment budget and expected 
site evolution following restoration. 

• Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
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Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

• Other – Species that use the area as a critical stop on the Pacific Flyway may 
require further documentation. The characteristics of the excavated sediment of 
the proposed tidal inlet for use onsite may also require evaluation.   

18.9 Quantity Estimates 

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 18-1 and 18-2. 



 S
:\G

IS
\P

ro
je

ct
s\

21
0x

xx
\2

10
3

37
_P

S
N

E
R

P
_N

E
A

R
S

H
O

R
E

\P
ro

je
ct

s\
2-

T
S

he
et

s_
re

v.
m

xd
 (

D
LP

; 2
/2

4
/2

01
1)

Historic Map (T-Sheet)
Action Name:  Livingston Bay - Diked Farmland & Nearshore Habitat

PSNERP ID #:  1618
<FNT name="Arial" size="14">Figure 18- 2A</FNT>

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

0 660

Feet

0 200

Meters



Mixed forest

NO SYMBOL

Deciduous

NO SYMBOL fenced

Bluff

Building

 S
:\G

IS
\P

ro
je

ct
s\

21
0x

xx
\2

10
3

37
_P

S
N

E
R

P
_N

E
A

R
S

H
O

R
E

\P
ro

je
ct

s\
2-

T
S

he
et

s_
re

v.
m

xd
 (

D
LP

; 2
/2

4
/2

01
1)

Historic Map (T-Sheet) and River History Project Data
Action Name:  Livingston Bay - Diked Farmland & Nearshore Habitat

PSNERP ID #:  1618
<FNT name="Arial" size="14">Figure 18- 2B</FNT>

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

0 660

Feet

0 200

Meters



C                             C'

B
   

  
   

  B
'

A
   

   
   

   
   

 A
'

D         
     D'

E
   

   
E

'

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); 
Washington Counties Parcels (2009); Action Area (PSNERP, 2010)

0 500

Feet

Lead Contractor: ESA
Design Lead: ESA PWA, L. White, PE
Date: 05/2012

Legend

Conceptual Design Plan
Site Name: Livingston Bay

Action Name: Livingston Bay - Dike Farmland and Nearshore Habitat
PSNERP ID #: 1618

Full Restoration

North

WDFW Contract # 100-000204 (CAPS No. 10-1461)

Buildings

Dredging - Bucket - Land

Excavation - Lowland

Haul - Uncontrolled Placement

Haul, Place, Compact

Removal - Misc. (e.g. angular rock from beach)

Side Cast

Required Project Lands

Proposed Tide MHHW

Existing Tide MHHW

Channel Rehab/Creation

Demo Existing Pump Station
and Associated Utilities

Excavate New Tidal Inlet
Through Beach
25,000 cy
See Section C

Remove Log Debris and Rocks
and Lower Barrier Berm

Lower Internal Dikes
3000 LF
See Section A

Block Internal Drainage Ditches, Typical
1270 cy total

Excavate Tidal Channels
213,220 CY total
See Section B

Livingston Bay

Livingston Bay Shore Drive

Fo
x 

Tr
ot

 W
ay

532

Marine Drive

El
 C

am
an

o 
Dr

iv
e

N
 S

un
ris

e 
B

lv
d

Typical Sidecast
261,500 cy total

Add Dike
2000 ft, Plant 
Riparian Vegetation
120,000 SF

Excavate Starter Channels
4,000 ft
See Section D

Typical Cross Section
A        A'

Ditch 
Blockage

Sidecast
Fill

Lower 
Internal Dikes 

Sidecast Fill

Figure 18-3



A
  

   
   

  
  

 A
'

C     
     

     
  C

'

B                            B'

D
   

   
   

D
'

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); 
Washington Counties Parcels (2009); Action Area (PSNERP, 2010)

0 500

Feet

Lead Contractor: ESA
Design Lead: ESA PWA, L. White, PE
Date: 05/2012

Legend

Conceptual Design Plan
Site Name: Livingston Bay

Action Name: Livingston Bay - Dike Farmland and Nearshore Habitat
PSNERP ID #: 1618
Partial Restoration

North

WDFW Contract # 100-000204 (CAPS No. 10-1461)

Buildings

Dredging - Bucket - Land

Excavation - Lowland

Haul, Place, Compact

Haul - Uncontrolled Placement

Removal - Misc. (e.g. angular rock from beach)

Side Cast

Required Project Lands

Proposed Tide MHHW

Existing Tide MHHW

Channel Rehab/Creation

Block Internal Drainage Ditches, Typical
1250 cy

Excavate Tidal Channels
144,520 cy
See Section B

Remove Log Debris and Rocks
and Lower Barrier Berm

Excavate New Tidal Inlet
Through Beach
25,000 cy
See Section C

Livingston Bay

Livingston Bay Shore Drive

Fo
x 

Tr
ot

 W
ay

532

El
 C

am
an

o 
Dr

iv
e

N 
Su

nr
is

e 
Bl

vd

Marine Drive
Typical Sidecast
192,800 cy

Excavate Starter Channels
4310 ft
See Section D

Add Dike
2000 ft, Plant
Riparian Vegetation
120,000 SF

Typical Cross Section
A        A'

Ditch 
Blockage

Demo Existing Pump Station
and Associated Utilities

Lower Internal Dikes 

Sidecast Fill

Sidecast Fill

Figure 18-4



Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

Conceptual Design Section
SITE NAME: Livingston Bay

ACTION NAME: Livingston Bay - Diked Farmland & Nearshore Habitat
PSNERP ID#: 1618

Full Restoration 

Lead Contractor: ESA
Design Lead: ESA PWA, L. White, PE
Date: 07/2012

Figure 18-5 



Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

Conceptual Design Section
SITE NAME: Livingston Bay

ACTION NAME: Livingston Bay - Diked Farmland & Nearshore Habitat
PSNERP ID#: 1618
Partial Restoration

Lead Contractor: ESA
Design Lead: ESA PWA, L. White, PE
Date: 07/2012

Figure 18-6



Exhibit 18-1

Page  1 of  2

Action Name: Livingston Bay  

Action #: 1618

Date: February 2011 Revised with backcheck updates: 30 June 2011

By: L. White Revised May 2012, July 2012

 

REMEDY: Remove dikes, construct tidal inlet and channels through subsided site

Construction Period:  24 weeks

Item Unit of Measure Qty Description of Item

 Indicate section of 

design report where item 

is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 287 Total land required For action 18.3

Proponent / Partner-owned lands Acre NA Estimate of lands currently owned by Proponent (i.e., Public lands)

Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 

other items.
18.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC 37.6

Vegetation roots also removed and disposed locally.  Assume also log and rock debris removed at breach 

location to facilitate excavation.  
18.3

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Utilities LS or LF NA 18.3

Buildings LS or SF 5644 Demo pump station

Pavement LS or SF NA

Bulkheads LF or  SF NA

Rock revetments LF, Ton or CY NA

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF or CY NA

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY Per yard excavation w/out expected haul 

Excavation - Upland CY NA

Excavation - Lowland CY 236500 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders.
18.3

Dike Lowering CY 23280 LGP Excavators.  Assumes 3 cy/lf.  Approximately 7,750 LF total in eastern portion of site and near existing 

pump station
18.3

Channels CY 213220 Channel excavation using LGP excavators 18.3

Dredging - Bucket - Land CY 25000 Breach Excavation 18.3

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY 261500 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 18.3

Dike Lowering CY 23280 LGP Excavators.  Assumes 3 cy/lf.  Approximately 7,750 LF total in eastern portion of site and near existing 

pump station
18.3

 Channels CY 213220 Channel excavation using LGP excavators 18.3

Tidal Inlet CY 25000 Breach Excavation 18.3

Haul - uncontrolled placement CY 1270 Ditch Blocks 18.3

Haul, place, compact CY 10370 New dike 18.3

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY NA

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities SF 50000 Beach nourishment using 25,000 CY of fill from excavation of tidal inlet.  Assumes 10' high shore profile (-0' to 

+10' MLLW) which gives about 0.4 cy/sf of beach. 25,000 cy / 0.4 cy/sf = 62,500 sf.  Approximately  50,000 sf of 

new beach created with excavation from breach.
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA 1 Pump station

Elevated Boat Ramp SF NA

Fencing SF NA

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove dikes, construct tidal inlet and channels through subsided site

Construction Period:  24 weeks

Item Unit of Measure Qty Description of Item

 Indicate section of 

design report where item 

is described

Full Restoration Quantity Estimate

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA

Gas LF NA

Electric LF 2600 Power to pump station through site includes 10 power poles

Sewer LF NA

Telecommunications LF NA

Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA

Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Foundations, Deck and Appurtenances SF NA

Railway - Box Girder SF NA

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA

Public Access or Recreation Features

trails SF NA

bridges SF NA

kiosk EA NA

restrooms EA NA

Interpretive Signs EA NA

parking area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 2.75 Riparian vegetation planting and hydroseeding along dike 60' width x 2,000 LF

Planting AC 2.75 Riparian vegetation planting and hydroseeding along dike 60' width x 2,000 LF

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC NA

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 24 Quantity based on construction duration/ # of construction seasons 18.3

Materials testing 

Quality Assurance With Testing L.S.

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 18.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 18.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 18.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 18.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 18.8

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 18-2

Page  1 of  2

Action Name: Livingston Bay  

Action #: 1618

Date: February 2011 Revised with backcheck updates: 30 June 2011

By: L. White Revised May 2012, July 2012

 

REMEDY: Remove dikes, construct tidal inlet and channels through subsided site

Construction Period:  19 weeks

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 244 Total land required For action 18.3

Proponent / Partner-owned lands Acre NA Estimate of lands currently owned by Proponent (i.e., Public lands)

Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 18.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC 24.8
Vegetation roots also removed and disposed locally.  Assume also log and rock debris removed at breach location 

to facilitate excavation.  18.3

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA
Utilities LS or LF 5644 Demo pump station
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA

Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 

known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

Partial Restoration Quantity Estimate

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY NA

Excavation - Lowland CY 167800 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. 18.3

Dike Lowering CY 19170 LGP Excavators.  Assumes 3 cy/lf.  Approximately 6,400 LF total in eastern portion of site. 18.3

Channels CY 144520 Channel excavation using LGP excavators 18.3

Dredging - Bucket - Land CY 25000 Excavation below ground water or underwater; reach  limited low  production. 18.3

Tidal Inlet CY 25000 Breach Excavation 18.3

Dredging - Bucket - Marine CY

Dredging - Hydraulic CY

Fine Grading AC

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY 192800 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 18.3

Dike Lowering CY 19170 LGP Excavators.  Assumes 3 cy/lf.  Approximately 6,400 LF total in eastern portion of site. 18.3

Channels CY 144520 Channel excavation using LGP excavators 18.3

Tidal Inlet CY 25000 Breach Excavation 18.3

Haul - uncontrolled placement CY 1250 Ditch blocks 18.3

Haul, place, compact CY 10370 New dike 18.3

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities SF 50000 Beach nourishment using 25,000 CY of fill from excavation of tidal inlet.  Assumes 10' high shore profile (-0' to +10' 

MLLW) which gives about 0.4 cy/sf of beach. 25,000 cy / 0.4 cy/sf = 62,500 sf.  Approximately  50,000 sf of new 

beach created with excavation from breach.
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF 2600 Power to pump station through site includes 10 power poles

Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 18-2

Page  2 of  2

Action Name: Livingston Bay  

Action #: 1618

Date: February 2011 Revised with backcheck updates: 30 June 2011

By: L. White Revised May 2012, July 2012

 

REMEDY: Remove dikes, construct tidal inlet and channels through subsided site

Construction Period:  19 weeks

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Partial Restoration Quantity Estimate

Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features

trails SF NA

bridges SF NA

kiosk EA NA

restrooms EA NA

Interpretive Signs EA NA

parking area SF NA

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC 2.75 riparian vegetation planting and hydroseeding along dike 60' width x 2,000 LF

Planting AC 2.75 riparian vegetation planting and hydroseeding along dike 60' width x 2,000 LF

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC NA
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 19 Quantity based on construction duration/ # of construction seasons 18.3

Materials testing 
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 18.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 18.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 18.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 18.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 18.8

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need
Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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19. MCGLINN ISLAND CAUSEWAY (#1092) 
Local Proponent Skagit River System Cooperative 

Delta Process Unit SKG 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 – River Delta 

Restoration Objectives Primary restoration objectives are to: 1) restore freshwater 
inputs to lower salinity levels in Padilla Bay, and 2) recreate 
estuarine marsh habitat and connectivity  

19.1 Description of the Action  

This action seeks to improve the hydraulic connection between the North Fork Skagit 
River and the Swinomish Channel by removing both physical and physiological barriers 
to fish migration. The project entails lowering existing jetty elevations and creating a 
new distributary channel. The partial restoration alternative includes a new bridge. 
Please see the Introduction chapter for important information regarding PSNERP and 
for context related to this restoration project. 

19.2 Action Area Description and Context 

The McGlinn Island Causeway action area is located in Skagit Bay, near the mouth of the 
North Fork Skagit River in the Whidbey Subbasin of Puget Sound. McGlinn Island lies 
between Dunlap Bay and the Swinomish Channel just south of LaConner. 

The Skagit River system is the largest river system contributing to Puget Sound and 
supports some of the most important and productive salmon runs. Over time, the North 
Fork Skagit River has migrated and created an extensive delta, which historically 
supported vast wetland complexes. McGlinn Island sits in the context of a large 
distributary network that provides linkages between Samish, Padilla, and Skagit Bays. 
The action area is shown in Figure 19-1.  
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Figure 19-1. Action Area and Vicinity 

19.2.1 Historic Condition 

Historically, Swinomish Slough, a large distributary channel connecting Skagit and 
Padilla Bays, was a significant migratory corridor for juvenile Skagit River Chinook 
salmon seeking rearing habitat in Padilla Bay. Mixing of fresh water from the North Fork 
Skagit River with marine water from Padilla Bay and Skagit Bay presumably resulted in a 
salinity gradient in the Swinomish Slough that allowed juvenile salmon opportunity to 
seek out appropriate habitat while undergoing transition from a freshwater to a saltwater 
physiology. Engineering works between 1892 and 1935 changed the complex, braided 
deltaic distributary system into a simplified navigation channel and diverted river flow 
away from the Swinomish Slough, which changed the salinity gradient. Figures 19-2A 
and 19-2B provide historic maps of the area. 

19.2.2 Natural Environment 

Fish catch data indicate that juvenile salmon abundance is very low in the Swinomish 
Channel compared with other areas in the North Fork Skagit River tidal marshes (Yates 
2001). Juvenile Chinook show a steady decline to zero northward along the Swinomish 
Channel.  
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The dredging of the navigation channel and construction of dikes, causeway, and jetty 
have created barriers to fish use of the Swinomish Channel. There is the physical barrier 
of the jetties and causeways that block movement of fish, particularly at lower tidal 
stages, requiring them to swim farther to gain access to the rearing habitat of Padilla Bay 
(14 miles as opposed to 7 miles). Present fish access is limited to a single narrow passage 
(the “fish hole”) through the rock jetties, accessible only at higher tide stages. 

There is also the physiological barrier of a sharp salinity gradient between the Skagit 
River and the Swinomish Channel. This is particularly a problem for the physiologically 
sensitive Chinook salmon (Skagit River System Cooperative 2008). Fresh water 
discharged from the North Fork is currently restricted from entering the Swinomish 
Channel by the McGlinn Island Causeway and Jetty, and is either transported to the 
south away from Skagit Bay during the ebb tide, or to the north end of the bay around 
the jetty during the flood tide.  

Yates (2001) shows that the North Fork Skagit River discharge east of the jetty is fresh 
(0 ppt) throughout the water column. On the west side of the jetty, there is a small area 
of mixing between fresh river water seeping through the rock jetty and marine water in 
the Swinomish Channel. North and south of this mixing area, salinity becomes relatively 
uniform along the channel, ranging from 15 ppt to 25 ppt, which is higher than the 
desired salinity for juvenile Chinook migration. The actual salinity is dependent upon 
tide stage and freshwater inputs such as streams to the west of the Swinomish Channel, 
agricultural drainage adjacent to the channel, and North Fork Skagit River discharge. 

19.2.3 Human Environment 

The confluence of the North Fork Skagit River and Swinomish Slough has been 
extensively altered by human impacts related to dredging and diking the Swinomish 
Channel for navigation. 

In the later 19th century, boats began to use Swinomish Slough to travel between Skagit 
and Padilla Bays, thereby avoiding Deception Pass and Rosario Strait. The mudflats and 
shifting channels at the mouth of the North Fork Skagit River made navigation difficult. 
The Rivers and Harbors Act of 1892 authorized a 100-foot-wide navigation channel 
dredged to -4 feet MLLW (-5.5 feet NAVD88, based on the La Conner tide gage) running 
from Goat Island to the railroad bridge at the north end of Swinomish Slough. This 
channel was subsequently deepened to -12 feet MLLW (-13.5 feet NAVD88) and 
extended from Padilla Bay to the Saratoga Passage in 1935. 

To help reduce sedimentation in the navigation channel, a series of dikes, causeways, 
and jetties were constructed. A 5,700-foot-long jetty from the south end of the 
Swinomish Reservation to Goat Island, called the McGlinn Island Jetty, was constructed 
by 1894. In the same year the dike between McGlinn Island and the mainland was built 
with a crest at 13 feet MLLW (11.5 feet NAVD88), separating Dunlap Bay from 
Swinomish Slough. This latter dike became a disposal area for sediments dredged from 
the navigation channel, creating the present McGlinn Causeway.  

In 1908, to prevent further sedimentation in the slough, the South Jetty was constructed 
from the west end of Goat Island westward toward Saratoga Passage. Subsequent wave 
action lowered the crest of the McGlinn Island Jetty, allowing water and fine sediment to 
pass from the Skagit River to the Swinomish Channel, depositing in the lee of the 
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structure. The McGlinn Island Jetty was later repaired to 14 feet MLLW (12.5 feet 
NAVD88) in 1973; a 30-foot-wide fish gap in the jetty was also constructed at that time. 

The presence of the boat yard at the end of McGlinn Island Lane suggests there may be 
electrical, water, sewage, and telephone utilities in the vicinity of the site. More detailed 
information on existing utilities and the need for utility relocations will be required to 
support subsequent design phases. 

19.3 Restoration Design Concept 

19.3.1 Restoration Overview and Key Design Assumptions 

The goal is to increase freshwater flow between the North Fork Skagit River and 
Swinomish Channel/Padilla Bay for the reasons previously stated. The restoration action 
would allow additional freshwater discharge to the Swinomish Channel from the North 
Fork Skagit River, either by lowering the McGlinn Island Jetty or by creating a new 
distributary channel from Dunlap Bay to the Swinomish Channel connected to an 
existing tidal slough. The proposed action differs from others as its benefits are the 
restoration of a process that reestablishes a significant migratory corridor for juvenile 
Skagit River Chinook salmon seeking rearing habitat in Padilla Bay (a distance of about 
6 miles). The design recognizes, as the proponents do, that full restoration of historic 
conditions is virtually impossible given the geomorphic changes and the present use of 
the Swinomish Channel for navigation purposes. Nevertheless, the proposed action seeks 
to restore hydraulics and geomorphology to the extent practicable.  

The primary stressors are the combination of physical and physiological barriers created 
by dredging and training the navigation channel. Improved connectivity through the 
jetties and causeway would allow direct access of fish from the North Fork Skagit River 
to the Swinomish Channel. It would make available low-salinity water (5 to 10 ppt) to 
juvenile Chinook salmon, which is essential to their physiological adaptation to marine 
conditions during the early phases of seaward migration. 

Reconnecting the North Fork Skagit River with the Swinomish Channel would allow fish 
access to significant current habitat within the channel and in Padilla Bay, and to future 
restoration sites such as Telegraph Slough. The full restoration alternative lowers the 
McGlinn Island Jetty from McGlinn Island to Goat Island. The partial restoration 
alternative constructs a new channel through the McGlinn Causeway. The alternatives 
are shown on Figures 19-3 through 19-7. 

The full restoration alternative consists of lowering the entire length of rock jetty 
running between McGlinn Island and Goat Island (Figures 19-3 and 19-5). The elevation 
of the surrounding mudflat is about MLLW (-1.51 feet NAVD88). About 5,700 LF of rock 
jetty will be lowered from a crest elevation of about 14 feet MLLW (12.5 feet NAVD88) to 
an elevation of about -2 feet MLLW (-3.5 feet NAVD88). The average cross section unit 
volume of the jetty is about 20.2 CY per linear foot; the total volume of the jetty to be 
removed is about 115,140 CY. The rock will be transported offsite; options for reuse will 
need to be identified in later design stages. Removing the rock jetty is likely to remobilize 
sediment deposited in its lee. The fate of this sediment, together with changes in 
sedimentation patterns in the Swinomish Channel and Skagit River, will need to be 
investigated prior to implementation. 
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The partial restoration alternative would breach the McGlinn Causeway, creating a 
shallow distributary channel from Dunlap Bay to the Swinomish Channel, connected to 
an existing tidal slough in Dunlap Bay (Figures 19-4 and 19-6). The causeway breach 
channel would be about 500 feet long with a bottom width of about 130 feet. The channel 
would be excavated to about 2.5 to 3.5 feet MLLW (1 to 2 feet NAVD 88) and allowed to 
erode naturally. The channel size was determined by comparison with the existing tidal 
slough channel in Dunlap Bay. The blind tidal channel would be excavated following the 
existing sinuous alignment to increase channel width and depth, facilitating the 
connection between the North Fork Skagit River and the Swinomish Channel. 

To maintain access along McGlinn Island Lane, a bridge would be constructed across the 
causeway breach. Approximately 800 feet of existing roadway on the causeway would be 
removed, together with 8,400 SF of landscaping along the new alignment. The roadway 
would be replaced with a bridge approximately 270 feet long, and 265 feet of new 
roadway would be constructed at either end of the bridge. Channel side slopes within 
50 feet of the abutments on both sides of the bridge would be armored with riprap 
boulders with underlying bedding and filter fabric to prevent scour around the structure 
(Figure 19-6). The rock will be buried beneath a “habitat surface” that is more gently 
sloping and revegetated. Slopes of the channel are shallow, and the bridge longer than 
the width of the excavated channel, to reduce the need for a fully armored channel. 

The key design elements associated with full and partial restoration alternatives are 
shown in Table 19-1. 

Table 19-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Swinomish/North Fork Skagit 
River Distributary Channel 

Lower McGlinn Island Jetty.  

Rock transport and disposal – 
either onsite to raise existing low 
areas or for beneficial uses 
nearby. 

Construct channel through 
McGlinn Island Causeway. 
Expand natural channel 
connecting to tidal slough in 
Dunlap Bay marsh.  

Soil transport and disposal – 
either onsite to raise existing low 
areas or for beneficial uses 
nearby. 

Roadway/Bridge Not included. Construct new 270-foot-long 
bridge over channel. 

Reconstruct portion of roadway 
and armor 50 feet of channel 
slopes adjacent to bridge 
abutments. 

Plant channel slopes with native 
riparian species. 
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19.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification – NA 

Berm or Dike Removal/Modification 

The full restoration alternative would allow additional freshwater discharge to the 
Swinomish Channel during all tidal stages by lowering the McGlinn Island Jetty 
(Figure 19-5). Approximately 5,700 feet of the jetty would be lowered to about -2 feet 
MLLW (about -3.5 feet NAVD88) by removing the existing rock armor (Figure 19-3). The 
actual elevation of the lowering would be determined following detailed survey of the 
existing structure. 

The partial restoration alternative would breach the McGlinn Causeway, creating a 
shallow distributary channel from Dunlap Bay to the Swinomish Channel, connected to 
an existing tidal slough (Figure 19-4). The causeway channel would be about 500 feet 
long with a bottom width of about 130 feet. The breach channel would be excavated to 
about 2.5 to 3.5 feet MLLW (1 to 2 feet NAVD 88) (Figure 19-6). 

Channel Rehabilitation/Creation  

The partial restoration alternative would expand an existing blind tidal channel to 
connect the McGlinn Causeway breach to the main tidal slough channel in Dunlap Bay 
that connects to the North Fork Skagit River. The blind tidal channel would be excavated 
following the existing sinuous alignment, to increase channel width and depth and 
facilitate the connection between the North Fork Skagit River and the Swinomish 
Channel. The conceptual design shows relatively flat side slopes with a 130-foot-wide 
base at about 2.5 to 3.5 feet MLLW (1 to 2 feet NAVD 88).  

Groin Removal/Modification – NA   

Hydraulic Modification – NA  

Overwater Structure Removal – NA  

Topography Restoration – NA  

19.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment – NA  

Contaminant Removal/Remediation – NA  

Debris Removal 

The partial restoration alternative would include some removal of large woody debris 
that has deposited along the east side of the McGlinn Causeway. The large woody debris 
may be redistributed along the fringes of Dunlap Bay or transported offsite.  
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Invasive Species Control – NA  

Large Wood Placement – NA  

Physical Exclusion – NA  

Pollution Control - NA 

Revegetation 

The partial restoration alternative includes shallow channel slopes that could support 
riparian corridors. These channel slopes will be planted with native riparian species.  

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  

19.3.4 Restoration Features – Other 

For the partial restoration alternative, access along McGlinn Island Lane would need to 
be maintained. The restoration plan includes the removal of approximately 800 feet of 
existing roadway on the causeway and an additional 8,400 SF of landscaping along the 
new alignment. The roadway would be replaced with a bridge approximately 270 feet 
long, together with 265 feet of new roadway at either end of the bridge (Figure 19-7). 

19.3.5 Land Requirements  

Additional right-of-way may need to be acquired along the new McGlinn Lane alignment 
to allow for new roadway and bridge construction. The proposed bridge alignment is 
located parallel to the current alignment in order to avoid complete road closures during 
construction. 

19.3.6 Design Considerations 

The causeway and jetty were constructed to prevent river-borne sediment from filling the 
Swinomish Channel. Lowering the jetty or breaching the causeway to allow freshwater 
mixing and fish passage must account for sediment transport and its effect on current 
maintenance dredging schedules.  

In both alternatives, key considerations would include salinity gradients between the 
freshwater discharge from the North Fork Skagit River and the more saline Swinomish 
Channel, and sediment transport from the Skagit River to the navigable waters of the 
Swinomish Channel. Sufficient fresh water must enter the Swinomish Channel to allow 
Chinook salmon to take advantage of a salinity gradient. Simultaneously, the existing 
tidal velocity asymmetry needs to be maintained to assist the northward migration. 

In the full restoration alternative, the lowering of the jetty offers a more direct 
connection between the Skagit River and Swinomish Channel, with the potential for 
increased sediment transport. In the Skagit River System Cooperative report (2008) two 
jetty elevations were considered (MSL versus MHW) to limit sediment transport. 
Lowering the jetty to below MLLW would need to be closely examined to balance fish 
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passage requirements while limiting sediment transport from the Skagit River into the 
Swinomish Channel. 

In the partial restoration alternative, routing flows from the sediment-laden North Fork 
Skagit River through Dunlap Bay prior to discharge into Swinomish Channel offers 
opportunities for deposition within the tidal marshes of Dunlap Bay. The channel bottom 
elevations would need to be closely examined to balance ease of fish passage with 
sediment transport and potential trapping within Dunlap Bay. 

In the partial restoration alternative, the proposed elevated roadway alignment is 
parallel to the existing alignment to maintain traffic during construction. The proposed 
bridge would be approximately 270 feet long and would consist of two 135-foot spans 
with 6-foot-6-inch-deep pre-cast concrete girders. The bridge substructure consists of 
columns supported on drilled shafts. The assumed embedment depths of the drilled 
shafts are 100 feet. A ballast/fill section would be needed to transition from bridge 
structure to the existing roadway. The proposed roadway would meet current design 
standards and would meet or exceed equivalent capacity. The road would include two 11-
foot lanes and two 3-foot shoulders. The proposed roadway geometry includes vertical 
and horizontal alignment considerations. The total length of improvements (bridge and 
road structures) is approximately 800 LF.  

19.3.7 Construction Considerations 

The full restoration alternative would require marine access for barge-mounted 
excavators. Rock material excavated from the jetty via barge would be hauled offsite. 

The partial restoration alternative would be constructed primarily with tracked 
excavators during low tides. Summer construction would be ideal to limit earthwork and 
sedimentation during the rainy season and to take advantage of lower astronomical 
tides.  

One consideration is disposal of excavated material from the channel. Approximately 
64,000 CY of material would be generated in the implementation of the partial 
restoration alternative. This material may be utilized locally to build up grades along the 
McGlinn Causeway or on McGlinn Island itself, while imported select material is 
assumed for bridge approaches. Local disposal would limit costs associated with the 
project. This fill material may also have beneficial uses on other nearby restoration 
projects.  

The McGlinn Lane bridge in the partial restoration alternative would require special 
construction considerations. The drilled shafts would be installed directly from the 
ground surface with a drilled-shaft oscillator prior to excavation. Large-diameter casing 
shoring would be required to keep out water and allow access to the top of the shaft for 
column form placement and removal. It is assumed that the contractor would be able to 
install one shaft per week. Once the shafts are installed, the columns would be cast inside 
the shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge 
superstructure would be constructed. Concrete bridges require very little maintenance. 
The current standard is to inspect bridges every 2 years. 
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19.4 Extent of Stressor Removal  

Table 19-2 describes the amount of stressors to be removed with this action.   

Table 19-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF)  NA  Removal/breaching of 175 LF of 
the McGlinn Causeway 

Fill (area) NA 21.26 acres of fill removed from 
McGlinn Causeway (overlaps with 
tidal barrier) 

Breakwaters & Jetties (LF) Lowering of about 5,700 LF of the 
McGlinn Island Jetty 

NA 

19.5 Expected Evolution of the Action Area 

Without restoration, the physical barrier of the causeway and jetty would continue to 
impede migration of fish from the North Fork Skagit River into the Swinomish Channel. 
The steep salinity gradient between the two channels would remain as a physiological 
barrier. The causeway is unlikely to alter over time. The jetty is likely to continue to 
sustain damage along its length, lowering the crest elevation of the structure. A reduced 
crest elevation would result in greater exchange of water between the Skagit River and 
the Swinomish Channel, and more sediment entering the Swinomish Channel. This 
would be especially true during high discharge/high sediment load events in the Skagit 
River, when water elevations are highest and damage to the jetty crest is most likely. 

The restoration alternatives, connecting the Skagit River and Swinomish Channel, and 
coupled with future restoration of habitat at sites such as Telegraph Slough, should 
reestablish a significant migratory corridor for juvenile Skagit River Chinook salmon 
migrating to rearing habitat in Padilla Bay. Connection of the causeway channel to the 
existing tidal slough in Dunlap Bay would increase the tidal flow through the slough, 
eroding the channel and increasing its width and depth. During high discharge events in 
the North Fork Skagit River, there is potential for a large proportion of this flow to be 
captured in the new channel. It is unlikely that the North Fork Skagit River would avulse 
due to the restriction of the rock armored channel. However, the channel could become a 
significant distributary channel of the North Fork Skagit River; in this case, management 
of the accompanying sediment load would become an issue. 

Increased maintenance dredging may be required if the Swinomish Channel is to be 
maintained. The amount and frequency of future dredging is unknown and should be 
investigated further. 

19.6 Uncertainties and Risks 

There are considerable uncertainties with the proposed action. The action requires a 
detailed understanding of sediment transport and freshwater/saltwater mixing patterns 
for the Skagit/Swinomish/Padilla Bay system. Numerical modeling of sediment 
transport, tidal and riverine currents, and freshwater/saltwater mixing patterns is 
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essential to determine whether reconnecting the Swinomish Channel, and ultimately 
Padilla Bay, to the North Fork Skagit River is feasible (Skagit River System Cooperative 
2008). 

One major concern would be the potential during a large flood event for the North Fork 
Skagit River flow to be captured and directed into the Swinomish Channel. This would 
radically alter the existing flow, salinity, and sedimentation patterns of the Skagit-
Swinomish system.  

19.6.1 Risks Associated with Projected Sea Level Change 

Table 19-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 19-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Flows over the lowered 
jetty would increase as 
sea level rises. 

Freshwater/saltwater 
mixing patterns may vary 
with sea level rise. 

Modeling needs to 
include sea level rise.  

Negligible impact. Negligible impact. 

Partial Restoration Fixed structures such as 
the bridge would need to 
be designed to 
accommodate the 
anticipated sea level rise 
within the project life. 

Freshwater/saltwater 
mixing patterns may vary 
with sea level rise. 

Modeling needs to 
include sea level rise. 

Negligible impact. Negligible impact. 

19.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized Table 19-4.  
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Table 19-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability  Monitor stability of jetty and 
causeway 

Sediment Accretion / Erosion 
X 

Monitor amount of sediment 
entering Swinomish Channel  

Wood Accumulation X Monitor amount of wood entering 
Swinomish Channel 

Soil / Substrate Conditions   

Vegetation Establishment   

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density X Monitor breached channel cross 
section to ensure adequate size for 
tidal range 

Water Quality (contaminants)   

Salinity 
X 

Assess salinity gradient between the 
two channels  

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness X  

Fish (salmonid) Access/Use X  

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

19.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary design stage to confirm the design 
assumptions, refine quantity estimates, address property and regulatory issues, obtain 
stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel 
ownership,utilities, and property boundary locations will be needed to finalize 
the design, confirm acquisition requirements, and support negotiations with 
property owners.  

• Topographic/Bathymetric Survey – Detailed survey of the jetty and causeway are 
required. The survey data would be used to refine design of key project elements 
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and develop detailed construction and demolition plans. Survey data could also 
be used as a baseline for pre- and post-construction modeling, including 
hydrodynamic modeling. A temporary tide gage may be required in the early 
design stages to obtain site-specific tidal statistics. 

• Geotechnical Investigation – Additional geotechnical study will be required 
toinform bridge designs (pilings, foundations, etc.). In addition, hydraulic 
engineering would be required to provide scour estimates for bridge footings and 
recommendations for bridge elevations for clearance over design water surface 
elevations. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area.  

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic 
modeling will be required to analyze the effects of each design option on flows, 
velocities, and salinity gradients along the North Fork Skagit River and 
Swinomish Channel to assess the impact on fish passage. The balance between 
navigational requirements related to sedimentation and dredging and fish 
passage issues needs to be addressed. The type of model used will be determined 
in a later design stage.  

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Sediment Transport Study – Assessment of sediment transport dynamics may be 
needed to evaluate design options against U.S. Army Corps of Engineers criteria 
for navigation dredging along the Swinomish Channel. 

19.9 Quantity Estimates   

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 19-1 and 19-2. 
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); Washington Counties Parcels (2009); Action Area (PSNERP, 2010)
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Exhibit 19-1
Page  1 of  2

Action Name: McGlinn Island 
Causeway  

Action #: 1092

Date: February 2011

By: L. White

 

REMEDY: Lower McGlinn Island Jetty
Construction Period:  Assume 2 week construction duration to lower jetty

Item
Unit of 

Measure
Qty Description of Item 

 Indicate section of design report 
where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 56 Total land required For action 19.3
Proponent / Partner-owned lands Acre 56 Etimate of lands currently owned by Proponent (i.e., Public lands 19.3
Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typica
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% o
other items. 19.3

Mobilization - Remote
(Equipment, Personnel, Planning, Financial

LS NA Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS
NA Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access

Include description.
Barge Access Days 10 Excavate jetty using hydraulic excavator from barge 19.3
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows

none LS NA None = no traffic control
signs LS NA Typical Construction Signage  (KPFF)

flags / spotters LS NA Flags and spotters only during roadway transition connection  (KPFF
unique LS NA Unique = Greater effort than flags / spotters. Describe as basis for cost estimate

Temporary Roadway SF NA Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian 
travel through or around site

Control of Water LS NA Use for special situations that require draining the site using pumps or water control  structures, and 
bypassing water during construction. Can also be used for multi-year projects. Description required, including 
estimate duration. 

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally
Clear /Grub Vegetation - Local Disposal AC NA Vegetation roots also removed and disposed locally. Assume entire width and length of channe
Clear /Grub Vegetation - Offsite Disposal AC NA Vegetation is taken offsite and disposed - use for noxious invasives, etc
Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site
Hydraulic Structures - Small LS NA Removal of tide control and significant drainage structures that  require excavation, cofferdam and or water 

control. Describe type of structure, elevation etc. For major structures (dam, diversion), use different line
Hydraulic Structures - Large LS NA Dam removal (describe and state whether this item includes water control and sediment removal or these 

are in separate items)
Utilities LS or LF NA
Buildings LS or SF NA
Pavement SF 1650 Excavate 250 LF Weir in existing jetty. Likely to use large hydraulic excavator from barge 19.3
Bulkheads LF or  SF NA Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures
Rock revetments LF, Ton or CY NA
Large Coastal Structures CY NA Use this item for breakwaters, jetties, groins, reinforced concrete seawalls and any structure that requires 

larger equipment and power to break up and or remove
Demolition / Removal - Bridge SF or CY NA Use this item for structures that require cranes or other special removal staging
Removal - Misc. (e.g. angular rock from beach) Ton NA For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF NA This is a special item but happens at least once…others can also be added as needed
Haul - Offsite Disposal of Demolition Debris Miles 10 Assume jetty material is transported less than 10 miles for reuse or disposa 19.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work

Contaminated Earthwork CY NA Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY NA Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY NA Conducive for transitional earthwork equipment, including scrapers, with high production  and low cos
Excavation - Lowland

CY
NA Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders.
Dredging - Bucket - Land CY NA Excavation below ground water or underwater; reach  limited low  production
Dredging - Bucket - Marine CY NA Floating or amphibious equipment with excavator, clamshell or  dragline bucke
Dredging - Hydraulic CY NA Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC NA Small tolerance grading after rough  grading

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY NA Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucke
Haul - uncontrolled placement CY NA Transportation  and second handling - estimate distance
Haul, place, compact CY NA Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, 

compaction testing.
Stockpile - uncontrolled placement CY NA Intermediate step, for subsequent off haul or use elsewhere on site
Stockpile - controlled placement CY NA intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fil
Conveyor placement from stockpile land/water CY NA Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY NA Bridge approaches
Gravel Borrow, including haul CY NA WSDOT standard item
Sand / Gravel for Beach Nourishment CY NA special borrow and  sorting required; identify material source
Cobble for Shore Nourishment CY NA special borrow and  sorting required; identify material source
Embankment Compaction CY NA WSDOT standard item - compaction of bridge approaches
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF NA Channel construction (SF) including imported sediment and habitat materials, excluding excavatio
Large Wood Placement EA NA Per each log, Including drift logs, lower river log jams, etc
Invasive Species Control Acre NA Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA NA Human or wildlife exclusions including fences, barriers, mooring buoys, et
Other Restoration Features/ Activities LS NA Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA NA Describe type, number of  openings (e.g. pipes), expected materials, dimensions
Water Control Structures - Weirs EA NA Describe, length, type, anticipated materials
Rock Slope Protection LF NA Not applicable to action

RSP on North Bank LF NA Not applicable to action
RSP on North Bank LF NA Not applicable to action

Other EA NA Describe
Elevated Boat Ramp SF NA Pile or pier supported to allow sediment drif
Fencing SF NA Describe, type, height etc

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise

Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. 

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 14840 Typical Roadway 28' wide (KPFF) 19.3
Roadway - Traffic Signal LS NA Street lights, etc. (Temporary traffic control handled under Temporary Facilities
Culvert (type) LF NA Provide specific culver size and type  
Culvert - Jacking LF NA Through railway
Culvert - Horizontal  Pile Driving LF NA Through railway
Bridge Deck SF 8640 Precast Concrete Girder Bridge with 135' Spans  (KPFF) 19.3
Bridge -Foundation LF 32 (1) 32' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap  (KPFF 19.3
Railway - Box Girder SF NA Standard
Railway - Foundation LF NA Standard
Railway - Shoe fly LF NA Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 2% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access  (KPFF) 19.3
Utility Access Routes varies NA Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features AC

0.6
Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments  
(KPFF) 19.3

Public Access or Recreation Features KPFF expected to participate in  these  estimates
trails SF NA Describe trail feature, such as gravel, mulch, asphalt concrete

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Lower McGlinn Island Jetty
Construction Period:  Assume 2 week construction duration to lower jetty

Item
Unit of 

Measure
Qty Description of Item 

 Indicate section of design report 
where item is described

Full Restoration Quantity Estimate

bridges SF NA Describe bridge feature, such as wooden pedestrian, or H20 vehicle.
kiosk EA NA Describe kiosk feature, such as size, material
restrooms EA NA Describe restroom feature, such as size, material
Interpretive Signs EA NA Include # interpretive signs based on number of local public access points
parking area SF NA Describe parking area, such as size, material
Other EA NA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem 

objectives)
Vegetation & Erosion Control

Hydroseeding AC NA Describe desired seed mix (e.g.. native plants cost more )
Planting AC NA Describe, provide breakdown on unit area basis
Vegetation Maintenance AC-YR NA Includes irrigation, weeding, plant replacement for one yea
Erosion / sediment  BMPs - Temp. AC 0.6 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included  

(KPFF) 19.3
Erosion / sediment  BMPs - Permanent AC NA May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS NA Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 2 Quantity based on construction duration/# of construction seasons 19.3
Materials testing Included in cost of material - no separate quantity
Proponent in-kind Services Man-Days Describe services to be provided by Proponent during construction, such as site night securit
Government Oversight Man-Days Describe length of construction period(s) for on-site inspection
Quality Control & Testing L.S. Describe types and quantities of required contractor QC
Quality Assurance With Testing L.S. Describe types and quantities of government QA associated with QC

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 19.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 19.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 19.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 19.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 19.8
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need
Land Survey Documentation pages Describe types and quantities of expected documentation

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known
Adaptive Science and Technology Implementatio L.S. Describe level of effort expected to implement AT&T at site

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Excavate channel through Dunlap Bay  to connect water from the North Fork Skagit River to Swinomish Channel. Install bridge. 
Construction Period:  Assume 38 weeks for construction - includes approx. 40 days excavation, 32 weeks bridge, 2 weeks rock revetment, 1 week clear and grub

Item
Unit of 

Measure
Qty Description of Item 

 Indicate section of design report 
where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 15 Total land required For action 19.3
Proponent / Partner-owned lands Acre NA Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items. 19.3

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS
NA Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 

Include description.
Barge Access Days NA Not applicable to action
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows

none LS NA None = no traffic control
signs LS 1 Typical Construction Signage (KPFF) 19.3

flags / spotters LS 1 Flags and spottersonly during roadway transition connection (KPFF) 19.3
unique LS NA Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.

Temporary Roadway SF NA Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian 
travel through or around site.

Control of Water LS NA Use for special situations that require draining the site using pumps or water control  structures, and 
bypassing water during construction. Can also be used for multi-year projects. Description required, 
including estimate duration. 

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally
Clear /Grub Vegetation - Local Disposal AC 5.8 Vegetation roots also removed and disposed locally. Assume entire width and length of channel 19.3
Clear /Grub Vegetation - Offsite Disposal AC NA Vegetation is taken offsite and disposed - use for noxious invasives, etc.
Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS NA Removal of tide control and significant drainage structures that  require excavation, cofferdam and or water 

control. Describe type of structure, elevation etc. For major structures (dam, diversion), use different line. 
Hydraulic Structures - Large LS NA Dam removal (describe and state whether this item includes water control and sediment removal or these 

are in separate items)
Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF 22400 Removal of 28' Roadway (KPFF) 19.3
Bulkheads LF or  SF NA Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF, Ton or CY NA
Large Coastal Structures CY NA

Excavate 250 LF Weir in Jetty CY NA
Demolition / Removal - Bridge SF or CY NA Use this item for structures that require cranes or other special removal staging
Removal - Misc. (e.g. angular rock from beach) Ton NA For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF NA This is a special item but happens at least once…others can also be added as needed.
Haul - Offsite Disposal of Demolition Debris Miles 10 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 19.3

Disposal of Jetty Materials Miles 10 Assume jetty material is transported less than 10 miles for reuse or disposal 19.3
Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY NA Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY NA Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY NA Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost.
Excavation - Lowland CY 38350 Excavation of Section B through (E) road. May be able to utilize higher production equipment 19.3
Dredging - Bucket - Land CY 25200 Excavation of Section A through (E) marsh.  19.3
Dredging - Bucket - Marine CY NA Floating or amphibious equipment with excavator, clamshell or  dragline bucket
Dredging - Hydraulic CY NA Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC NA Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY NA Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket
Haul - uncontrolled placement CY 63550 Haul all excavated material approximately 20 miles 19.3
Haul, place, compact CY NA Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, 

compaction testing.
Stockpile - uncontrolled placement CY NA Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY NA intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY NA Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 2800 Bridge approaches - assume 6 ft elevation change over 300 LF, 30 ft top width, @:1 sideslopes 19.3
Gravel Borrow, including haul CY NA WSDOT standard item
Sand / Gravel for Beach Nourishment CY NA special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY NA special borrow and  sorting required; identify material source 
Embankment Compaction CY 2800 Bridge Approaches (2 each) 19.3
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation LF 1300 New channel 19.3
Large Wood Placement EA NA Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre NA Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA NA Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS NA Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA NA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA NA Describe, length, type, anticipated materials
Rock Slope Protection LF 1000 2 layers of 1-ton armor (7 CY/LF) over filter fabric (50 SF/LF) over bedding material (3 CY/LF) 19.3

RSP on North Bank LF 500 19.3
RSP on South Bank LF 500 19.3

Other EA NA Describe
Elevated Boat Ramp SF NA Pile or pier supported to allow sediment drift
Fencing SF NA Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise)

Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF 14840 Typical roadway 28' wide (KPFF) 19.3
Roadway - Traffic Signal LS NA Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF NA Provide specific culver size and type  
Culvert - Jacking LF NA Through railway
Culvert - Horizontal  Pile Driving LF NA Through railway
Bridge Deck SF 8640 Precast Concrete Girder Bridge with 135' Spans (KPFF) 19.3
Bridge Foundation LF 32 (1) 32' CIP Concrete pile caps w/ (2) 7' Dia Drilled Shafts 100' Embed At Each Pile Cap (KPFF) 19.3
Railway - Box Girder SF NA Standard
Railway - Foundation LF NA Standard
Railway - Shoe fly LF NA Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 2% Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access (KPFF) 19.3
Utility Access Routes varies NA Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features AC 0.6 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments 

(KPFF) 19.3
Public Access or Recreation Features KPFF expected to participate in  these  estimates

trails SF NA Describe trail feature, such as gravel, mulch, asphalt concrete.
bridges SF NA Describe bridge feature, such as wooden pedestrian, or H20 vehicle. 
kiosk EA NA Describe kiosk feature, such as size, material.
restrooms EA NA Describe restroom feature, such as size, material.
Interpretive Signs EA NA Include # interpretive signs based on number of local public access points 
parking area SF NA Describe parking area, such as size, material.
Other EA NA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem 

objectives)
Vegetation & Erosion Control

Hydroseeding AC NA Describe desired seed mix (e.g.. native plants cost more )
Planting AC NA Describe, provide breakdown on unit area basis.
Vegetation Maintenance AC-YR NA Includes irrigation, weeding, plant replacement for one year

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Excavate channel through Dunlap Bay  to connect water from the North Fork Skagit River to Swinomish Channel. Install bridge. 
Construction Period:  Assume 38 weeks for construction - includes approx. 40 days excavation, 32 weeks bridge, 2 weeks rock revetment, 1 week clear and grub

Item
Unit of 

Measure
Qty Description of Item 

 Indicate section of design report 
where item is described

Partial Restoration Quantity Estimate

Erosion / sediment  BMPs - Temp. AC 0.6 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 
(KPFF) 19.3

Erosion / sediment  BMPs - Permanent AC NA May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS NA Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 38 Assume construction oversight occuring simultaneous to bridge and additional 6 weeks 19.3

Constructino oversight - Bridge weeks 32 (8 mo) Quantity based on construction duration/# of construction seasons (KPFF) 19.3
Construction oversight - Additional/ concurrent weeks 6 Assume Construction oversight occuring simultaneous toBridge and additional 6 weeks 19.3

Materials testing weeks Included in cost of material - no separate quantity
Proponent in-kind Services Man-Days Describe services to be provided by Proponent during construction, such as site night security
Government Oversight Man-Days Describe length of construction period(s) for on-site inspection
Quality Control & Testing L.S. Describe types and quantities of required contractor QC.
Quality Assurance With Testing L.S. Describe types and quantities of government QA associated with QC.

Design and Detailed Site Investigations
Survey & Property, Utility Research LS % of construction cost
35% Design LS 35% x 25% x Engineer’s Estimate
65% design LS 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



20. MILLTOWN ISLAND (#1091) 
Local Proponent  Skagit River Systems Cooperative 

Delta Process Unit  Delta SKG 

Shoreline Process Unit(s)  NA 

Strategy(ies)  1 – River Delta 

Restoration Objectives  Remove perimeter and cross dikes to restore higher density 
distributary channel formation and associated processes 
that link tidal marsh habitats to adjacent South Fork Skagit 
River sloughs 

20.1 Description of the Action  

This action would breach additional sections of Milltown Island perimeter dikes and 
create supplemental marsh pilot channels to restore combined tidal/freshwater (low 
salinity) hydrology to the island’s interior marsh area habitats. The restored tidal and 
riverine processes will form, scour, and expand the dike breaches and marsh channels 
within the island’s former agricultural areas. The full gradient of habitats across the 
island would be restored, particularly the scrub-shrub wetland habitat that was 
eradicated by past agricultural uses. Please see the Introduction chapter for important 
information regarding PSNERP and for context related to this restoration project.  

20.2 Action Area Description and Context 

Milltown Island, located along the east periphery of the South Fork Skagit River Delta 
within the Whidbey Subbasin, is part of WDFW’s 17,000-acre Skagit Wildlife Area. The 
island is not accessible by road. The middle and north sections of Milltown Island (the 
portions with current and historic dikes) total about 216 acres. Of that total, the marsh 
area totals approximately 173 acres (the remaining area is higher elevation forested 
habitat at the north end of the island). This area historically had agricultural use after 
construction of perimeter dikes, a central cross dike, and drainage channels. The 
southerly portion of Milltown Island, consisting of approximately 100 acres of tidal 
marsh, has not been previously diked, and is considered the reference site for targeted 
marsh channel density to be achieved through full restoration. The action area is shown 
in Figure 20-1.  
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Figure 20-1. Action Area and Vicinity 

20.2.1 Historic Condition 

Review of historic topographic sheet (T-sheet) documentation and other historic 
mapping and aerial photographs suggests that the diked portions of Milltown Island 
were in agricultural use dating back to at least the late 1800s. Historical maps are 
provided in Figures 20-2A and 20-2B. Prior records of the pre-diked conditions showing 
historic channel networks and vegetation distribution across the island have not been 
located at this time. There is evidence that the northern (currently forested) portion of 
the island had a cross-island distributary channel providing connectivity between the 
two perimeter sloughs (Google Earth 2010). However, no direct evidence has been found 
of further distributary channels that extended across the island prior to agricultural use. 
The blind tidal channel density in the north diked area, consisting of five tidal channels 
totaling 5.3 acres of habitat area (pre-2005), is much lower than expected in comparison 
with the south Milltown Island reference site, which supports 10 tidal channels with 
3.9 acres of habitat area (SRSC and WDFW 2005). The north end island dike was 
damaged (understood to be partially breached) by flooding in the 1970s and was never 
repaired (Hinton 2010). Dredging of Tom Moore Slough occurred in the past to facilitate 
log rafting, with spoils apparently placed along the east perimeter dike, which is reported 
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to be significantly higher than other dikes on the west side (Hinton 2010). The site was 
acquired by WDFW after farming was deemed impractical in this area.  

20.2.2 Natural Environment 

The Milltown Island site is defined by two major distributary river channels—Steamboat 
Slough to the west and Tom Moore Slough to the east. The predominant flow is reported 
to occur in the Steamboat Slough channel (Hinton 2010). Tom Moore Slough is 
comparatively narrower and shallower, although channel widths are still appreciable 
(approximately 90 feet minimum). The north, upstream end of the island contains a 
significant stand of forested wetland habitat subject to riverine flooding; it is dominated 
by red alder with occasional black cottonwood and Sitka spruce. The south, downstream 
end of the island consists of emergent marsh with an extensive tidal channel network 
and was never diked. In the central portion of the island, vegetation has lain fallow since 
the cessation of agricultural practices. These diked portions of Milltown Island are 
understood to have been scrub-shrub wetland historically, but are currently dominated 
by emergent reed canarygrass and cattail marsh growing in relatively monotypic stands. 
The dikes themselves support deciduous trees (red alder typical) in riparian corridors 
along the adjacent sloughs. Localized communities of emergent sedges, bulrush, willow, 
and small alder are also evident near recently restored blind dendrite channel 
connections to Steamboat Slough (Anchor QEA 2010). An active beaver population is 
reported to exist in the east island interior within willow scrub-shrub habitat north and 
south of the mid-island cross dike (Hinton 2010).   

Sediment characteristics are not fully known, but based on available soils mapping and 
site observations, surficial soils are expected to consist primarily of sands and silts. The 
predominant surficial soil type on Milltown Island (diked portion) is classified as 
Tacoma silt loam (NRCS 2009). Normal tidal fluctuation ranges from -1.90 feet MLLW 
to +9.15 feet MHHW NAVD 88 (NOAA 2010), compared to interior marsh elevations 
that typically range between approximately 5 to 8 feet NAVD 88. Although typically 
obscured by vegetative cover, perimeter and cross dike top elevations (except where 
breached) are estimated to range from approximately 10 to 13 feet NAVD 88. Tidal 
influence in recently created marsh channels occurs at lower levels (estimated to range 
down to about elevation 0 to 3 feet NAVD 88) as controlled by the dike breach 
elevations. 

Targeted dike breaching and marsh channel development on the island have been in 
progress since 2005. The proponent designed and implemented process-based 
restoration on Milltown Island in partnership with WDFW from 2005 to 2007, removing 
and lowering selected segments of perimeter dike along Steamboat Slough totaling 
approximately 1,380 feet using explosives blasting techniques (Hinton 2010). Two 
sections of the mid-island cross dike were also partially removed as part of this work, 
and localized dendrite blind channels, totaling approximately 3,420 feet, were created in 
selected estuarine marsh habitats using similar techniques. Documentation of this work 
was provided to Anchor QEA by the proponent in the form of GIS shape files (SRSC 
2010). Some reed canarygrass suppression with native species (sedges, rushes, and 
alder) has also occurred in and near the created channels. More work has been done in 
the northern portion of the diked area than in the southern portion, although more 
existing marsh channels are present in the southern section. Restoration efforts prior to 
2005 were minimal, consisting of five ad hoc dike breaches in 2000 by Navy SEALS 
(Hinton 2010).  
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20.2.3 Human Environment 

Aside from construction of the perimeter and cross dikes and historic agricultural 
activities, Milltown Island has had little anthropogenic activity over the past century. 
Having no road access to the island has enabled that condition. Interior to the dikes is a 
borrow ditch that was likely used as a source of material to construct perimeter dikes. 
Other linear excavated drainage channels were likely installed to provide adequate 
interior drainage for past agricultural practices. WDFW currently owns all of the 
properties comprising Milltown Island (Hinton 2010). There is a residence on the 
southwest edge of the island, along Steamboat Slough and outside of the action area. No 
known structures, utility corridors, or other infrastructure exist across the island. A boat 
launch is located on the east side of Tom Moore Slough adjacent to the island and 
accessible from State Route 530 (Pioneer Highway), which runs along the adjacent shore 
to the east. Milltown Island is not actively managed for waterfowl habitat, as is the 
adjacent Deepwater (Erickson) Island to the west across Steamboat Slough.  

20.3 Restoration Design Concept 

20.3.1 Restoration Overview and Key Design Assumptions 

Anthropogenic dikes are key stressors that inhibit the free flow of tidal and fluvial waters 
across the middle and north sections of Milltown Island. They impact the natural 
geomorphic processes that would otherwise create and maintain nearshore habitat. Full 
removal of these dikes would be intrusive and would remove large areas of functional 
slough bank riparian habitat. Partial removal of strategically located and adequate 
lengths of existing dikes (beyond those sections already removed) is anticipated to have 
significantly less negative effect on riparian habitats and provide substantial benefits for 
restoring tidal channel area. The restoration alternatives are illustrated in Figures 20-3 
through 20-5. 

A key metric of the Skagit Chinook Recovery Plan (SRSC and WDFW 2005) to be 
achieved through removal of existing stressors is marsh channel area in proportion to 
restored marsh area. The marsh channel area density is targeted to be comparable to the 
south (undiked) Milltown Island reference site. The proponent has achieved as much as 
50% of that restoration objective already through completion of dike breaches and 
creation of marsh pilot channels since 2000, and more extensively since 2005 (Hinton 
2010). Past dike breaches were implemented successfully using controlled blasting. 
These breaches and related pilot channels are referenced as “existing” on the full and 
partial restoration figures. 

Full restoration will meet the Skagit Chinook Recovery Plan metric and the PSNERP 
process-based restoration objectives by: 

 Removing additional sections of perimeter dike, which is a primary stressor 
under existing conditions (Figure 20-3). 

 Creating a higher density of active marsh channel habitats through excavation, 
resulting in improved perimeter slough connectivity. 

 Improving connectivity of perimeter sloughs to interior marsh channels and 
water bodies and associated landscape habitats, which will facilitate habitat 
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adjustments through renewed processes including freshwater input, tidal flow 
and channel formation/maintenance, and erosion/accretion of sediments. 

 Locally modifying topography within the marsh plain associated with marsh 
channel excavation/blasting and creation of hummocks, resulting in greater 
diversity in and functionality of created landscape habitats. 

The primary objectives of restoring freshwater/tidal hydrology are to facilitate channel 
development to reference site densities, and to reestablish the pre-settlement gradient 
and diversity of habitat types across the island. In particular, this includes restoring 
scrub-shrub wetland community habitat in abandoned agriculture areas, and facilitating 
habitat forming processes including widespread beaver colonization. Beaver activity on 
the island is showing a strong connection to restoration of this habitat type (Hinton 
2010). Due to the larger extent of new created marsh channel included with full 
restoration, a key design assumption is that dike breaches and pilot marsh channels in 
the full restoration alternative would be completed using barged-in, tracked, low-
pressure excavating equipment. 

The partial restoration alternative would differ from the full restoration alternative by 
limiting the extent of additional dike breaches to the west side of Milltown Island 
(Figure 20-4). This alternative focuses on blind dendrite marsh channel creation, 
primarily without added connectivity to existing interior marsh channels. For partial 
restoration, the resulting marsh channel area density will be lower, and may not fully 
achieve the Skagit Chinook Recovery Plan metric. This alternative will focus on the areas 
with a low density of existing or recently created marsh channels (north end of island, 
from Steamboat Slough) and where additional dike breaches are needed to increase the 
freshwater/tidal prism to the existing marsh channel network (south of cross dike, from 
Steamboat Slough).  

For partial restoration, no dike breaching along Tom Moore Slough on the east side of 
the island would occur. Dike breaching on the east portion of the island is deemed more 
difficult due to the width and height of the dikes in that location. Under the partial 
restoration alternative, a key design assumption is that marsh channel creation at dike 
breaches would primarily be by natural processes, with irregular dike breaches and pilot 
channels assumed to be created through blasting, similar to construction techniques 
used for recent west side restoration actions. 

For both the full and partial restoration alternatives, it is assumed that marsh channels 
will be created at approximately mid-tide level (elevation 4.5 feet NAVD 88), allowing 
natural erosion processes to deepen and widen channels with added freshwater/tidal 
prism exchange at dike breaches (Figure 20-5). 

Dike breaches and marsh channel construction for this action are not intended or 
assumed to fully connect the entire intertidal area. It is assumed that once adequate dike 
removal occurs and more extensive pilot channels are constructed through marsh 
vegetation communities, the natural geomorphic processes of erosion, sediment 
transport, and deposition will further restore targeted habitats and habitat complexity. 

Existing linear drainage channels are assumed to remain open for both the full and 
partial restoration alternatives because they maximize marsh channel habitat area and 
connectivity (in the full restoration alternative), thus also minimizing fish stranding 
potential. Those channels would be difficult to effectively fill due to limited site access for 
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construction equipment, in particular, equipment for hauling large volumes of soils 
around the action area. Construction of temporary access roads across the marsh to 
transport excavated materials was assumed to be undesirable and too disruptive to 
existing habitats. Alternatively, use of excavated or blasted marsh channel soils to form 
irregular hummocks along the created channels was assumed to provide more benefit 
through improved landscape habitat diversity (Beamer 2010).  

The key design elements associated with the full and partial restoration alternatives are 
shown in Table 20-1. 

Table 20-1. Key Design Elements 

Element  Full Restoration Alternative  Partial Restoration Alternative 

West Perimeter Dike Breaches   Remove dike sections at three 
additional locations with 
connectivity to Steamboat Slough 

Same as full restoration, except 
that controlled blasting would 
be used instead of excavation 

East Perimeter Dike Breaches   Remove dike sections at two 
additional locations with 
connectivity to Tom Moore 
Slough 

Not included 

Channel Creation   Create more extensive network 
of pilot marsh channels 
connected to existing and prior 
created marsh channels through 
excavation; three additional 
connectivity points on Steamboat 
Slough west side and two 
additional connectivity points on 
Tom Moore Slough east side 

Create 9,500 LF and 2.6 acres of 
marsh pilot channels (assuming 
channels develop as expected, 
target channel density would 
increase to 95% of reference site 
density) 

Plant periphery and raised areas 
with native vegetation 

Create additional blind dendrite 
pilot channels focused on new 
dike breaches on west side of 
island through blasting; three 
additional connectivity points on 
Steamboat Slough west side 

Create 2,500 LF and 0.7 acre of 
marsh pilot channels (assuming 
channels develop as expected, 
target channel density would 
increase to 60% of reference 
site density) 

 

Excavated/Blasted Soils  Place excavated soils from dike 
breaches and marsh plain pilot 
channel construction onsite as 
uniformly as possible along 
fringes of marsh and excavated 
channels to support scrub‐shrub 
habitat development 

Blast dike breaches and marsh 
plain pilot channels using buried 
explosives, with blasted soils 
more uniformly distributed on 
adjacent marsh plain (not 
manipulated) 
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20.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification ‐ NA 

Berm or Dike Removal/Modification 

Selected removal/breaching of existing perimeter dikes is proposed for both the full and 
partial restoration alternatives at targeted locations where historic connectivity may have 
existed along the west and east perimeter of Milltown Island. The primary goals of 
implementing this management measure are to improve freshwater and tidal prism 
exchange with the island marsh plain, and increase hydraulic and habitat connectivity of 
the perimeter South Fork Skagit River sloughs to interior marsh channels (existing and 
created). The proposed lengths of dike breaches are shown on Figures 20-3 and 20-4, 
with assumed breach geometry and sizes shown on Figure 20-5.  

Computed areas and estimated quantities (volumes) of earthwork to achieve targeted 
perimeter dike removals/modifications are included in later sections of this report. In 
general, dike breaches are proposed to range from 200 to 400 feet in length, with a 
cumulative length for the full restoration alternative of 1,200 feet, and they would extend 
down in elevation to the adjacent marsh plain. A smaller pilot channel (averaging 12 feet 
in top width and 3 feet in depth) would be cut through the lower section of the dike 
breach (below the marsh level), and would be connected to the marsh channels (Figures 
20-3 and 20-4). The total dike breach length under the partial restoration alternative is 
limited to the Steamboat Slough side of the island and is a cumulative length of 600 feet.  

Selected dike removal/breaching will support blind channel development to Milltown 
Island marsh habitat through enlarged riverine and tidal prism exchange with the 
adjacent Skagit River South Fork sloughs. The proposed dike breach geometries targeted 
to achieve that hydraulic modification are shown on Figure 20-5.  

The larger restored riverine and tidal prism volume (expected to be roughly 460 acre-
feet between the marsh and MHHW tidal elevations, averaging 2.65 feet in depth) would 
require an average flow of approximately 920 cfs to enter and exit the marsh area within 
a 6-hour (diurnal tide) exchange period. Using an assumed average velocity of 1 foot per 
second (conservative, because velocities would be variable, but generally higher 
velocities are expected) and assuming 50% of the breach cross section area within that 
depth range is effective to flow over the 6-hour tidal flood and ebb conditions, 
approximately 1,840 SF of dike breach hydraulic area would then be required to 
exchange that tidal prism volume (between average marsh and MHHW tidal elevations). 
The required breach area using regression curves for the LaConner Swinomish Slough 
tide gage station in the Applied Geomorphology Guidelines and Hierarchy of Openings 
(Appendix C) is approximately 50% lower at approximately 900 SF, and the hydraulic 
geometries are predicted to be deeper and narrower than what is proposed for the 
multiple, shallower dike breaches. For the lower average depths from marsh plain to 
MHHW tidal elevation (plus added depth in marsh pilot channels), riverine and tidal 
exchange velocities are expected to be comparatively lower, and consequently more cross 
sectional area would be required, as provided by the estimated value above.  

Under full restoration, the proposed dike breach effective length (1,000 feet of 1,200-foot 
total that fronts the marsh area) at the 2.65-foot average depth equates to a breach cross 
sectional area of 2,650 SF, thus exceeding the computed hydraulic cross section area 
need of 1,840 SF. In addition, existing dike breaches (full extent and area unknown) are 
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assumed to contribute significantly to tidal prism exchange. Similar calculations can be 
applied to the partial restoration alternative using the smaller number of dike breaches 
and resulting smaller cross section area, but uncertainties associated with blasting 
described below need to be considered.  

Dike breach geometries are expected to self-adjust through erosive action, particularly in 
the excavated pilot channels, resulting in channel enlargement and deepening to 
geometries that are in equilibrium for the actual riverine and tidal prism exchange. For 
full restoration, there will be more certainty in initial hydraulic control at dike breaches 
due to those breaches being created by excavation to specified design drawing grades. 
Alternatively, for the partial restoration alternative with assumed use of explosives for 
irregular breaching of perimeter dikes, there will be reduced certainty in achieving and 
maintaining the targeted tidal prism exchange.   

Channel Rehabilitation/Creation  

Tidal marsh plain channel creation is proposed under both the full and partial 
restoration alternatives. As shown on Figure 20-3, the full restoration alternative would 
increase tidal channel density on the currently diked portion of Milltown Island to 13 
channels (with perimeter slough connectivity) totaling approximately 36,000 feet and 
9.9 acres (existing plus created channels, assuming a 12-foot average channel width), 
within a composite marsh area of approximately 173 acres (less north forested 
community), or approximately 0.057 channel acre per marsh acre. The full restoration 
alternative includes five new connectivity points to existing slough channels: three on 
Steamboat Slough and two on Tom Moore Slough.  

The partial restoration alternative includes three new connectivity points to existing 
slough channels on Steamboat Slough. None are proposed on Tom Moore Slough. As 
shown on Figure 20-4, the partial restoration alternative would include 11 channels 
totaling approximately 29,100 feet and 8.0 acres (existing plus created channels, 
assuming a 12-foot average channel width) within the 173-acre marsh area, or 
approximately 0.046 channel acre per marsh acre. The total length of created marsh 
pilot channels in the full restoration alternative (9,500 feet and 2.6 acres) far exceeds the 
equivalent value under the partial restoration alternative (2,500 feet and 0.7 acre). 
Connectivity of created channels (13 locations total) to existing channels and previously 
created dendrite channels would be much greater under full restoration, with blind 
dendrite channels connections (four locations total) proposed under partial restoration.  

Groin Removal/Modification ‐ NA 

Hydraulic Modification ‐NA 

 Overwater Structure Removal ‐ NA 

Topography Restoration 

The full restoration alternative includes the placement of excavated materials in adjacent 
marsh areas, effectively creating small raised areas extending above the marsh plain. 
These raised areas are intended to be as uniformly graded as possible and support the 
colonization of scrub-shrub wetland vegetation. Use of excavation spoils is an effective 
method of initiating conditions that support this habitat type (Beamer 2010) while also 
providing opportunities for onsite soil reuse. An added benefit relates to invasive species 
control, as the raised areas can effectively break up large lower elevation areas favored by 
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reed canarygrass and cattails, allowing native scrub-shrub species to outcompete these 
invasive plants. For created channels, those raised areas would be placed alternately 
along both sides of the channel, resulting in gaps between them, allowing unconstrained 
interchange of flows between the created channels and marsh plain. The size of created 
raised areas is expected to be irregular, typically ranging up to approximately 2 feet in 
height and 15 feet in base width to achieve a materials balance with the volume of 
excavated material.  

For blasted dike and channel sections as assumed for partial restoration, material will be 
dispersed over the marsh plain in a random manner, and will not be adjusted because no 
use of excavation equipment is proposed for that alternative. 

20.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment ‐ NA 

Contaminant Removal/Remediation ‐ NA 

Debris Removal ‐ NA 

Invasive Species Control 

Invasive species are known to be present within the diked sections of Milltown Island, on 
the fallow, previously agricultural lands. Reed canarygrass and cattails on the marsh 
plain form dense mats of vegetation that prevent colonization of other species and 
suppress the evolution of the emergent marsh to a scrub-shrub marsh. Prior restoration 
efforts associated with marsh channel creation (by use of explosives) since 2005 have 
relied primarily on natural processes to recolonize disturbed ground. The result has been 
a beneficial diversification of native species (emergent and scrub-shrub communities) in 
combination with these disruptions of the dense root mats of invasive species. This 
diversification is supported by the increased influx of tidally influenced (low salinity) 
waters at dike breaches, and the ability of native seed banks in the disturbed soils to 
outcompete invasive species (Hinton 2010). Although early in the restoration process, 
there is observed evidence of the success of this approach, but reed canarygrass and 
cattails are still present in undisturbed areas.  

The presence of a significant beaver population along the east side of the island marsh 
area, where scrub-shrub willow habitats are present (Hinton 2010), also influences 
invasive species control through created beaver dam inundation. For full and partial 
restoration, it is expected that invasive species control will continue using similar natural 
processes, considering native seed banks combined with increased tidal prism exchange. 
In addition, the topographic restoration technique (mentioned above) of creating 
hummocks for scrub-shrub habitat development will also aid in invasive species control.   

Large Wood Placement 

Placement of large woody debris is generally not expected as part of this action, as long-
term restoration will rely more on natural recruitment of existing trees along perimeter 
dikes. However, in defined areas of dike breaches associated with full restoration, where 
trees are typically present, excavation equipment can be used to remove trees within the 
breach limits and relocate that large woody debris to optimal locations such as on the 
adjacent marsh plain and in proposed marsh channels. For the blasting approaches to 
dike breaches associated with partial restoration, trees will be cut down and cut into 
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smaller lengths prior to blasting. Vegetation dispersal resulting from that action would 
otherwise be random, as use of excavation equipment with this approach is not expected. 

Physical Exclusion – NA  

Pollution Control – NA  

Revegetation 

Use of limited supplemental native plantings to enhance natural revegetation is also 
assumed, but only for the created marsh channels periphery and raised areas in the full 
restoration alternative where it would be possible to use equipment to distribute plant 
materials. Planting densities and areas are assumed to be low and would be implemented 
by hand.  

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  

20.3.4 Restoration Features – Other 

Because the area is owned and managed by WDFW, with process-based habitat 
restoration being the targeted objective, and with no land-based access to the island 
provided, no public or recreational use proposals or facilities are envisioned. 

20.3.5 Land Requirements   

Construction of this action will affect of 173 acres of recreational lands that were 
previously used for agriculture. The entire restoration area is currently owned and 
managed by WDFW as part of the Skagit Wildlife Area. Therefore, no land acquisition is 
required for this action area. No utilities are known to exist on Milltown Island that 
would require relocation (nor are they presumed to be present due to the lack of public 
access and use).  

20.3.6 Design Considerations 

Physical design considerations are primarily associated with the lack of access to the 
action area. Marsh plain elevations, soil conditions, and shallow groundwater elevations 
under tidal influence also affect design criteria. Because dike breaches have already 
occurred, it will be important to document the extent of tidal and groundwater level 
fluctuation that currently occurs. These considerations affect the restoration design 
approach in terms of how improvements can be constructed (see Construction 
Considerations below), as well as the extent of and certainty in hydraulic modification 
that can be achieved. The extent of perimeter dike removed would be limited to only that 
required to achieve a fully functional tidal prism exchange.  

Another consideration is cultural resources that may be present through the action area. 
For the partial restoration alternative, the effects of blasting on existing species and 
chemical residuals potentially released as contaminants should also be evaluated in 
future design/permitting project phases.    
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Social, legal, and institutional design considerations are generally not present for this 
action area. Public use of the adjacent Deepwater (Erickson) Island for waterfowl 
hunting is seasonally provided by WDFW, but since no such access to Milltown Island 
has historically been provided, nor is envisioned, wildlife management for this purpose is 
not expected to be a design consideration. 

20.3.7 Construction Considerations 

There are significant constructability limitations for this action. Because no bridged road 
access exists to the island, barging of materials and equipment to the island is required. 
Barge access is expected to be primarily from Steamboat Slough, with more limited barge 
access from Tom Moore Slough. A low draft barge will be needed, and barge access 
timing may be limited to approximately mid-tide level and above. A temporary (Bailey) 
bridge crossing Tom Moore Slough may also be possible to provide equipment access 
and import/export of construction materials. However, given the required span (likely 
120 feet minimum) and challenges/effects of installing and removing such a temporary 
bridge, construction access via barge has been assumed for purposes of 10% design. A 
recreational boat launch is located on the east side of Tom Moore Slough across from 
Milltown Island. This boat launch has good county road access.  

For full restoration, it is assumed that a track hoe excavator (low-ground-pressure type) 
will be used to complete dike breaches, for marsh pilot channel excavations, to locally 
place excavated materials for hummock creation, to down and place any trees requiring 
removal as large woody debris in restored marsh areas, and to distribute supplemental 
plantings. Creation of construction access roads is not envisioned due to material import 
and disposal needs. It is assumed that excavator access will occur mainly along created 
marsh channel alignments, and will likely be limited to mid- to lower tide periods, and 
during summer months. For temporary equipment storage during higher tides, it was 
assumed that a series of small embankment fill pads (10 total are assumed) would be 
constructed along the created marsh channels using the excavated marsh channel 
material. Construction activities within the marsh area are envisioned to occur in the 
dry, prior to additional dike breaches, as equipment access likely will not be possible 
under full riverine and tidal prism exchange. Construction of the additional dike 
breaches is assumed to be made last from perimeter dikes by barging of equipment to 
those perimeter dike access points. 

For partial restoration, it is assumed that explosives would be used to blast perimeter 
dike breaches and create marsh pilot channels, and that no excavation equipment would 
be used. This follows from the past construction techniques that have been used by the 
proponent in coordination with WDFW since work was initiated in 2000. Using 
explosives rather than an excavator to implement the breach will result in less certainty 
about the depth and width of the resulting opening. A key limitation with this approach 
is the extent of soils removal achieved through blasting as compared to excavation 
(especially at dike breaches). Construction using this approach is assumed for the more 
limited dike breaches and marsh channel lengths associated with partial restoration. It 
would not be practicable for construction of the more extensive targeted actions 
associated with full restoration. 

20.4 Extent of Stressor Removal  

Table 20-2 describes the amount of stressors to be removed with this action.  
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Table 20-2. Stressor Removal 

Stressor  Full Restoration Alternative  Partial Restoration Alternative 

Tidal Barrier (LF)  1,200  600 

Fill (area)  30,000 square feet (0.69 ac)  15,000 square feet (0.34 acre) 

20.5 Expected Evolution of the Action Area 

After freshwater and tidal prism exchange is fully achieved, the dike breaches and marsh 
channels are expected to adjust in geometry/size. Habitat communities will evolve 
consistent with the site’s landscape position within the larger Skagit River system 
processes. Geomorphic processes will undergo ongoing changes due to external basin-
wide actions and tidal level changes (see Risks Associated with Projected Sea Level 
Change below). Under current conditions, a larger proportion of Skagit River flood flows 
are apparently adjusting from the South Fork to the North Fork channel. Although 
potentially cyclic, this type of external influence could effect changes in geomorphic 
processes restored to the action area.  

Sea level change could also affect habitat communities. Emergent marsh and scrub-
shrub communities could shift toward mudflat and deeper emergent marsh communities 
over time. Salinity changes may also influence development of plant communities. 
Another, more local effect could be changes in flow and sediment distribution in the 
action area perimeter sloughs associated with nearby restoration actions on Deepwater 
(Erickson) Island and in the Wiley Slough area.  

Both the partial and full restoration alternative areas will likely respond in a similar 
fashion to these types of external influences through the assumed 50-year evolution 
period. However, the full restoration alternative is anticipated to have a more rapid 
developmental trajectory than the partial restoration alternative due to the larger tidal 
prism. 

20.6 Uncertainties and Risks 

Uncertainties and risks for this action area include following factors: 

 External Skagit River system and delta geomorphic response changes. 
 Ability to maintain a workable balance in the desired higher density of active 

marsh channels across the island while not excessively impacting existing 
riparian slough habitat (tree canopy) established on perimeter dikes targeted for 
removal. 

 Effectiveness for freshwater/tidal prism exchange, considering the extent of 
existing and created marsh drainage channels. 

 Ability to successfully reestablish scrub-shrub habitats using the limited 
approaches associated with dike removals, channel construction, and beaver 
colonization in areas where monotypic stands of emergent invasive species exist. 

 Higher uncertainties of obtaining target tidal prism exchange at each dike breach 
location using controlled blasting compared with excavation.   
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20.6.1 Risks Associated with Projected Sea Level Change 

Projected sea level change over the next 50 years ranges from 1.51 feet to -0.13 feet 
(Anchor QEA 2010). Table 20-3 compares potential risks associated with projected sea 
level changes based on professional judgment. 

Table 20-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (46 cm)  Intermediate (4 cm)  Low (‐8 cm) 

Full Restoration 
Alternative 

Upstream shift in emergent 
and scrub‐shrub restored 
habitats across the middle and 
north sections of island 

Creation of more extensive 
mudflat habitat in the south 
section of Milltown Island 

Increased inundation by a 
larger tidal prism would lead to 
an increased rate of migration 
of tidal channels 

Increased salinity of freshwater 
dominated habitats and loss or 
reduction of forested riverine 
habitat on the north section of 
island 

Sea level change rate could 
outpace the rates of 
sedimentation, particularly if 
flow and sedimentation rates 
shift further to the North Fork 

Potential lowering of Chinook 
smolt production from Skagit 
Chinook Recovery Plan target  

No appreciable change   No appreciable change  

Partial 
Restoration 
Alternative 

Similar to full restoration, 
except that sea level change 
would result in more extensive 
modification of island habitats 
from those to be achieved with 
the full restoration alternative 

No appreciable change   No appreciable change  

20.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the island. Monitoring data can be used to refine adaptive management and 
corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 20-4.  
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Table 20-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability     

Sediment Accretion / Erosion     

Wood Accumulation     

Soil / Substrate Conditions     

Vegetation Establishment  X  Document establishment of scrub‐
shrub communities  

Marsh Surface Evolution / Accretion   X   

Tidal Channel Cross‐Section / Density  X  Assess if target densities are 
achieved 

Water Quality (contaminants)     

Salinity     

Shellfish Production     

Extent of Invasive Species  X  Document changes in extent of 
invasive species  

Animal Species Richness  X   

Fish (salmonid) Access/Use  X   

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

20.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

 Topographic/Bathymetric Survey – A more detailed survey of site features 
including existing island habitat types and limits would be useful for potential 
adjustment in dike removal lengths and locations to minimize adverse impacts. 
This work could yield improved mapping of existing marsh channels and their 
profile elevations, including those potentially existing channels (possibly 
obscured by marsh vegetation) along proposed newly created channel 
alignments; better mapping of slough edge habitats (along existing dikes) to be 
affected by dike breaches; and better information on slough bathymetry. 
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 Contractor Consultation – Consultation with marine contractor would help 
assess the practicability of barge transport of construction equipment and 
materials access. 

 Geotechnical Studies – Geotechnical investigation and evaluation of shallow 
subsurface soils to be manipulated with restoration actions would help determine 
shallow groundwater elevation response to tidal effects. These studies would help 
to assess effects on the buried gas pipeline, verify slope stability of the proposed 
levee, and evaluate impacts to levees along Tom Moore slough. 

 Hydrodynamic and Hydraulic Analysis – Additional hydraulic modeling may be 
needed to more precisely inform geomorphic evaluation under restored 
conditions including adjacent slough flow, water level, and sediment erosion, 
transport, and deposition characteristics. Prior hydrodynamic model analysis 
datasets and report findings may need further analysis in support of preliminary 
design. The specific approach/method of any future modeling will need to be 
determined. The need for a temporary tide station to obtain a more accurate 
depiction of tidal datums at the site will be evaluated during preliminary design. 

 Hazardous Materials Assessment – If preliminary investigations suggest that 
hazardous material could be present in the action area, additional soil and 
sediment analysis related to utility and road relocation and demolition of 
buildings may be needed. The introductory chapter describes the Phase I site 
investigations that are occurring as part of this overall effort via a separate 
contract.    

 Cultural Resources Investigation  – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important for 
areas proposed for excavation or other ground disturbance.  

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other - Additional studies may include an evaluation of potential methods for 
breaching of the east dike (e.g., small breaches created with explosives; scalp top 
of dike to allow a more natural failure of the dike); evaluation effects of channel 
reactivation on logjams present in the head of the sloughs and along the left 
bank; and, further evaluation and refinement of the sizing of channels and 
breaches post-construction.  

20.9 Quantity Estimates   

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 20-1 and 20-2. 
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Exhibit 20-1

Page  1 of  2

Full Restoration Quantity Estimate

Action Name: Milltown Island  

Action #: 1091

Date: Revised July 

2011 Revised May 2012  

By: Jerry Bibee, 

Anchor QEA
 

REMEDY: Full restoration - breaching 1,200 feet of perimeter dike to creation of 9.500 feet of new marsh channel with 11 points of outfall connection to perimeter slough channels; low-pressure

tracked excavation equipment, no transport of materials; equipment/materials transported/staged from barge; other items: LWD placement, invasive species control, and limited revegetation

Construction Period:  3 months (90 days) during the summer months

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 173 Total land required For action 1.3.5
Proponent / Partner-owned lands Acre 316 Estimate of lands currently owned by Proponent (i.e., Public lands) 1.2
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 1.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS NA

Mobilization - Remote

(Equipment, Personnel, Planning, Financial) LS 1

Up front cost for nontypical or remote locations. Assume 12% of other items; Assume high mobilization for 

staging of equipment/materials by barge 1.3.7 
Site Access LS NA

Barge Access Days 90 Describe need for barge access - Assume 1 barge needed for 3 months during summer construction season 1.3.6, 1.3.7

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS 1

Use for special situations that require draining the site using pumps or water control  structures, and 

bypassing water during construction. Can also be used for multi-year projects. Description required, including 

estimate duration. 

Not discussed - localized sump dewatering 

for dike breaches and channel excavations 

may be needed
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 9.5

Vegetation removed above grade and disposed locally. Clearing/stripping of vegetation assumed for area of 

proposed perimeter dike breaches and marsh channel creation inclusive of sidecast hummock creation areas 

with sidecast disposal (40 ft width along created channel length) 1.3.2
Clear /Grub Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris EA 48

Vegetation is segregated and stockpiled / prepared for reuse on site.  Assume 48 trees with rootwads 

removed with dike breaches for placement in marsh restoration area (assumes 25 ft spacing along 1,200 ft 

dike breaches) 1.3.3
Hydraulic Structures - Small LS NA
Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA
Hazardous Earthwork CY NA

Construct Temporary Features EA 10

Use as needed for unusual temporary features not included elsewhere (see TESC below); Construct elevated 

pads for excavation equipment placement during high tides; assume located every 1,000 ft along marsh 

channels; assume use of excavated native soils to create)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY NA

Excavation - Lowland CY 11,040

Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. Dike breach and marsh channel excavation quantities assume geometries 

per design report Figures (assumes average existing grades; dike breach quantity = 4,000 CY; marsh 

channel excavation quantity = 7,040 CY 1.3.2
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY 11,040

Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket; 

Assume sidecast of excavated material along sides of excavated marsh channels (for hummock creation and 

along marsh fringe at protected toe of perimeter dikes removed with breaching - minor shaping with bucket 

required 1.3.2
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 123,500

Channel construction (SF) including imported sediment and habitat materials, excluding excavation; See 

excavation/fill above 1.3.3
Large Wood Placement EA 48 Per each log, Including drift logs, lower river log jams, etc.; See Clearing above 1.3.3

Invasive Species Control Acre 8.7

Per acre control described in drawings and narrative; Assumes 40 ft width control area along created marsh 

channel length of 9.500 ft (excavation plus  sidecast hummock creation width; 20 feet each side of channel 

centerline) 1.3.3
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA

PSNERP Strategic Restoration Design - 10% Design Estimate
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Full Restoration Quantity Estimate

Action Name: Milltown Island  

Action #: 1091

Date: Revised July 

2011 Revised May 2012  

By: Jerry Bibee, 

Anchor QEA
 

REMEDY: Full restoration - breaching 1,200 feet of perimeter dike to creation of 9.500 feet of new marsh channel with 11 points of outfall connection to perimeter slough channels; low-pressure

tracked excavation equipment, no transport of materials; equipment/materials transported/staged from barge; other items: LWD placement, invasive species control, and limited revegetation

Construction Period:  3 months (90 days) during the summer months

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

Other EA NA
Elevated Boat Ramp SF NA
Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 

franchise will install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA

NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA
Utility Access Routes varies NA
Erosion Control Features L.F. NA

Public Access or Recreation Features

Trails SF NA
Bridges SF NA
Kiosk EA NA
Restrooms EA NA
Interpretive Signs EA NA
Parking Area SF NA
Other EA NA

Vegetation & Erosion Control

Hydroseeding AC NA

Planting AC 8.7

Describe, provide breakdown on unit area basis; Supplement  natural recruitment with limited-scale native 

scrub-scrub planting along marsh channel - assume plantings at 10' oc 1.3.3
Vegetation Maintenance AC-YR 8.7 Includes irrigation, weeding, plant replacement for one year Not described in text - irrigation not feasible
Erosion / sediment  BMPs - Temp. AC 9.5 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES Not described in text - standard measures
Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary LF 1,200.0 Silt curtain or other water based temporary actions:  along dike breach length

Not described in text - turbidity curtain along 

perimeter dike breach length to control 

sediment delivery from marsh work areas to 

perimeter sloughs
Construction Management

Construction oversight weeks 12 Quantity based on construction duration/ # of construction seasons

Not described in text - limited oversight 

required
Materials testing NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 1.3.6, 1.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 1.3.6, 1.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 1.3.6, 1.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 1.3.6, 1.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 1.3.6, 1.8
Geotechnical Studies 1 Refer to design report for description of need 1.3.6, 1.8
Cultural Studies 1 Refer to design report for description of need 1.3.6, 1.8
HTWR Studies 

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

All monitoring activities crew-days 150 1.7
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Milltown Island  

Action #: 1091

Date: Revised July  2011
Revised May 2012  

By: Jerry Bibee, 

Anchor QEA
 

REMEDY: Partial restoration includes: breaching approximately 600 feet of perimeter dike, creation of approximately 2,500 feet of new interconnected marsh channel with 9 points of outfall 

connection to perimeter slough channels; use of blasting (AMFO) for excavation is assumed; equipment/materials transported/staged from barge; other items include: LWD placement, 

invasive species control, and limited revegetation

Construction Period:  2 months (60 days) during the summer months

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 173 Total land required For action 1.3.5
Proponent / Partner-owned lands Acre 316 Estimate of lands currently owned by Proponent (i.e., Public lands) 1.2
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 1.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS NA

Mobilization - Remote

(Equipment, Personnel, Planning, Financial) LS 1

Up front cost for nontypical or remote locations. Assume 12% of other items; Assume high mobilization for 

staging of equipment/materials by barge 1.3.7
Site Access LS NA

Barge Access Days 60

Describe need for barge access; assume 1 barge needed for 2 months during summer construction season 

for explosives transport for blasting operations 1.3.6, 1.3.7

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Not discussed - for blasting approach, no 

localized dewatering needed
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 1.1

Vegetation removed by hand above grade and disposed locally; Clearing/stripping of vegetation assumed for 

area of proposed perimeter dike breaches and marsh channel creation for blasting 1.3.2
Clear /Grub Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris EA 24

Vegetation is segregated and stockpiled / prepared for reuse on site; Assume 24 trees with rootwads 

removed with dike breaches for placement in marsh restoration area (assumes 25 ft spacing along 60 ft dike 

breaches). As these will be placed by hand, cutting large logs may be necessary 1.3.3
Hydraulic Structures - Small LS NA
Hydraulic Structures - Large LS NA

Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA
Hazardous Earthwork CY NA

Construct Temporary Features EA Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY NA
Excavation - Lowland CY NA
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Excavation - Blasting (AMFO) - Dike Breach SF 16,800

Required blasting depth of 5 feet; Use of explosives for blasting consistent with prior dike breaching actions; 

estimated volume of soils to be displaced by blasting is 2,000 CY 1.3.2

Excavation - Blasting (AMFO) - Marsh Channels SF 32,500

Required blasting depth of 2.5 feet typical; Use of explosives for blasting consistent with prior marsh 

channels creation actions; estimated volume of soils to be displaced by blasting is 1,850 CY 1.3.2
Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 32,500

Channel construction (SF) including imported sediment and habitat materials, excluding excavation; see 

excavation by blasting above 1.3.3
Large Wood Placement EA 24 Per each log, Including drift logs, lower river log jams, etc.; see Clearing above 1.3.3

Invasive Species Control Acre 2.3

Per acre control described in drawings and narrative; Assumes 40 ft width control area along created marsh 

channel length (assumed primary blasting zone; 20 feet each side of channel centerline) 1.3.3
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp SF NA
Fencing SF NA

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Milltown Island  

Action #: 1091

Date: Revised July  2011
Revised May 2012  

By: Jerry Bibee, 

Anchor QEA
 

REMEDY: Partial restoration includes: breaching approximately 600 feet of perimeter dike, creation of approximately 2,500 feet of new interconnected marsh channel with 9 points of outfall 

connection to perimeter slough channels; use of blasting (AMFO) for excavation is assumed; equipment/materials transported/staged from barge; other items include: LWD placement, 

invasive species control, and limited revegetation

Construction Period:  2 months (60 days) during the summer months

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 

franchise will install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA
Utility Access Routes varies NA
Erosion Control Features L.F. NA

Public Access or Recreation Features

Trails SF NA
Bridges SF NA
Kiosk EA NA
Restrooms EA NA
Interpretive Signs EA NA
Parking Area SF NA
Other EA NA

Vegetation & Erosion Control

Hydroseeding AC NA

Not described in text - hydroseed 

equipment access not feasible

Planting AC 2.3

Describe, provide breakdown on unit area basis; Supplement  natural recruitment with limited-scale native 

scrub-scrub hand-planting along marsh channel - assume plantings at 10' oc 1.3.3

Vegetation Maintenance AC-YR 2.3 Includes irrigation, weeding, plant replacement for one year

Not described in text - irrigation not 

feasible

Erosion / sediment  BMPs - Temp. AC 1.1 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES

Not described in text - assume doesn't 

apply for blasting approach to excavation
Erosion / sediment  BMPs - Permanent AC NA May want to separate slopes over 25% into separate category

Waterside controls - Temporary LF 600

Not described in text - turbidity curtain 

along perimeter dike breach length to 

control sediment delivery from marsh 

work areas to perimeter sloughs
Construction Management

Construction oversight weeks 8 Quantity based on construction duration/ # of construction seasons

Not described in text - limited oversight 

required
Materials testing NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 1.3.6, 1.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 1.3.6, 1.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 1.3.6, 1.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 1.3.6, 1.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 1.3.6, 1.8
Geotechnical Studies 1 Refer to design report for description of need 1.3.6, 1.8
Cultural Studies 1 Refer to design report for description of need 1.3.6, 1.8
HTWR Studies 

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

All monitoring activities crew-days 150 1.7
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Mission Creek Estuary Reconnection 

21. MISSION CREEK ESTUARY RECONNECTION (#1457) 
Local Proponent Port of Olympia 

Delta Process Unit NA 

Shoreline Process Unit(s) 3041 

Strategy(ies) 3 - Barrier Embayment 

Restoration Objectives Remove road fill and drainage structures to allow full tidal 
hydrology and sediment processes to operate within the 
Mission Creek Estuary 

21.1 Description of the Action  

The action for Mission Creek will be to remove a road embankment and related drainage 
structures to allow full tidal hydrology and sediment processes to operate within the Mission 
Creek Estuary. The existing road embankment has been abandoned, and can be fully removed 
with no replacement. This will restore a coastal embayment along the east side of Budd Inlet. 
Please see the Introduction chapter for important information regarding PSNERP and for 
context related to this restoration project. 

21.2 Action Area Description and Context 

The Mission Creek Estuary lies in the South Puget Sound Subbasin in Budd Inlet. The action 
area is within Priest Point Park, a 314-acre City of Olympia-managed park that includes 
approximately 1 mile of the Budd Inlet shoreline. Mission Creek drains a relatively small area 
(approximately 0.32 square mile) of the northern portion of the City of Olympia. The nearshore 
areas of Budd Inlet are heavily armored and modified with bulkheads, tidal culverts, and other 
developments, which have caused extensive loss of nearshore and estuarine habitat. The action 
area is shown in Figure 21-1.  
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Figure 21-1. Action Area and Vicinity 

21.2.1 Historic Condition 

Mission Creek once flowed unobstructed into Budd Inlet, as shown on the 1873 U.S. Coast 
Survey map of Budd Inlet. This area likely had a meandering channel through salt marsh in this 
small embayment. The historic shoreline appears to have been located about 150 feet landward 
of its current location. The construction of the road embankment and outlet control has resulted 
in the deposition of approximately 2 to 5 feet of soft silt sediments within the historical limits of 
the estuary (Coast and Harbor 2006). The historic maps show a road to Mission Creek and a 
building south of the creek, indicating that this location has long been an access point to the 
shoreline (Figures 21-2A and 21-2B). The relatively steep topography of the hillside to the east 
limited the extent of tidal hydrology in this location. 

21.2.2 Natural Environment 

The Mission Creek Estuary is directly south of the outlet of Ellis Creek. Net shore-drift in this 
area is south to north. The estuary is part of a long drift cell along the east side of Budd Inlet that 
extends to the Boston Harbor Lighthouse.  
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The contributing drainage area has been mapped as pre-Frazier continental glacial drift (WDNR 
1:100,000 scale mapping). The Mission Creek valley is incised into these glacial sediments, 
resulting in a relatively narrow valley. The grade of the floodplain is flat behind the roadway 
embankment, but rises steeply east away from the shore, rising to 4 feet above MHHW within 
200 feet of the road embankment.  

The tide range for Budd Inlet has been well described as part of the hydrodynamic work 
performed by the Lacey-Olympia-Tumwater-Thurston (LOTT) Alliance. This work included 
bathymetric and velocity measurements to quantify tidal and freshwater dynamics within the 
inlet. This work found that the diurnal tide range is 14.4 feet, and the overall flushing time for 
Budd Inlet ranges from 8.4 days in January to 11.3 days in September. 

Vegetation on the landward side of the road embankment is a mix of salt-tolerant marsh species 
and freshwater wetland species. This mix may reflect the ongoing degradation of the wooden 
weir that had been used to isolate the area from the tides. The crest elevation of the inlet is 
10.5 feet (MLLW) and the culvert invert is at 8.5 feet (MLLW), based on the Coast and Harbor 
Engineering survey. The top of the weir is therefore 4 feet below MHHW. 

21.2.3 Human Environment 

The area surrounding Priest Point Park is predominantly residential, supported by a number of 
roads. The main arterial road in the area is East Bay Drive NE, which is a through-fill road 
through the Mission Creek valley. The road appears to be above the extent of historic intertidal 
area, but additional survey would be needed to confirm this. 

The action area appears to have been used for agriculture in the past. Linear drainage ditches 
have been excavated through the old marsh, replacing the meandering channel planform. The 
road embankment is actively eroding on the shore side, exposing the mix of materials that were 
used to construct the embankment. The road surface is a thin veneer of asphalt. 

21.3 Restoration Design Concept 

21.3.1 Restoration Overview and Key Design Assumptions 

The action at Mission Creek consists of earthwork to remove a road embankment and restore 
more natural channel alignments and morphology. In general, both restoration actions are 
consistent with previous plans developed for the site by Coast and Harbor Engineering in 2007. 
The restoration alternatives are illustrated in Figures 21-3 through 21-6.  

The site behind the road embankment is currently at elevations below MHHW, so the area is 
expected to return to salt marsh habitat with no additional planting. There is one main 
difference between the full and partial restoration alternatives for this action, related to 
embankment fill, as shown in Table 21-1. 
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Table 21-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Road Removal Remove road fill and install 10H:1V 
slope  

Remove pavement 

Remove fill and install sand and 
gravel to form barrier beach 

Remove pavement 

Sediment Removal Excavate surface sediments 
impounded behind road 
embankment to below MHHW 

Excavate surface sediments 
impounded behind road 
embankment to below MHHW 

Linear Ditches Fill ditches with local borrow 

Excavate new sinuous channel 
alignment 

Same as full restoration 

Slope Protection Install soft shore armoring to 
protect southern slope and adjacent 
residential properties 

Install rock slope protection to 
protect southern slope and adjacent 
residential properties 

21.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification - NA 

Berm or Dike Removal/Modification 

The existing road embankment at the mouth of Mission Creek acts as a berm, preventing full 
tidal inundation of the estuary and lower reach of Mission Creek. Removing the road 
embankment will allow for full tidal inundation of the site, similar to the historical condition 
(Figures 21-3, 21-4, 21-5A and 21-6A). 

It is likely that some type of slope protection will be required at the exposed slope on the south 
end of the proposed embankment removal. This location will be an exposed point with fetch to 
the northwest, so it will have potential for erosion, as evidenced by erosion of the existing road 
embankment. Soft shore armoring is proposed for the full restoration alternative, and rock slope 
protection is included for the partial restoration alternative. It is possible that some of the debris 
to be removed from the beach could be reused as slope protection (Coast and Harbor 2006). 

Channel Rehabilitation/Creation  

At its mouth, Mission Creek flows through a series of linear ditches and a 36-inch-diameter 
concrete culvert prior to entering Puget Sound. The ditches will be filled with local borrow from 
the roadway excavation, and a new channel will be excavated to mimic likely historical 
conditions (Figures 21-3, 21-4, 21-5B and 21-6B). The new channel will be allowed to self-adjust 
within the site over time. The action will restore natural channel morphology to the lower reach 
of Mission Creek and remove the restriction at the road embankment.  

Groin Removal/Modification - NA 

Hydraulic Modification   

Removing the existing 36-inch-diameter culvert and failing weir will allow for full tidal 
inundation of the inlet. These features allow some level of muted tidal influence now that the 
weir has partially failed.  
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Overwater Structure Removal - NA 

Topography Restoration 

In both restoration alternatives, surface sediments will be removed from the area behind the 
road embankment. The removal is intended to reduce the potential for sedimentation on the 
beach, and accelerate the development of a salt marsh after the embankment is removed. 

In the partial restoration alternative, sand and gravel will be placed on the outboard side of the 
excavated road embankment to create a barrier beach (Figures 21-4 and 21-6). This is intended 
to prevent an initial retreat of the marsh face, and partially compensate for the reduction in up-
drift sediment supply resulting from shoreline armoring up-drift of the park. The barrier beach 
creation is intended as a one-time measure to provide more time for the marsh to develop and 
stabilize without having the tide wash over the entire site. This element was included in the 
partial restoration alternative as a strategy for mitigating the potentially rapid changes that 
would occur in the estuary once the road embankment is removed. 

21.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal 

Concrete rubble will be removed from the beach adjacent to the existing road embankment 
(Figures 21-3 and 21-4). Some of this material may be reusable onsite to protect the slope on the 
southern edge of the action area.  

Invasive Species Control 

Invasive species on the site include reed canarygrass. The reintroduction of salt water to the site 
is expected to control this species in the intertidal area, but no direct control measures are 
proposed in either restoration alternative. Reed canarygrass, a non-native and invasive species, 
would continue to be dominant in areas above tidal influence. 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation - NA 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

21.3.4 Restoration Features – Other 

NA 
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21.3.5 Land Requirements   

The Mission Creek action area is located within Priest Point Park and is in public ownership. No 
property would need to be acquired for the action, though a temporary construction easement 
across the property to the south of the park (accessed via Mission Drive NE) would allow for 
more flexibility during construction, especially when placing the southern rock slope protection. 

21.3.6 Design Considerations 

The primary design consideration for Mission Creek is the presence of residential properties 
directly south of the action area. Removing the berm would expose the southern slope to greater 
tidal inundation and wave action. Rock slope armor is proposed in this location to prevent 
erosion that may impact those properties (Figures 21-3 and 21-4). 

21.3.7 Construction Considerations 

The removal of the road at the mouth of Mission Creek will require an excavator and dump 
trucks to be mobilized to the site. A small, low-ground-pressure excavator would be necessary to 
complete the channel work in the existing wetland. Access to the site could occur via an existing 
paved, but currently unused, access road from the north. Minor clearing would be necessary to 
prepare the road for use, and traffic control would be necessary where the road meets East Bay 
Drive. 

Channel excavation and pavement removal would occur prior to full removal of the berm. 
Rubble removal from the beach would also occur in a low tide cycle prior to berm removal. The 
existing culvert could be blocked and the stream temporarily bypassed to allow more flexibility 
for timing. Once the channel system is completed, the berm could be removed in one low tide 
cycle. The partial restoration alternative may require one additional low tide cycle to complete 
the placement of the sand and gravel barrier berm. 

21.4 Extent of Stressor Removal  

Table 21-2 describes the amount of stressors to be removed with this action.  

Table 21-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 140 140 

Fill (SF) 14,000 14,000 

Nearshore Roads (LF) Road acts as tidal barrier, so it is 
counted above 

Road acts as tidal barrier, so it is 
counted above 

21.5 Expected Evolution of the Action Area 

Once the tidal barrier is removed and channels restored on the site, a salt marsh is expected to 
re-form at the mouth of Mission Creek. This will include the formation and sorting of the 
transition zone from the freshwater stream through the salt marsh to the beach. Through the 
next 50 years, the vegetation community on the site is expected to transition to salt-tolerant 



Conceptual (10%) Design Report 21-7 
Mission Creek Estuary Reconnection 

native species. Some trees that have established along the perimeter of the diked site may not 
survive the greater salt concentrations.  

The marsh to beach transition is expected to be dynamic, altered by storms and high tides. This 
transition would be left to natural processes in the full restoration alternative, and may include 
an initial retreat of the marsh front. In the partial restoration alternative, the placed barrier 
beach materials would be intended to avoid or minimize initial retreat and allow faster 
formation of the salt marsh. The perimeter of the site may retreat over time, if the placed 
material is exported from the site. No additional placement would be necessary over time at this 
location. 

21.6 Uncertainties and Risks 

The evolution of the vegetation community at the Mission Creek site is expected to take several 
years to decades, but a precise rate cannot be determined. The evolution of the beach to marsh 
transition is another uncertain aspect. The up-drift portion of the drift cell has been armored, 
which has reduced sediment supply to the action area and may accelerate erosion, precluding 
the development of historical conditions. 

Rock slope armor has been proposed to protect the southern slope that would be exposed after 
berm removal. The armor would protect a residential structure and property directly adjacent to 
the action area. The slope protection would need to be monitored for effectiveness. 

21.6.1 Risks Associated with Projected Sea Level Change 

Table 21-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 21-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (65cm) Intermediate (21cm) Low (13cm) 

Full Restoration  This scenario may drown 
the expected salt marsh in 
the lower (western) 
portion of the site and 
extend the beach further 
inland in this location. 

This scenario also has the 
potential to alter the 
composition of the marsh, 
but with limited potential 
for significant change in 
areal extent of the marsh 
in this location (e.g., it 
may adjust inland, but in a 
limited lateral area). 

Same as Intermediate, 
with lower potential. 

Partial Restoration This scenario may drown 
the expected salt marsh 
and accelerate erosion of 
the placed beach 
materials. 

This scenario also has the 
potential to alter the 
composition of the marsh, 
but with limited potential 
for significant change in 
areal extent of the marsh 
in this location (e.g., it 
may adjust inland, but in a 
limited lateral area). 

Same as Intermediate, 
with lower potential. 



21-8 Conceptual (10%) Design Report 
 Mission Creek Estuary Reconnection 

21.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field surveys and 
aerial photographs would be used to document biological and physical changes to the landscape. 
Monitoring data can be used to refine adaptive management and corrective actions, as needed. 
Some of the monitoring needs and opportunities associated with this action are summarized in 
Table 21-4. 

Table 21-4. Monitoring Needs and Opportunities   

Monitoring Parameter  Key Performance 
Indicator 

Note  

Topographic Stability X Monitor beach face and new channel 

Sediment Accretion / Erosion X Assess beach face stability 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Assess changes in native salt marsh 
species 

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density X Monitor channel evolution 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species 
X 

Assess changes in dominance of reed 
canarygrass 

Animal Species Richness   

Fish (salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

21.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design sequence. The 
design concepts described above were developed based on readily available information without 
the level of site-specific survey and investigation that is necessary to support subsequent design 
and implementation. Substantial additional information will be required at the preliminary and 
later design stages to confirm the design assumptions, refine quantity estimates, address 
property and regulatory issues, obtain stakeholder support, and fill in data gaps. The extent to 
which this information is collected for preliminary design (or a later design stage) will depend 
upon the available budget, schedule and other factors. This section attempts to define the most 
essential information needs for this action. Refer to the Introduction chapter for additional 
information. 
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• Property Investigation/Survey – More detailed information on parcel ownership, utility 
locations, and property boundary locations will be needed to finalize the design, confirm 
acquisition requirements, and support negotiations with property owners.  

• Topographic/Bathymetric Survey –Restoration would require a topographic survey 
including slopes on the reference beach to the north. Survey data would also be used as a 
baseline for pre- and post-construction modeling.  

• Geotechnical Investigation – Borings are needed to assess subsurface conditions in the 
area proposed for intertidal excavation in the southern wetland complex. 

• Cultural Resources Investigation – Surveys for archaeological and historic resources may 
be required for this action area. This is particularly important in areas proposed for 
excavation.  

• Contaminant Survey – If preliminary investigations suggest that hazardous material 
could be present in the action area, additional soil and sediment analysis may be needed. 
The introductory chapter describes the Phase I site investigations that are occurring as 
part of this overall effort via a separate contract. 

21.9 Quantity Estimates 

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 21-1 and 21-2. 

21.10 References  

City of Olympia. 2007. City of Olympia’s Response to Climate Change, Volumes 1 and 2. City of 
Olympia Washington, Public Works Department, Water Resources. September, 2007.  

Coast and Harbor Engineering. 2006. Priest Point Park Nearshore Restoration Feasibility 
Study. Prepared for South Sound Salmon Enhancement Group. 
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Exhibit 21-1
Page  1 of  2

Action Name: Mission Creek

Action #: 1456

Date: February 2011

By: ESA

 

REMEDY: Remove road embankment and restore natural channel morphology
Construction Period: Four Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 5.7 Total land required For action 21.3.5
Proponent / Partner-owned lands Acre 5.7 Etimate of lands currently owned by Proponent (i.e., Public lands) 21.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 21.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Minimal clearing needed to utilize existing paved access road from the north.
Barge Access Days NA Describe need for barge access
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA None = no traffic control
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS NA
unique LS NA

Temporary Roadway SF NA
Control of Water LS 1 May be necessary to block existing culvert to allow more flexibility in channel excavation behind the berm.

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 1 Remove existing 36" culvert through road embankment and beach
Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement SF  4800 Pavement removal from road embankment, measured in geodatabase.  Pavement is very thin veneer.
Pavement SF  10,064 Pavement removal from access road, measured from geodatabase.  Pavement isthin veneer.
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton 260 Remove concrete rubble from beach.  Assumed removal area was 50% rubble, and 1.5 tons/CY.
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 1400 Remove roadway embankment.  Area and length reported in geodatabase, area shown on typical sections. 21.3.1
Excavation - Lowland CY 240 Excavate new channel alignments.  Will require smaller, low ground pressure, equipment.  Length from 

geodatabase, xs on sections, developed from regional regressions.
21.3.1

Excavation - Lowland CY 3300 Remove accumulated sediments.  Will require smaller low ground pressure equipment.  Volume developed 
using surface differencing in ACAD Civil 3D using LiDAR topography for existing.

21.3.1

Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow

Side cast CY 130
Use excavation, lowland spoils from channel excavation to fill ditches.  Length from geodatabase, area 
estimated from field observations. 21.3.1

Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 490 Realigned channels through marsh.  21.3.2
Large Wood Placement EA 1 Shown on plan - see Structures - Other for detail.
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other

EA 80
Provide soft shore stabilization on southern end of road embankment removal.  This item is assumed to 
include LWD. 12.3.2

Elevated Boat Ramp SF NA
Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 
run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF 0
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge - Foundations, Deck and Appurtenances SF 0
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 1
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 0.23 Underplant conifers along access road corridor at project completion 
Vegetation Maintenance AC-YR 1.15 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 1
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 4
Materials testing 

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 21-1
Page  2 of  2

Action Name: Mission Creek

Action #: 1456

Date: February 2011

By: ESA

 

REMEDY: Remove road embankment and restore natural channel morphology
Construction Period: Four Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125 Very small site - cross-sections can easily be surveyed quickly.

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Mission Creek

Action #: 1457

Date: February 2011

By: ESA

 

REMEDY: Remove road embankment and restore natural channel morphology
Construction Period:  Four Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 5.7 Total land required For action 21.3.5
Proponent / Partner-owned lands Acre 5.7 Etimate of lands currently owned by Proponent (i.e., Public lands) 21.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 21.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Minimal clearing needed to utilize existing paved access road from the north.
Barge Access Days NA Describe need for barge access
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA None = no traffic control
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS NA
unique LS NA

Partial Restoration Quantity Estimate

q
Temporary Roadway SF NA
Control of Water LS 1 May be necessary to block existing culvert to allow more flexibility in channel excavation behind the berm.

Relocation Activities

Site Demolition Activities 

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA
Hydraulic Structures - Small LS 1 Remove existing 36" culvert through road embankment and beach
Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement SF  4800 Pavement removal from road embankment, measured in geodatabase.  Pavement is very thin veneer.
Pavement SF  4800 Pavement removal from access road, measured from geodatabase.  Pavement isthin veneer.
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton 260 Remove concrete rubble from beach.  Assumed removal area was 50% rubble, and 1.5 tons/CY.
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal

Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 1400 Remove roadway embankment.  Area and length reported in geodatabase, area shown on typical sections. 21.3.1
Excavation - Lowland CY 240 Excavate new channel alignments.  Will require smaller, low ground pressure, equipment.  Length from 

geodatabase, xs on sections, developed from regional regressions.
21.3.1

Excavation - Lowland CY 3300 Remove accumulated sediments.  Will require smaller low ground pressure equipment.  Volume developed 
using surface differencing in ACAD Civil 3D using LiDAR topography for existing.

21.3.1

Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NADredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY 130 Use excavation, lowland spoils from channel excavation to fill ditches 21.3.1
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY 290 Placement to +1.0 ft MHHW to create barrier beach.  Minimal shaping after embankment is removed. 21.3.2
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 490 Realigned channel through marsh 21.3.2
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection

LF 80
Provide protection for southern slope adjacent to residential properties.  Existing rubble to be removed 
from beach may be suitable for re-use as slope protection.

Other EA NA 12.3.2
Elevated Boat Ramp SF NA
Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 
I id t l i l d th k t ti h k f t Th titi d t i l d d liti fWater LF NA

Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Oth LF NAOther LF NA

Roadway / Railway
Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA
Culvert (type) LF NA
Culvert - Jacking LF NA
Culvert - Horizontal  Pile Driving LF NA
Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA
Railway - Shoe fly LF NA

Permanent Access Features
Roads Level NA
Utility Access Routes varies NA
Erosion Control Features L.F. NA

Public Access or Recreation Features
Trails SF NA
Bridges SF NA
Kiosk EA NA
Restrooms EA NA
Interpretive Signs EA 1
Parking Area SF NA
Other EA NA

Vegetation & Erosion Control
Hydroseeding AC NA
Planting AC 0.23 Underplant conifers along access road corridor at project completion 
Vegetation Maintenance AC-YR 1.15 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 1
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management
Construction oversight weeks 4
Materials testing 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Mission Creek

Action #: 1457

Date: February 2011

By: ESA

 

REMEDY: Remove road embankment and restore natural channel morphology
Construction Period:  Four Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 125 Very small site - cross-sections can easily be surveyed quickly.

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 22-1 
Nearshore Restoration Strategy for Twin Rivers 

22. NEARSHORE RESTORATION STRATEGY FOR 
TWIN RIVERS (#1190) 

Local Proponent Lower Elwha Klallam Tribe 

Delta Process Unit NA 

Shoreline Process Unit(s) 1027 

Strategy(ies) 2 - Beach 

Restoration Objectives Remove barriers to littoral transport and restore sediment 
supply and transport processes 

22.1 Description of the Action  
The proposed action is to remove the rock revetment and sheet pile wall surrounding a 
derelict 5.6-acre fill area (termed a “mole”) to remove the barrier to littoral transport and 
sediment delivery, and also to uncover the intertidal zone. Please see the Introduction 
chapter for important information regarding PSNERP and for the context related to this 
restoration project. 

22.2 Action Area Description and Context 
This action area is located along the high-energy coast of the Strait of Juan de Fuca, in 
the subbasin of the same name. Although it is outside of mapped net shore-drift cells, it 
does have considerable littoral transport on the shore platform. The mole and associated 
armor and fill considerably hinder eastward littoral transport as the mole extends into 
the subtidal to supratidal zone. The mole and access road down the face of the bluff have 
altered sediment delivery at this location as well. Therefore, the mole not only limits 
sediment input from the bluff at this location, but it also traps sediment, acting as a 
groin, and may disrupt salmonid migration alongshore or to and from the East and West 
Twin Rivers, located just east of the site. The action area is shown in Figure 22-1. 



22-2 Conceptual (10%) Design Report 
 Nearshore Restoration Strategy for Twin Rivers 

 

Figure 22-1. Action Area and Vicinity 

22.2.1 Historic Condition 

Historic maps are provided in Figures 22-2A and 22-2B. The historic topographic sheet 
(T-sheet) mapping showed a relatively linear bluff shore at the site with mixed forest 
above. The bluff at the site appeared very steep and erosional, with a narrow beach at the 
time of earliest T-sheet mapping in 1908 (T-sheet 2907). T-sheet 4182 from 1926 
appears to show a broad intertidal area extending approximately 500 feet waterward of 
the bluff toe. Over 5 acres of this area was filled between 1965 and 1967. Extensive large 
boulders were present in the intertidal zone with kelp further offshore. The West Twin 
River mouth is approximately 1,900 feet east of the fill area, and East Twin River is 
approximately 3,300 feet east of the fill area. Each of these rivers had built a delta that 
extended to the subtidal zone, and a relatively fine-grained beach was present between 
the two rivers. 

East of the mole, the PSNERP change analysis mapped areas of barrier beach at both 
Twin River deltas with bluff-backed beach between. The shore west of the deltas was 
mapped as rocky platform. Construction of the mole and associated fill resulted in a 
transition to an artificial shoreform along the entire fill area. 
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22.2.2 Natural Environment 

The site is located along the west-central portion of the high-energy northern shore of 
the Olympic Peninsula. This area has a broad shore platform and unstable bluffs 
composed primarily of marine sedimentary deposits. Large deep-seated landslides are 
fairly common from high bluffs in this area (Parks 2005), forming a major source of 
littoral sediment. An old slide complex at the site was reactivated in the winter of 2009-
2010. Intermittent, relatively steep-gradient rivers and streams drain to the coast, 
forming a secondary source of littoral sediment. Beaches are typically limited to 
intermittent, narrow supratidal deposits with extensive, broad shore platforms 
containing varying amounts of fine-grained sediment and lag deposit boulders. The site 
is exposed to swell from the west-northwest and moderate wave energy from the east. 

Although the site was originally mapped as a “no appreciable drift” area, this mapping is 
currently being revised for the Clallam County Shoreline Master Program update, and 
this area is mapped within a net shore-drift cell. There is clearly both moderate rates of 
bluff sediment input and gross littoral transport at the site. Apparent net eastward 
littoral transport occurs on the shore platform, where a broad but thin expanse of sand 
and lesser amounts of gravel are in transport, along with transport along a narrow high 
tide beach. 

Kelp was mapped offshore of the mole in a large patch and occurs intermittently 
elsewhere between 400 and 2,000 feet waterward of the shore. Patchy eelgrass occurs 
near the mole. Eelgrass recolonization has reportedly begun in the formerly dredged 
channel (Parks 2010) that extends north from the east side of the mole.  

Collectively the East and West Twin Rivers support a number of salmon stocks including 
Chinook, coho, cutthroat, chum, and steelhead (Roni et al. 2008, Kramer 1952; cited in 
Shaffer et al. 2009). Surf smelt spawning is documented a short distance east of the 
mole. Potential surf smelt spawning habitat is mapped starting approximately 400 feet 
from the eastern end of the fill. 

22.2.3 Human Environment 

The site is located approximately 25 linear miles west of Port Angeles and 15 miles 
southeast of Clallam Bay. The site is accessed by nearby State Route 112. The 3.8-acre 
mole was constructed over tidelands leased from WDNR to allow direct barge loading 
from the Twin Rivers clay quarry. The quarry site covered approximately 214 acres in the 
uplands owned by LaFarge in North America (LaFarge). The tideland where the mole 
rests still has an active lease by LaFarge, although the company apparently is not 
planning more mining at the site (Parks 2010). 

The mole extends approximately 600 feet waterward of the bank and is approximately 
275 feet wide. The mole was filled up to approximately +16.5 feet MLLW. There has been 
no documentation of the composition of fill material, but erosional exposures at the 
north end of the mole were composed of sand and fine gravel. There is also 
unsubstantiated record of a variety of fill types being used including clay (Parks 2010). 
Additionally, a large rock revetment is present along the western side and most of the 
northern side of the mole, which extends an additional 30 to 45 feet into nearshore 
waters (0.8 acre). A 425-foot-long steel sheet pile wall with concrete cap is located on the 
northeast and east shores of the mole, which contains tie rods that reportedly connect to 
buried creosote-treated wood. An additional, smaller fill area runs alongshore to the 



22-4 Conceptual (10%) Design Report 
 Nearshore Restoration Strategy for Twin Rivers 

east, extending approximately 420 feet along the shore and 100 feet from the toe of the 
bluff (1.0 acre). The mole and fill areas total approximately 5.6 acres. 

A dredged channel for barge access measuring up to 1,600 feet long by 250 feet wide was 
present immediately east of the mole. Dredging records indicated that approximately 
102,000 CY of dredged sediment was removed between 1982 and 1985 (Parks 2005). No 
utilities are apparent at the site. 

22.3 Restoration Design Concept 

22.3.1 Restoration Overview and Key Design Assumptions 

The primary restoration element is removal of shoreline armor from the Twin Rivers 
mole (Figures 22-3 through 22-6). Site access and project staging areas are available via 
State Highway 112 and through the upland mine at the site. Prior to demolition, the mole 
access road would need to be rehabilitated to allow for large equipment use. This will 
involve possible regrading, as the maximum grade of the road is 26%, and portions of the 
adjacent slopes have been actively sliding. However, Parks (2010) stated that the road 
rehabilitation should not require an excessive amount of work. Rock revetments at the 
mole consist of large rock (3 to 6 feet in diameter) down to approximately MLLW, with 
portions of the north end revetment extending into the subtidal zone. All rock will be 
removed from the shore. The 425-foot sheet pile wall will require initial excavation 
behind the wall to remove the tie rods and creosote-treated timbers. The wall will then 
be removed with a crane for disposal. 

Once the shore armor and associated debris have been removed, the partial restoration 
alternative will be complete. Fill left behind in the mole and adjacent fill area, which is 
understood to have been derived from adjacent native deposits, will be allowed to 
naturally redistribute to the nearshore. The full restoration alternative would remove the 
armor and then actively remove the fill for disposal offsite. Since the site was once 
actively used by heavy equipment to mine materials, some amount of soil contamination 
may be possible. Contamination, if found, would require remediation or disposal at an 
approved upland facility (to be determined in a later design stage). 

It is unlikely that a barge could be used for site access as the deepwater channel on the 
east side of the mole appears to have largely been filled through littoral transport. Initial 
eelgrass colonization has begun near the northeast corner of the mole (Parks 2010). 
Access to the mole has historically been via a steep road down the bluff that has not been 
maintained in recent years. Restoration assumes that one of the two means of access can 
be utilized, with the road through the mine the planned access route.  

The key design elements associated with full and partial restoration alternatives are 
shown in Table 22-1. 
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Table 22-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Armor Removal Remove rock revetments and 
sheet pile wall 

Same as full restoration 

Fill Removal/Release Remove fill for offsite disposal or 
reshape into landscape feature 

Expose fill to allow natural 
redistribution alongshore 

Debris Removal  Remove concrete, creosote 
wood and misc debris 

Same as full restoration 

22.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification  

The full and partial restoration alternatives both include full removal of armor, including 
all rock revetments and the sheet pile wall. In this case the armor serves as a jetty or very 
large groin. Rock revetments are located on the northwest and west sides of the mole, the 
southeast corner of the mole, and along the fill area east of the mole for access road 
stabilization (Figures 22-3 through 22-6). A total of approximately 8,100 CY of rock 
would be removed. The sheet pile wall is located along the entire east side of the mole; it 
continues along a portion of the north side of the mole that formerly facilitated barge 
loading and transport of mined material at the site. The full 425 LF of the approximately 
30-foot-high sheet pile wall will be removed, including the concrete cap tie rods and 
creosote-treated wood anchors and accessories (e.g., steel cleats). 

Berm or Dike Removal/Modification - NA 

Channel Rehabilitation/Creation - NA  

Groin Removal/Modification  

The mole acts as a groin and partial barrier to littoral transport. Full restoration includes 
excavation and disposal of all fill (approximately 130,000 CY) associated with the mole 
following armor removal (Figure 22-5). Following partial restoration, the fill will be left 
in place where it will be exposed to wave attack and allowed to naturally redistribute in 
the nearshore (Figure 22-6). Both restoration alternatives are expected to achieve similar 
results, although the full restoration alternative will achieve the objectives more quickly.  

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration  

The fill and associated shore armor are situated over the intertidal zone and represent 
the primary stressor at this site. As outlined under Groin Removal/Modification and 
Armor Removal/Modification, the topography of the beach and shore platform would be 
restored through application of those management measures. Topography would be 
restored right away with full restoration, and over time with partial restoration.  
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22.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation – NA 

Contaminants are not documented at the action area. However some amount of 
contaminated soils, such as contamination by diesel fuel, may be present at the site. 
Further investigation would be required to determine if this is the case. 

Debris Removal - NA 

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation - NA 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

22.3.4 Restoration Features – Other 

NA 

22.3.5 Land Requirements   

The mole and the associated upland mine are owned by LaFarge. The tidelands on which 
the mole was constructed are owned by WDNR and actively leased to LaFarge. The 
removal of the mole would likely be supported by WDNR. However, there are 
complications related to this (see Design Considerations section, below). Permission to 
use the upland mine for access must be acquired prior to restoration. 

22.3.6 Design Considerations 

The tidelands are owned by WDNR and therefore appear to be available for restoration; 
however, the land is managed by the Surface Mining Group and has an active lease. Due 
to the recent reactivation of a large landslide complex immediately landward of the mole, 
WDNR issued an agreed emergency order. Geotechnical studies and other work are 
underway to determine slope stability constraints and how they pertain to the use and 
management of the lease. This work is not yet complete, but the geotechnical analysis 
may recommend leaving the mole in place in order to reduce the instability of the 
uplands. This would obviously be contradictory to the goals of environmental restoration 
and allowing naturally unstable and undeveloped bluffs to function as feeder bluffs for 
the benefit of the nearshore system. The uplands at the site do not contain any 
permanent improvements, nor are there plans to continue mining operations. Therefore, 
slope instability is unlikely to have detrimental impacts. 
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Access to the site appears available through rehabilitating the old road down from the 
mine, although the degree of degradation of the roadbed due to landslides and erosion is 
not known. Parks (2010) thought this option would be feasible, as the road is currently 
passable by pickup truck. However, the current maximum grade on the road is 26%, 
which must be considered for access by large equipment. A known deep-seated landslide 
hazard in the uplands could cause the loss of a rehabilitated upland road at any time. 
Winter is generally the time of greatest slope instability in this region. 

The amount of sedimentation in the old barge channel and the presence of intermittent 
small patches of eelgrass may preclude the use of barges for removal of armor and 
possibly other material from the site. 

The presence or absence of contaminants in the fill soil has not been determined. 
However, there is a clear risk of contaminants such as diesel and possibly other material 
related to past industrial use.  

22.3.7 Construction Considerations 

The current understanding of the site and its constraints suggest that upland based 
access and work would be best, although additional information would allow for a better 
determination of whether barge-based access would be more efficient. The site is 
accessible from State Route 112 through the now-closed upland mine. The mole access 
road will first require rehabilitation to allow heavy equipment to pass safely. Due to the 
much greater number of dump truck loads required by the full restoration alternative, 
the access road will require a higher level of rehabilitation than for partial restoration.  

The majority of demolition is expected to require the use of large excavators, loaders, 
and dump trucks. Removal of the steel sheet pile wall may require a crane. Clearing of 
bank vegetation with local disposal will be required to allow equipment to access the 
revetment. 

The rock revetment is composed of angular and subangular basalt boulders up to 5 feet 
in length. This material may be of some value for reuse by contractors or others. 
Removal and disposal may be feasible at a significantly lower cost than if the material 
was treated as waste. Another possibility is to use a portion of the upland mine for 
disposal of the armor rock. 

Demolition will likely commence on the north side of the mole and progress landward. 
Under the full restoration alternative, all fill will be removed along with the armor, so 
both armor and fill removal must planned to ensure access to any given demolition area. 
Some areas of the rock revetment contain up to 8 feet of near-vertical slope above the top 
of the revetment. The fill inside the revetment will need to be cut down in stages to 
provide access to the rock for removal. At this stage it was estimated that 50% of the fill 
removal will require upland excavation methods and equipment, and 50% will require 
lowland excavation. 

No detailed investigation of the sheet pile wall was completed as part of this work. 
Estimates of quantities are based on limited exposure of the tie rods at the north end. 
Steel tie rods appear to be spaced at approximately 4-foot intervals alongshore at the 
exposed areas, and extend at least 10 feet landward of the wall. The anchors are 
reportedly creosote-treated timbers or piles, although no investigation into their 
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location, size, or extent was made as part of this study and no documentation was 
available. 

The upland mine site could be used for staging of excavated materials prior to haul 
offsite. The mine contains a large, flat area that could be used for this purpose. Given the 
recent landslides at the property, the geotechnical work currently underway or additional 
stability analysis will be required prior to placement of any staging materials on the site. 

A preliminary cost estimate was prepared by Phil Jensen of WDFW in 2005 (Shaffer et 
al. 2009). The estimated $391,000 (2005 dollars) total included costs for mobilization, 
access road rehabilitation, armor removal, and site closeout, along with a 30% 
contingency. This cost estimate did not include fill removal, engineering, project 
administration, sales tax, or permitting. However, this cost estimate was preliminary and 
in need of updating. 

22.4 Extent of Stressor Removal  

Table 22-2 describes the amount of stressors to be removed with this action.  

Table 22-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Fill (acres) 5.6 5.6 over time 

Breakwaters & Jetties (LF) 1,800 1,800 

22.5 Expected Evolution of the Action Area 

Without restoration, the site is expected to continue to degrade in the short to long term. 
Both the revetment and sheet pile wall would be expected to gradually fail over time, but 
they would remain in the nearshore and provide some amount of continued groin effect 
for at least another 30 to 50 years. As the growing forest expands onto the mole, the tree 
root network will provide further stability to the mole fill, extending its effective 
ecological footprint. Some amount of impounded fill soil would gradually be entrained 
into the littoral transport system as the armor is gradually degraded. 

Following partial restoration (armor removal only), wave action is expected to begin 
eroding the mole fill immediately. The sediment will initially be redistributed on the low-
tide terrace, followed by alongshore and onshore transport. Potential contamination of 
portions of the fill would need to be addressed prior to implementation. Transient 
accretion features may form, such as a spit extending eastward from the tip of the mole. 
An older study estimated the length of time required for full redistribution of the 
sediment was on the order of 3 to 10 years (Parks 2005). Following distribution of the fill 
sediment, bluff erosion will begin again. This is likely to involve a number of small 
landslides as wave-induced erosion reaches the base of the mole, and the bluff returns to 
equilibrium with the marine environment. 

The full restoration alternative, which includes complete removal of mole fill, will 
accelerate the above processes. Removal of the fill from the bluff toe will cause it to be 
immediately exposed to wave attack. Several large slides are possible as the bluff trends 
toward the new dynamic equilibrium. Natural sediment transport processes will then be 
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able to distribute the landslide colluvium alongshore. However, the removal of the mole 
fill would result in a net decrease of available sediment for the nearshore system, and the 
higher cost of this alternative appears not to be justified. 

22.6 Uncertainties and Risks 

The rate of transport and dispersal of fill sediment is uncertain. The likely fate of 
transported sediment is also not well understood, and will need further analysis as 
salmon-bearing rivers are present a short distance east of the site. Preliminary analysis 
by others (Parks 2005) concluded that there is minimal hazard of blocking fish access to 
the rivers, but this was based on preliminary work. With the apparently high rate of wave 
energy and littoral transport, it appears that if negative impacts do occur they will be 
limited in duration, as stream outflow is likely to overcome any blockage of the channel. 

There is a risk of encountering contaminants such as diesel and possibly other material 
related to past industrial use. Such materials will require offsite disposal prior to 
completion of the restoration. 

22.6.1 Risks Associated with Projected Sea Level Change 

Table 22-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 22-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Risk of increased bluff 
instability following 
removal of mole fill, 
which may further 
destabilize the uplands 

Very minor risk to 
uplands due to bluff 
instability 

No increased risk 

Partial Restoration Risk of increased bluff 
instability following 
removal of mole fill, 
which may further 
destabilize the uplands 

Very minor risk to 
uplands due to bluff 
instability 

No increased risk 

22.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating the success of the partial or full restoration 
alternative. A combination of field surveys and aerial photographs would be used to 
document biological and physical changes to the landscape. Monitoring data can be used 
to refine adaptive management and corrective actions, as needed. Some of the 
monitoring needs and opportunities associated with this action are summarized in 
Table 22-4.  
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Table 22-4. Monitoring Needs and Opportunities 

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Monitor bluff toe 

Sediment  Accretion / Erosion 
X 

Monitoring needs may vary 
depending on which restoration 
alternative is used 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Monitor long-term variation in 
eelgrass beds 

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density   

Water Quality (contaminants) X Monitor if fill material found to be 
contaminated  

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use 
X 

Document salmonid migration 
patterns when mole is removed 

Forage Fish Production X Monitor known populations nearby 

Wildlife Species Use   

Effectiveness of Exclusion Devices   

22.8 Information Needed for Preliminary Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary design stage to confirm the design 
assumptions, refine quantity estimates, address property and regulatory issues, obtain 
stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership 
and property boundary location will be needed to finalize the design, confirm 
acquisition requirements, and support negotiations with property owners.  

• Sediment Transport Studies – Studies may be needed to determine the fate of the 
sediments and their impacts on adjacent habitats (eelgrass beds, forage fish 
spawning grounds, and fish access at West and East Twin Rivers) once the site is 
restored. 
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• Topographic/Bathymetric Survey – The survey, focused on the beach, toe of 
revetments, and adjacent in-water areas, along with mole topography, would be 
used to refine design of key project elements and develop detailed construction 
and demolition plans. 

• Subsurface Investigations – Subsurface investigations should be carried out to 
determine the composition of the mole fill sediment, as well as possible soil 
contamination. This will be particularly important under the partial restoration 
alternative in order to prevent chemical contamination of the nearshore as well as 
to help determine possible impacts to nearby forage fish spawning beaches. 

• Other – The extent to which the access road can be rehabilitated compared to the 
feasibility of barge access must be determined prior to deciding on the means of 
access to the mole. 

22.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 22-1 and 22-2. 
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Action Name: Twin Rivers

Action #: 1190

Date: February 2011

By: Coastal Geologic 
Services

 

REMEDY: Remove the rock revetment, sheet pile wall, and approximately 130,000 CY at a derelict 5.6 acre fill area (termed a "mole") to remove the barrier to littoral transport and sediment delivery and also to uncover the interdial
Construction Period:  22 weeks estimated, however, total time could vary from 14-35 weeks based on size & amount of equipment, also if clay pit could be used for fill and armor disposal, if not haul distance

Item Unit of Measure
Material 
Name

Qty Description of Item  Indicate section of design report where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 9 Includes uplands required for site access, staging, and stockpiling 22.2
Proponent / Partner-owned lands Acre

0
Includes the tidelands under the mole, owned by WA DNR - note that this land overlaps a portion of the 
lands to be acquired 22.2

Lands To Be Acquired Acre 9 Includes the mole and uplands 22.2
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 
other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0
Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. 
Include description. 22.3.1

Barge Access Days 0
Barge access problemmatic due to appaernet need for dredging over borad shore platform, but could likely 
be used if deemed advantagous 22.3.1

Temporary Traffic Control (one of the following)  
none LS
signs LS 1% Very minimal need for signage indicating trucks entering and leaving site 22.3.7

flags / spotters LS
unique LS

Temporary Roadway SF 26000
Rehabilitate damaged access road for construction access-Steep road (up to 26%) in wet area that has not 
been maintained in 15 years 22.3.7

Full Restoration Quantity Estimate

p y y y
Control of Water LS 15,000$       Water control on steep access road with ditche, culverts, check dams, etc 22.3.7

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following)
Clear  Vegetation - Local Disposal AC 0 22.3.7

Clear /Grub Vegetation - Local Disposal AC 0
Clear /Grub Vegetation - Offsite Disposal AC 0

Clear, stockpile -  large woody debris CY 0
Hydraulic Structures - Small LS 0
Hydraulic Structures - Large LS 0
Utilities LS or LF 0
Buildings LS or SF 0
Pavement SF 710 Concrete Pad on northeast corner of mole - approximately 6 inches thick 22.3.7
Bulkheads LF or  SF 0
Rock revetments CY 8100 Revetments comprised of 3-4+ ft rock in good condition 22.3.7
Large Coastal Structures LF 425 Approximately 30 ft high steel sheet pile wall with concrete cap. Two inch steel tie-backs to unknown anchor. 

Stressor: 425 LF of armor 22.3.7
Demolition / Removal - Bridge SF or CY
Removal - Misc. (e.g. angular rock from beach) Ton 0
Demolition / Removal - Boat Ramp SF 0
Haul - Offsite Disposal of Demolition Debris Miles 20 Placeholder distance, however disposal in clay pit or salvage/re-use may be available.  22.3.7

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0 Data is missing on presence/absence of contaminated soils for the site 22.6
Hazardous Earthwork CY 0 Not likely at site

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK
Excavation Per yard excavation w/out expected haul 
Excavation - Upland CY 65500 Remove entire volume of fill from bluff toe waterward, reportedly comprised of clay, sand, and pea gravel in 

unknown proportion. Upper half of fill will require low ground pressure equipment
22.3.7

Excavation - Lowland CY 65500 Remove entire volume of fill from bluff toe waterward, reportedly comprised of clay, sand, and pea gravel in 
unknown proportion. Lower half of fill will require low ground pressure equipment

22.3.7

Dredging - Bucket - Land CY 0
Dredging - Bucket - Marine CY 0
Dredging - Hydraulic CY 0
Fine Grading AC 0

Fill Placement - local borrow 0
Side cast CY 0
Haul uncontrolled placement CY 0Haul - uncontrolled placement CY 0
Haul, place, compact CY 0
Stockpile - uncontrolled placement CY 0
Stockpile - controlled placement CY 0
Conveyor placement from stockpile land/water CY 0

Imported Fill
Select Fill CY 0
Gravel Borrow, including haul CY 0
Sand / Gravel for Beach Nourishment CY 0
Cobble for Shore Nourishment CY 0
Embankment Compaction CY 0
Topsoil CY 0

RESTORATION Features
Channel Rehab / Creation SF 0
Large Wood Placement EA 0
Invasive Species Control Acre 0
Physical Exclusion Devices LF or EA 0
Other Restoration Features/ Activities LS 0

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0
Water Control Structures - Weirs EA 0
Rock Slope Protection LF 0
Other EA 0
Elevated Boat Ramp SF 0
Fencing SF 0

Utilities  
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0

Roadway / Railway  
Roadway  (Type_) SF 0
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge - Foundations, Deck and appurtenances SF 0
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features  
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features  
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 0
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0 NOTE: we want the mole (fill soils) to erode
Planting AC 0
Vegetation Maintenance AC-YR 0
Erosion / sediment  BMPs - Temp. AC 0
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management

Construction oversight weeks 22
Total time could vary from 14-35 weeks based on size & amount of equipment, also if clay pit could be used 
for fill and armor disposal, if not haul distance

Materials testing Included in cost of material - no separate quantity
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 22.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 22.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 22.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 22.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 22.8
Geotechnical Studies 1 Refer to design report for description of need 22.8
Cultural Studies 0
Contaminated sediment study 1 Refer to design report for description of need 22.8

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Twin Rivers

Action #: 1190

Date: February 2011

By: Coastal Geologic 
Services

 

REMEDY: Remove the rock revetment and sheet pile wall surrounding a derelict 5.6 acre fill area (termed a "mole") to remove the barrier to littoral transport and sediment delivery, and also to uncover intertidal
Construction Period:  6 weeks estimated for full armor excavation, and haul off site, however, total time could vary from 4-12 weeks based on size & amount of equipment, also if clay pit could be used for armor disposal, and if not haul distance

Item Unit of Measure
Material 
Name

Qty Description of Item  Indicate section of design report where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 9 Includes uplands required for site access, staging, and stockpilin 22.2
Proponent / Partner-owned lands Acre

0
Includes the tidelands under the mole, owned by WDNR - note that this land overlaps a portion of the lands to 
be acquired 22.2

Lands To Be Acquired Acre 9 Includes the mole and uplands 22.2
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 0

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 
other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financia

LS 1 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0 22.3.1

Barge Access Days 0
Barge access problemmatic due to appaernet need for dredging over borad shore platform, but could likely b
used if deemed advantagous 22.3.1

Temporary Traffic Control (one of the following)
none LS  
signs LS 1 Very minimal need for signage indicating trucks entering and leaving site 22.3.7

flags / spotters LS 0
unique LS 0

Temporary Roadway SF
26000

Rehabilitate damaged access road for construction access-Steep road (up to 26%) in wet area that has not 
been maintained in 15 years

22.3.7

Control of Water LS 12,000$         Water control on steep access road with ditche, culverts, check dams, etc 22.3.7
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) not discussed, but shown on plans
Clear  Vegetation - Local Disposal AC 1 22.3.7

Clear /Grub Vegetation - Local Disposal AC 0
Clear /Grub Vegetation - Offsite Disposal AC 0

Clear, stockpile -  large woody debris CY 0
Hydraulic Structures - Smal LS 0
Hydraulic Structures - Large LS 0
Utilities LS or LF 0
Buildings LS or SF 0
Pavement SF 710 Concrete Pad on northeast corner of mole - approximately 6 inches thic
Bulkheads LF or  SF 0 22.3.7

Rock revetments CY 8100
Revetments comprised of 3-4+ ft rock in good condition, could liely be reused/salvage sale; volume 
approximate based on field measurements and ground survey. Stressor: 1,375 LF of armor remov 22.3.7

Large Coastal Structures LF 425 Approximately 30 ft high steel sheet pile wall with concrete cap. Two inch steel tie-backs to unknown anchor, 
reprtedely creosoted wood. Stressor 425 LF of Armor remova 22.3.7

Demolition / Removal - Bridge SF or CY
Removal - Misc. (e.g. angular rock from beach) Ton 0
Demolition / Removal - Boat Ramp SF 0
Haul - Offsite Disposal of Demolition Debris Miles 30 Approximate distance, however closer disposeal/slavage may be availab 22.3.7

Hazardous/Contaminated Waste Removal  
Contaminated Earthwork CY 0 Data is missing on presence/absence of contaminated soils for the sit 22.6
Hazardous Earthwork CY 0 Not likely at site 1.3.3

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation Per yard excavation w/out expected haul 
Excavation - Upland CY 0
Excavation - Lowland CY 0
Dredging - Bucket - Land CY 0
Dredging - Bucket - Marine CY 0
Dredging - Hydraulic CY 0
Fine Grading AC 0

Fill Placement - local borrow 0
Side cast CY 0
Haul - uncontrolled placement CY 0
Haul, place, compact CY 0
Stockpile - uncontrolled placement CY 0
Stockpile - controlled placement CY 0
Conveyor placement from stockpile land/water CY 0

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0
Gravel Borrow, including haul CY 0
Sand / Gravel for Beach Nourishment CY 0
Cobble for Shore Nourishment CY 0
Embankment Compaction CY 0
Topsoil CY 0

RESTORATION Features
Channel Rehab / Creation SF 0
Large Wood Placement EA 0
Invasive Species Control Acre 0
Physical Exclusion Devices LF or EA 0
Other Restoration Features/ Activities LS 0

Structures EA  
Water Control Structures - Culverts with Gates EA 0
Water Control Structures - Weirs EA 0
Rock Slope Protection LF 0
Other EA 0
Elevated Boat Ramp SF 0
Fencing SF 0

Utilities  
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0

Roadway / Railway  
Roadway  (Type_) SF 0
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge - Foundations, Deck and appurtenances SF 0
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features  
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features  
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 0
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0 NOTE: we want the mole (fill soils) to erode
Planting AC 0
Vegetation Maintenance AC-YR 0
Erosion / sediment  BMPs - Temp AC 0
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management

Construction oversight weeks 6
Total time could vary from 4-12 weeks based on size & amount of equipment, also if clay pit could be used fo
armor disposal, and if not haul distance

Materials testing 
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 22.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 22.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 22.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 22.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 22.8
Geotechnical Studies 1 Determine mole fill composition and possible fate in the nearshore, possibility of access road rehabilitation 22.8
Cultural Studies 0
Contaminated sediment study 1 Needed to determine if fill soils is clean or contaminated 22.8

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 23-1 
Nooksack River Delta 

23. NOOKSACK RIVER DELTA (#1055) 

Local Proponent Whatcom Action Area Local Integrating Organization 

Delta Process Unit Delta NKS 

Shoreline Process Unit(s) SPUs 7175, 7146 

Strategy(ies) 1 – River Delta 

Restoration Objectives Remove levees and roads to restore hydrologic and 

sediment processes to a substantial portion of the historical 

Nooksack River delta 

23.1 Description of the Action  

This action removes levees, roads and other barriers to restore water and sediment 
processes throughout the historical Nooksack River delta. Project elements would 
restore fluvial processes and enhance tidal hydrology to both the east (Nooksack River) 
and the west (Lummi River) sides of the delta; restore formerly drained and filled 
channels and sloughs through excavation; remove and/or relocate levees and berms to 
increase floodplain inundation and allow for channel migration, and restore sediment 
dynamics; and modify existing roads and other infrastructure such as bridges. Please see 
the Introduction chapter for important information regarding PSNERP and for context 
related to this restoration project. 

23.2 Action Area Description and Context 

This action area is centered on the Lummi Reservation north of Bellingham in the San 
Juan/Georgia Strait Subbasin. It encompasses nearly all of the Nooksack and Lummi 
River Estuaries below Ferndale, Washington. The action area is shown in Figure 23-1. 
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 Nooksack River Delta 

 

Figure 23-1. Action Area and Vicinity 

23.2.1 Historic Condition 

The Nooksack River delta is relatively young in geologic terms. The current course of the 
Nooksack River probably follows the alignment a former avulsion channel of the Fraser 
River system, with the Nooksack’s capture of this alignment likely occurring in the 
Holocene epoch. The Nooksack River has progressively built its delta toward and around 
the Lummi Peninsula, and included distributary channels that discharged water to both 
Lummi and Bellingham Bays. The distributary channel flowing to the west of the Lummi 
Peninsula into Lummi Bay is termed the Lummi River, and the mainstem Nooksack 
River flows along the east side of the peninsula into Bellingham Bay. The course of the 
main river has alternated to either side of the Lummi Peninsula, altering the balance of 
freshwater and sediment delivery over time (Collins and Sheikh 2003). 

Historical maps are provided in Figures 23-2A and 23-2B. Prior to 1860, most fresh 
water flowed west of the Lummi Peninsula through the Lummi River, with the split 
moderated to some extent by the presence of a significant log jam (the Portage Jam). The 
dominant westerly flow path is captured in mapping (circa 1856-1858) of the boundary 
between the United States and British possessions (Collins and Sheikh 2003). Active 
removal of large wood, draining, diking, and levee construction forced almost all flow to 



Conceptual (10%) Design Report 23-3 
Nooksack River Delta 

the east side of the delta. The diversion of flow from Lummi Bay to Bellingham Bay 
occurred around 1860, when a log jam near what is now the City of Ferndale blocked the 
Nooksack River and diverted it to a small stream that flowed into Bellingham Bay. Since 
around 1860, the Nooksack River has flowed to Bellingham Bay because of the 
construction of a dam across the headwaters of the Lummi River (Collins and Sheikh 
2003). This shift of the lower Nooksack River virtually eliminated migration of stream 
channels over the Lummi delta (Bortleson et al. 1980).  

The mainstem Nooksack River currently flows into Bellingham Bay on the east side of 
the Lummi Peninsula, and the alignment is enforced with levees. Substantial 
progradation of the delta has occurred since the 1880s mapping.  

Early General Land Office mapping (circa 1887-1888) shows that significant meandering 
channels and intertidal habitats existed on both sides of the Lummi Peninsula. Estuarine 
wetlands were much more extensive on the Lummi River side, potentially reflecting the 
progradation of the west side when the main channel aligned to the west (Collins and 
Sheikh 2003). Bearing tree data suggest that red alder was the most common tree on the 
historical delta, followed by willow and crab apple. Sitka spruce was less common, but 
larger diameters suggest that this species had the most basal area on the delta (Collins 
and Sheikh 2003).   

Collins and Sheikh (2003) estimated general losses of wetland types using mapping from 
1880 and 1998. These estimates indicate substantial losses of palustrine (freshwater) 
and estuarine wetlands. The modern “winter inundation area” is around 5% of the 
historical condition, and “summer inundation” about 1% of the historical area. The area 
of estuarine wetland is estimated to be about 30% of the historical condition (Collins and 
Sheikh 2003). 

23.2.2 Natural Environment 

The Nooksack River drains approximately 825 square miles from Mount Baker to 
Bellingham Bay within WRIA 1. The mainstem Nooksack River has three major forks 
that converge as they exit the Cascade Mountain foothills. The Nooksack River formerly 
divided into distributary channels in the delta; however, the mainstem is now directed to 
flow east of the Lummi Peninsula, and is constrained by levees for much of its length. 
Freshwater flow into the Lummi River distributary channel is essentially eliminated 
except for flow through a culvert (above 9,600 cfs). The river’s mainstem occasionally 
overtops the levees. Several smaller tributary channels join the Nooksack River on its left 
bank within the delta. Most of these connections have been altered by channelization, 
but previous restoration efforts to improve habitat conditions have occurred. 

The west side of the delta currently receives much less freshwater flow from the 
Nooksack River and has also been separated from tidal influence by the levee system. 
The Lummi River has full tidal access but is essentially a blind channel because it is 
separated from the mainstem Nooksack River by a levee, and only receives intermittent 
mainstem flow through the aforementioned culvert. The Lummi River receives 
freshwater inflows from Shell Creek, which drains portions of the City of Ferndale to the 
north. Most of the former western delta wetlands are separated from tidal influence by a 
levee system along the Lummi River and levees and tide gates in other areas. Forest 
cover has been almost entirely eliminated from the western delta. Riparian forest along 
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the mainstem and forested areas within the progradating delta occur on the eastern 
portion of the delta. 

The Nooksack River system supports nine species of salmonids, including three listed 
under the Endangered Species Act: early Chinook, steelhead, and bull trout. Only three 
of the 25 salmonid stocks in WRIA 1 are currently considered healthy (Smith 2002). The 
Nooksack River is one of five geographic areas considered essential for recovery of the 
Puget Sound Environmentally Significant Unit.  

23.2.3 Human Environment 

Significant human changes to the Nooksack River delta action area include: 

1. A road network, with the major roads including Slater Road, Ferndale Road, 
North Red River Road, South Red River Road, Marine Drive, Kwina Road, 
Hillaire Road, and Haxton Way. 

2. Conversion to agriculture (field crops, poplar plantations, and pasture).  

3. Low-density residential development. 

4. Levees constructed along the mainstem Nooksack River and Lummi River. 

5. A seawall and berm system in the west delta. 

6. Tide gates installed on channels and the Lummi River in the west delta. 

7. Land use conversion to commercial (gas station/minimart, Silver Reef Hotel, 
Casino, Spa). 

The results of these changes are altered land cover throughout the majority of the 
historical delta; tidal and fluvial processes (related to both flow and sediment) that are 
muted and eliminated, respectively; and altered sediment delivery to river floodplains 
and the nearshore. 

The Lummi Indian Reservation is composed of a northwestern upland area (which 
includes the Sandy Point Peninsula), the Lummi River and Nooksack River floodplain, a 
southern upland area known as the Lummi Peninsula, Portage Island, and the 
surrounding tidelands extending to extreme lower low water. Portions of the floodplain 
located adjacent to the Reservation boundary are owned by private individuals, the 
Lummi government, Washington State, or Whatcom County government.  

Substantial surface water diversions, groundwater withdrawals, and drainage activities 
within the Nooksack River watershed impact the magnitude, timing, and duration of 
surface water flows in the Nooksack River. The primary diversions that transfer water 
out of basin are the Middle Fork diversion operated by the City of Bellingham, and two 
points of diversion in the lower river that are operated by Whatcom County PUD No. 1 to 
supply the three major industries (two petroleum oil refineries and an aluminum 
smelter) within the Heavy Impact Industrial Zone of Cherry Point. There are also 
numerous consumptive water uses by the agricultural community during the summer 
months when flows in the river are also typically at the lowest levels.  

Water quality problems in the Nooksack River and/or its tributaries include elevated 
fecal coliform levels, elevated water temperatures, and high sediment loads. Overbank 
flooding is common on the lower Nooksack River delta. Numerous flood events within 



Conceptual (10%) Design Report 23-5 
Nooksack River Delta 

the delta have resulted in transportation delays and damaged residences, notably in the 
Marietta community. The existing levees in the lower Nooksack River delta typically 
provide less than a 10-year level of protection. The low lying roads, particularly Marine 
Drive, Kwina Road, Haxton Way, Hillaire Road, and Slater Road, are susceptible to 
flooding. These roads provide the only access to portions of the Lummi Indian 
Reservation, and the only access to the Lummi Island ferry terminal located on the 
Lummi Peninsula. 

The Lummi Nation has operated an aquaculture facility along the west side of the Lummi 
Peninsula since the early 1970s. The 750-acre Seaponds Aquaculture Facility extending 
into Lummi Bay is clearly evident on aerial photographs and USGS topographic maps of 
the area. The original purpose of the enclosure was to support a pan-sized salmon 
production facility, but this operation was unsuccessful due to temperature extremes 
that characterize the site. The Seaponds Aquaculture Facility is now used for a salmon 
hatchery, a shellfish hatchery, shellfish rearing, and to support ceremonial, subsistence, 
and commercial shellfish harvests by Lummi Tribal members.  

The Marietta community consists of residential homes at the southeastern corner of the 
Nooksack River delta, south of Marine Drive. This community has experienced repetitive 
losses during past flood events. Many potential restoration measures would change the 
timing and stage of flood events in this area. 

23.3 Restoration Design Concept 

23.3.1 Restoration Overview and Key Design Assumptions 

The conceptual restoration plan for the Nooksack River delta has the following main 
elements (Figures 23-3 through 23-11):  

• Levee removal. 

• Channel creation and rehabilitation. 

• Hydraulic modifications. 

• Substantial property acquisition. 

• Alterations to bridges and other transportation elements.  

• Underplanting of conifer trees. 

• Invasive weed control/management. 

The overall intent of both the full and partial restoration alternatives is to restore natural 
hydrologic, sediment, and ecological processes to a substantial portion of the Nooksack 
delta. In the full restoration alternative, this goal is to be accomplished by removal of 
levees, and regrading the Lummi River to allow for a more dynamic flow and sediment 
split between the two rivers. The full restoration alternative will also include removing a 
number of existing roads and replacing existing bridges with longer spans. Substantial 
property acquisition would be required to implement the full restoration alternative. 

The partial restoration alternative is intended to build upon the past and ongoing efforts 
of the local proponents to the extent possible. The partial restoration alternative includes 
project elements previously designed by others, including: 

• Slater Road Improvements (DEA 2007) 
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• Hillaire Road Improvements (nhc and RH2 2009) 

• Marine Drive Reconstruction (nhc and RH2 2010) 

Partial restoration is also intended to allow for the implementation of the proposed 
Lummi Nation Wetland and Habitat Bank (Lummi Nation 2008). For completeness and 
to show all of the ecosystem changes that would occur, elements of the proposed bank 
are included here, shown on the plans, and captured in the quantities. It is understood 
that these elements would need to be performed by the Lummi Nation, and would not be 
implemented as part of a federally funded restoration project. 

Levee Removal and Levee Breaches 

The levees/berms along the Nooksack River and the plugging of the Lummi River 
channel have eliminated important floodplain slough and distributary channel habitats, 
and eliminated or greatly reduced key geomorphic processes. The removal and setback of 
levees along the Nooksack River would restore these geomorphic processes (Figures 23-7 
and 23-8). In the short term, this includes the connection of the river and tidal areas to 
the floodplain/marsh. In the longer term, the removal/setback of the levees would 
decrease the relative amount of stream power constricted within the presently leveed 
reach of the river, with a resultant increase in sediment deposition in the channel and 
floodplain. Sediment deposition—in conjunction with engineered log jams that would 
cause hydraulic constrictions—would increase stage relative to discharge. This is 
desirable in increasing the connection of the Lummi River to the Nooksack River at 
progressively decreasing discharge levels through time. Optimally, the Lummi River 
would become connected to the Nooksack River at all discharge levels.  

Levee removal (full restoration alternative) and levee setback (partial restoration 
alternative) on the right bank (when facing downstream) of the Nooksack River would 
achieve similar hydrologic and hydraulic outcomes. However, the magnitude of the 
outcomes (hydraulic and geomorphic; short- and long-term) is not well understood 
because of the lack of hydrodynamic modeling for these alternatives. Alignment of the 
levee setback for the partial restoration alternative would be optimized during 
subsequent modeling. In the absence of modeling data, the design concept assumes a 
setback alignment along Ferndale Road, which is consistent with the local proponents’ 
existing plans. Figures 23-19 and 23-10 provide cross sections of levee removal and 
channel excavation for each alternative.  

Levee removal (full restoration alternative) and strategic levee breaches (partial 
restoration alternative) on the left bank of the Nooksack River have issues and outcomes 
similar to that of the right-bank measures. However, the magnitude of the desired 
hydraulic response and the rate of longer term evolution of the river and floodplain are 
difficult to assess without modeling.  

There is some risk that the levee breaching identified in the partial restoration 
alternative may not provide the hydraulic response needed to restore geomorphic 
processes. Thus the volume estimates conservatively assume that nearly 60% of the levee 
length must be removed, even though some hydraulic studies (Whatcom County 
Department of Public Works 1999) suggest that floodwaters access the left-bank 
floodplain upstream of the action area. Subsequent design may determine that removing 
and/or breaching the levees in phases may be beneficial in balancing the need to connect 
the water surface elevation of the Nooksack River to the Lummi River channel with the 



Conceptual (10%) Design Report 23-7 
Nooksack River Delta 

need to aggrade the Nooksack River channel to engage the Lummi distributary channel 
at progressively lower discharge levels. Such balancing would be assessed via later 
modeling. 

Removing the levees from the Lummi River delta would restore tidal flux to the western 
portion of the delta. In the full restoration alternative, all levees west of the seapond 
would be removed (Figure 23-5). The seapond is assumed to remain in both alternatives. 
In the full restoration alternative, access would be supported by one access road from the 
east, and the partial restoration alternative would maintain existing access from Hillaire 
and Kwina Roads. In the partial restoration alternative, portions of the levee system west 
of the Lummi River would be breached, and the existing tide gates on the levee east of 
the Lummi River would be replaced with self-regulating tide gates or similar (Figure 23-
6). The self-regulating tide gates would be designed to allow substantial tidal flux during 
normal flow conditions, but would remain closed during storm events. Under the full 
restoration alternative, the golf course west of the Lummi River would be 
decommissioned. A setback levee to protect the golf course would be installed in the 
partial restoration alternative. 

Channel Creation and Rehabilitation 

The Lummi River would be regraded to allow for much more frequent engagement by 
fluvial flows from the upper watershed. The existing Lummi River appears to be perched 
on “delta cone” sediments remnant from when most of the flow was directed west to 
Lummi Bay. Further, the mainstem Nooksack River has been leveed, and flow into the 
Lummi River is via a relatively small culvert.  

Connecting the Nooksack River with the Lummi River would enable distributary flow 
into the Lummi River at essentially all discharge levels to provide a sustained freshwater 
connection to enhance water quality and increase habitat. Because the head of the 
Lummi River channel is substantially disconnected from the Nooksack River channel, 
the connection to the river includes rehabilitation of the Lummi River channel to more 
closely approximate that of the Nooksack River. If actions to include flow into the 
Lummi River distributary channel at lower discharge levels are not taken, the restoration 
benefits would be much more transitory and limited to periods when the Nooksack River 
is flooding. This may or may not coincide with times when water quality in the Lummi 
River would be substantially improved by upstream inputs of fresh water.  

The full restoration alternative (Figure 23-7) would include a full breach in the right 
bank of the Nooksack River sufficient to open an unobstructed connection to the Lummi 
River channel. The partial restoration alternative (Figure 23-8) would include an 
engineered side weir (or similar) structure in the right-bank levee of the Nooksack River 
to allow some flow into the Lummi River. To account for potential future changes in the 
stage/discharge relationship of the Nooksack River at this location, the weir structure 
would likely include some level of adjustment so that only the allowable discharge levels 
for which the downstream channel is designed are conveyed into the Lummi River.  

The full restoration alternative’s breach in the right bank of the Nooksack River would 
need to connect to the Lummi River in a manner that allows flows to pass down the 
Lummi River at times of lower discharge levels. This would likely require excavating the 
upper reaches of the Lummi River (from approximately Slater Road upstream to the 
head of Lummi River) to lower the channel invert to achieve connectivity at lower 
discharges.  
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The existing Lummi River has been highly modified in the last 150 years, including 
straightening and narrowing the channel. In its upstream extent the Lummi River is very 
small (the field estimates suggest it may only convey approximately 150 cfs or less) and 
would be rehabilitated (enlarged) for either the partial or full restoration alternative. The 
full restoration alternative would therefore include channel expansion and floodplain 
grading to promote geomorphic processes and create habitat; at higher discharge levels 
flows would exceed this channel capacity and flood across the delta. The partial 
restoration alternative would also include lowering the Lummi River channel in its upper 
reaches, as well as grading and channel expansion to increase geomorphic processes and 
create habitat. The key difference is that the partial restoration alternative would include 
setback levees and floodplain grading sized to confine Nooksack River overflow to within 
the Lummi River floodway without flooding across the delta.  

Modifications to the Transportation System 

Roads through the Nooksack River delta provide key transportation connections to 
portions of the Lummi Indian Reservation, and the only access to the ferry to Lummi 
Island. It is necessary to modify much of the existing system of bridges and roads 
through the delta to allow for successful restoration of water and sediment processes. 
Modifications to roads and bridges on the delta east of Ferndale Road include: Ferndale 
Road at the Lummi River, Slater Road at the Lummi River and Nooksack River, and 
Marine Drive between the Nooksack River and the Lummi Peninsula (Figures 23-7 and 
23-8). Modifications on the west side of the delta include Hillaire Road at the Lummi 
River, Imhoff Road at the Lummi River, Haxton Way at Smuggler’s Slough, and Kwina 
Road at Smuggler’s Slough (Figures 23-5 and 23-6).  

In general, bridges with larger spans would be added to allow for channel migration and 
greater flood flow conveyance and transfer. New bridges would be 44 feet wide, with two 
to six span lengths ranging from 110 to 150 feet, and 6-foot-6 inch-deep pre-cast concrete 
girders (Figure 23-11). Typical bridge lengths range from 220 to 800 LF.  New roadways 
would have two 12-foot lanes with two 8-foot shoulders (Figure 23-11).  

For the full restoration alternative, bridge spans over the Lummi River (Ferndale, 
Imhoff, Slater Roads, and Haxton Way) were sized to allow full avulsion of the Nooksack 
River into the new channel. Bridges over sloughs (Haxton Way and Kwina Road) were 
sized to achieve a free-flowing condition to achieve the highest level in the hierarchy of 
openings (Appendix C).  

In the partial restoration alternative, bridge spans over the Lummi River were sized to 
match the proposed levee setback and channel geometry to be controlled by the 
engineered weir on the mainstem Nooksack River. For partial restoration, the bridge 
spans and box culverts on Tennant Creek and Kwina Slough on Marine Drive were 
developed based on previous plans, which are assumed to be based on site-specific 
hydraulic investigations (DEA 2007, nhc and RH2 2010). In partial restoration, the 
Kwina Slough bridge span was assumed to be half the width of the full restoration 
alternative. Key design elements associated with the full and partial restoration 
alternatives are identified below in Table 23-1. The differences between the two 
alternatives relate to the level of protection in relation to flooding. The full alternative 
would subject the entire Nooksack delta to flooding. This includes active businesses, 
residences, farms, and critical transportation infrastructure. Much of the floodplain is 
within the boundaries of the Lummi Indian Nation’s reservation. For these reasons, the 
full restoration alternative was determined to be not socially acceptable. The partial 
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restoration alternative achieves significant restoration benefits without the high 
social/economic costs of the full alternative. 

The full alternative effectively pulls the perimeter of flood protection from its existing 
position back to approximately Slater Road. In the full alternative, the number of 
transportation corridors from the surrounding uplands to the peninsula is reduced to 
two: Marine Drive and Haxton Way, but these would be designed to provide access 
during major flood events. The full alternative would also re-engage dynamic channel 
processes within the Lummi River, and would remove controls that now prevent channel 
avulsion from the mainstem. 

The partial alternative sets back the flood protection perimeter, but preserves flood 
protection for a significant portion of the central delta. The partial alternative preserves 
the existing transportation corridors. The Lummi River would receive more flow than 
under current conditions, but controls would be installed to prevent full channel 
avulsion from the mainstem.  

Table 23-1. Key Design Elements 

Element Full Restoration Alternative Partial Restoration Alternative 

Levee Modification 

Right Bank Nooksack River Full removal from the head of 

the Lummi River to near Kwina 

Slough 

Levee setback to Ferndale Road 

alignment between Slater Road 

and Marine Drive 

Strategic (approximately 60%) 

removal from the head of the 

Lummi River to near Kwina 

Slough 

 

Left Bank Nooksack River Full removal from near Slater 

Road to Marine Drive 

Strategic removal/breaching of 

approximately 60% of the length 

from near Slater Road to Marine 

Drive 

 

Lummi River (both banks) Full removal; channel and 

floodplain rehabilitation to 

increase fluvial and tidal 

processes 

Strategic removal and setback, 

with channel and floodplain 

reconfiguration to enhance 

channel capacity and improve 

geomorphic processes 

 

Golf Course Setback Levee Not included- golf course is 

decommissioned 

Install setback levee to protect 

golf course on west side of 

Lummi delta 

 

Channel Rehabilitation 

Upstream Lummi River 

Connection 

Remove levee and culvert; install 

engineered log jam 

Engineered connection to be 

regulated via weir (with or 

without operable gates) 
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Element Full Restoration Alternative Partial Restoration Alternative 

Lummi River  Dredging to better match invert 

to water surface elevation of the 

Nooksack River 

Rehabilitate channel to remove 

fill and create surface to 

encourage geomorphic processes 

 

Similar to full restoration; levees 

set back to contain flood flows 

through the Lummi River and 

preclude flooding of the delta 

Tidal Channels in Former Lummi 

Delta 

Comprehensive - fill linear 

ditches and connect relict 

channels 

Focused in area west of Hillaire 

Road to Lummi River 

Hydraulic Modifications 

Smuggler’s Slough Tide Gates  Remove tide gates at 

aquaculture pen 

Convert flap gate to self-

regulating tide gate 

Property Acquisition   

Marietta Community Quantities assume that 

residential property in the 

floodplain is purchased outright 

 

Same as full restoration 

Transportation Modifications 

Ferndale Road at Lummi River Remove 900 feet of roadway. 

Add 400 feet of new roadway 

New 500-foot-long bridge (four 

125-foot spans) 

Construction Duration: 12 

months 

Remove 650 feet of roadway. 

Add 400 feet of new roadway 

New 250-foot-long bridge (two 

125-foot spans) 

Construction Duration: 10 

months 

 

Slater Road at Lummi River Remove 700 feet of existing 

road. Add 200 feet of new 

roadway 

New 500-foot-long bridge (four 

125-foot spans) 

Construction Duration: 12 

months 

 

Remove 450 feet of existing road. 

Add 200 feet of new roadway 

New 250-foot-long bridge (two 

125-foot spans) 

Construction Duration: 10 

months 

Slater Road at Nooksack River Remove existing road – 6,400 LF. 

Add 5,600 feet of new road 

New 800-foot-long bridge (six 

133-foot spans) 

Construction Duration: 18 

months  

Raise Slater Road per DEA (2007) 

plans and add 387-foot span on 

Tennant Creek to allow 100-year 

flow to pass below the two 

bridges 

Include temporary detour route 

Construction Duration: 18 

months 
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Element Full Restoration Alternative Partial Restoration Alternative 

Marine Drive  Remove 4,275 feet of existing 

road. Add 3,500 LF new 

causeway plus 125 feet of 

roadway 

New 650-foot-longbridge (five 

130-foot spans) at Nooksack 

mainstem 

New 220-foot-long bridge (two 

110-foot spans) at Kwina Slough. 

Construction Duration: 26 

months  

Raise road and add box culverts 

per nhc and RH2 plans 

 

Hillaire Road at Lummi River Remove existing crossing and 

road (26,000 SF) 

Construction Duration: 5 months 

Remove 40,600 SF of roadway. 

Add 200 feet of new roadway 

New 450-foot bridge (three 150-

foot spans) 

Construction Duration: 12 

months 

Imhoff Road at Lummi River Remove 650 feet of existing 

road. Add 150 feet of new 

roadway 

New 500-foot-long bridge (four 

125-foot spans) 

Construction Duration: 12 

months 

Remove 400 feet of existing road. 

Add 400 feet of new roadway 

New 250-foot-long bridge (two 

125-foot spans). 

Construction Duration: 10 

months 

Haxton Way  Remove existing road (2,900 LF)  

New 450-foot-long bridge (three 

150-foot spans) over Lummi 

River 

Add 1,200-foot-long causeway 

New 500-foot-long bridge (four 

125-foot spans) over Smuggler’s 

Slough 

Construction Duration: 20 

months 

Remove 1,300 feet of existing 

road. Add 200 feet of new road  

New 450-foot-long bridge (three 

150-foot spans) over Lummi River 

No change at Smuggler’s Slough 

Construction Duration: 10 

months  

Kwina Road at Smuggler’s Slough Remove 700 feet of existing 

road. Add 200 feet of new 

roadway 

New 500-foot-long bridge (four 

125-foot spans) 

Construction Duration: 12 

months 

Remove 650 feet of existing road. 

Add 400 feet of new roadway 

New 250-foot-long bridge (two 

125-foot spans) 

Construction Duration: 10 

months 



23-12 Conceptual (10%) Design Report 
 Nooksack River Delta 

23.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Rock armoring is part of the seaward levee on the Lummi River delta. Under both 
alternatives, this rock would be removed as part of levee removal. In the partial 
alternative, although not all of the levee is proposed for removal, all of the rock armoring 
will be removed to allow for more rapid site evolution. 

Berm or Dike Removal/Modification 

Levees are proposed to be removed from both the mainstem Nooksack River and the 
Lummi River and delta. For the mainstem Nooksack River, removal of levees would 
increase connectivity between channel and floodplain, and encourage natural channel 
processes. The full restoration alternative would remove the entire levee from the head of 
the Lummi River to Marine Drive (Figures 23-7 and 23-9). The partial restoration 
alternative would remove approximately 60% of the levee system from Slater Road to 
Marine Drive (Figures 23-8 and 23-10). 

To assist the development of the Nooksack to Lummi River transition, engineered log 
jams would be added to increase water surface elevations in the channel at any particular 
discharge, and to force flows out onto the floodplain to decrease channel efficiency and 
encourage sediment deposition in the channel and floodplain.  

On the Lummi River and delta, levee removal is intended to provide for full tidal flux 
into the delta. The full restoration alternative would include removal of the entire levee 
system, which would require substantial excavation and haul (Figure 23-5). It is likely 
that, if suitable, some or all of the material could be placed on the subsided fields, to 
accelerate marsh plain development. In the partial restoration alternative, levee breaches 
and self-regulating tide gates or similar would be installed to allow substantial tidal 
influence into the delta, with openings sized to allow full tidal channel development 
(Figure 23-6). 

Channel Rehabilitation/Creation  

In the full restoration alternative, the Lummi River would be reconnected to the 
mainstem Nooksack River. This would require levee removal, and grading the existing 
Lummi River channel to increase conveyance capacity from the head to approximately 
Slater Road. This channel would be sized to match the conveyance capacity of the lower 
Lummi River – generally 20 to 25% of the cross sectional area of the mainstem Nooksack 
River (Figure 23-9). 

In the partial restoration alternative, channel excavation would be required in the same 
reach of the Lummi River, but the volume removed would be smaller (Figure 23-10). The 
channel connection to the mainstem would take the form of a weir that would increase 
conveyance over existing conditions, but would limit the high flow volumes that could 
reach the Lummi River. 

On the Lummi River delta, the historical tidal and distributary channel network evident 
in the topographic sheets has largely been subsumed within a linear ditch system. In 
both the full and partial restoration alternatives, ditches would be filled and channels 
excavated along or near historical alignments. Channel creation would be more extensive 
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in the full restoration alternative, and would not include any regulation at the mouth. 
The tidal channels excavated between Hillaire Road and the Lummi River would be less 
extensive, and would require tide gates through the remaining levee (nhc and RH2 
2009). 

Groin Removal/Modification – NA  

Hydraulic Modification 

The primary hydraulic modification would occur on the Lummi River side of the 
Nooksack delta. In the full restoration alternative, levee removal would result in full tidal 
access to the delta. In the partial restoration alternative, self-regulating tide gates or 
similar (e.g., side-hinge gates) would be required at the end of the slough system to 
prevent flood damage, but restore tidal action during most conditions. 

Access roads and self-regulating tide gates would be installed and upgraded near Hillaire 
and Kwina Roads to provide ongoing access to the seapond and provide flood protection. 
Access to the seapond would be provided from the Lummi Peninsula via Kwina Road in 
the full restoration alternative. For the partial restoration alternative, access to the 
seapond could occur via Kwina Road and via the relocated North Red River Road to 
Hillaire Road. 

On the Nooksack River, addition of a span at Tennant Creek along Slater Road is 
intended to allow the 100-year flow to pass unimpeded into the levee removal and 
setback area downstream. 

Overwater Structure Removal – NA  

Topography Restoration 

Both the full and partial restoration alternatives would require substantial volumes of 
excavation. Some land subsidence has likely occurred in the diked agricultural lands. 
Excess excavated materials could be applied in subsided areas and/or in existing borrow 
ditches to accelerate marsh development. The quantities and areas have not been 
specified here, but would be determined after geotechnical review to assess the 
suitability of these materials for reuse in setback levees and road raising, and/or fill of 
borrow ditches. 

23.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment – NA  

Contaminant Removal/Remediation – NA  

Debris Removal – NA  

Invasive Species Control 

The action area has extensive coverage by reed canarygrass. The reintroduction of salt 
water to the site is expected to suppress this species in the intertidal area, but no direct 
measures are proposed. Weed control would be implemented within the revegetation 
areas.  
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Additional weed management elements are included in the Lummi Nation Wetland and 
Habitat Mitigation Bank proposal. 

Large Wood Placement 

Placement of large wood, in the form of habitat structures and engineered log jams, 
would be included in the full and partial restoration alternatives. Full restoration would 
include 350 habitat structures, with 200 structures for partial restoration. Habitat 
structures would range from 3 to 20 logs per structure (assuming an 18-inch diameter at 
breast height and a length of 30 feet). Quantity estimates assume an average log count of 
12 logs per structure. Sizing and placement of habitat structures would be completed at a 
subsequent stage of design. 

Engineered log jams would be used as a hydraulic obstruction within the rehabilitated 
river. The log jams would increase upstream water surface elevations to encourage out-
of-bank flow and floodplain inundation, and sort sediment and create scour holes (for 
juvenile rearing and adult holding). In both alternatives, 50 log jams would be placed 
almost exclusively on the mainstem Nooksack River and grouped in clusters to achieve 
desired hydraulic effects. Each engineered log jam averages 40 logs (24-inch diameter at 
breast height and length ranges from 25 to 40 feet); plus an optional 200 logs of racking 
material (average 9-inch diameter at breast height and a length of 20 feet). 

Physical Exclusion – NA  

Pollution Control – NA  

Revegetation 

Portions of the Nooksack River delta would be planted with native tree, shrub, and 
herbaceous species in both the full and partial restoration alternatives. These locations 
would be focused on areas where plantings provide a buffer to remaining infrastructure, 
and in active floodplain areas. The goal would be to achieve more rapid restoration of the 
riparian floodplain forest. 

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  

23.3.4 Restoration Features – Other 

In the partial restoration alternative, several measures would be included to preserve 
access to locations throughout the delta. Setback levees are proposed to preserve lands 
that are currently used for agriculture. This includes installation of a berm along Hillaire 
Road, and raising a portion of the access road from Kwina Road to the seapond.  

Both the full and partial restoration alternatives involve changing the levee and road 
system along the Nooksack River in ways that are likely to impact flood stage, timing, 
and duration. The Marietta community is currently within the floodplain. Changes 
recommended in either restoration effort have the potential to increase flooding in the 
area. Therefore, significant property acquisition is proposed for this area. The buildings 
and street would be removed and replanted to forest.  
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23.3.5 Land Requirements  

Land within the Nooksack River delta is currently held by a variety of public, Tribal, and 
private entities. Substantial acquisition will be required throughout the delta for either 
the full or partial restoration alternative. The full restoration alternative would cover 
approximately 5,552 acres to encompass all of the project elements discussed above. The 
full restoration alternative would require acquisition of approximately 2,100 acres, 
primarily in agricultural fields, structures, and the Marietta community.  

The partial restoration alternative would cover approximately 3,100 acres. Of that area, 
1,085 acres are estimated to be in private ownership. 

The Washington Public Lands database did not provide adequate resolution for this 
analysis, as it considered the entire Lummi Nation Reservation as “public.” A Whatcom 
County dataset labeled “public lands” from 2006 was used as a basis for the acquisition 
area estimates, but this would need to be refined in future design phases. 

23.3.6 Design Considerations 

The restoration actions developed for the Nooksack River delta cover a substantial area 
in a complex hydrologic and hydraulic portion of a large river. The two design 
alternatives presented here represent two potential approaches to the overall restoration 
of the delta, but there are many other combinations of approaches that have merit in this 
situation.  

The full restoration alternative represents a robust approach that would allow natural 
processes to dominate the form and function of both the Nooksack and Lummi Rivers. 
The partial restoration alternative would allow for much greater extents of aquatic and 
floodplain habitats, but would retain a level of engineering control that would limit the 
changes necessary to land use on much of the delta. 

A network of transportation corridors has developed over the delta, and much of the area 
supports active agricultural operations. The full restoration alternative would impact 
every transportation route within the action area south of, and including, Slater Road. 
Construction could be phased to allow for continuously available routes to the Lummi 
Peninsula, but there would be impacts to travel for a significant period of time during 
construction.  

Four roads (Hillaire Road, North Red River Road west of Haxton Way, South Red River 
Road from Slater Road to Hillaire Road, and Ferndale Road between Slater Road and 
Marine Drive) would be completely removed in the full restoration alternative. 
Currently, the seapond access road is used as an emergency access road during 
significant flood events, allowing access to high ground to the north and west. This route 
would be removed in the full restoration alternative, and upgrades to other portions of 
the transportation network would need to be made to preserve emergency access. 

The partial restoration alternative has been developed to retain agricultural area, reduce 
the efforts and costs of changing transportation infrastructure, and be consistent with 
the existing proposals for the Lummi Nation Wetland and Habitat Mitigation Bank. The 
existing infrastructure system would remain intact, with the most significant change 
being realignment of Ferndale Road south of Slater Road. Substantial property 
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acquisition would still be required, especially along the mainstem Nooksack River south 
of Slater Road. Access to the northwest would be maintained via Kwina Road to a 
setback berm along Hillaire Road, then to the realigned North Red River Road. 

Water quality from the Nooksack River watershed presents a significant design 
consideration. Fecal coliform bacteria loading from the Nooksack River adversely 
impacted Portage Bay to the point that shellfish harvesting was halted over the 1996 to 
2006 period. A recent increasing trend of fecal coliform densities may argue against 
sending additional water into the Lummi River, and thence Lummi Bay, due to the 
resultant potential closure of Lummi Bay shellfish beds to ceremonial, subsistence, and 
commercial harvest. 

Transportation Infrastructure Modifications  

At least one route to the Lummi Peninsula would be maintained for traffic. Traffic can be 
staged to minimize road closure. Bridges with two spans or greater would have a 
substructure consisting of columns supported on drilled shafts (Figure 23-11). The 
assumed embedment depths of the drilled shafts are 100 feet. The bridge approaches 
would have pile-supported abutments. Approaches to bridges will require design to allow 
for overtopping.  

A ballast/fill section would be needed to transition from bridge structure to the existing 
roadway. The proposed roadways/causeways would meet current design standards and 
would meet or exceed equivalent capacity.  

23.3.7 Construction Considerations 

Earthwork would require mobilizing heavy equipment to the site. Access to the site can 
occur via the existing system of county and farm access roads. Temporary traffic control 
would be necessary during mobilization and fill removal. 

All aspects of the projects would need to be carefully phased to avoid elevated flood risks 
and in-water work windows. Notably, the setback levee system would need to be in place 
on both sides of the delta before both: (1) levee removal on the mainstem, (2) allowing 
additional flow to enter the Lummi River channel, and (3) removing or modifying 
tidegates on the Lummi delta. Road and bridge elements would need to be phased in a 
manner that allows for continuous access to and from the Lummi Peninsula.   

For bridge construction, a crane positioned on one end of the bridge would be required 
to set the girders in place. A drilled-shaft oscillator would be used to install the drilled 
shafts. It is assumed that the contractor would be able to install one shaft per week. In 
areas near the slough, a large-diameter casing shoring would be required to keep out 
water and allow access to the top of the shaft for column form placement and removal. 
Once the shafts are installed, the columns are cast inside the shoring casing. After the 
casing is removed, the cast-in-place pilecaps and bridge superstructure are constructed. 

Concrete bridges require very little maintenance. The current standard is to inspect 
bridges every 2 years. 
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23.4 Extent of Stressor Removal  

Table 23-2 shows the amount of stressor removal with the full and partial restoration 
alternatives. 

Table 23-2. Stressor Removal 

Stressor Full Restoration Alternative Partial Restoration Alternative 

Tidal Barrier (LF) 30,000 (Lummi delta levees) 11,600 (portions of Lummi delta 

levees) 

Fill (acres) 99  (assumed to be areas 

excavated for levee removal) 

33  (assumed to be areas 

excavated for levee removal) 

Armor (LF) 19,308 19,308 

Nearshore Roads (LF) 24,400 (Ferndale Road, Hillaire 

Road, North and South Red River 

Roads) 

0  

(roads are removed, but are 

relocated to setback levees or 

similar) 

23.5 Expected Evolution of the Action Area 

Without restoration, it is anticipated that the Nooksack River would continue to 
hydraulically simplify (see recent trends documented in Collins and Sheikh 2004). The 
Lummi River would be hydraulically connected only during flows above approximately 
9,600 cfs. The benefits of those flows may be precluded when freshwater inputs to the 
Lummi River would have the greatest benefits to improving water quality. Tidal channels 
and floodplain areas would remain leveed and separated from adjacent water bodies. 
The natural geomorphic and ecologic processes of floodplain inundation would continue 
to be substantially reduced or eliminated.  

Both the full and partial restoration alternatives are expected to rehabilitate channel and 
floodplain sediment deposition processes, slowly reversing the channel simplification of 
the last approximately 150 years. This would rehabilitate floodplain inundation 
processes and improve the connection with Lummi River at progressively lower 
discharge levels. As mentioned above, subsequent design phases may determine that 
partial and/or phased breaching of the left-bank levees on the Nooksack River may be 
beneficial in balancing the need to connect the water surface elevation of the Nooksack 
River to the Lummi River with the need to aggrade the channel of the Nooksack River to 
engage the Lummi distributary channel at progressively lower discharge levels. 

23.6 Uncertainties and Risks 

A LiDAR-based topographic surface model was used in developing these restoration 
concepts. However, in areas obscured by thick vegetation and for smaller features, the 
accuracy and precision of the elevations in that surface model are questionable (e.g., the 
invert elevation of small channels). Furthermore, the LiDAR does not include 
bathymetry. Accurate and precise measurements of certain elevations are critical to 
generating restoration concepts. The feasibility of these concepts may be at risk if the 
error/uncertainty in those elevations exceeds the range of feasibility of the proposed 
management measures. This is particularly important at the head of the Lummi River 
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where accurate elevation data for the existing culvert and channel invert at the head of 
the Lummi River are unavailable; only an approximate elevation is observable from the 
LiDAR. Higher-resolution field topographic surveys would be required to complete 
numerical modeling and proceed with the development of restoration designs. Similarly, 
topographic information for roads and bridges is limited for this effort.  

Sediment yield and transport through the reach is only understood at a general level. 
Quantifying the magnitude and timing of the response to levee removal on channel and 
floodplain sedimentation processes is difficult at this time. Hydrodynamic and sediment 
transport modeling would assist in gaining certainty during subsequent design phases. 

Two-dimensional hydrodynamic modeling of flood routing through the delta is not 
currently available. The available studies that have examined these issues are either 
limited in geographic scope or only examined flooding in a one-dimensional model. 
Further, those studies were not examining aquatic habitat restoration, and as such their 
findings are not necessarily focused on the technical issues and management measures 
contemplated in this action. The concepts for the full and partial restoration alternatives 
have not been examined using robust numerical modeling tools that are commonly 
employed to examine the potential effects of floodwater routing through the delta and 
how that relates to geomorphic processes. 

23.6.1 Risks Associated with Projected Sea Level Change  

A significant advantage of implementing restoration at the scale of the Nooksack River 
delta is that the action would restore a long gradient from Puget Sound up the entire 
deltaic transition zone. By restoring and preserving this connection, external shifts such 
as sea level change would be expected to have minimal influence on the functioning of 
the overall system. Certainly changes in sea level would affect ongoing geomorphic 
processes, but the system should be able to adjust to that type of change. 

Table 23-3 gives a comparison of sea level change risks for the full and partial restoration 
alternatives. 
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Table 23-3. Risks of Sea Level Change 

 Projected Sea Level Change  

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Accretion in the 

mainstem may occur 

faster than under 

existing conditions; this 

may accelerate 

geomorphic processes, 

including potential 

channel movement 

Minimal impacts Minimal impacts to 

overall system 

Partial Restoration  Minimal impacts 

expected; flood 

protection along 

setback levees would be 

reduced 

Minimal impacts Minimal impacts to 

overall system 

23.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 23-4. 

Table 23-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Delta and floodplain topographic 

development 

Sediment Accretion / Erosion X Longitudinal channel profile 

Wood Accumulation X In mainstem Nooksack to determine 

functioning of installed wood 

Soil / Substrate Conditions   

Vegetation Establishment X Development of native riparian forest, 

recolonization of salt marsh in Lummi delta 

Marsh Surface Evolution / Accretion  X  

Tidal Channel Cross-Section / Density 
X 

Distributary channel development and 

evolution 

Water Quality (contaminants) X With special attention to fecal coliform and 

temperature 

Salinity X  

Shellfish Production/Harvest X Link to water quality 

Extent of Invasive Species   
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Ability to Navigate And Harvest 

Salmon 

X Treaty-protected right of the Lummi Nation 

Animal Species Richness   

Fish (salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness Of Exclusion Devices   

23.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners. The survey would also be useful in providing more accurate preliminary 
designs and quantities for roadways, utilities, bridges, and removal of existing 
features. 

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling, including hydrodynamic modeling. A temporary tide gauge may be 
required in the early design stages to obtain site-specific tidal statistics.   

• Geotechnical Investigation – Additional geotechnical study and 
recommendations will be required to finalize design of dikes, levees, and bridge, 
road, and rail infrastructure, and to address questions of slope stability of setback 
dikes.   

• Hydrodynamic and Hydraulic Analysis – Adapt the existing FEQ hydraulic model 
developed by Whatcom County and Lummi Nation (or other 2D model) to 
investigate WSELs under different restoration scenarios. This investigation 
would assist in sizing channel openings, ensure that significant high flow 
conveyances are accounted for, optimize levee setbacks and removals, and 
investigate upstream and downstream impacts to peak flood stages (e.g., 
Hovander Road, BNSF rail line). Hydraulic engineer recommendations are 
needed for scour analysis, large wood designs, Lummi River diversion design, 
Lummi River channel sizing, and minimum bridge clearance over water.   
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• Channel Migration Analysis. As a compliment to the hydraulic analysis, 
geomorphic analysis of channel migration potential would be required to 
consider channel response to levee setback and increased tidal influence. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
related to demolition of utilities, roads, or buildings may be needed. The 
introductory chapter describes the Phase I site investigations that are occurring 
as part of this overall effort via a separate contract.  

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area as it has a high likelihood of having 
past use by Native Americans. This is particularly important in areas proposed 
for excavation.  

• This work would need to be coordinated with the Lummi Nation.  

• Sediment Transport Studies – Sediment transport evaluations should be 
conducted to decrease uncertainty about floodplain sedimentation processes and 
sustainability.   

• Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

• Other – The location, extent, and character of wetlands require further 
documentation.   

23.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 23-1 and 23-2. 
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Exhibit 23-1

Page  1 of  3

Action Name: Nooksack Delta  

Action #: 1055

Date: February 2011 Revised with backcheck updates: 30 June 2011

By: ESA Revised April 2012

 

REMEDY: Remove levees, reconnect channels, linear ditches, and modify transporation infrastructure.

Construction Period:  2 Years

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 5552 Total land required For action

Proponent / Partner-owned lands Acre 3387 Estimate of lands currently owned by Proponent (i.e., Public lands)

Lands To Be Acquired Acre 2098 Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1 Assume 10% of total

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Access can utilize existing paved and gravel surface roads to the majority of the site.

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS 1 Ferndale

flags / spotters LS 1 Ferndale 

signs LS 1 Slater at Nooksack 

flags / spotters LS 1 Slater at Nooksack 

signs LS 1 Slater at Lummi River

flags / spotters LS 1 Slater at Lummi River

signs LS 1 Marine Drive at Silver Creek

flags / spotters LS 1 Marine Drive at Silver Creek

signs LS 1 Marine Drive at Nooksack

flags / spotters LS 1 Marine Drive at Nooksack

signs LS 1 Hillaire Road at Lummi

flags / spotters LS 1 Hillaire Road at Lummi

signs LS 1 Imhoff Road at Lummi

flags / spotters LS 1 Imhoff Road at Lummi

signs LS 1 Haxton at Lummi and Slough

flags / spotters LS 1 Haxton at Lummi and Slough

signs LS 1 Kwina at Slough

flags / spotters LS 1 Kwina at Slough

Control of Water LS 1 Significant levee removal on Nooksack mainstem will need to be staged to coordinate with high fluvial flows and 

Control of Water LS 1 Significant levee removal on Lummi River will need to be staged to coordinate with high fluvial flows and tides.

Relocation Activities

Site Demolition Activities 

Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 99 Assume same area as total coverage of "excavation, lowland" 23.3.1

Clear /Grub Vegetation - Local Disposal AC NA 23.3.1

Clear /Grub Vegetation - Offsite Disposal AC NA 23.3.1

Clear, stockpile -  large woody debris CY NA 23.3.1

Hydraulic Structures - Small LS NA Unknown number of structures to be removed 23.3.1

Hydraulic Structures - Large LS NA 23.3.1

Utilities LF 21,120

This is a significant unknown.  As a general estimate, the distance from the edge of the floodplain to the Lummi 

Delta is 4 miles along a major road.  This would provide a mechanism to estimate costs for relocation of major 

utilities along this alignment. 23.3.1

Buildings SF  270,000 Building removal within floodplain based on geodatabase, removing 84 structures. 23.3.1

Pavement SF  39,600 Ferndale Road at Lummi River (L = 900 ft, W = 44 ft) 23.3.1

Pavement SF  281,600 Slater Road at Nooksack (L = 6,400 ft, W = 44 ft) 23.3.1

Pavement SF  30,800 Slater Road at Lummi River (L=700 ft, W = 44 ft) 23.3.1

Pavement SF  19,360 Marine Drive at Silver Creek (L = 440, W =44) 23.3.1

Pavement SF  188,100 Marine Drive at Nooksack (L = 4,275, W = 44) 23.3.1

Pavement SF  208,650 Hillaire Road Removal (L = 5,230, W = 40) 23.3.1

Pavement SF  28,600 Imhoff Road at Lummi (L = 650, W = 44) 23.3.1

Pavement SF  127,600 Haxton at Lummi (L = 2,900, W = 44) 23.3.1

Pavement SF  30,800 Kwina at Slough (L = 700, W = 44) 23.3.1

Pavement SF  234,800 RemoveNorth  Lummi Road west of Haxton (L = 9783, W = 24) 23.3.1

Pavement SF  459,730 Remove Ferndale between Slater and Marine Drive 23.3.1

Pavement SF  140,040 Remove South Lummi (red) River Road between Haxton and Hillaire (L = 5835, W = 24) 23.3.1

Bulkheads LF or  SF NA 23.3.1

Rock revetments LF 19308

On outside of Lummi Delta levee (largest rock is approx  4 ft diameter)  rock is discontinuous along face of levee, 

and depth is unknown 23.3.1

Large Coastal Structures LF, SF or CY NA 23.3.1

Demolition / Removal - Bridge SF or CY NA See pavement removal

Removal - Misc. (e.g. angular rock from beach) LS 1 Decommission Golf Course on west end of Lummi Delta

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal

Contaminated Earthwork CY 0

Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK

Excavation CY

Excavation - Upland CY NA

Excavation - Lowland CY 214,561 Removal of levee along Lummi River 23.3.1

Excavation - Lowland CY 92685 New channel excavation on west side of delta 23.3.1

Excavation - Lowland CY 20,400 Channel excavation at Haxton Way 23.3.1

Excavation - Lowland CY 67300 Lummi River regrade 23.3.1

Excavation - Lowland CY 278720 Nooksack River full berm removal - total length 21,040 ft 23.3.1

Excavation - Lowland CY 22290 Remove Ferndale Road between Slater and Marine Drive (12,033 ft long, xs =50 sq ft.) 23.3.1

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow

Side cast CY 100,000 Fill linear ditches on west side of delta total length = 58,024 ft 23.3.1

Side cast CY 9,000 Fill linear ditches on east side of delta total length = 4,867 ft 23.3.1

Haul - uncontrolled placement CY NA 23.3.1

Haul, place, compact LS 1 Assume fill placement in subsided areas - volumes to be determined after new roadways completed 23.3.1

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove levees, reconnect channels, linear ditches, and modify transporation infrastructure.

Construction Period:  2 Years

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 750,750 New channel excavation on west side of delta, total length 25,025 linear feet.  Alignments based on T-Sheets. 23.3.1

Channel Rehab / Creation SF 45,900 Lummi River channel enhancements/excavation at Haxton Way - 1311 linear feet 23.3.1

Channel Rehab / Creation SF 593,400 Lummi River regrade in upper 9,890 feet of channel. 23.3.1

Large Wood Placement EA 1 ELJ structure at head of Lummi River, assume 50 key logs, 100 racking logs, include foundation 23.3.1

Large Wood Placement EA 350 Habitat structures in Mainstem, assume 12 logs/structure at 18" DBH and 30' long

Large Wood Placement EA 50 ELJ structures in Mainstem, assume 40 logs/structure at 24 DBH and 30' long

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA 23.3.1

Water Control Structures - Weirs EA NA 23.3.1

Rock Slope Protection LF NA 23.3.1

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities

Water LF 0

Gas LF 0

Electric LF 0

Sewer LF 0

Telecommunications LF 0

Other LF 0

Roadway / Railway

Roadway  (Type A) SF 0 Ferndale Road Replacement 23.3.1

Roadway  (Type A) SF 246400 Slater Road, new causeway @5600 LF 23.3.1

Roadway  (Type A) SF 8800 Slater Road at Lummi River 23.3.1

Roadway  (Type A) SF 8800 Marine Drive at Silver Creek 23.3.1

Roadway  (Type A) SF 159500 Marine Drive at Nooksack 23.3.1

Roadway  (Type A) SF 6600 Imhoff Road at Lummi 23.3.1

Roadway  (Type A) SF 118400 Haxton new causeway and road between Kwina and Lummi River 23.3.1

Roadway  (Type A) SF 8800 Kwina at Slough 23.3.1

Roadway - Traffic Signal LS 0

Culvert (type) LF 0

Culvert - Jacking LF 0

Culvert - Horizontal  Pile Driving LF 0

Bridge Deck SF 22000 Ferndale Road 500' bridge, 44' wide. 4 spans w/ 6.5' Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 132 Ferndale Road (3) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 35200 Slater Road 800' x 44 wide bridge. Six spans w/ 6.5' Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 220 Slater Road (5) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 22000 Slater at Lummi 500' bridge 44' wide. Four spans w/ 6.5' deep precast concrete girders 23.3.1

Bridge Foundation LF 132 Slater at Lummi  (3) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 9680 Marine at Silver 220' bridge 44' wide. Two spans w/ 5.17' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 44 Marine at Silver  (1) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 28600 Marine at Nooksack 650' bridge 44' wide. Five spans w/ 6.5' deep precast concrete girders 23.3.1

Bridge Foundation LF 176 Marine at Nooksack  (4) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 22000 Imhoff at Lummi 500' bridge 44' wide. Four spans w/ 6.5' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 132 Imhoff at Lummi (3) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 22000 Haxton at Lummi 500' bridge 44' wide. Four spans w/ 6.5' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 132 Haxton at Lummi (3) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 22000 Haxton at Slough 500' bridge 44' wide. Four spans w/ 6.5' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 132 Haxton at Slough (3) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 22000 Kwina at Slough 500' bridge 44' wide. Four spans w/ 6.5' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 132 Kwina at Slough (3) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF NA

Railway - Box Girder SF NA

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level

NA

Ferndale  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 3 

difficult access)

Roads Level

NA

Slater at Nooksack (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, 

Level 3 difficult access)

Roads Level

NA

Slater at Lummi (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 

3 difficult access)

Roads Level

NA

Marine at Silver (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 

3 difficult access)

Roads Level

NA

Marine at Nooksack (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, 

Level 3 difficult access)

Roads Level

NA

Imhoff Road at Lummi River (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately 

difficult, Level 3 difficult access)

Roads Level

NA

Haxton at Lummi (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 

3 difficult access)

Roads Level

NA

Kwina at Slough (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 

3 difficult access)

Utility Access Routes varies 0

Erosion Control Features L.F. 0.5 Ferndale

Erosion Control Features L.F. 6.5 Slater at Nooksack

Erosion Control Features L.F. 0.5 Slater at Lummi

Erosion Control Features L.F. 0.22 Marine at Silver

Erosion Control Features L.F. 3.5 Marine at Nooksack

Erosion Control Features L.F. 0.5 Imhoff Road at Lummi River

Erosion Control Features L.F. 1.3 Haxton at Lummi

Erosion Control Features L.F. 0.5 Kwina at Slough

Erosion Control Features L.F.

Public Access or Recreation Features

Trails SF 0

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove levees, reconnect channels, linear ditches, and modify transporation infrastructure.

Construction Period:  2 Years

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Bridges SF 0

Kiosk EA 0

Restrooms EA 0

Interpretive Signs EA 0

Parking Area SF 0

Other EA 0

Vegetation & Erosion Control

Hydroseeding AC 0

Planting AC 830

Assume planting areas along nooksack mainstem, north of slater road to lummi river, and along lummi river to 

haxton.

Vegetation Maintenance AC-YR 4150 Assum 5 years

Erosion / sediment  BMPs - Temp. AC 0.5 Ferndale 

Erosion / sediment  BMPs - Temp. AC 6.5 Slater at Nooksack

Erosion / sediment  BMPs - Temp. AC 0.5 Slater at Lummi

Erosion / sediment  BMPs - Temp. AC 0.22 Marine at Silver

Erosion / sediment  BMPs - Temp. AC 3.5 Marine at Nooksack

Erosion / sediment  BMPs - Temp. AC 0.5 Imhoff at Lummi

Erosion / sediment  BMPs - Temp. AC 0.5 Haxton at Lummi

Erosion / sediment  BMPs - Temp. AC 0.5 Kwina at Slough

Erosion / sediment  BMPs - Permanent AC 0

Waterside controls - Temporary EA, LF, LS 0

Construction Management

Construction oversight weeks 36 Ferndale

Construction oversight weeks 72 Slater at Nooksack

Construction oversight weeks 36 Slater at Lummi

Construction oversight weeks 40 Marine at Silver

Construction oversight weeks 64 Marine at Nooksack

Construction oversight weeks 20 Hillaire Road Removal

Construction oversight weeks 36 Imhoff Road at Lummi

Construction oversight weeks 36 Haxton at Lummi

Construction oversight weeks 36 Kwina at Slough

Construction oversight weeks

Construction oversight weeks

Materials testing 

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost

35% Design LS 1 35% x 25% x Engineer’s Estimate

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E

100% design LS 1 25% x Engineer’s Estimate less previous costs

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 250

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove levees, reconnect channels, linear ditches, and modify transporation infrastructure.

Construction Period:  2-4 Years

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 3107 Total land required For action

Proponent / Partner-owned lands Acre 1938 Etimate of lands currently owned by Proponent (i.e., Public lands)

Lands To Be Acquired Acre 1086 Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1 Assume 10% of total

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Access can utilize existing paved and gravel surface roads to the majority of the site.

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS 1 Ferndale

flags / spotters LS 1 Ferndale 

signs LS 1 Slater at Nooksack 

flags / spotters LS 1 Slater at Nooksack 

signs LS 1 Slater at Lummi River

flags / spotters LS 1 Slater at Lummi River

signs LS 1 Marine Drive at Silver Creek

flags / spotters LS 1 Marine Drive at Silver Creek

signs LS 1 Marine Drive at Nooksack

flags / spotters LS 1 Marine Drive at Nooksack

signs LS 1 Hillaire Road at Lummi

flags / spotters LS 1 Hillaire Road at Lummi

signs LS 1 Imhoff Road at Lummi

flags / spotters LS 1 Imhoff Road at Lummi

signs LS 1 Haxton at Lummi and Slough

flags / spotters LS 1 Haxton at Lummi and Slough

signs LS 1 Kwina at Slough

flags / spotters LS 1 Kwina at Slough

Control of Water LS 1 Significant levee removal on Nooksack mainstemwill need to be staged to coordinate with high fluvial flows and tides.

Control of Water LS 1 Significant levee removal on Lummi River will need to be staged to coordinate with high fluvial flows and tides.

Relocation Activities

Site Demolition Activities 

Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 33 Assume same area as total coverage of "excavation, lowland" 23.3.1

Clear /Grub Vegetation - Local Disposal AC NA 23.3.1

Clear /Grub Vegetation - Offsite Disposal AC NA 23.3.1

Clear, stockpile -  large woody debris CY NA 23.3.1

Hydraulic Structures - Small LS NA Unknown number of structures to be removed 23.3.1

Hydraulic Structures - Large LS NA 23.3.1

Utilities LF 21,120

This is a significant unknown.  As a general estimate, the distance from the edge of the floodplain to the Lummi Delta 

is 4 miles along a major road.  This would provide a mechanism to estimate costs for relocation of major utilities along 

this alignment. 23.3.1

Buildings SF  102,700 Building removal within floodplain based on geodatabase, removing 34 structures. 23.3.1

Pavement SF  28,600 Ferndale Road at Lummi River (L = 650 ft, W = 44 ft) 23.3.1

Pavement SF  44,000 Slater Road at Nooksack (L = 1,000 ft, W = 44 ft) 23.3.1

Pavement SF  19,800 Slater Road at Lummi River (L = 450 ft, W = 44 ft) 23.3.1

Pavement SF  37,400 Marine Drive at Nooksack (L = 850 ft, W = 44 ft) 23.3.1

Pavement SF  40,600 Hillaire Road Removal (L = 575 ft, W = 44 plus misc vertical adjustments at intersections) 23.3.1

Pavement SF  17,600 Imhoff Road at Lummi (L = 400, W = 44) 23.3.1

Pavement SF  57,200 Haxton at Lummi (L = 1,300, W = 44) 23.3.1

Pavement SF  28,600 Kwina at Slough (L = 650 ft, W = 44 ft) 23.3.1

Pavement SF  234,800 Remove North Lummi (Red) River Road west of Haxton (L = 9783, W = 24) 23.3.1

Pavement SF  459,730 Remove Ferndale between Slater and Marine Drive 23.3.1

Bulkheads LF or  SF NA 23.3.1

Rock revetments LF 19,308

On outside of Lummi Delta levee (largest rock approx. 4 ft diameter, depth unknown)  This assumes full removal of 

armor, not just at breach locations 23.3.1

Large Coastal Structures LF, SF or CY NA 23.3.1

Demolition / Removal - Bridge SF or CY NA See pavement removal 23.3.1

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal

Contaminated Earthwork CY 0

Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK

Excavation CY

Excavation - Upland CY NA

Excavation - Lowland CY 9,950 Selective removal of levee along Lummi River 23.3.1

Excavation - Lowland CY 48,938 Remove berm from north side of Lummi River west of Haxton 23.3.1

Excavation - Lowland CY 67300 Lummi River regrade 23.3.1

Excavation - Lowland CY 122500 Nooksack River ,mainstem partial berm removal - total length 13,225 ft 23.3.1

Excavation - Lowland CY 6225 Remove portion of access road in Nooksack levee setback area. 23.3.1

Excavation - Lowland CY 25850 Starter channels west of Hillaire 23.3.1

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow

Side cast CY 19,950 Fill linear ditches on west side of Hillaire total length = 10,766 ft 23.3.1

Haul - uncontrolled placement CY NA 23.3.1

Haul, place, compact LS 1 Assume fill placement in subsided areas - volumes to be determined after new roadways completed 23.3.1

Haul, place, compact CY 18,250 Place fill on access road to aquaculture area. 23.3.1

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove levees, reconnect channels, linear ditches, and modify transporation infrastructure.

Construction Period:  2-4 Years

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Imported Fill

Select Fill CY 25610 Golf Course Setback Levee 23.3.1

Select Fill CY 131,600 Lummi River North Setback levee west of Haxton Way 23.3.1

Select Fill CY 121,600 Lummi River North Setback levee east of Haxton Way 23.3.1

Select Fill CY 72,800 Lummi River south setback from Haxton to Ferndale 23.3.1

Select Fill CY 280733 Ferndale Road Realignment and setback levee 23.3.1

Select Fill CY 39150 Hillaire Road Berm 23.3.1

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY 25610 Golf Course Setback Levee 23.3.1

Embankment Compaction CY 72,800 Lummi River Setback levee west of Haxton Way 23.3.1

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 255850 New channel excavation on west side of Hillaire  total length 7,753 linear feet. 23.3.1

Channel Rehab / Creation SF 593,400 Lummi River regrade in upper 9,890 feet of channel. 23.3.1

Large Wood Placement EA 1 ELJ structure at head of Lummi River 23.3.1

Large Wood Placement EA 3 ELJ structures in Mainstem 23.3.1

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA 3 Self Regulating Tidegates (SRT) at the mouth of the Smuggler Slough system 23.3.1

Water Control Structures - Weirs EA 1 Weir at head of Lummi River 23.3.1

Rock Slope Protection LF 1970 Protection for Golf Course setback levee. 23.3.1

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities

Water LF 0

Gas LF 0

Electric LF 0

Sewer LF 0

Telecommunications LF 0

Other LF 0

Roadway / Railway

Roadway  (Type A) SF 540000 Ferndale Road Replacement on setback levee 23.3.1

Roadway  (Type A) SF 8800 Slater Road, new causeway @5600 LF 23.3.1

Roadway  (Type A) SF 8800 Slater Road at Lummi River 23.3.1

Roadway  (Type A) SF 26400 Marine Drive Raise 23.3.1

Roadway  (Type A) SF 8800 Hillaire Road at Lummi 23.3.1

Roadway  (Type A) SF 6600 Imhoff Road at Lummi 23.3.1

Roadway  (Type A) SF 17600 Kwina Road at Slough 23.3.1

Roadway  (Type A) SF 8800 Haxton new causeway and road 23.3.1

Roadway  (Type A) SF 276480 North Red River Road on new setback levee 23.3.1

Roadway - Traffic Signal LS 0

Culvert (type) LF 90 New culvert with flap gate to drain golf course and surrounding neighborhood through setback levee. 23.3.1

Culvert (type) LF 85 New culvert with flap gate to drain ag field through Lummi River Road setback levee 23.3.1

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge Deck SF 11000 Ferndale Road 250' bridge, 44' wide. 2 spans w/ 6.5' Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 44 Ferndale Road (1) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF

35200

Slater Road at Tennant Creek 390' x 44 wide bridge. 12" Precast voided slab with 5" C.I.P. Concrete Deck 

Continuous for Live Load (DEA, 2007) 23.3.1

Bridge Foundation LF

308

Slater Road at Tennant Creek (7) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 

(DEA, 2007) 23.3.1

Bridge Deck SF 11000 Slater at Lummi 250' bridge 44' wide. Two spans w/ 6.5' deep precast concrete girders 23.3.1

Bridge Foundation LF 44 Slater at Lummi  (1) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 19800 Hillaire at Lummi 450' bridge 44' wide. Five spans w/ 6.5' deep precast concrete girders 23.3.1

Bridge Foundation LF 88 Hillaire at Lummi  (2) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 11000 Imhoff at Lummi 250' bridge 44' wide. Two spans w/ 6.5' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 44 Imhoff at Lummi (1) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 19800 Haxton Way at Lummi River 450' bridge 44' wide. Five spans w/ 6.5' deep precast concrete girders 23.3.1

Bridge Foundation LF 88 Haxton Way at Lummi River  (2) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF 11000 Kwina at Smuggler Slough 250' bridge 44' wide. Two spans w/ 6.5' deep Precast Concrete Girder Bridge 23.3.1

Bridge Foundation LF 44 Kwina at Slough (1) 44' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 23.3.1

Bridge Deck SF NA

Railway - Box Girder SF NA

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level

NA

Ferndale   (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 3 

difficult access)

Roads Level

NA

Slater at Nooksack  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, 

Level 3 difficult access)

Roads Level

NA

Slater at Lummi  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 3 

difficult access)

Roads Level

NA

Marine Drive  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 3 

difficult access)

Roads Level

NA

Imhoff Road at Lummi River  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately 

difficult, Level 3 difficult access)

Roads Level

NA

Haxton at Lummi  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 

3 difficult access)

Roads Level

NA

Kwina at Slough  (No level assigned at this stage of design: Level 1 direct access, Level 2 moderately difficult, Level 3 

difficult access)

Utility Access Routes varies 0

Erosion Control Features L.F. 0.25 Ferndale

Erosion Control Features L.F. 0.8 Slater at Nooksack

Erosion Control Features L.F. 0.25 Slater at Lummi

Erosion Control Features L.F. 0.87 Marine Drive

Erosion Control Features L.F. 0.5 Hillaire Road at Lummi

Erosion Control Features L.F. 0.25 Imhoff Road at Lummi River

Erosion Control Features L.F. 0.25 Haxton at Lummi

Erosion Control Features L.F. 0.25 Kwina at Slough

Erosion Control Features L.F.
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REMEDY: Remove levees, reconnect channels, linear ditches, and modify transporation infrastructure.

Construction Period:  2-4 Years

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Public Access or Recreation Features

Trails SF 0

Bridges SF 0

Kiosk EA 0

Restrooms EA 0

Interpretive Signs EA 0

Parking Area SF 0

Other EA 0

Vegetation & Erosion Control

Hydroseeding AC 0

Planting AC 830

Assume planting areas along Nooksack mainstem, north of Slater road to Lummi river, and along Lummi river to 

haxton.

Vegetation Maintenance AC-YR 4150 Assum 5 years

Erosion / sediment  BMPs - Temp. AC 0.25 Ferndale 

Erosion / sediment  BMPs - Temp. AC 0.8 Slater at Nooksack

Erosion / sediment  BMPs - Temp. AC 0.25 Slater at Lummi

Erosion / sediment  BMPs - Temp. AC 0.87 Marine Drive

Erosion / sediment  BMPs - Temp. AC 0.5 Hillaire Road at Lummi

Erosion / sediment  BMPs - Temp. AC 0.25 Imhoff at Lummi

Erosion / sediment  BMPs - Temp. AC 0.25 Haxton at Lummi

Erosion / sediment  BMPs - Temp. AC 0.25 Kwina at Slough

Erosion / sediment  BMPs - Permanent AC 0

Waterside controls - Temporary EA, LF, LS 0

Construction Management

Construction oversight weeks 40 Ferndale

Construction oversight weeks 40 Slater at Nooksack

Construction oversight weeks 40 Slater at Lummi

Construction oversight weeks 100 Marine at Nooksack

Construction oversight weeks 36 Hillaire Road at Lummi

Construction oversight weeks 40 Imhoff Road at Lummi

Construction oversight weeks 40 Haxton at Lummi

Construction oversight weeks 40 Kwina at Slough

Construction oversight weeks

Construction oversight weeks

Materials testing 

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost

35% Design LS 1 35% x 25% x Engineer’s Estimate

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E

100% design LS 1 25% x Engineer’s Estimate less previous costs

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 250

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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24. NORTH FORK LEVEE SETBACK (#1102) 
Local Proponent Skagit Watershed Council 

Delta Process Unit SKG 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 – River Delta 

Restoration Objectives Specific process-based restoration objectives include: (1) 
tidal channel formation and maintenance; (2) tidal flow; (3) 
distributary channel migration; (4) erosion and accretion of 
sediments; and (5) exchange of aquatic organisms 

24.1 Description of the Action  

The proposed action will restore the riverine floodplain and tidal connectivity along the 
lower reach of the North Fork of the Skagit River. This will require constructing a new 
flood protection dike further inland. The existing dike would be lowered and selectively 
breached to allow inundation of the estuarine emergent marsh and sustain back channel 
habitat. Forested floodplain habitat would be created along the lowered dike adjacent to 
the mainstem river channel. Please see the Introduction chapter for important 
information regarding PSNERP and for context related to this restoration project. 

24.2 Action Area Description and Context 

Extensive diking of the North Fork Skagit River has caused substantial loss of estuarine 
connectivity. The proposed restoration would set back flood protection dikes on both 
sides of the North Fork, from the former inlet of Dry Slough to the western terminus of 
the dike system near Rawlins Road. The action seeks to restore natural levees and create 
additional emergent marsh and riverine wetlands. 

A brief description of the project is included in the Skagit Chinook Recovery Plan (SRSC 
and WDFW 2005). The plan lists this action as a project with a “long-term restoration 
horizon,” meaning that it is generally less well developed and has uncertainties that must 
be addressed before implementation. The same plan includes a number of other setback 
projects proposed along the North Fork at Thein Farm, Rawlins Road Dike, and Blake’s 
Bottleneck. A feasibility study of the Rawlins Road project has been conducted (Yang and 
Khangaonkar 2006). Given their geographical proximity, there is potential synergy 
between the North Fork levee setback and these other projects. The full restoration 
alternative presented here is a combination of the North Fork at Thein Farm, Rawlins 
Road Dike, and Blake’s Bottleneck projects. The partial restoration alternative is based 
on the North Fork project alone. The action area is shown in Figure 24-1.  
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Figure 24-1. Action Area and Vicinity 

24.2.1 Historic Condition 

Estuarine wetlands were extensive in the floodplains of the Skagit River, accounting for 
at least 27% of land area (Collins 1998, p.7). The Skagit River delta also had extensive 
freshwater wetlands covering a further 22% of the land area (freshwater wetlands 
include riverine tidal areas in which tidal backwater augmented the effects of flooding). 
The delta had numerous distributary and blind tidal channels which, because of the 
delta’s diverging-spreading form, were dominated by estuarine channels. Deposition 
patterns associated with these channels created topographic gradients. The highest areas 
occur upstream where there was initial deposition of coarser material from fluvial 
sources. Elevations lowered and the sediment became finer southward as estuarine 
processes dominated. There was also an elevation gradient laterally with distance from 
the distributary channels. Coarser, better drained soils were found in the natural levees 
that line the banks of the distributary channels, creating distinctive riparian corridors in 
the deltas. Typically small channels would have run parallel to the main channel behind 
the natural levee.  

Since 1860, land development on the delta has removed a large proportion of the estuary 
from the landscape, fundamentally altering the geomorphic processes that form and 
sustain delta ecosystems. The diking of distributary channels has had a significant 
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impact on estuarine wetlands and tidal channels in the delta (Collins 1998). The 1886 
topographic sheet (T-sheet) already showed extensive diking on the North Fork and on 
Fir Island (Figures 24-2A and 24-2B). Despite the extensive diking, the total area of 
distributary channel has remained reasonably constant as the North Fork delta 
continues to prograde and creates smaller emergent marshes and associated channels at 
its seaward edges. However, the loss of large distributary channels and associated 
wetlands in the estuarine-fluvial zone has been significant. These areas provide a critical 
transition zone for juvenile salmonids as they migrate downstream from freshwater 
habitats to Puget Sound. Diking eliminated these pathways and drained or isolated large 
areas of emergent marsh on the bay front of Fir Island that had sustained the estuarine 
food web. Blocking of distributary channels fragmented the remnant bayfront marshes 
and reduced use by juvenile salmon migrating down mainstem river channels. Diking of 
emergent marshes eliminated parallel drainage systems landward of the natural levees, 
and reduced the size and complexity of remnant channels on the outboard side. 

24.2.2 Natural Environment 

The North Fork levee action area lies on a salinity gradient from estuarine-emergent 
marsh, to estuarine-scrub-shrub, to forested floodplain zones (Collins 2000). While 
salinity and elevation gradients still exist in the action area, much of the associated 
habitat has been lost. Only a discontinuous narrow strip of riparian floodplain now lies 
between the channel and the dike. This strip is about 500 feet wide on either side of the 
North Fork bridge but narrows significantly downstream. The floodplain disappears 
altogether for long stretches where the dike is adjacent to the channel. In several of these 
locations the dike has been armored with riprap. The remnant riparian floodplain has 
been significantly narrowed and fragmented. The only remaining channels associated 
with the floodplain are found adjacent to the North Fork bridge and appear to have been 
truncated by diking. 

There are significant areas of emergent marsh, scrub-shrub and forested floodplain west 
of Rawlins Road. Continuing this band of habitat eastward through the site would 
significantly improve the ecosystem connectivity within North Fork floodplains, tidal 
channels, and estuarine wetlands. This would increase the migratory conditions for 
salmonids between the Skagit River and nearshore marsh habitats eliminated with the 
construction of the dikes. It would also restore landscape-scale ecological processes on 
Fir Island as the health of a coastal marshland habitat is dependent upon an adequate 
supply of sediment and nutrients, which was eliminated with construction of the dikes. 

24.2.3 Human Environment 

Fir Island is intensively farmed. Fields and farm buildings lie immediately adjacent to 
the dikes, and several farm residences are located within the site boundary. The 
agricultural land is all low lying due to 2 to 4 feet of subsidence associated with drainage 
and farming activities. A former garbage dump to the west of Brown Slough Road, 
operated by Skagit County, is reported to lie within the site; however, this is anecdotal 
and its exact location and its contents will need to be determined (Diking District 26 
representative, pers. comm.). To the west, adjacent to the North Fork channel, is Blake's 
Resort, an RV park and marina. Providing access and maintaining flood protection to the 
resort will be a challenge given its location between the main channel and proposed 
restoration areas. 

Highway 534 (Fir Island Road, Brown Slough Road, or Best Road) crosses the North 
Fork in the middle of the site and is a primary access to Fir Island, connecting it with 
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Interstate 5 and State Route 20. The southern approach of the North Fork bridge crosses 
the site. The inland boundary of the site is delimited by Rawlins Road and Moore Road. 
At the eastern end of the site, Moore Road runs adjacent to the existing dike and 
dwellings within the proposed levee setback area.  

24.3 Restoration Design Concept 

24.3.1 Restoration Overview and Key Design Assumptions 

The primary stressors are armored dikes preventing deltaic estuarine processes from 
occurring. Hydraulic processes related to frequency and depth of inundation are 
eliminated. Similarly, geomorphic processes such as sedimentation, channel alvusion 
and channel migration are prevented. This, combined with agricultural practices, has 
resulted in significant subsidence (2 to 4 feet) of the former emergent marsh/scrub-
shrub habitat. Breaching and lowering of the dikes to suitable elevations is intended to 
restore combined tidal/freshwater (low salinity) hydrology to support channel 
formation, emergent marsh, forested floodplains and scrub-shrub wetland community 
development. Specific process-based restoration objectives to be achieved with this 
action include: (1) tidal channel formation and maintenance; (2) tidal flow; (3) 
distributary channel migration; (4) erosion and accretion of sediments; and (5) exchange 
of aquatic organisms. 

The action provides an opportunity to restore estuarine emergent marsh, scrub-shrub 
and forested floodplain along the North Fork Skagit River. Such restoration would 
improve connectivity of the North Fork and reduce fragmentation along the channel. If 
the setback is sufficiently wide, there is also the opportunity for recreating the elevation 
gradient landward of the lowered dike and restoring back channels parallel to the North 
Fork. Widening the floodplain by setting back the flood protection dikes may also reduce 
flood risks and reduce the need for armoring of the dike face.  

The full restoration alternative would create a continuous floodplain corridor along the 
length of the south bank of the North Fork, and an area of floodplain along the north 
bank of the North Fork (Figure 24-3) by setting back the flood protection dike. The 
project area includes the existing site footprint, the adjacent Rawlins Road setback 
project area, and Blake’s Resort – a total project area of 310 acres. These expanded 
floodplains would increase flood capacity along the North Fork, and potentially lower 
flood levels in the project vicinity and to some extent upstream of the project site.  

Inundation of Fir Island would be prevented by 12,600 LF of new flood protection dikes 
constructed along the southern edge of the site on the north side of Rawlins Road. The 
crest elevation of the new dikes will be 21.5 feet MLLW (20 feet NAVD88 based on the La 
Conner tide gage), the same crest elevation as the dike it replaces. On the north side of 
the river, no new flood protection levees are required as the setback area grades into 
rising land. 

The existing dikes (approximately 16,100 LF) would be lowered to elevations similar to 
that of the natural levees (about 13.5 feet MLLW, 12 feet NAVD88), which are formed 
during flood events and exist further downstream. This would restore the natural 
overtopping processes that occur during floods. Buildings, roads, utilities, and other 
hard structures/surfaces within the setback area, including Blake’s Resort, will be 
removed. The material excavated during the lowering of the crest of the dike would be 
placed on the landward side of the existing dike to create a forested floodplain berm 100 
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to 150 feet wide. The width of the berm will be determined by the amount of material 
available. The berm will be constructed up to a maximum elevation of about 13.5 feet 
MLLW (12 feet NAVD88). 

Breaches through the lowered dikes would allow unimpeded tidal inundation of the 
estuarine emergent marsh in the setback area. These breaches would be about 120 feet 
wide, with an additional 100 feet of the adjacent dike on either side lowered to 8.5 feet 
MLLW (7 feet NAVD88) to provide additional capacity at higher water levels. Channels 
running parallel to the mainstem river channel would drain the setback area through the 
breaches and create back channel habitat. Such habitat may take several decades to 
evolve unassisted. To accelerate their evolution, these breaches and channels will be 
excavated to equilibrium dimensions as described in the Applied Geomorphology 
Guidelines (Appendix C). Excavating the channels will also reduce the possibility of 
channel migration and the erosion of the flood protection dike. Channel top widths 
would vary between 30 and 100 feet, with depths between 4 and 8 feet below existing 
grade. Approximately 20,400 LF of channel would be excavated: 2,400 LF of second-
order; 7,800 LF of third-order; 7,600 LF of fourth-order; and 2,600 LF of fifth-order. 
Material generated by channel excavation will be sidecast to increase heterogeneity of 
the setback area, help establish forested floodplain, and reduce handling and hauling 
costs.  

The partial restoration alternative would restore a portion of the corridor based on a 
smaller footprint (Figure 24-4). The dike would be set back on only the southern side of 
the river between Blake’s Resort and North Fork bridge – an area of 130 acres. 
Inundation of Fir Island would be prevented by 10,700 LF of new flood protection dikes 
constructed along the southern edge of the site, along the north side of Rawlins Road and 
along the access road to Blake’s Resort. The existing dikes (approximately 7,600 LF) 
would be lowered to elevations similar to that of the natural levees. Buildings, roads, 
utilities, and other hard structures within the setback area will be removed. The material 
excavated during the lowering of the crest of the dike would be placed on the landward 
side of the existing dike to create a wider forested floodplain berm. Channels running 
parallel to the mainstem river channel would drain the setback area through breaches 
and create back channel habitat. These breaches and channels will be excavated to 
equilibrium dimensions as described in the Applied Geomorphology Guidelines 
(Appendix C). Breach width would be about 120 feet, with an additional 100 feet of the 
adjacent dike lowered on either side. Channel top widths would vary between 30 and 
50 feet, with depths between 4 and 8 feet below existing grade. Approximately 7,900 LF 
of channel would be excavated: 6,400 LF of third-order and 1,500 LF of fourth-order. 
Material generated by channel excavation will be sidecast. 

There would be limited benefit in setting back the dike adjacent to the North Fork 
bridge. The existing alignment is not impeding ecosystem processes, and a setback would 
have minimal hydraulic impact while impacting the existing riparian corridor. The 
proposed setbacks will increase the flood conveyance downstream of the North Fork 
bridge, which in turn is likely to reduce upstream flood levels. The issue of blockage by 
large woody debris could be addressed via normal maintenance. 

Table 24-1 describes the key design elements associated with full and partial restoration 
alternatives. The alternatives are illustrated in Figures 24-3 through 24-5. 
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Table 24-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Lower Dike Create low, natural levee 
adjacent to North Fork Skagit 
(16,140 LF) to support riparian 
woodland corridor 

Create low, natural levee 
adjacent to North Fork Skagit 
(7,580 LF) to support riparian 
woodland corridor 

Revegetation Plant riparian vegetation along 
low natural levee to expand 
riparian corridor  

Plant riparian vegetation along 
low natural levee to expand 
riparian corridor 

Breaches Breach lowered dike in 4 
locations 

Breach lowered dike in 2 
locations 

Tidal Channels About 20,400 LF of tidal channels 
excavated in restored floodplain 

About 7,850 LF of tidal channels 
excavated in restored floodplain 

Build New Dike Construct new flood protection 
dike along Rawlins Road, Browns 
Slough Road, and Moore Road 
(12,640 LF) 

Construct new flood protection 
dike along Rawlins Road, Blake’s 
Resort Road, and Browns Slough 
Road (10,680 LF) 

Revegetation Plant riparian vegetation along 
slopes of new dike 

Plant riparian vegetation along 
slopes of new dike 

Demolish Existing Buildings Remove Blake’s Resort,  
6 buildings 

Remove 5 buildings 

24.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

The full restoration alternative would remove armoring, in the form of riprap, along both 
the north and south banks of the North Fork Skagit River. The design of the new flood 
protection dikes does not include riprap. Armoring would be removed from up to 13,000 
LF of the south bank and up to 3,140 LF of the north bank (Figure 24-5). 

The partial restoration alternative would remove armoring from up to 7,580 LF of the 
south bank of the North Fork Skagit River (Figure 24-5). 

Berm or Dike Removal/Modification 

The existing dikes along the North Fork Skagit River would be lowered or removed, and 
a natural levee would be created adjacent to the channel. The crest elevation of the 
natural levee would be low enough to allow periodic flooding but high enough to retain a 
riparian corridor.  

The full restoration alternative would lower the existing dikes along both the north and 
south banks of the North Fork Skagit River. The dikes along up to 13,000 LF of the south 
bank and up to 3,140 LF of the north bank would be lowered. 

The partial restoration alternative would lower up to 7,580 LF of the south bank of the 
North Fork Skagit River. 
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Channel Rehabilitation/Creation  

In the setback area between the existing dike and the new flood protection dike, parallel 
drainage systems will be created. Each drainage system would include a breach and 
sinuous tidal channel network to allow tidal inundation from the North Fork Skagit River 
to flow onto the restored floodplain. Breaches and tidal channels would be sized based 
on contributing watershed area and estimated tidal prism. Material excavated to create 
the tidal channels would be sidecast adjacent to the channels to create low berms to 
support a riparian corridor. 

In the full restoration alternative, four breaches and tidal channel networks would be 
created, including about 20,400 LF of tidal channels ranging in size from second-order 
(about 4 feet deep and 30 feet top width) to fifth-order (about 100 feet wide and 8 feet 
deep) (Figure 24-5). 

The partial restoration alternative would include two breaches. Tidal channel networks 
would be created with about 7,850 LF of third- and fourth-order channels (30 to 50 feet 
wide and 4 to 8 feet deep (Figure 24-5)). 

Groin Removal/Modification - NA 

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration 

The full and partial restoration alternatives involve grading along the inside of the 
lowered dike of the North Fork to support a riparian corridor. Breaches in the lowered 
dike will allow emergent marsh to form on the restored floodplain. 

24.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control - NA 

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control – NA  

Revegetation 

Both the full and partial restoration alternatives include lowering of existing dikes to 
mimic natural levees with a low, wide crest and flat slopes to support riparian corridors. 
Along excavated channels, the low berms created with the sidecast material will be at 
riparian elevations. These lowered natural levee and sidecast berms will be planted with 
native riparian species. 
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The realigned levee along Rawlins Road, Brown’s Slough Road, and Moore Road will 
have a gradual transitional slope from the riparian elevations down into the floodplain. 
This slope will also support riparian plantings. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA  

24.3.4 Restoration Features – Other 

The existing dike along the North Fork would be realigned, and new flood protection 
dikes would need to be constructed along the landward edge of the site. The new flood 
protection dike would have a crest elevation of 21.5 feet MLLW (20 feet NAVD88) to 
maintain the current level of flood protection. The flood protection dike would 
incorporate a relatively flat transitional slope from riparian elevations down to the 
restored floodplain to support a riparian corridor and to increase stability. Depending 
upon geotechnical properties of the soils, the flood protection dike may incorporate a 
stability berm adjacent to Rawlins Road.  

In the full restoration alternative, about 12,640 LF of new flood protection dike would be 
constructed. In most cases, the new dike alignment would be adjacent to Rawlins Road 
and Brown Slough Road. Under the full restoration alternative presented, the restoration 
plan follows the Moore Road alignment. The dike alignment will need to account for the 
location of any identified landfills. 

In the partial restoration alternative, about 10,680 LF of new flood protection dike would 
be constructed. The new flood protection dike would protect the western boundary of 
Blake’s Resort Road, and run along the northern boundary of Rawlins Road and along 
Brown Slough Road.  

24.3.5 Land Requirements  

This action would require acquisition of several privately owned properties. Numerous 
buildings located along Rawlins Road would need to be removed under the full and 
partial restoration alternatives. In the full restoration alternative, Blake’s Resort and six 
buildings would need to be removed. In the partial restoration alternative, five buildings 
would be removed. The only known utilities in the area are related to the existing 
buildings.  

A dike high enough to provide adequate flood protection, including allowance for 
subsidence, requires a corridor of at least 150 to 200 feet, which could take a substantial 
proportion of the setback area depending upon other property constraints.  

24.3.6 Design Considerations 

There are significant constraints for this site. Most of the land appears to be 
approximately MHHW or below in elevation (less than 10.4 feet MLLW, 8.8 feet 
NAVD88). For riparian habitat, the elevation would need to be higher (10.5 feet to 
13.5 feet MLLW, 9 feet to 12 feet NAVD88). Adjacent to the North Fork, the existing dike 
provides a source of fill to create a broad natural levee to support a wide riparian 
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corridor. Along the tidal channel network, excavated material would be used to create 
low berms at natural riparian levee elevations. 

Flood protection for Fir Island would be provided by a new flood protection dike running 
beside the present road alignment in both alternatives. Blake's Resort would require 
access and protection from erosion and flooding in the partial restoration alternative. 

A large quantity of material would be required for construction of the new dike. In the 
full restoration alternative, more than 506,000 CY of material is required. By 
comparison, about 439,000 CY of material would be excavated to lower the existing dike 
and to excavate channels. The partial restoration alternative has a larger deficit between 
cut and fill, with about 427,000 CY of material required to construct the new dike and 
169,000 CY of excavated material onsite. 

Ideally, most of the excavated material would be used to create low levees to support 
riparian corridors. This excavated material may not be suitable for dike core fill. Some of 
the excavated material may be used to create stability berms and transitional slopes 
along the new, realigned dike, but competent, structural fill will need to be imported for 
the dike core.  

24.3.7 Construction Considerations 

The present diked nature of the site would allow for construction of the tidal channel 
network and the new dike year-round. The new dike would be constructed first with 
imported material. The new flood protection dike and upper portions of the tidal channel 
network could be constructed primarily with upland equipment, including scrapers and 
end dumps. Excavators may be needed to create portions of the tidal channel network 
due to high groundwater levels.  

Following construction of the new flood protection dike, the existing dike adjacent to the 
North Fork may be lowered and widened primarily with upland equipment, provided 
this work occurs during the dry season. Breaches would require work with excavators. 
Final dike lowering and breaching should be coordinated, including a plan for access as 
tidal waters enter the site. 

24.4 Extent of Stressor Removal  

Table 24-2 describes the amount of stressors to be removed with this action.  

Table 24-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) Lower existing dike (16,140 LF) Lower existing dike (7,580 LF) 

Armor (LF) 16,140 LF of armor on dike along 
North Fork 

7,580 LF of armor on dike along 
North Fork 

Marinas (area) Blake’s Resort ~ 7.5 acres NA 
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24.5 Expected Evolution of the Action Area 

Without restoration, erosion of the flood protection dike will continue, requiring more 
armoring along its length. Over time, the dike footprint will increase, most likely on the 
channel side. As a consequence, the remaining riparian floodplain will be reduced in area 
and become increasingly fragmented. Rising sea levels will impact both the dike and the 
floodplain. As sea level rises, the crest elevation of the dike will have to be raised to 
maintain the same level of protection from flooding. In addition there is likely to be loss 
of floodplain as habitats are “squeezed” against the dike slope. 

Lowering the existing dike and allowing it to function as a “natural levee,” with frequent 
overtopping, together with breaching and creation of a tidal channel system, will 
increase the area of emergent marsh and scrub-shrub floodplain. By providing a buffer to 
flood flows, erosion and overtopping of the realigned flood protection dike will be 
reduced, requiring less maintenance and future armoring. 

The site is intended to evolve toward a mature state to provide similar ecologic functions 
to those in the historic emergent marsh. However, the mature restored marsh may differ 
from, or take a very long time to achieve, the same functions as the historic marsh. 
Within the project site there has been considerable subsidence relative to the tidal frame. 
This will likely result in more intertidal emergent marsh and less scrub-shrub and 
forested wetland than existed prior to diking. 

In a restored marsh, floodwater transports suspended sediments that deposit in the slack 
waters of the flooded site. As the emergent marsh/mudflat rises in elevation, the period 
of inundation decreases and the rate of sedimentation declines. The elevation of the 
subsided site is anticipated to evolve, in response to estuarine sedimentation processes, 
to intertidal emergent marsh between 7.1 and 11.3 feet MLLW. 

The rate at which the elevation of mudflat and marsh accretes depends on the amount of 
sediment carried into the site by floodwater, the rate of relative sea level rise, the amount 
of resuspension of deposited sediments, and the rate of organic accretion. The balance 
between sea level rise and net accretion will determine the ultimate equilibrium of the 
emergent marsh elevation.  

Concurrent with the physical evolution of the marsh, the tidal drainage system running 
parallel to the natural levee will evolve. The higher order channels will be excavated 
before breaching. Lower order channels will be allowed to develop naturally. As the 
marsh evolves from primary colonized mudflat to low emergent marsh and then to high 
emergent marsh, the density of tidal drainage channels changes. In the young marsh, 
marsh elevations are low, tidal prism is large, and drainage density high. As sediments 
accrete beyond a certain point, tidal prism is reduced and drainage density decreases. 
Channel density therefore varies with elevation and hence age of restoration. A low 
marsh restoration will tend to have more small channels in complex drainage patterns, 
while a higher or older marsh will tend to have a less complex drainage pattern with 
fewer small channels. Borrow ditches or drains will be blocked to prevent them from 
capturing and dominating the evolution of the tidal drainage system.  



Conceptual (10%) Design Report 24-11 
North Fork Levee Setback 

24.6 Uncertainties and Risks 

Significant uncertainties exist in the ability to acquire property within the project area. 
The project concept is based upon restoring a contiguous corridor and so requires the 
cooperation of a number of land owners. Another uncertainty is the location of a landfill 
adjacent to the North Fork bridge, which could restrict the degree of dike setback at the 
eastern end of the project area. 

Uncertainty also exists in the long-term evolution of the site. There have been major 
shifts in flow and sediment load between the South and North Fork channels in the past. 
Such a shift in the future could reduce the supply of sediment to the restored wetlands, 
reducing accretion rates and the ability to respond to accelerated sea level rise. 

One significant risk is that the setback of the present dike may lead to the avulsion of a 
new distributary channel. To the west of the North Fork bridge is the imprint of Brown 
Slough, a historic distributary channel which can be seen in aerial photos. It is possible 
that this channel could be reoccupied during a high flood event. To reduce this 
possibility, fill could be placed in the historic channel between the flood protection dike 
and natural levee to redirect the flow into the main channel. 

24.6.1 Risks Associated with Projected Sea Level Change 

Table 24-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 24-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Changes to the salinity 
gradient of the Skagit 
River in response to 
climate change and 
other factors influencing 
freshwater discharges 
could affect habitat 
distribution. 

Levee design (in 
particular the levee 
footprint) needs to 
allow for the projected 
increase in relative sea 
level. 

Emergent marsh will 
transgress up natural 
levee slope if marsh 
accretion does not keep 
pace with sea level rise. 

Negligible Negligible 
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 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Partial Restoration Changes to the salinity 
gradient in response to 
climate change and 
other factors influencing 
freshwater discharges 
could affect habitat 
distribution. 

Levee design (in 
particular the levee 
footprint) needs to 
allow for the projected 
increase in relative sea 
level. 

Emergent marsh will 
transgress up natural 
levee slope if marsh 
accretion does not keep 
pace with sea level rise. 

Negligible Negligible 

24.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 24-4.  

Table 24-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability   

Sediment Accretion / Erosion 
X 

Sediment rates will affect vegetation 
establishment   

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Assess riparian and marsh plant 
establishment 

Marsh Surface Evolution / Accretion  
X 

Assess changes from mudflat to low, 
and then high marsh  

Tidal Channel Cross-Section / Density X Monitor increase in channel density  

Water Quality (contaminants)   

Salinity X  

Shellfish Production   
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Extent of Invasive Species   

Animal Species Richness X  

Fish (salmonid) Access/Use X  

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

24.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary design stage to confirm the design 
assumptions, refine quantity estimates, address property and regulatory issues, obtain 
stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling, including hydrodynamic modeling. Additional tidal information is 
necessary for the design; the installation of a tide gage should be evaluated 
against other approaches. 

• Geotechnical Investigation – Geotechnical investigations of existing subsoils and 
potential fill sources for new levees are needed. Geotechnical recommendations 
are required for new levee design. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation and trenching.  

• Hydraulic Analysis/Modeling – Hydrologic and hydraulic modeling of flood flows 
along the North Fork Skagit River is needed to inform setback levee heights to 
contain the design 100-year flood flow and to determine riparian berm. Two-
dimensional modeling will be required to capture the complex flow patterns 
during large flood events. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
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may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

24.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 24-1 and 24-2. 

24.10 References 
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Action Name: North Fork Levee 
Setback  

Action #: 1102

Date: February 2011

By: L. White

 

REMEDY: Remove levee, construct new flood levee, construct channels to develop riparian tidal habitat
Construction Period:  56 week construction phased over 2 or 3 seasons

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 555 Total land required For action 24.3
Proponent / Partner-owned lands Acre 0 Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre 555 Estimate land required to be acquired for action prior to implementation 24.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1  24.3
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS
NA Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. Include 

description.
Barge Access Days NA Describe need for barge access
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows

none LS NA None = no traffic control
signs LS NA Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS
NA Flags and spotters = signs plus entails a greater level of effort. Describe the duration of this activity. This can be 

about 3% of total roadway costs.
unique LS NA Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.

Temporary Roadway SF NA Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian travel 
through or around site.

Control of Water LS NA Use for special situations that require draining the site using pumps or water control  structures, and bypassing 
water during construction. Can also be used for multi-year projects. Description required, including estimate 
duration. 

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 56.0 Vegetation roots also removed and disposed locally 24.3
Clear /Grub Vegetation - Offsite Disposal AC NA Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS NA
Hydraulic Structures - Large LS NA Dam removal (describe and state whether this item includes water control and sediment removal or these are in 

separate items)
Utilities LS or LF NA
Buildings SF 45024 Remove 17 buildings 24.3
Pavement SF 244259 24.3

Marina SF 139906 Remove pavement at Marina. 24.3
Roads SF 104353 Remove pavement along roads. 24.3

Bulkheads LF or  SF NA Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA Use this item for breakwaters, jetties, groins, reinforced concrete seawalls and any structure that requires larger 

equipment and power to break up and or remove
Demolition / Removal - Bridge SF or CY NA Use this item for structures that require cranes or other special removal staging
Removal - Misc. (e.g. angular rock from beach) Ton NA For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF 30000 Assume 100 ft by 300 ft; Need to verify 24.3
Haul - Offsite Disposal of Demolition Debris Miles 20

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 
known similar work.

Contaminated Earthwork CY NA Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY NA Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 211820 Levee lowering; assume scapers 24.3
Excavation - Lowland CY 179320 Channel excavation using LGP excavators 24.3
Dredging - Bucket - Land CY 29720 Breach excavation 24.3
Dredging - Bucket - Marine CY NA Floating or amphibious equipment with excavator, clamshell or  dragline bucket
Dredging - Hydraulic CY NA Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC NA Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 420860 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 24.3

Levee Lowering CY 211820 24.3
Channels CY 179320 24.3
Breaches CY 29720 24.3

Haul - uncontrolled placement CY NA Transportation  and second handling - estimate distance.
Haul, place, compact CY 10260 Block distributary channel and prevent erosion 24.3
Stockpile - uncontrolled placement CY NA Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY NA intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for subsequent 

controlled compacted fill
Conveyor placement from stockpile land/water CY NA Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 478800 New Levee - Imported select material 24.3
Gravel Borrow, including haul CY NA WSDOT standard item
Sand / Gravel for Beach Nourishment CY NA special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY NA special borrow and  sorting required; identify material source 
Embankment Compaction CY 478800 24.3
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 19617 24.3
Large Wood Placement EA NA Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre NA Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA NA Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS NA Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA NA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA NA Describe, length, type, anticipated materials
Rock Slope Protection LF NA Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA NA Describe
Elevated Boat Ramp SF NA Pile or pier supported to allow sediment drift
Fencing SF NA Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 
utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  
(e.g.. electric is typically installed by electrical franchise).

Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF NA Typical roadway, not including earthwork and temporary or permanent traffic controls. Provide a description. 

Assume a standard pavement section or describe if special section anticipated.• Pavement• Base Course• Storm 
Drainage Collection and Conveyance (incl. trenching, backfill, etc.)• Stormwater Treatment   

Roadway - Traffic Signal LS NA Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF NA Provide specific culver size and type  
Culvert - Jacking LF NA Through railway
Culvert - Horizontal  Pile Driving LF NA Through railway
Bridge - Foundations, Deck and Appurtenances SF NA Include elements such as approach slab, abutment, barriers, railings, etc. to conform to one of three or four types to 

be developed
Railway - Box Girder SF NA Standard
Railway - Foundation LF NA Standard
Railway - Shoe fly LF NA Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level NA Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies NA Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features L.F. NA Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF NA Describe trail feature, such as gravel, mulch, asphalt concrete.
Bridges SF NA Describe bridge feature, such as wooden pedestrian, or H20 vehicle. 
Kiosk EA NA Describe kiosk feature, such as size, material.
Restrooms EA NA Describe restroom feature, such as size, material.
Interpretive Signs EA NA Include # interpretive signs based on number of local public access points 
Parking Area SF NA Describe parking area, such as size, material.
Other EA NA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem objectives)

Vegetation & Erosion Control
Hydroseeding AC NA Describe desired seed mix (e.g.. native plants cost more )
Planting AC NA Describe, provide breakdown on unit area basis.
Vegetation Maintenance AC-YR NA Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC NA BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included
Erosion / sediment  BMPs - Permanent AC NA May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS NA Silt curtain or other water based temporary actions

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design ‐ 10% Design Estimate
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REMEDY: Remove levee, construct new flood levee, construct channels to develop riparian tidal habitat
Construction Period:  56 week construction phased over 2 or 3 seasons

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Full Restoration Quantity Estimate

Construction Management
Construction oversight weeks 56 Quanity based on constructon duration/ # of construction seasons 24.3
Materials testing Included in cost of material - no separate quantity
Proponent in-kind Services Man-Days Describe services to be provided by Proponent during construction, such as site night security
Government Oversight Man-Days Describe length of construction period(s) for on-site inspection
Quality Control & Testing L.S. Describe types and quantities of required contractor QC.
Quality Assurance With Testing L.S. Describe types and quantities of government QA associated with QC.

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 24.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 24.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 24.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 24.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 24.8
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Describe level of effort
Project Agreement Activities

Site-Specific Adaptive Management Features & Activities List if known
L.S.

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design ‐ 10% Design Estimate
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REMEDY: Remove levee, construct new flood levee, construct channels to develop riparian tidal habitat
Construction Period:  47 week construction phased over 2 or 3 seasons

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 188 Total land required For action 24.3
Proponent / Partner-owned lands Acre 0 Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre 188 Estimate land required to be acquired for action prior to implementation 24.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 
items. 24.3

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS
NA Use for special situations (e.g.. new bridge, new access roads) for the purposes of construction access. Include 

description.
Barge Access Days NA Describe need for barge access
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA None = no traffic control
signs LS NA Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS
NA Flags and spotters = signs plus entails a greater level of effort. Describe the duration of this activity. This can be 

about 3% of total roadway costs.
unique LS NA Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.

Temporary Roadway SF NA Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian travel 

Partial Restoration Quantity Estimate

p y y p y j y yp y p
through or around site.

Control of Water LS NA Use for special situations that require draining the site using pumps or water control  structures, and bypassing 
water during construction. Can also be used for multi-year projects. Description required, including estimate 
duration. 

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 28.7 Vegetation roots also removed and disposed locally 24.3
Clear /Grub Vegetation - Offsite Disposal AC NA Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS NA Unknown
Hydraulic Structures - Large LS NA Dam removal (describe and state whether this item includes water control and sediment removal or these are in 

separate items)
Utilities LS or LF NA Unknown
Buildings SF 24677 Remove 8 buildings 24.3
Pavement SF 48937 24.3

Marina SF 40412 Remove pavement at Marina.  24.3
Roads SF 38525 Remove pavement along roads.  24.3

Bulkheads LF or  SF NA Use this for bulkheads…if  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA Use this item for breakwaters, jetties, groins, reinforced concrete seawalls and any structure that requires larger 

equipment and power to break up and or remove
Demolition / Removal - Bridge SF or CY NA Use this item for structures that require cranes or other special removal staging
Removal - Misc. (e.g. angular rock from beach) Ton NA For loose rock scattered across intertidal.
Demolition / Removal - Boat Ramp SF NA This is a special item but happens at least once…others can also be added as needed.
Haul - Offsite Disposal of Demolition Debris Miles 20 24.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 
known similar work.

Contaminated Earthwork CY NA Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY NA Excavation, off haul and disposal within a licensed hazardous waste landfill, complete

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 98280 Levee lowering, assume scrapers 24.3
Excavation - Lowland CY 52200 Channel excavation using LGP excavators 24.3
Dredging - Bucket - Land CY 14860 Breacg excavation 24.3
Dredging Bucket Marine CY NA Floating or amphibious equipment with excavator clamshell or dragline bucketDredging - Bucket - Marine CY NA Floating or amphibious equipment with excavator, clamshell or  dragline bucket
Dredging - Hydraulic CY NA Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC NA Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 165340 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 24.3

Levee Lowering CY 96280 24.3
Channels CY 52200 24.3
Breaches CY 14860 24.3

Haul - uncontrolled placement CY Transportation  and second handling - estimate distance.
Haul, place, compact CY 10910 Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, compaction 

testing. 24.3
Stockpile - uncontrolled placement CY NA Intermediate step, for subsequent off haul or use elsewhere on site.
Stockpile - controlled placement CY NA intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for subsequent 

controlled compacted fill
Conveyor placement from stockpile land/water CY NA Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 365600 New Levee - Imported select material - describe use, e.g. levee, root base mix, etc; 24.3
Gravel Borrow, including haul CY NA WSDOT standard item
Sand / Gravel for Beach Nourishment CY NA special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY NA special borrow and  sorting required; identify material source 
Embankment Compaction CY 365600 24.3
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 7179 24.3
Large Wood Placement EA NA Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre NA Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA NA Human or wildlife exclusions including fences, barriers, mooring buoys, etc
Other Restoration Features/ Activities LS NA Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA NA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 
Water Control Structures - Weirs EA NA Describe, length, type, anticipated materials
Rock Slope Protection LF NA Describe slope, rock size, layering,  use of fabric, back up quantities per foot.
Other EA NA Describe
Elevated Boat Ramp SF NA Pile or pier supported to allow sediment drift
Fencing SF NA Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 
utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  
(e.g.. electric is typically installed by electrical franchise).

Water LF NA
Gas LF NAGas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF NA Typical roadway, not including earthwork and temporary or permanent traffic controls. Provide a description. 

Assume a standard pavement section or describe if special section anticipated.• Pavement• Base Course• Storm 
Drainage Collection and Conveyance (incl. trenching, backfill, etc.)• Stormwater Treatment   

Roadway - Traffic Signal LS NA Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (type) LF NA Provide specific culver size and type  
Culvert - Jacking LF NA Through railway
Culvert - Horizontal  Pile Driving LF NA Through railway
Bridge - Foundations, Deck and Appurtenances SF NA Include elements such as approach slab, abutment, barriers, railings, etc. to conform to one of three or four types to 

be developed
Railway - Box Girder SF NA Standard
Railway - Foundation LF NA Standard
Railway - Shoe fly LF NA Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level NA Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes varies NA Describe utility access feature, such as boardwalk or all-weather gravel road
Erosion Control Features L.F. NA Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
trails SF NA Describe trail feature, such as gravel, mulch, asphalt concrete.
bridges SF NA Describe bridge feature, such as wooden pedestrian, or H20 vehicle. 
kiosk EA NA Describe kiosk feature, such as size, material.
restrooms EA NA Describe restroom feature, such as size, material.
Interpretive Signs EA NA Include # interpretive signs based on number of local public access points 
parking area SF NA Describe parking area, such as size, material.
Other EA NA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem objectives)

Vegetation & Erosion Control
Hydroseeding AC NA Describe desired seed mix (e.g.. native plants cost more )
Planting AC NA Describe, provide breakdown on unit area basis.
Vegetation Maintenance AC-YR NA Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC NA BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included
Erosion / sediment  BMPs - Permanent AC NA May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS NA Silt curtain or other water based temporary actions

PSNERP Strategic Restoration Design ‐ 10% Design Estimate
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Action Name: North Fork Levee 
Setback  

Action #: 1102

Date: February 2011

By: ESA PWA

 

REMEDY: Remove levee, construct new flood levee, construct channels to develop riparian tidal habitat
Construction Period:  47 week construction phased over 2 or 3 seasons

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Partial Restoration Quantity Estimate

Construction Management
Construction oversight weeks 47 Quanity based on constructon duration/ # of construction seasons 24.3

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 24.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 24.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 24.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 24.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 24.8
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 175

Describe types and quantities of expected monitoring contracts
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design ‐ 10% Design Estimate
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25. POINT WHITNEY (#1379) 

Local Proponent  Washington Department of Fish and Wildlife (WDFW) 

Delta Process Unit NA 

Shoreline Process Unit(s) 2052 

Strategy(ies) 3 – Barrier Embayment 

Restoration Objectives Remove fill to restore tidal hydrology and full tidal prism to 

lagoon, and also remove barriers to littoral sediment 

transport 

25.1 Description of the Action  

The proposed restoration entails removal of earthern dikes and fill that has aggraded 
over time in the Point Whitney lagoon. In addition, roads, paved parking areas, and 
buildings would be removed from the barrier beach. Please see the Introduction chapter 
for important information regarding PSNERP and for context related to this restoration 
project. 

25.2 Action Area Description and Context 

The Point Whitney Lagoon is located in the northern section of Hood Canal called Dabob 
Bay. The action area consists of the lagoon and the spit, and extends along the shoreline 
of the bay. The removal of fill within the historic lagoon footprint would restore lagoon 
hydraulics and morphology, increasing tidal prism, helping to maintain the entrance 
channel, and improving tidal exchange. The removal of fill and armoring on the gravel 
spit (shore and crest) would restore natural sediment transport in the cross-shore 
direction and provide additional habitat area. The action area is shown in Figure 25-1. 
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Figure 25-1. Action Area and Vicinity 

25.2.1 Historic Condition 

The 1883 topographic sheet (T-sheet) shows a well-formed spit with a narrow inlet at the 
northwest corner of the lagoon (Figures 25-2A and 25-2B). The T-sheet indicates that the 
spit was historically grassland with mixed forest on the relatively steep hillsides 
surrounding the lagoon. There is no evidence of any constructed features at the spit or 
immediately adjacent to the lagoon at the time of the T-sheet survey.  

25.2.2 Natural Environment 

The Point Whitney Lagoon was partially filled to create ponds used for shellfish rearing. 
The western lagoon is open to tidal flows, while the two ponds are controlled by tide 
gated culverts. Drift is from east to west. By inspection, it appears that longshore 
transport is driven northward until the tip of a hillside control is reached, at which point 
sediment transport slows, forming a spit across the mouth of the drowned drainage 
between hillside controls. The tidal prism appears to be sufficient to maintain a tidal 
inlet, probably because of low wave exposure and low littoral transport rates. Eroding 
hillslopes east and south of the existing facilities appear to be the source of sediment and 
cobble for the shore and beach at the spit. An intermittent stream, with a drainage area 
of approximately 100 acres, delivers fresh water to the southern end of the lagoon.  
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Another small drainage to the west includes a small deltaic deposition of sediments that 
appears to be larger than shown on the 1883 T-sheet. Some development exists, with 
signs of shore access and modification. The effect of the inlet extends westward to this 
property. 

Eelgrass is present in the northern rearing pond. Oysters and clams are present in the 
ponds, the lagoon, and on the outboard side of the spit.  

The shore is gravel and cobble with oyster shells with the outer beach transitioning to 
sand below MLLW. The outer beach has an approximate slope of 6:1. Shells are found on 
all shores within the site, and are integrated with the inlet mouth on the north side. The 
north side of the paving on the spit shows signs of wave-induced erosion. WDFW staff 
confirmed wave runup to the crest of the spit (parking lot).  

Lagoon tides lag behind those on the Sound by about 1 to 1.5 hours. The inlet sill is 
reportedly at about elevation +5 feet MLLW, limiting tidal exchange to the upper part of 
the tidal frame (Bradbury, 2010). 

It is reported that the inlet was excavated in the 1950s (WDFW, with reference to 
Westley, 1955 – not available at the time of this report). The excavation deepened the 
inlet 2 feet to elevation +6 feet MLLW, and it has reportedly deepened another foot to 
the existing +5 feet MLLW. A comparison with the Applied Geomorphology Guidelines 
and Hierarchy of Openings (Appendix C) indicates that the inlet is deeper than would be 
expected based on tidal prism, and that further scour is unlikely and infill may occur.  

25.2.3 Human Environment 

The Point Whitney Lagoon was partially filled by WDFW to create ponds used for 
shellfish rearing and for construction of buildings. The ponds are currently controlled by 
three tide gated culverts and used as intakes for a private, commercial fish-rearing 
operation (under lease from WDFW until 2020). There are concrete tanks/ponds, 
pumps, and additional structures located on fill placed near the eastern end of the spit. 
Two large buildings, currently used by the WDFW Shellfish Laboratory, are located at 
the eastern end of the spit. Point Whitney Road provides access to the structures. An 
overhead power line runs adjacent to the roadway. A former, abandoned road grade at 
the eastern edge of the lagoon rises in elevation from south to north. The surface of the 
spit has been hardened by placement of concrete, asphalt, and gravel for vehicle parking 
and beach access for recreational shellfish harvest. A boat ramp is located on the north 
side of the spit across from the end of Point Whitney Road to provide additional off-
shore access. Shore armoring riprap and concrete are present at the northeast corner of 
the spit, immediately below a portable building structure. 

25.3 Restoration Design Concept 

25.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 25-3 through 25-5. The full 
restoration alternative would restore the full tidal prism to the lagoon and reestablish the 
historic configuration. The size of the inlet opening in the full restoration alternative was 
designed to match the historic inlet dimensions. The main components are removal of 
earthen dikes, several buildings and structures, paved areas, and compacted fill. The full 
restoration elements of dike removal, topography restoration, and debris removal would 
proceed concurrently.  
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The partial restoration alternative was designed to allow for continued use of the site as a 
shellfish facility and as a public beach. The partial alternative has many of the same 
elements as the full alternative, but the work would be phased to maintain the on-site 
operations and the construction activity would be focused on the west side of the site. 
The scaled-down strategy for the partial alternative retains several of the buildings and 
some of the parking areas to accommodate the existing lease and the interests of the 
local community. The partial alternative was developed in a way that would allow the full 
action to be completed in the future, if desired. Key design elements associated with full 
and partial restoration alternatives are summarized in Table 25-1. 

Table 25-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Earthen Dikes Remove dikes concurrently Remove dikes in two phases (1 

and 2) 

Rock Revetment Remove rock revetment (240 LF) No removal 

Dike and Structural Fill Remove fill  Remove fill (Phase 2)  

Buildings  Remove all buildings (15) Remove fewer buildings (9) 

(Phase 2) 

Paving and Hardened Surfaces Remove all surfaces Remove surfaces on western side 

of spit (Phase 2) 

Uptake Pipes Remove pipes Remove pipes (Phase 2) 

Upland Fill Placement Place portion of excavated dike 

material on site (3,000 CY) 

Plant northeastern area of spit 

(0.34 AC) and southeast corner of 

ponds (0.44 AC) 

Fill placement same as full. 

Plant near southeast corner of 

ponds (0.2 AC) 

25.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Under the full restoration alternative, approximately 240 LF of rock revetment 
consisting of concrete rubble, boulders, and riprap (2 to 3 feet in diameter) would be 
removed from the northeastern corner of the spit. This material is currently in place to 
protect the adjacent structures and parking area. This armoring would be left in place 
under the partial restoration alternative to continue to provide protection to the adjacent 
buildings and parking area. 

Berm or Dike Removal/Modification 

For the full restoration alternative, the earthen dikes that were constructed to create the 
north and south ponds within the lagoon would be removed (Figure 25-3). All of the 
vegetation (mature trees and shrubs) would be removed from the dikes and transported 
offsite prior to excavation work. The dikes would be excavated to an elevation of 
approximately 5.1 feet MLLW (2.5 feet NAVD88) (Figure 25-5), which is the 
approximate bottom elevation of the ponds. The total length of the dikes for removal is 
approximately 925 feet with an excavation volume of approximately 11,800 CY. 
Approximately 3,000 CY of this would be placed onsite, with the remaining 8,800 CY to 
be hauled offsite. The three corrugated metal pipe (CMP) culverts with tide gates located 
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within the earth dikes would be removed and disposed of offsite (disposal site to be 
determined later in the design process).  

For the partial restoration alternative, the earth dikes and control structures would be 
removed in a phased approach, with the south pond berm removed immediately and the 
north pond berm removed after a lease agreement has been reached (Figure 25-4). The 
excavated volume for the south pond dike is approximately 5,100 CY. Approximately 
3,000 CY of this would be placed onsite, with the remaining 2,100 CY to be hauled 
offsite. When it occurs, the entire 6,700 CY volume of the north pond dike would be 
hauled offsite.  

Channel Rehabilitation/Creation – NA  

Groin Removal/Modification – NA  

Hydraulic Modification – NA  

Overwater Structure Removal – NA  

Topography Restoration 

The south side of the western end of the spit would be regraded to restore the spit and 
lagoon (Figure 25-5). A 5:1 slope would be graded from elevation 14.1 feet MLLW 
(11.5 feet NAVD88) to elevation 5.1 feet MLLW (2.5 feet NAVD88) over a distance of 
approximately 300 feet (measured along the spit). The top width of the spit would be 
approximately 55 feet after grading. Approximately 1,000 CY of material would be 
excavated from the western portion of the spit.  

The fill at the central portion of the spit would be removed, and a new shore would be 
graded on the south side of the spit under both alternatives (Figure 25-5). The fill placed 
in this area would be excavated to restore the geometry of the lagoon to historic 
dimensions (based on the 1883 T-sheet; Figures 25-2A and 25-2B). The surface elevation 
of this area is approximately 14.6 feet MLLW (12 feet NAVD88) and would be lowered to 
elevation 5.1 feet MLLW (2.5 feet NAVD88) to restore the lagoon bed. A slope of 5:1 was 
chosen based on existing slopes at the lagoon currently open to tidal fluctuation, as well 
as the Applied Geomorphology Guidelines (Appendix C). The top width of the restored 
spit would be approximately 65 feet. The total volume of excavation required for removal 
of fill at the central portion of the spit is approximately 6,400 CY.  

The beach on the eastern end of the spit is oversteepened at 2+:1 slope. Under the full 
restoration alternative, it would be reconstructed to match the less impacted geometry 
on the main part of the spit. The length of the reconstructed section of beach is 
approximately 240 feet. No changes are proposed to this section of the spit under the 
partial restoration alternative. 

The surface of the spit would be overexcavated by 2 feet following pavement removal to 
allow for native sediment placement. The overexcavation volume would be 3,100 CY for 
the full restoration alternative and 2,200 CY for the partial restoration alternative. New 
select fill native sediment would be placed to a depth of 3 feet at all locations where the 
pavement and asphalt are to be removed from the spit, as well as the regraded or newly 
created back slope of the spit. The surface area of the native sediment placement is 
60,100 SF for the full restoration alternative and 48,300 SF for the partial restoration 
alternative. The total volume of native sediment would be 6,700 CY for the full 
restoration alternative and 5,400 CY for the partial restoration alternative. 

The total excavated volume for the full restoration alternative is approximately 
22,300 CY (dike removal and topography restoration). The total excavated volume for 
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the partial restoration alternative is approximately 21,400 CY (dike removal and 
topography restoration). A portion of this excavated material could be placed onsite near 
the southeast corner of the south pond. This area is relatively flat with an elevation of 
approximately 15.6 feet MLLW (13 feet NAVD88). Soil disposal in this area would reduce 
the total volume of offsite disposal and could help reduce erosion of the hillside.  

An upland area of approximately 14,000 SF would be created by placing excavated 
material to a depth of 12 feet with a 3:1 side slope facing the southern end of the lagoon. 
Temporary erosion and sediment control measures and other best management 
practices would be employed to stabilize the excavation area and a portion would be 
planted with native upland species. This would allow for the disposal of approximately 
3,000 CY of material within the action area. The remaining volume of excavated soil 
would require offsite hauling and disposal under both alternatives. In addition to 
providing an opportunity for onsite soil disposal, a portion of the upland fill area would 
also be used to provide parking. A new parking surface would be constructed on top of 
the fill with access to Point Whitney Road. The total surface area of the parking is 
approximately 10,000 SF and would be included under both alternatives.  

25.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment – 

Beach gravel would be placed to reconstruct the beach at the eastern end of the spit in 
the full alternative. Approximately 580 CY of beach gravel would be imported and placed 
on the shore to reconstruct the beach at a 6:1 slope, with a berm elevation of 
approximately 13 feet and a width of approximately 40 feet. 

Contaminant Removal/Remediation – NA 

Debris Removal –  

A number of wooden piles on the north side of the spit, within Dabob Bay, would be 
removed under both alternatives.  

Invasive Species Control – NA  

Large Wood Placement – NA  

Physical Exclusion - NA 

Pollution Control – NA  

Revegetation 

Two areas would be revegetated under the full restoration alternative. The northeastern 
area of the spit (approximately 0.34 acre) would require fine grading, erosion control, 
and planting with native upland species following removal of the WDFW buildings. At 
the southeast end of the action area, a portion of the upland fill area (0.44 acre) would be 
planted with native upland species.  In the partial alternative, a small amount (0.2 acre) 
of this upland fill placement area would be planted. 

Reintroduction of Native Animals – NA  

Substrate Modification – NA 

Species Habitat Enhancement – NA  
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25.3.4 Restoration Features – Other 

A total of 15 buildings and structures are located on the central and eastern portions of 
the spit. There are four buildings further inland that will not be impacted by either 
alternative. Nine structures are located on the central portion of the spit, including three 
tanks, two aquaculture structures (concrete basins), and four additional buildings that 
have a combined footprint of approximately 6,800 SF. There are six buildings and 
structures used by WDFW Shellfish Laboratory staff for offices and operations with a 
footprint of approximately 7,900 SF. The two larger buildings are two stories while the 
other four buildings are single-story structures of varying size.  

The full restoration alternative would remove all 15 of the buildings (14,700 SF) 
concurrently. The partial restoration alternative would remove only the nine structures 
on the central portion of the spit (6,800 SF) during Phase 2 of the project. The remaining 
six structures at the eastern portion of the spit would remain in place. 

In addition to the buildings, the existing hardened surface of the spit would be removed 
and disposed of offsite. The asphalt paving and gravel would be removed from the spit to 
a depth of 1 foot (Figure 25-5). The hardened surface removal area is 46,500 SF for the 
full restoration alternative and 29,000 SF for the partial restoration alternative. The 
eastern portion of the spit would remain paved as part of the partial restoration 
alternative.  

Following pavement removal and building demolition at the eastern end of the spit, the 
area would be regraded to transition to the upland slope immediately south of the 
existing structures as part of the full restoration alternative. 

Two intake pipes from the north pond to the aquaculture basins would also be removed 
under both alternatives. These pipes would likely be removed during Phase 2 of the 
partial restoration alternative.  

The excavated material could be hauled using an existing, abandoned access road at the 
eastern side of the ponds. This road would require some initial work, including 
vegetation clearing, gravel placement and minor grading, to make it suitable for heavy 
trucks.  

The overhead electric/telephone line that runs along the access road would be removed 
following demolition of the buildings for the full restoration alternative. It is estimated 
that 320 feet of this utility would be removed. Other utilities including water and 
telecommunications lines would be capped or cut and abandoned in place. 

Additionally, it is understood that the shellfish lab has an intake or discharge pipe on the 
north side of the spit that connects to Dabob Bay. This pipe would be capped or removed 
under both alternatives (part of Phase 2 of the partial restoration alternative). 

25.3.5 Land Requirements  

Construction of this action will require 12.9 acres, 5.7 acres of which is upland that 
includes buildings and aquaculture infrastructure. The required project lands are 
publically owned and managed by WDFW (some lands are leased to a commercial 
shellfish company). There are no additional land requirements to complete the 
restoration.  

This action will potentially change flood risk to properties that border the required 
project lands. The restoration of the full tidal prism to the historic lagoon will change the 
frequency and duration of inundation during high water events. Easements on private 
property, such as flowage or temporary construction access, may be required.  
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25.3.6 Design Considerations 

The amount of fill removal within the historic lagoon footprint was determined based on 
the need to restore hydraulics and morphology and maintain the channel entrance. The 
opportunity to reuse or otherwise place this excavated material onsite should be 
evaluated during future design. Other design considerations include the effect of the 
restoration on the shellfish operations (as considered in the phasing and scaling of the 
partial restoration alternative) and the degree of public access that should be 
incorporated into the restoration design. At present, the public can access the area using 
parking located on the beach barrier. The removal of parking would reduce public access. 

25.3.7 Construction Considerations 

A significant difference between the full and partial restoration alternatives is the 
duration of the restoration activities. Under the full restoration alternative, all 
demolition and construction activities would occur concurrently in a single phase. For 
the partial restoration, the activities are phased, with the south pond berm removed 
immediately and the north pond berm and central and western spit excavation in a 
second phase after conclusion of a lease agreement. The building removal and regrading 
of the western side of the spit would also occur during the second phase.  

25.4 Extent of Stressor Removal  

Table 25-2 identifies the amount of stressor removal with full and partial restoration 
alternatives. 

Table 25-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 925 925 

Fill (SF) 81,590 

 

81,590 (Total) 

17,650 (Phase 1) 

63,940 (Phase 2) 

Armor (LF) 240 NA 

25.5 Expected Evolution of the Action Area 

Without restoration, the lagoon and barrier beach would be constrained by the presence 
of structures and hardened surfaces, fill would continue to reduce tidal prism, and the 
response to sea level rise would be retarded. The likely evolution of the site is uncertain. 
The uncertainty is increased by reports that the inlet was previously excavated to 
enhance drainage (Blake, WDFW, pers. comm., with reference to Westley 1955). The 
likely response to overexcavation of the inlet and filling of the lagoon is sediment 
deposition and shrinkage of the inlet. Given that the fill in the lagoon reduces the tidal 
prism, the future equilibrium inlet channel would likely be smaller than the pre-
disturbance inlet section. Sea level rise would tend to increase the tidal prism and 
increase the inlet section, but could be countered by increased sediment deposition in 
the lagoon. The existing armoring and fill on the spit (the parking lot) would inhibit 
transgression (inland and upward movement of the spit in response to sea level rise and 
increased sediment overwash), causing a narrowing of the beach and impacts to the inlet 
geometry. 
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The restoration alternatives would increase the tidal prism, allowing the restoration of 
the lagoon hydraulics and morphology. The tidal channel may still shrink but its 
equilibrium would likely be larger than with existing development, and with an 
incrementally larger equilibrium tidal prism. A larger equilibrium inlet can be expected 
to allow a larger tidal prism, improved flushing and water quality, and increased 
likelihood of an open inlet. Whether the new equilibrium inlet would be larger than the 
existing excavated inlet requires further analysis. An assessment of water quality would 
require consideration of discharges related to the existing WDFW facility, if any, as well 
as tidal flushing. Natural sediment transport in the cross-shore direction, and additional 
habitat area, would be reestablished with the removal of fill and armoring on the gravel 
spit. 

25.6 Uncertainties and Risks 

A significant uncertainty that may affect the timing and phasing of the project is the 
continued use of the WDFW buildings. Removing these buildings would necessitate 
relocating the State’s shellfish management operations. The ponds and rearing buildings 
are currently being leased to Trout Lodge for rearing black cod. The present lease runs 
out in 2020 and should be reviewed in detail to determine any restrictions on 
restoration. The current lease may delay implementation of the design. The ponds 
themselves are not currently being used for rearing, although they are used for water 
intake and discharge buffering. There is new construction underway adjacent to the 
buildings and rearing tanks, which could indicate an expectation of future use that would 
affect the timing of the barrier spit restoration. 

WDFW shellfish managers have raised concerns about restoration of the Point Whitney 
tidelands and its potential impact on Tribal and recreational shellfish use and resources 
(WDFW 2010). The potential impacts to the uses and access to this site, including Tribal 
treaty rights, will require further evaluation during subsequent design phases and may 
affect the restoration options at this site. 

25.6.1 Risks Associated with Projected Sea Level Change 

Table 25-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 25-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  With the removal of all 

structures, an adequate 

sediment supply and the 

removal of constraints to 

barrier overwash, the site 

should be able to evolve in 

response to sea level rise. 

 

Negligible Negligible 

Partial Restoration The restored system is 

expected to be resilient to 

sea level rise after Phase 2 

removal of all fill along the 

west and central portions 

of the spit. However, 

without removal of the 

parking lot and armoring 

on the east portion of the 

spit, the beach would 

become narrower and 

steeper as the offshore 

portion migrated but the 

armored/ fill portion 

remained fixed in space. 

Ultimately, the beach 

would be largely degraded, 

assuming the fill is 

adequately armored to 

withstand erosion and 

wave overtopping.  The 

beach degradation would 

result in a narrower 

intertidal area, higher 

wave reflection and 

alongshore currents, scour 

in front of armoring, and 

conditions not suitable for 

fish spawning and bird use. 

Negligible Negligible 

25.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the lagoon and beach. Monitoring data can be used to refine adaptive 
management and corrective actions, as needed. Some of the primary monitoring needs 
and opportunities associated with this action are summarized in Table 25-4. 

 



Conceptual (10%) Design Report 25-11 
Point Whitney 

Table 25-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability x Monitor inlet stability 

Sediment Accretion / Erosion x Monitor cross-shore sediment 

transport with the removal of fill and 

armoring on the gravel spit 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment   

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density x Monitor changes to tidal channel 

dimensions 

Water Quality (contaminants) x Monitor changes in lagoon water 

quality 

Salinity   

Shellfish Production x Monitor effects on clam and oyster 

production 

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access / Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

Effects on Public Access / Recreation x Track changes due to reduction in 

parking and habitat changes 

25.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Property Investigation – Terms of the property lease would need to be 
investigated prior to future design efforts.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
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monitoring and hydrodynamic modeling. A temporary tide gauge may be 
required in the early design stages to obtain site-specific tidal statistics. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area as it has a high likelihood of having 
past use by Native Americans. This is particularly important in areas proposed 
for excavation.  

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic 
modeling may be desired to help refine the design and confirm that the target 
inlet dimensions are stable. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

• Other – A sediment grain size survey may be needed to determine the 
size/gradation of the material selected for beach nourishment (to match with 
existing and nearby beach sediment). 

25.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 25-1 and 25-2.  

25.10 References 

Bradbury, A. WDFW. 2010. Personal communication. September 28. 

WDFW (Washington Department of Fish and Wildlife). 2010. Memorandum to 
C. Tanner. Shellfish Review of PSNERP Candidate Restoration Proposals. 
September 29. 

Westley, R.E. 1955. Point Whitney Historical Report (full citation unavailable). 

 



 S
:\G

IS
\P

ro
je

ct
s\

21
0x

xx
\2

10
3

37
_P

S
N

E
R

P
_N

E
A

R
S

H
O

R
E

\P
ro

je
ct

s\
2-

T
S

he
et

s_
re

v.
m

xd
 (

D
LP

; 2
/2

4
/2

01
1)

Historic Map (T-Sheet)
Action Name:  Point Whitney

PSNERP ID #:  1379
Figure 25- 2A

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

0 240

Feet

0 60

Meters



Mixed forest

Grassland
NO SYMBOL

Bluff

 S
:\G

IS
\P

ro
je

ct
s\

21
0x

xx
\2

10
3

37
_P

S
N

E
R

P
_N

E
A

R
S

H
O

R
E

\P
ro

je
ct

s\
2-

T
S

he
et

s_
re

v.
m

xd
 (

D
LP

; 2
/2

4
/2

01
1)

Historic Map (T-Sheet) and River History Project Data
Action Name:  Point Whitney

PSNERP ID #:  1379
Figure 25- 2B

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)  USACE Drawing FIle Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

0 240

Feet

0 60

Meters



Remove Culvert & Gate
(Typical of 3)
CMP Culvert 40 LF
Aluminum/steel ramp
Wooden frame and piles

Remove Hardened Surface
(Asphalt & gravel)
Total Area = 46,500 SF

Remove Buildings &
Structures (15 total)
Total Area = 14,700 SF

Place Select Fill
Native Sediment
Total Area  = 60,100 SF

Remove Rock Revetment
(240LF)

Remove Overhead 
Electric Utility (320 LF)

Upland Fill Placement
(120 LF, 19,200 SF)

New Parking Area 
(10,000 SF)

Excavation
Western Spit (300 LF)
1,000 CY

Excavate and Grade New Shore
Central Spit (200 LF)
6,400 CY

Excavation
South Pond Dike (400 LF)
5,100 CY

Remove 2 Intake
PIpes (60 LF EA)

Erosion Control BMPs
& Planting (0.44 AC)

Erosion Control BMPs
& Planting ( 0.34 AC)

Excavation
North Pond Dike (525 LF)
6,700 CY

Improve Abandoned Road for
Construction Access (670 LF)

C
'

C

A
'

A

B
'

B

D'
D

C
'

C

A
'

B
'

Poi
nt

 W
hi

tn
ey

 R
oa

d

Dabob Bay - Hood Canal

Pond

Pond

Lagoon

Boat Ramp

Remove Wooden Piles

Place Gravel to 
Rebuild Beach
(580 CY)

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); 
Washington Counties Parcels (2009); AEX (image 2009)

0 80

Feet

Lead Contractor: ESA
Design Lead: ESA PWA, P. Leucking, PE
Date:05/2012

Legend

Conceptual Design Plan
Site Name: Point Whitney

Action Name: Point Whitney Lagoon
PSNERP ID #:1379

Full Restoration

North

WDFW Contract # 100-000204 (CAPS No. 10-1461)

Required Project Lands

Buildings

Excavation - Upland

Fine Grading

Haul, Place, Compact

Parking Area

Planting

Sand/Gravel for Beach Nourishment

Select Fill

Existing Tide MHHW

Proposed Tide MHHW

Electric

Other

Utilities

Rock Revetments

Water Control Structures - Culverts with Gates
A

Typical Cross Section
A'

Figure 25-3

Action Name: Point Whitney



Remove Culvert & Gate
(Typical of 3)
CMP Culvert 40 LF
Aluminum/steel ramp
Wooden frame and piles

Remove Hardened Surface
(Asphalt & Gravel) Phase 2
Total Area = 29,000 SF

Remove Buildings &
Structures (9 total)
Phase 2
Total Area = 6,800 SF

Place Select Fill
Native Sediment - Phase 2
Total Area  = 48,400 SF

Upland Fill Placement
Phase 1 & 2
(120 LF, 19,200 SF)

New Parking Area
(10,000 SF)

Excavation - Phase 2
Western Spit (300 LF) 
1,000 CY

Excavate & Grade New Shore
Phase 2
Central Spit (200 LF)
6,400 CY

Excavation - Phase 1
South Pond Dike (400 LF)
5,100 CY

Remove 2 Intake
PIpes - Phase 2
(60 LF EA)

Erosion Control BMPs
& Planting (0.2 ac)

Excavation - Phase 2
North Pond Dike (525 LF)
6,700 CY

Improve Abandoned Road
for Construction Access
Phase 2  (670 LF)

A

B

C
'

C

A
'

B
'

D'
D

Poi
nt

 W
hit

ne
y R

oa
d

Dabob Bay - Hood Canal

Pond

Pond

Lagoon

Boat Ramp

Excavate & Grade New Shore
Phase 2
Central Spit (200 LF)
6,400 CY

Excavation - Phase 2
North Pond Dike (525 LF)
6,700 CY

Remove Wooden Piles

Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64
SOURCE: Washington Public Lands Database (2006); 
Washington Counties Parcels (2009); AEX (image 2009)

0 80

Feet

Lead Contractor: ESA
Design Lead: ESA PWA, P. Leucking, PE
Date:05/2012

Legend

Conceptual Design Plan
Site Name: Point Whitney

Action Name: Point Whitney Lagoon
PSNERP ID #:1379
Partial Restoration

North

WDFW Contract # 100-000204 (CAPS No. 10-1461)

Required Project Lands

Buildings

Excavation - Upland

Haul, Place, Compact

Parking Area

Planting

Select Fill

Existing Tide MHHW

Proposed Tide MHHW

Other

Utilities

Water Control Structures - Culverts with Gates

A A'
Typical Cross Section

Figure 25-4

Action Name: Point Whitney



Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

Conceptual Design Section
SITE NAME: Point Whitney Lagoon

ACTION NAME: Point Whitney
PSNERP ID#: 1379

Full Restoration & Partial Restoration 

Lead Contractor: ESA
Design Lead: ESA PWA, P. Leucking, PE
Date: 05/2012

Figure 25-5



Exhibit 25-1

Page 1 of 2

Full Restoration Quantity Estimate

Action Name: Point Whitney 

Lagoon  

Action #: 1379

Date: February 2011 Revised May 2012

By: ESA PWA

 

REMEDY: restore tidal influence and increase tidal prism to the lagoon at Point Whitney. The restoration entails removal of dikes,  aggraded area, hardened features and buildings 

Construction Period:  one phase/ construction season (10-16 weeks)

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 12.9 Total land required for action (12.9 ac total area, 5.7 ac is land)

Proponent / Partner-owned lands Acre 6 All lands required for action are owned by WDFW.

Lands To Be Acquired Acre NA

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1 Typically, assume 8% to 10% of other items.

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1

Improve existing earth road running at eastern edge of ponds (clear vegetation, place gravel) to provide 

access to on-site disposal location (L = 670 ft). No other special access required. 25.3.4

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS None

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC 1.3 Remove Vegetation (trees, shrubs, grasses) from pond dikes 25.3.2

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 1 Remove 3 - 40' CMP culverts with flap gates, wooden piles (2 per structure), wooden frame, 

aluminum/steel ramp. Remove or cap water intake/discharge pipe on north side of spit

25.3.2, 25.3.4

Hydraulic Structures - Large LS 1 Remove wooden piles at Dabob Bay side of spit 25.3.4

Utilities - Overhead Electric LF 320 Remove overhead electric/telephone line 25.3.4

Utilities - Water LF ? Location unknown, but will be removed or capped with building demolition 25.3.4

Utilities - Telecom LF ? Location unknown, but will be removed or capped with building demolition 25.3.4

Buildings SF 14,700 15 total structures, 10 single story bldgs, 2 two story buildings, 3 tanks 25.3.4

Pavement SF 46,500 Asphalt and gravel paving at the spit and near Shellfish lab buildings 25.3.4

Bulkheads LF or  SF NA
Rock revetments LF 240 Concrete and rock revetment at east end of spit 25.3.2 Armor Removal

Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 40 Assumed suitable location is available within 40 miles of site. 25.3.4

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY

Excavation - Upland CY 11,800

North and south pond dike Removal ( 925 FT x 345 SF). Land based bucket excavator for removal of dikes 

and loading of trucks
25.3.2 Dike or Berm Removal

Excavation - Upland CY 7,400 Includes western & central spit excavation (300 FT x 90 FT) + (200FT x 860 SF) 25.3.2 Topography Restoration
Excavation - Upland CY 3,100 Overexcavation of spit prior to allow for native sediment placement. (2 FT x 41,400 SF) 25.3.2 Topography Restoration

Excavation - Lowland CY NA
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY 0

Fine Grading AC 0.34 Upland transition grading at east end of spit 25.3.4

Fill Placement - local borrow

Side cast CY NA
Haul - uncontrolled placement CY 19,300 Transportation and second handling off-site (22,300 CY - 3,000 CY) 25.3.4

Haul, place, compact CY 3,000
Placement at southeast corner of southern pond via existing access road. Haul distance = 670 ft (120 FT x 

675 SF)

25.3.2 Dike or Berm Removal, 25.3.4

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 7,700

Imported native soil, gravel mix for placement at top surface of the spit and back slope of spit (3 FT x 

57,200 SF)
25.3.2 Topography Restoration

Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY 580 Reconstruct beach slope after revetment removal (240 FT x 65 SF) 25.3.3 Beach Nourishment
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 

run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 

franchise will install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF 320 Line along access road to be removed after demolition of buildings 25.3.4 Restoration Features

Sewer LF NA
Telecommunications LF 320 Line along access road to be removed after demolition of buildings 25.3.4 Restoration Features

Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )
Roadway / Railway

Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck and appurtenances SF NA

Bridge -  Foundations LF NA
Railway - Box Girder SF NA
Railway - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 1 TBD

Parking Area SF 10000 New parking area at upland fill placement, southeast corner of south pond 25.3.4

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC NA

Planting AC 0.78

Upland planting at transitional slope area at northeastern corner of the spit and upland fill placement at 

southeast corner of ponds 25.3.4

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Point Whitney 

Lagoon  

Action #: 1379

Date: February 2011 Revised May 2012

By: ESA PWA

 

REMEDY: restore tidal influence and increase tidal prism to the lagoon at Point Whitney. The restoration entails removal of dikes,  aggraded area, hardened features and buildings 

Construction Period:  one phase/ construction season (10-16 weeks)

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC 0.78 Northeastern corner of the spit and upland fill placement at southeast corner of ponds. 25.3.4
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks Quantity based on construction duration/ # of construction seasons

Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost

35% Design LS 1 % of construction cost

65% design LS 1 % of construction cost

90% design LS 1 % of construction cost

100% design LS 1 % of construction cost

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Point Whitney 

Lagoon  

Action #: 1379

Date: February 2011 Revised May 2012

By: ESA PWA

 

REMEDY:  restore tidal influence and increase tidal prism to the lagoon at Point Whitney. The restoration entails removal of dikes,  aggraded area, hardened features and buildings 

Construction Period:  Phased construction over 2 seasons (10 - 16 weeks)

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 12.9 Total land required for action (12.9 ac total area, 5.7 ac is land)

Proponent / Partner-owned lands Acre 6 All lands required for action are owned by WDFW.

Lands To Be Acquired Acre NA

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1 Typically, assume 8% to 10% of other items.

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS
NA

Site Access LS 1

Improve existing earth road running at eastern edge of ponds (clear vegetation, place gravel) to provide access 

to on-site disposal location (L = 670 ft). No other special access required. 25.3.4

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS None

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC 1.3 Phase 1 = 0.4 ac, Phase 2 = 0.9 ac. Remove Vegetation (trees, shrubs, grasses) from pond dikes 25.3.2

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 1 Phase 1 - remove one from south pond. 25.3.2

Hydraulic Structures - Small LS 1 Phase 2 remove two from north pond. In total, remove 3, 40' CMP culverts with flap gates, wooden piles (2 per 

structure), wooden frame, aluminum/steel ramp.  Remove or cap water intake/discharge pipe on north side of spit
25.3.2, 25.3.4

Hydraulic Structures - Large LS 1 Remove wooden piles at Dabob Bay side of spit 25.3.4

Utilities - Overhead Electric LF NA

Buildings SF 6,800 Phase 2, 9 total structures, 6 single story buildings, 3 tanks 25.3.4

Pavement SF 29,000 Phase 2, Asphalt and gravel paving at the spit 25.3.4

Bulkheads LF or  SF 0

Rock revetments LF NA

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF or CY NA

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 40 Assumed suitable location is available within 40 miles of site. 25.3.4

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation

Excavation - Upland CY 5,100

Phase 1 includes only the south dike removal. (400 FT x 345 SF) Land based bucket excavator for removal of 

dikes and loading of trucks.
25.3.2 Dike or Berm Removal

Excavation - Upland CY 6,700 Phase 2 includes north dike removal (400 FT x 345 SF) 25.3.2 Dike or Berm Removal
Excavation - Upland CY 7,400 Phase 2 includes western & central spit excavation (300 FT x 90 FT) + (200FT x 860 SF) 25.3.2 Topography Restoration
Excavation - Upland CY 2,200 Phase 2 - overexcavation of spit prior to allow for native sediment placement. (2 FT x 29,600 SF) 25.3.2 Topography Restoration

Excavation - Lowland CY NA

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow

Side cast CY NA

Haul - uncontrolled placement CY 18,400 Transportation and second handling off-site (21,400 CY - 3,000 CY) 25.3.4

Haul, place, compact CY
3,000

Placement at southeast corner of southern pond via existing access road. Haul distance = 670 ft (120 FT x 675 

SF)

25.3.4

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 6,400 Imported native soil, gravel mix for placement at top surface of the spit and back slope of spit (3 FT x 57,200 SF)
25.3.2 Topography Restoration

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA

Gas LF NA

Electric LF NA

Sewer LF NA

Telecommunications LF NA

Other LF NA Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )
Roadway / Railway

Roadway  (Type_) SF NA

Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck and appurtenances SF NA

Bridge -  Foundations LF NA

Railway - Box Girder SF NA

Railway - Foundation LF NA

Railway - Shoe fly LF 0

Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA

Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA 1 TBD

Parking Area SF 10,000 New parking area at upland fill placement, southeast corner of south pond 25.3.4

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC NA

Planting AC 0.2 Upland planting at upland fill placement 25.3.4

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC 0.2 Upland fill placement area 25.3.4
Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Point Whitney 

Lagoon  

Action #: 1379

Date: February 2011 Revised May 2012

By: ESA PWA

 

REMEDY:  restore tidal influence and increase tidal prism to the lagoon at Point Whitney. The restoration entails removal of dikes,  aggraded area, hardened features and buildings 

Construction Period:  Phased construction over 2 seasons (10 - 16 weeks)

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

Construction Management

Construction oversight weeks NA Quantity based on construction duration/ # of construction seasons

Materials testing NA Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost

35% Design LS 1 % of construction cost

65% design LS 1 % of construction cost

90% design LS 1 % of construction cost

100% design LS 1 % of construction cost

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 150

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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26. QUILCEDA ESTUARY RESTORATION (#1136) 
Local Proponent Tulalip Tribes 

Delta Process Unit Delta SNH 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 - River Delta 

Restoration Objectives Restore natural tidal hydrology and marsh morphology to a 
disturbed portion of the Quilceda Estuary 

26.1 Description of the Action  

This action includes the removal of artificial berms, fill, bulkheads, and related drainage 
structures to restore full tidal hydrology and sediment processes within 5 to 10 acres of 
the Quilceda Creek Estuary. Please see the Introduction chapter for important 
information regarding PSNERP and for context related to this restoration project. 

26.2 Action Area Description and Context 

The Quilceda Creek action area covers 14 acres within the lower Snohomish River 
Estuary at the eastern edge of the Tulalip Indian Reservation near Marysville. The 
Tribes’ Hibulb Cultural Center and Natural History Preserve is located just north of the 
action area. The mainstem of Quilceda Creek is approximately 11 miles long, with the 
headwaters located east of State Route 9 on Getchell Plateau. The creek drains 
approximately 36 square miles to Ebey Slough. The watershed includes the Marysville 
Trough, a flat alluvial plain that separates the Snohomish and Stillaguamish River 
basins. The Trough includes highly permeable alluvial soils, as well as significant areas 
with high seasonal groundwater (Snohomish County 2002). The contributing basin 
includes broad areas of glacial till and outwash. The contributing area is predominantly 
rural and agricultural, but there are significant infrastructure and medium-density 
residential and commercial areas. The action area is shown in Figure 26-1.  
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Figure 26-1. Action Area and Vicinity 

26.2.1 Historic Condition 

Historical mapping (circa 1884-1885) indicates that the Quilceda Creek Estuary graded 
into the lower Snohomish River Estuary via a series of meandering channels flowing 
through an extensive salt marsh (Figures 26-2A and 26-2B). Much of this salt marsh is 
still present in the Quilceda Estuary. Within the action area, greater areas of salt marsh 
are mapped than currently exist. The 1938 aerial photo shows that the boat basin was at 
least partially in place, and the beginnings of the agricultural berms and ditches. The 
1938 photo also shows a dense network of tidal channels within the unfilled portion of 
the site. 

26.2.2 Natural Environment 

The Quilceda Estuary action area is surrounded by salt marsh that extends to Ebey 
Slough to the south, and continues on the south side of Ebey Slough in the “Big Flats” 
portion of North Ebey Island. Sturgeon Creek flows into the west bank of Quilceda Creek 
within the action area. 
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The Quilceda Creek basin supports several runs of anadromous salmonid species. The 
WDFW Salmonscape database indicates that Quilceda Creek supports fall Chinook, 
summer Chinook, coho, fall chum, bull trout, summer steelhead, and winter steelhead.  

26.2.3 Human Environment 

Large infrastructure development within the Quilceda Creek basin includes I-5, a portion 
of the Arlington Airport, and commercial development east of I-5. Near the action area 
are residential and commercial buildings, and two major bridges for Marine View Drive. 
There is direct access to the site via established roads south of Marine View Drive. 

The action area has been altered through past conversion to agriculture and to support 
water access. In the northern portion of the action area, berms have been constructed 
along the mainstem and drainage ditches excavated, likely in an attempt to reclaim the 
area for agriculture. This portion of the action area drains to the creek via a small square 
culvert (8 inches by 12 inches). This culvert may allow muted tidal influx to the bermed 
portion of the site, based on the presence of salt-tolerant vegetation along portions of the 
linear ditches.  

The southern portion of the action area has been filled, raising the surface elevation 
above tidal influence. A log bulkhead and pier have been constructed, and a portion of 
the marsh was excavated to create a boat basin. The upland area is currently used for 
construction material storage and laydown. This area has underground electrical service. 

26.3 Restoration Design Concept 

26.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 26-3 through 26-6. Full restoration 
of the action area would include removing shoreline armoring, nearshore fill, and the 
artificial berms (Figure 26-3). The linear agricultural ditches would be filled and new 
small blind channels excavated in their place. Intertidal elevations and channel 
morphology, similar to historical conditions (based on the historic maps and 1938 
photograph), will be reestablished on the site. A buffer of marine riparian upland 
vegetation would be planted in the full restoration alternative. The partial restoration 
alternative would include the same elements but would also include a boat launch, as 
requested by the proponent (Figure 26-4).  

The key design elements associated with full and partial restoration alternatives are 
shown in Table 26-1. 

Table 26-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Fill Removal Remove fill to intertidal 
elevations, including a small 
pond. 3H:1V slope to match 
surrounding grade 

Same as full restoration  

Berm Removal Remove berms along channel to 
match surrounding grade 

Same as full restoration 
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Element Full Restoration Partial Restoration 

Bulkhead Removal Remove entire wooden bulkhead Remove eastern portion of 
bulkhead 

Building Removal Remove two storage/workshop 
buildings from site 

Same as full restoration 

Pavement Removal Remove gravel, old pavement, 
and old foundations from fill area 

Same as full restoration 

Electric Line Removal Remove underground electric line 
from where it undergrounds to 
the buildings 

Remove underground electric 
line, leaving spur to the 
remaining bulkhead, if necessary 

Fill of Linear Ditches Fill ditches with sidecast local 
borrow from channel excavation 
or berm removal 

Same as full restoration 

 

New Channels Divide exposed marsh into 
roughly equal 1.5- to 2-acre 
drainage basins and excavate 
starter channel sized to regional 
curves. Starter channel mouths 
based on faint channels in 1938 
photo and reference channels on 
the other side of Quilceda Creek 

Same as full restoration 

Inlet Haul, place, and compact local 
borrow within the dredge inlet to 
restore intertidal marsh habitat. 
Morphology based on T-sheets 
and 1938 photo 

No fill placement  

Marine Riparian Planting Plant buffer around fill removal 
area 

Plant smaller buffer around 
removal area, leaving access to 
boat launch 

26.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

The existing wooden bulkhead would be fully or partially removed in the full and partial 
restoration alternatives, respectively. The full restoration alternative would remove 
570 LF of armor, and the partial restoration alternative would remove 310 LF 
(Figures 26-3 and 26-4). 

Berm or Dike Removal/Modification 

Berms have been constructed along the main channel of Quilceda Creek. These berms 
will be removed to allow full tidal inundation of the site to approximate historical extents 
(Figures 26-3 and 26-4). 

Channel Rehabilitation/Creation  

Linear ditches will be filled, and new sinuous marsh channels will be excavated. The 
location of these channels is based on traces on the 1938 photo, targets 1.5- to 2.0-acre 
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drainage basins, and mimics the alignments of the reference channels in the surrounding 
marsh (Figures 26-3 and 26-4). 

Groin Removal/Modification - NA 

Hydraulic Modification   

The small culvert that extends through the berm would be removed. This, along with 
removal of the berm, would allow full tidal access to the site. 

Overwater Structure Removal - NA 

Topography Restoration 

In both restoration alternatives, fill will be removed to lower the elevation of the site 
from between 9.5 to 12 feet MLLW (12 and 14 feet NAVD 88) to intertidal elevations 
generally 2 feet below MHHW (Figures 26-5 and 26-6). In general, the 2009 LiDAR 
topography was used as a guide to the extent of topographic restoration, matching 
intertidal elevations on either side of the fill area. 

26.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control 

Invasive plant species on the site include reed canarygrass, Spartina, and Himalayan 
blackberry. The reintroduction of salt water to the site is expected to eradicate reed 
canarygrass and blackberry, or at least reduce the extent of infestation in the intertidal 
area. Limited excavation (stripping) is proposed to reduce the initial dominance of those 
species.  

Specific measures will be necessary to control Spartina as part of an integrated pest 
management approach. The infestations appear to be localized, so the primary control 
measure will be to excavate the areas as part of the topographic restoration of the site. 
Followup treatments with mechanical clearing and/or application of an approved aquatic 
herbicide may be necessary. 

Large Wood Placement 

Salvaged large wood from site clearing will be placed on the restored marsh surface to 
support colonization by native shrub and tree species. 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Portions of the marine riparian area surrounding the site will be planted with native tree, 
shrub, and herbaceous species. 
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Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

26.3.4 Restoration Features – Other 

In the partial restoration alternative, the dredged inlet would remain, and the western 
portion would be left with bulkhead to support a boat launch (Figure 26-3). Additional 
site improvements may be required to support this land use.  

26.3.5 Land Requirements   

The Quilceda Creek restoration area is within the control of the Tulalip Tribes. Work on 
the western portion of the action area abuts private property, so construction easements 
may be necessary to complete the work in this area. 

26.3.6 Design Considerations 

Minimal design considerations exist for Quilceda Creek. The restored area would need to 
function within the overall upland land uses of the site, cultural center, and surrounding 
properties. The necessity for continued use of the area to launch boats is the largest 
consideration, and it is addressed with the partial restoration alternative. 

Removing the laydown area and bulkhead creates the potential to encounter 
contamination. The bulkhead includes creosote-treated timbers, which would need to be 
properly removed and disposed of.  

There are underground power lines in portions of the action area. This and any other 
utilities would need to be identified and mapped prior to final design.  

26.3.7 Construction Considerations 

Earthwork will require mobilizing heavy equipment to the site. Access to the site can 
occur via Marine View Drive and existing gravel access roads. Temporary traffic control 
would be necessary during mobilization and fill removal. 

Channel excavation and fill removal would need to be sequenced to preclude tidal 
inundation of the site until excavation is complete. For the full restoration alternative, 
placement of excavated materials within the existing dredged inlet may require special 
construction measures and timing. Specific measures may include sediment curtains or 
other means of temporarily separating the work area from tidal influence. 

26.4 Extent of Stressor Removal  

Table 26-2 describes the amount of stressors to be removed with this action.  
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Table 26-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 700 700 

Fill (SF) 321,032 245,875 

Armor (LF) 510 310 

Marinas (acre) 0.6 0.3 

26.5 Expected Evolution of the Action Area 

Once the tidal barriers, site features, and fill are removed and channels restored on the 
site, a salt marsh and channel system is expected to re-form. A forested marine riparian 
community would develop on the upland immediately adjacent to the fill removal area.  

The extensive surrounding area of intact marsh is expected to support the recolonization 
of native marsh species in the restored area. The perimeter of the fill in the existing 
dredged inlet may retreat over time, if sufficient fluvial energy is available to scour this 
area.  

26.6 Uncertainties and Risks 

The design would need to allow for connection to existing, functioning salt marsh to the 
west and to the north at the mouth of Sturgeon Creek. This may result in changes in 
channel morphology on the adjacent northern marsh. The rapidity of recolonization of 
the marsh surface by salt-tolerant species is also uncertain.  

The area has a long history of human use, including Tribal use. Cultural resources may 
be present in the vicinity. The use of the upland fill area for construction material 
laydown also introduces the potential for contamination. Creosote contamination from 
the bulkhead may occur. Past use of the site would need to be investigated further to 
resolve these uncertainties. 

26.6.1 Risks Associated with Projected Sea Level Change 

Table 26-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 26-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  This scenario may drown the 
expected salt marsh until/unless 
the site can aggrade 

No change anticipated No change 
anticipated 

Partial Restoration This scenario may drown the 
expected salt marsh until/unless 
the site can aggrade 

No change anticipated No change 
anticipated 
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26.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the monitoring needs and opportunities 
associated with this action are summarized in Table 26-4. 

Table 26-4. Monitoring Needs and Opportunities   

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 
X 

Monitor longitudinally across beach 
face and for new channel 

Sediment Accretion / Erosion X Monitor beach face stability 

Wood Accumulation X  

Soil / Substrate Conditions   

Vegetation Establishment 

X 

Monitor increased dominance of 
native salt marsh species; 
establishment of marine riparian 
plants 

Marsh Surface Evolution / Accretion  X  

Tidal Channel Cross-Section / Density X Assess channel evolution 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species X Monitor effectiveness of Spartina 
removal 

Animal Species Richness   

Fish (salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

26.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
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information needs for this action. Refer to the Introduction chapter for additional 
information. 

• Property Investigation/Survey – More detailed information on parcel ownership, 
utility locations, and property boundary locations will be needed to finalize the 
design, confirm acquisition requirements, and support negotiations with 
property owners.  

• Topographic/Bathymetric Survey –Restoration would require a topographic 
survey. Survey data would also be used as a baseline for pre- and post-
construction modeling.  

• Geotechnical Investigation – Borings are needed to characterize the fill to be 
removed and determine suitability for placement within the dredged inlet. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation.  

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in and around the laydown area, additional soil and 
sediment analysis may be needed. The introductory chapter describes the Phase I 
site investigations that are occurring as part of this overall effort via a separate 
contract. 

• Other - Coordination with the Tulalip Tribes will be necessary to determine 
requirements for the type of boat launch included in the partial restoration 
alternative. 

26.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 26-1 and 26-2. 

26.10 References 

Snohomish County. 2002. Quilceda Creek Drainage Needs Report DNR No. 1. 
Snohomish County Public Works Surface Water Management Division. 
December 2002. 
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Action Name: Quilceda 
Estuary  

Action #: 1136

Date: February 2011

By: ESA

 

REMEDY: Remove historic fill, berms, bulkheads and fill linear channels. embankment and restore natural channel morphology
Construction Period:  20 to 40 days

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 14.3 Total land required For action 26.3.5
Proponent / Partner-owned lands Acre 14.3 Etimate of lands currently owned by Proponent (i.e., Public lands) 26.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 26.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Access can utilize existing gravel surface roads to the site.
Barge Access Days NA
Temporary Traffic Control (one of the following)

none LS NA
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS NA
unique LS NA

Temporary Roadway SF NA
Control of Water LS 1 May be necessary to block existing culvert and/or retain earthen berms to allow more flexibility in 

excavation within intertidal area.
Control of Water LS 1 Placement of fill within existing dredged inlet.  May require sediment curtains, inflatable bladders, etc.

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 3.9 Selective clearing to retain some existing trees.
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS 1 Remove existing 8" x 12" culvert through berm (86 LF) 26.3.1
Hydraulic Structures - Large LS NA
Utilities LF 700 Buried electric - full extent unknown, measured by last overhead pole to most distant light. 26.3.1
Buildings SF 6,296 Two on-site structures 26.3.1

Pavement SF  70,900
Pavement removal from existing laydown area, mainly gravel and older paved surfaces.  Includes what 
may be old foundations. 26.3.1

Bulkheads LF or  SF 570 Wooden bulkheads 5-10 feet tall; includes creosote treated timbers that will require proper disposal 26.3.1
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA Subsumed within bulkhead removal
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 45,570 Remove historical fill to expose intertidal elevations.  Slope to drain toward main channel. 26.3.2
Excavation - Lowland CY 631 Excavate new channel alignments.  Will require smaller, low ground pressure, equipment. 26.3.2
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY 1,310 Use excavation, lowland spoils from channel excavation to fill ditches 26.3.2
Haul - uncontrolled placement CY NA
Haul, place, compact CY 5,700 Place dredge spoils within the inlet to intertidal elevations.
Stockpile - uncontrolled placement CY NA 26.3.2
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 7750 Realigned channel through marsh (7750 ft[geodatabase] * 10 ft top width from regresssions).  This effort is 

minimal - the starter channels require fine grading only with no variation in cross-section
26.3.2

Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp SF NA
Fencing SF NA

Utilities
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF 0
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge - Foundations, Deck and Appurtenances SF 0
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features
trails SF 0
bridges SF 0
kiosk EA 0
restrooms EA 0
Interpretive Signs EA 1
parking area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 1.9 Marine Riparian Community around perimeter of grading area.
Vegetation Maintenance AC-YR 9.5 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 7
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 6
Materials testing 

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Quilceda 
Estuary  

Action #: 1136

Date: February 2011

By: ESA

 

REMEDY: Remove historic fill, berms, bulkheads and fill linear channels. embankment and restore natural channel morphology
Construction Period:  20 to 40 days

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove historic fill, berms, bulkheads and fill linear channels. embankment and restore natural channel morphology
Construction Period:  20 to 40 days

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 14.3 Total land required For action 26.3.5
Proponent / Partner-owned lands Acre 14.3 Etimate of lands currently owned by Proponent (i.e., Public lands) 26.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 26.3.5

Material Sites

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS 1 Access can utilize existing gravel surface roads to the site.
Barge Access Days NA
Temporary Traffic Control (one of the following)

none LS NA
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS NA
unique LS NA

Partial Restoration Quantity Estimate

q
Temporary Roadway SF NA
Control of Water LS 1 May be necessary to block existing culvert and/or retain earthen berms to allow more flexibility in 

excavation within intertidal area.
Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 3.9 Surface clearing prior to fill removal.  Selective clearing to retain some existing trees.
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 40 Estimate of trees to be salvaged from on site.

Hydraulic Structures - Small LS 1 Remove existing culvert through berm (86 LF) 26.3.1
Hydraulic Structures - Large LS NA

Utilities LF 700
Buried electric - full extent unknown, measured by last overhead pole to most distant light.  Relocate 
portion to new boat launch 26.3.1

Buildings SF 6296 Demolish two on-site structures 26.3.1

Pavement SF  70,900
Pavement removal from existing laydown area, mainly gravel and older paved surfaces.  Includes what 
may be old foundations. 26.3.1

Bulkheads LF or  SF 310
Wooden bulkheads 5-10 feet tall - partial removal, leave western portion for boat launch;  Includes 
creosote treated timbers that will require proper disposal. 26.3.1

Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA Subsumed within bulkhead removal
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 22,000 Remove historical fill to expose intertidal elevations.  Slope to drain toward main channel. 26.3.2
Excavation - Lowland CY 1250 Excavate new channel alignments.  Will require smaller, low ground pressure, equipment. 26.3.2
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fi G di AC NAFine Grading AC NA

Fill Placement - local borrow
Side cast CY 1,310 Use excavation, lowland spoils from channel excavation to fill ditches 26.3.2
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA 26.3.2
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 7750 Realigned channel through marsh (775 ft * 10 ft top width from regresssions).  Additional channel effort is 

anticipated to be minimal.  Includes fine grading with constant cross-section for starter channels.
26.3.2

Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA NA
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp EA

1
Intended to capture additional improvements to support a boat launch in this location.  Type and location of 
launch undetermined at this time.

Fencing SF NA
Utilities

Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / RailwayRoadway / Railway
Roadway  (Type_) SF 0
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge - Foundations, Deck and Appurtenances SF 0
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features L.F. 0

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 1
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 1.2 Marine Riparian Community around perimeter of grading area.
Vegetation Maintenance AC-YR 6 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 4
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 6
Materials testing 

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 26-2
Page  2 of  2

Action Name: Quilceda 
Estuary  

Action #: 1136

Date: February 2011

By: ESA

 

REMEDY: Remove historic fill, berms, bulkheads and fill linear channels. embankment and restore natural channel morphology
Construction Period:  20 to 40 days

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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27. SEQUALITCHEW CREEK CULVERT (#1467) 
Local Proponent South Puget Sound Salmon Enhancement Group 

Delta Process Unit NA 

Shoreline Process Unit(s) 3006 

Strategy(ies) 4: Coastal Inlet 

Restoration Objectives Restore an open coastal inlet with full tidal hydrology and 
alluvial sediment supply to the nearshore 

27.1 Description of the Action  
This action includes removing a tidal barrier formed by the BNSF railroad embankment, 
along with associated shoreline armoring and nearshore fill. This would allow for 
restoration of the stream mouth and open coastal inlet morphology. Please see the 
Introduction chapter for important information regarding PSNERP and for context 
related to this restoration project.  

27.2 Action Area Description and Context 
This action is within the South Puget Sound Subbasin. Sequalitchew Creek flows from its 
headwaters near Joint Base Lewis-McChord to Puget Sound, passing through a culvert in 
the BNSF railway corridor near the mouth. The BNSF railway follows the Puget Sound 
shoreline from the mouth of the Nisqually River to the mouth of the Puyallup River. The 
railway is cut into a bench on the bluff above Puget Sound along most of this stretch of 
shoreline and is armored with large, loose riprap to prevent erosion. The areas north and 
south of the mouth of Sequalitchew Creek are consistent with this pattern. However, at 
the mouth of Sequalitchew Creek, a large ravine has been filled with a high embankment 
to support the railroad. In addition, just north of the creek mouth on the water side and 
below the railroad embankment are the remains of fill from a former narrow-gauge 
railroad (described below) and wharf abutment. This historic fill now supports a wider 
beach and supratidal shelf below the railway embankment. 

Upstream of the culvert and railway embankment is a brackish marsh at an elevation of 
6 to 10 feet NAVD 88. Vegetation in the marsh is salt-tolerant and shows clear zonation 
of communities based on elevation and proximity to the stream. There is evidence that 
the stream has been straightened and channelized through the marsh, presumably in an 
effort to minimize erosion of the ravine walls and railroad berm. North of the marsh is a 
wide bench between the marsh and ravine wall where a second railway used to pass. This 
railway was used to transport munitions from the E.I. DuPont de Nemours and Company 
plant near the town of DuPont down the ravine to a wharf situated just north of the 
creek’s mouth. A tunnel was built for this railway under the BNSF railway, presumably 
when the trestle of the BNSF railway was filled in with gravel and the culvert installed to 
allow the creek to drain to Puget Sound. The action area is shown in Figure 27-1. 
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Figure 27-1. Action Area and Vicinity 

27.2.1 Historic Condition 

When the first Euro-Americans arrived in the late 18th and early 19th centuries, they 
found a Nisqually village located at the mouth of Sequalitchew Creek. There, the creek 
had formed a deltaic projection against the steep bluff that afforded space for two cedar 
longhouses. A population of approximately 50 persons comprising five or six extended 
families lived there in 1832 when fur traders of the Hudson’s Bay Company arrived at 
Sequalitchew Creek. The original “Nisqually House” or Fort Nisqually was situated on 
the beach near the mouth of Sequalitchew Creek. A year later it was moved inland about 
1 mile to an area near the top of Sequalitchew Creek ravine. The ravine remained a vital 
link between the Fort Nisqually settlement and Puget Sound (Anchor QEA and Aspect 
2010). 

A sawmill operated at the mouth of Sequalitchew Creek from the 1850s to at least 1870. 
In 1906 the E.I. DuPont de Nemours Company built a munitions plant on some of the 
former holdings of the Hudson Bay Company centered on Sequalitchew Creek. The plant 
generated hydroelectric power on the south side of the creek near the mouth until about 
the 1930s. A photograph shows the aftermath of a penstock failure that left the 
powerhouse filled above the window casings with gravel from the side of the ravine. A 
narrow-gauge rail line along the north side of the creek connected the plant to the wharf 
on Puget Sound. This line passed under the Northern Pacific Railway (now BNSF) which 
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was constructed in 1912. This line crossed the mouth of the creek on a trestle which is 
now buried beneath the fill that forms the embankment at the mouth of the creek. 

Examination of the topographic sheet (T-sheet) from the late 19th century indicates that 
the creek mouth was an open coastal inlet (Figures 27-2A and 27-2B). The mapping 
indicates the presence of a marsh, but shows a low tide line seaward of the inlet and bluff 
face, indicating that the inlet was intertidal. The railway crossing was originally a 
wooden trestle, portions of which are still visible along the side of the tracks. The trestle 
is now buried in an embankment approximately 400 feet long, 180 feet wide at the base, 
and 40 feet high.  

27.2.2 Natural Environment 

Sequalitchew Creek is a small spring-fed stream that originates in the forested 
Sequalitchew Creek ravine about 1 mile upstream of the mouth. The BNSF railway runs 
adjacent to the shore of Puget Sound and crosses the mouth of the creek on an 
approximately 40-foot-high embankment. This earthen embankment separates Puget 
Sound from an estuarine emergent marsh through which Sequalitchew Creek flows. A 
concrete box culvert, 5 feet by 5 feet by 180 feet, connects the marsh to Puget Sound and 
conveys both tidal and creek flows. 

The majority of the brackish marsh, approximately 0.5 acre in size, is situated on the 
southwest side of the main Sequalitchew Creek channel landward of the railroad 
embankment/berm. The marsh is connected to Puget Sound through a 5-foot by 5-foot-
wide box culvert under the railroad embankment/berm. One main tidal channel with 
dendritic fingers cuts through the marsh and connects with the creek near the mouth of 
the culvert. When the tide is below about +8 feet MLLW, Sequalitchew Creek flows 
within its channel and bypasses the marsh. Portions of the main tidal channel remain 
wetted while the fingers are dry with scattered ponding. As the tide rises to about +9 feet 
MLLW, fresh water from the creek is diverted into the main tidal channel. This is 
followed with salt water as the tide rises above +10 feet MLLW, inundating the marsh.  

The shoreline is dominated by a wide gravel beach that is armored near MHHW with 
large rock. The riparian area is well forested above the railway, but along and below the 
railway it is dominated by invasive shrubs (e.g., Scot’s broom). An eelgrass bed exists on 
the delta offshore and a large, tidally influenced, nearshore spring exists a few hundred 
yards north of the mouth of the creek. 

27.2.3 Human Environment 

The railway that separates the marsh from Puget Sound is considered to be one of the 
busiest sections of railway on the West Coast. The railway sits on a fill prism about 
50 feet above and parallel to the shore of Puget Sound through the area. The shoreline is 
armored in many places with large rock to prevent erosion from undermining the tracks. 

Remnants of the DuPont wharf and associated bulkhead are still visible along the 
shoreline north of the creek, as is the tunnel under the BNSF railway that accommodated 
the smaller rail connection between the E.I. DuPont de Nemours Company facilities and 
the DuPont wharf. A consent decree between the Washington State Department of 
Ecology and both the Weyerhaeuser Company and E.I. DuPont De Nemours was reached 
in 2003 to remediate the former munitions plant under the state Model Toxics Control 
Act. The remediation included soil removal and remediation upstream and just north of 
the marsh, and along the Puget Sound shoreline. 
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The area around the marsh was previously used as a storage area by the DuPont 
Company. The railroad along the creek was once used to transport chemicals and 
munitions to the DuPont wharf, just north of the mouth of Sequalitchew Creek. 
Observations of spoil mounds and construction debris in the field indicate that portions 
of the marsh have been filled, and that perhaps portions of the creek through the marsh 
have been dredged. Vegetation on the mounds indicates that these modifications took 
place at least several years ago. Aboveground storage tanks were used to store bunker 
fuel just upstream of the marsh. 

The railway is owned by BNSF and is a double mainline track. Utilities in the action area 
include those necessary for operation of the railroad. No other utilities in the action area 
are documented.  

27.3 Restoration Design Concept 

27.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 27-3 through 27-7. The full 
restoration design concept involves removing the armor and nearshore fill around the 
mouth of the Sequalitchew Creek ravine. The partial restoration design concept involves 
installing a second culvert through the railroad embankment/berm to lessen the effect of 
the tidal constriction and allow more dynamic channel migration to occur. 

Full restoration of the action area (Figure 27-3) would remove all intertidal and 
nearshore fill; build a pier- or pile-supported bridge to support the railway lines; remove 
all shoreline armoring at the mouth of the creek; regrade the area under the railway to 
connect the marsh and delta with a series of tidal channels; and remove fill and 
obstructions in the marsh that prevent the stream from meandering. A new bridge would 
be constructed on the existing rail track alignment. A temporary shoofly (railroad bypass 
tracks) would be constructed on the waterward side of the existing track to reroute rail 
traffic around the new bridge construction and avoid interruption of BNSF rail service. 
The existing railroad embankment across the mouth of Sequalitchew Creek would be 
removed.  

The partial restoration alternative (Figure 27-4) would install an additional culvert 
capable of supporting several tidal channels (or a series of culverts each capable of 
supporting at least one channel) under the railway. Fill along the north side of the marsh 
would be removed, along with as much shoreline armoring and former wharf pad fill as 
possible without jeopardizing the stability of the railway. This alternative could also 
include grading of new tidal channels and stream channels through the marsh and 
expansion of the marsh to the north. The partial restoration alternative would not 
achieve the primary objective of restoring an open coastal inlet with full tidal hydrology 
and alluvial sediment supply to the nearshore. Partial restoration would lead to 
improved tidal exchange and tidal channel formation in the existing estuarine marsh, but 
would not restore the wave energy, erosion and accretion, and tidal circulation processes 
of an open coastal inlet. 

Under partial restoration, one additional 48-inch-diameter culvert approximately 
200 LF would be jack-and-bored under the existing railway embankment at a location 
south of the existing culvert (Figure 27-4). Concrete end walls would be provided at both 
ends of the culvert, with rock erosion protection on the waterward side. This would be 
done without the use of a temporary shoofly and would require monitoring of the track 
alignment during and immediately following construction. The invert elevations of the 
new culvert would be very similar to those of the existing culvert that would remain. The 
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partial restoration alternative would require some grading, channel restoration, and 
marsh restoration in the brackish marsh near the mouth of the new culvert to restore 
channel connectivity and mitigate for temporary construction impacts. 

Table 27-1 summarizes key design elements associated with full and partial restoration 
alternatives. 

Table 27-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Railroad Berm / Embankment Full removal of armor across 
mouth of coastal inlet. Replace 
berm with 1,000-foot-long bridge 
opening across mouth of open 
coastal inlet and ravine 

Increase tidal connection by 
adding a second 48-inch-
diameter culvert adjacent to 
existing culvert. Remove 659 LF 
of shoreline armoring on the 
northwest side of the 
embankment  

Channel Rehabilitation Restore channel in area currently 
buried by berm/embankment  

Create second channel at new 
culvert and restore associated 
dendritic network in the 
intertidal zone waterward of the 
new culvert 

Topographic Restoration Restore areas impacted by fill 
east of railroad embankment 

Same as full restoration 

27.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

The full restoration alternative would include removal of all shoreline armoring between 
the two proposed bridge abutments. Both the full and partial restoration alternatives 
would include armor removal where armor has been placed but is no longer needed 
north of the stream mouth, adjacent to a section of wider beach and backshore. This 
northern portion of armor is approximately 660 feet long.   

Berm or Dike Removal/Modification 

The full restoration alternative would include removal of all material associated with the 
existing approximately 900-foot-long railroad berm/embankment, which acts as a tidal 
barrier (Figure 27-5)y. The partial restoration alternative would not include 
berm/embankment removal. 

Channel Rehabilitation/Creation  

The full restoration alternative would include restoration of the channels between the 
existing brackish marsh across the restored inlet (where the berm/embankment is 
removed) to and across the beach waterward of the berm removal. This alternative would 
allow formation of natural (based on stressor removal) tidal channel connections to 
existing dendritic channels in the marsh. This would allow the new channels to migrate 
naturally, and allow native vegetation and wave processes to establish a new equilibrium. 

The partial restoration alternative would include the natural creation of new channels in 
the lower intertidal zone waterward of the proposed new culvert. This alternative would 
also include connections to existing dendritic channels in the marsh. Those channels 
would be restored by removing minor fills and debris. 
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Groin Removal/Modification - NA 

Hydraulic Modification  

The full restoration alternative would remove the hydraulic restrictions of the tidal 
barrier and culvert, and restore the tidal flow processes as well as wind and wave 
processes to the action area. This is accomplished in full restoration by replacing the 
tidal barrier/railroad embankment with a 31,000 SF (1,000-foot-long) railroad bridge 
(Figures 27-5 and 27-6). The partial restoration alternative would increase the existing 
culvert capacity and improve tidal flow processes by adding a second culvert. This culvert 
would be 48 inches in diameter and 200 feet long Figure 27-7). 

Overwater Structure Removal - NA 

Topography Restoration 

The full restoration alternative includes removing minor fills and debris on the east side 
of the railroad embankment/berm associated with the former narrow-gauge railway in 
the ravine bottom. Topographic restoration would also occur at the ravine walls where 
the embankment is removed. This topographic restoration is shown as “upland 
excavation” on Figure 27-4.  

Under the partial restoration alternative, similar fill removal to full restoration is 
proposed east of the railroad embankment/berm. In addition, some material would be 
removed from certain areas of the marsh to facilitate a more dynamic and complex two-
culvert system.  

27.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment  

Full restoration includes placement of 10,000 CY of gravel and cobble material where 
railroad berm/embankment and armor material is removed and the inlet is restored. 
This material is included due to a lack of information about the type of material that 
would be exposed after the embankment and armor are removed. This area will be fully 
exposed to high wind/wave energy when restored.   

In partial restoration, 1,318 CY of gravel and cobble material is proposed where armor is 
removed along the northwest portion of the shoreline. This material is included due to a 
lack of information about the type of material that would be exposed after the armor is 
removed. This area will be fully exposed to high wind/wave energy when restored.   

Contaminant Removal/Remediation – NA  

Debris Removal 

At some time in the past, the channel of Sequalitchew Creek appears to have followed the 
toe of the slope that forms the southern edge of the brackish marsh. This would have 
forced the stream to turn abruptly at the railroad berm and again at the culvert. This 
alignment may have resulted in erosion of the railroad berm. The channel in this area 
shows evidence of fill and the placement of railroad ties and other debris. This was likely 
done in an effort to redirect the creek to its current alignment, which cuts straight 
through the marsh to the culvert. Both restoration alternatives would include removal of 
the debris, consisting of approximately 2 tons of railroad ties and 100 CY of fill and 
miscellaneous debris. 
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Invasive Species Control – NA  

Large Wood Placement – NA  

Physical Exclusion – NA  

Pollution Control – NA  

Revegetation 

The full restoration alternative includes 0.87 acre of salt marsh restoration, and the 
partial restoration alternative includes 0.4 acre of marsh restoration. This would be 
facilitated by fill removal, and the species used would be consistent with those already 
present in the marsh system. 

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  

27.3.4 Restoration Features – Other 

A public trail along the north side of the marsh uses the tunnel under the BNSF railway 
to provide public access to the Puget Sound shoreline. It should be assumed that the 
project would need to include a trail facility connecting the Sequalitchew Creek trail to 
Puget Sound. However, this trail may not need to extend as far west, as the shoreline 
would not extend as far west after restoration.  

27.3.5 Land Requirements   

According to Pierce County assessor’s data, the site is under three separate ownerships. 
The City of DuPont owns the southern part of the site (the left bank of Sequalitchew 
Creek). A holding company owns the parcel to the north (the right bank of Sequalitchew 
Creek). This parcel is under the same ownership as adjacent land, which is leased to 
CalPortland and contains an active gravel mine. There are no parcel records for the 
corridor along the track; presumably, this is BNSF right-of-way.  

27.3.6 Design Considerations 

The railroad is a significant regional transportation facility accommodating much of the 
West Coast with freight and passenger traffic. The line is owned by BNSF but is shared 
with Union Pacific and has a very high traffic volume. Therefore, removal of the 
nearshore railroad was not considered a practicable alternative at this site. There are 
currently two sets of tracks which would need to remain, and rail traffic would need to be 
accommodated during implementation.  

BNSF has indicated that any down time associated with construction on the railroad is a 
major concern. As a result, any structure or culvert would need to be constructed without 
major interruption of service. This would complicate the process of designing and 
building a new bridge structure that allows for the complete removal of the railroad 
embankment. In partial restoration, railroad operations could limit the size of any new 
culverts installed. 

The site is exposed to a 4-mile fetch from the west. The abutments and foundations of 
any structure that supports the railway need to be designed to resist wind, waves, and 
beach erosion. This could include burying armor under more natural materials, which 
would act as a failsafe in the event that the stream or tidal channels migrate toward the 
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abutments, or it could include setting back or burying abutments and foundations deeply 
enough to account for erosional forces.  

The action area is designated open space under the City of DuPont’s comprehensive plan. 
The trail from town hall to Puget Sound through the site is part of the City of DuPont’s 
overall trail system. When designing for removal of fill material for topography 
restoration and tidal barrier/railroad berm removal, the ability to access the restored 
shoreline via trail will need to be addressed.   

The crossing was originally a wooden trestle, which still exists but is now buried in the 
existing railroad embankment. The embankment is approximately 180 feet wide at the 
base and 40 feet high, and would provide a potential staging and access area for 
construction of the new bridge. 

With full embankment removal, the height required for a new structure would be 
approximately 50 feet. BNSF standard pile bents (H-pile) are limited to 30 feet above 
ground to top of tie. Therefore, a non-standard bridge may be required. The conceptual 
design is based on a pre-stressed girder bridge with modified WSDOT girders 
(Figure 27-6). Steel bridge options should also be considered during design. One means 
of supporting the bridge structure would be drilled shaft foundations. The assumed 
embedment depth of the drilled shafts is 120 feet.  

Bridges and culverts would require annual inspection, along with occasional cleaning of 
dirt and stray ballast from the bridge seats. Brush, vegetation, and any collected drift 
underneath the bridge and at culvert end walls should be cleared on an annual basis. 

The 48-inch size for the culvert in the partial restoration alternative was chosen due to 
cost considerations and the potential limitations of jack-and-bore technology. More than 
one culvert, a larger culvert, or multiple culverts could be considered depending on the 
final hydraulic analysis in subsequent design phases. Microtunneling would allow for a 
larger culvert to be installed, but at significantly higher cost. 

The main consideration not addressed by the restoration is the lack of flow of 
Sequalitchew Creek. Currently, creek flows are less than 20% of the historic discharge, 
and the creek lacks a surface water connection to the marsh. This severely limits the 
amount of habitat accessible to anadromous species; coho salmon are particularly 
affected, as conditions under the historic flow regime would provide excellent spawning 
and rearing habitat (Anchor QEA and Aspect 2010). 

The site has a history of industrial uses dating back to the 18th century. These uses 
include munitions production; therefore, excavations need to consider exposure of 
potentially contaminated soils. The brackish marsh is the site of a former hydropower 
plant and wood stave pipelines used to transport bunker fuel between the wharf and 
storage tanks just upstream of the marsh. The site is a known Native American village 
site, which was likely inhabited for several centuries. Project-specific archaeological and 
environmental studies would need to occur and could strongly influence the final design 
alternative. 

27.3.7 Construction Considerations 

Under the full restoration alternative, it is assumed that the contractor would be able to 
install one shaft per week. It is likely that the contractor would excavate partially down 
the embankment, approximately 10 feet above MHHW tide levels, in order to reduce the 
required drilling length of shaft installation. Large-diameter casing shoring would be 
required to allow access to the top of the shaft for column form placement and removal.  
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Once the shafts are installed, the columns are cast inside the shoring casing. After the 
shoring casing is removed, the cast-in-place pilecaps and bridge superstructure would be 
constructed. Other foundation types, installation sequences, and construction methods 
should be considered during design. 

At the bridge abutments, retaining structures would likely be required to stabilize the 
ravine slope during and after embankment removal.  

Track connections for the temporary shoofly to the existing rail would be required to be 
constructed by BNSF union workers. The contractor would provide construction for the 
balance of the project. 

Under the partial restoration alternative, the jack-and-boring of the new culvert would 
be initiated from the landward side of the existing embankment, with the receiving end 
on the waterward side of the embankment. The construction site would require 
temporary shoring for the jack-and-bore equipment and for final concrete endwall 
construction on both ends of the culvert. 

Access and Staging  

Under both restoration alternatives, access and staging would be accommodated from 
the landward side of the existing railroad embankment. There are limited opportunities 
for staging in the ravine and marsh, but additional areas exist about 1 mile upstream in 
the City of DuPont. Upgrades may be required to the existing trail, which would likely be 
used to provide vehicle and equipment access to the site. The upgrades may include new 
cross culverts and temporary or permanent shoring resurfacing. Access from the water 
should also be considered during later design. 

Timing and Duration   

Under the full restoration alternative, an allowable work window of 4 to 8 hours is 
estimated, with prior coordination and scheduling through BNSF for most work. 
Construction of the shoofly is anticipated to take about 24 months and construction of 
the mainline about 20 months. Demolition of the shoofly would take an additional 
6 months, resulting in a total construction duration of approximately 50 months. 

Under the partial restoration alternative, the jack-and-bore installation of the new 
culvert could occur without interruption of BNSF rail traffic or prior construction 
window scheduling. Construction is anticipated to take about 2 months. 

Other Considerations  

The shoofly will be a single track with a 30-inch box girder and 80-foot span, similar to 
the permanent rail bridge structure, with transition connections made to the existing 
track. Switching coordination north and south of the shoofly will be required to allow 
only one train to pass through the shoofly at any given time, and reduced speeds will also 
need to be enforced through the shoofly transitions. The embankment may or may not be 
useful for the contractor, but it will likely be partially excavated to construct elements of 
the bridge. The embankment can be fully removed after the bridge is in place. This 
should be left up to the contractor as much as possible. 

A permanent realigned bridge could be used instead of an interim shoofly bridge, but 
would require construction of two tracks rather than the one shown for the shoofly. A 
realigned permanent bridge would also require a longer permanent bridge and longer 
transitions than currently shown for the shoofly, as design speeds will be higher for the 
permanent condition than for the temporary shoofly condition. A realigned permanent 
bridge would require additional separation from the existing rail, pushing it farther into 
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the bay. The longer transitions for a realigned bridge may also require additional 
nearshore excavation impacts. 

27.4 Extent of Stressor Removal  
Nearshore fill and armoring for the railroad berm act as a partial tidal barrier and 
constrict a stream crossing. Additional nearshore fill and armoring exists on the Puget 
Sound side of the railroad where a fill pad was built to access the former wharf. The 
access through the ravine and under the railroad via a tunnel (former rail line to the 
former wharf, now a road bed) also resulted in placement of nearshore fill on the land 
side of the railroad. Removing intertidal and nearshore fill by putting the railway lines on 
a bridge would remove the tidal barrier, the fill, and most or all shoreline armoring at the 
mouth of the creek.  

Table 27-2 shows the amount of stressor removal with the full and partial restoration 
alternatives. 

Table 27-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 900 (overlaps fill) 4 (new culvert) 

Fill (area) 3 acres 10,000 SF 

Armor (LF) 1,147 (488 feet overlaps fill) 659 

27.5 Expected Evolution of the Action Area 
Under the full restoration alternative, portions of the action area, such as the brackish 
marsh, would likely erode significantly over time due to exposure to wind waves that are 
currently blocked by the railroad embankment. Other changes to the action area include 
sorting and redistribution of nearshore sediments at the restored inlet. Over time, the 
action area is expected to reach a dynamic equilibrium of erosional and depositional 
features based on the local wave patterns and site-specific nearshore drift processes. The 
ravine walls and inlet edges would develop into vegetated habitats ranging from upland 
forest and marine riparian to supratidal beach backshore in higher energy areas, and 
potentially a reconfigured brackish marsh at the upper extent of tidal influence.  

27.6 Uncertainties and Risks 
Opening the inlet to the full force of wind waves and currents could reduce the size of the 
marsh due to erosion. Sequalitchew Creek currently lacks sufficient flow to transport 
sediment to the delta at the rate that it did historically. As a result, the overall 
morphology and function of the system may differ from pre-development conditions. 

Remediation of hydrocarbon contamination is known to have recently occurred in the 
vicinity of the project. It is possible that excavation for the project or erosion after the 
project could expose additional, previously unidentified areas of contamination that 
present toxicity risk to the nearshore ecosystem.   

The site has documented historical and archeological resources; a cultural resources 
assessment of the area of potential effect is warranted. The potential for the discovery of 
historical or cultural resources is high given the site’s long history of human use. 

Along the embankment, the original trestle is assumed to have been abandoned and not 
removed. Existing pile locations should be verified by examining as-builts and/or 
potholing. Removal of timber piles is typically accomplished by full removal in the 
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marine nearshore. If breakage occurs during removal, cutting the broken pile 1 foot or 
more below the mud line is typically required by permitting agencies. A geotechnical 
investigation would be required for design of the bridge abutments and foundations. 
This investigation would include borings and potentially test pits.  

An evaluation and analysis of the railway soils within the berm and slopes via potholing 
should be conducted prior to bridge or culvert jack-and-boring construction. A soils 
analysis would ensure a stable foundation and that culvert installation would not create 
soil settlement issues or stability issues within the berm supporting the rail track.  

27.6.1 Risks Associated with Projected Sea Level Change 

Sea level rise is not considered a significant risk to restored habitat at this site given the 
morphology of the ravine (habitat would shift up the ravine). Due to the railroad’s 
elevated alignment, there is no known infrastructure risk or risk to existing development 
from sea level rise. However, there is some uncertainty and risk associated with the 
effects of increased wave energy and erosion from restoration actions, coupled with sea 
level rise, on the potential disturbance of cultural resources and potential areas of buried 
contaminated soils. Under full restoration, there is also a risk that with rising sea level 
and increased storminess, the marsh could become severely eroded and smaller than it is 
now, or the lower ravine walls could erode, widening the mouth of the coastal 
embayment and allowing the marsh to move inland, but also necessitating shoreline 
armor at the bridge abutments. Under partial restoration, the increased tidal prism 
would increase velocity (and depth) in the culverts, which could reduce fish passage and 
could limit the effectiveness of restoration. 

Risks of sea level change are summarized in Table 27-3. 

Table 27-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (65 cm) Intermediate (21 cm) Low (13 cm) 

Full Restoration  Increase in erosion of 
ravine walls near bridge 
abutments 

Minimal Minimal 

Partial Restoration Increase in velocity in 
culvert 

Minimal Minimal 

27.7 Potential Monitoring Opportunities 
Monitoring is important for evaluating the success of the restoration. A combination of 
field surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 27-4. 
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Table 27-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability X Monitor inlet stability  

Sediment Accretion / Erosion 
X 

Monitor sorting and redistribution of 
nearshore sediments at the restored 
inlet 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment   

Marsh Surface Evolution / Accretion  X Monitor loss of marsh due to erosion 

Tidal Channel Cross-Section / Density   

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use X  

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

27.8 Information Needed for Subsequent Design 
This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary location will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling, including hydrodynamic modeling. A temporary tide gage should be 
considered in the early design stages to obtain site-specific tidal statistics. 
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• Geotechnical Investigation – Additional geotechnical study will be required to 
determine the appropriate bridge foundation type and to design the retaining 
structure for the abutments. An analysis of the stability of the existing slopes is 
warranted for bridge or culvert construction. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area, as it has a high likelihood of 
having past use by Native Americans. This is particularly important in areas 
proposed for excavation and trenching. An historic bridge that crossed the creek 
and has been removed would be included in this investigation. 

• Hydrodynamic Analysis – A hydraulic analysis of potential scour from stream 
flows and wind waves is needed to evaluate impacts to infrastructure and 
adjacent properties following restoration, and to optimize the size of the bridge 
and culvert openings and determine if armor can be removed from the shoreline 
in the partial restoration alternative without jeopardizing the stability of railway. 

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Coordination with BNSF – Consultation with the railroad will be required to 
evaluate feasibility, timing, and other issues.  

27.9 Quantity Estimates   
The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and information from 
aerial photographs and other available imagery. The quantity spreadsheets for the full 
and partial restoration alternatives are provided in Exhibits 27-1 and 27-2. 
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Full Restoration Quantity Estimate

Action Name: Squalitchew 
Creek  

Action #: 4167

Date: February 2011  

By: John Small

 

REMEDY: <Restore an open coastal inlet with full tidal hydrology and alluvial sediment supply to the nearshore
Construction Period:  50 months 

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre

10.4323
Estmate is based on short plat of existing parcels - does not include other private lands needed for access 
and staging.  Does not include ROW.  All lands are currently in conservancy zoning 27.3

Proponent / Partner-owned lands Acre 0 BNSF Right of Way is not included - construction easement would be required
Lands To Be Acquired Acre

10.4323
Estmate is based on short plat of existing parcels - does not include other private lands needed for access 
and staging.  Does not include ROW.  All lands are currently in conservancy zoning 27.3

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 0

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 May require upgardes to the existing, one lane, access road/trail including replacement culverts and new 
shoring of embankment.  Staging and laydown are very constrained at project site, most likely areas are off 
of Center Drive at top of ravine. 27.3

Site Access LS 1 Upgrades to existing narrow gage rail tunnel to allow 27.3
Barge Access Days 0 Barge access may be required if larger equipment is required and cannot be brought in by road or rail.
Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

Control of Water LS 1 A bypass of Sequalitchew creek would be needed at some point in the excavation of the railroad prism. 27.3
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description required) temporary features and relocations itemizedSite Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 0 Vegetation roots also removed and disposed locally 
Clear /Grub Vegetation - Offsite Disposal AC Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY 0 Vegetation is segregated and stockpiled / prepared for reuse on site.
Bulkheads LF or  SF 1147 large rock, 3 man and up. 27.3
Debris Ton 2 Treated railroad ties 27.3
Large Coastal Structures CY 100 Remove existing culvert; 5X5 foot concrete box, approx 180 feet long 27.3
Haul - Offsite Disposal of Demolition Debris Miles 30 City of Tacoma Landfill in Graham 27.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 10 Placeholder due to probability of contamination. 27.3
Hazardous Earthwork CY

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 66400 Material will have to be removed from under the active rail line after the new bridge is completed 27.3
Excavation - Lowland CY 10311  27.3
Fine Grading AC 3 All excavation areas 27.3

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Conveyor placement from stockpile land/water CY Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Sand / Gravel for Beach Nourishment CY 3330 1 foot top dress over new beach (excavation footprint) - note short haul from Pioneer Agregates 27.3
Cobble for Shore Nourishment CY 6670 3 foot depth typical, new beach under existing fill  - note short haul from Pioneer Agregates 27.3
Embankment Compaction CY WSDOT standard item
Topsoil CY 704 6" in planting areas 27.3

RESTORATION Features
Channel Rehab / Creation SF 6330 Channel construction (SF) including imported sediment and habitat materials, 6-foot width typical 27.3
Large Wood Placement EA 0 Per each log, Including drift logs, lower river log jams, etc.
Physical Exclusion Devices AC 0
Other Restoration Features/ Activities AC Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Other EA Describe

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF
Gas LF
Electric LF
Sewer LF
Telecommunications LF
Other LF Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Railway - Box Girder Bridge SF 31000 Include in Railway Bridge Section (31' x 1,000') 27.3
Railway - Foundation LF 420 30' X 6.5' Pile Cap. 80' spacing/ Pile Depth = 100' 27.3
Railway - Shoo fly LF 1942 Temporary alignment 27.3

Permanent Access Features KPFF expected to participate in  these  estimates
Erosion Control Features L.F. Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
trails SF 2400 Gravel base for asphalt paving by others 27.3
Other EA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem 

objectives)
Vegetation & Erosion Control

Hydroseeding AC 1 Disturbed areas not directly under bridge 27.3
Planting AC 0.87 Salt marsh and riparian areas, 4" and 1 gallon specimens 2-3' O.C. 27.3
Vegetation Maintenance AC-YR 3 3 years, no irrigation hook up available on site. 27.3
Erosion / sediment  BMPs - Temp. AC 0.87 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 27.3
Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary LF 3884 Silt curtain or other water based temporary shoring actionas (full length X2 to cover both sides of const.) 27.3

Construction Management
Construction oversight weeks 216 Quanity based on constructon duration/ # of construction seasons 27.3
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 3 % of construction cost 27.8
35% Design LS 0.0625 % of construction cost 27.8
65% design LS 0.0625 % of construction cost 27.8
90% design LS 0.0625 % of construction cost 27.8
100% design LS 0.0625 % of construction cost 27.8
Geotechnical Studies 1 Potholing 27.8
Cultural Studies 1 Refer to design report for description of need 27.8
HTWR Studies 1 Refer to design report for description of need 27.8

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if knownp p g List if known

Monitoring Activities Assume 5 crew-days/acre/year for each monitoring parameter in design report
Monitoring (Type_) crew-days 100

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Partial Restoration Quantity Estimate

Action Name: Squalitchew 
Creek  

Action #: 4167

Date: February 2011  

By: John Small

 

REMEDY: <Restore an open coastal inlet with full tidal hydrology and alluvial sediment supply to the nearshore
Construction Period:  50 months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre

10.4323
Estmate is based on short plat of existing parcels - does not include other private lands needed for access 
and staging.  Does not include ROW.  All lands are currently in conservancy zoning 27.3

Proponent / Partner-owned lands Acre 0 Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre

10.4323
Estmate is based on short plat of existing parcels - does not include other private lands needed for access 
and staging.  Does not include ROW.  All lands are currently in conservancy zoning 27.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 0

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 
of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS

1

May require upgardes to the existing, one lane, access road/trail including replacement culverts and new 
shoring of embankment.  Staging and laydown are very constrained at project site, most likely areas are off 
of Center Drive at top of ravine. 27.3

Site Access LS 1

May require upgardes to the existing, one lane, access road/trail including replacement culverts and new 
shoring of embankment.  Staging and laydown are very constrained at project site, most likely areas are off 
of Center Drive at top of ravine. 27.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:
none LS 1 None = no traffic control 27.3
signs LS Signs = signs only costs typically around 1% of total roadway costssigns LS Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS
Flags and spotters = signs plus entails a greater level of effort. Describe the duration of this activity. This 
can be about 3% of total roadway costs.

unique LS Unique = Greater effort than flags / spotters. Describe as basis for cost estimate.

Temporary Roadway SF Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian 
travel through or around site.

Control of Water LS 1 May require confinement of work area during jack and bore to prevent tidal inundation. 27.3
Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC 0 Vegetation roots also removed and disposed locally 
Clear /Grub Vegetation - Offsite Disposal AC Vegetation is taken offsite and disposed - use for noxious invasives, etc.

Clear, stockpile -  large woody debris CY 0 Vegetation is segregated and stockpiled / prepared for reuse on site.
Bulkheads LF or  SF 659 large rock, 3 man and up. 27.3
Debris Ton 2 Treated railroad ties 27.3
Haul - Offsite Disposal of Demolition Debris Miles 30 City of Tacoma Landfill in Graham 27.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 10 Placeholder due to probability of contamination. 27.3
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 2593 Some work will extend below MLLW, but can be done at low tide. 27.3
Excavation - Lowland CY 0 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders.

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Imported Fill Includes purchase, delivery and placement or as noted / described
Cobble for Shore Nourishment CY 1318 Back fill shoreline armor areas. 27.3
Embankment Compaction CY WSDOT standard item
Topsoil CY 324 6" depth in excavation area 27.3

RESTORATION Features
Channel Rehab / Creation SF 600 Localized at inlet to new culvert 27.3
Physical Exclusion Devices AC 0
Other Restoration Features/ Activities LS Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Other EA 2 48" culvert end walls (both ends, both sides) 27.3

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  
Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Roadway / Railway KPFF expected to participate in  these  estimates
Culvert - RCP LF 200 48" RCP 27.3
Culvert - Jacking LF 200 Through railway 48" RCP 27.3

Permanent Access Features KPFF expected to participate in  these  estimates
Erosion Control Features L.F. 0 Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
trails SF Gravel base for asphalt paving by others 
Other EA Describe other recreational features (see Corps criteria, ER 1105-2-100 for compatibility with ecosystem 

objectives)
Vegetation & Erosion Control

Hydroseeding AC 0.25 misc. temporary disturbed areas 27.3
Planting AC 0.4 Salt marsh and riparian areas, 4" and 1 gallon specimens 2-3' O.C. 27.3
Vegetation Maintenance AC-YR 1.2 3 years, no irrigation hook up available on site. 27.3
Erosion / sediment  BMPs - Temp. AC GIS BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 27.3
Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary LF 40 Silt Curtain and dewatering at Puget sSound end of bore. 27.3

Construction Management
Construction oversight weeks 8 Quanity based on constructon duration/ # of construction seasons 27.3
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 3 % of construction cost 27.8
35% Design LS 0.0625 % of construction cost 27.8
65% design LS 0.0625 % of construction cost 27.8
90% design LS 0.0625 % of construction cost 27.8
100% design LS 0.0625 % of construction cost 27.8
Geotechnical Studies 1 Refer to design report for description of need 27.8
Cultural Studies 1 Refer to design report for description of need 27.8
HTWR Studies 1 Refer to design report for description of need 27.8

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type ) crew-days 100Monitoring (Type_) crew-days 100

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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28. SMITH ISLAND ESTUARY RESTORATION 
(#1142) 

Local Proponent Snohomish County 

Delta Process Unit Delta SNH 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 – River Delta 

Restoration Objectives Remove hydrologic barriers to restore estuarine linkages 
and processes between fresh and saltwater environments. 
Restore connectivity between Union Slough and 
disconnected tidal blind channels currently isolated by 
perimeter dikes. Improve connectivity to adjacent estuarine 
restoration areas. Maximize the exchange of water, wood, 
sediment, nutrients, and fish between the action area and 
Union Slough. Expand and improve juvenile Chinook rearing 
habitat and smolt production, and reestablish a range of 
tidal to freshwater vegetation communities       

28.1 Description of the Action  

The Smith Island Estuary restoration action proposes to restore tidal estuarine marsh 
habitats (emergent, scrub-shrub, and forested) through reconnection to Union Slough. 
The action would remove perimeter dike and existing tide gates, create additional marsh 
pilot dendritic channels, and fill linear agricultural drainage ditches. Sections of existing 
dike would remain to minimize Union Slough edge habitat disruption and protect a 
major natural gas pipeline. Construction of a setback dike is required to protect I-5, the 
gas pipeline, and other utility infrastructure. Please see the Introduction chapter for 
important information regarding PSNERP and for context related to this restoration 
project. 

28.2 Action Area Description and Context 

Smith Island is located east of I-5, north of the City of Everett, and south of the City of 
Marysville, in the Whidbey Subbasin of Puget Sound. It lies south and west of Union 
Slough and north of the City of Everett WWTP lagoons. It is part of numerous 
restoration actions by various agencies, targeted or in progress within the Snohomish 
River Estuary, with a combined restoration area ranging from 1,200 to 2,000 acres.  

The Smith Island restoration area represents one of the largest and best opportunities 
for process-based restoration of a mid-estuary river delta site within the Snohomish 
Estuary. It has a central position in the estuary and is characterized by a complete 
absence of tidal hydrology and a low level of infrastructure constraints. Historically, tidal 
barrier dikes were installed along Union Slough, and agricultural drainage ditches were 
installed within the Smith Island action area to reclaim the land for agricultural use. Two 
large remnant (disconnected) blind tidal slough channels are still present on Smith 
Island. They extend primarily in a north-south orientation. The east channel connects to 
Union Slough at its outlet via a tide gate. The west channel connection to Union Slough 
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historically followed an alignment that now crosses  I-5. For conceptual design, it was 
assumed that a culvert does not exist under I-5 at this historic channel. The portion of 
the channel west of I-5 that remains and passes through an active lumber mill is 
connected to Union Slough via a tide gate.  

The action area totals approximately 580 acres. It is currently accessed from the 12th 
Street NE overcrossing of I-5 near the southern limit of the action area. South of this 
road is the City of Everett-owned property including the WWTP and the Union Slough 
restoration site on the east side of the WWTP. These two areas are separated from the 
action area by an east-west dike.  

The action is an important component in achieving federally listed Chinook salmon 
recovery, consistent with the 10-year estuary habitat benchmarks identified in the 
Snohomish River Basin Salmon Conservation Plan (SBSRF 2005). The action area’s 
location between the City of Everett’s Union Slough restoration project to the south, 
Spencer Island to the southeast, and the Blue Heron Slough Mitigation Bank to the north 
illustrates its importance for ecological connectivity.  

The proponent (Snohomish County) has made significant progress towards design 
development of this action area over the past 8 to 10 years, including conceptual design, 
feasibility evaluation, environmental review assessment, and affected property 
acquisition.  

Otter Island, located approximately 0.25 mile east of the action area across Union Slough 
and Steamboat Slough, has been identified by the proponent as the reference site for 
targeted Smith Island mid-estuary marsh restoration. Otter Island is considered an 
appropriate reference site for several reasons. First, it is located in a similar position with 
the Snohomish Estuary landscape and is nearby. Second, Otter Island has never been 
diked and has a complex blind tidal channel system, along with a mosaic of tidal marsh 
vegetation communities that have not been modified by past agricultural use or other 
anthropengic modifications. However, the T-sheets and interpretations of historic 
vegetation communities show that there were some differences in vegetation between the 
action area and Otter Island. The action area is shown in Figure 28-1.  
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Figure 28-1. Action Area and Vicinity 

28.2.1 Historic Condition 

Prior to the mid 19th century, the Snohomish Estuary contained about 10,000 acres of 
tidal marsh. The estuary area was likely historically used by Native Americans for 
hunting, fishing and gathering. Historic mid-estuary marsh conditions are best 
represented by Otter Island. Beginning in approximately 1860, extensive timber 
harvesting, levee/dike construction, ditching and draining of marsh areas, and 
farming/livestock grazing by early settlers degraded the quality of estuarine marsh 
habitat. Extensive removal of riparian forests and more than 10,000 pieces of large 
woody debris from the estuary system significantly reduced juvenile salmonid 
acclimation, flood refuge, and rearing areas. These activities also reduced edge habitat 
complexity and fragmented habitats, affecting the productivity of the main river and 
distributary slough channels.  

The topographic sheets for this site document that a network of blind channels (two 
primary) existed within the Smith Island action area (Figures 28-2A and 28-2B). The 
easterly of the two channels is and was connected to Union Slough, although its current 
connection is modified by diking and tide gates. The westerly channel was historically 
connected to Union Slough and to the Old River (Snohomish River mainstem) channel 



28-4 Conceptual (10%) Design Report 
 Smith Island Estuary Restoration 

west of the current I-5 corridor. It is now connected only to Union Slough. This channel 
is degraded by I-5 embankment fill, and diking and fill activities associated with 
commercial property uses west of I-5. These land uses have cut off or restricted the direct 
tidal flow into this channel reaching the action area. The cross-island distributary 
channel linking Union Slough and the Snohomish River mainstem has been filled in at 
several locations, most notably on the southern end at the Dagmar’s Landing facility. 
Other modifications to the Smith Island action area include an extensive drainage 
channel network within the proponent-owned land, a continuous dike along Union 
Slough on the north and east sides of the action area, I-5, agricultural land (nursery and 
horse farm) on the west, and 12th Street NE on the south. 

28.2.2 Natural Environment 

The Snohomish Estuary discharges to Port Gardner Bay, Puget Sound, and is connected 
by the Snohomish River to the Snoqualmie and Skykomish Rivers. The Snohomish River 
watershed is the second largest watershed draining into Puget Sound. Remnant tidal 
marsh channels between I-5 and Union Slough have reverted primarily to open water or 
freshwater emergent and scrub-shrub (primarily edge) habitats, with a few smaller 
groupings of mature trees (Sitka spruce and other conifers, red alder, black cottonwood, 
and Pacific willow near the slough channels). Only limited hydraulic connectivity exists 
through tide gates between freshwater in remnant blind channels in the action area, and 
tidally influenced higher salinity water in Union Slough. The majority of the action area 
that was once in agricultural use now lies fallow. Invasive species (primarily reed 
canarygrass and Himalayan blackberry and some Japanese knotweed) were observed in 
the action area during the site investigation (Anchor QEA 2010). Smith Island is not 
actively managed for waterfowl habitat.  

Sediment characteristics are not fully known. Based on available soils mapping and site 
observations, surficial soils are expected to consist primarily of sands, silts, and clays 
(closest to the marine environment). The predominant surficial soil types are reported to 
be Puget silty clay loam (more than 75% of the action area), with Snohomish silt loam 
and Mukilteo muck also present (NRCS 2009). Evidence of significant subsidence exists 
on Smith Island (Wahl 2010), assumed to be caused primarily by agricultural drainage 
modifications over compressible underlying soils. 

Normal tidal fluctuation ranges from approximately -1.83 feet MLLW elevation to +9.07 
feet MHHW elevation at the NAVD 88 vertical datum (NOAA 2010). Based on available 
LiDAR mapping (NOAA and PSLC 2009), Smith Island marsh elevations typically range 
between approximately 0 and 3 feet NAVD 88 in the marsh channels, and between 
approximately 3 and 8 feet NAVD 88 in the adjacent marsh areas. The entire action area 
is within the Snohomish River 100-year floodplain. The Snohomish County Flood 
Insurance Study Draft Digital Flood Insurance Rate Map Update (FEMA 2010) reports 
the 100-year tidally influenced stillwater elevation (100-year flood frequency tide 
elevation plus surge) for Smith Island to be approximately elevation 15.0 feet NAVD 88. 
Protection provided by existing dikes is reported to be in the 5-year event plus range. The 
proponent recommends that proposed setback dikes be constructed to a higher standard 
of 10-year event protection plus 2 feet of freeboard (Garric 2010 and FEMA 2010). 
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28.2.3 Human Environment 

The primary anthropogenic features within or bounding Smith Island are listed below. 

• The I-5 fill embankment corridor at its west limit. 

• The perimeter dikes along the east side of Union Slough. 

• Dikes, access roads, and the City of Everett WWTP along the southern limit of the 
action area. 

• A directionally-drilled 15-inch natural gas pipeline that extends across the 
southeast (Williams NW) property, with continuation parallel to 12th Street NE, 
then north along to its crossing of I-5. 

• The A-1 Landscaping tree farm between I-5 and the west remnant tidal channel. 

• A horse boarding/agricultural facility in the southwest action area parcel. 

Utilities affecting the action area include the Williams NW gas pipeline, a buried 
telecommunications line along I-5, and drainage infrastructure associated with the 
current and former diked agriculture land. Some local utilities are assumed to support 
the horse farm in the southwest portion of the site. More detailed information on 
existing utilities and the need for utility relocations will be required to support 
subsequent design phases. The WWTP is considered an adjacent use and not part of the 
action area. 

28.3 Restoration Design Concept 

28.3.1 Restoration Overview and Key Design Assumptions 

Dikes along the south and east sides of Union Slough are key stressors that inhibit the 
free flow of tidal and fluvial waters across Smith Island. The I-5 embankment near the 
west side of Smith Island is also a primary stressor. These barriers to riverine and tidal 
flows impact the natural geomorphic processes that would otherwise create and 
maintain nearshore habitat. Full removal of these dikes would be intrusive and would 
remove large areas of functional slough bank riparian habitat. Partial removal of 
strategically located and adequate lengths of existing dikes is anticipated to have 
significantly less negative effect on riparian habitats, and to restore tidal marsh channels 
cut through the lowered slough bank.  

Figures 28-3 through 28-6 illustrate the restoration alternatives. The proponent 
(Snohomish County) has made significant progress towards design development of this 
action area over the past 8 to 10 years, including conceptual design, feasibility 
evaluation, environmental review assessment, and affected property acquisition. With 
this in mind, the full restoration alternative is similar to but more extensive than the 
proponent’s most extensive restoration proposal (Alternative 1). The full restoration 
alternative is being developed by PSNERP for planning purposes to identify the 
restoration potential of the site. The full restoration alternative is not supported by the 
proponent and may not be consistent with certain Snohomish County land use policies.  
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For full restoration, more property would be added to the action area along the western 
side bordering the I-5 right-of-way. Under the full restoration alternative, the restoration 
area benefited would be approximately 483 acres.  

The full restoration alternative includes the removal of the majority of existing Union 
Slough dikes adjacent to Smith Island and the existing tide gates, and construction of a 
setback dike along the west periphery of the restoration area. These actions will wholly 
connect Union Slough with the tidal marsh and remnant blind tidal channels, and with 
predominant freshwater inputs at the upstream end of the action area. The full 
restoration alternative would include the A-1 Landscaping parcel to the west and the 
Buse parcel to the northwest, along with elimination of the horse boarding/agricultural 
use on the southwest area parcel. These actions will maximize marsh area and 
distributary channel reconnection. The full restoration alternative is also proposed to 
include the City of Everett parcel south of 12th Street NE, as bounded by the City of 
Everett WWTP facilities, and the east/west dike.  

Two new clear-span pedestrian bridges are included in the full restoration alternative 
along the east-west dike to allow hydraulic connectivity to the City of Everett’s existing 
restoration project to the south and provide pedestrian trail access between the action 
area and the City’s existing restoration site (Figure 28-3). Construction of the west 
setback dike is assumed to be required for the full restoration alternative to provide 
required levels of flood protection to I-5 and properties to the west of I-5. Along the 
southwest and southeast limits of the action area, the setback dike, combined with 
sections of Union Slough dike proposed to remain, would protect critical underground 
utilities (buried natural gas pipeline and telecommunications cable along I-5), a horse 
boarding farm, and the City of Everett WWTP lagoons. Filling in all existing drainage 
ditches and regrading excess soils onsite are proposed, using soils from dike removal and 
marsh channel excavation.  

Under the partial restoration alternative, the restoration area benefited would decrease 
to approximately 414 acres. Partial restoration will provide the equivalent of the 
proponent’s Dike Alignment Alternative 1 (Snohomish County 2009) and associated 
west setback dike alignment. The partial restoration alternative would differ from the full 
restoration alternative primarily by moving the proposed setback dike farther east to 
avoid two commercial properties along I-5. This would eliminate one of the two remnant 
dendritic channels from inclusion in the restoration area. The existing dike between the 
southeast portion of the action area and the City of Everett’s restoration site is left in 
place in partial restoration. Since greater setback dike lengths are proposed and fewer 
agricultural ditches will be filled in partial restoration, more of the excess soil from this 
action will need to be regraded onsite. All other management measures and features of 
the full restoration alternative are assumed to be similar (Figure 28-4). Key design 
elements associated with the full and partial restoration alternatives are identified in 
Table 28-1. 
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Table 28-1. Key Design Elements 

Element Full Restoration Alternative Partial Restoration Alternative 

Dike Removal  Remove approximately 6,600 
feet of the Union Slough dike. 
Southern breaches are for 
hydraulic connectivity to City of 
Everett restoration site and are 
therefore smaller than breaches 
adjacent to Union Slough 

Remove approximately 4,850 
feet of the Union Slough dike. 
No breaches in dikes at 
southeastern portion of action 
area and no hydraulic 
connection to City of Everett 
restoration site 

New Setback Dike Construct 8,260 feet of new 
setback dike  

Construct 8,825 feet of new 
setback dike 

Marsh Channel Creation  Create 13,100 feet of 
extended/new marsh channels; 
0.034 channel-acres per marsh-
acre   

Create 7,600 feet of marsh 
channels; 0.026 channel-acres 
per marsh-acre 

Fill of Agricultural Drainage 
Channels 

 

Regrade and fill approximately 
27,700 feet of existing 
agricultural drainage channels 

Regrade and fill approximately 
9,200 feet of existing 
agricultural drainage channels 

Hydraulic Modification  Increase off-channel riverine 
and tidal prism exchange to 
remnant and new tidal marsh 
channels with dike and tide gate 
removals 

Slough hydraulic connectivity 
cross-section area of 2,300 SF 
below MHHW 

Increase off-channel riverine 
and tidal prism exchange to 
remnant and new tidal marsh 
channels with dike and tide gate 
removals 

Slough hydraulic connectivity 
cross-section area of 2,000 SF 
below MHHW 

Access Road Removal  

 

Remove 2,700 feet of existing 
unimproved access road 
(assumed 15-foot top width) 

Restore road footprint to match 
adjacent marsh grade  

Same as for full restoration 

28.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification – NA  

Berm or Dike Removal/Modification 

Selected removal of existing sections of dike on Smith Island along Union Slough is 
proposed for both the full and partial restoration alternatives at three primary locations: 
north, to reestablish connectivity to two primary remnant dendritic marsh channels (one 
of which historically connected to the west under I-5); east, to a newly-created dendritic 
marsh channel; and south (two locations), where connections to upstream riverine 
geomorphic processes would be restored.  

For the full restoration alternative, a total of 6,600 LF of dike would be removed, 
including north (3,600 LF), east (2,700 LF), and south at two locations for footbridges 
(300 LF collectively). For the partial restoration alternative, a total of 4,850 LF of dike 
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would be removed, including north (1,850 LF), east (2,700 LF), and south at two 
locations for footbridges (300 LF collectively). The project assumes removal of slough 
dikes to base elevation 7.2 feet NAVD 88 from average top elevation of 14 feet NAVD 88 
(approximately 1 foot below MHW and 1 foot above average marsh elevation). The 
locations of dike removals are shown on Figures 28-3 and 28-4. Assumed dike removal 
geometries and elevations are shown on Figures 28-5 and 28-6. 

Beyond the proposed dike removals, the restored marsh channels would be cut through 
the lower portion of the removed dike sections (below the marsh level). Under the partial 
restoration alternative, there would be a reduction of approximately 1,450 LF of dike 
removed as compared to the full restoration alternative. In partial restoration, no dike 
removal is proposed at southeast portion of the action area, and no hydraulic connection 
to the existing City of Everett restoration site is proposed.  

Setback dike construction would be required for both the full and partial restoration 
alternatives to protect I-5, regional utilities, the City of Everett WWTP lagoons to the 
south, and existing commercial properties along the east side of I-5 (if not acquired). The 
setback dike is assumed to be constructed to a top elevation of approximately 16 feet 
NAVD 88 to meet the proponent’s 10-year flood protection standard for these 
improvements (plus 2 feet of freeboard and potential sea level change effects). The 
lengths of setback dike required range from approximately 8,260 LF to 8,825 LF for the 
full and partial restoration alternatives, respectively. 

Selected dike removal/breaching will provide increased off-channel riverine and tidal 
prism exchange with the adjacent Union Slough. For the full restoration alternative, the 
larger restored riverine and tidal prism volume (expected to be roughly 1,700 acre-feet 
between the marsh and MHHW tidal elevations, averaging 3.5 feet in depth) would 
require an average flow of approximately 3,400 cfs to enter and exit the marsh area 
within a 6-hour (diurnal tide) exchange period. Using an assumed average velocity of 
1.5 foot per second (conservative because variable but generally higher velocities are 
expected), and assuming 50% of the breach cross section area within that depth range is 
effective to flow over the 6-hour tidal flood and ebb conditions, roughly 4,500 SF of dike 
removal/marsh channel section hydraulic area would then be required to exchange that 
tidal prism volume (between average marsh and MHHW tidal elevations).  

The required breach area using regression curves for the Everett tide gage station in the 
Applied Geomorphology Guidelines (Appendix C) is approximately 50% lower at 
approximately 2,300 SF, and the hydraulic geometries are predicted to be deeper and 
narrower than what is proposed for the multiple, shallower dike removals and remnant 
marsh channel connection. For the lower average depths from marsh plain to MHHW 
tidal elevation (plus added depth in marsh channels), riverine and tidal exchange 
velocities are expected to be comparatively lower, and consequently, more cross sectional 
area would be required, as provided by the estimated value above. 

Under partial restoration, the comparable tidal prism volume would be lower 
(approximately 1,450 acre-feet), resulting in an estimated average tidal exchange flow of 
approximately 2,900 cfs, and the need for roughly 3,900 SF of dike removal/marsh 
channel section hydraulic area. The comparable cross-sectional area shown in the 
Applied Geomorphology Guidelines (Appendix C) is approximately 2,000 SF for the 
410 acres of restored marsh under partial restoration. Dike removal and marsh channel 
geometries are expected to self-adjust through erosive action, particularly in the 
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excavated channels, resulting in channel enlargement and deepening to geometries that 
are in equilibrium for the actual riverine and tidal prism exchange. 

Excess excavated materials suitable for fill placement (after setback dike construction 
and agricultural channel filling) are proposed to be regraded onsite away from existing 
and proposed channels. This material will be spread as uniformly as possible.  

Channel Rehabilitation/Creation  

This management measure would increase the density and complexity of tidal marsh 
blind channels consistent with their historic abundance, and similar to the undiked 
reference site (Otter Island to the east). The full restoration alternative would increase 
the tidal channel density on Smith Island to approximately 37,000 feet and 16.3 acres 
(existing plus created channels, assuming a 20-foot average width for primary channels, 
and a 12-foot average width for secondary channels), within a composite marsh area of 
approximately 483 acres, or approximately 0.034 channel-acres per marsh-acre.  

The partial restoration alternative would result in less channel length, area, and density, 
totaling approximately 24,500 feet and 10.6 acres (for the same assumptions as with the 
full restoration alternative) within the restored marsh area, or approximately 0.026 
channel-acres per marsh-acre.  

Considering new channels only, the full and partial restoration alternatives propose 
approximately 13,000 feet and 7,600 feet of created marsh tidal channel, respectively. 
Both alternatives include three restored primary marsh channel connectivity points to 
the Union Slough channel.  

The total length of created marsh blind channels in the full restoration alternative 
(13,000 feet and 5.2 acres) far exceeds the equivalent value under the partial restoration 
alternative (7,600 feet and 2.8 acres). Also, interior connectivity of created channels to 
existing channels would be greater for the full restoration alternative (12 locations) 
compared to the partial restoration alternative (7 locations). In general, the objective of 
channel excavation is to provide pilot or starter channels that through natural processes 
can increase in length. These starter channels are proposed due to presence of dense 
mats of reed canarygrass that inhibit starter channel development of larger remanent 
channels.  

In the full restoration alternative, a new channel is proposed to connect the two larger 
remnant blind channels. This connection is proposed based on the assumption that the 
western blind channel does not have a functioning connection to Union Slough under  
I-5, and that west of I-5 this channel is blocked by a tide gate and impacted by an active 
lumber mill. This western remnant blind channel is not included in the partial 
restoration alternative.  

Filling of existing, linear agricultural channels on Smith Island is proposed for the full 
and partial restoration alternatives (Figures 28-3 and 28-4). The length of existing 
channels proposed for filling under the full and partial restoration alternatives is 27,700 
feet and 9,200 feet, respectively. Fill material is assumed to be supplied by excavation for 
dike removals and marsh channels. 
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Groin Removal/Modification – NA  

Hydraulic Modification 

A tide gate at the north end of the larger remanent blind channel (east of two larger blind 
channels within action area) will be removed in full and partial restoration. Currently, 
the Union Slough dike and tide gate in this location prevents tidal exchange to this blind 
channel. Removal of this tide gate would occur in conjunction with dike removal and 
would allow for full tidal exchange with Union Slough. In full restoration, two pedestrian 
bridges are proposed in the dike at the southeast portion of the action area to establish a 
hydraulic connection with the City of Everett restoration site to the south.  

Overwater Structure Removal – NA  

Topography Restoration – NA 

28.3.3  Restoration Features – Additional Management Measures 

Beach Nourishment – NA  

Contaminant Removal/Remediation – NA  

Debris Removal – NA  

Invasive Species Control 

Invasive species are known to be present within the diked sections of Smith Island, on 
the fallow lands previously used for agriculture. Reed canarygrass and cattail typically 
form dense mats of vegetation that prevent colonization of other species, and can 
suppress the evolution of the emergent marsh to scrub-shrub marsh vegetation. The 
extent of Japanese knotweed infestation within the action area has not been 
documented. This species can spread rapidly and complicate restoration efforts. 

Habitats in the action area will be diversified through invasive vegetation control and 
reestablishment of native emergent and scrub-shrub communities (in intermediate to 
higher marsh elevations, beyond created lower elevation mudflats). The increased influx 
of tidally influenced waters will support a transition to a native vegetation community. 
The ability of native seed banks in the disturbed soils to outcompete invasive species will 
also be important. Excess soils from dike removal (in excess of those needed for channel 
filling) will be regraded as uniformly as possible onsite to suppress invasive species and 
aid in the colonization of the action area by a more diverse assemblage of estuarine 
marsh species.  

Large Wood Placement - NA 

Physical Exclusion – NA  

Pollution Control – NA  

Revegetation 

Limited supplemental native plantings would be installed in both the full and partial 
restoration alternatives to enhance natural revegetation, but only for the created marsh 
channel periphery and regraded areas. Planting densities are assumed to be low. The 
proponent is gathering vegetative monitoring data from other local restoration sites to 
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provide further insight regarding expected native vegetation colonization. Revegetation 
management is part of a coordinated monitoring and adaptive management strategy 
currently under development by the proponent (Snohomish County 2010).  

Reintroduction of Native Animals – NA  

Substrate Modification – NA  

Species Habitat Enhancement – NA  

28.3.4 Restoration Features – Other 

Other restoration features include the removal of fill materials associated with 
approximately 2,700 feet of 12th Street NE and other unimproved roads currently 
servicing the existing Union Slough dike. Access to this dike would be provided in the full 
and partial restoration alternatives with a rerouted road access along the top of the 
proposed setback dike (Figures 28-3 and 28-4). This proposed road segment provides 
access to the north side of the City of Everett WWTP, and the remaining segment of 
Union Slough dike. In full restoration, the two pedestrian bridges in the southeast dike 
will provide public access for recreation.  

28.3.5 Land Requirements   

Most of the action area is in Snohomish County ownership. Based on review of PSNERP 
action area field maps and input from the proponent (Garric 2010), a few key parcels of 
City of Everett and private property ownership exist within the action area. These 
include the Buse and A-1 Landscaping properties between the west tidal channel and I-5, 
the Williams NW property, and the City of Everett property between 12th Street NE and 
the WWTP. These public and private properties are being included for the full 
restoration alternative. The proponent pursued acquisition of remaining properties on 
the west side of the island (A-1 Landscaping, Buse), but negotiations have been 
unsuccessful to date (Garric 2010). These two parcels would need to be acquired to 
implement the full restoration alternative.  

In addition, the proponent proposes to reserve portions of the site for mitigation (these 
areas would likely be excluded from any federally funded restoration project). The actual 
area encumbered by agreements with other entities is relatively small (approximately 14 
acres). Mitigation agreements with WSDOT and BNSF Railway will raise approximately 
$2.5 million for the overall restoration project (Garric 2010). 

28.3.6 Design Considerations 

Primary design considerations for the full restoration alternative include:  

• Commitment to compliance with the Snohomish River Basin Salmon 
Conservation Plan goals and objectives. 

• Use limitations on Snohomish County-owned properties proposed for 
restoration. 

• The limitations imposed by Williams NW on protection and access needs for the 
natural gas pipeline. 
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• The conditions imposed in various agreements between Snohomish County and 
the City of Everett pertaining to south end properties. 

• Proposed mitigation within the action area to satisfy WSDOT and BNSF Railway 
agreements with the proponent. 

• Invasive species control approaches and adaptive management practices to be 
integrated with design. 

• Requirements to ensure protection of the City of Everett WWTP lagoon facilities 
to the south. 

• Public access requirements to connect the action area to the City of Everett’s 
restoration area south of the east/west dike. 

For the partial restoration alternative, additional design considerations include: 

• The existing Union Slough dikes presumed as needing to be retained at the north 
end for tie-in of the proposed setback dike further to the east. 

• Private property ownership along the western portion of the action area (A-1 
Landscaping and Buse). 

• The horse boarding facility in the southwest action area. 

28.3.7 Construction Considerations 

For the full and partial restoration alternatives, it is assumed that multiple track-hoe 
excavators (low-ground-pressure type) will be used to complete marsh channel 
excavations and to regrade excavated materials onsite from channel creation and dike 
removal spoils. Loaders, dump trucks, soil compaction equipment, dewatering wells, 
pumps, piping, and construction water quality treatment devices will also be needed to 
prepare the site for excavation and move the significant amounts of earthwork involved. 
Controlled placement and compaction of suitable embankment fill materials will also be 
needed for setback dike construction and filling of agricultural channels.  

Overexcavation is assumed at the base of the setback dike embankment fill to dispose of 
clear and grub vegetation/soils and unsuitable subgrade materials prior to embankment 
placement. Dependent on geotechnical investigation findings during preliminary or 
subsequent design, pre-load of the dike embankment area may be required over a 1-year 
period to reduce long-term embankment settlement. 

Temporary construction access roads would be used to maximize the efficiency of 
earthwork operations, import materials, and dispose of unsuitable materials offsite. It is 
assumed that construction access will typically follow the existing Union Slough dike and 
proposed marsh channel creation alignments, but further evaluation will be needed. 

Construction for a site of this scale is envisioned to occur over at least two summer 
construction seasons. In-water work is typically limited to July through September by 
WDFW and the U.S. Army Corps of Engineers through permitting approvals; however, 
work could occur over a longer duration, primarily earlier in the growing season. Work 
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interior to the Union Slough dikes needs to occur as a first phase (prior to dike removal) 
to maximize the work that can be accomplished beyond the ordinary high water limits, 
and minimize disruption to aquatic habitats. For the succeeding phases, the dikes are 
assumed to be sequentially removed, working from the remaining dikes. A portion of 
that work may also need to be accomplished from barge access along Union Slough if 
access along the slough dikes becomes impracticable in the later stages of dike removal. 

28.4 Extent of Stressor Removal  

Table 28-2 describes the amount of stressors to be removed with this action. 

Table 28-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 6,600 (Union Slough dikes) 4,550 (Union Slough dikes) 

Fill (acres) 5.3 (Union Slough dikes) 3.9 (Union Slough dikes) 

Armor (LF) None is known to exist None is known to exist 

Nearshore Roads ( LF) 2,700 2,700 

28.5 Expected Evolution of the Action Area 

After freshwater and tidal prism exchange is fully achieved for Smith Island, it is 
expected that the geometry of the marsh channels will adjust to the flow, sediment, and 
tidal regimes of the restored action area. Habitat and native vegetation communities will 
develop consistent with the site’s landscape position, and in response to geomorphic 
processes within the larger Snohomish River Estuary system. Those ongoing changes will 
also be affected by external basin-wide actions and changes. Processes beneficially 
restored by the removal of stressors include tidal channel formation and maintenance, 
tidal flow, distributary channel migration, erosion and accretion of sediments, and 
exchange of aquatic organisms. Sea level change, as discussed below, could also affect 
created habitat communities through changes from emergent marsh and scrub-shrub 
communities to mudflat and deeper emergent marsh communities over time. 

Both the partial and full restoration alternatives will likely respond in a similar fashion to 
external influences through the assumed 50-year evolution period. However, the full 
restoration alternative is anticipated to develop more quickly due to the larger tidal 
prism. 

28.6 Uncertainties and Risks 

Uncertainties and risks for this action area include: 

• Sediment Supply – The Snohomish River mainstem is believed to carry most of 
the sediment and water volume in the estuary (Wahl 2010). The level of sediment 
supply to locations not located on the mainstem, including the action area, is less 
certain. The proponent is conducting a separate modeling study to investigate 
this issue at various restoration sites near the action area.   
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• Infrastructure Concerns – Reactivation of the distributary channel tidal prism 
and modification or realignment of dikes could put critical utility infrastructure 
at increased risk of erosion (exposure), damage or flooding.  

• Ecological Evolution – There is uncertainty related to sediment supply and 
subsidence that will affect ecological evolution toward the types of habitat found 
at the reference site, Otter Island. The ability to achieve the desired active marsh 
channel density across the island without excessively impacting riparian slough 
habitat (tree canopy) established on perimeter dikes targeted for removal is 
uncertain. It is also unclear how much freshwater/tidal prism exchange will 
occur, considering the extent of existing and created marsh drainage channels. 

28.6.1 Risks Associated with Projected Sea Level Change 

Sea level change could potentially exceed sediment delivery rates through the Snohomish 
River Estuary that contribute to rebuilding of estuary marsh areas. This change may be 
most severe for locations such as the action area along the Union Slough distributary 
channel that are not directly adjacent to the Snohomish River mainstem. Riverine 
processes such as sediment delivery will be less pronounced in distributary channels 
such as Union Slough (Wahl 2010). 

Projected sea level change risks are qualitatively summarized in Table 28-3. 

Table 28-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm)  Intermediate (8 cm) Low (– 4 cm) 

Full Restoration Upstream shift in emergent 
and scrub-shrub restored 
habitats 

Creation of more extensive 
mudflat habitat throughout 
Smith Island 

Increased inundation by a 
larger tidal prism would 
lead to an increased rate of 
migration of tidal channels 

Increased salinity of tidal 
marsh inundation affecting 
habitat creation, vegetation 
establishment, and habitat 
functions 

Sea level change rate could 
outpace the rates of 
sedimentation 

Potential lowering of 
Chinook smolt production  

No appreciable change  No appreciable change  
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 Projected Sea Level Change 

High (46 cm)  Intermediate (8 cm) Low (– 4 cm) 

Partial Restoration Similar to the full 
restoration alternative, but 
smaller area of affected 
habitat modification 

No appreciable change  No appreciable change  

28.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 28-4.  

Table 28-4. Monitoring Needs and Opportunities    

Monitoring Parameter Key Performance 
Indicator 

Note 

Topographic Stability   

Sediment Accretion / Erosion X Assess sediment supply 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Assess changes from emergent 
marsh and scrub-shrub communities 
to mudflat and deeper emergent 
marsh communities 

Marsh Surface Evolution / Accretion  X  

Tidal Channel Cross-Section / Density X Evaluate balance in density of active 
marsh channels and impacts on 
riparian slough habitat 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use X Document desired improvements in 
salmonid production  

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   
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28.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 

• Property and Topographic/Bathymetric Survey – A more detailed survey of site 
features including existing island habitat types and limits would be useful for 
potential adjustment in dike removal lengths and locations to minimize adverse 
impacts. This work could yield improved mapping of existing marsh channels and 
their profile elevations, including those potentially existing channels (possibly 
obscured by marsh vegetation) along proposed newly created channel 
alignments, better mapping of slough edge habitats (along existing dikes) to be 
affected by dike breaches, and better information on Union Slough bathymetry. 
The mapping should identify the presence or absence of stressors such as armor 
on the Union Slough dike. The mapping should also determine the presence or 
absence of a culvert connection under I-5 for the west remnant blind channel.  

• Contractor Consultation – Consultation with marine contractor would help 
assess the practicability and extent of use of barge construction equipment as 
may be needed for selected dike removals. 

• Geotechnical Studies – Geotechnical investigation and hydrogeology evaluation 
of shallow subsurface soils to be manipulated with restoration actions would help 
determine shallow groundwater elevation response to tidal effects, assess effects 
on the buried gas pipeline, and verify slope stability of the proposed levee. 

• Hydrodynamic and Hydraulic Analysis – Additional hydraulic modeling may be 
needed to more precisely inform geomorphic evaluation under restored 
conditions including adjacent slough flow, water level, and sediment erosion, 
transport, and deposition characteristics. Prior hydrodynamic model analysis 
datasets and report findings may need further analysis in support of preliminary 
design. The specific approach/method of any future modeling will need to be 
determined. A temporary tide gage may be needed in the early design stages to 
obtain site-specific tidal statistics. 

• Hazardous Materials Assessment – If preliminary investigations suggest that 
hazardous material could be present in the action area, additional soil and 
sediment analysis related to demolition of utilities, roads, or buildings may be 
needed. The introductory chapter describes the Phase I site investigations that 
are occurring as part of this overall effort via a separate contract.   

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important for 
areas proposed for excavation or other ground disturbance.  
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28.9 Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 28-1 and 28-2. 
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Exhibit 28-1
Page  1 of  2

Action Name: Smith Island 

Action #: 1142

Date: February 2011  

By:
 

REMEDY:  Restore 483 acres of priority tidal estuarine marsh habitats through its reconnection to Union Slough; primary management measures required include removal of
stressors including 1 mile of perimeter dike and existing tide gates ; sections of existing dike are proposed to remain, and construction of a setback dike is required to protect I-5 
and major utility infrastructure; interior remnant agricultural drainage ditches are proposed to be filled with the dike removal spoils including areas of upland regrading.
Construction Period:  Estimate two construction summer seasons plus limited upland work over winter - estimated 8 to 14 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

Indicate section of design report where item 
is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 580 Total land required for action - Total area within action area.  Approx. 

483 ac. of that area would be restored to beneficial fish use through 
tidal/freshwater connection 28.3

Proponent / Partner-owned lands Acre 149 Estimate of lands currently owned by Proponent (i.e., Public lands) - 
Government or quasi-government ownerships within the action area 28.3

Lands To Be Acquired Acre 390 Estimate land required to be acquired for action prior to implementation -
Total of 21 affected private parcels with 15 individual owners

28.3
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment Personnel Planning Financial) LS 1

Up front costs such as bonding, planning and other staff time and 
financing Typically assume 8% to 10% of other items 28 3

S. Page  and J. Bibee, Anchor 

Full Restoration Quantity Estimate

(Equipment, Personnel, Planning, Financial) LS 1 financing. Typically, assume 8% to 10% of other items. 28.3
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS Up front cost for nontypical or remote locations. Assume 12% of other 
items

Site Access LS
Use for special situations (e.g.. new bridge, new access roads) for the 
purposes of construction access. Include description.

Barge Access Days 40 May need barge access for a portion of the dike removal activities 28.3

Temporary Traffic Control (one of the following)
Includes installation of traffic signals, signage, signmen, etc. There are  
4 types as follows:

none LS None = no traffic control
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 28.3

flags / spotters LS 1

Flags and spotters = signs plus entails a greater level of effort. May 
need flaggers and spotters for 4 months to facilitate trucks entering and 
exiting the site. This can be about 3% of total roadway costs. 28.3

unique LS
Unique = Greater effort than flags / spotters. Describe as basis for cost 
estimate.

Temporary Roadway SF Includes construction of temporary adjacent roadway or bypass 
roadways and for vehicle and pedestrian travel through or around site.

Control of Water LS 1 May need to de-water footings of new set back dike.  Maybe required 
for during the duration of the dike construction.  Not possible to estimate 
with confidence at the 10% design as geothechnical evaluations are not 
available. 28.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary 
features and relocations, itemized separately); Clearing and  grubbing of 
vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC Vegetation roots also removed and disposed locally 

Clear /Grub Vegetation - Offsite Disposal AC 5.85
Strip existing dike in areas for removal; assume 42.4 sf/lf of removal 
and 6,625 lf of dike. 28.3

Clear /Grub Vegetation - Offsite Disposal AC 13.65
Strip footprint for new dike:   assume 72 sf/lf of removal and 8,260 lf of 
dike 28.3

Clear /Grub Vegetation - Offsite Disposal AC 12.83
Strip vegetation for new channels:  assume  43 sf/lf of removal and 
13,000 lf of channels 28.3

Clear /Grub Vegetation Offsite Disposal AC 13 99
Strip vegetation to fill old channels:  assume  22 sf/lf of removal and 
27 700 lf of drainage channels 28 3Clear /Grub Vegetation - Offsite Disposal AC 13.99 27,700 lf of drainage channels 28.3

Clear, stockpile -  large woody debris CY Vegetation is segregated and stockpiled / prepared for reuse on site.

Hydraulic Structures - Small LS 1 Remove tide gate on Union Slough 28.3
Hydraulic Structures - Large LS Dam removal (describe and state whether this item includes water 

control and sediment removal or these are in separate items)
Utilities LF 826 OHP service to properties 28.3

Buildings SF 5510

Permanent structures.  Based on aerial there appears to be numerous 
containers that are assumed to be removed by the property owner

28.3
Pavement LF or  SF

Bulkheads LF or  SF
Use this for bulkheads…if  large and difficult, consider using Large 
Coastal Structures. 

Rock revetments LF, Ton or CY 1 Unknown if rock revetment is present along existing dikes. 28.3
Large Coastal Structures LF, SF or CY Use this item for breakwaters, jetties, groins, reinforced concrete 

seawalls and any structure that requires larger equipment and power to 
break up and or remove

Demolition / Removal - Bridge SF or CY
Use this item for structures that require cranes or other special removal 
staging

Removal - Misc. (e.g. angular rock from beach) Ton For loose rock scattered across intertidal.

Demolition / Removal - Boat Ramp SF
This is a special item but happens at least once…others can also be 
added as needed.

Haul - Offsite Disposal of Demolition Debris Miles 15
North County Recycling and Transfer Station                                      
19600 63rd Avenue NE Arlington, WA 28.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, 
requiring special handling and  disposal. Describe basis for 
classification as contaminated or hazardous. State known or suspected 
contamination, describe known similar work.

Contaminated Earthwork CY Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY Excavation, off haul and disposal within a licensed hazardous waste 

landfill, complete

Construct Temporary Features
Use as needed for unusual temporary features not included elsewhere 
(see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 31707 Excavate existing dike:  assume 5.28 cy/lf and 6,625 lf, may require 

some in water work to remove segments of dikes at channel openingsg p g
28.3

Excavation - Upland CY 44053 Over-excavation for new dike:  assume 5.33 cy/lf and 8,260 lf 28.3
Excavation - Lowland CY 30092 Excavation of new channels 28.3

Dredging - Bucket - Land CY
Excavation below ground water or underwater; reach  limited low  
production.

Dredging - Bucket - Marine CY
Floating or amphibious equipment with excavator, clamshell or  dragline 
bucket

Dredging - Hydraulic CY Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY
Excavated material placed within reach of excavator / dredge - assume 
includes some shaping by bucket

Haul - uncontrolled placement CY 105852 Haul stockpiled materials to fill locations- less than 1 mile. 28.3
Haul, place, compact CY Transportation  and second handling - estimate distance, placement in 

lifts, moisture conditioning, compaction testing.
Stockpile - uncontrolled placement CY 105852 Temporary stockpile of excavated materials for channel filling 28.3
Stockpile - controlled placement CY intermediate step, for subsequent off haul or use elsewhere on site. Can 

use this for drying material for subsequent controlled compacted fill

Conveyor placement from stockpile land/water CY Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 192733 Imported select material - Dike construction 28.3
Gravel Borrow, including haul CY WSDOT standard item
Sand / Gravel for Beach Nourishment CY special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY special borrow and  sorting required; identify material source 
Embankment Compaction CY 192733 WSDOT standard item 28.3
Topsoil CY

RESTORATION Features
Channel Rehab / Creation SF Channel construction (SF) including imported sediment and habitat 

materials, excluding excavation

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Smith Island 

Action #: 1142

Date: February 2011  

By:
 

REMEDY:  Restore 483 acres of priority tidal estuarine marsh habitats through its reconnection to Union Slough; primary management measures required include removal of
stressors including 1 mile of perimeter dike and existing tide gates ; sections of existing dike are proposed to remain, and construction of a setback dike is required to protect I-5 
and major utility infrastructure; interior remnant agricultural drainage ditches are proposed to be filled with the dike removal spoils including areas of upland regrading.
Construction Period:  Estimate two construction summer seasons plus limited upland work over winter - estimated 8 to 14 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

Indicate section of design report where item 
is described

S. Page  and J. Bibee, Anchor 

Full Restoration Quantity Estimate

Large Wood Placement EA Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA Human or wildlife exclusions including fences, barriers, mooring buoys, 

etc
Other Restoration Features/ Activities LS Describe other items not included elsewhere

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates

EA
Describe type, number of  openings (e.g. pipes), expected materials, 
dimensions 

Water Control Structures - Weirs EA Describe, length, type, anticipated materials
Rock Slope Protection

LF
Describe slope, rock size, layering,  use of fabric, back up quantities per 
foot.

Other EA Describe
Elevated Boat Ramp SF Pile or pier supported to allow sediment drift
Fencing SF Describe type height etcFencing SF Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and 
have separate line item for each run.  Incidentals include earthwork, 
testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the 
owner if known, and whether   utility franchise will install  (e.g.. electric is 
typically installed by electrical franchise).

Water LF
Gas LF 1 Locate and protect existing natural gas transmission pipeline 28.3
Electric LF
Sewer LF
Telecommunications LF 1 Locate and protect existing telecommunications lines 28.3

Other LF 1

Williams NG Transmission Line.  Unable to provide credible estimate at 
10% design.  Line is regulated by USDOT.  Likely additional engineering 
studies will be required by Williams the demonstrate that line meets 
standards.

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF Typical roadway, not including earthwork and temporary or permanent 

traffic controls. Provide a description. Assume a standard pavement 
section or describe if special section anticipated.• Pavement• Base 
Course• Storm Drainage Collection and Conveyance (incl. trenching, 
backfill, etc.)• Stormwater Treatment   

Roadway - Traffic Signal LS
Street lights, etc. (Temporary traffic control handled under Temporary 
Facilities)

Culvert (type) LF Provide specific culver size and type  
Culvert - Jacking LF Through railway
Culvert - Horizontal  Pile Driving LF Through railway
Bridge - Foundations, Deck and Appurtenances SF Include elements such as approach slab, abutment, barriers, railings, 

etc. to conform to one of three or four types to be developed
Railway - Box Girder SF Standard
Railway - Foundation LF Standard
Railway - Shoe fly LF Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level Level 1 direct access, Level 2 moderately difficult, Level 3 difficult 

access
Utility Access Routes L.F. 8260 Dike top all-weather gravel road 28.3
Erosion Control Features L.F. Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF Describe trail feature, such as gravel, mulch, asphalt concrete.
Bridges SF 4,200 Pedestrian bridge type H20 vehicle bridges (2 at 150 lf ) 28.3
Kiosk EA Describe kiosk feature, such as size, material.
Restrooms EA Describe restroom feature, such as size, material.
Interpretive Signs EA

2
Include # interpretive signs based on number of local public access 
points 28.3

Parking Area SF Describe parking area, such as size, material.
Other EA Describe other recreational features (see Corps criteria, ER 1105-2-100 

for compatibility with ecosystem objectives)
Vegetation & Erosion Control

Hydroseeding AC 12.7 Native seed grass seed mix for new dike slopes. 28.3
Planting AC 1.4 Plant with native shrub/scrub species 28.3
Vegetation Maintenance AC-YR Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC 0.25 Generally drainage is controled by onsite ditch network and perimeter 

dikes.  Need entrance / exit controls to prevent track out. 28.3
Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 27 3 month construction season for two seasons. 28.3
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 28.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 28.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 28.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 28.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 28.8

Geotechnical Studies LS 1
Geotech study needed to design new dike.  Refer to design report for 
detailed description of need. 28.8

Cultural Studies LS 1

May require additional survey as "Full Restoration" incorporates more 
area than that evaluated by local sponser.  Refer to design report for 
description of need. 28.8

HTWR Studies LS 1

Parcels included in full restoration may have stored pretoleum products 
and pesticides.  These may not have been investigated by local 
sponser.  Refer to design report for description of need. 28.8

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if knownSite-Specific Adaptive Management Features & Activities List if known

Monitoring Activities
Assume 5 crew-days/year for each monitoring parameter in design 
report for 5 yrs

Monitoring (Type_) crew-days 125
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Smith Island 

Action #: 1142

Date: February 2011  

By:
 

REMEDY:  Restore from 410 to more than 483 acres (depending on the alternative) of priority tidal estuarine marsh habitats through its reconnection to Union Slough; primary 
management measures required include removal of stressors including 1 mile of perimeter dike and existing tide gates ; sections of existing dike are proposed to remain, and
 construction of a setback dike is required to protect I-5 and major utility infrastructure; interior remnant agricultural drainage ditches are proposed to be filled with the dike 
removal spoils including areas of upland regrading. 
Construction Period:  Estimate two construction summer seasons plus limited upland work over winter - estimated 8 to 14 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design report where 
item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre Total land required For action
Proponent / Partner-owned lands Acre Etimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. 
Typically, assume 8% to 10% of other items. 28.3

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS Up front cost for nontypical or remote locations. Assume 12% of other items

f ( ) f

S. Page  and J. Bibee

Partial Restoration Quantity Estimate

( q p , , g, )

Site Access LS
Use for special situations (e.g.. new bridge, new access roads) for the 
purposes of construction access. Include description.

Barge Access Days 40 May need barge access for a portion of the dike removal activities 28.3

Temporary Traffic Control (one of the following)
Includes installation of traffic signals, signage, signmen, etc. There are  4 
types as follows:

none LS None = no traffic control
signs LS 1 Signs = signs only, costs typically around 1% of total roadway costs 28.3

flags / spotters LS 1

Flags and spotters = signs plus entails a greater level of effort. May need 
flaggers and spotters for 4 months to facilitate trucks entering and exiting 
the site. This can be about 3% of total roadway costs. 28.3

unique LS 1
Unique = Greater effort than flags / spotters. Describe as basis for cost 
estimate. 28.3

Temporary Roadway SF Includes construction of temporary adjacent roadway or bypass roadways 
and for vehicle and pedestrian travel through or around site.

Control of Water LS 1 May need to de-water footings of new set back dike.  Maybe required for 
during the duration of the dike construction.  Not possible to estimate with 
confidence at the 10% design as geothechnical evaluations are not 
available. 28.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary 
features and relocations, itemized separately); Clearing and  grubbing of 
vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC Vegetation removed above grade and disposed locally

Clear /Grub Vegetation - Local Disposal AC Vegetation roots also removed and disposed locally 

Clear /Grub Vegetation - Offsite Disposal AC 4.67
Strip existing dike in areas for removal; assume 42.4 sf/lf of removal and 
4,825 lf of dike. 28.3

Clear /Grub Vegetation - Offsite Disposal AC 14.58
Strip footprint for new dike:   assume 72 sf/lf of removal and 8,825 lf of dike

28.3

Clear /Grub Vegetation - Offsite Disposal AC 7.5
Strip vegetation for new channels:  assume  43 sf/lf of removal and 7,600 lf 
of channels 28.3
St i t ti t fill ld h l 22 f/lf f l d 9 200 lf

Clear /Grub Vegetation - Offsite Disposal AC 4.65
Strip vegetation to fill old channels:  assume  22 sf/lf of removal and 9,200 lf 
of drainage channels 28.3

Clear, stockpile -  large woody debris CY Vegetation is segregated and stockpiled / prepared for reuse on site.
Hydraulic Structures - Small LS 1 Remove tide gate on Union Slough 28.3
Hydraulic Structures - Large LS Dam removal (describe and state whether this item includes water control 

and sediment removal or these are in separate items)
Utilities LF

Buildings SF
Permanent structures.  Based on aerial there appears to be numerous 
containers that are assumed to be removed by the property owner

Pavement LF or  SF

Bulkheads LF or  SF
Use this for bulkheads…if  large and difficult, consider using Large Coastal 
Structures. 

Rock revetments LF, Ton or CY 1 Unknown if rock revetment is present along existing dikes. 28.3
Large Coastal Structures LF, SF or CY Use this item for breakwaters, jetties, groins, reinforced concrete seawalls 

and any structure that requires larger equipment and power to break up and 
or remove

Demolition / Removal - Bridge SF or CY
Use this item for structures that require cranes or other special removal 
staging

Removal - Misc. (e.g. angular rock from beach) Ton For loose rock scattered across intertidal.

Demolition / Removal - Boat Ramp SF
This is a special item but happens at least once…others can also be added 
as needed.

Haul - Offsite Disposal of Demolition Debris Miles 15
North County Recycling and Transfer Station                                      19600 
63rd Avenue NE Arlington, WA 28.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring 
special handling and  disposal. Describe basis for classification as 
contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY Excavation, off haul and disposal within a licensed landfill, complete
Hazardous Earthwork CY Excavation, off haul and disposal within a licensed hazardous waste landfill, 

complete

Construct Temporary Features
Use as needed for unusual temporary features not included elsewhere (see 
TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 25,344 Excavate existing dike:  assume 5.28 cy/lf and 4,825 lf 28.3p , g y ,
Excavation - Upland CY 47,037 Over-excavation for new dike:  assume 5.33 cy/lf and 8,825 lf 28.3
Excavation - Lowland CY 17,480 Excavation of new channels 28.3

Dredging - Bucket - Land CY
Excavation below ground water or underwater; reach  limited low  
production.

Dredging - Bucket - Marine CY
Floating or amphibious equipment with excavator, clamshell or  dragline 
bucket

Dredging - Hydraulic CY Hydraulic cutter / suction dredge to slurry and pump sediments
Fine Grading AC Small tolerance grading after rough  grading.

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY
Excavated material placed within reach of excavator / dredge - assume 
includes some shaping by bucket

Haul - uncontrolled placement CY 89,861 Haul stockpiled materials to fill locations- less than 1 mile. 28.3
Haul, place, compact CY Transportation  and second handling - estimate distance, placement in lifts, 

moisture conditioning, compaction testing.
Stockpile - uncontrolled placement CY 89,861 Temporary stockpile of excavated materials for channel filling 28.3
Stockpile - controlled placement CY intermediate step, for subsequent off haul or use elsewhere on site. Can 

use this for drying material for subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY Some projects may require conveyor placement 

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 205,622 Imported select material - Dike construction 28.3
Gravel Borrow, including haul CY WSDOT standard item
Sand / Gravel for Beach Nourishment CY special borrow and  sorting required; identify material source 
Cobble for Shore Nourishment CY special borrow and  sorting required; identify material source 
Embankment Compaction CY 205622 WSDOT standard item 28.3
Topsoil CY

RESTORATION Features
Channel Rehab / Creation SF Channel construction (SF) including imported sediment and habitat 

materials, excluding excavation
Large Wood Placement EA Per each log, Including drift logs, lower river log jams, etc.
Invasive Species Control Acre Per acre control described in drawings and narrative
Physical Exclusion Devices LF or EA Human or wildlife exclusions including fences, barriers, mooring buoys, etc

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Smith Island 

Action #: 1142

Date: February 2011  

By:
 

REMEDY:  Restore from 410 to more than 483 acres (depending on the alternative) of priority tidal estuarine marsh habitats through its reconnection to Union Slough; primary 
management measures required include removal of stressors including 1 mile of perimeter dike and existing tide gates ; sections of existing dike are proposed to remain, and
 construction of a setback dike is required to protect I-5 and major utility infrastructure; interior remnant agricultural drainage ditches are proposed to be filled with the dike 
removal spoils including areas of upland regrading. 
Construction Period:  Estimate two construction summer seasons plus limited upland work over winter - estimated 8 to 14 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design report where 
item is described

S. Page  and J. Bibee

Partial Restoration Quantity Estimate

Other Restoration Features/ Activities LS Describe other items not included elsewhere
Structures EA KPFF to provide additional inputs

Water Control Structures - Culverts with Gates
EA

Describe type, number of  openings (e.g. pipes), expected materials, 
dimensions 

Water Control Structures - Weirs EA Describe, length, type, anticipated materials
Rock Slope Protection

LF
Describe slope, rock size, layering,  use of fabric, back up quantities per 
foot.

Other EA Describe
Elevated Boat Ramp SF Pile or pier supported to allow sediment drift
Fencing SF Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have 
separate line item for each run Incidentals include earthwork testing hookseparate line item for each run.  Incidentals include earthwork, testing, hook 
up fees, etc. These quantities do not include demolition of existing utilities, 
real estate / easements, design fees. Describe the owner if known, and 
whether   utility franchise will install  (e.g.. electric is typically installed by 
electrical franchise)

Water LF
Gas LF 1 Locate and protect existing natural gas transmission pipeline 28.3
Electric LF
Sewer LF
Telecommunications LF 1 Locate and protect existing telecommunications lines 28.3

Other LF 1

Williams NG Transmission Line.  Unable to provide credible estimate at 
10% design.  Line is regulated by USDOT.  Likely additional engineering 
studies will be required by Williams the demonstrate that line meets 
standards. 28.3

Roadway / Railway KPFF expected to participate in  these  estimates

Roadway  (Type_) SF Typical roadway, not including earthwork and temporary or permanent 
traffic controls. Provide a description. Assume a standard pavement section 
or describe if special section anticipated.• Pavement• Base Course• Storm 
Drainage Collection and Conveyance (incl. trenching, backfill, etc.)• 
Stormwater Treatment

Roadway - Traffic Signal LS
Street lights, etc. (Temporary traffic control handled under Temporary 
Facilities)

Culvert (type) LF Provide specific culver size and type  
Culvert - Jacking LF Through railway
Culvert - Horizontal  Pile Driving LF Through railway
Bridge - Foundations, Deck and Appurtenances SF Include elements such as approach slab, abutment, barriers, railings, etc. to 

conform to one of three or four types to be developed
Railway - Box Girder SF Standard
Railway - Foundation LF Standard
Railway - Shoe fly LF Temporary alignment 

Permanent Access Features KPFF expected to participate in  these  estimates

Roads Level Level 1 direct access, Level 2 moderately difficult, Level 3 difficult access
Utility Access Routes L.F. 8,825 Dike top all-weather gravel road 28.3
Erosion Control Features L.F. Describe quantity of expected erosion control measures

Public Access or Recreation Features KPFF expected to participate in  these  estimates

Trails SF Describe trail feature, such as gravel, mulch, asphalt concrete.
Bridges SF 0 Pedestrian bridge type H20 vehicle bridges 
Kiosk EA Describe kiosk feature, such as size, material.
Restrooms EA Describe restroom feature, such as size, material.
Interpretive Signs EA

2
Include # interpretive signs based on number of local public access points 

28.3
Parking Area SF Describe parking area, such as size, material.
Other EA Describe other recreational features (see Corps criteria, ER 1105-2-100 for 

compatibility with ecosystem objectives)
Vegetation & Erosion Control

Hydroseeding AC 13.57 Native seed grass seed mix for new dike slopes. 28.3
Planting AC 10.5 Plant with native shrub/scrub species 28.3
Vegetation Maintenance AC-YR Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC 0.25 Generally drainage is controled by onsite ditch network and perimeter dikes. 

Need entrance / exit controls to prevent track out. 28.3
Erosion / sediment  BMPs - Permanent AC May want to separate slopes over 25% into separate category
Waterside controls - Temporary EA, LF, LS Silt curtain or other water based temporary actions

Construction Management
Construction oversight weeks 27 3 month construction season for two seasons. 28.3
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost 28.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 28.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 28.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 28.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 28.8

Geotechnical Studies LS 1
Geotech study needed to design new dike.  Refer to design report for 
detailed description of need. 28.8

Cultural Studies LS Refer to design report for description of need.
HTWR Studies LS Refer to design report for description of need.

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities
Assume 5 crew-days/year for each monitoring parameter in design report 
for 5 yrs

Monitoring (Type_) crew-days 125
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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29. SNOHOMISH ESTUARY MAINSTEM 
CONNECTIVITY PROJECTS (#1805) 

Local Proponent  Tulalip Tribes 

Delta Process Unit Delta SNH 

Shoreline Process Unit(s) NA 

Strategy(ies) 1 - River Delta 

Restoration Objectives Restore tidal hydrology and channel morphology along the 
mainstem Snohomish River. Restore and enhance 
connectivity between the mainstem of the river and 
distributary channels of the lower Snohomish Estuary 

29.1 Description of the Action  

This action will restore and enhance connectivity between the Snohomish River 
mainstem and distributary channels of the lower Snohomish Estuary. This action 
involves recreating a former distributary channel near Dagmar’s Marina and reengaging 
a blind slough north of Langus Riverfront Park. 

29.2 Action Area Description and Context 

The Snohomish River Estuary is the second largest estuary in Puget Sound. The estuary 
includes the mainstem Snohomish River, and the distributaries of Ebey, Steamboat, and 
Union Sloughs. The estuary provides critically important spawning and rearing habitat 
for salmonids including: Chinook, coho, chum, pink, and sockeye salmon; steelhead and 
rainbow trout; cutthroat trout; and bull trout.  

Estuarine habitat restoration is a cornerstone of the Snohomish Basin salmon recovery 
strategy. Projects are underway to restore hundreds of acres located primarily in the 
northeast estuary along Union, Steamboat, and Ebey Sloughs. The Salmon Recovery 
Plan indicates the importance of improving habitat along the Snohomish River 
mainstem in the estuary, given its high proportion of flow relative to the sloughs, high 
densities of juvenile salmonids, and substantial habitat degradation.  

Two potential locations for enhancing mainstem connectivity were selected from a 
number of potential locations identified by the local proponent. These locations are 
referred to here as the Distributary Channel and the Blind Slough. Both locations provide 
sound opportunities to increase habitat complexity because of their relatively clear 
historical condition. These locations were selected because of the potential to reestablish 
features of the historical channel environment by restoring tidal hydrology along the 
mainstem.  

The two locations selected for the mainstem connectivity action are located in relatively 
highly altered and urbanized environments. The Blind Slough connection is located on 
the right (east) bank of the mainstem, just north of the I-5 river crossing, on the west 
side of Smith Island and the Everett Water Pollution Control Facility (WPCF). The 
Distributary Channel is located a short distance downstream, near Dagmar’s Marina on 
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the north bank of the mainstem channel between I-5 and State Route 529. The action 
area is shown in Figure 29-1. 

 

Figure 29-1. Action Area and Vicinity 

29.2.1 Historic Condition 

The lower Snohomish River Estuary historically included a number of distributary 
channels and extensive intertidal habitats. Historical mapping (ca. 1884-1885) of the 
estuary shows similar lengths of the mainstem and major distributary channels as exist 
today, but also greater densities of tidal channels and more interconnections between the 
larger channels. Haas and Collins (2001) provide a detailed description of the historical 
Snohomish River valley. 

For the Distributary Channel, the 1938 photo shows a free-flowing channel 
approximately 200 feet wide that connects the mainstem to Union Slough. By that time, 
one bridge had been constructed at the southern end of the slough. This southern area 
has subsequently been completely filled, and the northern slough connection has been 
disconnected by a levee. The slough channel remains throughout much of its length, but 
it has become dominated by weeds and has been filled in places. The surrounding area 
was once salt marsh and tidally influenced pine forest, based on the T-sheets, but 
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portions have been filled to support other activities in the area (Figures 29-2A and 
29-2B). 

The Blind Slough formed as the most significant drainage in the southern portion of 
Smith Island. Based on the 1938 photo, a channel system more than 5,800 feet long 
drained at least 190 acres of the floodplain. Only the lower 1,500 feet of the channel still 
exists. The remainder of the drainage network was filled for the installation of the 
Everett WPCF and I-5. 

29.2.2 Natural Environment 

The Snohomish River drains roughly 1,860 square miles in King and Snohomish 
Counties. The lower Snohomish Estuary is a broad alluvial plain that covers around 
25 square miles, where tidal influence dominates most low flow water levels. Flood flows 
from the watershed can dominate water levels for up to 2 weeks during significant 
events. 

Distributary Channel 

The Distributary Channel is shown on the T-sheets and on the 1938 aerial photograph 
(Figures 29-2A and 29-2B). The T-sheets suggest that the channel was part of a tidal 
drainage system extending into Smith Island. By 1938, it appears that levees had been 
installed and agriculture was the dominant land use, but the channel still was connected 
to the mainstem under a bridge span. 

Currently, the Distributary Channel functions as a freshwater wetland, providing 
drainage from the interior of Smith Island to Union Slough. The connection to the 
Snohomish River is completely blocked by fill. Drainage is focused in a tide gate located 
at the north end of the former slough channel. The tide gate provides drainage through a 
levee that blocks the mouth of the former channel. The existing wetland has open water 
components in the former channel, and is otherwise dominated by reed canarygrass. 

Blind Slough 

Only a small portion of the former Blind Slough system currently exists as an open water 
wetland near the former mouth. The surrounding area functions as either wetland (to the 
north), or as vegetated upland (to the west). The connection from the open water 
wetland to the Snohomish River is unknown. Several tide-gated culverts in the general 
area may provide drainage to the river.  

29.2.3 Human Environment 

Distributary Channel 

The former Distributary Channel has been completely disconnected from tidal action by 
a levee with tide gate to the north, and through road fill (Ross Avenue/Smith Island 
Road) to the south. Portions of the former marsh surface within the levees have been 
converted to agriculture and/or filled to support development. A number of active 
operations (Buse Lumber Mill, Glacier Facility, Dagmar’s Marina) are located in the 
former tidal drainage area.  
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Blind Slough 

The former Blind Slough tidal drainage network has been significantly altered with the 
installation of Smith Island Road, I-5, the Everett WPCF, and portions of Langus 
Riverfront Park. This location has also been used as a dredge disposal site for materials 
removed from the Snohomish River. These alterations limit the ability of restoration 
actions to achieve the historical condition.  

29.3 Restoration Design Concept 

29.3.1 Restoration Overview and Key Design Assumptions 

The mainstem connectivity action has two elements: (1) restoring the Distributary 
Channel to the north, and (2) reengaging the Blind Slough north of Langus Riverfront 
Park. The restoration alternatives are illustrated in Figures 29-3 through 29-11. At each 
location, there is a full and partial restoration alternative as described below.  

Distributary Channel 

The Distributary Channel action is located between I-5 and State Route 529. A relict 
channel in this location once connected the mainstem Snohomish River to Union Slough, 
as documented in the T-sheets and the 1938 aerial photograph. The channel has been 
completely filled at the southern connection to the mainstem, and leveed at the northern 
connection to Union Slough. A road crossing at 28th Place provides access to the Buse 
Lumber Mill. Ross Avenue is the only surface access to the southern portion of Smith 
Island. 

The Distributary Channel will be reconnected at the north and south ends, and flood 
protection levees installed in both the full and partial restoration alternatives. In the full 
restoration alternative, the flood protection levees will be set back from the relict channel 
where possible. This will allow for greater fill removal and restoration of fringing 
intertidal marsh, similar to, but smaller than, the historical condition. The channel 
would be dredged to approximately MLLW elevation to allow for full tidal flux through 
the restored channel immediately after construction. Minimal rock slope protection 
would be required since the levees would be set back from concentrated flow. 

The full restoration alternative (Figure 29-3) would eliminate the 28th Place crossing, 
relocating the access road to the eastern setback levee along the restored slough channel. 
A new 330-foot span bridge would be installed on Ross Avenue. This span was selected 
to allow for an opening similar to the historical condition.  

In the partial restoration alternative (Figure 29-4), the flood protection levees will be 
constructed along the sides of the relict slough channel. Therefore the width of the 
intertidal area would be less than the full restoration alternative, and continuous rock 
slope protection would be required along the levee. The width of the levees in the partial 
restoration alternative was selected to provide for a channel that at a minimum would be 
able to adjust to the tidal prism within the channel, using regional regressions provided 
in Appendix C. Tidal volumes were adjusted up by 50% to account for some of the 
uncertainty in how fluvial flows influence channel form in this location. In general this 
width is larger than the existing Union Slough on the east side of Smith Island, but is 
smaller than Union Slough directly downstream of the action area. 
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Both existing road crossings (28th Place and Ross Avenue) would remain for the partial 
restoration alternative, replaced with bridges sufficient to span the setback levee width. 

Key design elements associated with the full and partial restoration alternatives for the 
Distributary Channel are shown in Table 29-1.  

Table 29-1. Key Design Elements for the Distributary Channel 

Element Full Restoration Partial Restoration 

Distributary Channel 

Fill Removal Remove through fill road to 
reconnect the slough to the south 
to replicate 1938 alignment. 

Remove fill placed within former 
tidal marsh. 

Remove fill to reconnect the 
slough to the south to provide 
minimum opening size. 

Levee Removal Remove portion of levee to connect 
to Union Slough. 

Same as full restoration. 

Flood Protection Levees Provide flood protection (10-year 
plus 2, plus 1) with levees 
opportunistically routed to provide 
fringing marsh habitat in addition to 
distributary channel. 

Provide flood protection (10-year 
plus 2, plus 1) with levees along 
either side of the distributary 
slough channel. 

Dredge Existing Channel Excavate slough to -2 feet NAVD 88 
(approximately MLLW). 

Minor removal of fill in slough. 

Rock Slope Protection Potentially required along southern 
opening. 

Proposed along length of levee 
face. 

Ross Avenue/Smith Island Road  

Roadway Pavement Remove 1,030 feet, add 700 feet 
new pavement. 

Remove 860 feet, add 700 feet 
new pavement. 

Bridge 
Add one 330-foot bridge (three 
spans). 

Add one 160-foot bridge (single 
span).  

28th Place  

Pavement Remove 1,075 feet, add 2,150 feet 
new pavement. 

Remove 690 feet, add 500 feet 
new pavement. 

Culvert  Remove box culvert. Remove box culvert. 

Bridge No new crossing proposed. One 190-foot bridge (single span). 

Blind Slough 

The Blind Slough action is located along Smith Island Road, between I-5 and the 
mainstem. A small portion of a remnant channel system that once drained a significant 
portion of southern Smith Island still exists in this location. The drainage area has been 
substantially modified from the historic condition with the installation of agricultural 
levees, I-5, and the Everett WPCF. This area has also apparently been used as a dredge 
spoil disposal site for sediments removed from the mainstem. 
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The overall objective in this area is to remove fill associated with Smith Island Road to 
allow tides to enter the area, remove fill within the former Distributary Channel system 
to maximize intertidal area within the footprint, and plant a marine riparian vegetation 
community around the perimeter of the project. Both full and partial restoration 
alternatives require the installation of a bridge to allow continued access to the south end 
of Smith Island. Both alternatives would also include a berm with a drainage culvert that 
would represent the extent of tidal influence. This berm is necessary to prevent tides and 
high river flows from reaching the access road to the WPCF and portions of the facility 
itself. 

The full restoration alternative (Figure 29-5) includes a 220-foot span that would allow 
for dynamic processes to function at the mouth of the blind channel. This width was 
selected based on the historical opening width, which had adjusted to a much larger 
drainage area. Fill removal would occur in two areas, one directly east of Smith Island 
Road, and one south of the Everett Animal Shelter. The full restoration alternative would 
extend tidal influence to a narrow area below I-5. 

The partial restoration alternative (Figure 29-6) includes an 80-foot span, which was 
determined from the tidal prism in the fill removal/Distributary Channel area. The 
setback berm for the partial restoration alternative is proposed at a narrow area due east 
from the Everett Animal Shelter, providing approximately half the length of the full 
restoration alternative. The fill removal area and volume are similarly reduced. 

Key design elements associated with the full and partial restoration alternatives for the 
Blind Slough are shown in Table 29-2.  

Table 29-2. Key Design Elements for the Blind Slough   

Element Full Restoration Partial Restoration 

Blind Slough  

Fill Removal Remove fill to provide single 
opening at 1938 location and 
approximate width. 

Remove fill to provide single 
opening at 1938 location with 
minimum width for anticipated 
tidal prism. 

Fill Removal Remove dredge spoils north of 
Everett Animal Shelter to restore 
intertidal area along slough channel. 

Remove dredge spoils north of 
Everett Animal Shelter to restore 
intertidal area along slough 
channel. 

Fill Removal Remove dredge spoils south of 
Everett Animal Shelter to restore 
intertidal area along slough channel. 

Not included. 

Berm and Culvert Placement Install berm, culvert, and flapgate in 
existing channel below I-5 to 
provide flood control for WPCF. 
Culvert necessary to provide 
drainage from portion of WPCF. 

Install berm, culvert, and flapgate 
in existing channel adjacent to 
Everett Animal Shelter to provide 
flood control for WPCF. Culvert 
necessary to provide drainage 
from portion of WPCF facility. 
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Element Full Restoration Partial Restoration 

Smith Island Road Bridge  

Pavement Remove 710 feet, add 500 feet new 
pavement. 

Remove 480 feet, add 400 feet 
new pavement. 

Bridge Add one 220-foot bridge (two 
spans). 

Add one 80-foot voided slab 
bridge (single span). 

29.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Distributary Channel 

A limited amount of armor would be removed at the breach locations on the mainstem 
and Union Slough. The extent of armor removal varies with the restoration alternative, 
based on the differing widths of opening (Figures 29-3 and 29-4). 

Blind Slough 

A limited amount of armor would be removed from the mainstem at the breach location 
at Smith Island Road. The extent of armor removal varies with the restoration 
alternative, based on the differing widths of opening (Figures 29-5 and 29-6). 

Berm or Dike Removal/Modification 

Distributary Channel 

Portions of levees would be removed to provide full tidal and fluvial flux between the 
mainstem and Union Slough (Figures 29-7 and 29-8). New levees would be constructed 
to provide flood control on either side of the restored channel. 

Blind Slough 

Smith Island Road in this location is part of the berm that provides flood protection for 
Smith Island. A portion of that protection will be removed at the breach to provide full 
tidal flux into the historical tidal slough. The size of opening varies for the full and partial 
restoration alternatives (Figures 29-9 and 29-10). A setback levee would be provided to 
tie to existing high ground and avoid exacerbating flood risk for I-5 and the WPCF. 

Channel Rehabilitation/Creation  

Distributary Channel 

The overall objective of this action is to restore a functioning distibutary channel 
between the mainstem and Union Slough. Smaller marsh channels would be excavated 
within the levee setback area in the full restoration alternative. The alignments are based 
on the 1938 aerial photograph. No additional channels would be excavated in the partial 
restoration alternative. 

Blind Slough 

The overall objective of this action is to restore a blind tidal channel with direct 
connection to the mainstem Snohomish River. 
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Groin Removal/Modification - NA 

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration 

Distributary Channel 

The greater levee setback widths in the full restoration alternative, ranging between 60 
and 900 feet from the channel, provide the opportunity to remove fill to restore 
intertidal areas along the slough (Figure 29-3). The partial restoration alternative would 
include minor fill removals within the relict slough channel (Figure 29-8, Section C) to 
ensure initial conveyance capacity in the slough channel. 

Blind Slough 

Dredge spoils would be removed to restore intertidal areas along the historical slough. 
The volume and spatial extent would be greater in the full restoration alternative. 

29.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment - NA 

Contaminant Removal/Remediation - NA 

Debris Removal - NA 

Invasive Species Control 

Invasive species on both sites include reed canarygrass. The reintroduction of tidal flux 
and salt water to the site is expected to eradicate this species in the intertidal area, but no 
direct control measures are proposed.  

Large Wood Placement - NA 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Distributary Channel 

Isolated high areas (approximately 2 feet above MHHW) within the levees in the full 
restoration alternative would be planted with native marine riparian species. 

Blind Slough 

An approximately 75-foot-wide buffer along the west side of the intertidal area would be 
planted with native marine riparian species. The east side is in WSDOT right-of-way, and 
likely could not be planted. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 
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Species Habitat Enhancement -NA 

29.3.4 Restoration Features – Other 

NA 

29.3.5 Land Requirements   

Distributary Channel 

With the exception of public rights-of-way, the Distributary Channel is proposed entirely 
on privately held lands. This action would cover approximately 110 acres for the full 
restoration alternative, and 50 acres for the partial restoration alternative. All of the area 
would need to be acquired for either restoration alternative. Additional temporary 
construction easements would be necessary for access along the Buse Lumber Mill, the 
Glacier facility, and the BMC West building.   

Blind Slough 

This action covers approximately 34 acres for the full restoration alternative, and 27 
acres in the partial restoration alternative. The entire area is proposed on lands that are 
owned by the City of Everett or in public rights-of-way. The project would require 
coordination with WSDOT, as work is proposed within the I-5 right-of-way. 

29.3.6 Design Considerations 

Distributary Channel 

The primary design considerations for the Distributary Channel project include the need 
to provide road access from State Route 529 to the southern end of Smith Island. This 
action would impact the City of Everett’s only road access to the WPCF, so continuous 
access will need to be provided during construction.  

Flood protection is another design consideration. The former slough and surrounding 
area are currently protected by levees that provide variable levels of protection, but the 
proposed project would need to provide a consistent level of protection. A minimum 
elevation was selected to be the FEMA 10-year plus 2 feet stage, to ensure that the new 
levee would meet U.S. Army Corps of Engineers PL 84-99 standards. One foot was added 
to the “10 year plus 2” level to provide some freeboard for sea level rise. This relatively 
limited freeboard was selected as this will already be higher than the surrounding 
remaining levees. 

The alignments of the setback levees and roads should also be revisited in future design 
phases. At this point, they have been developed to allow existing land uses to continue to 
the extent possible. Greater property acquisition would allow for greater restoration of 
channels and salt marsh habitat between I-5 and State Route 529. 

Drainage from the surrounding areas will also need to be addressed. Currently, drainage 
from the local area, and a portion of the historical drainage basin east of I-5, flows into 
the relict slough where it is stored then discharged north to Union Slough via a culvert 
and tide gate. Additional culverts with tide gates will be necessary to allow drainage 
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through the proposed setback levees. We have identified three preliminary locations 
where these drains will be required (Figures 29-3 and 29-4). 

Ross Avenue Full and Partial Restoration  

Traffic can likely be routed around the new bridge construction area. The proposed 
bridges will be approximately 330 feet for full restoration and 160 feet for partial 
restoration, with three spans and one span (respectively). The full restoration bridge will 
consist of three 110-foot spans with 5-foot-2-inch-deep pre-cast concrete girders (Figure 
29-9). The partial restoration alternative will consist of one single 160-foot span with 7-
foot-11-inch-deep spliced pre-cast concrete girders (Figure 29-11).  

The three-span bridge substructure consists of columns supported on drilled shafts. The 
assumed embedment depth of the drilled shafts is 100 feet. The single-span bridge will 
have pile-supported abutments. 

A ballast/fill section will be needed to transition from bridge structure to the existing 
roadway. The proposed roadway will meet current design standards and will meet or 
exceed equivalent capacity. The road will include two 16-foot lanes and two 8-foot 
shoulders. The proposed roadway geometry includes vertical and horizontal alignment 
considerations.  

 28th Place Full and Partial Restoration  

Traffic can likely be routed around the construction area for both alternatives. The full 
restoration alternative consists of a new access road only (Figure 29-11). The partial 
restoration alternative consists of a new 190-foot single-span bridge with 7-foot-11-inch-
deep spliced pre-cast concrete girders (Figure 29-11). The single-span bridge will have 
pile-supported abutments. 

For partial restoration, a ballast/fill section will be needed to transition from bridge 
structure to the existing roadway. The proposed roadway will meet current design 
standards and will meet or exceed equivalent capacity. The road will include two 16-foot 
lanes and two 8-foot shoulders. The proposed roadway geometry includes vertical and 
horizontal alignment considerations.    

Blind Slough 

Providing continuing access to the WPCF, the Everett Animal Shelter, and Langus 
Riverfront Park and shellhouse is a key consideration. A temporary detour over the 
WPCF ring levee may provide sufficient temporary access to avoid the need for a 
temporary road during bridge construction.  

Flood protection at the slough site is necessary to protect Smith Island Road, I-5, and the 
WPCF. This requires the installation of berms in both the full and partial restoration 
alternatives. These berms will need to be evaluated with site-specific topographic data to 
confirm their flood protection function. 

The proximity of the WPCF and I-5 also requires that geotechnical and hydrogeologic 
issues be investigated during future design phases. Reintroducing tidal flux into this area 
could destabilize fill or change water quality near the aeration ponds. 
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Smith Island Road Full and Partial Restoration  

Traffic can likely be routed around the construction area for both alternatives. The full 
restoration alternative consists of a new 210-foot structure with two 110-foot spans 
consisting of 5-foot-2-inch-deep pre-cast concrete girders (Figure 29-11). The partial 
restoration alternative consists of an 80-foot single-span (voided slab) bridge with pile-
supported abutments (Figure 29-11). 

A ballast/fill section will be needed to transition from bridge structure to the existing 
roadway. The proposed roadway will meet current design standards and will meet or 
exceed equivalent capacity. The road will include two 16-foot lanes and two 8-foot 
shoulders. The proposed roadway geometry includes vertical and horizontal alignment 
considerations.    

29.3.7 Construction Considerations 

Distributary Channel 

Sequencing is the primary construction consideration for the Distributary Channel. 
Getting the fill removed, channels excavated, and bridge installed, all while providing 
continuous road access to the south, will need to occur prior to breaching the levee to the 
north and the south. 

Dewatering is likely to be necessary for dredging the slough and potentially for new 
channel excavation. Additional control of water may be necessary to prevent tides from 
inundating the site while the levee is being breached to both the north and the south. 

Blind Slough 

The primary construction considerations for this area are to define the haul routes and 
stockpile areas to allow for export of the material. Site access is good from existing roads, 
but sequencing would need to be developed to allow construction to move forward 
during bridge construction. The bridge installation could be accomplished by leaving a 
portion of the existing road in place to prevent access by tides during construction. 
Construction access would also need to consider ongoing operations at the Everett 
Animal Shelter, and access to Langus Riverfront Park. 

Bridge Installations 

A crane positioned on one end of the bridge is required to set the girders in place. A 
drilled-shaft oscillator would be used to install the drilled shafts. It is assumed that the 
contractor will be able to install one shaft per week. In areas near the slough, a large-
diameter casing shoring would be required to keep out water and allow access to the top 
of the shaft for column form placement and removal. Once the shafts are installed, the 
columns are cast inside the shoring casing. After the casing is removed, the cast-in-place 
pilecaps and bridge superstructure are constructed. 

Concrete bridges require very little maintenance. The current standard is to inspect 
bridges every 2 years. 
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29.4 Extent of Stressor Removal  

Table 29-3 describes the amount of stressors to be removed with the Distributary 
Channel. 

Table 29-3. Stressor Removal – Distributary Channel 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 600 300 

Fill (Acres) 13 from levee breaches and fill 
removal area 

2.5 from levee breaches 

Armor (LF) 600 300 

Table 29-4 describes the amount of stressors to be removed with the Blind Slough. 

Table 29-4. Stressor Removal – Blind Slough 

Stressor Full Restoration Partial Restoration 

Tidal Barrier  (LF) 210 130 

Fill (acres) 8.5 6.4 

Armor (LF) 210 130 

29.5 Expected Evolution of the Action Area 

Distributary Channel 

Under the full restoration alternative, the Distributary Channel will have been dredged to 
dimensions that approximate the historical condition. Therefore, limited channel change 
would be expected within the slough channel. Aggradation may occur in this area, as the 
local tidal prism volume will be limited by the setback levees, and therefore lower than it 
was in the historical condition. However, it may be that the form of the Distributary 
Channel is governed more by high freshwater flows, which would not suggest 
aggradation. Scour is also a possibility, especially if hydraulics allow for greater transfer 
of high fluvial flows from the mainstem to Union Slough. 

The marsh plain and channel systems within the setback levees would evolve with 
recolonization by salt marsh vegetation communities. These channels were aligned based 
on the 1938 photo, but their drainage basins will be altered from those historical 
conditions.  

Under the partial restoration alternative, limited initial removal of material from the 
slough channel will occur. Therefore, the channel would be expected to erode the bed in 
the years following reopening. The width of the levees was set to be greater than the top 
width of a tidal channel that would drain the volume held within the slough. Therefore, 
erosion beyond the levees is not expected. Rock slope protection is also included in the 
partial restoration alternative, and would need to be designed and installed to be 
deformable in case the channel erodes laterally more than expected. The levees are not 
set back sufficiently in the partial restoration alternative to form marsh plain and 
channels, but vegetated benches are likely to form, similar to the surrounding leveed 
channels (e.g., Union Slough). 
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Blind Slough 

The primary evolution for the Blind Slough location is the development of a marsh plain 
in the fill removal areas. Portions of the site that are currently dominated by weeds 
would slowly become dominated by species that favor tidal conditions. This location is 
further upstream in the system, where salinities are expected to be less than the lower 
estuary, so the location may not support a classic salt marsh vegetation community. The 
channel had formed under a much larger tidal drainage basin (192 acres) compared to 
the proposed condition (around 80 acres). Therefore, some aggradation may occur as the 
channel adjusts to a new tidal regime. 

29.6 Uncertainties and Risks 

Distributary Channel 

The geomorphic response of the Distributary Channel is the greatest uncertainty for this 
action. Conditions in the mainstem and on the floodplain are substantially different than 
when the Distributary Channel had formed naturally. In the full restoration alternative, 
levees are set back from the channel, allowing some degree of channel migration and 
adjustment. The partial restoration alternative essentially locks the channel planform in 
place, so if channel erosion were to occur, it could destabilize the proposed flood 
protection levees. Therefore, this alternative will likely require some level of additional 
stabilization on the inner slopes of the flood protection levee. In both alternatives, the 
channel has been sized based on regional regression equations, plus some buffer, so the 
channel is expected to function within the area given for the channel. However, the 
Snohomish River is capable of substantial fluvial flows, which could alter the form of that 
channel. 

There is the potential to encounter either contaminated materials or cultural resources 
during excavation. The design of the flood protection levees and bridge supports will be 
highly dependent on subsurface soil conditions which have not been fully investigated. 

Blind Slough 

The speed of the evolution of the marsh plain is the primary uncertainty for the Blind 
Slough action. The lower salinities with greater freshwater influence in this area may 
result in slower evolution and greater numbers and densities of non-native vegetation 
communities. The amount of sediment being contributed from the mainstem is another 
uncertainty for both actions along the mainstem. 

Moving the flood protection levee further into the interior of Smith Island could also 
change flood risks for I-5 and the Everett WPCF.  

There is the potential to encounter either contaminated materials or cultural resources 
during excavation. The design of the flood protection levees and bridge supports will be 
highly dependent on subsurface soil conditions which have not been fully investigated. 

29.6.1 Risks Associated with Projected Sea Level Change 

Table 29-5 compares sea level change risks based on professional judgment for the 
Distributary Channel. 
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Table 29-5. Risks of Sea Level Change – Distributary Channel 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Potential to drown salt marsh 
within the setback levee. 
Marsh expected to aggrade 
and re-form, but sediment 
supply and depositional 
patterns are not known. 

Increasing the static base level 
may also reduce effectiveness 
of proposed flood protection 
levees due to upward shift of 
flood stage during high tide. 

Minimal changes 
expected. 

Minimal changes 
expected. 

Partial Restoration Potential for greater depths of 
scour through the channel 
and reduced effectiveness of 
proposed flood protection 
measures. 

Minimal changes 
expected. 

Minimal changes 
expected. 

Table 29-6 compares sea level change risks based on professional judgment for the Blind 
Slough. 

Table 29-6. Risks of Sea Level Change – Blind Slough 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Potential to drown salt 
marsh within the setback 
levee. Marsh expected to 
aggrade and re-form, but 
sediment supply and 
depositional patterns are 
not known. 

Increasing the static base 
level may reduce 
effectiveness of proposed 
flood protection levees 
due to upward shift of 
flood stage during high 
tide. 

Minimal changes 
expected. 

Minimal changes 
expected. 

Partial Restoration Potential for greater 
depths of scour at the 
channel opening to the 
mainstem and reduced 
effectiveness of proposed 
flood protection measures. 

Minimal changes 
expected. 

Minimal changes 
expected. 
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29.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action (both locations) are summarized in Table 29-7.  

Table 29-7. Monitoring Needs and Opportunities 

Monitoring Parameter Key Performance 
Indicator 

Note 

Topographic Stability 
X 

Within new channel and marsh areas, 
especially along proposed flood 
protection levees 

Sediment  Accretion / Erosion X Channel stability 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Increased dominance of native salt 
marsh species 

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density X Channel evolution 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species 
X 

Monitor existing areas of non-native 
vegetation for transition post tide 
reintroduction 

Animal Species Richness   

Fish (Salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

29.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps.  

• Survey - Property survey and additional topographic survey are needed for both 
sites. A traffic study may be required to determine the most effective temporary 
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traffic routing measures at Ross Avenue and Smith Island Road during 
construction. Utilities will need to be identified and located in both action areas.  

• Hydraulic Modeling - A 2D hydraulic model would be especially useful to test the 
design assumptions about the Distributary Channel. Developing this type of 
hydrodynamic model would allow for sensitivity analysis of potential future 
velocities, which would be especially useful for final sizing of the partial 
restoration alternative. This may need to be expanded to investigate the 
cumulative system-wide adjustments to channel systems in the lower Snohomish 
resulting from several proposed restoration projects. Hydraulic engineer 
recommendations are needed for scour and minimum bridge clearance over 
water. 

• Flood Protection - A decision will need to be made regarding the level of 
protection provided by the levees. The 10-year plus 2 standard assumed here is 
consistent with past plans, but may not be desirable for future conditions. 

• Drainage Study - Detailed interior drainage study will be required to properly 
assess and size the proposed culverts that drain into the restored areas. 

• Contaminant Surveys – Phase 1 and 2 studies are recommended to assess the 
potential for contaminated soils, especially in the boat yard area. The 
introductory chapter describes the Phase I site investigations that are occurring 
as part of this overall effort via a separate contract. 

• Geotechnical Analysis -Detailed geotechnical work will be required to assess 
subsurface conditions, especially for the Blind Slough near the WPCF and I-5. 
Geotechnical investigations would be required to develop recommendations for 
bridge foundations. 

29.9 Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 29-1a, 29-1b, 29-2a, and 29-2b. 
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Action Name: Snohomish Estuary Main Stem Connectivity – Distributary Channel
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64

Legend

Conceptual Design Plan
Site Name: Snohomish River Delta
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PSNERP ID #:1805

Full Restoration

WDFW Contract # 100-000204 (CAPS No. 10-1461)
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Action Name: Snohomish Estuary Main Stem Connectivity – Blind Slough
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing FIle Number: D-1-1-64

Legend

Conceptual Design Plan
Site Name: Snohomish River Delta

Action Name: Mainstem Connectivity: Blind Slough
PSNERP ID #:1805 
Partial Restoration

WDFW Contract # 100-000204 (CAPS No. 10-1461)
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

Conceptual Design Section
SITE NAME: Snohomish River Delta

ACTION NAME: Snohomish Estuary Main Stem Connectivity- Distributary
PSNERP ID#: 1805

Full Restoration

Lead Contractor: ESA
Design Lead: ESA
Date: 3/2011
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

Conceptual Design Section
SITE NAME: Snohomish River Delta

ACTION NAME: Snohomish Estuary Main Stem Connectivity- Distributary
PSNERP ID#: 1805
Partial Restoration

Lead Contractor: ESA
Design Lead: ESA
Date: 3/2011
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
WDFW Contract # 100-000204 (CAPS No. 10-1461)

Conceptual Design Section
SITE NAME: Snohomish River Delta

ACTION NAME: Snohomish Estuary Main Stem Connectivity- Blind
PSNERP ID#: 1805

Full Restoration

Lead Contractor: ESA
Design Lead: ESA
Date: 3/2011
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Puget Sound Nearshore Ecosystem Restoration Project (PSNERP)   USACE Drawing File Number: D-1-1-64
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Conceptual Design Section
SITE NAME: Snohomish River Delta

ACTION NAME: Snohomish Estuary Main Stem Connectivity- Blind
PSNERP ID#: 1805
Partial Restoration

Lead Contractor: ESA
Design Lead: ESA
Date: 3/2011
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Exhibit 29-1a
Page  1 of  2

Action Name: Snohomish 
Mainstem 

Connectivity: 
Slough  

Action #: 1805

Date: February 2011

By: ESA

 

REMEDY: Remove historic fill to reconnect a historical blind slough channel to the Snohomish Mainstem  

Construction Period:  Five Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 34.2 Total land required For action 29.3.5
Proponent / Partner-owned lands Acre 34.2 Etimate of lands currently owned by Proponent (i.e., Public lands) 29.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 29.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Significant coordination will be necessary, especially for temporary roads and traffic control.

Site Access LS 1
Access can utilize existing surface roads to the site. During bridge construction, traffic may need to be 
routed to WPCF berms.

Barge Access Days NA
Temporary Traffic Control (one of the following)

none LS NA
signs LS 1

flags / spotters LS 1
unique LS NA

Temporary Roadway LS 1 Divert traffic to 12th Street/ WPCF levees during bridge installation 29.3.7
Control of Water LS 1 May need to block tidal action during breach.

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 9.1 Selective clearing to retain some existing trees.
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 400 Estimate 

Hydraulic Structures - Small LS 1 Removal of existing culverts and tidegates - total length unknown.
Hydraulic Structures - Large LS NA
Utilities LS  1 Utilities likely need to be relocated or buried deeper - type and extent unknown.
Buildings SF NA
Pavement SF  34,080 Removal of 48' wide roadway
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 80,570 Northern fill removal to intertidal elevations 29.3.1
Excavation - Lowland CY 47,090 Southern fill removal to intertidal elevations 29.3.1
Excavation - Lowland CY 6,375 breach at new channel connection. 29.3.1
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY 400 Use excavated materials to create berm to prevent tidal inundation near Everett WPCF 29.3.1
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 400 Compact Berm 29.3.1
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF NA
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA 1 Total 65 LF new culvert to allow drainage through new berm. Table 29-1
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp EA NA
Fencing SF NA

Utilities Utilities represent a signficant unknown for the quantity/cost estimate.
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway
Roadway  SF 34080 Install new roadway along Smith Island Road
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 11440 Precast Concrete Girder Bridge with (2) 110' spans (52' wide) 29.3.6
Bridge Foundation Drilled Shafts LF 52 (1) 52' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 29.3.6
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 2
Utility Access Routes varies 0
Erosion Control Features AC 0.78 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 0
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 2.93 Marine Riparian Community to provide buffer around fill removal areas.
Vegetation Maintenance AC-YR 14.65 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 15
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 20
Materials testing 

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Slough  

Action #: 1805

Date: February 2011

By: ESA

 

REMEDY: Remove historic fill to reconnect a historical blind slough channel to the Snohomish Mainstem  

Construction Period:  Five Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 
 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Distributary  

Action #: 1805

Date: February 2011

By: SMW

 

REMEDY: Remove  fill to reconnect a historical distributary channel between the Snohomish Mainstem and Union Slough 

Construction Period:  Six Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 108.7 Total land required For action 29.3.5
Proponent / Partner-owned lands Acre 0 Etimate of lands currently owned by Proponent (i.e., Public lands) 29.3.5
Lands To Be Acquired Acre 108.7 Estimate land required to be acquired for action prior to implementation 29.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Significant coordination will be necessary, especially for temporary roads and traffic control.

Site Access LS 1
Access can utilize existing surface roads to the site.  Temporary roads may be needed for some portions of 
the setback levee.

Barge Access Days NA
Temporary Traffic Control (one of the following)

Full Restoration Quantity Estimate

p y ( g)
none LS NA
signs LS 1

flags / spotters LS 1
unique LS NA

Temporary Roadway SF 15000 Divert Ross Road during bridge construction.
Control of Water LS 1 Dewatering may be necessary to support channel excavation.
Control of Water LS 1 Additional control may be necessary to preclude tidal inundation during the breech of the north and south 

connections.
Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 40 Selective clearing to retain some existing trees.
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 1000 Estimate 

Hydraulic Structures - Small LS 1 Removal of existing culverts and tidegates - total length unknown.
Hydraulic Structures - Large LS NA
Utilities LS  1 Utilities likely need to be relocated or buried deeper - type and extent unknown.
Buildings SF 66215 Demolish five structures within levee footprint or setback area.
Pavement SF  280,360 Pavement removal from access roads, laydown areas, and parking lots.
Pavement SF  49,440 Pavement removal from Ross Road
Pavement SF  103,200 Pavement Removal from 28th Pl.

Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF 8070 One dock at south end to be removed
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY 189,590 Remove historical fill to expose intertidal elevations.  Slope to drain toward main channel. 29.3.1p , p p
Excavation - Lowland CY 74,860 Dredge existing slough channel to -2 ft NAVD 88 29.3.1
Excavation - Lowland CY 60,150 Excavation of historical fill to restore southern channel connection. 29.3.1
Excavation - Lowland CY 470 Remove portion of access road within levee setback. 29.3.1
Excavation - Lowland CY 13,520 Excavate new channels within levee setback area. 29.3.1
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY 1,680 Use excavation, lowland spoils from channel excavation to fill ditches 29.3.1
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY 72500 Fill for eastern setback levee. 29.3.1
Select Fill CY 89200 Fill for western setback levee. 29.3.1
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 72500 Compact eastern setback levee 29.3.1
Embankment Compaction CY 89200 Compact western setback levee 29.3.1
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF 95200 Realigned channels in levee setback area (2720 ft [geodatabase] *35 ft top width from regressions) 29.3.1
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA 3 Total 370 LF new culvert to allow drainage through setback levee. 29.3.1
Water Control Structures - Weirs EA NA
Rock Slope Protection LF 2900 Only at southern end to protect bridge. 29.3.1
Other EA NA
Elevated Boat Ramp EA 1 Replace Dock at South End - size/type to be determined 29.3.1
Fencing SF NA

UtilitiesUtilities
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 33600 Replace Ross Road on Levee 29.3.6
Roadway SF 103200 Relocated 28th Pl east of slough. 29.3.6
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 17160 Ross Road: Precast Concrete Girder Bridge with (3) 110' spans (52' wide) 29.3.6
Bridge - Foundation Drilled Shafts LF 104 Ross Road: (2) 52' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 29.3.6
Bridge - Foundations, Deck and Appurtenances SF 0
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 0
Utility Access Routes varies 0
Erosion Control Features AC

1.14
Ross Road: Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway 
Embankments

Erosion Control Features
2.4

28th Place: Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway 
Embankments

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 0
Parking Area SF 0
Other EA 0

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action #: 1805

Date: February 2011
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REMEDY: Remove  fill to reconnect a historical distributary channel between the Snohomish Mainstem and Union Slough 

Construction Period:  Six Months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 1.75 Marine Riparian Community within high spots within levee setback area.
Vegetation Maintenance AC-YR 8.75 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 30
Erosion / sediment  BMPs - Temp. AC 1.14 Ross Road: BMPs for control of drainage - describe. Assume compliance with Construction General 

NPDES included
Erosion / sediment  BMPs - Temp. AC 2.4 28th Place: BMPs for control of drainage - describe. Assume compliance with Construction General 

NPDES included
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 64
Materials testing 

Design and Detailed Site Investigations
S & S % fSurvey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove historic fill to reconnect a historical blind slough channel to the Snohomish Mainstem  
Embankment and restore natural channel morphology.
Construction Period:  6 Months

 

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 27.8 Total land required For action 29.3.5
Proponent / Partner-owned lands Acre 27.8 Etimate of lands currently owned by Proponent (i.e., Public lands) 29.3.5
Lands To Be Acquired Acre 0 Estimate land required to be acquired for action prior to implementation 29.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Significant coordination will be necessary, especially for temporary roads and traffic control.

Site Access LS 1
Access can utilize existing surface roads to the site. During bridge construction, traffic may need to be 
routed to WPCF berms.

Barge Access Days NA
Temporary Traffic Control (one of the following)

none LS NA
signs LS 1

flags / spotters LS 1
unique LS NA

Temporary Roadway LS 1 Divert traffic to 12th Street/ WPCF levees during bridge installation 29.3.7
Control of Water LS 1 May need to block tidal action during breech.

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 9.1
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 400 Estimate 

Hydraulic Structures - Small LS 1 Removal of existing culverts and tidegates - total length unknown.
Hydraulic Structures - Large LS NA
Utilities LS  1 Utilities likely need to be relocated or buried deeper - type and extent unknown.
Buildings SF NA
Pavement SF  23040 Smith Island Road: Removal of 30' Roadway and portion of Lilliwaup St (250'x25')
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA
Excavation - Lowland CY 83,000 Northern fill removal to intertidal elevations 29.3.1
Excavation - Lowland CY 2,790 Breech at new channel connection. 29.3.1
Dredging - Bucket - Land CY NA
Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY 2,100 Use excavated materials to create berm to prevent tidal inundation near Everett WPCF 29.3.1
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY NA
Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 2100 Compact Berm 29.3.1
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF NA
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA 1 Total 170 LF new culvert to allow drainage through new berm. Table 29-1
Water Control Structures - Weirs EA NA
Rock Slope Protection LF 410 Provide at new mouth. 29.3.1
Other EA NA
Elevated Boat Ramp EA NA
Fencing SF NA

Utilities Utilities represent significant unknown for quantities.
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway SF 19,200 Smith: Typical Roadway 48' wide
Roadway - Traffic Signal LS 0
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 4160 Voided Slab Bridge with (1) 80' span (52' wide) 29.3.6
Bridge - Foundation Drilled Shafts LF 52 (1) 52' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 29.3.6
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 2
Utility Access Routes varies 0
Erosion Control Features L.F. 0.72 Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 0
Parking Area SF 0
Other EA 0

Vegetation & Erosion Control
Hydroseeding AC 0
Planting AC 1.95 Marine Riparian Community to provide buffer around fill removal areas.
Vegetation Maintenance AC-YR 9.75 Assume 5 years
Erosion / sediment  BMPs - Temp. AC 16
Erosion / sediment  BMPs - Permanent AC 0
Waterside controls - Temporary EA, LF, LS 0

Construction Management
Construction oversight weeks 24
Materials testing 

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove historic fill to reconnect a historical blind slough channel to the Snohomish Mainstem  
Embankment and restore natural channel morphology.
Construction Period:  6 Months

 

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 
 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove  fill to reconnect a historical distributary channel between the Snohomish Mainstem and Union Slough 

Construction Period:  Three months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 48 Total land required For action 29.3.5
Proponent / Partner-owned lands Acre 0 Etimate of lands currently owned by Proponent (i.e., Public lands) 29.3.5
Lands To Be Acquired Acre 48 Estimate land required to be acquired for action prior to implementation 29.3.5

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of total
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 1 Significant coordination will be necessary, especially for temporary roads and traffic control.

Site Access LS 1
Access can utilize existing surface roads to the site.  Temporary roads may be needed for some portions of 
the setback levee.

Barge Access Days NA
Temporary Traffic Control (one of the following)

Partial Restoration Quantity Estimate

p y ( g)
none LS NA
signs LS 1 Levee Construction
signs LS 1 Ross Road
signs LS 1 28th Pl

flags / spotters LS 1 Levee Construction
flags / spotters LS 1 Ross Road
flags / spotters LS 1 28th Pl

unique LS NA
Temporary Roadway SF 15000 Divert Ross Road during bridge construction.
Control of Water LS 1 Additional control may be necessary to preclude tidal inundation during the breech of the north and south 

connections.
Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following)

Clear  Vegetation - Local Disposal AC 13.7 Selective clearing to retain some existing trees.
Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY 400 Estimate 

Hydraulic Structures - Small LS 1 Removal of existing culverts and tidegates - total length unknown.
Hydraulic Structures - Large LS NA
Utilities LS  1 Utilities likely need to be relocated or buried deeper - type and extent unknown.
Buildings SF NA
Pavement SF  117,538 Pavement removal from existing access roads, laydown areas, and parking lots.
Pavement SF  41,280 Ross Road: Removal of 30' Roadway and portion of Lilliwaup St (250'x25')
Pavement SF  33,120 28th Place: Removal of 48' Roadway
Bulkheads LF 160 Ross Road Armor Removal
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Assumed.

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0
Hazardous Earthwork CY 0

Construct Temporary Features

EARTHWORK
Excavation CY
Excavation - Upland CY NA 29.3.1
Excavation - Lowland CY 29,390 Excavation of historical fill to restore southern channel connection. 29.3.1
Excavation - Lowland CY 14,800 Breech northern levee 29.3.1
Dredging - Bucket - Land CY NA 29.3.1
Dredging - Bucket - Marine CY NA 29.3.1
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow
Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA
Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill
Select Fill CY 40310 Fill for western setback levee. 29.3.1
Select Fill CY 53820 Fill for eastern setback levee. 29.3.1
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 40310 Compact western setback levee 29.3.1
Embankment Compaction CY 53820 Compact eastern setback levee 29.3.1
Topsoil CY NA

RESTORATION Features
Channel Rehab / Creation SF NA 29.3.1
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS NA

Structures EA
Water Control Structures - Culverts with Gates EA 3 Total 225 LF new culvert to allow drainage through setback levee. 29.3.1
Water Control Structures - Weirs EA NA
Rock Slope Protection LF 5050 East Side 29.3.1
Rock Slope Protection LF 4925 West Side
Other EA NA 29.3.1
Elevated Boat Ramp EA NA
F i SF NAFencing SF NA

Utilities
Water LF 0
Gas LF 0
Electric LF 0
Sewer LF 0
Telecommunications LF 0
Other LF 0 Others = whatever is required (e.g.. power towers, petroleum, jet fuel, etc. )

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  SF 33,600 Ross Road at southern channel connection 29.3.6
Roadway - Traffic Signal LS 0 29.3.6
Culvert (type) LF 0
Culvert - Jacking LF 0
Culvert - Horizontal  Pile Driving LF 0
Bridge Deck SF 8320 Ross Road: Precast Concrete Girder Bridge with (1) 160' span (52' wide)
Bridge Foundation Drilled Shafts SF 52 Ross Road: (1) 52' CIP Concrete pile caps with (2) 7' drilled shafts 100' embed at each pile cap 29.3.6
Railway - Box Girder SF 0
Railway - Foundation LF 0
Railway - Shoe fly LF 0

Permanent Access Features
Roads Level 2 Ross Road
Roads Level 2 28th Pl
Utility Access Routes varies 0
Erosion Control Features AC

0.95
Ross Road: Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway 
Embankments

Erosion Control Features AC
0.72

28th Place: Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway 
Embankments

Public Access or Recreation Features
Trails SF 0
Bridges SF 0
Kiosk EA 0
Restrooms EA 0
Interpretive Signs EA 0
Parking Area SF 0
Other EA 0

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove  fill to reconnect a historical distributary channel between the Snohomish Mainstem and Union Slough 

Construction Period:  Three months

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Vegetation & Erosion Control
Hydroseeding AC NA
Planting AC NA
Vegetation Maintenance AC-YR NA
Erosion / sediment  BMPs - Temp. AC 12 Levee setback
Erosion / sediment  BMPs - Temp. AC 0.95 Ross Road: BMPs for control of drainage - describe. Assume compliance with Construction General 

NPDES included
Erosion / sediment  BMPs - Temp. AC 0.76 28th Place BMPs for control of drainage - describe. Assume compliance with Construction General NPDES 

included
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management
Construction oversight weeks 20
Materials testing 

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



Conceptual (10%) Design Report 30-1 
Snow Creek and Salmon Creek Estuary Restoration 

30. SNOW CREEK AND SALMON CREEK ESTUARY 

RESTORATION (#1230) 

Local Proponent(s) Hood Canal Coordinating Council, Jefferson County 

Conservation District, North Olympic Salmon Coalition 

Delta Process Unit NA 

Shoreline Process Unit(s) 1010, 1011 

Strategy(ies) 4 - Coastal Inlet 

Restoration Objectives Remove barriers formed by abandoned railroad fill, 

retarded deltaic deposits, and roadways to restore tidal 

hydrology, freshwater input and alluvial sediment supply, 

sediment supply and transport, beach erosion / accretion, 

and tidal flow 

30.1 Description of the Action 

The proposed action will remove obstructions formed by abandoned railroad, fill, retarded 
deltaic deposits and roadways to restore the Snow Creek-Salmon Creek Estuary. This will 
include replacing existing sections of Highway 101 with a bridge, removal of the railroad grade, 
reconfiguration of tidal channels, and removal of fill. Please see the Introduction chapter for 
important information regarding PSNERP and for context related to this restoration project. 

30.2 Action Area Description and Context 

The action area encompasses the mouths of Salmon and Snow Creeks, which form a low-
gradient riparian area transitioning to wetland and sediment flats in Discovery Bay. Agriculture 
and limited development have impacted the riparian area, channelized and separated creek 
channels, and caused habitat loss. Highway 101 crosses the site in the zone of brackish to salt 
marsh with bridges at each of the creeks. Farther downstream (north), an abandoned railroad 
grade crosses the wetland delta, further channelizing the creeks and impacting hydraulics, 
sediment, and morphology. The railroad continues northward at low elevations within the 
historic footprint of Discovery Bay, resulting in a range of modified shore habitat including a 
lagoon that supports Olympia oyster beds. The railroad right-of-way is also targeted for public 
access, which may conflict with restoration. WDFW owns much of the property and has restored 
some areas. The action area is shown in Figure 30-1.  



30-2 Conceptual (10%) Design Report 
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Figure 30-1. Action Area and Vicinity 

30.2.1 Historic Condition 

Figures 30-2A and 30-2B provide historic maps of the action area. An interpretation of the 
historic creek channel alignments using historic maps, including Government Land Office 
(GLO) maps, was provided by the Hood Canal Coordinating Council (JCCD 2004). The maps 
show that Salmon Creek was historically located at the western edge of the valley, while Snow 
Creek was located near the center of the valley. Snow Creek joined Salmon Creek well upstream 
(south) of the current Highway 101 alignment, and the two systems discharged to Discovery Bay 
as a single channel. What appears to be the mouth of Snow Creek would have been a tidal slough 
which could have been the remnant of an older creek alignment. Based on these historic maps, it 
appears the historic conditions have been significantly altered over time. 

The low tide limit on the historic maps was approximately at the mouth of the estuary with 
westward-reaching, open spits on the north and south banks (visible on the plans sheets in 
Figures 30-23 and 30-4). The 1870 topographic sheet (T-sheet) shows a road or causeway across 
the estuary with tidal marsh upstream of the road. The 1890 hydrographic sheet (H-sheet) 
shows the road at the boundary of salt marsh (north) and freshwater marsh (south). This 
implies that the roadway affected sediment transport between 1870 and 1890, and the boundary 
between the marshes was the result of the causeway. 
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30.2.2 Natural Environment 

The Salmon-Snow Estuary is located at the convergence of two drift cells (both originate outside 
of the study area and therefore are not shown on the figures included here). One originates to 
the north of Mill Point and flows south and southwest along the western shore of Discovery Bay, 
while the other originates at Adelma Beach and flows to the south and southeast along the 
eastern side of the bay. According to Shipman (2008), lower Discovery Bay is classified as a 
coastal embayment with a typical elongated, glacial trough estuary. The bay ends in a tide-
dominated river delta system with alluvial floodplain, salt marsh, tidal and subtidal flats, 
distributary channels, and tidal channels (Shreffler 2010 citing Brocksmith 2010). Salmon and 
Snow Creeks have distinct distributary channels through the mudflats to the outer delta. The 
adjacent shores are dominated by fine-grained sediments with beach berm, beach face, and low-
tide terrace landforms. Interspersed in these beach systems are small embayments with barrier 
estuary and lagoon landforms (Shreffler 2010 citing Brocksmith 2010). 

The historic northern spit has been partially closed by the railroad grade to form the Mill Pond 
Lagoon and Cherry Tree Pond. The Mill Pond Lagoon is connected to Discovery Bay via a 
creosote trestle bridge at the railroad grade. There are two cells of the lagoon with an open 
connection to allow tidal flows. A network of tidal channels is visible within the larger 
(northern) cell, while the southern cell has a deeper pool to the north and mudflats to the south. 
The Cherry Tree Pond is disconnected from the tides and receives freshwater input from local 
hillside runoff west of Highway 101. A small cobble and gravel beach is present on the outboard 
side of the railroad grade levee. 

Salmon Creek is sinuous through the action area, with large wood present at several bend 
locations. The railroad grade bisects an historical tidal channel to form two dead-end channels. 
The Salmon Creek tidal channel is joined by a remnant of its historic meander, which was cut off 
by the railroad. Two recent tidal restoration sites totaling approximately 11 acres are located 
adjacent to Salmon Creek. One tidal restoration site, approximately 6 acres, is located 
immediately east of Salmon Creek and south of Highway 101. The other recently restored site, 
approximately 5 acres, is located northwest of the mouth of Salmon Creek, immediately east of 
Highway 101. In 2007 these parcels were lowered by approximately 3 feet to the tide range. 
Tidal channels were excavated and emergent species such as rushes are currently establishing 
within the marsh.  

Snow Creek is largely linear through the action area, and is contained by embankments adjacent 
to the eastern edge of the site. Snow Creek is primarily fresh water through the action area to a 
point downstream of the railroad grade. Snow Creek is channelized by openings at Highway 101, 
State Route 20, and the railroad corridor. Sediment has accumulated and been dredged onto the 
banks, and the tidal portion of the creek is largely disconnected from the adjacent delta wetland 
floodplain. 

Discovery Bay supports a small population of rare native Olympia oysters. The bay is one of the 
largest and most important commercial shellfish harvesting areas in Washington state.  

30.2.3 Human Environment 

Highway 101, State Route 20, and a railroad grade embankment cross the estuary of Salmon and 
Snow Creeks. The railroad grade is parallel to, and north of, Highway 101 and is presently used 
as an informal trail and conduit for a private water line. Highway 101 is a two-lane state highway 
(designation R1) and is the primary north-south route along Hood Canal on the Olympic 
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Peninsula. State Route 20, also a two-lane highway which continues north to Port Townsend, 
intersects Highway 101 at the eastern limits of the action area. 

WDFW owns most of the land in the action area; parcels between Highway 101 and the railroad 
grade east of Salmon Creek are mostly privately owned. Several buildings are present at the 
western edge of the action area along Highway 101 and include private residences, outbuildings, 
and commercial buildings. These structures are situated on higher ground than much of the 
action area. The local community is considering conversion of the railroad grade to a regional 
trail. An overhead telephone/power line crosses Discovery Bay from the southern spit to the 
embankment between the two cells of the lagoon and continues westward across Highway 101. A 
private 2-inch water line is located in the railroad grade through the entire action area. This 
water line is supplied by nearby upslope springs and serves approximately 25 local residences. 
More detailed information on existing utilities and the need for utility relocations will be 
required to support subsequent site designs. 

Olympia oysters are grown in the muted intertidal lagoon area formed by the abandoned 
railroad. The restoration alternatives maintain this area to support the native oyster population 
in Discovery Bay. 

30.3 Restoration Design Concept 

30.3.1 Restoration Overview and Key Design Assumptions 

Removal of major stressors presents a significant opportunity for process-based restoration at 
this location. The restoration will remove the Highway 101 concrete bridges at Salmon Creek 
and Snow Creek (120-foot and 68-foot-long, respectively) and one 104-foot timber treated 
structure over Snow Creek at State Route 20. The new bridge crossings and channel dimensions 
were determined using the methodologies of the Applied Geomorphology Guidelines and 
Hierarchy of Openings (Appendix C). The restoration also removes the abandoned railroad 
grade and structures which are significant stressors that effectively convert 2.5 acres of intertidal 
wetland to upland of limited ecolgocial value; inhibit hydraulics; and limit other natural 
dynamics including wave action. These stressors also disrupt migratory pathways and serve as a 
vector for human disturbances. Removal of the railway embankment will reverse these effects, 
restore high-water inundation and sedimentation patterns, allow more natural movements of 
nutrients and animals, and allow development of larger, longer blind channels which may 
benefit fish. ISE Consultants (2009) indicated that wave action should not be a problem due to 
railway removal. 

The full restoration alternative will extend the restoration of tidal marsh to the area south of 
Highway 101. The partial restoration alternative will limit the extent of tidal marsh restoration 
to the area north of Highway 101. The restoration alternatives are shown in Figures 30-3 
through 30-7. 

The removal of fill and delta deposits would also significantly improve habitat. Upstream of 
Highway 101, the Snow Creek channel is in an unnatural position, disconnected from 
floodplains and wetlands. Reconnection to Salmon Creek, under the full alternative, would 
enhance floodplain and wetland connectivity. The mouth of Snow Creek is captured within 
levee-like deposits that extend from Highway 101 well into Discovery Bay. Reconfiguring the 
channel outside this “delta cone” deposit will connect the tidal river channel with adjacent 
wetlands.  
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The full restoration alternative will realign Highway 101 to the north of the existing alignment. A 
bridge is proposed to elevate the highway across the entire estuary, generally delineated by 
Snow Creek to the east and Salmon Creek to the west (Figure 30-3). The partial restoration 
alternative will construct a new long-span bridge at Salmon Creek, with no changes to the 
roadway crossings at Snow Creek (Figure 30-4). 

The existing roadway will remain in service during construction. The roadway prism and bridges 
will be removed upon completion for both alternatives. Right-of-way acquisition is required for 
both alternatives. Intersection improvements also will be required at State Route 20 and West 
Uncas Road for the full restoration alternative. The key design elements associated with full and 
partial restoration alternatives are shown in Table 30-1. 

Table 30-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Bridges Remove Hwy 101 bridges and remove 

SR 20 bridge, construct single long-span 

bridge (1,175 feet long). New 

pedestrian bridge along railroad grade 

at Mill Pond Lagoon (125 feet). Three 

creosote log structures (2 trestles, 1 

bridge) to be removed along railroad 

grade 

Remove Hwy 101 bridge at Salmon 

Creek, replace with a 600-foot-long 

bridge providing higher clearance. 

New pedestrian bridges along 

railroad grade at Cherry Tree Pond 

(45 feet) and Mill Pond Lagoon (125 

feet). Three creosote log structures 

(2 trestles, 1 bridge) to be removed 

along railroad grade 

Roadway Embankment Remove Hwy 101 and SR 20 

embankment fill within estuary limits 

Similar to full restoration except 

that removed portions of 

embankment fill will largely be 

replaced with fill for new roadway 

alignment 

Utilities Relocate overhead transmission line at 

roadway and water line in railroad 

grade 

Same as full restoration 

Abandoned Railroad Remove abandoned railroad grade 

across delta wetlands and western 

shore of Discovery Bay 

Same as full restoration 

Lowland Excavation (Wetland 

and Tidal Channel Restoration) 

Acquire lands, demolish and remove 

buildings, and excavate down to MHHW 

in areas north and south of Hwy 101 to 

restore historic tidal wetland area 

Reconnect wetlands to lower Snow 

Creek by excavating through delta cone 

created by Snow Creek 

Expand Salmon Creek at Hwy 101 

crossing  

Restore delta distributary and tidal 

channels by excavating imported fill 

Excavate Cherry Tree Pond 

Same as full restoration except 

areas south of  Hwy 101 are not 

included for wetland and tidal 

channel restoration and Salmon 

Creek will not be expanded at Hwy 

101 crossing 
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Element Full Restoration Partial Restoration 

Upland Excavation (Reconnect 

Creeks) 

Reconnect Snow Creek to Salmon Creek 

Plant riparian vegetation and place 

large wood structures 

Not included  

Beach Restoration Remove existing armor and grade 1,000 

LF of western shore of Discovery Bay 

Same as full restoration 

Trail Construct trail from Mill Pond Lagoon, 

along Hwy 101, to southeast shore of 

Discovery Bay 

Same as full restoration 

30.3.2 Restoration Features – Primary Process-Based Management Measures 

Armor Removal/Modification 

Along with the removal of the abandoned railroad embankment, shore armor will be removed 
along 1,000 feet on the west side of Discovery Bay, from Salmon Creek to the south end of Mill 
Pond Lagoon in both alternatives. The slope will be graded back and filled with clean beach 
gravel as shown in Figures 30-5 and 30-6. 

Berm or Dike Removal/Modification 

The full restoration alternative will result in complete reconstruction of Highway 101 at the 
Discovery Bay crossing. The new highway will be elevated on piles across the delta (Figure 30-
7). The intersection with State Route 20 will be reconfigured and located at the east side of the 
action area, east of what is now Snow Creek. This alignment will require purchasing a portion of 
the property for the State Route 20 right-of-way, adjacent to the shore. In addition, road access 
to properties between Salmon and Snow Creeks would be lost, and it will be necessary to 
purchase these properties. The full restoration alternative includes a combined-use (bicycle and 
pedestrian) access trail (12-feet wide) adjacent to, and part of, the elevated Highway 101 
roadway structure. 

The partial restoration alternative will replace the existing Salmon Creek bridge with a longer 
bridge. A new roadway will be constructed immediately north and adjacent to the existing 
Highway 101 grade. A new roadway embankment will be constructed to transition (both 
vertically and horizontally) from the end of the new bridge to match the existing grade near the 
State Route 20 intersection. A portion of the existing roadway east of the new Salmon Creek 
bridge will be maintained to provide access to the private properties south of Highway 101. Only 
minor changes will be made to the State Route 20 intersection, with no changes to the Highway 
101 and State Route 20 roadway crossings at Snow Creek under the partial restoration 
alternative. 

In both the full and partial restoration alternatives, the abandoned railroad embankment will be 
removed from east of Snow Creek to west of Salmon Creek, completely removing this stressor 
from the delta wetlands. The portion of the railroad grade along the western shore of Discovery 
Bay will be used to accommodate a public access trail (12-feet wide) as described below under 
Restoration Features- Other.  
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Channel Rehabilitation/Creation 

The full restoration alternative will connect Snow Creek to Salmon Creek with a new channel 
located about 1,900 feet upstream of Highway 101. The new channel is located within property 
owned by WDFW. In the partial alternative, Snow Creek will not be reconnected to Salmon 
Creek. 

The downstream (northerly) section of Snow Creek will become a tidal slough for both 
restoration alternatives. The downstream part of Salmon Creek will be excavated at the Highway 
101 crossing, but otherwise will be allowed to scour as it expands to accommodate the flow from 
Snow Creek. 

The historic main channel of Salmon Creek will be reconnected just north of Highway 101 on the 
right bank of the existing channel, where the railroad embankment had previously blocked the 
channel and caused infill by sediment deposition. Farther north and east, a small remnant of a 
channel will be expanded, reestablishing a delta wetland island that had prematurely melded 
with the adjacent marsh. A new distributary channel branch will extend southward to the lower 
portion of Snow Creek through the delta cone deposits. Also, a new lower Snow Creek channel 
system will be constructed by excavating several short segments that loop through the deltaic 
deposits. 

The removal of fill and excavation of new channels will result in the creation of several 
individual tidal marsh basins within the existing tidal marsh, outboard of the railroad grade. 
Second and third order channels will be excavated to drain these small basins (on the order of 1 
to 3 acres) (Figures 30-5 and 30-6). The second- and third-order channels will be connected to 
the distributary channels to enhance the drainage of the tidal marsh. Channel alignments will be 
located to breach the deltaic deposits along lower Snow Creek and extend tidal action into areas 
with unnaturally high elevations. Some higher ground will remain after channel excavation. 

The full restoration alternative extends tidal marsh restoration into the private properties within 
the Snow-Salmon delta wetland complex. The partial restoration alternative does not include 
the private properties south of Highway 101. 

Groin Removal/Modification - NA 

Hydraulic Modification  

The culvert in the railroad grade at Cherry Tree Pond would be removed and the opening 
widened under both restoration alternatives. This widened opening would be spanned by a new 
pedestrian bridge (45 feet long) under the partial restoration alternative. The full restoration 
alternative does not include a bridge span at this location; the opening would be allowed to 
modify over time naturally. 

Overwater Structure Removal 

Three creosote timber structures associated with the abandoned railroad grade would be 
removed under both restoration alternatives. The creosote railroad trestles at the Mill Pond 
Lagoon (125 feet) and at Salmon Creek (110 feet) will be demolished. The creosote timber 
railroad bridge at Snow Creek (40 feet) will also be demolished. 

Topography Restoration 

Surface grading is proposed to lower areas of high ground due to sedimentation and fill as well 
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as a portion of the “delta cone.” Removal of all delta cone/deposits above marsh elevati0n would 
increase volumes of earthwork excavation and offhaul, and was not judged to have incremental 
benefits in proportion to the incremental costs. Further analysis could refine the extent of delta 
cone excavation.  

The full restoration alternative restores approximately 17 acres of salt and brackish marsh by 
excavating lowland areas down to the vicinity of MHHW and excavating tidal channels. Much of 
the topographic modification will require purchase of private property and removal of buildings, 
paving, and utilities. Cherry Tree Pond will also be excavated. 

The partial restoration alternative includes approximately 8 acres of new and enhanced salt and 
brackish marsh. The lowland excavation area and treatment are the same as the full restoration 
alternative, except that areas south of Highway 101 are not included in the partial restoration 
alternative. Cherry Tree Pond will also be excavated.  

30.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment 

Approximately 1,000 LF of shoreline will be created as described under Armor 
Removal/Modification. 

Contaminant Removal/Remediation 

Topographic modification at Cherry Tree Pond and elsewhere may require removal of 
contaminated materials, although quantities are unknown at this time. 

Debris Removal - NA 

Invasive Species Control - NA 

Large Wood Placement 

In both alternatives, large wood will be placed on the left bank of Salmon Creek, downstream of 
the new Highway 101 crossing, to prevent erosion of the bank and protect the property and 
structures immediately adjacent to the channel. In the full restoration alternative, large wood 
placement will be included in the newly constructed creek channel that connects Snow Creek to 
Salmon Creek. The wood will be placed at the channel bends to provide structural integrity to 
the channel that may otherwise move laterally across the floodplain. Each large wood structure 
will consist of three logs. 

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation 

Vegetation planting will be included at the new creek channel between Snow and Salmon Creeks 
to provide riparian vegetation to an area that is currently open floodplain. 
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Reintroduction of Native Animals - NA 

Substrate Modification 

Creek sediment (gravels) will be placed in the new channel between Snow and Salmon Creeks. 
Gravel sizes have not yet been determined. 

Species Habitat Enhancement - NA 

30.3.4 Restoration Features – Other 

Roadways 

Under the full restoration alternative, the proposed bridge will be a 1,175-foot-long, 6-feet-6-
inch-deep, pre-cast concrete girder bridge with eight spans at a maximum spacing of 150 feet. 
The design elevation of the bridge will be set higher than the existing, consistent with passing 
the combined flow of Snow and Salmon Creeks (WDFW 2007) and includes an additional 3 feet 
plus sea level rise. The bridge will be supported by concrete columns with drilled shaft 
foundations (Figure 30-7). The assumed embedment depth of the drilled shafts is 100 feet.  

For the partial restoration alternative, a smaller bridge crossing lower Salmon Creek is proposed 
in lieu of spanning the full width of the estuary. The proposed bridge is the same type as for the 
full restoration except it is 600 feet in length with four spans. Based on comments from local 
sponsors, the partial restoration does not include changes to the Snow Creek bridges. An option 
for further consideration is removal or modification of these crossings. 

The proposed alignment of Highway 101 will parallel the existing alignment to the north in order 
to maintain traffic during construction. The proposed bridge will terminate in a similar location, 
but not utilize the existing bridge abutments. For both restoration alternatives, the new roadway 
will be approximately 3 to 10 feet higher than the existing roadway along the bridge opening. 
This allows the potential reuse of the existing embankment and reduces the volume to be 
removed.  

Highway 101 in this area is posted at 45 mph and has the same design speed. The minimum 
roadway width is 40 feet including shoulders. State Route 20 has a design speed of 50 mph but 
due to the stop condition at the intersection with Highway 101, the geometry can be based on 
slower design speeds on the approach. 

Public Access 

An important local requirement is construction of the Olympic Discovery Trail along the bay. 
Under both restoration alternatives, the trail follows the railroad alignment along the east and 
west shores of the bay, but is realigned to the north side of the Highway 101/State Route 20 
causeway across the estuary. The roadway section across the estuary will accommodate a 12-
foot-wide combined-use trail along the north side. AASHTO requirements include 5-foot 
separation between the travel lane and the path. Use of the railroad embankment for access was 
rejected based on local proponent concerns but could be a viable option, depending on the 
extent of pile-supported versus fill-supported area.  

Pedestrian bridges are required for the channel crossings at Mill Pond Lagoon for both 
restoration alternatives. A pedestrian bridge is also required for the channel crossing at Cherry 
Tree Pond for the partial alternative but the trail alignment in this area neglects the need for a 
bridge for the full alternative.. These relatively short spans can be accomplished using pre-
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engineered and pre-fabricated trusses, or a 2-foot-7-inch slab girder superstructure of 50-foot 
spans supported on 24-inch octagonal concrete piles. Assumed embedment depth is 100 feet. 

Oyster Beds 

Oyster beds in Mill Pond Lagoon will remain unless and until new oyster beds establish on the 
delta deposits in Discovery Bay. An option not included here is to attempt oyster bed restoration 
by construction of a coarse sediment substrate in the correct elevation band on the north side of 
the Salmon-Snow Creek delta. 

Utilities 

An overhead transmission line running along the south side of Highway 101 may be relocated to 
be closer to the new roadway alignment under both alternatives. The full restoration alternative 
requires more extensive relocation of the transmission line to follow the new alignment of State 
Route 20.  

A privately owned 2-inch water line located beneath the existing railroad embankment will 
require relocation under both restoration alternatives. The water line will be relocated following 
the new trail alignment and be attached to the bridge structure.  

30.3.5 Land Requirements 

Construction of the full alternative will affect of 211 acres of public and privately held lands that 
support agricultural and residential uses. The partial alternative will affect approximately 174 
acres of land. Approximately 15 acres (8 acres for partial alternative) are private lands that will 
need to be acquired via purchase, easement or other similar means. Several small parcels of land 
are affected north of Highway 101 under both alternatives, where the existing high ground will 
be lowered to marsh elevation. The properties south of Highway 101 and land required for 
realignment of State Route 20 east of Snow Creek are also recommended for purchase under the 
full restoration alternative. The lands owned by WDNR may require a lease or other agreement, 
but outright purchase is assumed to not be necessary. 

30.3.6 Design Considerations 

The private property needed for restoration is in or near the floodplain. Therefore the effect of 
restoration on flood risk should be considered as part of the subsequent design efforts unless the 
properties are purchased for restoration. 

The cost of elevating Highway 101 is a consideration. However, the roadway provides only 
marginal clearance at the Salmon Creek bridge and the clearance will be reduced over time by 
sea level rise. Hence, the roadway will likely require some level of modification within the 
planning period. The planned improvements to Highway 101 and State Route 20 will upgrade 
the highway to the current design standards for the roadway classifications. The reconfiguration 
of State Route 20 to the east will require additional analysis of surface drainage following 
construction of the new roadway embankment. 

The Olympic Discovery Trail will pass through this area of the bay. Replacing the embankment 
with the elevated, or partially elevated, trail options proposed in the full or partial restoration 
alternatives will require community support. 



Conceptual (10%) Design Report 30-11 
Snow Creek and Salmon Creek Estuary Restoration 

30.3.7 Construction Considerations 

Temporary trestle structure and/or local filling will be required along portions of the proposed 
bridge alignment to provide access for heavy equipment during construction while leaving 
Highway 101 open to traffic. Alternatively, some revisions to the channelization may be possible 
with minor widening to provide access from the existing roadway prism for construction.  

In the partial alternative, the existing Highway 101 roadway and embankment will be utilized 
during construction of the new Salmon Creek bridge (600 feet in length). A new roadway and 
embankment will be constructed from the new Salmon Creek bridge to tie into the existing 
Highway 101 roadway alignment just west of the Highway 101/SR 20 intersection. Because the 
new bridge will be higher than the existing bridge and the road will match existing grade at the 
highway 101/SR 20 intersection, a new roadway embankment will be constructed to transition 
both vertically and laterally over this section of Highway 101. The new roadway (2 12-foot-wide 
lanes with 8-foot-wide shoulders) embankment in not specifically shown on Figure 30-4, but is 
represented in plan view by the symbology for the new roadway. 

A drilled-shaft oscillator will be used to install the drilled shafts. It is assumed that the 
contractor will be able to install one shaft per week. Large-diameter casing shoring would be 
required to keep out water and allow access to the top of the shaft for column form placement 
and removal. Once the shafts are installed, the columns are cast inside the shoring casing. After 
the casing is removed, the cast-in-place pilecaps and bridge superstructure are constructed. A 
crane will be required to set the girders in place. The temporary trestle or earth fill would then 
be removed.  

Material from the excavated portions of the roadway can likely be used for the fill required in the 
new roadway approaches. However, much of the earthwork will be excavation of lowland areas, 
requiring substantial bucket dredging to form channels. Substantial offhaul and offsite disposal 
is required as no beneficial reuse onsite was identified. 

Staging areas for construction are assumed to be available in the upland area just south of 
Highway 101 and SR 20. Additionally, some portion of the existing railroad grade may be used 
for staging and to provide access to the excavation sites within the estuary. Access to the site is 
readily available using the Highway 101 and SR 20 corridors. These roadways will remain open 
during construction but are will be used for construction access and off haul. 

30.4 Extent of Stressor Removal 

Table 30-2 describes the amount of stressors to be removed with this action.  

Table 30-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) Approximately 4,000 LF (1,200 LF of 

Hwy 101 and SR 20, and 2,800 LF of 

railroad embankment) 

 

Approximately 3,400 SF (600 LF of 

Hwy 101 and SR 20, and 2,800 LF of 

railroad embankment) 

Fill (area) 17 acres 

 

8 acres 
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Stressor Full Restoration Partial Restoration 

Armor (LF) 1,000 LF at west shore of Discovery 

Bay (at beach profile restoration) 

 

Same as full restoration 

Nearshore Roads (LF) 1,200 LF (included in tidal barrier 

removal) 

 

600 LF (included in tidal barrier 

removal) 

Railroad (LF) 1,200 LF (included in tidal barrier 

removal) 

 

Same as full restoration 

30.5 Expected Evolution of the Action Area 

Without restoration, the site is expected to essentially maintain its existing condition. With 
restoration, sediment will deposit on new marsh plains and vegetation will establish. Channel 
banks will likely slough until vegetation establishes, stabilizes banks, and induces scour of the 
thalwegs. Some expansion of higher salinity levels in the marshes south of Highway 101 is 
expected. 

30.6 Uncertainties and Risks 

The restoration alternatives will remove barriers to inundation. This will tend to increase the 
range of tidal inundation, which could increase flood risk to properties in the floodplain that are 
not acquired. However, removal of barriers could reduce the extent of fluvial flooding during 
high creek flows. 

Contaminated soils were found at the previous restoration area near Mill Pond Lagoon. 
Therefore, it is possible that contaminated soils will require special treatment within the 
restoration area. 

Acquisition of private property is also a risk that could impact the extent of high ground areas 
that are lowered to marsh elevation north and south of Highway 101. Additional property may 
require acquisition due to impacts of removing flow from Snow Creek on the properties 
immediately east of the current channel alignment.  

Community support for trail alignments is uncertain and could significantly impact the 
restoration if support for removal of the railroad grade is not achieved. 

30.6.1 Risks Associated with Projected Sea Level Change 

Table 30-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 30-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46 cm) Intermediate (4 cm) Low (-8 cm) 

Full Restoration  Low:  Railway bridge and 

sections of highway to be 

replaced by bridge that 

would be designed to 

accommodate sea level 

change   

Negligible Negligible 

Partial Restoration Low:  Railway bridge and 

sections of highway to be 

replaced by bridge that 

would be designed to 

accommodate sea level 

change   

Negligible Negligible 

30.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field surveys and 
aerial photographs would be used to document biological and physical changes to the landscape. 
Monitoring data can be used to refine adaptive management and corrective actions, as needed. 
Some of the key monitoring needs and opportunities associated with this action are summarized 
in Table 30-4.  

Table 30-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 
X 

Monitor stability of west shore and 

Snow- Salmon connection 

Sediment Accretion / Erosion X Monitor delta area 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment 
X 

Monitor changes in marsh 

assemblages  

Marsh Surface Evolution / Accretion  

X 

Monitor sediment deposition on 

marsh plain above and below Hwy 

101 

Tidal Channel Cross-Section / Density 
X 

Document new channel 

establishment in delta 

Water Quality (contaminants) X Monitor during Mill Pond Lagoon 

excavation 

Salinity 
X 

Monitor salinity changes in marshes 

south of Hwy 101 

Shellfish Production X Monitor Olympia oyster production  
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use   

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

30.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design sequence. The 
design concepts described above were developed based on readily available information without 
the level of site-specific survey and investigation that is necessary to support subsequent design 
and implementation. Substantial additional information will be required at the preliminary 
design stage to confirm the design assumptions, refine quantity estimates, address property and 
regulatory issues, obtain stakeholder support, and fill in data gaps. The extent to which this 
information is collected for preliminary design (or a later design stage) will depend upon the 
available budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, confirm 
acquisition requirements, and support negotiations with property owners.  

• Topographic/Bathymetric Survey – The survey data would be used to refine design of 
key project elements and develop detailed construction and demolition plans. Survey 
data could also be used as a baseline for pre- and post-construction modeling, including 
hydrodynamic modeling. A temporary tide gauge may be required in the early design 
stages to obtain site-specific tidal statistics. 

• Geotechnical Investigation – Additional geotechnical study will be required for pile 
foundations, slope stability, and settlement. Subsurface exploration will also be required. 

• Cultural Resources Investigation – Surveys for archaeological and historic resources may 
be required for this action area. This is particularly important in areas proposed for 
excavation or ground disturbance. 

• Hydraulic Analysis/Modeling – Tidal circulation, flood, and hydrodynamic modeling will 
be required to evaluate impacts to infrastructure and adjacent properties following 
restoration, to optimize the size of the bridge openings and determine minimum bridge 
clearances, and to size the coastal inlet and channels for the Salmon Creek/Snow Creek 
Estuary.  

• Sediment Transport Stud y – Assessment of sediment transport dynamics may be 
needed to optimize the channel openings. 

• Contaminant Survey – If preliminary investigations suggest that hazardous material 
could be present in the action area, additional soil and sediment analysis may be needed. 
The introductory chapter describes the Phase I site investigations that are occurring as 
part of this overall effort via a separate contract. 
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• Sea Level Change Projection – Estimates of sea level change for the conceptual design 
were based on calculations provided by the Washington Department of Fish and Wildlife 
and the Corps of Engineers using guidance in Corps’ Engineering Circular No. 1165-2-
211. Projections for each project area will be refined using localized tide gauge data 
during later design stages. 

• Other – Sites for disposal and trucking routes will need to be evaluated further during 
later stages of design. 

30.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 30-1 and 30-2. 
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Action Name: Snow Creek 

Salmon Creek  

Action #: 1230 Revised May 2012, Revised July 2012

Date: February 2011 Revised with backcheck updates: 08 August 2011

By: ESA PWA with 

KPFF
 

REMEDY: Restore processes by removing obstructions formed by abandoned railroad, fill, retarded deltaic deposits and roadways. Reconnect Snow Creek and Salmon Creek.

Construction Period:  40 weeks

Item Unit of Measure
Material 

Name
Qty Description of Item

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 211 Total land required For action (this is the action area polygon which includes open water) 30.3

Proponent / Partner-owned lands Acre 187 Estimate of lands currently owned by Proponent (i.e., Public lands) 30.3

Lands To Be Acquired Acre 15 Estimate land required to be acquired for action prior to implementation 30.3
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 30.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS 1

Signage will be required for temporary rerouting duration ~ 4 months for the work on the new SR20 and Highway 

101 intersections. 30.3

flags / spotters LS 1

Flagger and spotters will be required for transition work to make connection to existing highway, for an estimated 

duration of 4 months. 30.3

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities 

Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 20 Vegetation removed above grade and disposed locally 30.3

Clear /Grub Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Culverts LF 70 Cherry Tree Pond culvert, diameter unknown 30.3

Water LF 3000 2" privately-owned water main located in railroad grade 30.3

Electric LF 1300 Overhead along existing Highway 101 & SR 20 30.3

Buildings SF 34,958
Building removal associated with acquired lands and excavation of high ground to marsh plain and new SR 20 

alignment 30.3

Pavement SF 164000 Removal of existing Highway 101 and SR 20 roadway 30.3

Bulkheads LF or  SF NA

Rock revetments CY 1000
Sparse  and spotty armor along abandoned railway embankment to be removed. Assumes 1CY/LF (1,000 LF)

30.3

Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge 1 SF 5640 Remove 120-ft concrete bridge over Salmon Creek (47 ft wide) 30.3

Demolition / Removal - Bridge 2 SF 3876 Remove 68-ft concrete bridge over Snow Creek (57 ft wide) 30.3

Demolition / Removal - Bridge 3 SF 3744 Remove 104-ft timber and concrete bridge over Snow Creek (36 ft wide) 30.3

Demolition / Removal - Bridge 4 SF 1500 Remove125-ft railroad creosote timber trestle at Mill Pond Lagoon (12 ft wide) 30.3

Demolition / Removal - Bridge 5 SF 1320 Remove 110-ft railroad creosote timber trestle at Salmon Creek (12 ft wide) 30.3

Demolition / Removal - Bridge 6 SF 480 Remove 40-ft railroad creosote timber bridge at Snow Creek (12 ft wide)
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 30.3

Hazardous/Contaminated Waste Removal

These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 

known similar work.

Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA Per yard excavation w/out expected haul 

Excavation - Upland CY 3750 Conducive for transitional earthwork equipment, including scrapers, with high production  and low cost. 3.4 sf x 

1106 ft. (Reconnect Snow and Salmon Creeks) 30.3

Excavation - Lowland CY 132000

Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. Hydraulic excavator to truck or to pile with front end loader to truck. Offhaul to 

disposal site. Some upland excavation in upper elevations of fill areas which are several feet above tide range. 

However, lower portion of excavation in high moisture low bearing soils. 30.3
  Cherry Tree Pond CY 1620 29,145 sf x 1.5 ft 30.3
  Railroad Embankment CY 14180 109,388 sf x 3.5 ft 30.3
  West Land to Acquire CY 15670 169,208 sf x 2.5 ft 30.3
  East Land to Acquire CY 94500 566,973 sf x 4.5 ft 30.3
  Salmon Creek at Bridge CY 270 14,774 sf x 0.5 ft 30.3
  Reconnect Distributary Channel CY 1240 3.6 cy/ft x 346 ft 30.3
  Beach Profile CY 4555 1000 LF x 123 sf 30.3

Dredging - Bucket - Land CY 8600

Excavation below ground water or underwater; reach  limited low  production. Track mounted hydraulic excavator 

with small bucket. Swinging 180 degrees to trucks backed up on mats. Truck offhaul to washdown location and 

then to offsite disposal. All low ground pressure and or on mats. 30.3
  Delta cone CY 3870 3.0 cy/ft x 1307 ft 30.3
  3rd order channels CY 3610 0.7 cy/ft x 3094 ft 30.3
  2nd order channels CY 1130 0.4 cy/ft x 1529 ft 30.3

Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow

Side cast CY NA
Haul - uncontrolled placement CY 144350 Offsite disposal of excavated material includes upland and lowland sediments 30.3

Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 22900 Imported fill for Hwy 101 and SR 20 roadway embankments

Gravel Borrow, including haul CY NA 30.3

Sand / Gravel for Beach Nourishment CY 7040 1000 LF x 190 sf 30.3

Cobble for Shore Nourishment CY NA
Embankment Compaction CY 22900 WSDOT standard item compaction 30.3

Topsoil CY NA
RESTORATION Features

Channel Rehab / Creation LF NA

Large Wood Placement EA
6

Log structures at the new Snow Creek to Salmon Creek channel, at the western bank of Salmon Creek at 

Highway 101.  For cost estimating purposes, it could be assumed preliminarily that each structure/element would 

consist of 3 logs. 30.3

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Snow Creek 

Salmon Creek  

Action #: 1230 Revised May 2012, Revised July 2012

Date: February 2011 Revised with backcheck updates: 08 August 2011

By: ESA PWA with 

KPFF
 

REMEDY: Restore processes by removing obstructions formed by abandoned railroad, fill, retarded deltaic deposits and roadways. Reconnect Snow Creek and Salmon Creek.

Construction Period:  40 weeks

Item Unit of Measure
Material 

Name
Qty Description of Item

 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities

Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).

Water LF 2750 2-in diameter privately owned water main.  Rerouted along length of trail and attached to bridge crossing 30.3

Gas LF NA
Electric LF 4000 Overhead power rerouted along new Highway 101 and SR 20 alignment 30.3

Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway

Roadway  (2 12-ft lanes with 8 ft shoulders) SF 152024 Two-lane roadway with 8-ft shoulders. Includes a shared use path on north side of Highway 101 for a length of 

950 lf. Refer to Plans for pavement section 30.3

Roadway - Traffic Signal LS NA
Roadway - Drainage LS 1 Drainage patterns at the new SR 20 roadway will need to be reconfigured 30.3

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge 1 - Superstructure SF
56140

1,175-lf, 8-span precast concrete girder bridge. Depth of girder is 6'-6". Bridge on horizontal curve.

Includes elements such as approach slab, abutment, barriers, and railings. 30.3

Bridge 1 - Foundation LF 336 7-ft diameter drilled shafts, 100-ft embedment. Measurement is along the length of pile caps. 30.3

Railway - Box Girder SF NA
Railway - Foundation LF NA

Railway - Shoo fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features

trails SF 31440 12-ft trail; 4-in HMA over 4-in base course. Length for that portion not adjacent to roadway (2620 lf) 30.3

bridges SF 1500 Mill Pond Lagoon pedestrian bridge. Prefab steel with concrete deck 125' long . 12' wide. 30.3

kiosk EA NA

restrooms EA NA

Interpretive Signs EA 1 Include # interpretive signs based on number of local public access points 30.3

parking area SF NA

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC 10 Describe desired seed mix (e.g.. native plants cost more ) 30.3

Planting AC NA
Vegetation Maintenance AC-YR NA

Erosion Control Features AC
15.5

Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments, Silt Fence 

Compost Berm. 30.3

Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 40 Quantity based on construction duration/ # of construction seasons 30.3

Materials testing NA Included in cost of material - no separate quantity
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 30.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 30.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 30.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 30.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 30.8

Geotechnical Studies LS 1 Refer to design report for description of need 30.8

Cultural Studies NA Refer to design report for description of need

Hydraulic Modeling LS 1 flood risk assessment 30.8

Soil tests for contamination LS 1 Contamination found in adjacent restored areas 30.8

HTWR Studies Refer to design report for description of need
Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 200
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Snow Creek 

Salmon Creek

Action #: 1230 Revised May 2012, Revised July 2012

Date: February 2011 Revised with backcheck updates: 08 August 2011

By: ESA PWA with 

KPFF
 

REMEDY: Restore processes by removing obstructions formed by abandoned railroad, fill, retarded deltaic deposits and roadways

Construction Period:   40 weeks

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 174 Total land required For action 30.3

Proponent / Partner-owned lands Acre 166 Estimate of lands currently owned by Proponent (i.e., Public lands) 30.3

Lands To Be Acquired Acre 8 Estimate land required to be acquired for action prior to implementation 30.3
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 30.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities 

Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 12.5 Vegetation removed above grade and disposed locally 30.3

Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Culverts LF 70 Cherry Tree Pond culvert, diameter unknown 30.3

Water LF 3000 2" privately-owned water main located in railroad grade 30.3

Electric LF 1300 Overhead along existing Highway 101 & SR 20 30.3

Buildings LS or SF 1,036 Building removal at east side of site where higher ground will be lowered to marsh elevation 30.3

Pavement SF 110400 Removal of 2400 LF of Highway 101 30.3

Bulkheads LF or  SF NA

Rock revetments CY 1000

Sparse  and spotty armor along abandoned railway embankment to be removed. Assumes 1CY/LF (1,000 LF)

30.3

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge - 1 SF 5640 Remove 120-ft concrete bridge at Highway 101 over Salmon Creek (47 ft wide) 30.3

Demolition / Removal - Bridge - 2 SF 1500 Remove125-ft railroad creosote timber trestle at Mill Pond Lagoon (12 ft wide) 30.3

Demolition / Removal - Bridge - 3 SF 1320 Remove 110-ft railroad creosote timber trestle at Salmon Creek (12 ft wide) 30.3

Demolition / Removal - Bridge - 4 SF 480 Remove 40-ft railroad creosote timber bridge at Snow Creek (12 ft wide) 30.3

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 20 30.3

Hazardous/Contaminated Waste Removal

These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. Describe 

basis for classification as contaminated or hazardous. State known or suspected contamination, describe known 

similar work.

Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY 0 30.3

Excavation - Lowland CY 89500

Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic excavator 

and front end loaders. Hydraulic excavator to truck or to pile with front end loader to truck. Offhaul to disposal site. 

Some upland excavation in upper elevations of fill areas which are several feet above tide range. However, lower 

portion of excavation in high moisture low bearing soils. 30.3
  Cherry Tree Pond CY 1620 29,145 sf x 1.5 ft 30.3
  Railroad Embankment CY 14180 109,388 sf x 3.5 ft 30.3
  East Land to Acquire CY 67580 405,506 sf x 4.5 ft 30.3
  Salmon Creek at Bridge CY 270 14,774 sf x 0.5 ft 30.3
  Reconnect Distributary Channel CY 1240 3.6 cy/ft x 346 ft 30.3
  Beach Profile CY 4555 1000 LF x 123 sf 30.3

Dredging - Bucket - Land CY 7000

Excavation below ground water or underwater; reach  limited low  production. Track mounted hydraulic excavator 

with small bucket. Swinging 180 degrees to trucks backed up on mats. Truck offhaul to washdown location and then 

to offsite disposal. All low ground pressure and or on mats. 30.3

  Delta cone CY 3050 3.0 cy/ft x 1031 ft 30.3

  3rd order channels CY 3010 0.7 cy/ft x 2578 ft 30.3

  2nd order channels CY 890 0.4 cy/ft x 1205 ft 30.3

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow

Side cast CY NA

Haul - uncontrolled placement CY 96500 Offsite disposal of excavated material includes upland and lowland sediments 30.3

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 30000 Imported fill for Hwy 101 roadway embankments

Gravel Borrow, including haul CY NA 30.3

Sand / Gravel for Beach Nourishment CY 7040 1000 LF x 190 sf 30.3

Cobble for Shore Nourishment CY NA

Embankment Compaction CY 30000 WSDOT standard item compaction of roadway embankment 30.3

Topsoil CY NA
RESTORATION Features

Channel Rehab / Creation LF NA

Large Wood Placement EA 3
Log structures at the western bank of Salmon Creek at Highway 101.  For cost estimating purposes, it could be 

assumed preliminarily that the structure/element would consist of 3 logs. 30.3

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Salmon Creek
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REMEDY: Restore processes by removing obstructions formed by abandoned railroad, fill, retarded deltaic deposits and roadways

Construction Period:   40 weeks

Item Unit of Measure
Material 

Name
Qty Description of Item 

 Indicate section of design report where 

item is described

Partial Restoration Quantity Estimate

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities

Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).

Water LF 2750 2-in diameter privately owned water main.  Rerouted along length of trail and attached to bridge crossing 30.3

Gas LF NA

Electric LF 2400 Overheard power realigned with new SR 101 alignment 30.3

Sewer LF NA

Telecommunications LF NA

Other LF NA
Roadway / Railway

Roadway  (2 12-ft lanes with 8 ft shoulders) SF 90000
Two-lane roadway with 8-ft shoulders. Includes a combined-use path on north side of Highway 101 for a length of 

950 lf. Refer to Plans for pavement section 30.3

Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Superstructure SF 28533
600-lf, 4-span, 48-ft wide precast concrete girder bridge. Depth of girder is 6'-6".

Bridge on a horizontal curve. Item Includes elements such as approach slab, abutment, barriers, and railings.
30.3

Bridge - Foundation LF 144 7-ft diameter drilled shafts, 100-ft embedment. Measurement is along the length of pile caps. 30.3

Bridge 1 - Foundation LF NA

Railway - Box Girder SF NA

Railway - Foundation LF NA

Railway - Shoo fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features

trails SF 31440 12-ft trail; 4-in HMA over 4-in base course. Length for that portion not adjacent to roadway (2620 lf) 30.3

bridges SF 1500 Mill Pond Lagoon pedestrian bridge. Prefab steel with concrete deck 125' long . 12' wide.

bridges SF 540 Cherry Tree Pond pedestrian bridge. Prefab steel with concrete deck 45' long . 12' wide.

kiosk EA NA

restrooms EA NA

Interpretive Signs EA 4 Include # interpretive signs based on number of local public access points 30.3

parking area SF NA

Other EA NA

Boardwalk Superstructure SF NA

Boardwalk Foundation LF NA
Vegetation & Erosion Control

Hydroseeding AC 10 Native upland erosion control mix 30.3

Planting AC NA

Vegetation Maintenance AC-YR NA

Erosion Control Features AC

15.5

Stabilized Construction Entrances, Sediment Ponds, Hydro Seed to Stabilize Roadway Embankments, Silt Fence 

Compost Berm. 30.3

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA
Construction Management

Construction oversight weeks 40 Quantity based on construction duration/ # of construction seasons 30.3

Materials testing NA Included in cost of material - no separate quantity
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 30.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 30.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 30.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 30.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 30.8

Geotechnical Studies LS 1 Refer to design report for description of need 30.8

Cultural Studies NA Refer to design report for description of need

HTWR Studies 1 Refer to design report for description of need 30.8

Hydraulic Modeling LS 1 flood risk assessment 30.8

Soil tests for contamination LS 1 Contamination found in adjacent restored areas 30.8
Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days year for each monitoring parameter in design report for 5 years

Monitoring (Type_) crew-days 200
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



31. SPENCER ISLAND RESTORATION (#1149) 
Local Proponent  Snohomish County, Ducks Unlimited Inc. 

Delta Process Unit  DPU SHN 

Shoreline Process Unit(s)  NA 

Strategy(ies)  1 – River Delta 

Restoration Objectives  Remove tidal barriers to restore tidal flow and sediment 
process and provide greater representation of delta 
ecosystem components including tidal freshwater wetland, 
distributary channel, tidal channel and riparian forest 

31.1 Description of the Action  

The proposed action will restore full estuarine processes and seasonal riverine flooding 
to the interior of Spencer Island through dike breaching, dike lowering, and channel 
network enhancements. The restoration action would restore historic tidal freshwater 
habitat and habitat connectivity. Please see the Introduction chapter for important 
information regarding PSNERP and the context of this restoration project. 

31.2 Action Area Description and Context 

Spencer Island is located between Union and Steamboat Sloughs near Everett, 
Washington, in the Snohomish River Estuary at approximately river mile 3.8. This action 
is within the Whidbey Subbasin of Puget Sound. The action area is about 350 acres and 
is shown in Figure 31-1. 

Past restoration on Spencer Island has restored tidal action to about 80 acres of tidal 
marsh habitat in the southern part of the island. A series of designed breaches in the 
1990s and the construction of a cross dike allowed tidal inundation to restore estuarine 
processes in the southern part of the island. In 2005, an accidental breach occurred in 
the northern part of the island, restoring tidal action. Since the breaches occurred, many 
studies have highlighted the importance of removing dikes in estuary systems. Dike 
removal promotes higher densities of tidal channels, increased edge complexity, and 
higher habitat diversity.  

Conceptual (10%) Design Report 31-1 
Spencer Island Restoration 



 

Figure 31-1. Action Area and Vicinity 

31.2.1 Historic Condition 

Spencer Island lies on the salinity gradient from estuarine scrub-shrub to riverine tidal 
forested wetland zones (Collins 2002). Historically the Snohomish River had extensive 
freshwater wetlands, more than four times the amount of tidal wetlands, due to the 
broad, gently sloping valley eroded by continental ice sheets (Figures 31-2A and 31-2B). 
Unlike the Skagit River, the Snohomish River does not have a divergent delta and this 
reduces the amount of estuarine channel (Collins 2002).  

Deposition patterns associated with the distributary channels created natural levees. 
Coarser, better drained soils are found in the natural levees that line the banks of the 
distributary channels and create distinctive riparian corridors in the deltas. 

The island was diked in the early 1900s and used primarily for grazing. During this 
period, drainage practices and lack of tidal inundation resulted in up to 4 feet of 
subsidence which alters the effectiveness of creating the historic type and range of 
habitats. These practices also altered the restored drainage patterns. 

31-2 Conceptual (10%) Design Report 
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31.2.2 Natural Environment 

Tidal inundation, with a maximum diurnal tide range of approximately 12 feet, was 
restored to part of the site in the 1990s. Tanner et al. (2002) describe the vegetation 
prior to breaching and its subsequent evolution. Before restoration, the site was 
characterized by dense monotypic stands of the invasive reed canarygrass. Large patches 
of cattail occurred in some lower elevation areas. Vegetation in higher elevation habitats 
(i.e., spoil piles and dikes) was composed primarily of non-native blackberries. In the 
east and southern third of the site, reed canarygrass and blackberry grade into a forested 
wetland area composed of canopy- forming red alder and willow, black cottonwood and 
Sitka spruce, and an understory of mixed shrubs and emergent plants.  

The evolution of the site subsequent to breaching in the 1990s is described by Tanner et 
al. (2002). The site was colonized by a plant assemblage characteristic of tidal freshwater 
wetlands, a habitat that has become uncommon in our region due to human impacts in 
estuaries. Invertebrate assemblages and densities were similar to those found at 
reference sites just to the south of the island. Breaching of the dikes resulted in access by 
several species of juvenile salmon. 

Since the northern dike breached in 2005, it appears that mudflat sedimentation and 
vegetation colonization are occurring within the site. However, the preexisting field drain 
system appears to have captured tidal flows, precluding the development of a dendritic 
channel network. 

31.2.3 Human Environment 

The island was jointly purchased in 1989 by Snohomish County Parks and Recreation 
Department and WDFW. The County manages the south half of the island for recreation, 
including hiking trails and bird watching. Prior to accidental breaching, WDFW 
managed the north half of the island for waterfowl breeding and wildlife-oriented 
recreation. Because dike breach restoration was not consistent with waterfowl 
management activities conducted by WDFW in northern sections of the island, a 2,500-
foot internal cross dike was constructed to restrict tidal influence to just the southern 
portion of the island and avoid flooding of WDFW property. After construction of the 
cross dike, three dike breaches were excavated by the County in November 1994 to 
connect the southern portion of the island to the tidal sloughs. 

The island is designated as the Spencer Island Regional Park. Public access to the island 
is provided by a pedestrian bridge over Union Slough. The island has a series of dike-top 
trails that run along the perimeter and cross the island. 

31.3 Restoration Design Concept 

31.3.1 Restoration Overview and Key Design Assumptions 

The location of the site on the estuary salinity gradient provides an opportunity to 
restore tidal freshwater habitat which has been lost due to development. In addition, it 
appears that the island is located close enough to the mudflats at the mouth of the 
Snohomish River to allow for resuspended estuarine sediments to reach the island and 
deposit on flood tides.  

Conceptual (10%) Design Report 31-3 
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The primary stressors at Spencer Island are the combination of tidal barriers and their 
associated drainage networks. Breaching and lowering of dikes to suitable elevations is 
intended to restore tidal freshwater (low salinity) hydrology to support channel 
formation and the development of a tidal forested wetland community. Specific process-
based restoration objectives to be achieved with this action include: (1) tidal channel 
formation and maintenance; (2) tidal flow; (3) distributary channel migration; (4) 
erosion and accretion of sediments; and (5) exchange of aquatic organisms. 

Creation and enhancement of breaches and improvements in the connectivity of the 
channel network will restore the ecosystem processes associated with the distributary 
channels by restoring habitat connectivity, estuarine habitat and channels. The full 
restoration will restore delta ecosystem components including tidal freshwater wetland, 
distributary channel, tidal channel and riparian forest to the area north of the cross dike. 
A partial restoration will restore the same components, but the evolution of the channels 
will be slower. 

An important outcome of the proposed action is that Chinook salmon juveniles coming 
down the river would have full access to rearing habitat inside Spencer Island. At 
present, the majority of these outmigrants travel down Steamboat Slough rather than 
Union Slough. Enhancing the existing breach and tidal channel system associated with 
Steamboat Slough would therefore be advantageous. In addition, the creation of a new 
rearing habitat on the west may increase juvenile use of Union Slough. Historically a 
tidal channel network drained to the east, and this action would restore this connection. 
However, further consideration of the Chinook outmigrant distribution in Union and 
Steamboat Sloughs is needed in later design stages.  

The restoration alternatives are illustrated in Figures 31-3 through 31-6. The full 
restoration alternative would include expanding two existing breaches and adding a 
third breach, and excavating a tidal channel network within the site to improve tidal 
circulation. Existing dikes along Steamboat and Union Sloughs would be lowered to 
create a low berm adjacent to the sloughs to support development of a riparian woodland 
corridor (Figures 31-3 and 31-5). The partial restoration alternative includes the dike 
lowering and dike breaches, but would not include excavation of an interior tidal channel 
network (Figures 31-4 and 31-6). 

Under the full alternative, the existing 70-foot-wide breach on the east side of the island, 
adjacent to Steamboat Slough, will be widened to approximately 160 feet and deepened 
by about 8 feet to an elevation of -5.7 feet MLLW (-8 feet NAVD88, based on the Everett 
tide gage). This larger breach is designed according to the Applied Geomorphology 
Guidelines and Hierarchy of Openings (Appendix C) to accommodate a larger tidal 
prism. A marsh area of approximately 145 acres was assumed for the east side of the 
island. In addition, about 6,100 feet of dike adjacent to the breach will be lowered by 
about 3 feet to between 11.3 and 14.3 feet MLLW (9 and 12 feet NAVD88), to increase the 
frequency of inundation during high flow events and to support a riparian woodland 
corridor.  

On the western side of the island, adjacent to Union Slough, an existing breach at the 
northern end of the island will be similarly expanded and a second breach will be created 
near the center of the island. The dimensions of the both the expanded and new breaches 
will be the same as for the Steamboat Slough breach and the assumed marsh area is also 
approximately 145 acres. A 180-foot-long wooden pedestrian bridge will be constructed 
across the new breach on Union Slough to maintain public access along the crest of the 

31-4 Conceptual (10%) Design Report 
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dike. About 3,100 feet of dike will be lowered at the northern end of the island. To 
restore a historical tidal channel network, a total of about 8,500 feet of channel, between 
30 and 90 feet wide and about 5 to 10 feet below existing grade, will be excavated.  

The existing agricultural drainage ditches, consisting of straight channels, are capturing 
much of the tidal drainage. Channel blocks and excavation will be used to increase the 
sinuosity of the existing drainage channels and reduce short-circuiting. A tidal channel 
network may take several decades to evolve unassisted. To accelerate development and 
evolution of the channel network, these breaches and new channels will be excavated to 
equilibrium dimensions as described in the Applied Geomorphology Guidelines and 
Hierarchy of Openings (Appendix C). A total of about 4,700 feet of channel, between 30 
and 90 feet wide and about 5 to 10 feet below existing grade, will be excavated.  

The partial restoration alternative would enhance and create new breaches and lower 
existing dikes, as with full restoration. The breaches and levee lowering are proposed at 
the same dimensions as the full restoration action. The primary difference is that the 
partial restoration does not include the modification or creation of drainage networks 
within the island. The partial restoration alternative allows for natural development of 
channel drainages adjusting to the new and expanded breach locations. Under the partial 
alternative, evolution of the site will be slower, and an alternative channel system may 
develop based on the existing manmade channel system and the greater subsidence of 
more peaty areas.   

Active revegetation of the lowered levees is proposed to accelerate the development of 
native riparian forest. A forest community may not re-establish without planting due to 
significant potential for weeds to dominate at these elevations.   

Key design elements associated with full and partial restoration alternatives are shown in 
Table 31-1. 

Table 31-1. Key Design Elements 

Element  Full Restoration  Partial Restoration 

Lower Existing Dikes  Lower dike adjacent to Union 
Slough (3,075 LF) and Steamboat 
Slough (6,075 LF) to support 
riparian woodland corridor 

Same as full restoration 

Revegetation  Plant riparian vegetation along 
low natural levee to expand 
riparian corridor  

Same as full restoration 

Breaches  Expand one existing breach 
adjacent to Steamboat Slough, 
expand one existing breach 
adjacent to Union Slough in the 
northern portion of island, and 
excavate one new breach 
adjacent to Union Slough  

Same as full restoration 

Conceptual (10%) Design Report 31-5 
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Element  Full Restoration  Partial Restoration 

Tidal Channels  Excavate tidal channel network 
and add sinuous bends to 
existing drainage channel 
network. About 13,200 LF of tidal 
channels excavated  

Sidecast material to block 
existing drainage channels and 
create low natural berms 
adjacent to channels 

Not included 

31.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification ‐ NA 

Berm or Dike Removal/Modification 

Both the full and partial restoration alternatives include lowering the existing dikes along 
Union Slough (3,075 LF) and Steamboat Slough (6,075 LF). The dikes would be lowered 
to create a wide, low berm similar to the natural levees that line the banks of sloughs in 
the region. At nearby Otter Island, riparian habitat is found between 11.3 and 14.3 feet 
MLLW (about 9 to 12 feet NAVD88). These lowered dikes would allow high flows to 
discharge overbank onto Spencer Island, potentially lowering flood flow depths along 
Union and Steamboat Sloughs.  

Channel Rehabilitation/Creation  

The partial and full restoration alternatives include expanding the existing dike breaches 
to the west on Union Slough and to the east on Steamboat Slough. The existing breaches 
would be expanded to accommodate the tidal prism associated with the subsided site. 
Both alternatives also include excavation of an additional breach in the northern portion 
of the site to reconnect a remnant tidal channel to Union Slough. 

The full restoration alternative also includes excavation of an interior tidal channel 
network to facilitate tidal circulation within the site (Figure 31-3). For the expanded 
breach and new breach on Union Slough, the excavated tidal channel network would 
follow a remnant tidal channel. These channels would include side channels to allow 
lower areas behind natural levees to drain. The existing drainage ditch network 
connected to the east breach on Steamboat Slough would be modified. A number of 
bends would be added to the existing drainage channel network, and ditch blocks would 
be located within the bends to add sinuosity. Excavated material from all interior 
channels would be sidecast adjacent to the channels to create low berms at elevations 
suitable to support a riparian woodland corridor. The berms would have occasional 
breaks to facilitate drainage and circulation to lower areas away from the channels.  

The partial restoration alternative would not include an interior tidal channel network 
(Figure 31-4). 

Groin Removal/Modification ‐ NA 

Hydraulic Modification ‐ NA 



Overwater Structure Removal ‐ NA 

Topography Restoration ‐ NA 

31.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment ‐ NA 

Contaminant Removal/Remediation ‐ NA 

Debris Removal ‐ NA 

Invasive Species Control ‐ NA 

Large Wood Placement ‐ NA 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation 

The dikes along Union Slough and Steamboat Slough would be lowered to match the 
natural levees that line the banks of sloughs in the region. These low, natural levees 
would be planted with riparian woodland vegetation between 11.3 and 14.3 feet MLLW 
(about 9 to 12 feet NAVD88).  

Under the full restoration alternative, the interior channels would include low, natural 
levees designed to support riparian vegetation. These areas will be planted with native 
riparian species.  

Reintroduction of Native Animals ‐ NA 

Substrate Modification ‐ NA 

Species Habitat Enhancement ‐ NA 

31.3.4 Restoration Features – Other 

Both the full and partial restoration alternatives include a bridge across the west breach 
on Union Slough to maintain the existing public access trail. The restoration plan 
includes the removal of approximately 160 feet of existing public access path, which is 
incidental to the breach excavation, to be replaced by a 180 LF prefabricated pedestrian 
bridge approximately 10 to 15 feet wide. The bridge will be sized for final channel 
dimensions, including abutments, and installed during primary construction phase.   

31.3.5 Land Requirements  

Construction of this action will affect of 378 acres of public land managed for passive 
recreation. The land is co-owned by Snohomish County Parks and Recreation and 
WDFW, so there are no private properties to be acquired.   
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31.3.6 Design Considerations 

The existing drainage channel network consisting of straight channels to efficiently drain 
the site is capturing much of the tidal drainage. The excavated tidal channel network 
included in the full restoration alternative addresses this problem by adding sinuous 
bends to the existing drainage channel network. During detailed design, filling of the 
existing drainage channel network and excavation of a more natural tidal channel 
network should be examined.  

Existing public access at the site limits the amount of dike lowering possible. In the full 
and partial restoration alternatives, dikes that do not support improved access trails are 
identified for lowering. During detailed design, lowering of additional dikes should be 
evaluated against the requirements for public access. 

The available sediment supply may not be adequate to make up for the amount of 
subsidence (about 4 feet) at the site in combination with sea level changes. However, 
recent experience since the breach in the northern part of the site occurred in 2005 
indicates that sedimentation is occurring. With expanded breaches and the interior tidal 
channel network included in the full restoration alternative, sedimentation within the 
site may be maximized. 

31.3.7 Construction Considerations 

The existing dikes adjacent to Union and Steamboat Sloughs may be lowered primarily 
with upland equipment, provided this work occurs during the dry season. Access to the 
areas north of the existing west and east breaches would require marine access for 
equipment (i.e., via barge).  

Breaches would require work with excavators. Final dike lowering and breaching should 
be coordinated, including a plan for access as additional tidal waters enter the site. 

For the full restoration alternative, excavation of the interior tidal channel network and 
filling of the existing drainage channels would require amphibious or marine based 
equipment because part of the site is already tidal. Depending upon site conditions, it 
may be possible to excavate the sinuous interior tidal channels connecting to the west 
breaches on Union Slough with low-ground-pressure hydraulic excavators on mats; ditch 
blocks and riparian berms will be formed by sidecasting the material excavated from 
these channels. The partial restoration alternative would not require amphibious or 
marine based work. 

31.4 Extent of Stressor Removal  

Table 31-2 shows the amount of stressor removal with the full and partial restoration 
alternatives. 
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Table 31-2. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Tidal Barrier (LF)  Lower existing dikes adjacent to 
Union Slough (3,075 LF) and 
Steamboat Slough (6,075 LF) to 
support riparian woodland 
corridor 

Lower existing dikes adjacent to 
Union Slough (3,075 LF) and 
Steamboat Slough (6,075 LF) to 
support riparian woodland 
corridor 

Fill (area)  Breach dikes on Union Slough to 
restore historic tidal connection 
to site (0.84 acre) 

Breach dikes on Union Slough to 
restore historic tidal connection 
to site (0.84 acre) 

31.5 Expected Evolution of the Action Area 

Without restoration, portions of the site will still be subject to tidal inundation. The area 
is currently drained by straight drainage ditches, and this network will evolve to 
accommodate the larger tidal prism. The eastern breach to Steamboat Slough appears to 
be capturing most of the drainage area, and the breach has widened considerably to 
accommodate the large tidal prism. As the channel network evolves and the tidal prism 
increases, it would be expected that this breach will continue to widen. However, not all 
parts of the site are served by the existing drainage network, and ponding may continue 
to occur in these areas. 

The breaching and lowering of dikes and the creation of a drainage network will restore 
tidal freshwater hydrology to the site. This will restore the ecosystem processes 
associated with the adjacent distributary channels by restoring habitat connectivity, 
estuarine habitat and channels. The increased tidal prism will result in erosion of the 
portions of the existing distributary channels that connect to outside the project site. In 
addition to these morphological changes, the salinity and sedimentation patterns will 
change as a result of the increased tidal prism. 

Within the island there has been considerable subsidence since diking, and land 
elevations have lowered considerably relative to the tidal frame. This will likely result in 
more intertidal emergent marsh and less scrub-shrub and forested wetland than existed 
prior to diking. 

31.6 Uncertainties and Risks 

Uncertainty exists in the long-term evolution of the site. Reduced sediment supply from 
the watershed of the Snohomish River, coupled with proposed restoration projects 
creating upstream sediment sinks, may hamper the evolution of the subsided site and 
reduce its ability to keep up with a high level of sea level rise (see next section).  

The project site already has a number of breaches and channels which allow some tidal 
inundation. An uncertainty is how the additional breaches, ditch blocks and excavated 
channels in the proposed project interact with the existing drainage pattern. There may 
be additional tidal scour along the downstream banks of Union Slough as the channel 
adjusts to the larger tidal prism. 
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31.6.1 Risks Associated with Projected Sea Level Change  

Table 31-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 31-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (46 cm)  Intermediate (4 cm)  Low (‐8 cm) 

Full Restoration   Changes to the salinity gradient 
of the Snohomish River in 
response to climate change and 
other factors influencing 
freshwater discharges could 
affect habitat distribution 

Sediment supply may be 
insufficient for wetlands to 
keep up with relative sea level 
rise 

Negligible  Negligible 

Partial Restoration  Changes to the salinity gradient 
of the Snohomish River in 
response to climate change and 
other factors influencing 
freshwater discharges could 
affect habitat distribution 

Sediment supply may be 
insufficient for wetlands to 
keep up with relative sea level 
rise 

Negligible  Negligible 

31.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 31-4.  

Table 31-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability  X   

Sediment Accretion / Erosion  X   

Wood Accumulation     

Soil / Substrate Conditions     

Vegetation Establishment  X  Assess shifts from scrub‐shrub and 
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

forested wetland to emergent marsh  

Marsh Surface Evolution / Accretion      

Tidal Channel Cross‐Section / Density 
X 

Monitor density and development of 
tidal channel network 

Water Quality (contaminants)     

Salinity  X   

Shellfish Production     

Extent of Invasive Species     

Animal Species Richness     

Fish (salmonid) Access/Use  X   

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

31.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary design stage to confirm the design 
assumptions, refine quantity estimates, address property and regulatory issues, obtain 
stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre-and post-construction 
modeling, including hydrodynamic modeling. A temporary tide gauge may be 
required in the early design stages to obtain site-specific tidal statistics. 

 Geotechnical Investigation – Geotechnical studies and recommendations may be 
required to inform design of the proposed bridge at the new western breach. Pile 
footing depths and bearing loads are key site-specific geotechnical factors that 
will be required for preliminary and final designs. Additional, geotechnical input 
on the stability of soils along the restored historic tidal channel network and the 
sinuous additions to the existing drainage channel network will be helpful to 
define the type of construction equipment that maybe utilized to construct those 
interior features. 

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important in 
areas proposed for excavation.  



31-12 Conceptual (10%) Design Report 
 Spencer Island Restoration 

 Hydraulic Analysis/Modeling – Hydrodynamic modeling will be necessary to 
inform the design of natural levee elevations particularly during flood events. 
Ideally, elevations can be based on local natural analogs. Hydrodynamic 
modeling may also be useful to optimize channel sizes and network to balance 
restoration goals with funding limitations.  

 Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract.  

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

 Other - Surveys at major project elements will be required to refine designs and 
quantities. Future design will need to examine the balance between public access, 
habitat considerations, and costs. Maintaining public access along the western 
dike north of the new breach will require a bridge that will raise project costs. 
Maintaining the dike and public trail above flood elevations will also limit habitat 
functions. It may be possible to maintain a public access trail at natural levee 
elevations, if occasional overtopping of access features is acceptable. 

31.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 31-1 and 31-2. 
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Exhibit 31-1

Page  1 of  2

Action Name: Spencer Island 

Restoration  

Action #: 1149

Date: February 2011 Revised May 2012

By: L. White

 

REMEDY: Remove levee, construct channels, block ditches, expand and construct breaches to enhance wetland development

Construction Period:  23 Weeks

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 378 Total land required For action 31.3

Proponent / Partner-owned lands Acre 378 Estimate of lands currently owned by Proponent (i.e., Public lands) 31.3

Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 

other items. 31.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Local Disposal AC 40.0 Vegetation roots also removed and disposed locally 31.3

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Utilities LS or LF NA

Buildings LS or SF NA

Pavement LS or SF NA

Bulkheads LF or  SF NA

Rock revetments LF, Ton or CY NA

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF or CY NA

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY Per yard excavation w/out expected haul 

Excavation - Upland CY NA

Excavation - Lowland CY 235380 Requires low ground pressure equipment and or mats; low  production bucket methods, typically hydraulic 

excavator and front end loaders. 31.3

Levee Lowering CY 59280 LGP Excavators 31.3

Channels CY 176100 Channel excavation using LGP excavators 31.3

Dredging - Bucket - Land CY 12960 Breach excavation' 31.3

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY 248540 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 31.3

Levee Lowering CY 59480 LGP Excavators 31.3

Channels CY 176100 Channel excavation using LGP excavators 31.3

Breaches CY 12960 Breach Excavation 31.3

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF 13194  31.3

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA

Gas LF NA

Full Restoration Quantity Estimate
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Exhibit 31-1

Page  2 of  2

Action Name: Spencer Island 

Restoration  

Action #: 1149

Date: February 2011 Revised May 2012

By: L. White

 

REMEDY: Remove levee, construct channels, block ditches, expand and construct breaches to enhance wetland development

Construction Period:  23 Weeks

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Full Restoration Quantity Estimate

Electric LF NA

Sewer LF NA

Telecommunications LF NA

Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA

Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Foundations, Deck and Appurtenances SF NA

Railway - Box Girder SF NA

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA

Public Access or Recreation Features

Trails SF NA

Bridges SF 2700 Wooden Pedestrian bridge, 15 ft by 180 ft 31.3

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC NA

Planting AC NA

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC NA

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 23 Quantity based on construction duration/ # of construction seasons 31.3

Materials testing NA

Proponent in-kind Services Man-Days NA

Government Oversight Man-Days NA

Quality Control & Testing L.S. NA

Quality Assurance With Testing L.S. NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 31.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 31.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 31.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 31.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 31.8

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

crew- days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 
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Restoration  
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REMEDY: Remove levee, expand and construct breaches to enhance wetland development

Construction Period:  9 Weeks

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 378 Total land required For action 31.3

Proponent / Partner-owned lands Acre 378 Estimate of lands currently owned by Proponent (i.e., Public lands) 31.3

Lands To Be Acquired Acre NA Estimate land required to be acquired for action prior to implementation
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of other 

items. 31.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS NA

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS NA

Temporary Roadway SF NA

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA
Clear /Grub Vegetation - Local Disposal AC 22 Vegetation roots also removed and disposed locally 31.3

Clear /Grub Vegetation - Offsite Disposal AC NA
Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA
Utilities LS or LF NA
Buildings LS or SF NA
Pavement LS or SF NA
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA

Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles NA

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, describe 

known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY Per yard excavation w/out expected haul 

Excavation - Upland CY NA

Excavation - Lowland CY 59280 Levee lowering, LGP excavators 31.3

Dredging - Bucket - Land CY 12960 Breach excavation 31.3

Dredging - Bucket - Marine CY NA
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY 72240 Excavated material placed within reach of excavator / dredge - assume includes some shaping by bucket 31.3

Levee Lowering CY 59280  31.3

Breaches CY 12960  31.3

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA
Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA
Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY NA
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY NA
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS NA
Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will install  

(e.g.. electric is typically installed by electrical franchise).
Water LF NA
Gas LF NA
Electric LF NA
Sewer LF NA
Telecommunications LF NA
Other LF NA

Roadway / Railway

Roadway  (Type_) SF NA
Roadway - Traffic Signal LS NA

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Foundations, Deck and Appurtenances SF NA
Railway - Box Girder SF NA

Partial Restoration Quantity Estimate
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Action Name: Spencer Island 

Restoration  

Action #: 1149

Date: February 2011 Revised May 2012

By: L. White

 

REMEDY: Remove levee, expand and construct breaches to enhance wetland development

Construction Period:  9 Weeks

Item Unit of Measure Qty Description of Item 
 Indicate section of design report where 

item is described

Partial Restoration Quantity Estimate

Railway - Foundation LF NA

Railway - Shoe fly LF NA
Permanent Access Features

Roads Level NA

Utility Access Routes varies NA

Erosion Control Features L.F. NA
Public Access or Recreation Features

Trails SF NA

Bridges SF 2700 Wooden Pedestrian bridge, 15 ft by 180 ft 31.3

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA
Vegetation & Erosion Control

Hydroseeding AC NA
Planting AC NA
Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC NA
Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 9 Quantity based on construction duration/ # of construction seasons 31.3

Materials testing 

Proponent in-kind Services Man-Days NA

Government Oversight Man-Days NA

Quality Control & Testing L.S. NA

Quality Assurance With Testing L.S. NA
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 31.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 31.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 31.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 31.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 31.8

Geotechnical Studies Refer to design report for description of need

Cultural Studies Refer to design report for description of need

HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 125
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate



32. TAHUYA CAUSEWAY REPLACEMENT AND 
ESTUARY RESTORATION (#1404) 

Local Proponent  Mason County 

Delta Process Unit  NA 

Shoreline Process Unit(s)  2013, 2084 

Strategy(ies)  4 ‐ Coastal Inlet 

Restoration Objectives  Remove barriers to tidal flow and sediment transport to 
restore historic distributary channel system, exchange of 
aquatic organisms, and detritus import and export 

32.1 Description of the Action  

The proposed action would restore natural tidal flow and sediment transport to the 
Tahuya River Estuary, allowing the restoration of a distributary channel system. 
Restoration would include replacement the existing bridge with a longer bridge to span 
the inlet, removal of roadway embankment fill (NE North Shore Road), and removal of 
fill in nearshore areas southwest of the road bridge. Please see the Introduction chapter 
for important information regarding PSNERP and for context related to this restoration 
project. 

32.2 Action Area Description and Context 

The action area is located in the Hood Canal Subbasin. The Tahuya River inlet is near the 
head of Hood Canal and generally sheltered from high waves. NE North Shore Road is 
built on an embankment across the mouth of the Tahuya River Estuary, with a short 
bridge where it crosses the Tahuya River channel. Large estuarine marshes are located 
between the main channels, which are largely unconstrained except at the bridge. 
Despite residential development along the Hood Canal shoreline, the area is largely 
undeveloped with limited impacts to coastal processes outside the project site. The 
action area is shown in Figure 32-1.  
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Figure 32-1. Action Area and Vicinity 

32.2.1 Historic Condition 

Figures 32-2A and 32-2B provide historic maps of the action area. At the time of the 
earliest known cartographic survey (Gilbert 1884), the inlet supported a larger estuarine 
wetland complex than exists currently. The former estuarine areas appear to have been 
filled by the roadway embankment and for other land uses (Collins and Sheikh 2005). In 
1884, the stream had at least two distinct distributary channels that have been 
constrained to a single channel at the bridge. This has reduced the number and 
complexity of braided channels in the inlet.   

32.2.2 Natural Environment 

The upland areas of the site—and much of the surrounding watershed—are forested and 
mostly in timber production. There is extensive high marsh and low marsh vegetation, 
much of it in more or less the same location as when it was originally mapped. An 
extensive freshwater wetland exists contiguous to the upstream end of the estuarine 
wetland complex. With the exception of the bridge and roadway embankment, there are 
no structures and few other alterations that restrict channel migration. Harbor seals use 
floats in the inlet for haulout. 

Southwest of the bridge, bare-earth LiDAR maps show that ancient mass wasting 
(probably a rotational block approximately 2,000 feet wide) resulted in the valley wall 
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collapsing into, and slightly constricting the mouth of, the inlet just downstream of the 
project area. 

32.2.3 Human Environment 

The site was originally altered to accommodate a mill site and other logging activity, 
principally in the area northeast of the existing bridge. A 500-foot-long earthen 
embankment and 150-foot-long wood trestle bridge were later installed on nearly the 
same alignment as the contemporary bridge. The current bridge was built adjacent to 
that bridge. As a result, the embankment is quite wide (60 feet) given the level of use of 
the road. NE North Shore Road is a two-lane secondary arterial owned and maintained 
by Mason County. The roadway is posted today with a speed advisory sign. The design 
speed for this roadway classification is 35 mph.  

Along the west side of the road, overhead utilities include power and communication 
lines. Along the east side of the road and attached to the side of the bridge are buried 
communication lines. A filled gravel lot has been constructed on historic tidelands 
southwest of the bridge and serves as a helipad for emergency medical transport. A rural 
residence with several outbuildings exists to the northeast of the bridge, at the site of a 
historic sawmill. Numerous piles in the marsh and in the water are probably related to 
historic log rafting and log haulout activities at the mill site.  

Ownership of the estuary is private except for the road right-of-way and some tidelands. 
WDFW also owns approximately 20 acres of land downstream of the NE North Shore 
Road bridge (WDFW 2010) and the action area. These lands include upland and 
intertidal habitat. 

32.3 Restoration Design Concept 

32.3.1 Restoration Overview and Key Design Assumptions 

Figures 32-3 through 32-7 illustrate the restoration alternatives. The full restoration 
alternative includes replacing the existing bridge and entire roadway embankment 
within the footprint of the historic estuary with a longer bridge to facilitate channel 
migration and tidal flow (Figure 32-3). The full restoration alternative would realign the 
roadway west of the existing alignment and span the entire limits of tidal influence along 
the Tahuya River. The alignment for the full restoration alternative would be improved 
to the design speed (35 mph).  

The new bridge would be approximately 700 feet long with eight spans of about 90 feet, 
consisting of 3-foot-6-inch-deep slab girders (Figures 32-5A and 32-5B). The scour hole 
under the existing bridge would not be filled to match the adjacent grade, but is 
anticipated to fill naturally in less than 2 years. The exact dimensions of the scour hole 
are unknown and should be determined by a survey for the subsequent design phase. Fill 
would be removed and tidal marsh restored in the vicinity of the existing embankment 
and helipad. 

The partial restoration alternative addresses some of the constraints associated with the 
full restoration by reducing the length of the new bridge (Figures 32-6A and 32-6B). This 
alternative is smaller in scope and requires less roadway realignment. The existing 123-
foot-6-inch-long concrete slab bridge would be removed and replaced along the same 
alignment with a 560-foot, multi-span, slab girder bridge. Much of the roadway 
embankment and other fill would be removed, and some tidal marsh restoration would 
also occur.  

The primary difference between the full and partial alternatives is the extent of fill 
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removal on the north side of the channel. The full removes essentially all fill from the 
intertidal and replaces with a long span, and the partial leaves approximately 200 LF of 
embankment on the north side. The partial alignment was selected to remove the bulk of 
the hydraulic impact of the historical fill, but reduces project costs and avoids having to 
reconfigure road connections on the north side of the bridge. 

The proposed restoration is anticipated to improve shellfish productivity in the lower 
estuary by allowing increased sediment transport, in particular coarser sediments 
beneficial to shellfish (WDFW 2010).   

The key design elements associated with full and partial restoration alternatives are 
summarized in Table 32-1. 

Table 32-1. Key Design Elements 

Element  Full Restoration  Partial Restoration 

Bridge Replacement  Remove existing bridge (123 LF) and 
replace with longer bridge (700 LF) 

 

Remove existing bridge (123 LF) and 
replace with longer bridge (560 LF) 

 

Existing Roadway Fill  Remove roadway approach fill (9,550 
CY) 

Remove partial extent of roadway and 
embankment fill (4,770 CY) 

Embankment and Other 
Nearshore Fill  

Remove roadway and fill north of 
bridge (4,525 CY) 

Remove roadway and helipad fill 
(12,025 CY) south of bridge 

Remove four areas of debris and 
miscellaneous derelict pilings 

Same as full restoration 

Tidal Marsh  Restore areas where fill is removed or 
temporary impacts occur through 
decompaction, soil amendment and 
revegetation 

Same as full restoration 

Utility Relocation  Relocate overhead and buried utilities 
on embankment 

Same as full restoration 

32.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification 

Shoreline armor is limited to the abutments of the existing bridge. This armor would be 
removed with the full restoration alternative, but it may become needed in the partial 
restoration alternative if channel migration threatens to undermine one or both of the 
abutments in the future. The existing armor is primarily light loose riprap (2 man and 
smaller) with some sack concrete. This armor is less than 6 feet high and does not extend 
very far beyond the bridge abutments. A short section (30 feet) of older, creosote treated, 
wooden pile and lagging bulkhead forms the abandoned abutment of a previous bridge 
west of and contiguous to the existing south abutment. 

Berm or Dike Removal/Modification 

The roadway embankment acts as a primary stressor on tidal flow, sediment transport, 
and channel formation and maintenance (see below). By eliminating or substantially 
reducing the size of this embankment, these habitat-forming processes would be 
restored.   
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Channel Rehabilitation/Creation  

The presence of the roadway embankment and channel confinement over several 
decades appears to have resulted in slight aggradation upstream from the bridge (about 
1 foot or less in most areas) and a deep scour hole under the bridge. Removal of the 
roadway embankment would remove the primary stressor on channel migration in the 
action area. The site is naturally dominated by tidal – not fluvial – hydrology, so natural 
recovery of the system is dependent on tidal cycles and not high stream flows. However, 
the channel does experience flood events. It is anticipated that with the restoration of the 
full (or nearly full) tidal prism, the scour hole will fill in less than 1 year and the natural 
tidal channel patterns will begin to reestablish. Additional study of the need to augment 
natural process by filling the scour hole, excavating channels, or promoting meander 
with engineered log jams is recommended in subsequent design phases, but the use of 
these techniques is not anticipated to be necessary.    

Groin Removal/Modification ‐ NA 

Hydraulic Modification ‐ NA 

Overwater Structure Removal ‐ NA 

Topography Restoration 

Areas of fill would be fully or partially removed to allow restoration of tidal marsh and 
channel formation and maintenance. Existing roadway embankments would be 
excavated from their current elevation of approximately 18 feet MLLW to the elevation of 
the surrounding delta flat – approximately 6 feet MLLW. 

32.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment ‐ NA 

Contaminant Removal/Remediation ‐ NA 

Debris Removal 

Several areas of the shoreline have scattered or concentrated debris. In some cases, this 
debris may have historic significance. Debris is mostly surficial and consists of domestic 
garbage illegally dumped, car parts, old machinery, and a collapsed shack. Derelict piles, 
presumably related to the mill site, would be removed. Many of these piles appear to be 
creosote treated, but they are extremely weathered and could not be accessed to verify 
that assumption. The presence of creosote piles should be verified in subsequent design 
phases.   

Invasive Species Control ‐ NA 

Large Wood Placement ‐ NA 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation 

Nearshore fill in areas identified as estuarine marsh on historic maps would be removed 
as described above and the areas restored. Restoration would include decompaction, soil 
amendment, and planting with appropriate species. The extent of revegetation is greater 
in the full restoration alternative than in the partial restoration alternative, in part due to 
the increased disturbance associated with modifying the roadway alignment. 
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Reintroduction of Native Animals ‐ NA 

Substrate Modification ‐ NA 

Species Habitat Enhancement ‐ NA 

32.3.4 Restoration Features – Other 

NA 

32.3.5 Land Requirements   

Construction of this action will affect of 2.5 acres of tidelands and uplands.  Three 
landowners are affected by the project. WDNR owns most of the tidelands affected, and 
WDFW owns salt marsh and other lands just downstream of the action area. Under the 
full restoration alternative, additional right-of-way would be required to accommodate 
the new bridge alignment. It is possible that this could be offset by vacating right-of-way 
that would no longer be required. The southern portion of the site is owned by Manke 
Lumber Company, who has indicated a willingness to work with the project proponent to 
facilitate the restoration. Further discussions with this landowner are needed to 
investigate alternatives such as property acquisition, easement or other similar means. A 
private rural residential parcel exists northwest of the bridge. A small portion of the 
roadway embankment fill scheduled for removal appears to be on this parcel. Additional 
survey would be required to determine the extent of such fill.  

32.3.6 Design Considerations 

Road and bridge design will conform to WSDOT standards and will be reviewed and 
approved by Mason County Public Works prior to implementation.  

Existing overhead power and communication distribution lines located along the west 
side of NE North Shore Road, and buried communication lines located along the east 
side of the road, would be relocated prior to construction. Transformers on the overhead 
power lines would be relocated to outside the fill removal area, but within the same 
general vicinity (just north or south of the construction limits). The proposed bridge 
would be supported on 30-inch-diameter cast-in-place piles under both alternatives. The 
assumed embedment depth of the piles is 100 feet. Other foundation types such as pre-
cast concrete piles should be considered during later phases of design. 

The local proponent has indicated that if use of the helipad at this location is eliminated, 
a new location may need to be identified in the vicinity. The exact requirements of a new 
facility are not known, but the current helipad is a simple graded gravel area 
approximately 100 feet in diameter. 

Removal of the roadway entirely from the nearshore area was considered, but it is not 
included in these alternatives. Abandonment of the existing nearshore portion of the 
road would leave many residents in the area with only one route for access to their 
homes and could add significantly to travel times. NE North Shore Road provides the 
only access to many residences, and is within a county designated landslide hazard area 
for nearly the entire 10-mile length from NE Belfair Tahuya Road to the site at the mouth 
of the Tahuya River (Mason County 2010). The road is susceptible to closure at many 
locations by landslides, and has been closed recently due to a landslide near NE Bel Air 
Drive. Abandonment of the road at the Tahuya River crossing would make access to 
residences west of a landslide potentially impossible until debris is cleared. For this 
reason, abandonment is not considered practicable.  

In order to move the roadway out of the nearshore at the crossing of the Tahuya River, a 
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replacement roadway would need to be constructed farther inland. Due to the steep 
topography of the area, this would likely involve new roads on either side of the lower 
Tahuya River valley connected by a new bridge farther upstream. Such an alignment 
would either cross the extensive freshwater wetland complex that is contiguous with the 
estuary, or require siting the new bridge more than 1.5 miles upstream. Such a new 
alignment would result in significantly more overall road length on both sides of the 
upper estuary/inlet, with potentially severe impacts to the forest ecosystem bordering it.  

Improvements to NE North Shore Road would restore the roadway to the current design 
standards. The minimum roadway width varies between a minimum of 30 feet widening 
to 35 feet along the horizontal curve to accommodate truck trailer movements. 
Horizontal curves have a super-elevated section of 6%.   

The existing bridge would be closed and demolished prior to construction of the new 
bridge along the existing alignment.  

32.3.7 Construction Considerations 

Methods and Equipment 

Land-based drilling augers or pile driving rigs will be used to install the foundations at 
the portion of the roadway adjacent to the existing embankment. Where the new 
alignment runs adjacent to the existing bridge, local access via filling in from the shore or 
temporary platforms would be required to drive piles. Another possibility would be to 
use a barge-based pile-driving rig, but this would require dredging an access channel 
from Hood Canal; this may have greater temporary construction impacts. During the 
next design phases, consideration should be given to increasing the span length of the 
proposed bridge to expedite construction and reduce costs. At this time, work is 
anticipated to require land-based pile driving rigs or large augers, excavators, cranes, 
concrete trucks, and dump trucks. 

Once piles are placed (assuming one pile per day), the cast-in-place pilecaps and 
abutments would be constructed and the bridge girders set with a crane. 

Access and Staging  

Access would be provided via the existing roadway embankment and additional 
filling/temporary platforms as required for pile installation adjacent to the existing 
bridge. A temporary access road for the residence on the north side at the roadway 
transition will need to be provided by the contractor to NE Belfair Tahuya Road. Staging 
and laydown would occur on the existing helipad; this area would be retained until other 
construction was complete and then excavated near the end of the project sequence. 
Other fill removal could be coordinated with new roadway embankment construction to 
facilitate reuse onsite where possible. Earthwork will not require dredging or water 
based equipment, and could be accomplished with larger tracked excavators or similar 
equipment. Some excavation could only be accomplished at tidal elevations above 
approximately 7 feet MLLW. Access to the residences on the north side of the action area 
will be provided during construction.   

Timing and Duration   

Mason County Public Works has confirmed that full closure of NE North Shore Road for 
the duration of construction is acceptable. NE Belfair-Tahuya Road would be the detour 
route, with signage provided near the town of Belfair nearly 20 miles to the east. 

Bridge construction of the multi-span voided slab structure can be expected to require up 
to 11 months for the full restoration alternative and up to 9 months for the partial 
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restoration alternative. Additional crews can be added to accelerate the construction, 
which may be desirable due to the inconvenience that shutdown of the roadway would 
cause. This would have to be weighed against the additional cost of mobilizing the 
necessary equipment. 

32.4 Extent of Stressor Removal  

The primary stressor in the action area is the fill associated with the nearshore road. The 
replacement of the existing roadway embankment (nearshore fill) with an elevated 
roadway (e.g., pile- or pier-supported structure) would eliminate the partial tidal barrier, 
allow removal of all or most of the nearshore fill, and allow the removal of all of the 
shoreline armoring now used to protect the bridge abutments. Additional nearshore fill 
could be removed in adjacent areas northwest and southeast of the roadway 
embankment. Removal of piles would also partially address overwater structure 
stressors. The amounts of stressor removal are provided in Table 32-2. 

Table 32-2. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Tidal Barrier (LF)  575  435 

Fill (CY)  26,100  21,320 

Armor (LF)  210  210 

32.5 Expected Evolution of the Action Area 

The site is expected to develop new tidal channels (in both alternatives) as natural 
regimes of erosion and sedimentation are restored. Estuarine marsh vegetation may 
eventually be flooded in some lower areas and would replace palustrine vegetation in 
some higher areas. Under the partial restoration alternative, it is possible that tidal 
channel migration may reach the new bridge abutments, causing scour and/or requiring 
new bank hardening. 

32.6 Uncertainties and Risks 

There is a relatively high probability of encountering historic and archaeological 
resources at this locale; therefore, a cultural resources assessment of the area of potential 
effect is warranted. For both alternatives, construction of a bridge includes concrete piles 
installed within the tidally inundated area of the inlet. The concrete piles create some 
potential risk for localized scour, but the extent of these effects is uncertain at 10% 
design. These effects could be better understood at later stages of design using 
hydrodynamic modeling. There are no known sources of environmental contamination 
associated with the project area.   

32.6.1 Risks Associated with Projected Sea Level Change 

The bridge abutment armor was damaged by velocity scour associated with the riverine 
floods of 2008. With rising sea levels and increased tidal prism, this risk would increase. 
The potential for occasional flooding also exists due to the low elevation of the roadway. 
Risks to habitat from sea level rise are primarily an upstream shift in habitat types, 
potentially conflicting with current agricultural land uses outside the project area. A rise 
in sea level under the high change scenario would result in a larger tidal prism, which 
would increase the tidal energy in the channels at the site. This could increase localized 
erosion and channel migration, and in the case of the partial restoration alternative, may 
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necessitate shoreline armor around the bridge abutments. A maximum design water 
elevation for the project of 14.60 feet NAVD 88 (17.45 feet MLLW) was determined by 
interpolating the maximum tidal elevation from adjacent NOAA datum stations and 
adding the high sea level change, 18 inches (46 cm). Risks of sea level change are 
summarized in Table 32-3. 

Table 32-3. Risks of Sea Level Change  

Projected Sea Level Change  

High (46 cm)  Intermediate (4 cm)  Low (‐8 cm) 

Full Restoration   Low risk to 
transportation and 
utility infrastructure.  
Moderate risk of habitat 
displacement upstream   

Low risk to 
transportation and 
utility infrastructure and 
habitat displacement 
upstream   

No risk to 
transportation and 
utility infrastructure and 
habitat displacement 
upstream   

Partial Restoration  Low risk to 
transportation and 
utility infrastructure;  
greater risk of scour 
effects and need for 
armor long term at 
abutments in this 
alternative;  moderate 
risk of habitat 
displacement upstream 

Low risk to 
transportation and 
utility infrastructure and 
habitat displacement 
upstream   

No risk to 
transportation and 
utility infrastructure and 
habitat displacement 
upstream   

32.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating the success of the restoration. A combination of 
field surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the key monitoring needs and opportunities 
associated with this action are summarized in Table 32-4. 

Table 32-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability  X  Monitor tidal channel migration and 
effects on new bridge abutments 

Sediment Accretion / Erosion  X  Monitor sediment transport 

Wood Accumulation    Monitor deposition of large wood, 
log jams, and bars 

Soil / Substrate Conditions     

Vegetation Establishment  X  Monitor changes in estuarine marsh 
vegetation in lower areas and 
palustrine vegetation in higher areas   

Marsh Surface Evolution / Accretion   X  Assess if natural erosion and 
sedimentation regimes are restored. 
Monitor for erosion of the valley wall  
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Tidal Channel Cross‐Section / Density  X  Document new tidal channel 
development    

Water Quality (contaminants)     

Salinity     

Shellfish Production  X   

Extent of Invasive Species     

Animal Species Richness     

Fish (salmonid) Access/Use  X   

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

32.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action:  

 Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary location will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations with property 
owners.  

 Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements and develop detailed construction and demolition 
plans. Survey data could also be used as a baseline for pre- and post-construction 
modeling. A temporary tide gauge may be required in the early design stages to 
obtain site-specific tidal statistics. 

 Geotechnical Investigation – Geotechnical investigations and recommendations 
for bridge foundation are needed.  Additional investigations may be needed to 
identify the size of armor to be removed. 

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important for 
areas proposed for excavation.  

 Hydraulic Analysis/Modeling – Additional hydrologic and hydraulic study will be 
required to optimize the design and determine minimum bridge clearances and 
scour recommendations. Geomorphic study will be required to understand the 
rate of natural channel formation and filling of the existing scour hole. This study 
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should be used to determine if channel excavation or the installation of 
engineered log jams is warranted. 

 Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The Introduction chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. This survey 
would include testing of derelict piling for creosote.  Sea Level Change Projection 
– Estimates of sea level change for the conceptual design were based on 
calculations provided by the Washington Department of Fish and Wildlife and 
the Corps of Engineers using guidance in Corps’ Engineering Circular No. 1165-2-
211. Projections for each project area will be refined using localized tide gauge 
data during later design stages. 

32.9 Quantity Estimates  

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 32-1 and 32-2. 
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Action Name: Tahuya  

Action #: 1404 Revised May 2012

Date: February 2011 Revised with backcheck updates: 25 July 2011

By: John Small, Anchor QEA

 

REMEDY: Remove existing roadway embankment fill and helipad fill, build new road bridge

Construction Period:  11 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 2.49 Total land required For action 32.3

Proponent / Partner-owned lands Acre

NA

WDFW owns 10 acres downstream, WDNR land required for new ROW (equivalent existing ROW could be 

abandoned)
Lands To Be Acquired Acre 2.49 Estimate land required to be acquired for action prior to implementation 32.3

Material Sites  Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 

of other items. 32.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS

NA

Site Access LS NA

Barge Access Days 1 Barge may be used at high tide to facilitate filling of scour hole. 32.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS 1 Long term detour route around project area, include community outreach and communication 32.3

Temporary Roadway SF 4000 Gravel access to private residence, 10' wide typ.  32.3

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0.25 roadside vegetation, minimal 32.3

Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Overhead Power  LF 1400 32.3

Overhead Communication LF 1400 32.3

Buried Fiber Optic LF 1400 32.3

Buildings LS or SF NA

Pavement SF 27790 Remove Pavement 32.3

Bulkheads LF 30 10 foot high wooden bulkhead (assume creosote) 32.3

Rock revetments LF 210

Rock armor at bridge abutments.  The existing armor is primarily light loose riprap (2 man and

smaller) with some sack concrete. This armor is less than 6 feet high and does not

extend very far beyond the bridge abutments. 32.3

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF 6300 Remove 5 Span Concrete Bridge 32.3

Removal - Misc. (Electrical transformers on poles) EA 3 Remove for reuse 32.3

Removal - buried debris CY 158 Estimated area of removal 1' depth X 17,021 SF X 25% coverage (debris is scattered). 32.3

Demolition / Removal - in-water Piling Number of Piles 24 Remove Concrete Piling 32.3

Demolition / Removal - in-water Piling Number of Piles 30 Remove Derelict wood Piling 32.3

Haul - Offsite Disposal of Demolition Debris Miles 30 Union, WA 32.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation

Excavation - Upland CY NA 32.3

Excavation - Lowland CY 26100 Amount includes 4,525 CY (north side ex) + 9,550 CY (north side bridge approach) + 12,025CY (south side 32.3

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC 2.27 Small tolerance grading after rough  grading. 32.3

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY 8444 Placement only: to fill scour hole under existing bridge, may be facilitated by use of  barge at high tide. 32.3

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY NA

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY 1499 Planting areas (except existing beach) 32.3

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices SF NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA

Water Control Structures - Weirs EA NA

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 

franchise will install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA

Gas LF NA

Electric LF 1400 Overhead: replace poles with towers at new bridge 32.3

Reinstall existing transformers LS 1 32.3

Telecommunications LF 1400 Overhead 32.3

Telecommunications LF 1400 Buried 32.3

Roadway / Railway

Roadway  SF 27790 Typical roadway varies between 11' wide and 13'-6' wide.  Approximately 750 linear feet of guardrail will be 

needed. 32.3

Roadway - Minor Intersections SF 5049 Minor Intersection at NE Belfair Tahuya Rd 32.3

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Full Restoration Quantity Estimate

Culvert (type) LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck SF 21000 Voided girder slab precast prestressed girders with 90' Spans 32.3

Bridge - Foundation LF 252 (9) CIP concrete pile caps w/ (5) 30' CIP concrete piles 100' embedment each cap 32.3

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Utility Access Routes varies 1 Private drive connection 32.3

Erosion Control Features L.F. NA

Replacement Helipad LS NA

bridges SF NA

kiosk EA NA

restrooms EA NA

Interpretive Signs EA NA

parking area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 0.5 Temporarily disturbed upland areas 32.3

Planting AC 2.27 Use 4" container stock - 2' O.C., some areas may be too low to plant in final grading. 32.3

Vegetation Maintenance AC-YR 2.27 weeding, plant replacement for one year 32.3

Erosion / sediment  BMPs - Temp. AC 0.75 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 32.3

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary LF 2200 Silt fence, silt curtain or similar 32.3

Construction Management

Construction oversight weeks 39 Quantity based on construction duration/ # of construction seasons 32.3

Materials testing 

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 2 % of construction cost, including wetland delineation and OHWM delineation 32.8

35% Design LS 6.25 35% x 25% x Engineer’s Estimate 32.8

65% design LS 6.25 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 32.8

90% design LS 6.25 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 32.8

100% design LS 6.25 25% x Engineer’s Estimate less previous costs 32.8

Geotechnical Studies 1 Refer to design report for description of need 32.8

Cultural Studies 1 Refer to design report for description of need 32.8

H&H Studies 1 Refer to design report for description of need 32.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Remove existing roadway embankment fill and helipad fill, build new road bridge

Construction Period:  9 months

Item
Unit of 

Measure

Material 

Name
Qty Description of Item 

 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 2.49 Total land required For action 32.3

Proponent / Partner-owned lands Acre

NA

WDFW owns 10 acres downstream, WDNR land required for new ROW (equivalent existing ROW could be 

abandoned)
Lands To Be Acquired Acre 2.49 Estimate land required to be acquired for action prior to implementation 32.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating

Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% 

of other items. 32.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS

NA

Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS NA

Barge Access Days NA

Temporary Traffic Control (one of the following)

none LS NA

signs LS NA

flags / spotters LS NA

unique LS 1 Long term detour route around project area, include community outreach and communication 32.3

Temporary Roadway SF 4000 Gravel access to private residence 10' wide typ.  32.3

Control of Water LS NA

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0.25 roadside vegetation, minimal 32.3

Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA

Hydraulic Structures - Small LS NA

Hydraulic Structures - Large LS NA

Overhead Power  LF 900 32.3

Overhead Communication LF 900 32.3

Buried Fiber Optic LF 900 32.3

Buildings LS or SF NA

Pavement SF 14000 Remove Pavement 32.3

Bulkheads LF 30 10 foot high wooden bulkhead (assume creosote) 32.3

Rock revetments LF 210

Rock armor at bridge abutments.  The existing armor is primarily light loose riprap (2 man and

smaller) with some sack concrete. This armor is less than 6 feet high and does not

extend very far beyond the bridge abutments. 32.3

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF 6300 Remove 5 Span Concrete Bridge 32.3

Removal - Misc. (Electrical transformers on poles) EA 3 Remove for reuse 32.3

Removal - buried debris CY 158 Estimated area of removal 1' depth X 17,021 SF X 25% coverage (debris is scattered). 32.3

Demolition / Removal - in-water Piling Number of Piles 24 Remove Concrete Piling 32.3

Demolition / Removal - in-water Piling Number of Piles 30 Remove Derelict wood Piling 32.3

Haul - Offsite Disposal of Demolition Debris Miles 30 Union, WA 32.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation

Excavation - Upland CY NA 32.3

Excavation - Lowland CY 21320 Amount includes 4,525 CY (north side ex) + 4,770 CY (north side bridge approach) + 12,025CY (south side 

ex)
32.3

Dredging - Bucket - Land CY NA

Dredging - Bucket - Marine CY NA

Dredging - Hydraulic CY NA

Fine Grading AC 1.85 Small tolerance grading after rough  grading. 32.3

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY NA

Stockpile - controlled placement CY NA

Conveyor placement from stockpile land/water CY 2098 Placement only: to fill scour hole under existing bridge, may be facilitated by use of  barge at high tide. 32.3

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 0 Material only: to fill scour hole under existing bridge

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY NA

Topsoil CY 210 Planting areas (except existing beach) 32.3

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices SF NA

Other Restoration Features/ Activities LS NA

Structures EA

Water Control Structures - Culverts with Gates EA NA Describe type, number of  openings (e.g. pipes), expected materials, dimensions 

Water Control Structures - Weirs EA NA Describe, length, type, anticipated materials

Rock Slope Protection LF NA Describe slope, rock size, layering,  use of fabric, back up quantities per foot.

Other EA NA Describe

Elevated Boat Ramp SF NA Pile or pier supported to allow sediment drift

Fencing SF NA Describe, type, height etc.

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 

existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 

franchise will install  (e.g.. electric is typically installed by electrical franchise).
Water LF NA

Gas LF NA

Electric LF 900 Overhead: replace poles with towers at new bridge 32.3

Reinstall existing transformers LS 1 32.3

Telecommunications LF 900 Overhead 32.3

Telecommunications LF 900 Buried 32.3

Roadway / Railway

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design – 10% Design Estimate
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Partial Restoration Quantity Estimate

Roadway SF 14000 Typical Roadway Varies Between 11' wide and 13'-6" Wide.  Approximately 550 linear feet of guardrail 

should be needed. 32.3

Roadway - Minor Intersections SF 0 Minor Intersection at NE Belfair Tahuya Rd

Culvert (type) LF NA

Culvert - Jacking LF NA

Culvert - Horizontal  Pile Driving LF NA

Bridge - Deck SF 16800 Voided girder slab precast prestressed girders with 90' Spans 32.3

Bridge - Foundation LF 224 (9) CIP Concrete Pile Caps w/ (5) 30" CIP Concrete Piles 100' Embedment Each Cap 32.3

Railway - Foundation LF NA

Railway - Shoe fly LF NA

Permanent Access Features

Roads Level 1 1 Private Drive Connection 32.3

Utility Access Routes varies NA

Erosion Control Features L.F. NA

Replacement Helipad LS NA

Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 0.5 Temporarily disturbed upland areas 32.3

Planting AC 1.15 Use 4" container stock - 2' O.C., some areas may be too low to plant in final grading. 32.3

Vegetation Maintenance AC-YR 1.15 weeding, plant replacement for one year 32.3

Erosion / sediment  BMPs - Temp. AC 0.32 BMPs for control of drainage - describe. Assume compliance with Construction General NPDES included 32.3

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary LF 3200 Silt fence, silt curtain or similar 32.3

Construction Management

Construction oversight weeks 48 Quantity based on construction duration/ # of construction seasons 32.3

Materials testing NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 2 % of construction cost, including wetland delineation and OHWM delineation 32.8

35% Design LS 6.25 35% x 25% x Engineer’s Estimate 32.8

65% design LS 6.25 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 32.8

90% design LS 6.25 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 32.8

100% design LS 6.25 25% x Engineer’s Estimate less previous costs 32.8

Geotechnical Studies 1 Refer to design report for description of need 32.8

Cultural Studies 1 Refer to design report for description of need 32.8

H&H Studies 1 Refer to design report for description of need 32.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type) crew-days 175

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design – 10% Design Estimate



33. TELEGRAPH SLOUGH PHASE 1 AND 2 (#1633 
AND 1635) 

Local Proponent  Skagit River System Cooperative (Phase 1) 

Skagit Watershed Council (Phase 2) 

Washington Department of Fish and Wildlife (Phase 2) 

Delta Process Unit  Delta SKG 

Shoreline Process Unit(s)  7165 

Strategy(ies)  1 – River Delta 

Restoration Objectives  Remove multiple dikes and tide gates to restore 
connectivity and diversity of tidal slough/distributary 
channel system; provide for natural sediment 
erosion/accretion processes in historic tidal marsh estuary; 
recreate estuarine marsh habitat and connectivity; restore 
freshwater inputs to lower salinity levels in Padilla Bay 

33.1 Description of the Action  

The proposed restoration would remove coastal and inland dikes, existing tide gates and 
culverts, and construct setback dikes and bridges. This action aims to restore tidal 
hydrology and channel-forming processes to historic distributary slough channels 
connecting Swinomish Channel to Padilla Bay, restore tidal hydrology to diked farmland 
that was historically estuarine marsh, and increase freshwater inputs to Padilla Bay. The 
degree to which the latter objective is achieved may depend partly on whether other 
actions, specifically the McGlinn Island Causeway Action (#1092), are implemented. 
Please see the Introduction chapter for important information regarding PSNERP and 
for context related to this restoration project.  

33.2 Action Area Description and Context 

The 1,240-acre action area, in the Whidbey Subbasin of Puget Sound, is bounded by 
Padilla Bay on the north, Telegraph Slough on the east and south, and the Swinomish 
Channel on the west. The Swinomish Channel is a federally maintained navigation 
channel. Major regional transportation and utility infrastructure bisects the action area 
in an east/west direction. Tidal influence at Telegraph Slough is limited to the portion 
north of State Route 20. South of this highway, Telegraph Slough and three other 
distributary channels to the west are blocked by the BNSF railroad and State Route 20. 
In addition, the lands north and south of State Route 20 within the action area are 
protected by dikes bordering Padilla Bay, the Swinomish Channel, and the portion of 
Telegraph Slough north of State Route 20. A series of tide gates drains the south portion 
of Telegraph Slough to the Swinomish Channel. Most of the land outside public road 
rights-of-way is private and in agricultural use. In addition, a commercial marina and 
dry stack boat storage facility (Twin Bridges Marina) is located in the northwest portion 
of the action area bordering the Swinomish Slough and the north side of State Route 20. 
The action area is shown in Figure 33-1.  

Conceptual (10%) Design Report 33-1 
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Figure 33-1. Action Area and Vicinity 

33.2.1 Historic Condition 

Review of the 1886 topographic sheet (T-sheet) and proponent’s descriptions (Hinton 
2010; Warriner 2010) shows that an extensive distributary and blind channel system 
connected to the North Fork Skagit River and emptied into Padilla Bay (Figures 33-2A 
and 33-2B). The main distributary channel split into four main distributary slough 
channels approximately 1.5 miles south of the current diked shoreline of Padilla Bay. The 
two largest distributary channels were the centrally located Swinomish Slough and 
Telegraph Slough on the east.   

An extensive network of distributary channels and blind tidal channels drained a large 
historic salt marsh estuary and provided tidal hydrology and freshwater input. This 
marsh was approximately 2 miles wide (east to west) by 1.5 miles long (north to south) in 
1886. In addition, extensive mudflats and eelgrass beds were presumed to exist, and still 
exist, to the north of this historic marsh in Padilla Bay. However, the T-sheet shows 
extensive modifications of the area south and east of this salt marsh, indicating diking 
and agriculture in 1886. Therefore, the full extent of the historic estuary habitat between 
Padilla Bay and North Fork Skagit River is not shown on the 1886 T-sheet, and is 
expected to have covered a much larger area.   

33-2 Conceptual (10%) Design Report 
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Beginning in the 1860s, and continuing into the early 1900s (exact date unknown), the 
estuary was reclaimed for agricultural use through the installation of approximately 
3 miles of tidal dikes along the Padilla Bay shoreline (north of the State Route 20 
causeway), and about 2 miles of riverine dikes along the east side of the Swinomish 
Channel. The U.S. Army Corps of Engineers fully converted the Swinomish Channel from 
a natural slough to an 11-mile-long dredged navigation channel in 1937 (Historylink.org 
2004). It is unclear how this channel construction affected tidal inundation of Telegraph 
Slough.   

Construction of State Route 20 in the early 1970s severed the tidal connection between 
the north and south portions of Telegraph Slough (WDFW 2010). Other modifications 
along the State Route 20 alignment at Telegraph Slough include the installation of a 
railroad and various utilities (date of installation unknown). These actions, combined 
with diking along the west side of the Swinomish Channel, effectively isolated 
approximately 7 miles of former salt marsh distributary channels within the action area 
from combined tidal and freshwater flows. Associated salmonid rearing habitats were 
also lost.   

33.2.2 Natural Environment 

The historic tidal marsh area east of the Swinomish Channel and south of State Route 20 
is mostly in agricultural use, with a few farmhouses near the highway frontage. Remnant 
estuarine marsh channels south of State Route 20 and west of Telegraph Slough (those 
not filled or otherwise modified) now exhibit mostly freshwater habitats and contain 
emergent and scrub-shrub vegetation communities. However, the portion of Telegraph 
Slough adjoining State Route 20 on the south side has a well-developed salt marsh plant 
community in the channel bottom. It is possible that this vegetation is supported by 
seepage under the highway and railroad and not via this culvert.  

The upstream (southern) portion of Telegraph Slough has freshwater characteristics east 
of the tide gates. Some sections of the historic Swinomish Slough channel also remain as 
open water habitat (e.g., oxbow channel on east side of the Swinomish Channel dike). 
The presence of invasive species such as reed canarygrass was also noted during the site 
investigation. 

On the north side of the State Route 20 highway and frontage road, the primary land use 
is a commercial poplar plantation, which generally extends north to the tidal dike. Three 
historic slough distributary channels west of Telegraph Slough and east of the 
Swinomish Channel also exist, but they lack tidal connectivity and are used as 
agricultural drainage channels. The westerly channel is blocked by a tide dike at the 
north end and by State Route 20. The central channel appears to terminate at State 
Route 20, and was historically connected to the westerly channel in the vicinity of State 
Route 20. The easterly channel has a tide gate through the tidal dike and is blocked by 
State Route 20. The main Telegraph Slough channel north of State Route 20 is open to 
tidal exchange and has primarily tidal mudflat habitat, with some smaller areas of salt 
marsh fringe.   

Only very limited connectivity currently exists between Telegraph Slough and the 
Swinomish Channel. Based on site observations, that connectivity is through a series of 
five large culverts (with conventional flap-type tide gates) located within the Swinomish 
Channel east dike near the upstream (south) end of Telegraph Slough.   
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Sediment characteristics are not fully known, but based on available soils mapping and 
site observations, surficial soils are expected to consist primarily of sands, silts, and clays 
(closest to the marine environment). The predominant surficial soil types are Sumas silt 
loam, located primarily in the higher elevation (farmed) areas of the slough, and Tacoma 
silt loam (drained and undrained), located in the poplar plantation area and along the 
remnant tidal marsh channels (NRCS 2009). 

Based on available LiDAR mapping (USGS et al. 2006), the elevations of Telegraph 
Slough marsh/agriculture fields south of State Route 20 typically range between 
approximately 4 and 7 feet NAVD 88, with some hummock areas up to approximately 9 
feet NAVD 88. However, the elevations of the Telegraph Slough channel and other 
historic distributary channels are 1 to 3 feet NAVD 88 south of State Route 20.   

North of State Route 20, LiDAR data show that marsh/agriculture field elevations 
protected by tidal dikes range between approximately 0 and 6 feet NAVD 88. This area 
generally appears to have subsided several feet lower than the areas south of State Route 
20 (or farm field areas south of State Route 20 have been filled above historic slough 
levels). Historic slough channels behind the tidal dikes north of State Route 20 are 
currently in the 0 to 4 feet NAVD 88 elevation range.  

Telegraph Slough north of State Route 20 is considerably higher than the portion south 
of the highway. This may be because tidal hydrology and wave energy on this northern 
portion of the slough have allowed sediment to build up there, while the presence of 
State Route 20 has blocked the historic tidal and freshwater channel maintenance 
processes. It is also possible that the slough channel south of State Route 20 has 
subsided.   

Top of dike elevations range between approximately 12 and 15 feet NAVD 88. The State 
Route 20 road surface elevations east of the Swinomish Channel bridge are typically 
lower, ranging from approximately 9 to 12 feet NAVD 88. 

33.2.3 Human Environment 

The primary anthropogenic features within the action area include:  

 State Route 20, a divided four-lane highway, and associated frontage roads. 

 The BNSF railroad (on the north side of State Route 20). 

 Major utilities such as a liquid petroleum pipeline and regional power, and 
waterlines along the highway and railroad corridor. 

 Existing tidal and riverine dikes described above with access roads. 

 A few residential and commercial structures associated with the farming 
activities and poplar plantation. 

 Dike-protected agriculture. 

 A marina and dry stack boat storage facility on the northeast side of the 
Swinomish Channel and State Route 20 bridge. 

 The gated culverts (tide gates) connecting Telegraph Slough to the Swinomish 
Channel (through the east dike) at the south limit of the slough. 
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Residential development also exists along the Swinomish Channel south of the tide gates 
and action area. 

State Route 20 (WSDOT designation R1) within the action area is a four-lane divided 
highway. It serves as the only access from the mainland to Fidalgo Island and the north 
access point for Whidbey Island. It has a total roadway width in each direction of 28 feet, 
with a 60-foot median between the eastbound and westbound lanes.   

Several regional utility lines were observed along both sides of State Route 20 during the 
site investigation. These include an overhead electrical transmission line corridor on the 
north side of State Route 20 and the BNSF railroad (assumed to be operated by Puget 
Sound Energy), and a liquid petroleum pipeline and water main on the south side of 
State Route 20. The water main was noted by the U.S. Army Corps of Engineers 
representative at the site investigation as being critical infrastructure for Whidbey Naval 
Air Station. All of these utilities are regional in nature, serving Anacortes and Whidbey 
Island and in most cases connecting to much larger areas. More detailed information on 
existing utilities and the need for utility relocations will be required to support 
subsequent design phases. 

According to readily available information, three major private property ownerships 
exist within the Telegraph Slough action area: the Hsueh, Bell, and Nelson properties. 
The willingness of these property owners to support restoration or sell their property is 
mixed (Warinner 2010). Property acquisition or conservation agreements would be 
required to implement this action. In addition, agreements with WSDOT, the BNSF 
Railway, major utility providers, and the Whidbey Naval Air Station would be required to 
cross and modify that infrastructure. The marina and boat storage facility are owned and 
operated by Twin Bridges Marina. This business has not been contacted about any 
restoration actions affecting their property.   

A 30-acre parcel owned by WDNR on Telegraph Slough south of State Route 20 is 
managed by the WDFW as the Telegraph Slough Unit of the 17,000-acre Skagit Wildlife 
Area. This portion of the action area is managed for waterfowl and wildlife hunting. It 
includes a small parking area accessible from the eastbound lanes of State Route 20 
(WDFW 2010).   

33.3 Restoration Design Concept 

33.3.1 Restoration Overview and Key Design Assumptions 

The restoration alternatives are illustrated in Figures 33-3 through 33-8. In general, 
there does not appear to be a significant difference between the proponent’s combined 
Phase 1 and 2 restoration projects and the PSNERP formulation for the full restoration 
alternative. The main difference is the addition of diked farmland on the north side of 
State Route 20 to the full restoration alternative. Therefore, it is recommended that the 
two separate actions (#1633 and 1635), representing the proponent’s Phases 1 and 2, 
should be combined into a single and expanded PSNERP action. 

The full restoration alternative includes removal of most of the existing dikes along 
Telegraph Slough, Padilla Bay, and Swinomish Channel (east), removal of existing tide 
gates, and bridging of Telegraph Slough at the State Route 20 and BNSF railroad within 
the action area. This alternative would restore tidal hydrology to nearly all of the action 
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area. A new setback dike along the east and south sides of Telegraph Slough, south of 
State Route 20 and connecting to the east Swinomish Channel dike, would provide 
containment of flood flows and extreme tides coming into the action area from the 
Swinomish Channel and flooding areas to the south and east.   

The full restoration alternative also would raise State Route 20 and the railroad and 
install bridge structures to provide a hydraulic connection of Telegraph Slough to its 
historic limits. Removal of dikes necessitates raising the railroad to an elevation of 
18.5 feet NAVD 88 to keep it above the limits of inundation and wave action. A new dike 
would be constructed north of the existing rail grade from a point east of Telegraph 
Slough west to the Swinomish Channel. The rail line would be relocated atop this dike. 
As the rail alignment approaches the existing swing bridge at the channel crossing, the 
rail line would transition off of the dike to the bridge, which is at an elevation of 15.0 feet 
NAVD 88.  The dike would continue up to the abutment. 

The roadway would also be raised throughout these limits to a minimum elevation of 
17 feet NAVD 88 to protect the highway from inundation and provide adequate 
freeboard. The design water surface elevations are discussed in more detail below.  

Culverts are proposed at two locations beneath State Route 20 (Sta. 209+50 and Sta. 
236+00) to provide hydraulic connectivity to additional smaller tidal drainages.  The 
westernmost culvert would be installed on a skew to provide connectivity to the historic 
channel to the south. The eastern culvert would be installed along the current alignment 
of the channel. The culverts could be installed using jack-and-bore methods and 
countersunk to provide a natural channel bed within the culvert. 

Two additional culverts are proposed beneath the new setback dike to be constructed to 
the south. These culverts are proposed as 6-foot by 6-foot, pre-cast concrete box culverts 
and are needed to drain agricultural land south of the action area.   

The full restoration alternative also includes relocation of major utility infrastructure to 
facilitate unconstrained tidal and freshwater inputs and connectivity between Padilla Bay 
and the Swinomish Channel. Full restoration would need to maintain a manageable but 
functional flow split between the Swinomish Channel and Telegraph Slough at their 
confluence. Installation of large culverts under State Route 20 and the BNSF railroad 
would reconnect the two additional historic tidal distributary channels west of Telegraph 
Slough to Padilla Bay. A third channel would be reconnected to the west distributary 
channel south of State Route 20 (Figure 33-3).   

The partial restoration alternative would focus on restoring the connectivity and 
diversity of the tidal slough/distributary channel system between Swinomish Channel 
and Padilla Bay, via the Telegraph Slough channel. The partial alternative would not 
restore tidal processes to the area bracketed by HWY 20, Telegraph Slough, and 
Swinomish Slough. This alternative would require removal of existing tide gates and 
culverts at the Swinomish Channel east dike. It would also require construction of 
setback dikes along the south, east, and west sides of the Telegraph Slough channel 
connected to the east Swinomish Channel dike south of State Route 20. The partial 
alternative span over Telegraph Slough for HWY 20 and BNSF railroad would be 
approximately 340 feet shorter than the span for the full restoration alternative as it 
would tie into the proposed set back levee.  This would provide a more limited tidal and 
freshwater connection between the Swinomish Channel and Padilla Bay (Figure 33-4).   
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Under the partial restoration alternative, the extent of roadway improvements would be 
limited because the coastal and inland dikes would remain and continue to protect the 
roadway and railroad. The highway and railroad would be raised only in the area of 
Telegraph Slough as necessary to provide a hydraulic connection to the slough. The 
bridges would be constructed at an elevation sufficient to provide clearance from the 
design water surface elevation. Imported fill would be placed on the approaches to the 
bridges to accommodate the revised grade.   

No culverts are proposed beneath State Route 20 under the partial restoration 
alternative. The 6-foot by 6-foot pre-cast concrete box culverts at the south end of 
Telegraph Slough, however, are part of the partial restoration alternative. 

The partial restoration alternative would not fully restore tidal hydrology to the entire 
action area, and would allow limited tidal and freshwater connectivity to the main 
Telegraph Slough channel. It would also result in a more limited hydraulic connection 
under BNSF railroad and State Route 20 due to the reduced tidal prism from the smaller 
restored area. This alternative would significantly reduce the amount of restored 
distributary channel habitat (compared with the full restoration alternative).    

Design Water Surface Elevation 

The design water surface elevation is based on the following assumptions. Mean tidal 
elevations within the estuary should not change significantly for either full or partial 
restoration alternative. However, storm tide elevations may increase slightly within the 
estuary due to removal of the tidal barrier. Predicted (astronomical) tides for this action 
area based on the Vdatum program (NOAA 2010) relative to the MLLW datum and to 
the fixed NAVD 88 datum are as follows:  

 MLLW NAVD 88 
MHHW 8.39 feet 7.82 feet 
MHW 7.62 feet 7.08 feet 
MTL 5.06 feet 4.52 feet 
MLW 2.50 feet 1.96 feet 
MLLW 0.00 feet -0.51 feet 

The Skagit County Flood Insurance Study Draft Digital Flood Insurance Rate Map 
Update (FEMA 2010) reports the 100-year stillwater elevation (100-year flood frequency 
tide plus surge) for Padilla Bay to be elevation 11.3 feet NAVD 88. Wind wave setup from 
the north exposed fetch is not uncommon and can increase local sea level above the tidal 
elevation.  

The FEMA study predicted 100-year tidal elevations including surge. The probability of 
that elevation coinciding with additional wind waves caused by north winds would be 
much more remote than once in 100 years. An additional 1.0 foot of elevation was added 
to account for the possibility of some wind waves caused by north winds occurring at the 
same time as the 100-year tide level (elevation 12.3 feet NAVD 88).   

The future design water level, which takes into account estimated sea level change for the 
action area, is 1.5 feet higher than the existing conditions predicted level, or elevation 
13.8 feet NAVD 88. This future predicted water level (with high sea level change 
scenario) was used for 10% design of the new Telegraph Slough bridges and restoration 
actions inside the estuary (e.g., marsh restoration).   
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For evaluation of the proposed railroad bridge under the full restoration alternative 
(where the existing tidal dike is proposed to be removed), an additional allowance of 
2.5 feet was added to take into account the potential influence of wave run-up on the new 
railroad embankment (that could coincide with a large coastal flooding event). 
Therefore, the minimum required railroad replacement berm elevation under full 
restoration was estimated to be 16.3 feet NAVD 88. With an additional freeboard of 
2.3 feet above that estimated wave runup design water surface, the top of rail dike design 
grade of 18.6 feet NAVD 88 was established.  

The key design elements associated with full and partial restoration alternatives are 
shown in Table 33-1. 

Table 33-1. Key Design Elements 

Element  Full Restoration  Partial Restoration 

State Route 20 and BNSF 
Railroad 

Bridge Telegraph Slough at State 
Route 20 and BNSF railroad full 
channel width 

Raise State Route 20 and railroad 
west to Swinomish Channel bridges 
to address tidal dike removal and sea 
level change 

Bridge Telegraph Slough at State 
Route 20 and BNSF railroad partial 
channel width 

Transition State Route 20 and 
railroad to existing grades east and 
west of bridges 

Tidal and Riverine Dikes  Remove all tidal and riverine dikes in 
action area 

New setback dike for BNSF railroad, 
and along south and east sides of 
Telegraph Slough south of State 
Route 20 

Raise State Route 20 above flood 
levels 

Plant portions of dike with riparian 
vegetation 

Dike removal will effectively restore 
approximately 780 acres to tidal 
influence 

Dike removal at south end of 
Telegraph Slough/Swinomish 
Channel only 

New setback dikes on east, west, 
and south sides of Telegraph Slough 
south of State Route 20 

Plant portions of dike with riparian 
vegetation 

Dike removal will effectively restore 
approximately 125 acres to tidal 
influence 

Tidal  Channels (including  
Telegraph Slough)  

Reconnect Telegraph Slough and 
three distributary channels (west of 
Telegraph Slough) to Padilla Bay and 
tidal hydrology 

Approximately 15,200 LF of tidal 
channels restored including 
Telegraph Slough 

Reconnect Telegraph Slough to 
Padilla Bay and tidal hydrology only; 
three distributary channels (west of 
Telegraph Slough) not included 

Approximately 5,200 LF of tidal 
channel restored at Telegraph 
Slough 

Utility Relocations 
(Electrical, 
Communications, Water, 
and Petroleum) 

Relocate all utilities at proposed 
Telegraph Slough bridge 

Relocate water and petroleum 
pipelines as needed west of the 
bridge and at bridge transition to the 
east 

Same as full restoration 
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Element  Full Restoration  Partial Restoration 

Private Lands and 
Structures 

Acquire all private lands in action 
area and remove all residential and 
commercial structures. 

Acquire private lands or easements 
needed for setback dikes and 
utilities, bridge, road, and railroad 
modifications 

No residential or commercial 
structure removal required 

Channel Regrading  Excavate channel at proposed 
Telegraph Slough bridge and north 
and south to elevation 4 feet NAVD 
88 

Same as full restoration 

Hydraulic Structures  Remove culverts and tide gates at 
south end of Telegraph 
Slough/Swinomish Channel 

Construct new culvert and tide gate 
in southeast portion of setback dike 
to convey drainage from two 
channels southeast of action area 
boundary 

Provide new connecting channel 
between these two existing channels 

Construct two culverts under State 
Route 20 and railroad to reconnect 
three distributary channels to Padilla 
Bay 

Construct channel to connect middle 
to west distributary channel 

Remove culverts and tide gates at 
south end of Telegraph 
Slough/Swinomish Channel 

Construct new culvert and tide gate 
in southeast portion of setback dike 
to convey drainage from two 
channels southeast of action area 
boundary 

Provide new connecting channel 
between these two existing 
channels 

33.3.2 Restoration Features – Primary Process‐Based Management Measures  

Armor Removal/Modification 

Armor exists on portions of the dikes to be removed along the Swinomish Channel and 
along Padilla Bay. The shoreline around the Twin Bridges Marina also contains armor. 
For the full restoration option, all of this armor rock will be removed. There is no armor 
removal for the partial restoration alternative.  

Berm or Dike Removal/Modification 

Full restoration entails removal of all the tidal dikes on the north side of State Route 20 
and the BNSF railroad, except for a short segment north of the proposed Telegraph 
Slough bridge. A new dike is proposed in conjunction with the new elevated railroad to 
address tidal flooding concerns with full restoration. In addition, State Route 20 would 
be raised between the proposed bridge and the existing bridge approach over the 
Swinomish Channel to address tidal flooding concerns. The entire dike along the 
Swinomish Channel would also be removed. New setback dikes are proposed to connect 
from the existing Swinomish Channel dike in the southwest corner of the action area, 
around the south and east sides of Telegraph Slough to State Route 20 (Figures 33-3 and 
33-5).   



For partial restoration, more limited dike removal is proposed at the south end of 
Telegraph Slough in conjunction with tide gate removal. Removal of the State Route 20 
roadway and BNSF railroad berm is proposed at a shorter bridge across Telegraph 
Slough (Figures 33-4 and 33-6). Setback dikes would be constructed on the north, west, 
south, and east sides of Telegraph Slough in partial restoration to limit tidal hydrology to 
the channel itself.    

Channel Rehabilitation/Creation  

Channel rehabilitation would restore tidal hydrology to Telegraph Slough and three 
smaller distributary channels extending north to Padilla Bay with the full restoration 
alternative. A new channel is proposed to connect the centrally located restored 
distributary channel to the westernmost channel and a proposed culvert under State 
Route 20 and railroad (Figure 33-3). These two channels were historically connected in 
the vicinity of the current State Route 20.   The Applied Geomorphology Guidelines and 
Hierarchy of Openings (Appendix C, Figure 8) were applied at the existing Telegraph 
Slough under State Route 20 to size the required breach opening cross section area, top 
width, and depth below MHHW.  

For Telegraph Slough, fill and accumulated sediments would be removed at the proposed 
State Route 20 roadway and BNSF railroad bridge, and areas north and south of these 
bridges, to restore the slough channel, particularly north of the proposed bridges within 
the existing channel. Excavation to lower the grade in Telegraph Slough  at this location 
is needed to allow for a full tidal connection to restored areas south of the bridge. The 
extent of excavation is substantial (approximately 75,000 CY) due to the amount of 
sediment buildup in this location as compared to channel elevations at the north and 
south ends of the slough.   

Partial restoration would be limited to channel rehabilitation (excavation of sediment) of 
Telegraph Slough’s main channel only (Figure 33-4).  

Groin Removal/Modification ‐ NA 

Hydraulic Modification 

Hydraulic modifications are required at the Telegraph Slough/Swinomish Channel 
confluence area where a series of culverts with tide gates would be removed. A hydraulic 
structure that controls the split of water between Telegraph Slough and Swinomish 
Slough may be needed at this location. The need for this type of structure and, if included 
in the project, its potential effect on sediment and hydrology will be determined in 
subsequent design phases. Southeast of that location, a new culvert and tide gate would 
be needed to pass drainage flows from two channels (connected by a new drainage 
channel) located on the south side of the proposed setback dike described above 
(Figures 33-3 and 33-4).   

Removal of the State Route 20 and BNSF railroad fills from the historic Telegraph 
Slough channel would require new 680-foot-long bridges in full restoration and 340-
foot-long bridges in partial restoration(Figures 33-5, 33-6 and 33-7) (See Channel 
Rehabilitation/Creation for removal of sediments  in the Telegraph Slough channel). 
Construction of the bridges would provide a new hydraulic opening under both the full 
and partial restoration alternatives. The full restoration alternative would also restore 
hydraulic connectivity to three smaller distributary channels west of Telegraph Slough by 
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installation of two 10-foot-diameter culverts. Two of the channels would be joined with a 
proposed connecting channel on the south side of State Route 20. The two culverts are 
proposed under State Route 20 and the BNSF railroad to convey and hydraulically 
connect these two distributary channels to Padilla Bay following tidal dike removal 
(Figures 33-3 and 33-4).   

It is assumed in full restoration that three other small culverts and/or tide gates would 
be removed. Two culverts with tide gates would be removed as part of the Padilla Bay 
dike removal at the north end of two existing historic distributary channels. One 
additional culvert would also be removed under State Route 20 as part of the demolition 
and excavation to construct the new bridge. This culvert is small (8-inch diameter) and 
appears to convey only local drainage.   

Overwater Structure Removal ‐ NA 

Topography Restoration 

Full restoration would consist of placing soils from the dike removal activity in areas of 
low topography north of State Route 20 to raise grades outside of distributary channels. 
These areas would be raised to the target marsh plain elevations found in nearby 
reference sites. These elevations are assumed to be approximately 7.85 feet ± 1 foot 
(NAVD88), though further evaluation of design elevations in subsequent design phases 
will be necessary.   

33.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment ‐ NA 

Contaminant Removal/Remediation ‐ NA 

Debris Removal ‐ NA 

Invasive Species Control 

This management measure is expected to be a minor component of the restoration 
action. Invasive species in the action area consist primarily of reed canarygrass and 
cattails in south portions of Telegraph Slough and in the other former distributary 
channels to the west. These species, which currently inhabit areas dominated by fresh 
water, are anticipated to be eradicated by restoring tidal hydrology, which increases 
salinity, wave energy, and tidal prism. However, some strategic removal of these invasive 
species may be warranted to avoid large mats of displaced vegetation clogging restored 
channels. Invasive species control may also be needed on road or dike slopes where 
weedy upland species could become established.  

Large Wood Placement ‐ NA 

Physical Exclusion ‐ NA 

Pollution Control ‐ NA 

Revegetation 

Revegetation is anticipated to be a very limited effort for this restoration action. 
Revegetation would be limited primarily to dike and road embankments that would need 
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to be vegetated with native species to protect them from erosion, and to inhibit 
establishment of invasive species. A combination of hydroseeding and limited live 
staking and bare root plantings would be used. Live stakes and bare root plantings of 
riparian species such as willows, red alder, and black hawthorne are anticipated toward 
the lower end of these embankments. These plantings would also diversify habitat for 
fish and wildlife and speed the restoration trajectory.  

Reintroduction of Native Animals ‐ NA 

Substrate Modification ‐ NA 

Species Habitat Enhancement ‐ NA 

33.3.4 Restoration Features – Other 

Continued access to the Skagit Wildlife Area on the south side of State Route 20 at 
Telegraph Slough is anticipated to be required by WDNR and WDFW. This access would 
include a spur road and small gravel parking area adjacent to the south side of State 
Route 20.   

33.3.5 Land Requirements   

Construction of this action will affect of 1,240 acres of land previously used for 
agricultural and commerical purposes. Land requirements include: (1) property 
acquisitions or conservation easement agreements with affected private property owners, 
and (2) agreements with WSDOT, BNSF Railway, and affected utility owners (see design 
considerations below).  

The full restoration alternative is anticipated to necessitate the acquisition of 785 acres 
on 57 privately owned parcels. For the partial restoration alternative, conservation and 
construction easements are likely feasible to address dike and hydraulic structure 
facilities on private lands. This is because lands affected are not in active use for 
agriculture or commercial activities, but are primarily used for drainage. For the partial 
restoration alternative, conservation and construction easements are assumed necessary 
on 130 acres of private property on 19 parcels.   

33.3.6 Design Considerations 

Major Infrastructure Modifications 

The proposed State Route 20 vehicle bridge for the full restoration alternative would be 
680 feet long, with six spans of approximately 113 feet with 6-foot-6-inch-deep pre-cast 
concrete girders. The proposed State Route 20 vehicle bridge for the partial restoration 
alternative would be 340 feet long, with three spans of approximately 113 feet with 
6-foot-6-inch-deep pre-cast concrete girders (Figure 33-8). The bridge substructure 
assumes columns supported on drilled shafts. The assumed embedment depth of the 
drilled shafts is 100 feet. 

The proposed BNSF rail bridge for both the full and partial restoration alternatives 
would consist of 30-inch-deep pre-stressed box girders with bents spaced at 36 feet. 
Each concrete bent (pilecap) would be supported by four steel piles with an assumed 
embedment of 100 feet. 
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Substantial modifications to utility infrastructure (electrical transmission, petroleum 
pipeline, and water main, as well as possibly communication lines) would be required at 
the proposed Telegraph Slough bridge in both alternatives, and along the State Route 
20/BNSF corridor west of the bridge in the full restoration alternative.   

Running parallel to State Route 20 along the south side are a major water transmission 
line and a petroleum pipeline. The former serves as the primary supply to Whidbey 
Island and the naval station. The latter utility serves the oil refinery near Anacortes. 
Excavation proposed for both alternatives within the slough would necessitate the 
lowering of both pipelines to provide adequate cover. The sizes of these facilities are 
unknown, but the presumption is that service cannot be interrupted. The full restoration 
alternative would impact the utilities in a similar fashion where culverts would be 
installed.  

Three aerial transmission lines are located on the north side of the railroad alignment. 
One is located between the highway and BNSF lines. Two are located along the north 
side of the railroad. Under the full restoration alternative, all three lines would be 
relocated to the north of the future rail alignment. The catenary wires would be raised to 
maintain adequate vertical clearance from the roadway and railroad, which would be 
higher in elevation. The electrical lines would cross over the BNSF tracks where the rail 
curves to the northwest, and connect to the existing lines along Josh Green Lane. Under 
the partial restoration alternative, only the lines to the north would be relocated to make 
way for the shoofly (a temporary railroad bypass structure). Upon completion of 
construction of the rail bridge, it is assumed that the lines would be relocated back to 
their original locations. All three transmission lines would be adjusted vertically adjacent 
to the elevated portions of the highway to maintain adequate vertical separation. 

Approvals from transportation and utility infrastructure government and private entities 
including WSDOT, BNSF Railway, Puget Sound Energy, and petroleum pipeline and 
water main owners would be need to be obtained to modify or move  these facilities. 

Hydrology and Hydraulic Considerations  

Hydrology and hydraulic considerations are of two types: (1) protecting infrastructure 
and adjacent properties from normal tidal high water and flooding, and (2) designing 
suitable conditions for the full restoration of tidal exchange in the restored slough 
channels. Additional considerations are the potential flow split between the Swinomish 
Channel and Telegraph Slough when the slough is opened, and the handling of offsite 
drainage at the southeast corner of the project area, where it would discharge into 
Telegraph Slough. 

Ecological Considerations 

The full restoration alternative proposes the maximum connectivity and diversity of 
restored habitat through significant dike removal and setback and infrastructure 
modifications. Process restoration effectiveness with full restoration would be achieved 
by restoring all historic distributary channels and all of the historic marsh plain within 
the action area, with the exception of the transportation infrastructure footprint. Full 
tidal hydrology, channel development, and sediment transport processes would be 
restored. Areas of subsidence north of State Route 20 are a consideration, given that 
sediment supply to these areas may not raise them sufficiently to historic marsh plain 
elevations.   
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The partial restoration alternative would result in significantly less connectivity of 
distributary channels (main Telegraph Slough channel only). The partial restoration 
alternative would lack a diverse assemblage of contributing habitat types, provide limited 
area for marsh habitat development, and lack channel complexity due to the dikes on 
both sides and separation from the three smaller historic distributary channels extending 
north.   

33.3.7 Construction Considerations 

Hauling and offsite disposal areas for excavated and demolished materials need to be 
identified during  subsequent design phases, but are assumed to occur within 20 miles of 
the action area. However, due to the low topography of the area north of State Route 20, 
soils from the dike removal in full restoration could be used to raise grades outside of 
distributary channels. This approach would reduce offsite haul and disposal, and 
improve habitat restoration performance in subsided areas.   

A staging and stockpile area for full restoration could be located at the Twin Bridges 
Marina. For partial restoration, the staging and stockpile area would be located outside 
of the action area. A suitable location would need to be identified during final design and 
prior to bidding. 

Construction would include the phased removal of sections of existing dike, along with 
construction of new setback dikes, potentially over compressible soils. In general, all 
restoration improvements within existing dikes (e.g., railroad and road bridges and 
reconstruction work, setback dikes, etc.) should be completed within the initial phase of 
construction, prior to any dike breaches or removal of the existing tide gate at the 
Telegraph Slough/Swinomish Channel confluence to eliminate external water flow 
through the work areas (beyond work area runoff flow diversions and dewatering). The 
sequencing of dike removals (including the tidal dike) would need to be closely 
orchestrated to maintain acceptable flow control and required diversions between the 
Swinomish Channel and the restored Telegraph Slough marsh. Dike removals would 
need to be made progressively from points of upland access and in consideration of tidal 
elevations (work would need to be primarily accomplished during mid to low tide 
periods).  

Vehicle Bridges 

A drilled-shaft oscillator would be used to install the drilled shafts. It is assumed that the 
contractor would be able to install one shaft per week. Large-diameter casing shoring 
would be required to keep out water and allow access to the top of the shaft for column 
form placement and removal. Once the shafts are installed, the columns are cast inside 
the shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge 
superstructure are constructed. 

Rail Bridges 

Because this location is part of the coastal saltwater environment, a coating system for 
steel piles and/or sacrificial thickness would be required to ensure satisfactory long-term 
performance. Other pile types such as pre-cast concrete piles should also be considered 
during later design stages.  
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Both rail and vehicular traffic must be maintained during construction. A concept for 
construction phasing for the proposed work is as follows: 

Full Restoration  

Rail construction would be the first order of work. The existing alignment would remain 
in operation while the new railroad berm/dike and rail bridge are constructed. 
Transition sections would be installed at the east and west limits. Rail traffic would be 
shifted to the new alignment and the existing rail removed.  

Traffic on State Route 20 would be maintained by reducing traffic in each direction to a 
single lane, and shifting traffic from the westbound lanes to the eastbound lanes for the 
first phase and vice versa for the second phase. The bridge and highway improvements 
would be constructed for the westbound lanes first. Once completed, all traffic would be 
shifted to the north side and the eastbound lanes constructed.   

Dike removals cannot begin until the rail and highway are raised. Culverts beneath State 
Route 20 would likely be constructed using jack-and-bore methods. An alternative to 
this approach would be to construct them in phases. While the westbound lanes are 
closed to traffic, the north half of the culvert could be installed by conventional 
excavation and installation methods. The south half would then be constructed with the 
southbound lanes. The wide median makes this approach feasible by providing space for 
the necessary excavations and clear zones from the travel lanes. It is more complicated at 
the railroad. Here, the jack-and-bore method may be the only feasible solution given the 
limited space for excavation between the existing rail line and the proposed rail line 
alignment. Further evaluation is needed during design.   

Partial Restoration 

Rail construction would also be the first order of work for the partial restoration 
alternative. A shoofly is proposed to the north of the existing alignment, with a total 
length of 3,500 LF to span the entire distance of bridge installation and vertical 
transition. The shoofly would be constructed with fill. Once rail traffic is routed to the 
shoofly, construction of the rail bridge and approaches can begin. The shoofly would be 
removed upon completion. 

Phasing for work on State Route 20 is the same as for the full restoration alternative. 

33.4 Extent of Stressor Removal  

Table 33-2 describes the amount of stressors to be removed with this action.   

Table 33-2. Stressor Removal 

Stressor  Full Restoration  Partial Restoration 

Tidal Barrier (LF)  21,055  1,080 

Fill (area‐acres)  26.9  3.8 

Armor (LF)  8,450  0 

Nearshore Roads (LF)  680  340 

Railroad (LF)  680  340 
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Stressor  Full Restoration  Partial Restoration 

Marinas (area‐acres)  1.8  0 

33.5 Expected Evolution of the Action Area 

The full restoration alternative would result in a rapid change upon completion of the 
restoration of tidal hydrology to this large action area. The Telegraph Slough channel 
would see rapid changes in vegetation, and both gradual and episodic sediment 
distribution changes as the large tidal prism establishes an equilibrium channel. It is 
anticipated that sediment would be displaced within the channel south of State Route 20 
and redistributed to the Padilla Bay side of the slough channel and out into the bay itself.  

During Skagit River flood events, more substantial channel morphology and sediment 
transport changes are anticipated, as well as some distribution of woody debris in the 
slough channel and elsewhere. In the three smaller distributary channels, similar 
changes are anticipated, but with less substantial channel morphology and sediment 
transport implications. This is primarily because these smaller channels are currently 
lower in elevation than the northern portion of Telegraph Slough.  

In addition to these primary distributary channels, a network of blind channels is 
expected to develop, branching off into the restored marsh plain. On the restored former 
marsh plain, initially elevations in many areas, particularly north of State Route 20, 
would be below the range that is suitable for marsh vegetation establishment. The 
restoration of tidal hydrology to these areas, combined with sediment from flood events, 
would support the gradual aggradation of many of these areas, particularly south of State 
Route 20, to elevations suitable for marsh establishment.   

A similar evolution of the main Telegraph Slough channel is anticipated for the partial 
restoration alternative. However, the speed of channel development to the equilibrium 
condition is expected to be slower due to the significantly reduced tidal prism 
represented by partial restoration. The volume of sediment distribution from the channel 
to the bay is expected to be significantly reduced and to occur over a longer time. 
Vegetation changes in the restored slough channel would occur rapidly with the influx of 
higher salinity tidal hydrology.   

Operation and maintenance issues associated with the restoration include removal of 
debris from beneath the bridge and the box culverts under State Route 20 and the 
railroad and after major floods. Woody debris from these maintenance operations can be 
placed within the action area to support habitat structure and complexity.    

33.6 Uncertainties and Risks 

Uncertainties and risks for this action area include: 

 Property Concerns – There are significant uncertainties with the full restoration 
alternative regarding the willingness of the private landowners to sell or grant 
easements for restoration of their property. This uncertainty is significantly lower 
for partial restoration because the affected area is limited to the slough channel, 
which is not actively used for agriculture or other land uses (other than some 
recreation use). 



 Transportation and Utility Issues – There are uncertainties regarding the design 
and construction requirements needed to satisfy the BNSF Railway, WSDOT, 
Puget Sound Energy, and the petroleum and water pipeline owners. The railroad 
and State Route 20 are currently at risk of damage from seismic events, 
particularly where crossing potentially liquefiable slough channel soils. Bridging 
and otherwise reinforcing these areas (potentially pile-supported box culverts for 
smaller distributary slough channels) would reduce this risk. Additional 
engineering studies, including civil, geotechnical, and hydraulic studies, would be 
needed to determine design issues and constraints. Restoration may put critical 
utility infrastructure at risk due to erosion (exposure) or damage associated with 
the distributary channels’ tidal prism and the reactivation of Swinomish Channel 
flow to Telegraph Slough. Negotiation and reaching agreements with the 
infrastructure owners may be protracted and outcomes are uncertain.    

 Freshwater Inflow – There is uncertainty that this action would substantially 
increase freshwater flow to Padilla Bay. Increased freshwater flow to the 
Swinomish Channel depends upon the increased freshwater flow in the McGlinn 
Island action. If the McGlinn Island action is not achieved, the ability to provide 
increased freshwater flow is uncertain and potentially unachievable. However, 
this is not the primary restoration objective.     

 Geomorphic Changes – Potential river system and delta geomorphic response 
changes include major shifts in flow and sediment load between the South and 
North Fork Skagit River channels, affecting Swinomish Channel flows, salinity, 
and sediment levels. 

33.6.1 Risks Associated with Projected Sea Level Change 

This action would require sufficient sediment loads to maintain habitat types in the face 
of sea level change. This is due to the relatively flat condition of most of the action area, 
and the substantial portions of the area that have subsided (as stated above). The action 
does not provide an area for restored habitats to migrate to if sedimentation rates do not 
keep pace with sea level change.  

Increased risks to critical utility infrastructure include erosion (exposure) or damage 
associated with the distributary channels’ tidal prism and Swinomish Channel flow 
connectivity in the absence of, and combined with, sea level change. The high sea level 
change scenario would increase tidal prism and erosion forces, particularly in 
distributary channels and at structures such as bridges. Risks to critical infrastructure 
(State Route 20, the BNSF railroad, and major utilities) would be mitigated by designing 
for projected sea level change. There is a significant and greater risk to the 
transportation and utility infrastructure under a no action scenario, since much of this 
area is low now and minimally protected from a high sea level change scenario.  

Table 33-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 
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Table 33-3. Risks of Sea Level Change 

Projected Sea Level Change  

High (46 cm)  Intermediate (4 cm)  Low (‐8 cm) 

Full Restoration   Low to Moderate: 
Infrastructure risks 
mitigated by design for 
projected sea level change    

Moderate to High: Risk of 
sediment supply not 
keeping pace with sea 
level change and 
conversion of restored 
marsh habitats to lower 
elevation (mudflat)   

Moderate to High: 
Increased tidal prism from 
sea level change increasing 
channel erosion, 
particularly at bridges and 
culverts   

Low: Infrastructure risks 
partially mitigated by 
design for projected sea 
level change     

Low: Risk of sediment 
supply not keeping pace 
with sea level change 
and conversion of 
restored marsh habitats 
to lower elevation 
(mudflat)   

Low: Increased tidal 
prism from sea level 
change increasing 
channel erosion, 
particularly at bridges 
and culverts  

None 

Partial Restoration  Low to Moderate: 
Infrastructure risks 
mitigated by design for 
projected sea level change    

Low to Moderate: Risk of 
sediment supply not 
keeping pace with sea 
level change and 
conversion of restored 
marsh habitats to lower 
elevation (mudflat)   

Moderate: Increased tidal 
prism from sea level 
change increasing channel 
erosion, particularly at 
bridges  

Low: Infrastructure risks 
mitigated by design for 
projected sea level 
change     

Low: Risk of sediment 
supply not keeping pace 
with sea level change 
and conversion of 
restored marsh habitats 
to lower elevation 
(mudflat)   

Low: Increased tidal 
prism from sea level 
change increasing 
channel erosion, 
particularly at bridges 

None 

33.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the landscape. Monitoring data can be used to refine adaptive management 
and corrective actions, as needed. Some of the main monitoring needs and opportunities 
associated with this action are summarized in Table 33-4.  
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Table 33-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability     

Sediment Accretion / Erosion  X  Monitor sediment load between the 
South and North Fork Skagit River 
channels as the amount of sediment 
in North Fork potentially affects 
sediment in Swinomish Slough. 
Sediment delivery is needed to 
reestablish marsh plain within action 
area 

Wood Accumulation     

Soil / Substrate Conditions     

Vegetation Establishment  X  Assess effects of changes in tidal 
hydrology on marsh establishment 

Marsh Surface Evolution / Accretion   X  Monitor rate of marsh development 
south of State Route 20 

Tidal Channel Cross‐Section / Density  X  Monitor channel changes throughout 
action area 

Water Quality (contaminants)     

Salinity  X  Monitor to assess changes in 
freshwater inflow to Padilla Bay 

Shellfish Production     

Extent of Invasive Species     

Animal Species Richness     

Fish (salmonid) Access/Use     

Forage Fish Production     

Wildlife Species Use     

Effectiveness of Exclusion Devices     

33.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action. Refer to the Introduction chapter for additional 
information. 
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 Property Investigation/Survey – More detailed information on parcel ownership, 
utilities, and property boundary locations will be needed to finalize the design, 
confirm acquisition requirements, and support negotiations for designing 
transportation and utility infrastructure.  

 Topographic/Bathymetric Survey – The survey would be useful in providing 
more accurate preliminary designs and quantities for roadways, utilities, bridges, 
and removal of existing features including the extent of armoring. Survey data 
could also be used as a baseline for pre- and post-construction monitoring and 
hydrodynamic modeling. A temporary tide gauge may be required in the early 
design stages to obtain site-specific tidal statistics.   

 Subsurface Soil Information – A preliminary field investigation, including soil 
borings, sampling, and testing, would be needed to complete preliminary design 
of bridge supports and roadway improvements. A geotechnical report would be 
needed with recommendations regarding foundation types for bridges. 

 Additional As-built Information – Additional as-built information for the existing 
bridges, roadways, and existing utilities would be needed to understand 
demolition and removal requirements and develop preliminary design details for 
new facilities. 

 Geotechnical Investigation – Additional geotechnical study will be required to 
finalize design of dikes, levees, and bridge, road, and rail infrastructure, to 
address questions of slope stability of setback dikes, and to determine the size of 
required armor rock. 

 Hydrodynamic and Hydraulic Analysis – Tidal circulation, flood, and wave 
modeling would be required to evaluate impacts to the estuary and adjacent 
properties following restoration. The models would also be used to optimize the 
size of the opening in the partial restoration alternative, and to provide design 
criteria for proposed roadway and utility improvements for both restoration 
alternatives. Results from the modeling would be used by a hydraulic engineer to 
provide recommendations for culvert sizing (for partial restoration) and scour 
and minimum deck/bridge elevations for State Route 20 and BNSF bridges (both 
full and partial restoration). Sediment transport evaluations should be conducted 
(based on modeling results) to optimize the channel opening and other planned 
excavation activities to reduce the risk of infilling of the constructed channel and 
restored estuary over time. The specific modeling approach/method needs to be 
determined. A temporary tide gage may be needed in the early design stages to 
obtain site-specific tidal statistics. 

 Hazardous Materials Assessment – If preliminary investigations suggest that 
hazardous material could be present in the action area, additional soil and 
sediment analysis related to demolition of utilities, roads, or buildings may be 
needed. The introductory chapter describes the Phase I site investigations that 
are occurring as part of this overall effort via a separate contract.    

 Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area. This is particularly important for 
areas proposed for excavation or other ground disturbance.  

 Sea Level Change Projection – Estimates of sea level change for the conceptual 
design were based on calculations provided by the Washington Department of 
Fish and Wildlife and the Corps of Engineers using guidance in Corps’ 
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Engineering Circular No. 1165-2-211. Projections for each project area will be 
refined using localized tide gauge data during later design stages. 

33.9 Quantity Estimates 

The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and areal take-offs from 
available imagery. The quantity spreadsheets for the full and partial restoration 
alternatives are provided in Exhibits 33-1 and 33-2. 
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Action Name: Telegraph 

Slough  

Action #: 1633 and 1635

Date: February 2011 Revised May 2012

By: Revised with backcheck updates: 30 June 2011

 

REMEDY:  Full restoration includes removal of the majority of the existing Telegraph Slough, Tidal (Padilla Bay), and Swinomish Channel (east) dikes, existing tide gates, and 

bridging of Telegraph Slough at the SR 20 and BNSF railroad  within the action area.  It includes re-construction of the an elevated replacement rail line on a newly-constructed 

tidal dike on the north side of the existing railroad berm, with tie in at  the Swinomish Channel swing bridge and east of the new Telegraph Slough trestle bridge.  

SR 20 westbound and eastbound lanes would be raised on either side of the new Telegraph Slough bridge to be above tidal flood stage (plus freeboard), extending to nearly the

 existing Swinomish Channel bridge to the west, and east to a transition tie to existing road grade.  Secondary distributary channel crossings of SR-20 and the BNRR would 

require large diameter horizontally-driven pipe culverts for north-south channel habitats connection.  The existing tide gate at the Swinomish Channel would be removed, 

and new setback dikes would be constructed along the SE limit of the action area along the Telegraph Slough Channel.  A new fish-passable culvert and tide gate would be 

constructed at the SE corner of the action area to connect the existing distributary channel to the SE.  Major utilities (buried liquid petroleum, water [serves Whidbey Island], 

and OHP transmission lines require relocation at multiple locations.

Construction Period:  Estimate three construction summer seasons plus limited upland work over winter - estimated 36 to 48 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design 

report where item is 

described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 1,240 Total land required For action 33.3

Proponent / Partner-owned lands Acre NA Estimate of lands currently owned by Proponent (i.e., Public lands)

Lands To Be Acquired Acre
785

Estimate land required to be acquired for action prior to implementation - Estimate 57 private parcels totaling 785 

acres required for acquisition 33.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 

other items. 33.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS
NA

Site Access LS NA

Barge Access Days 60 May need barge access to excavate portions of the Swinomish Channel Dike. 33.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS 1

Maintenance of traffic would require reducing traffic on SR 20 to a single lane in each direction, shifting traffic 

from west bound lanes to east bound in order to construct the bridge and improvements to west bound lanes.  

Process would be repeated for construction of eastbound lanes. Elements of work would include temporary 

paving across median, construction signage, truck-mounted variable message signs.  33.3

Temporary Roadway SF 88,000 Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and pedestrian travel 

through or around site. 33.3

Control of Water LS 1 May need to control water for construction of new set back dikes. 33.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 

separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 

required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear /Grub Vegetation - Offsite Disposal AC 30
Vegetation removed from SR-20 and RR corridor, assumed to remove vegetation and 1 foot of topsoil to remove 

vegetative root mass 33.3

Clear /Grub Vegetation - Local Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA

Clear /Grub Vegetation - Offsite Disposal AC NA Strip existing Swinomish dike in areas for removal; assume 36  sf/lf of removal and 7,833 lf of dike.
Clear /Grub Vegetation - Offsite Disposal AC NA Strip existing Swinomish dike for channel connections; assume 80 sf/lf of removal and 1,740 lf of dike.
Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.

Hydraulic Structures - Small LS 3 Remove culverts and tide gates 33.3

Hydraulic Structures - Large LS 1 Remove large multi-barrel tide gate system 33.3

Utilities LF 1,000 OHP service to properties 33.3

Buildings SF 173,296
Permanent structures.  Based on aerial there appears to be numerous containers that are assumed to be 

removed by the property owner 33.3

Pavement LF or  SF 88,000
Accounts for removal of temporary pavement only.  Existing pavement would not need to be removed.  It should 

be broken in place and roadway fill placed on top. 33.3

Bulkheads LF or  SF Use this for bulkheadsEif  large and difficult, consider using Large Coastal Structures. 
Rock revetments LF 8450 Remove rock revetment at Twin harbors marina.  33.3

Large Coastal Structures LF, SF or CY NA

Demolition / Removal - Bridge SF or CY NA

NA

Removal - Misc. (e.g. angular rock from beach) Ton NA

Demolition / Removal - Boat Ramp SF NA

Haul - Offsite Disposal of Demolition Debris Miles 20 Unknown location.  Could be packed into containers and picked up by Waste Management Inc. 33.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 

Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 

describe known similar work.
Contaminated Earthwork CY NA

Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY NA

Excavation - Upland CY NA

Excavation - Upland CY 44,667 Over-excavation for new east side dike:  assume 6.6 cy/lf and 6,700 lf 33.3

Excavation - Lowland CY 115,200 Removal of exiting Padilla Bay dikes:  Assume 10.67 cy/lf, and 10,800 lf 33.3

Excavation - Lowland CY 75,000 Excavate approximately 26 acres of accumulated sediment to elevation 4 (average excavation depth = 1.8 ft) to 

reconnect Telegraph Slough . 33.3

Excavation - Lowland CY 41,749 Removal of exiting Swinomish Channel dikes:  Assume 5.33 cy/lf, and 7,833 lf 33.3

Dredging - Bucket - Land CY 6,800

Excavation below ground water or underwater; reach  limited low  production.  Excavate new drainage channel 

850lf x 48' TW X 6 ft Depth 33.3

Dredging - Bucket - Marine CY 50,390

Removal of Swinomish Channel Dike to -5 to connect relic channel and Telegraph Slough.  28.96 cy/lf and 

1,740 lf 33.3

Dredging - Hydraulic CY NA

Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA

Haul - uncontrolled placement CY NA

Haul, place, compact CY NA

Stockpile - uncontrolled placement CY 276,616

Temporary stockpile of excavated materials for dike construction, road fill, or other onsite fill to spread in low 

lying areas north of SR 20 outside of channels.  33.3

Stockpile - controlled placement CY 57,190 Temporary stockpile of excavated wet materials for dike construction, road fill, or other onsite fill to create 

hummocks 33.3

Conveyor placement from stockpile land/water CY NA

Imported Fill

Select Fill CY 107,200 Imported select material - East Dike construction Assume 16 cy/lf and 6,700 lf 33.3

Select Fill CY 236,534 Imported select material - Road construction 33.3

Select Fill CY 191,603 Imported select material - RR berm construction.  Assume 21.9 cy/lf 8,765 lf 33.3

Gravel Borrow, including haul CY NA

Sand / Gravel for Beach Nourishment CY NA

Cobble for Shore Nourishment CY NA

Embankment Compaction CY 345650 WSDOT standard item 33.3

Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA

Large Wood Placement EA NA

Invasive Species Control Acre NA

Physical Exclusion Devices LF or EA NA

Other Restoration Features/ Activities LS 
1

Fill and raise low lying areas north of SR 20 outside of channel areas with surplus materials.  Unknown if 

existing materials are suitable for construction of new dikes and road/rail fills 33.3

Structures EA

Water Control Structures - Culverts with Gates EA 1 2  60 ft long 6'x6' concrete box culverts with fish passable tide gates 33.3

Water Control Structures - Weirs EA NA Describe, length, type, anticipated materials

Rock Slope Protection LF NA

Other EA NA

Elevated Boat Ramp SF NA

Fencing SF NA

S. Page  and J. Bibee

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action #: 1633 and 1635
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By: Revised with backcheck updates: 30 June 2011

 

REMEDY:  Full restoration includes removal of the majority of the existing Telegraph Slough, Tidal (Padilla Bay), and Swinomish Channel (east) dikes, existing tide gates, and 

bridging of Telegraph Slough at the SR 20 and BNSF railroad  within the action area.  It includes re-construction of the an elevated replacement rail line on a newly-constructed 

tidal dike on the north side of the existing railroad berm, with tie in at  the Swinomish Channel swing bridge and east of the new Telegraph Slough trestle bridge.  

SR 20 westbound and eastbound lanes would be raised on either side of the new Telegraph Slough bridge to be above tidal flood stage (plus freeboard), extending to nearly the

 existing Swinomish Channel bridge to the west, and east to a transition tie to existing road grade.  Secondary distributary channel crossings of SR-20 and the BNRR would 

require large diameter horizontally-driven pipe culverts for north-south channel habitats connection.  The existing tide gate at the Swinomish Channel would be removed, 

and new setback dikes would be constructed along the SE limit of the action area along the Telegraph Slough Channel.  A new fish-passable culvert and tide gate would be 

constructed at the SE corner of the action area to connect the existing distributary channel to the SE.  Major utilities (buried liquid petroleum, water [serves Whidbey Island], 

and OHP transmission lines require relocation at multiple locations.

Construction Period:  Estimate three construction summer seasons plus limited upland work over winter - estimated 36 to 48 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design 

report where item is 

described

S. Page  and J. Bibee

Full Restoration Quantity Estimate

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each run.  

Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of existing 

utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility franchise will 

install  (e.g.. electric is typically installed by electrical franchise).

Water LF 860 minimum

Major supply line to Whidbey Island of unknown size.  Unable to provide credible estimate at 10% design.  Line 

may be able to be incorporated into revised road prism and bridge structure. 33.3

Gas LF NA

Electric LF 6,450

Three sets of overhead transmission lines located north of SR-20.   Unable to provide credible estimate at 10% 

design.  Although it is anticipated that the corridor can largely be avoided, there may be vertical clearance 

concerns with relocated rail line passing under the lines.  Additionally several structures are located within the 

reactivated Telegraph Slough and may need to be relocated or reconstructed to withstand hydrodynamic 

loading.  33.3

Sewer LF NA

Telecommunications LF NA

Petroleum Pipeline LF 860 minimum

Unable to provide credible estimate at 10% design.   Major pipeline serving the refineries in Anacortes.  

Additional engineering studies will be required by Owner/Operator.  It is likely that a parallel segment will need to 

installed by directional drilling methods  below the potential scour depth of the reactivated channels and tied back 

to the existing pipeline to avoid interruptions in service. 33.3

Roadway / Railway

Roadway  (4-lane Divided Highway) SF 486,500 4-lane divided highway with median.  Refer to plans for pavement section. 33.3

Roadway - Traffic Signal LS Street lights, etc. (Temporary traffic control handled under Temporary Facilities)

Culvert (6'x6' Precast Conc. Box) LF 120 6'x6' Precast Conc. Box 33.3

Culvert (10' Diam. Steel or RCC Jacking Pipe) LF 850 10' Diam. Steel or RCC Jacking Pipe 33.3

Culvert - Jacking LF

Culvert - Horizontal  Pile Driving LF 850 Through railway 33.3

Bridge Superstructure SF 40,800 Two 6'-6" precast concrete girder bridges, each 680 feet in length. 33.3

Bridge - Foundations LF 380 Drilled shaft foundation; depth 100 feet. 33.3

Rail LF 9,445 Single track, main line 33.3

Railway - Box Girder SF 11,220 Prestressed box girder bridge, 680 feet in length 33.3

Railway - Foundation LF 270 Concrete pile foundation 33.3

Railway - Shoe fly LF Temporary alignment 
Permanent Access Features

Roads Level NA

Utility Access Routes LF 6,700 Dike top all-weather gravel road 33.3

Erosion Control Features LF NA

Public Access or Recreation Features

Trails SF NA

Bridges SF NA

Kiosk EA NA

Restrooms EA NA

Interpretive Signs EA NA

Parking Area SF NA

Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 9.2 Native seed grass seed mix for new dike slopes. 33.3

Planting AC 1

Not possible to estimate at 10% design, but anticipate planting hummocks created from surplus materials with 

scrub/shrub species 33.3

Vegetation Maintenance AC-YR NA

Erosion / sediment  BMPs - Temp. AC 39.4 Typical BMPs used for this project may include stabilized construction entrances, sediment ponds or settlement 

tanks, hydroseed or mulch to stabilize roadway embankments and dikes, and silt fence. 33.3

Erosion / sediment  BMPs - Permanent AC NA

Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 150 Anticipated that construction may take several (3 to 4) years 33.3

Materials testing NA

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 33.8

35% Design LS 1 35% x 25% x Engineer’s Estimate 33.8

65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 33.8

90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 33.8

100% design LS 1 25% x Engineer’s Estimate less previous costs 33.8

Geotechnical Studies LS 1

Geotech study needed to design new dikes and railroad/road .  Refer to design report for detailed description of 

need. 33.8

Cultural Studies LS 1 33.8

HTWR Studies LS 1

Parcels included in full restoration may have stored petroleum products and pesticides.  These may not have 

been investigated by local sponsor.  Refer to design report for description of need. 33.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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By:
 

REMEDY:  This alternative would require removal of existing tide gates at the Swinomish Channel east dike.  It would also require construction of setback dikes along the 

south, east, and west sides of the Telegraph Slough channel connected to the east Swinomish Channel dike south of SR 20.  It would require a smaller bridge than full 

restoration at SR 20 and the BNSF railroad to provide a more limited tidal and freshwater connection between the Swinomish channel and Padilla Bay.  

The BNSF and SR-20 would be elevated at the bridge crossings, then transition back to existing rail and road grades to the west and east.  A new fish-passable culvert 

and tide gate would be constructed at the SE corner of the action area to connect the existing distributary channel to the SE.

Construction Period:  Estimate two construction summer seasons plus limited upland work over winter - estimated 24 to 30 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design 

report where item is 

described

ACQUISITION AND CONSERVATION Based on available mapping information

Required Project Lands Acre 130 Total land required For action 33.3
Proponent / Partner-owned lands Acre NA Estimate of lands currently owned by Proponent (i.e., Public lands)
Lands To Be Acquired Acre

10
Estimate land required to be acquired for action prior to implementation - Assumes 5 acres required 

either side of BNRR and SR-20 for larger embankment fill with locally raised rail and road 33.3
Conservation Easements to be Secured Acre 130 Conservation easement assumed along Telegraph Slough Alignment 33.3

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical

(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 

10% of other items. 33.3

Mobilization - Remote

(Equipment, Personnel, Planning, Financial)

LS
NA

Site Access LS NA

Barge Access Days 20 May need barge access to excavate portions of the Swinomish Channel Dike. 33.3

Temporary Traffic Control (one of the following) Includes installation of traffic signals, signage, signmen, etc. There are  4 types as follows:

none LS NA

signs LS NA

flags / spotters LS NA

unique LS 1

Maintenance of traffic would require reducing traffic on SR 20 to a single lane in each direction, shifting 

traffic from west bound lanes to east bound in order to construct the bridge and improvements to west 

bound lanes.  Process would be repeated for construction of eastbound lanes. Elements of work would 

include temporary paving across median, construction signage, truck-mounted variable message signs.  33.3

Temporary Roadway SF 88,000 Includes construction of temporary adjacent roadway or bypass roadways and for vehicle and 

pedestrian travel through or around site. 33.3
Control of Water LS 1 May need to control water for construction of new set back dikes. 33.3

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, 

itemized separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - 

description required.
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC NA Vegetation removed above grade and disposed locally
Clear /Grub Vegetation - Local Disposal AC 13.5 Vegetation roots also removed and disposed locally -Road/Rail 33.3

Clear /Grub Vegetation - Offsite Disposal AC 1.4 Strip existing dike in areas for removal; assume 80 sf/lf of removal and 740 lf of dike. 33.3
Clear /Grub Vegetation - Offsite Disposal AC NA

Clear, stockpile -  large woody debris CY NA Vegetation is segregated and stockpiled / prepared for reuse on site.

Hydraulic Structures - Small LS 1 Remove multi-barrel tide gate to Swinomish Channel 33.3
Hydraulic Structures - Large LS 1 Dam removal (describe and state whether this item includes water control and sediment removal or 

these are in separate items) 33.3
Utilities LF NA

Buildings SF NA
Permanent structures.  Based on aerial there appears to be numerous containers that are assumed to 

be removed by the property owner

Pavement LF or  SF 88,000
Accounts for removal of temporary pavement only.  Existing pavement would not need to be removed.  

It should be broken in place and roadway fill placed on top. 33.3
Bulkheads LF or  SF NA
Rock revetments LF, Ton or CY NA
Large Coastal Structures LF, SF or CY NA
Demolition / Removal - Bridge SF or CY NA
Removal - Misc. (e.g. angular rock from beach) Ton NA
Demolition / Removal - Boat Ramp SF NA
Haul - Offsite Disposal of Demolition Debris Miles 20 Unknown location.  Could be packed into containers and picked up by Waste Management Inc. 33.3

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  

disposal. Describe basis for classification as contaminated or hazardous. State known or suspected 

contamination, describe known similar work.
Contaminated Earthwork CY NA
Hazardous Earthwork CY NA

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY Per yard excavation w/out expected haul 

Excavation - Upland CY 41,800 Over-excavation for new west dike:  assume 8 cy/lf and 5,225 lf 33.3
Excavation - Upland CY 44,667 Over-excavation for new east dike:  assume 6.6 cy/lf and 6,700 lf 33.3
Excavation - Lowland CY 75,000 Excavate approximately 26 acres of accumulated sediment to elevation 4 (average excavation depth = 

1.8 ft) to reconnect Telegraph Slough . 33.3

Dredging - Bucket - Land CY 6,800

Excavation below ground water or underwater; reach  limited low  production.  Excavate new drainage 

channel 850lf x 48' TW X 6 ft Depth 33.3

Dredging - Bucket - Marine CY 21,430

Excavation of Swinomish Channel Dike to connect Telegraph Slough. Floating or amphibious equipment 

with excavator, clamshell or  dragline bucket.  740 lf of dike to -5 ft 33.3
Dredging - Hydraulic CY NA
Fine Grading AC NA

Fill Placement - local borrow This is additive to  Earthwork -Excavation

Side cast CY NA
Haul - uncontrolled placement CY NA
Haul, place, compact CY NA
Stockpile - uncontrolled placement CY 86,467 Temporary stockpile of excavated materials for dike, road and rail fills 33.3
Stockpile - controlled placement CY 28,230 intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fill 33.3
Conveyor placement from stockpile land/water CY NA

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 107,200 Imported select material - East Dike construction.  16 cy/lf and 6,700 ft 33.3
Select Fill CY 121,917 Imported select material - West Dike construction.  23.3 cy/lf and 5,225 lf 33.3
Select Fill CY 236,534 Imported select material - SR-20 construction 33.3
Select Fill CY 44,594 Imported select material - RR Berm construction 33.3
Gravel Borrow, including haul CY NA
Sand / Gravel for Beach Nourishment CY NA
Cobble for Shore Nourishment CY NA
Embankment Compaction CY 510,245 WSDOT standard item 33.3
Topsoil CY NA

RESTORATION Features

Channel Rehab / Creation SF NA
Large Wood Placement EA NA
Invasive Species Control Acre NA
Physical Exclusion Devices LF or EA NA
Other Restoration Features/ Activities LS 0 Unknown if existing materials are suitable for construction of new dikes and road/rail fills

Structures EA

Water Control Structures - Culverts with Gates EA 1 2 - 60 ft long 6'x6' concrete box culverts with fish passable tide gates
Water Control Structures - Weirs EA NA
Rock Slope Protection LF NA
Other EA NA
Elevated Boat Ramp SF NA
Fencing SF NA

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 

run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include 

demolition of existing utilities, real estate / easements, design fees. Describe the owner if known, and 

whether   utility franchise will install  (e.g.. electric is typically installed by electrical franchise).

S. Page  and J. Bibee

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY:  This alternative would require removal of existing tide gates at the Swinomish Channel east dike.  It would also require construction of setback dikes along the 

south, east, and west sides of the Telegraph Slough channel connected to the east Swinomish Channel dike south of SR 20.  It would require a smaller bridge than full 

restoration at SR 20 and the BNSF railroad to provide a more limited tidal and freshwater connection between the Swinomish channel and Padilla Bay.  

The BNSF and SR-20 would be elevated at the bridge crossings, then transition back to existing rail and road grades to the west and east.  A new fish-passable culvert 

and tide gate would be constructed at the SE corner of the action area to connect the existing distributary channel to the SE.

Construction Period:  Estimate two construction summer seasons plus limited upland work over winter - estimated 24 to 30 months total

Item
Unit of 

Measure
Material Name Qty Description of Item 

 Indicate section of design 

report where item is 

described

S. Page  and J. Bibee

Partial Restoration Quantity Estimate

Water LF 440 minimum

Major supply line to Whidbey Island of unknown size.  Unable to provide credible estimate at 10% 

design.  Line may be able to be incorporated into revised road prism and bridge structure. 33.3
Gas LF NA

Electric LF 2000

Three sets of overhead transmission lines located north of SR-20.   Unable to provide credible estimate 

at 10% design.  Although it is anticipated that the corridor can largely be avoided, there may be vertical 

clearance concerns with relocated rail line passing under the lines.  Additionally several structures are 

located within the reactivated Telegraph Slough and may need to be relocated or reconstructed to 

withstand hydrodynamic loading.  33.3
Sewer LF NA
Telecommunications LF NA

Petroleum Pipeline LF 440 minimum

Unable to provide credible estimate at 10% design.   Major pipeline serving the refineries in Anacortes.  

Additional engineering studies will be required by Owner/Operator.  It is likely that a parallel segment will 

need to installed by directional drilling methods  below the potential scour depth of the reactivated 

channels and tied back to the existing pipeline to avoid interruptions in service.
33.3

Roadway / Railway

Roadway  (4-lane divided highway) SF 233,920 4-lane divided highway with median.  Refer to plans for pavement section 33.3
Roadway - Traffic Signal LS NA Street lights, etc. (Temporary traffic control handled under Temporary Facilities)
Culvert (Precast 6' x 6' Concrete Box) LF 120 6' x 6' precast box 33.3
Culvert - Jacking LF NA Through railway
Culvert - Horizontal  Pile Driving LF NA Through railway
Bridge Superstructure SF

25,840
Two 6'-6" precast concrete girder bridges, each 680 feet in length.  Included elements such as 

approach slab, abutment, barriers, and railings. 33.3
Bridge - Foundations LF 152 Drilled shaft foundation; depth 100 feet 33.3
Rail LF 9,445 Single track, main line 33.3
Railway - Box Girder SF 5,610 Prestressed box girder bridge, 680 feet in length 33.3
Railway - Foundation LF 135 Concrete pile foundation Standard 33.3
Railway - Shoe fly LF 3,500 Temporary alignment 33.3

Permanent Access Features

Roads Level NA
Utility Access Routes L.F. 11,925 Dike top all-weather gravel road 33.3
Erosion Control Features L.F. Describe quantity of expected erosion control measures

Public Access or Recreation Features

Trails SF NA
Bridges SF NA
Kiosk EA NA
restrooms EA NA
Interpretive Signs EA NA
Parking Area SF NA
Other EA NA

Vegetation & Erosion Control

Hydroseeding AC 17.8 Native seed grass seed mix for new dike slopes. 33.3

Planting AC 1

Not possible to estimate at 10 % design, but anticipate planting hummocks created from surplus 

materials with scrub/shrub species 33.3
Vegetation Maintenance AC-YR Includes irrigation, weeding, plant replacement for one year
Erosion / sediment  BMPs - Temp. AC 31.36 Typical BMPs used for this project may include stabilized construction entrances, sediment ponds or 

settlement tanks, hydroseed or mulch to stabilize roadway embankments and dikes, and silt fence.
33.3

Erosion / sediment  BMPs - Permanent AC NA
Waterside controls - Temporary EA, LF, LS NA

Construction Management

Construction oversight weeks 100 Anticipated that construction may take several years 33.3
Materials testing NA Included in cost of material - no separate quantity

Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost 33.8
35% Design LS 1 35% x 25% x Engineer’s Estimate 33.8
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 33.8
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 33.8
100% design LS 1 25% x Engineer’s Estimate less previous costs 33.8
Geotechnical Studies LS 1 Geotech study needed to design new dike.  Refer to design report for detailed description of need. 33.8
Cultural Studies LS 1 Refer to design report for description of need. 33.8
HTWR Studies LS 1 Refer to design report for description of need. 33.8

Project Agreement Activities Unable to provide credible estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs

Monitoring (Type_) crew-days 125
Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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34. TWANOH STATE PARK BEACH RESTORATION 
(#1421) 

Local Proponent Washington State Parks 

Delta Process Unit NA 

Shoreline Process Unit(s) 2028, 2029 

Strategy(ies) 3 - Barrier Embayment 

Restoration Objectives Remove armor and fill and restore historic barrier 
embayment 

34.1 Description of the Action  
The action would remove nearshore armor and fill. Full restoration would restore a 
barrier embayment that was converted to a saltwater pool when the state park was 
created, and remove and reconfigure the existing recreational boat ramp to benefit 
nearshore processes. Full restoration includes actions taken along the entire park shore. 
Partial restoration would focus on the western and northern beaches without restoring 
the embayment. Please see the Introduction chapter for important information regarding 
PSNERP and for context related to this restoration project. 

34.2 Action Area Description and Context 
This action is located at Twanoh State Park on the south side of Hood Canal near Union. 
The Twanoh Creek watershed, which is in the Hood Canal Subbasin, is mostly 
undeveloped forest land. The portion within the state park is well forested, while 
adjacent areas are a mix of recently logged and regenerating forestland. The park is 
bisected by State Route 106, which runs parallel to shore. The action area is shown in 
Figure 34-1.  
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Figure 34-1. Action Area and Vicinity 

34.2.1 Historic Condition 

The topographic sheets (T-sheets from 1884) show a pronounced barrier spit along the 
east shoreline of the park (Figures 34-2A and 34-2B). The spit embayed a narrow lagoon 
along the shore of the larger Twanoh Creek delta. The bottom of the lagoon appeared to 
have gravel substrate with fringing salt marsh, from the T-sheet vegetation 
interpretations. A band of salt marsh extending east from the creek mouth varied in 
width from 50 to 200 feet. This marsh area mapped in the T-sheet extended beyond the 
current east boundary of the park.  

West of the creek mouth, there was an additional small patch of marsh and most of the 
adjacent upland was labeled as “grassland.” It is unclear if this was a disturbed area or a 
higher salt marsh plant community at the time T-sheets were prepared.  

The intertidal zone was characterized as a gravel beach varying in width from 100 to 
300 feet. The stream is generally in the same location now as was shown in the T-sheet. 
A comparison of the historic T-sheets and current LiDAR indicates that the parking, boat 
launch, and lawn areas are displacing much of the former salt marsh, “grassland,” and 
the upper portion of the intertidal gravel beach and backshore.  
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34.2.2 Natural Environment 

The Twanoh Creek delta and the historic spit on the east are the dominant shoreforms at 
this location. The creek delta was raised by seismic activity approximately 1,000 years 
ago (Shipman 2010). This “perched” delta has an extensive upland forest that is above 
current extreme high water elevations. Net shore-drift, although now diminished by 
shore armoring and reduced sediment supply, converges at the park, but overall 
wind/wave energy is fairly low at this location (Schwartz and Blankenship 1982, 
Shipman 2010). One example of the low-energy conditions is the existence of salt marsh 
vegetation on the upper beachface. Extensive shoreline armoring associated with 
residential development exists east and west of the action area.  

The Twanoh Creek watershed is mostly undeveloped forest land. The portion within the 
state park is well forested, with recently logged and regenerating forestland in other 
areas. The uplands of the state park site are vegetated with sparse to dense native 
vegetation, including mature conifers and other native trees at the delta and on the south 
side of State Route 106. Parking lots directly above the armored shoreline interrupt the 
otherwise continuous patch of upland forests extending landward, except in two 
locations. These two locations are the narrow creek mouth (between armor segments) 
and the more extensive saltwater wading pool area. The shoreline in some areas, 
particularly at the stream mouth, has a narrow fringing marsh consisting largely of 
pickleweed and gumweed. Very little of the natural upper intertidal and supratidal zone 
is intact; most areas are either armored or filled.  

The intertidal substrate reflects the shoreline conditions. To the east the beach is 
composed of pebbles, but below the armored areas, the substrate is coarse and contains 
significant amounts of angular rock. The sources of this rock are the toppling revetments 
found waterward of the parking and lawn areas on the east and west sides of the creek 
mouth. Surf smelt eggs were observed and identified by the WDFW area habitat biologist 
at the creek mouth and west of the boat launch on the intertidal gravel substrate.  

Twanoh State Park tidelands support clams, oysters, and mussels with recreational 
shellfish harvesting of oysters and clams (Lantz 2010). The tidelands contain Olympia 
oysters at moderate density. Shellfish resources include enhancements by WDFW and 
the Skokomish Tribe, and represent an important commercial, ceremonial, and 
subsistence resource for Tribal members. The shellfish beds are also an important 
recreational resource for other, non-Tribal park users (WDFW 2010).  

34.2.3 Human Environment 

The development of this park dates back to the early 20th century and was implemented 
by the Civilian Conservation Corps (CCC). This development includes several historic 
park structures and view corridors. On the east side of the action area, the spit and 
embayment have been modified by a partially buried, vertical concrete wall, and the 
historic tide channel has been filled to create an enclosed, shallow, saltwater bathing 
area or wading pool. The concrete wall helps to contain water within the wading pool 
along with a manually operated tide gate, drain, and culvert. Washington State Parks 
cultural resource staff consider the wading pool, view corridors, and historic structures 
as part of the park’s CCC-era cultural landscape (Lantz 2010).  

The central and western portions of the park are dominated by parking areas that drain 
directly to the shore and are protected by rock armor. The stream is also armored 
between the two parking areas. A concrete boat ramp blocks eastward net shore-drift and 
includes an overwater dock and float. In 1982, Schwartz and Blankenship noted a 
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2-meter vertical offset in the beach on either side of the boat launch as evidence of this 
effect (Schwartz and Blankenship 1982). A similar offset was observed in 2010. A 
separate pile-supported dock with moorage floats is located at the far east end of the 
park within the action area. Portions of the parking, lawn areas, boat launch, boat dock, 
and rock shoreline armor were built subsequent to the CCC era and are not considered 
part of the CCC-era cultural landscape (Lantz 2010). The area on the north side of State 
Route 106 is for day use only.  

State Route 106 bisects the park and results in some intertidal fill on the west side of the 
park. The highway and adjacent residential development fragment the marine riparian 
forest from the gravel beach on the east and west ends of the park. Filling occurred along 
the creek banks upstream of the highway where the campground is located. The creek is 
conveyed under State Route 106 by a single concrete culvert that appears undersized for 
the range of flow and capacity of the creek. The area on the south side of the highway 
includes a campground. The forested area on the delta remains very similar to the 
historic extent. 

34.3 Restoration Design Concept 

34.3.1 Restoration Overview and Key Design Assumptions 

The objective of the project is to restore the historic barrier embayment and ameliorate 
degradation of the historic beaches resulting from extensive nearshore fill and shore 
armor. The restoration alternatives are illustrated in Figures 34-3 through 34-6. 

Full restoration would entail removal of armor from the entire shoreline, excavation of 
fill, and beach nourishment to restore a natural beach profile with substrate, orientation, 
and gradient similar to the historic shore (Figure 34-3). Partial restoration would include 
removal or setback of all existing armor from the western and northern beaches, as well 
as fill removal and beach nourishment (Figure 34-4). For both the full and partial 
restoration alternatives, the northeastern portion of the north beach would have a 
slightly more sheltered configuration with a lower gradient beach of relatively finer 
sediment composition, which together would facilitate the establishment of salt marsh 
vegetation and enhance sediment accretion processes.  

The full restoration alternative at the east shore entails removal of the vertical concrete 
bulkhead, tide gate, and drain pipe associated with the saltwater pool. The historic tide 
channel and lagoon would be restored by excavating fill and regrading the lagoon 
bathymetry to a configuration similar to the historic extent. The southern limit of the 
restored lagoon would be slightly further north than the historic lagoon shore, to avoid 
threatening adjacent park infrastructure and cultural resources. Partial restoration at the 
eastern beach would maintain the current condition and use of the tidal wading pool. 
State Parks could consider repairing the tide gate that controls the water level within the 
saltwater pool to restore the function of this culturally significant feature. 

Along the western shore in the partial restoration alternative, some armor would be set 
back and reconstructed waterward of the parking lot. This parking lot would also be 
raised (via fill) to prevent frequent flooding (reported by Parks staff) and to provide a 
sub-base for permeable paving. The key design elements associated with the full and 
partial restoration alternatives are summarized in Table 34-1. 
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Table 34-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Armor Removal Remove all armor along shore 
and creek mouth. 

Remove shore armor along north 
shore and set back armor on 
west shore. 

Barrier Beach and Lagoon Excavate fill areas and regrade to 
recreate natural beach profiles 
throughout the park. Remove fill, 
historic tide gate, and culvert and 
excavate and restore natural tide 
channel and lagoon. 

Excavate fill areas and regrade to 
restore natural beach profiles 
with narrower than natural 
beach at western shore. 

Beach Nourishment Beach nourishment to recreate a 
similar profile, substrate, 
gradient and orientation to 
historic conditions. 

Beach nourishment to recreate a 
sustainable beach profile; with 
appropriate substrate, gradient, 
and orientation. 

Debris Removal Remove paving and lawn to 
restore beach profile and 
recreate marine riparian buffer. 
Remove broken concrete culvert 
from west beach and loosely 
dispersed rock that has fallen 
from armor structures.  

Remove most paving and lawn to 
restore beach profile and 
recreate marine riparian buffer. 
Remove broken concrete culvert 
from west beach and loosely 
dispersed rock that has fallen 
from armor structures.  

Creek Mouth Remove fill and armor, widen 
and replant riparian vegetation 
along creek mouth. 

Remove most fill and armor, 
widen and replant riparian 
vegetation along creek mouth. 

Boat Ramp Remove boat ramp that currently 
obstructs sediment transport 
along the west shore of the 
action area and replace with 
raised boat ramp.  

Not included. 

Twanoh Creek Culvert  Replace the culvert that conveys 
Twanoh Creek beneath Hwy 106 
with a larger culvert (or bridge). 

Not included. 

Large Wood Placement  Place large woody debris along 
the berm crest at multiple 
locations. 

Same as full restoration.  

Revegetation Restore marsh/dune vegetation 
and marine riparian upland 
buffer vegetation.  

Same as full restoration.  

34.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification  

Full restoration would entail removal of 1,253 LF of rock revetment from the waterward 
portions of the western and northern beaches, and approximately 260 LF of concrete 
bulkhead associated with the historic saltwater wading pool (Figures 34-3 and 34-5). 
Partial restoration would include removal of only the 1,253 LF of rock revetment from 
the western and northern beaches (Figures 34-4 and 34-6). Rock armor along the toe of 
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the concrete boat ramp is recommended for removal in the full restoration alterative 
(approximately 180 CY). 

The partial restoration alternative would also entail placement of 189 LF of vertical 
rockery (set back from present location along the waterward extent of the west parking 
lot near the boat ramp). The parking lot would be raised to 12.25 feet (NAVD88) to 
prevent frequent flooding and allow for sea level change. Approximately 142 feet of rock 
slope protection would be placed at the toe of the bank along the westernmost shore that 
abuts State Route 106 to prevent erosion of the road prism for both the full and partial 
restoration alternatives.  

Berm or Dike Removal/Modification - NA 

Channel Rehabilitation/Creation  

Under the full restoration alternative, approximately 20,700 SF would be excavated to 
restore the tide channel as part of restoring the historic barrier lagoon along the eastern 
shore of the park (Figure 34-3). The tide gate, culvert, and drain would also be removed. 
With both alternatives, fill and armor around the creek mouth would be excavated and 
the channel area widened to slightly different extents. 

Groin Removal/Modification  

Full restoration would entail removal of the boat ramp located along the western shore of 
the park, which would be replaced with an elevated boat ramp. This would remove the 
groin effect and allow littoral transport to occur beneath the structure, as well as 
recovering beach area that is currently buried beneath the existing structure. Additional 
detail on this measure is provided below. 

Hydraulic Modification  

Installation of a larger culvert or small bridge at the State Route 106 Twanoh Creek 
crossing is recommended as part of full restoration. The 3-foot concrete box culvert 
should be replaced by a 12-foot pre-cast concrete bottomless box culvert or larger 
opening. Removal of the tide gate in the wading pool/lagoon is recommended for full 
restoration. The partial restoration does not include changes to the tide gate, but repair 
of the tide gate could be considered as part of a future action. 

Overwater Structure Removal – NA 

Topography Restoration  

Fill would be excavated to recreate a natural beach profile and gradient, similar to 
historic conditions, for both the full and partial restoration alternatives. Full restoration 
would require excavation of 27,500 CY from park lowlands. Partial restoration would 
entail excavation of 12,000 CY from park lowlands. Topography restoration of the 
northeast corner of the park would also aid in the recreation of the distal end of the spit 
and tide channel opening elements of lagoon restoration.  

For full restoration, the western parking area would be raised and paved with permeable 
pavement, requiring approximately 1,700 CY of material. Partial restoration would entail 
the addition of 2,000 CY to raise the parking lot by approximately 2.25 feet to reduce 
flooding, and to provide adequate sub-base for permeable paving to aid in treatment of 
parking lot runoff. This would also raise the (smaller) parking lot and reduce inundation 
periods, benefitting water quality. Some rough regrading will also be required to achieve 
design elevations. Partial restoration would entail regrading of approximately 200 CY of 
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material, while rough regrading with the full restoration alternative would be 
approximately 300 CY.  

34.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment  

The western and northern beaches would be nourished as part of setting back the 
shoreline closer to the historic position, slope, substrate, and orientation in support of 
both full and partial restoration alternatives. Full restoration would entail 5,700 CY of 
beach nourishment. Partial restoration would entail 4,800 CY of beach nourishment. It 
is assumed that the native substrate will be suitable for the tide channel and lagoon. 
Subgrade soils should be evaluated to determine whether additional beach nourishment 
is required in these areas.  

Contaminant Removal/Remediation - NA 

Debris Removal  

A broken, concrete culvert will be removed from the west beach as part of both the full 
and partial restoration alternatives. An estimated 250 tons of toppled revetment rock is 
loosely dispersed over the upper beach along the western and northern shores. This 
material is recommended for removal in both alternatives.  

Invasive Species Control - NA 

Large Wood Placement  

Large woody debris pieces would be placed along the berm crest at the western and 
northern beaches. It would increase structural complexity of the barrier beaches and 
provide substrate for colonizing vegetation, insects, and other invertebrates 
(Figures 34-3 and 34-4). With the full restoration alternative, 34 pieces of large wood 
would be placed at 17 locations. With the partial restoration alternative, 28 pieces would 
be placed in 13 locations. Large wood will also be used as exclusionary devices for 
planting areas, where possible.  

Physical Exclusion  

Temporary exclusionary devices will be used around vegetation plantings to prevent 
trampling by humans and animals that utilize the park. Exclusion of waterfowl from the 
restored tidal marsh proposed as part of the full restoration alternative may also be 
necessary. Large woody debris will be used to create footpaths to focused access points, 
such as the shore of the tidal wading pool or lagoon. In total, 400 LF of physical 
exclusion will be utilized for both the full and partial restoration alternatives. Two 
interpretive signs will be placed along gravel trails and adjacent to planting areas to 
educate visitors about the value and objectives of the restoration.  

Pollution Control - NA 

Revegetation  

Paving, nearshore fill, and lawn would be removed to allow for recreation of the historic 
salt marsh areas and to recreate a marine riparian buffer. The waterward extent of the 
revegetation effort along the northeast shore will consist of salt marsh vegetation 
assemblages (0.14 acre). A narrow band of dune/backshore vegetation would be planted 
slightly landward of the berm crest (0.4 acre). Riparian forest vegetation would be 
planted further landward along the western and northern shore (0.7 acre).  
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Full restoration would entail removal of 82,900 SF of pavement, and 1.24 total acres of 
revegetation. Partial restoration would entail removal of 52,000 SF of pavement and 
revegetation of approximately 1.1 acres, which includes 0.8 acre of forested marine 
riparian vegetation and 0.3 acres of dune/backshore vegetation assemblages. 

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

34.3.4 Restoration Features – Other 

Full restoration includes an elevated boat ramp (also described as groin removal) which 
would enable sediment transport beneath it. The adjacent floating docks would be 
changed to include open decking to allow light transmission. The boat ramp demolition 
and removal would encompass 10,000 SF.  

Additional features associated with both alternatives include gravel trails that extend 
from the parking lots to the beach and creek mouth (Figures 34-3 and 34-4). Additional 
trails along the northern beach would lead visitors to the shoreline and provide access to 
picnic areas, the tide channel, and lagoon shore. Approximately 5,100 SF of trails will be 
created as part of the full restoration alternative and 3,760 SF of trails for the partial 
restoration alternative.  

34.3.5 Land Requirements   

The entire action area is owned by Washington State Parks, so no additional acquisition 
of private property will be required. No utilities appear to be in the area where the 
restoration measures would take place, although this will need to be confirmed.  

34.3.6 Design Considerations 

The site is owned by Washington State Parks and actively used as a recreation facility. 
The boat ramp is used year-round. Washington State Parks has indicated an interest in 
restoring the site and moving some uses (such as parking) away from the nearshore. 
Washington State Parks has also indicated that the wading pool is inoperable and that 
there are no current plans to restore it to use. The boat ramp is one of only a few in the 
area, and the complete removal of the ramp (and associated parking) would not be 
supported by Washington State Parks, although Parks stated that the ramp does not get 
high use. The site is considered a historic landscape, and Parks would have concerns 
about alteration of the historic character. Alterations will need to be done consistently 
with applicable historic preservation regulations. This cultural landscape includes the 
wading pool, many buildings, and view corridors through the site.  

WDFW shellfish managers have documented specific concerns about restoration of the 
Twanoh Creek mouth and its potential impact on shellfish resources in the action area, 
including potential impacts to Skokomish Tribe Usual and Accustomed (U&A) shellfish 
resources and recreational shellfish use and resources (WDFW 2010). Setting back the 
shoreline would provide the opportunity to restore the beach profile without waterward 
infringement on the shellfish beds.  
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34.3.7 Construction Considerations 

For both full and partial restoration alternatives, construction, staging, and access could 
be conducted from the paved park uplands. Most armor removal can be conducted with 
excavators from the adjacent uplands. Limited work such as removing scattered rock on 
the tidelands will need to be conducted from the upper beach; however, in-water work 
will not be required as construction could be timed to occur only during low tides.  

One of the more challenging access points will be removal of the structures associated 
with the wading pool in the full restoration alternative, such as the eastern concrete 
bulkhead, which will need to be broken into pieces with a concrete hammer or saw cut 
and excavated in pieces. The removal of the tide gate structure and outfall pipe will also 
require access across the beach. Work on the beach should be avoided during the surf 
smelt spawning period. Sampling of forage fish spawn will likely be required to identify 
spawn timing and assure that spawn is not present during the construction period.  

Timing and sequencing of work should progress from the shoreline moving landward, 
with demolition and removal of pavement and parking lots last. The existing parking lot 
paving will be removed, and appropriate sub-base placed to support permeable paving. 
Removal of loosely dispersed rock from the intertidal zone could be conducted manually 
in important shellfish areas. For installation of a much larger culvert to convey Twanoh 
Creek at State Route 106 in the full restoration alternative, work will likely need to occur 
in late summer when streamflow is low. A temporary flow diversion will likely be 
required.  

34.4 Extent of Stressor Removal  

Table 34-2 describes the amount of stressors to be removed with this action.  

Table 34-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 95 NA 

Fill (SF) 107,000 55,400 

Armor (LF) 1,513 1,442 

34.5 Expected Evolution of the Action Area 

The expected evolution of the Twanoh beaches without restoration would likely include 
additional beach erosion and narrowing as the result of the artificial (waterward) 
position of the shore, presence of armor, and sea level change. Sea level change along 
these armored shores will result in habitat loss and an overall reduction in the 
effectiveness of shore armor. Beach narrowing will result in decreased forage fish 
spawning areas and further degraded salmonid migration corridors. Paved fill areas will 
also be subject to increasing wave attack and will suffer continued damage.  

For low-elevation areas such as the west beach, as the upper beach narrows, eventually 
the parking area will become inundated regularly at higher high tides. Similar impacts 
will likely occur along the northern beach; however, the uplands and parking lot are at 
slightly higher elevation and will not likely be threatened with inundation until years 
after the west parking lot. Parking lot runoff will continue to drain directly to the 
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intertidal zone. The east shore will likely translate landward. The existing concrete 
bulkhead associated with the wading pool will likely cause additional vertical offset 
between the waterward and leeward sides of the spit, as natural barrier overwash and 
translation processes are degraded by the structure.  

Full restoration would enhance the sustainability of the western shore to the greatest 
degree. Partial restoration would enable the west shoreline to migrate landward until it 
abuts the rock revetment waterward of the parking lot. The area will likely still be 
flooded during extreme high water events. Additionally, as the shoreline translates 
further landward, the western parking area could be relocated south of State Route 106 
to allow for additional beach area. Restored marine riparian areas could help to reduce 
erosion and absorb floodwaters.  

Full and partial restoration would enable full translation of the beach profile along the 
north shore. The full restoration alternative would allow the east beach to translate 
landward. Sea level change will increase the tidal prism within the lagoon to naturally 
sustain processes and associated habitats.  

34.6 Uncertainties and Risks 
It is unclear whether current sediment supply is adequate to maintain the north beach if 
it were nourished and moved northward. Nearshore armor is prevalent in the net shore-
drift of the area.  

The extent of Tribal cultural resources is not well understood at the Park and could 
hinder some of the planned excavation. The depth and composition of native substrate is 
unknown, which could alter quantities associated with beach nourishment and 
excavation. 

34.6.1 Risks Associated with Projected Sea Level Change 

Table 34-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 34-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (46cm) Intermediate (4cm) Low (-8cm) 

Full Restoration  Landward translation of the 
barrier beaches with 
erosion of the upper beach. 

Increased tidal heights in 
lagoon could threaten park 
structures. 

Minimal risk of landward 
translation of barrier 
beaches. 

Negligible  

Partial Restoration Reduced adaptive capacity 
of east beach due to 
concrete bulkhead.  

Flooding of north and west 
parking lots possible. 

Upper beach loss along 
west shore. 

Reduced adaptive 
capacity of east beach 
due to concrete 
bulkhead. 

Periodic flooding of 
north and west parking 
lots during high water 
events. 

Negligible 
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34.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes in and around the action area. Monitoring data can be used to refine adaptive 
management and corrective actions, as needed. The monitoring needs and opportunities 
associated with this action are summarized in Table 34-4. 

Table 34-4. Monitoring Needs and Opportunities  

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability   

Sediment Accretion / Erosion 
X 

Monitor north beach and other 
areas as appropriate 

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X  

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density   

Water Quality (contaminants)   

Salinity   

Shellfish Production 
X 

Monitor effects on Tribal shellfish 
resources 

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use   

Forage Fish Production 
X 

Monitor use of beach by surf 
smelt and other species  

Wildlife Species Use   

Effectiveness of Exclusion Devices   

34.8 Information Needed for Preliminary Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary design stage to confirm the design 
assumptions, refine quantity estimates, address property and regulatory issues, obtain 
stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action.  

• Topographic/Bathymetric Survey – The survey data would be used to refine 
design of key project elements, locate utilities, and develop detailed construction 



34-12 Conceptual (10%) Design Report 
 Twanoh State Park Beach Restoration 

and demolition plans. Survey data could also be used as a baseline for pre- and 
post-construction modeling. 

• Cultural Resources Investigation – Surveys for archaeological and historic 
resources may be required for this action area.  

• Hydraulic Analysis/Modeling – Additional information on Twanoh Creek flow 
will need to be acquired for proper sizing of an improved crossing at State Route 
106.  

• Contaminant Survey – If preliminary investigations suggest that hazardous 
material could be present in the action area, additional soil and sediment analysis 
may be needed. The introductory chapter describes the Phase I site investigations 
that are occurring as part of this overall effort via a separate contract. 

• Other - Determination of native substrate composition and depth of fill material 
will be required in the future, as will the depth of structures proposed for removal 
such as the concrete bulkhead, the tide gate, and the outfall pipe associated with 
the wading pool, the boat ramp footings, and the rock revetments along most of 
the west and north shores of the site. 

34.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 34-1 and 34-2. 

34.10 References 
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Exhibit 34-1
Page  1 of  2

Action Name: Twanoh State 
Park Beach 
Restoration  

Action #: 1421

Date: February 2011

By: Coastal 
Geologic 

Services, Inc.
 

REMEDY: Removal of boat ramp, rock revetments, fill, concrete bulkhead and tide gate and installation of a new elevated boat ramp, beach nourishment, revegetation of salt marsh, 

backshore, and marine riparian vegetation. Some additional park features will be added, including trails, interpretive signs, and a new elevated parking area to alleviate innudation

during winter storms.                                                                                                                                                                                                                             

Construction Period: 15 weeks for demolition and haul out, beach reshaping and nourishment, and construction of restoration features  

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre 16 Required Project Lands are owned by Washington State Parks. 34.3.5 Land Requirements
Proponent / Partner-owned lands Acre

16
Washington State Parks is owner of the land where restoration will occur and is a willing 
landowner.

34.3.5 Land Requirements

Lands To Be Acquired Acre NA Not Applicable to Action
Material Sites

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, 
assume 8% to 10% of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0
Use for special situations (e.g.. new bridge, new access roads) for the purposes of 
construction access. Include description.

Barge Access Days 0 Not Applicable to Action

Temporary Traffic Control (one of the following)
Includes installation of traffic signals, signage, signmen, etc. There are  4 types as 
follows:

none LS 0 Not Applicable to Action
signs LS 0 Not Applicable to Action

flags / spotters LS 1
Flags and spotters = signs plus entails a greater level of effort. Describe the duration of 
this activity. This can be about 3% of total roadway costs.

unique LS 0 Not Applicable to Action
Temporary Roadway SF 0 Not Applicable to Action
Control of Water LS 0 Not Applicable to Action

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0 Not Applicable to Action
Clear /Grub Vegetation - Local Disposal AC 0 Not Applicable to Action

Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable to Action
Clear, stockpile -  large woody debris CY 0 Not Applicable to Action

Hydraulic Structures - Small LS 3000 Removal of tide gatem drain, and associated culvert from east beach at approximately 
10 ft elevation NAVD 88 

Hydraulic Structures - Large LS 0 Not Applicable to Action
Utilities LS or LF Not Applicable to Action
Buildings LS or SF Not Applicable to Action

Pavement SF 82,900
Pavement for parking lot overlies fill material. 34.3.3 Restoration Features - Additional 

Management Measures: Revegetation

Bulkheads LF 260
Concrete bulkhead along east shore of park. 34.3.3 Restoration Features - Additional 

Management Measures: Armor Removal

Rock revetments CY 1,300
Rock revetment at waterward edge of fill area alongnorth and west shore. 34.3.3 Restoration Features - Additional 

Management Measures: Armor Removal
Large Coastal Structures LF, SF or CY 0 Not Applicable to Action
Demolition / Removal - Bridge SF or CY 0 Not Applicable to Action

Removal - Misc. (e.g. angular rock from beach) Ton 250
Loose rock scattered across intertidal waterward of the rock revetment. 34.3.3 Restoration Features - Additional 

Management Measures: Debris Removal

Demolition / Removal - Boat Ramp SF 10,000
Remove boat ramp and surrounding rock armor, replace with elevated boat ramp 34.3.3 Restoration Features - Additional 

Management Measures: Groin Removal

Haul - Offsite Disposal of Demolition Debris Miles 20
Placeholder distance (to nearest 10 miles ) to disposal site for materials, veg clear and 
grub, etc. 

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Not Applicable to Action
Hazardous Earthwork CY 0 Not Applicable to Action

Construct Temporary Features

EARTHWORK

Excavation CY 300

Rough grading of fill material if adequate 34.3.2 Restoration Features - Primary 
Management Measures: Topographic 

Restoration
Excavation - Upland CY 0 Not Applicable to Action
Excavation - Lowland CY 27,500 Excavate fill retained behind rock revetment to restore the natural beach profile and re-

create historic lagoon and tide channel.
34.3.2 Restoration Features - Primary 
Management Measures: Topographic 

Restoration
Dredging - Bucket - Land CY 0 Not Applicable to Action
Dredging - Bucket - Marine CY 0 Not Applicable to Action
Dredging - Hydraulic CY 0 Not Applicable to Action
Fine Grading AC 0 Not Applicable to Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to Action
Haul - uncontrolled placement CY 0 Not Applicable to Action
Haul, place, compact CY 0 Not Applicable to Action
Stockpile - uncontrolled placement CY 0 Not Applicable to Action
Stockpile - controlled placement CY 0 Not Applicable to Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to Action

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 1,700
Imported select material to fill parking lot and raise to 12.25 ft elevation and reduce 
innudation during winter storms.

34.3.2 Restoration Features - Primary 
Management Measures: Topographic 

Restoration
Gravel Borrow, including haul CY 0 Not Applicable to Action

Sand / Gravel for Beach Nourishment CY 5,700 Pebbly sand pit run from local gravel pit

34.3.3 Restoration Features - Additional 
Management Measures: Beach 

Nourishment
Cobble for Shore Nourishment CY 0 Not Applicable to Action
Embankment Compaction CY 0 Not Applicable to Action
Topsoil CY 0 Not Applicable to Action

RESTORATION Features
Channel Rehab / Creation SF 20,700 Re-create barrier lagoon and tide channel, calculation taken from plan view area GIS of 

excavation-low
34.3.2 Restoration Features - Primary 

Management Measures: Channel 
Rehabilitation

Large Wood Placement EA

34

17 groups of logs with 2-3 per group, using as physical exclusion and erosion control 34.3.3 Restoration Features - Additional 
Management Measures: Large Wood 

Placement
Invasive Species Control Acre 0 Not Applicable to Action
Physical Exclusion Devices LF or EA

400 LF

Fencing placed around vegetation plantings 34.3.3 Restoration Features - Additional 
Management Measures: Physical 

Exclusion
Other Restoration Features/ Activities LS 0 Not Applicable to Action

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA Not Applicable to Action
Water Control Structures - Weirs EA Not Applicable to Action
Rock Slope Protection LF 140 Install rock slope protection near Hwy 106 using large boulders
Other EA 0 Not Applicable to Action
Elevated Boat Ramp SF 7,100 Pier supported elevated boat ramp to allow sediment drift 34.3.4 Restoration Features - Other
Fencing SF Not Applicable to Action

Utilities
Water LF 0 Not Applicable to Action
Gas LF 0 Not Applicable to Action
Electric LF 0 Not Applicable to Action
Sewer LF 0 Not Applicable to Action
Telecommunications LF 0 Not Applicable to Action
Other LF 0 Not Applicable to Action

Roadway / Railway
Roadway  (Type_) SF Not Applicable to Action
Roadway - Traffic Signal LS Not Applicable to Action

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 34-1
Page  2 of  2

Action Name: Twanoh State 
Park Beach 
Restoration  

Action #: 1421

Date: February 2011

By: Coastal 
Geologic 

Services, Inc.
 

REMEDY: Removal of boat ramp, rock revetments, fill, concrete bulkhead and tide gate and installation of a new elevated boat ramp, beach nourishment, revegetation of salt marsh, 

backshore, and marine riparian vegetation. Some additional park features will be added, including trails, interpretive signs, and a new elevated parking area to alleviate innudation

during winter storms.                                                                                                                                                                                                                             

Construction Period: 15 weeks for demolition and haul out, beach reshaping and nourishment, and construction of restoration features  

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Full Restoration Quantity Estimate

Culvert (concrete-broken)
45 Replace 18" HDPE (or shorten) culvert at southwest end of park near SR 106

34.3.3 Restoration Features - Additional 
Management Measures: Debris Removal

Culvert (tide gate) 110 Remove culvert associated with tide gate
Culvert (box culvert) LF

32

Remove 3 ft concrete box culvert and install 12 ft pre-cast concrete bottomless box 
culvert

34.3.2 Restoration Features - Primary 
Management Measures: Hydraulic 

Modification
Culvert - Jacking LF Not Applicable to Action
Culvert - Horizontal  Pile Driving LF Not Applicable to Action
Bridge - Foundations, Deck and appurtenances SF Not Applicable to Action
Railway - Box Girder SF Not Applicable to Action
Railway - Foundation LF Not Applicable to Action
Railway - Shoe fly LF Not Applicable to Action

Permanent Access Features
Roads Level Not Applicable to Action
Utility Access Routes varies Not Applicable to Action
Erosion Control Features L.F. Not Applicable to Action

Public Access or Recreation Features
Trails SF 5,100 Gravel or mulch trails approximately 5 ft wide. 34.3.4 Restoration Features - Other
Bridges SF Not Applicable to Action
Kiosk EA Not Applicable to Action
Restrooms EA Not Applicable to Action
Interpretive Signs EA 2 2 interpretive signs intsalled near trails and beach
Parking Area SF

29,000
The parking areas are reduced to recover more natural backshore, potentially made of 
asphalt or permeable concrete.

Other EA Not Applicable to Action
Vegetation & Erosion Control

Hydroseeding AC Not Applicable to Action

Planting AC

1.24 (total), 
0.14 (SM), 
0.40 (BK), 
0.70 (MR)

Salt marsh (SM), backshore (BK) vegetation unit area and marine riparian (MR) 
vegetation unit areas will be planted in the restoration area.

34.3.3 Restoration Features - Additional 
Management Measures: Revegetation

Vegetation Maintenance AC-YR 0 Not Applicable to Action
Erosion / sediment  BMPs - Temp. AC 0 Not Applicable to Action
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to Action
Waterside controls - Temporary EA, LF, LS 0 Not Applicable to Action

Construction Management
Construction oversight weeks 15 demolition and haul out, beach reshaping and nourishment, and construction of restoration features
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies 1 Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 100

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Twanoh State 
Park Beach 
Restoration

Action #: 1421

Date: February 2011

By: Coastal Geologic 
Services, Inc.

REMEDY: Removal of rock revetment, fill, and beach nourishment, revegetation of backshore, and marine riparian vegetation. Some additional park features will also be 
added, including trails, interpretive signs, and a new elevated parking area to alleviate innudation during winter storms.
Construction Period: 11 weeks for demolition and haul out, beach reshaping and nourishment, and construction of restoration features  

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 16 Required Project Lands are owned by Washington State Parks. 34.3.5 Land Requirements
Proponent / Partner-owned lands Acre

16
Washington State Parks is owner of the land where restoration will occur and is a willing 
landowner.

34.3.5 Land Requirements

Lands To Be Acquired Acre NA Not Applicable to Action
Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 0

Up front costs such as bonding, planning and other staff time and financing. Typically, 
assume 8% to 10% of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0 Up front cost for nontypical or remote locations. Assume 12% of other items

Site Access LS 0
Use for special situations (e.g.. new bridge, new access roads) for the purposes of 
construction access. Include description.

Barge Access Days 0 Not Applicable to Action

Temporary Traffic Control (one of the following)
Includes installation of traffic signals, signage, signmen, etc. There are  4 types as 
follows:

none LS 0 None = no traffic control
signs LS 0 Signs = signs only, costs typically around 1% of total roadway costs 

flags / spotters LS 1
Flags and spotters = signs plus entails a greater level of effort. Describe the duration of 
this activity. This can be about 3% of total roadway costs.

unique LS 0 Not Applicable to Action
Temporary Roadway SF 0 Not Applicable to Action
Control of Water LS 0 Not Applicable to Action

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and 
relocations, itemized separately); Clearing and  grubbing of vegetation, and removal of 
minor debris (rocks, slabs) - description required.

Clearing and Grubbing (one or more of following)
Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0 Not Applicable to Action
Clear /Grub Vegetation - Local Disposal AC 0 Not Applicable to Action

Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable to Action
Clear, stockpile -  large woody debris CY 0 Not Applicable to Action

Hydraulic Structures - Small LS 0 Not Applicable to Action
Hydraulic Structures - Large LS 0 Not Applicable to Action
Utilities LS or LF 0 Not Applicable to Action
Buildings LS or SF 0 Not Applicable to Action

Pavement SF 52000
Pavement for parking lot overlies fill material. 34.3.3 Restoration Features - Additional 

Management Measures: Revegetation
Bulkheads LF or  SF 0 Not Applicable to Action

Rock revetments CY 1300
Rock revetments at waterward edge of fill at north and majority of the west shore. 34.3.2 Restoration Features - Primary 

Management Measures: Armor Removal
Large Coastal Structures LF, SF or CY 0 Not Applicable to Action
Demolition / Removal - Bridge SF or CY 0 Not Applicable to Action

Removal - Misc. (e.g. angular rock from beach) Ton 250

Loose rock scattered across intertidal waterward of the rock revetment. 34.3.3 Restoration Features - Additional 
Management Measures: Debris 

Removal
Demolition / Removal - Boat Ramp SF 0 Not Applicable to Action

Haul - Offsite Disposal of Demolition Debris Miles 20
Placeholder distance (to nearest 10 miles ) to disposal site for materials, veg clear and 
grub, etc. 

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 0 Not Applicable to Action
Hazardous Earthwork CY 0 Not Applicable to Action

Construct Temporary Features

EARTHWORK

Excavation CY 200

Rough grading of fill material if adequate 34.3.2 Restoration Features - Primary 
Management Measures: Topographic 

Restoration
Excavation - Upland CY 0 Not Applicable to Action
Excavation - Lowland CY 12,000 Excavate fill retained behind rock revetment to restore the natural beach profile. 34.3.2 Restoration Features - Primary 

Management Measures: Beach 
Nourishment

Dredging - Bucket - Land CY 0 Not Applicable to Action
Dredging - Bucket - Marine CY 0 Not Applicable to Action
Dredging - Hydraulic CY 0 Not Applicable to Action
Fine Grading AC 0 Not Applicable to Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to Action
Haul - uncontrolled placement CY 0 Not Applicable to Action
Haul, place, compact CY 0 Not Applicable to Action
Stockpile - uncontrolled placement CY 0 Not Applicable to Action
Stockpile - controlled placement CY 0 Not Applicable to Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to Action

Imported Fill Includes purchase, delivery and placement or as noted / described

Select Fill CY 2,000
Imported select material to fill parking lot and raise to 12.25 ft elevation and reduce 
innudation during winter storms.

2.3.2 Restoration Features - Primary 
Management Measures: Topographic 

Restoration
Gravel Borrow, including haul CY 0 Not Applicable to Action

Sand / Gravel for Beach Nourishment CY 4,800 Pebbly sand pit run from local gravel pit

2.3.3 Restoration Features - Additional 
Management Measures: Beach 

Nourishment
Cobble for Shore Nourishment CY 0 Not Applicable to Action
Embankment Compaction CY 0 Not Applicable to Action
Topsoil CY 0 Not Applicable to Action

RESTORATION Features
Channel Rehab / Creation SF 0 Channel construction (SF) including imported sediment and habitat materials, excluding 

excavation
Large Wood Placement EA

28

13 groups of logs with 2-3 per group, using as physical exclusion and erosion control 2.3.3 Restoration Features - Additional 
Management Measures: Large Wood 

Placement
Invasive Species Control Acre 0 Not Applicable to Action
Physical Exclusion Devices LF 

400

Fencing placed around vegetation plantings 2.3.3 Restoration Features - Additional 
Management Measures: Physical 

Exclusion
Other Restoration Features/ Activities LS 0 Describe other items not included elsewhere

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not Applicable to Action
Water Control Structures - Weirs EA 0 Not Applicable to Action
Rock Slope Protection LF 140 Install rock slope protection near Hwy 106 using large boulders
Other

EA 190
Install rock revetment on waterward side of boat ramp parking area using large boulders 
stacked 3 high.

Elevated Boat Ramp SF 0 Not Applicable to Action
Fencing SF 0 Not Applicable to Action

Utilities
Water LF 0 Not Applicable to Action
Gas LF 0 Not Applicable to Action
Electric LF 0 Not Applicable to Action
Sewer LF 0 Not Applicable to Action

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Twanoh State 
Park Beach 
Restoration

Action #: 1421

Date: February 2011

By: Coastal Geologic 
Services, Inc.

REMEDY: Removal of rock revetment, fill, and beach nourishment, revegetation of backshore, and marine riparian vegetation. Some additional park features will also be 
added, including trails, interpretive signs, and a new elevated parking area to alleviate innudation during winter storms.
Construction Period: 11 weeks for demolition and haul out, beach reshaping and nourishment, and construction of restoration features  

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Partial Restoration Quantity Estimate

Telecommunications LF 0 Not Applicable to Action
Other LF 0 Not Applicable to Action

Roadway / Railway
Roadway  (Type_) SF 0 Not Applicable to Action
Roadway - Traffic Signal LS 0 Not Applicable to Action
Culvert (concrete-broken) LF

45 Replace 18" HDPE (or shorten) culvert at southwest end of park near SR 106

34.3.3 Restoration Features - Additional 
Management Measures: Debris 

Removal
Culvert - Jacking LF 0 Not Applicable to Action
Culvert - Horizontal  Pile Driving LF 0 Not Applicable to Action
Bridge - Foundations, Deck and appurtenances SF 0 Not Applicable to Action
Railway - Box Girder SF 0 Not Applicable to Action
Railway - Foundation LF 0 Not Applicable to Action
Railway - Shoe fly LF 0 Not Applicable to Action

Permanent Access Features
Roads Level Not Applicable to Action
Utility Access Routes varies Not Applicable to Action
Erosion Control Features L.F. Not Applicable to Action

Public Access or Recreation Features
trails SF 3,500 Gravel or mulch trails approximately 5 ft wide. 34.3.4 Restoration Features - Other
bridges SF 0 Not Applicable to Action
kiosk EA 0 Not Applicable to Action
restrooms EA 0 Not Applicable to Action
Interpretive Signs EA 2 2 interpretive signs intsalled near trails and beach
parking area SF

64,450
The parking areas are reduced and removed to recover more natural backshore, 
potentially made of asphalt or permeable concrete.

Other EA 0 Not Applicable to Action
Vegetation & Erosion Control

Hydroseeding AC 0 Not Applicable to Action

Planting AC

1.08 (total), 
0.30 (BK), 
0.79 (MR)

Backshore (BK) vegetation unit area and marine riparian (MR) vegetation unit areas will 
be planted in the restoration area.

34.3.3 Restoration Features - Additional 
Management Measures: Revegetation

Vegetation Maintenance AC-YR 0 Not Applicable to Action
Erosion / sediment  BMPs - Temp. AC 0 Not Applicable to Action
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to Action
Waterside controls - Temporary EA, LF, LS 0 Not Applicable to Action

Construction Management

Construction oversight weeks 11
demolition and haul out, beach reshaping and nourishment, and construction of 
restoration features

Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 25% x Engineer’s Estimate less previous costs
Geotechnical Studies Refer to design report for description of need
Cultural Studies 1 Refer to design report for description of need
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 100

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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35. WASHINGTON HARBOR TIDAL HYDROLOGY 
RESTORATION PROJECT (#1237) 

Local Proponent Jamestown S’Klallam Tribe 

Delta Process Unit NA 

Shoreline Process Unit(s) 1020, 1021 

Strategy(ies) 4 – Coastal Inlet 

Restoration Objectives Remove fill, dikes, and armoring to restore tidal hydrology 
and sediment transport processes and reconnect historic 
salt marsh, tidal channel, and barrier beach habitats 

35.1 Description of the Action  
This action would enhance tidal exchange and fish passage through Washington Harbor 
by removing a sewer maintenance access road and road embankment fill that cross the 
harbor. A sewer pipe located within the access road would be replaced with either an 
underground or a bridge-mounted pipe. Dikes at the north end of the action area would 
also be removed. Please see the Introduction chapter for important information 
regarding PSNERP and for context related to this restoration project. 

35.2 Action Area Description and Context 
Washington Harbor (also known as the Bell Creek Estuary) is the largest tidal wetland 
complex in the vicinity of Sequim Bay. Most of the historic mudflat, tidal marsh, and 
barrier beach (Gibson Spit) remain. However, significant stressors in the form of a 
nearshore road and dikes have degraded ecosystem processes including tidal hydrology, 
sediment supply, and tidal channel formation and maintenance.  

The Washington Harbor action area is located on the shoreline of the Strait of Juan de 
Fuca near the mouth of Sequim Bay. The action area is approximately 5 miles east of 
Sequim and includes tidal marsh, tidal channels, barrier beach, mudflat, forested bluff, 
dikes, and an access road. Bell Creek discharges to Washington Harbor from the west. A 
steep, heavily wooded bluff rises on the west side of Washington Harbor north of Bell 
Creek. Gibson Spit provides a barrier beach between Washington Harbor and the Strait 
of Juan de Fuca on the east. The entrance to Washington Harbor from the Strait of Juan 
de Fuca is located between Gibson Spit and another barrier beach at the southeast corner 
of the action area. 

Nearby features include county roads, a shoreline access road and boat launch, and the 
City of Sequim (City) wastewater treatment plant. The wastewater treatment plant is 
approximately 0.5 mile west of Washington Harbor. The primary stressor in the action 
area is a sewer maintenance access road located above an 18-inch-diameter sewer outfall 
pipe. The pipe extends east from the treatment plant to the Strait of Juan de Fuca 
through Washington Harbor. At Washington Harbor, an access road was constructed to 
cover the sewer outfall pipe and enable access for maintenance. Two 72-inch-diameter 
reinforced concrete culverts were constructed under the sewer outfall pipe near the low 
point in the tidal channel to allow for limited tidal exchange and movement of water 
across the access road embankment. The sewer outfall continues approximately 1,900 
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feet beyond Gibson Spit and discharges to the Strait of Juan de Fuca at a depth of 
approximately 53 feet (Gray and Osborne 2003) .The action area is shown in Figure 35-1.  

 

Figure 35-1. Action Area and Vicinity 

35.2.1 Historic Condition 

The 1870 topographic sheet (T-sheet) for this site shows the extent of the spit and marsh 
as generally similar to what currently exists, but without more recent modifications 
(Figures 35-2A and 35-2B). It does not show the extent of tidal channels within the 
interior of Washington Harbor. A historical change analysis for the Strait and Hood 
Canal included the action area and found that Gibson Spit changed very little between 
1870 and 2006. The analysis also found that the combined lagoon and marsh area of 
Washington Harbor decreased by 11%, with most of the change in the lagoon area (Todd 
et al. 2006).  

The most significant change from historic conditions included installation of the sewer 
outfall and access road, which bisect the action area in the northern portion of 
Washington Harbor. In addition, a dike was installed at the north end of the action area, 
converting 4 acres of former salt marsh to drained and ditched pasture. A smaller dike 
located just to the south encloses a smaller area of former marsh. Sewer outfall and dike 
construction occurred independently and at different times (Todd et al. 2006). 
Noticeable changes in sediment transport and tidal channel morphology have occurred 
since the sewer line and access road were constructed (Johnson 2010a). These include 
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changes to two larger tidal channels in the mudflat and two smaller tidal channels in the 
salt marsh that are bisected by the sewer maintenance access road, scouring at ends of 
the existing culverts that cross the access road, and interruption of sediment transport 
between the south and north sides of the harbor.  

35.2.2 Natural Environment 

Washington Harbor is the largest tidal marsh/mudflat/lagoon complex in the vicinity of 
Sequim Bay, with more than half the total habitat of this type (Todd et al. 2006). 
Washington Harbor is formed by two barrier beach spit formations, one originating from 
the south within Sequim Bay, and the other (Gibson Spit) originating from the north 
outside the entrance to Washington Harbor. The only freshwater input to Washington 
Harbor is Bell Creek. Bell Creek discharges fresh water to the southern lobe of the harbor 
from the west. Bell Creek is a minor remnant stream occupying a paleo-channel of the 
Dungeness River. The contributing Bell Creek basin provides flood discharge, limited 
wood recruitment, organism dispersal, and limited sediment supply to support the 
restored system. Most of the wood and sediments that support Washington Harbor are 
transported from other sources via the marine environment (Johnson 2010b).  

Overall, Washington Harbor is rated as moderately impaired, based largely on the 
previously described nearshore stressors within the action area. Gibson Spit encloses the 
action area on the east side. This barrier beach is the terminus of a drift cell that 
originates at Kulakala Point on the Strait of Juan de Fuca to the northwest with a 
southeast net shore drift (Schwartz and Bubnick 1985; Todd et al. 2006) .Material for the 
drift cell originates from erosion of a feeder bluff north of Gibson Spit near Kulakala 
Point .This drift cell is minimally impacted by shoreline armoring, with less than 2% of 
the shoreline armored. Northwest of Gibson Spit, the shoreline consists of extensive 
bluff-backed beaches with agricultural land uses extending inland above the bluffs. 

The spit consists of a well developed sand and gravel beach with a minimal backshore at 
the north end, and a progressively wider sandy/gravelly backshore at the southern 
terminus. These areas support a well developed native plant community consisting of 
beach grasses, sedges, and herbaceous perennials tolerant of backshore, dune, and dune 
swale conditions. A hooked spit feature is located at the entrance to Washington Harbor. 
The west side of Washington Harbor contains a well developed forested riparian zone 
with some fragmentation (a single-lane, unpaved road) separating some of the forest 
from the harbor. The beach and spit enclose an extensive mudflat, tidal channel lagoon, 
and salt marsh complex.  

Water depths and channel morphology, particularly in the mudflat, are noticeably 
different on the north and south sides of the sewer maintenance access road. Large 
scoured depressions from the twin culverts are located on both the north and south sides 
of the access road. The larger of the two diked areas at the north end of the harbor 
supports mostly reed canarygrass and stands of Himalayan blackberry at the spoils berm 
along the drainage ditch. The nearshore habitat of Washington Harbor provides 
important pocket estuaries for juvenile salmon, including Hood Canal summer chum 
salmon, which is listed as threatened under the federal Endangered Species Act.  

35.2.3 Human Environment 

The primary anthropogenic changes in the action area have included construction of the 
sewer outfall pipeline and the 1,367-foot-long access road embankment. This facility is 
operated by the City and was originally constructed as the primary conveyance for 
effluent discharge from the City wastewater treatment plant, which is located just west of 
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the action area near Bell Creek. The City upgraded the wastewater treatment plant to 
provide tertiary treatment and allow for reclamation and reuse of treated water. Treated 
water is now distributed through the City’s water reuse system to selected sites for 
irrigation and other non-potable uses. Reuse locations include a 29-acre demonstration 
site at the east end of Sequim.  

During winter, when wastewater flows are high and demand at reuse sites is low, the City 
does not always have the ability to effectively use or disperse all of the treated 
wastewater through its reuse system and discharges effluent through the outfall pipeline 
to the Strait of Juan de Fuca (Tjemsland 2010). The City’s National Pollutant Discharge 
Elimination System (NPDES) permit allows for discharge of effluent from the treatment 
plant to Bell Creek, or through the outfall pipeline to the Strait of Juan de Fuca (Gray 
and Osborne 2003). The City intends to expand reuse and is currently working on a 
grant project that would identify and develop opportunities for using reclaimed water to 
recharge groundwater supplies and supplement instream flows. The City hopes to 
expand reuse so that use of the outfall would be limited to emergencies, such as a failure 
of the tertiary treatment system. 

The existing access road over the outfall pipe is one lane and unpaved. Varying amounts 
of rock armor have been placed on the south side and at the west end of the access road, 
where wave action from Sequim Bay can enter Washington Harbor. Design drawings for 
the sewer outfall (Roats Engineering 1965) indicate that the 18-inch-diameter concrete 
sewer line is buried within the fill placed for the access road and is typically above the 
natural bottom of the harbor. The design drawings indicate that manholes provide access 
to the sewer line at the west (upland) and east (Gibson Spit) ends of the access road and 
at three locations in between. The road also provides private landowner beach access. 
The existing outfall extends approximately 1,900 feet beyond the easternmost manhole 
at Gibson Spit, discharging through a diffuser offshore at a depth of approximately 
53 feet.  

Tidal exchange between the north and south sides of the access road is conveyed by two 
72-inch-diameter reinforced concrete pipe culverts. These culverts, which may have been 
originally constructed at the low point in the tidal channel, are now perched above the 
bottom of Washington Harbor as a result of scour in the tidal channel near the ends of 
the culverts. The ends of the culverts are supported by cables anchored to the access road 
embankment. Tidal exchange is limited by the size and configuration of the culverts. 
When tidal conditions create differential head across the culverts, high velocity 
conditions in the culverts can be detrimental to fish access (Salmon Recovery Funding 
Board 2010).  

Other modifications in the action area include the two diked areas at the north end. 
These dikes were apparently built for agricultural purposes. The larger diked area does 
not appear to support any current agricultural use. Other modifications up-drift from the 
barrier beach include a private well and bulkhead north of the harbor and spit, and a 
public shoreline access area at Port Williams that includes a parking area and boat 
launch. Both of these constructed features include shoreline armor extending into the 
active beach foreshore area in front of bluff-backed beaches.  

35.3 Restoration Design Concept 

35.3.1 Restoration Overview and Key Design Assumptions 

Figures 35-3 through 35-7 illustrate the restoration alternatives. The full restoration 
alternative (Figure 35-3) would include removal of the sewer maintenance access road 
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embankment and reinstallation of the sewer line below the surface of the mudflat, 
marsh, and spit. Reinstallation of the sewer line would require directional drilling 
techniques to minimize trenching (Figure 35-5).  

Access to the sewer line for maintenance would occur at the east (Gibson Spit) end of the 
sewer line via Port Williams Road and the Gibson Spit beach connecting to the north. 
The west end of the sewer line would also be accessible for maintenance via the existing 
dirt road, which would be terminated and removed from the edge of the harbor to 
Gibson Spit. All nearshore fill, rock armor, and culverts would be removed and 
topography would be restored. The dikes at the north end of the action area and the 
shoreline armoring and fill extending onto the beach north of Gibson Spit (Port Williams 
public access and private well) would also be removed, relocated as needed, and the area 
would be topographically restored.  

Public access to the beach from Port Williams for recreational use (walking) and 
maintenance vehicles would also be provided. It is also recommended that the full 
restoration alternative seek to protect the undeveloped feeder bluffs that supply Gibson 
Spit. This could occur through conservation easements as opposed to outright 
acquisition. 

The partial restoration alternative (Figure 35-4) would replace a portion of the access 
road with a bridge. The sewer could be attached to the structure between the girders, but 
this would require replacing the sewer line farther upstream in the system to adjust the 
vertical profile because the bridge-supported sewer would be approximately 8 feet higher 
in elevation. Approximately 570 feet of the existing embankment would be removed and 
replaced with a bridge across Washington Harbor. Manholes would be replaced near the 
east and west ends of the bridge to provide access. The bridge opening would be 
designed to optimize tidal hydrology restoration, sediment transport, and tidal channel 
formation and maintenance.  

The proponent has studied three bridge lengths: 78 feet, 562 feet, and 762 feet (Johnson 
2010a). In order to maximize the hydrologic benefits, while minimizing impacts to 
existing infrastructure and the environment, it is recommended that a mid-length bridge 
be used (570 feet) (Figure 35-6A).  

Specific instances where the partial restoration alternative achieves less stressor 
reduction compared to full restoration are as follows:  

1. Lack of habitat processes and functions in the northern 6 acres of diked wetland. 

2. Reduction of minor sediment transport processes along the western shoreline of 
the restored 37-acre area.  

3. Reduction in wave energy, wood distribution, and channel formation and 
maintenance within the vegetated portion of Gibson Spit north of the existing 
access road.  

Key design elements associated with full and partial restoration alternatives are shown in 
Table 35-1. 
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Table 35-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Sewer Line Remove/relocate sewer line 
through harbor; replace with 
directionally drilled underground 
sewer line 

Remove/relocate a portion of 
sewer line through harbor; 
replace with bridge-mounted 
sewer line 

Access Road Remove entire access road 
through harbor, two culverts 
through road, and road armoring 

Remove a portion of access road, 
two culverts through road and 
road armoring; replace with 
bridge  

Northern Dikes and Ditches Remove dikes and fill ditch Not included  

Nearshore Armoring Remove armoring along beach 
up-drift of Gibson Spit 

Not included  

Well Abandon/relocate well at beach  Not included  

Nearshore Fill Remove nearshore fill at Port 
Williams shoreline access 

Not included  

Feeder Bluffs Protect undeveloped feeder 
bluffs that supply spit  

Not included  

35.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification 

Armored areas within Washington Harbor include the south side of the sewer 
maintenance access road embankment and adjacent shoreline. Two armored areas have 
also been identified on the beach near the north end of Gibson Spit and at the Port 
Williams public shoreline access facility up-drift of Gibson Spit.  

The full restoration alternative (Figure 35-3) would remove approximately 1,450 LF of 
armoring along the access road embankment and adjacent shoreline. It would also 
remove approximately 200 LF of armoring on the beach at the north end of Gibson Spit, 
and 250 LF of armoring up-drift of Gibson Spit at the Port Williams public shoreline 
access facility. 

The partial restoration alternative (Figure 35-4) would remove approximately 570 LF of 
armoring along the portion of the access road embankment that would be removed. 
However, armoring would remain along the rest of the access road. 

Berm or Dike Removal/Modification 

The access road embankment creates a tidal barrier and impacts 37 acres of the action 
area. The existing access road embankment is approximately 14 feet wide on top, with a 
top elevation ranging from approximately 11 feet NAVD 88 (12 feet MLLW) at Gibson 
Spit to 16 feet NAVD 88 (17 feet MLLW) at the west end of the access road. The access 
road fill prism has 3 horizontal to 1 vertical (H:V) side slopes from the top to the existing 
ground at the bottom of Washington Harbor.  

The full restoration alternative (Figure 35-3) would remove the 1,367-foot-long access 
road embankment through Washington Harbor. Access road fill would be removed to 
match adjacent existing grades (Figure 35-4). The volume of material removed would be 
approximately 13,200 CY. The partial restoration alternative (Figure 35-4) would remove 
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approximately 570 feet of the embankment through the deepest portion of Washington 
Harbor, within the historic limits of tidal influence. The volume of material removed 
would be approximately 9,000 CY. Under the partial restoration alternative, the access 
road embankment would be replaced by a 570-foot-long bridge. 

The full restoration alternative would remove approximately 960 feet of dikes at the 
north end of the harbor. The dikes impact approximately 6 acres of the action area. The 
dikes are typically 12 to 16 feet wide on top, with top elevations ranging from 10 to 12 feet 
NAVD88 (11 to 13 feet MLLW), and 3:1 average side slopes. The total volume of material 
removed would be approximately 2,900 CY.  

Channel Rehabilitation/Creation  

The full restoration alternative would involve complete removal of the access road fill 
and dikes within Washington Harbor. Fill removal would include excavation of material 
down to adjacent elevations at the bottom of Washington Harbor, to rehabilitate historic 
tidal channels that have been cut off by the access road and dikes (Figures 35-3 and 
35-5). It is anticipated that scour holes created by the two existing culverts would fill in 
quickly following restoration of natural tidal cycles. Additional bathymetry information 
may indicate that filling of these areas is warranted as part of access road removal 
because these areas could result in juvenile salmon stranding and susceptibility to 
excessive predation once tidal hydrology is restored.  

It is anticipated that full restoration would result in the rehabilitation of two primary 
tidal channels near the west side of Washington Harbor, and at least one smaller tidal 
channel closer to Gibson Spit. The partial restoration alternative includes partial removal 
of access road fill and removal of dikes. Removal of fill and associated grading would also 
result in rehabilitation of the primary tidal channel through the harbor, and filling of 
scour holes through sediment deposition during tide cycles. 

Groin Removal/Modification – NA  

Hydraulic Modification 

The access road embankment acts as a breakwater, blocking wave energy and sediment 
transport into the north portion of Washington Harbor. Two 100-foot-long parallel 
culverts constructed through the road embankment provide the only hydraulic 
connection between the north and south sides of the harbor. The 72-inch-diameter 
culverts have limited hydraulic capacity and are perched above the bottom of the harbor. 
As a result, tidal exchange is restricted, and stressful thermal conditions result as the 
residual water is trapped and becomes excessively heated. In addition, high velocities 
occur when tidal conditions create differential head across the culverts, resulting in 
detrimental conditions for fish passage. 

The full restoration alternative would include complete removal of the access road 
embankment and the 100-foot-long culverts, completely removing the barrier between 
the north and south portions of the harbor and restoring hydrologic and hydraulic 
processes (Figure 35-3). The partial restoration alternative would also include removal of 
the 100-foot-long culverts; however, only 570 feet of the existing access road 
embankment would be removed (Figure 35-4). A bridge would be designed to span the 
removed portion of the access road embankment (Figures 35-6A and 35-6B). The bridge 
opening would be designed to optimize hydrologic and hydraulic processes. 
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Overwater Structure Removal – NA  

Topography Restoration 

The full restoration alternative would include filling a manmade ditch at the north end of 
the harbor (Figure 35-3). Fill placement (from onsite dike removal described above), 
along with additional grading, would result in restoration of pre-ditch topography and 
bathymetry. In addition, some minor topography restoration may occur north of Gibson 
Spit where the bulkheads and fill are removed.  

Additional Management Measures - NA 

35.3.3 Restoration Features – Other 

Additional restoration features that would be incorporated as part of the full restoration 
alternative include replacement of the existing sewer outfall pipeline with a pipeline 
buried below the harbor bottom, abandonment and relocation of an existing well drilled 
into the beach at the north end of Gibson Spit, and improvements to maintain walking 
access and access for maintenance vehicles at the Port Williams shoreline access facility. 
The replacement sewer outfall pipeline would be installed via directional drilling 
(Figure 35-5) to avoid the impact of trenching and backfill activities on ecological and 
cultural resources within the harbor. Replacement of about 75 LF of pipe would be 
needed west of Washington Harbor upstream of the directional drill to transition the 
profile of the existing sewer line to the directionally drilled outfall. Abandonment of the 
well drilled into the beach at the north end of the spit would likely require drilling a 
replacement well at a nearby upland location. Additional information is needed to 
determine the purpose of the existing well, and requirements for replacement of the 
water supply generated by the well.  

Removal of fill and armoring at Port Williams would impact the existing public access 
facilities. The full restoration alternative would maintain public access to the beach for 
recreational use (walking) and for maintenance vehicles. 

The partial restoration alternative would include installation of a 570-foot-long, 16-foot-
wide pre-cast concrete bridge to span the removed portion of the access road. 
Approximately 1,880 feet of sewer outfall pipeline would be replaced with 18-inch-
diameter pipe, including 590 feet of pipe supported by the bridge (Figures 36-5A and 
36-5B). Six new sewer manholes would also be installed. The partial restoration 
alternative would include installation of an elevated bridge and modifications to the 
roadway needed to match the proposed elevation of the bridge. The bridge would allow 
for continued maintenance access along the sewer outfall pipeline and provide local 
(private) access to the beach.  

For partial restoration, the replacement sewer outfall pipeline would be attached to the 
bottom of the bridge between two girders. Buried pipeline would also be constructed 
beyond the extents of the bridge to accommodate the change in the pipeline profile. A 
second option has been considered, which would include burial of the pipeline under the 
harbor via directional drilling, rather than installation of the pipeline on the bridge. 
However, it is anticipated that hanging the pipe from the bridge would cost less, provide 
better access for maintenance, and avoid creation of a siphon in the pipeline under the 
harbor. The proponent wants to satisfy the requirements of the City and property owners 
to implement the project, which would require having a bridge to maintain access along 
the sewer line and to the beach. 
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35.3.4 Land Requirements   

The action area is privately owned, primarily by two main landowners. The southern 
portion of the action area, including the southern end of Gibson Spit, the upland area 
west of the sewer maintenance access road, and properties south of Washington Harbor, 
is owned by Burrows Properties, LLC. The primary property owner has expressed 
support for restoration of tidal hydrology. Because neither restoration alternative would 
have a significant permanent impact on the upland portions of this property, either 
alternative could be completed through construction and conservation easements, 
without property acquisition.  

The property north and west of Washington Harbor, including the diked area at the 
north end of Washington Harbor, is owned by Steven Clapp. This property owner has not 
been responsive to the proponent’s attempts to make contact. A small parcel extending 
along Gibson Spit north of the sewer maintenance access road is owned by the Pitship 
Duck Club.  

For the full restoration alternative, use of approximately 15.1 acres of private property 
would need to be granted through conservation and construction easements for access 
and implementation, or the property would need to be acquired. This includes the 
following areas:  

• Approximately 3.5 acres owned by Burrows Properties LLC, to allow for removal 
of the existing sewer maintenance access roadway and sewer replacement. 

• Approximately 11.6 acres owned by Steven Clapp at the north end of the action 
area to allow access for dike removal, fill, and restoration at the north end of 
Washington Harbor. 

Restoration work completed at the Port Williams public access as part of the full 
restoration alternative would be done on public property. 

For the partial restoration alternative, the actions would take place entirely within 
parcels owned by the primary property owner, Burrows Properties, LLC. As noted above, 
this property owner has indicated support for the project, and it is anticipated that access 
to the property would be granted for partial restoration actions. Partial restoration would 
require use of approximately 3.5 acres of the property for sewer maintenance access 
roadway modifications and sewer replacement.  

35.3.5 Design Considerations 

Sewer Outfall Operations 

The City indicated that the sewer outfall is still used to discharge excess effluent from the 
wastewater treatment plant to the Strait of Juan de Fuca, particularly during the winter 
when treatment flows exceed the demand for reclaimed water. Although the City’s goal is 
to minimize use of the outfall by expanding the use of reclaimed water, replacement of 
the sewer outfall pipeline would be required to maintain the ability to discharge 
according to the City’s NPDES permit. Additional coordination with the City would be 
required to determine the timing of construction relative to the City’s operational and 
maintenance needs. 

Tides and Wave Action 

Improvements constructed in Washington Harbor would need to accommodate tides 
and wave and wind setup. Long fetch distances to the north and east across the Strait of 
Juan de Fuca create the potential for wave runup on beaches and road embankments. 
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The design of the bridge and sewer outfall needed to replace a portion of the road 
embankment with the partial restoration alternative requires a design water surface 
elevation (WSEL) to ensure that the bridge and sewer pipe mounted on the bridge have 
appropriate protection against tides and wave action. The design WSEL developed as 
part of this evaluation is as follows: 

• Design WSEL = Peak Tide + Wave/Wind Setup + Allowance for Sea Level Rise 

The peak tide was estimated by reviewing NOAA’s 2011 tide predictions. Tide predictions 
for the mouth of Sequim Bay indicate that the high tide during 2011 is predicted to be 
approximately 8.5 feet NAVD88 (9.1 feet MLLW ). An allowance of 1.5 feet was added to 
account for wave and wind setup. Another 1.5 feet was added to account for predicted sea 
level rise, which represents the U.S. Army Corps of Engineers’ current high estimate for 
sea level rise for the Strait of Juan de Fuca. The resulting design WSEL, 11.5 feet 
NAVD88 (12.1 feet MLLW), was used for evaluation of the potential design alternatives. 

Bridge Design 

The partial restoration alternative would require a new bridge to span the harbor and 
provide continued access to the sewer outfall pipeline (Figure 35-4). The new bridge 
would be approximately 570 feet long and replace the same amount of causeway. The 
bridge superstructure would consist of 95-foot-long spans made up of 5-foot-2-inch-deep 
pre-cast concrete girders supported by concrete columns on drilled shafts 
(Figure 35-6B). The assumed embedment depth of the drilled shafts is 100 feet. Other 
foundation types, including pre-cast piles, should be considered during preliminary 
design. 

Sewer Outfall Alignment and Profile 

The existing sewer line is located within the road prism; once the road prism is removed, 
it would be exposed. For the full restoration alternative, the existing 18-inch-diameter 
sanitary sewer would require replacement at a lower elevation. The sewer would be 
buried by directional drilling methods below the harbor bottom. The new sewer profile 
would need to be sufficiently deep to provide adequate cover from any possible changes 
in grade that would occur naturally within the harbor from tidal influence and wave 
action. It has been assumed that a minimum depth of 5 feet to the top of the pipe would 
be required from the lowest point along the path of the new sewer alignment. This is 
approximately 14 feet lower than the existing outfall at the manhole nearest the Strait of 
Juan de Fuca (Figure 35-5). 

The existing sewer outfall operates by gravity. The full restoration concept would include 
abandoning the existing 1,900-foot-long outfall pipe in the Strait of Juan de Fuca and 
extending the replacement pipe, via directional drilling, to daylight at a new outfall 
location (Figure 35-5). This would allow for a constant positive slope in the profile of the 
pipe toward the outfall. If the existing marine outfall pipe has to be maintained in its 
current condition, the replacement sewer line across the harbor would have to be 
installed as an inverted siphon, with the ends of the pipe matching the elevation of the 
existing pipeline and the center of the pipe sagging below the bottom of Washington 
Harbor, to the depth described above. The pipe would remain full and would flow based 
on the differential in WSEL between the manholes at the ends of the pipe.  

For the partial restoration alternative, the replacement sewer line would be installed by 
attaching the pipe to the bottom of the new bridge (Figure 35-6A). It is anticipated that 
installation of the pipe on the bridge would reduce the cost of the project. In order to 
prevent impacts to the bottom of the bridge deck and the pipeline by tides and wave 
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action, the bottom of the pipeline and the bridge deck would be above the design WSEL. 
The bridge-supported sewer and the bridge deck would be up to 8 feet higher in 
elevation than the existing sewer line and road surface (Figure 35-6A). The project would 
require replacing the sewer line farther upstream to adjust the vertical profile of the 
sewer line to allow for continued gravity flow operation. The existing sewer main 
increases in elevation west of the action area .The wastewater treatment plant, located 
approximately 0.5 mile west of the action area, is at an elevation of approximately 
40 feet MLLW. 

For both alternatives, the design of the sewer replacement would need to consider 
hydraulic operation carefully to ensure that outfall capacity is maintained. The City of 
Sequim would need to confirm that the pipe alignment, profile, and hydraulic operating 
conditions meet their requirements. 

Sewer Outfall Access and Maintenance 

Under the full restoration alternative, access to the sewer outfall pipeline would be 
limited to a manhole on the west side of Washington Harbor. The pipe beyond that 
manhole would be installed via directional drilling at an elevation that is several feet 
below the existing sewer to a new outfall location in the Strait of Juan de Fuca. The 
partial restoration alternative would provide access at additional manholes near the ends 
of the proposed bridge. The design would need to consider access and the ability for the 
City to clean and maintain the sewer line. 

Cultural Resources 

Cultural resources are anticipated to be present on Gibson Spit, according to the 
Jamestown S’Klallam Tribe’s cultural resource staff (Johnson 2010a). Therefore, 
trenching to install the sewer line would be avoided for the full restoration alternative. 
Design of the partial restoration alternative would require some trenching in what is 
assumed to be access road fill to replace segments of the existing sewer line beyond the 
extents of the bridge. 

35.3.6 Construction Considerations 

Equipment 

Under the full restoration alternative, the sanitary sewer outfall replacement would be 
installed by horizontal directional drilling (Figure 35-5). An entry pit would be located at 
the west edge of the access road, at a depth approximately 20 feet below the existing 
grade of the access road. An 18-inch-diameter HDPE pipe would be installed via drilling 
to extend a total length of 1,725 LF. The receiving pit would be located off the shoreline 
with a cofferdam. A manhole would be installed at the upstream end of the line, and a 
connection would be made to the nearest existing manhole upstream by conventional 
trenching methods. 

For the partial restoration alternative, a bridge would be constructed to replace a portion 
of the access road (Figure 35-4). A drilled-shaft oscillator could be used to install the 
drilled shafts directly from the existing causeway. It is assumed that the contractor 
would be able to install one shaft per week. Large-diameter casing shoring would be 
required to keep out water and allow access to the top of the shaft for column form 
placement and removal. Once the shafts are installed, the columns would be cast inside 
the shoring casing. After the casing is removed, the cast-in-place pilecaps and bridge 
superstructure would be constructed. 
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Construction of either alternative would likely include heavy equipment, such as 
excavators and front end loaders, for fill excavation and placement of fill; dump trucks 
for hauling excess material; and other miscellaneous equipment for installation of the 
bridge (for the partial restoration alternative) and pipeline. Use of heavy equipment on 
soft soils would require appropriate low-ground-pressure tracked vehicles, timber 
lagging, or other protection required by permits. 

Haul and Disposal 

The full restoration alternative would remove approximately 17,050 CY of fill, the partial 
restoration alternative approximately 9,000 CY of fill. Construction would require 
identification of stockpile and disposal locations and haul routes. All disposal would be 
offsite. The specific location will be determined later in the design process but is 
assumed to be within 20 miles of the action area.  

Timing and Duration 

Construction of restoration improvements would require coordination with the City to 
minimize impacts to outfall operation. Summer construction would likely have the least 
impact on the City’s outfall operation. For the full restoration alternative, installation of 
the new sewer line would be the critical item for scheduling. Directional drilling of the 
sewer line could proceed relatively quickly once the equipment is set up and material put 
in place. Removal of the access roadway, dikes, and other miscellaneous restoration work 
would require 3 to 4 months.  

Installation of the sewer line would take approximately 1 to 1.5 months. The duration of 
work, including sewer replacement, would be approximately 5.5 months. For the partial 
restoration alternative, removal of a portion of the access road and other work would 
require an estimated 2 months. Construction of the six-span concrete girder bridge 
would require up to 8 months. Total duration of work including removal of the access 
road and replacement of the sanitary sewer outfall is expected to be 12 months. 

Access 

Access would be provided via the existing access road from Schmuck Road. Access to the 
north end of the harbor for removal of dikes, placement of ditch fill, and removal of fill 
and armoring at the north end of Gibson Spit would require access along the beach, 
either from the east end of the existing sewer maintenance access road or from the Port 
Williams shoreline access road. Temporary access facilities would be removed upon 
completion of the installation of the sanitary sewer main. For the full restoration 
alternative, a cofferdam would be constructed at the new sewer outfall location from a 
barge in the Strait of Juan de Fuca equipped with a crane and pile driving rig. For the 
partial restoration alternative, it is anticipated that access for bridge and sewer 
construction would be via the existing road embankment. 

Staging 

Onsite space for staging of construction equipment and stockpiling of materials above 
the ordinary high water line would be limited. Staging and stockpiling is anticipated to 
require an offsite location.  

Construction planning would require a construction easement on the private land in 
advance of construction. It is assumed that the contractor would identify a staging and 
stockpiling area offsite, and this cost would be included as part of bidding and 
construction.  
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Dewatering 

Restoration work would require implementation of best management practices, such as 
silt curtains, silt fences, cofferdams, pumping, and temporary conveyance to prevent 
pollution. In-water work would include removal and placement of fill, removal of 
culverts and sewer pipe, and removal of armoring. Removal of fill and installation of 
sewer pipe would likely include dewatering of excavations. 

35.4 Extent of Stressor Removal  
Table 35-2 describes the amount of stressors to be removed with this action.  

Table 35-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier – Access Road (LF) 1,367 570 

Fill - Dikes (LF) 960 NA 

Armor (LF) 1,900 570 

Utilities – Sewer Lines (LF) 1,800 1,880 

Culverts (LF) 200 200 

Fill – Misc. Nearshore (CY) 1,000 NA 

35.5 Expected Evolution of the Action Area 
The full restoration alternative would restore tidal exchange to the north half of the 
harbor. Restoration of tidal exchange would rehabilitate tidal channels that are currently 
cut off by the access road fill, including two larger tidal channels and at least one smaller 
tidal channel. In addition, scour holes that have formed at the ends of the existing 
culverts would fill through sediment deposition during tidal cycles. Sediment transport 
resulting from restored tidal hydrology would replenish mudflats in the north part of the 
harbor. Tidal hydrology would restore salt marshes and potentially eelgrass in the north 
part of the harbor.  

The removal of dikes and ditches at the north end of the harbor would restore the tidal 
prism and allow for recolonization of estuarine marsh vegetation and tidal channel 
development and maintenance. Removal of the access culverts and access road would 
eliminate the stressful thermal conditions that occur when water temperatures rise on 
the north side of the access road during the summer. Removal of the culverts and access 
road would also eliminate the primary barrier to fish passage to the north end of the 
harbor. Removal of armoring and fill at the north end of Gibson Spit and up-drift of the 
spit would improve beach sediment transport. Removal of the access road fill and 
armoring footprint would restore approximately 68,000 SF of intertidal area. 

The expected evolution would be similar for the partial restoration alternative, but some 
stressors would remain and process restoration would be muted. Tidal exchange 
between the north and south portions of the harbor would improve. Restoration of tidal 
exchange to the north side of the bridge would result in the rehabilitation of at least one 
large tidal channel and one smaller tidal channel. Mudflats would be replenished, salt 
marshes and eelgrass (potentially) would be restored, and fish passage and thermal 
conditions would improve. Removal of a portion of the access road fill and armoring 
footprint would restore approximately 46,000 SF of intertidal area. The partial 
restoration alternative would not include removal of stressors on the east side of the 
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harbor, limiting tidal channel development and maintenance, or at the beach or up-drift 
of Gibson Spit. Therefore, no improvement to beach sediment transport would be 
expected. In addition, no dike removal or fill of existing ditches would occur at the north 
end of the harbor, which would limit benefits to the estuarine marsh and maintenance of 
tidal channels. 

35.6 Uncertainties and Risks 
Uncertainties and risks associated with the proposed restoration may include the 
following: 

• Geotechnical Conditions – No field investigations have been conducted to 
characterize the subsurface soil conditions in the action area. Subsurface soil 
conditions could potentially have a significant impact on the feasibility and costs 
related to bridge construction, for the partial restoration alternative, and 
directional drilling for sewer pipe installation, as part of the full restoration 
alternative.  

• Cultural Resources – The Jamestown S’Kallam Tribe has indicated that there 
may likely be cultural resources in the action area. Additional surveys would be 
needed to more clearly outline potential impacts to cultural resources for 
permitting. 

• Property Issues – The owner of the parcels at the north end of Washington 
Harbor has not been responsive to the proponent’s efforts to contact him about 
the project. Cooperation of the property owner, either through support of the 
project or through property transaction, would be crucial to completing the dike 
removal, ditch fill, armor removal, well relocation, and other measures. 

• Sewer Maintenance and Operation – Operation and maintenance of the sewer 
line would change by changing the profile of the sewer line through the harbor. 
For both the full and partial restoration alternatives, the design would include a 
pipeline that would flow by gravity to the outfall location. Additional analysis 
would be needed to ensure that pipeline design and operation meets the City’s 
operational and maintenance requirements. For the full restoration alternative, 
access to the buried pipe would be more limited. 

35.6.1 Risks Associated with Projected Sea Level Change  

The risk from sea level rise on the full restoration alternative is minimal, given the 
removal of the road and reinstallation of the outfall pipe at depth. The risk from sea level 
rise to the partial restoration alternative is an important consideration. The elevation of 
the access road ranges from 16 feet NAVD88 (17 feet MLLW) at the west end, to just over 
11 feet NAVD88 (12 feet MLLW) at the east end, approximately 1 to 2 feet above the level 
of the beach backshore. Gibson Spit is subject to periodic overwash from extreme high 
tides. In the “high” sea level change scenario, the amount of sea level rise would limit use 
of the access road during extreme high tides with minimal waves of 1 foot. The barrier 
beach is exposed to significant wave energy from the Strait of Juan de Fuca in the 
easterly and northerly wave fetches. Although the new bridge could be raised, access 
would need to be modified (including potentially increasing armoring) to maintain the 
current level of vehicular access in the long term. This would also be an issue with the 
status quo. However, it is likely that temporary access limitations during extreme tidal 
events would be acceptable to the landowner and the City. 
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The risk of sea level rise and wave and wind setup was factored into the design of the 
bridge proposed with the partial restoration alternative. An allowance of 46 centimeters, 
or 1.5 feet, was added to the peak predicted tide to account for future sea level rise. An 
allowance of 1.5 feet was also added to account for wave and wind setup.  

Accommodating the design WSEL 11.5 feet NAVD88 (12.1 feet MLLW) would require 
that the proposed bridge and sewer line be higher than the existing road and sewer line. 
The surface of the bridge is proposed to be at elevation 19.7 feet NAVD88 (20.3 feet 
MLLW), which is more than 6 feet higher than the existing road at the west end, and 
more than 7.5 feet above the existing road at the east end. The bottom chord on the 
bridge would be approximately 3 feet above the design WSEL. Modification to existing 
road fill would be required to make the transition from the existing road to the proposed 
bridge. Additional sewer line beyond the extents of the bridge would also need to be 
replaced to maintain a positive slope on the replacement sewer line toward the outfall at 
the Strait of Juan de Fuca. If the proposed bridge were designed for a lower estimate of 
sea level rise (intermediate or low), the impact to the existing road and sewer line would 
be reduced. 

Additional risks that could result from sea level rise under either alternative include 
increased overwash of the barrier beach at Gibson Spit, increased tidal area and depth 
within the harbor, or increased tidal prism. This increased tidal prism would result in 
higher velocities of tidal exchange, would affect channel formation and maintenance, and 
would affect the distribution of aquatic and estuarine marsh vegetation.  

Table 35-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 35-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High Intermediate Low 

Full Restoration  Low to no risks to the 
sewer outfall. 

Low to moderate risks 
to mudflat and 
estuarine marsh 
habitats. 

No risks to the sewer 
outfall. 

Low to no risks to the 
mudflat and estuarine 
marsh vegetation 
communities. 

No risks to the sewer 
outfall or mudflat and 
estuarine marsh 
vegetation 
communities. 

Partial Restoration Low to no risks to the 
sewer outfall and 
bridge. 
Low to moderate risks 
to the mudflat and 
estuarine marsh 
habitats. 

Low to no risks to the 
sewer outfall and 
bridge. 
Low risks to the mudflat 
and estuarine marsh 
vegetation 
communities. 

No risks to the sewer 
outfall, bridge, or 
mudflat and estuarine 
marsh vegetation 
communities.  

35.7 Potential Monitoring Opportunities 
Monitoring is important for evaluating restoration success. A combination of field 
surveys and aerial photographs would be used to document biological and physical 
changes to the lagoon and beach. Monitoring data can be used to refine adaptive 
management and corrective actions, as needed. Some of the primary monitoring needs 
and opportunities associated with this action are summarized in Table 35-4. 
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Table 35-4. Monitoring Needs and Opportunities    

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability   

Sediment Accretion / Erosion X Document effects of sediment 
transport via restored tidal hydrology 
on mudflats in the north part of the 
harbor 
Monitor beach sediment transport at 
the north end of Gibson Spit and up-
drift  

Wood Accumulation   

Soil / Substrate Conditions   

Vegetation Establishment X Eelgrass surveys 

Marsh Surface Evolution / Accretion  X Assess recolonization of estuarine 
marsh vegetation  

Tidal Channel Cross-Section / Density X Assess effects of tidal prism on tidal 
channel development and 
maintenance 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness   

Fish (salmonid) Access/Use X Monitor thermal conditions and fish 
passage to the north end of the 
harbor 

Forage Fish Production   

Wildlife Species Use   

Effectiveness of Exclusion Devices   

35.8 Information Needed for Subsequent Design 
This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule, and other factors. This section attempts to define the most essential 
information needs for this action.  

• Subsurface Soil Information – A preliminary field investigation, including soil 
borings, sampling, and testing, would be needed to complete preliminary design 
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of the sewer line to be installed using directional drilling techniques for the full 
restoration alternative, and design of bridge supports for the partial restoration 
alternative. Preliminary bridge design would require geotechnical 
recommendations for foundation type and drilling recommendations to prevent 
hydrofracture (or the seepage of the drilling slurry into the waters due to the 
drilling pressures). 

• Bathymetry – Additional underwater topography is needed to determine the 
depth of sewer line burial, the extent of fill removal and grading needed to restore 
tidal topography, the location of the new sewer outfall and cofferdam needed to 
construct the outfall, the configuration of bridge supports, the placement of fill 
for road modifications, and the extent of fill removal and grading needed to 
restore tidal topography. 

• Property and Topographic Survey – The location of property lines and survey of 
topographic features would be useful in providing accurate preliminary designs 
and quantities, and in working out property agreements and transactions. 
However, preliminary design could move forward for the full restoration 
alternative using LiDAR topography for upland features because the full 
restoration alternative does not require as much detailed construction as the 
partial restoration alternative. 

• Additional As-built Information – Additional as-built information for the sewer 
outfall line would be needed to provide an accurate alignment and profile for the 
replacement sewer line. 

• Cultural Resource Survey – A preliminary survey of cultural resources would be 
needed to determine potential impacts. 

• Additional Hydrodynamic and Hydraulic Analysis – Additional analysis would be 
needed to provide recommendations for scour and minimum bridge clearance 
over water for the partial restoration alternative. Additional modeling of the 
movement of water through the harbor may also be needed to optimize the size of 
the bridge opening proposed for the partial restoration alternative. However, 
analysis already completed by the proponent may be sufficient for preliminary 
design.  

• Existing Well Information – Additional information is needed to understand the 
use of the existing well at the north end of Gibson Spit and requirements for its 
replacement. 

35.9 Quantity Estimates   
The design quantities are largely developed from LiDAR data sets lacking the resolution 
to accurately quantify all elements of construction. These are supplemented by 
unmeasured estimates made during one site visit at high tide and information from 
available aerial photography and imagery. The quantity spreadsheets for the full and 
partial restoration alternatives are provided in Exhibits 35-1 and 35-2. 
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Action #: PSNERP ID #1237

Date: February 2011  
By: David Rice, P.E., Anchor QEA

 

REMEDY: Access roadway removal, sewer outfall relocation, culvert removal, dike removal, armoring removal, ditch fill
Construction Period:  Approximately 24 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 16.3 Includes 100-foot width along access roadway, beach and nearshore area to Port Williams 1.3.5
Proponent / Partner-owned lands Acre 1.2 1.22 Acre Parcel at Port Williams Owned by Clallam County
Lands To Be Acquired Acre 0 Assumes construction/conservation easements will be granted by private property owners

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of other Construction Cost Items
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS
0

Not Applicable

Site Access LS 0 Not Applicable
Barge Access Days 30 Barge access required for installation of new outfall 1.3.7
Temporary Traffic Control (one of the following) Not Applicable

none LS 0 Not Applicable
signs LS 1 Typical construction signage. Minimal impacts to traffic since this is an access road.

flags / spotters LS 0 Not Applicable
unique LS 0 Not Applicable

Temporary Roadway SF 0 Not Applicable
Control of Water LS

1
Cofferdams, or other dewatering will be required for roadway and sewer removal, maintenance of entray pit 
and installation of new outfall for directional drilling of sewer line

1.3.7

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Not Applicable

Clear /Grub Vegetation - Local Disposal AC 1.9 Clear and Grub, 50-FT Width Along Roadway, 30-FT Width for Dike Removal, 12,500 SF at Port Williams
Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable

Clear, stockpile -  large woody debris CY 0 Not Applicable

Hydraulic Structures - Small LS Culverts 1 Removal of (2) 72" 100 LF Culverts 1.3.7, 1.4
Hydraulic Structures - Large LS 0 Not Applicable
Utilities - Sewer LF 1,650 18" sanitary sewer and 3 manholes
Buildings LS or SF 0 Not Applicable
Pavement LS or SF 0 Not Applicable
Bulkheads LF or  SF 0 Not Applicable
Rock revetments - Along Roadway Ton Armoring 380 Shoreline Armoring…1,450 LF Along Roadway 1.3.1, 1.3.2
Rock revetments - N End of Gibson Spit Ton Armoring 105 Shoreline Armoring…200 LF Along N Spit 1.3.1, 1.3.2
Rock revetments - Port Williams Public Access Ton Armoring 130 Shoreline Armoring…250 LF at Port Williams 1.3.1, 1.3.2
Large Coastal Structures LF, SF or CY 0 Not Applicable
Demolition / Removal - Bridge SF or CY 0 Not Applicable
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable
Demolition / Removal - Boat Ramp SF 0 Not Applicable
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 
Abandon/Relocate Existing Well LS 1 Abandon existing well in beach at north end of Gibson Spit, Replace with well away from beach (upland)

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0 Not Applicable
Hazardous Earthwork CY 0 Not Applicable

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 0 Not Applicable
Excavation - Lowland - Roadway Removal CY 13,200 Includes Roadway removal
Excavation - Lowland - Dike Removal CY 2,900 Includes dike removal at north end of estuary
Excavation - Lowland - Misc Fill Removal CY 950 Includes miscellaneous fill removal at Port Williams
Dredging - Bucket - Land CY 0 Not Applicable
Dredging - Bucket - Marine CY 0 Not Applicable
Dredging - Hydraulic CY 0 Not Applicable
Fine Grading AC 0 Not Applicable
Off-site Haul and Disposal - Excavated Material Miles 20 Off-site haul/waste of excess excavated fill, Total Excavated Fill (17,050 CY) - Fill used on-site (925 CY)

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable
Haul - uncontrolled placement CY 0 Not Applicable
Haul, place, compact - Fill Existing Ditch CY 925 Transportation  and second handling - estimate distance, placement in lifts, moisture conditioning, 

compaction testing.
Stockpile - uncontrolled placement CY 0 Not Applicable
Stockpile - controlled placement CY 17,050 intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY 0 Not Applicable

Imported Fill Not Applicable
Select Fill CY 0 Not Applicable
Gravel Borrow, including haul CY 0 Not Applicable
Sand / Gravel for Beach Nourishment CY 0 Not Applicable
Cobble for Shore Nourishment CY 0 Not Applicable
Embankment Compaction CY 0 Not Applicable
Topsoil CY 0 Not Applicable

RESTORATION Features
Channel Rehab / Creation SF 16,000 Grading for restoration of tidal channels where roadway fill will be removed. 1.3.2
Large Wood Placement EA 0 Not Applicable
Invasive Species Control Acre 0 Not Applicable
Physical Exclusion Devices LF or EA 0 Not Applicable
Other Restoration Features/ Activities LS 0 Not Applicable

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Not Applicable
Water Control Structures - Weirs EA 0 Not Applicable
Rock Slope Protection LF 0 Not Applicable
Other EA 0 Not Applicable
Elevated Boat Ramp SF 0 Not Applicable
Fencing SF 0 Not Applicable

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 
run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF 0 Not Applicable
Gas LF 0 Not Applicable
Electric LF 0 Not Applicable
Sewer - Pipe (Directionally Drilled) LF Sewer 1,650 Horizontal directionally drilled 18" SS 1.3.4

Sewer - Pipe (Trenched and Backfilled) LF Sewer 75
Average Burial Depth (To bottom of pipe) = 5 Feet, With 6 inches Bedding, Select Backfill to 6 inches 
above pipe

Sewer - Manhole EA Manhole 1 New Manhole installed at upstream end of directionally drilled pipe
Sewer - Outfall Diffuser LS 1 1 New outfall with diffuser installed where directionally drilled pipe daylights under Strait of Juan de Fuca
Telecommunications LF 0 Not Applicable
Other LF 0 Not Applicable

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway  (Type_) SF 0 Not Applicable
Roadway - Traffic Signal LS 0 Not Applicable
Culvert (type) LF 0 Not Applicable
Culvert - Jacking LF 0 Not Applicable
Culvert - Horizontal  Pile Driving LF 0 Not Applicable
Bridge - Foundations, Deck and Appurtenances SF 0 Not Applicable
Railway - Box Girder SF 0 Not Applicable
Railway - Foundation LF 0 Not Applicable
Railway - Shoe fly LF 0 Not Applicable

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 0% Not Applicable
Utility Access Routes LF 3,800 Maintenance access along beach to sewer outfall location from Port Williams
Erosion Control Features L.F. 0 Not Applicable

Public Access or Recreation Features KPFF expected to participate in  these  estimates
trails SF 0 Not Applicable
bridges SF 0 Not Applicable
kiosk EA 0 Not Applicable
restrooms EA 0 Not Applicable
Interpretive Signs EA 0 Not Applicable
parking area SF 0 Not Applicable
Other EA 0 Not Applicable

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Full Restoration Quantity Estimate

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable
Planting AC 0 Not Applicable
Vegetation Maintenance AC-YR 0 Not Applicable
Erosion / sediment  BMPs - Temp. LS 1 Erosion/sediment control BMPs - Silt fences, cofferdams, temporary pumping and conveyance
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable
Waterside controls - Temporary LS 1 Erosion/sediment control BMPs - Silt curtains, cofferdams, other

Construction Management
Construction oversight weeks 15 Estimated construction duration of 3+ Months
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 Topographic and Property Boundary Survey
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies LS 1 Borings, Soil Info for Direction Drill
Cultural Studies LS 1 Cultural Resource Survey of Estuary
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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REMEDY: Access roadway replacement with bridge, sewer outfall relocation, culvert removal, armoring removal
Construction Period:  Approximately 52 Weeks

Item
Unit of 

Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION Based on available mapping information
Required Project Lands Acre 3.5 Includes 100-foot width along access roadway 1.3.5
Proponent / Partner-owned lands Acre 0 Not Applicable
Lands To Be Acquired Acre 0 Assumes construction/conservation easements will be granted by private property owners

Material Sites Not Used: See Earthwork - Imported Fill. 

MOBILIZATION AND ACCESS for construction activities Description required for each item to  facilitate cost estimating
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1 Assume 8% of other Construction Cost Items
Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS
0

Not Applicable

Site Access LS 0 Not Applicable
Barge Access Days 0 Not Applicable
Temporary Traffic Control (one of the following) Not Applicable

none LS 0 Not Applicable
signs LS 1 Typical construction signage. Minimal impacts to traffic since this is an access road.

flags / spotters LS 0 Not Applicable
unique LS 0 Not Applicable

Temporary Roadway SF 0 Not Applicable
Control of Water LS 1 Cofferdams, or other dewatering will be required for roadway and sewer removal 1.3.7

Relocation Activities Not Used: See Utilities, Structures

Site Demolition Activities Demolition and removal of structures (description  required),  temporary features and relocations, itemized 
separately); Clearing and  grubbing of vegetation, and removal of minor debris (rocks, slabs) - description 
required.

Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Not Applicable

Clear /Grub Vegetation - Local Disposal AC 0.4 Clear and Grub, 50-FT Width Along Roadway to be Modified
Clear /Grub Vegetation - Offsite Disposal AC 0 Not Applicable

Clear, stockpile -  large woody debris CY 0 Not Applicable
Hydraulic Structures - Small LS Culverts 1 Removal of (2) 72" 100 LF Culverts 1.3.7, 1.4
Hydraulic Structures - Large LS 0 Not Applicable
Utilities - Sewer Pipe LF Sewer 1,880 Removal of existing 18-inch concrete sewer pipe in access road and up road 2 manholes from causeway
Utilities - Sewer Manholes EA Manhole 3 Removal of existing pre-cast (48-inch) concrete sewer manholes
Buildings LS or SF 0 Not Applicable
Pavement LS or SF 0 Not Applicable
Bulkheads LF or  SF 0 Not Applicable
Rock revetments - Along Roadway Ton Armoring 148 Shoreline Armoring…570 LF Along Roadway 1.3.1, 1.3.2
Large Coastal Structures LF, SF or CY 0 Not Applicable
Demolition / Removal - Bridge SF or CY 0 Not Applicable
Removal - Misc. (e.g. angular rock from beach) Ton 0 Not Applicable
Demolition / Removal - Boat Ramp SF 0 Not Applicable
Haul - Offsite Disposal of Demolition Debris Miles 20 Estimate distance (to nearest 10 miles ) to disposal site for materials, veg clear and grub, etc. 

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 0 Not Applicable
Hazardous Earthwork CY 0 Not Applicable

Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.
Excavation CY Per yard excavation w/out expected haul 
Excavation - Upland CY 0 Not Applicable
Excavation - Lowland - Roadway Removal CY 9,000 Includes Roadway removal 1.3.2
Dredging - Bucket - Land CY 0 Not Applicable
Dredging - Bucket - Marine CY 0 Not Applicable
Dredging - Hydraulic CY 0 Not Applicable
Fine Grading AC 0 Not Applicable

Off-site Haul and Disposal - Excavated Material Miles 20
Off-site haul/waste of excess excavated fill, Total Excavated Fill (9,000 CY)-Fill Used for Roadway (2,000 
CY)

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable
Haul - uncontrolled placement CY 0 Not Applicable
Haul, place, compact - For Approach to Bridge CY 2,000 Use of fill excavted for bridge construction for construction of roadway modifications for bridge approaches
Stockpile - uncontrolled placement CY 0 Not Applicable
Stockpile - controlled placement CY 9,000 intermediate step, for subsequent off haul or use elsewhere on site. Can use this for drying material for 

subsequent controlled compacted fill
Conveyor placement from stockpile land/water CY 0 Not Applicable

Imported Fill Not Applicable
Select Fill CY 0 Not Applicable
Gravel Borrow, including haul CY 0 Not Applicable
Sand / Gravel for Beach Nourishment CY 0 Not Applicable
Cobble for Shore Nourishment CY 0 Not Applicable
Embankment Compaction CY 2,000 Compaction of Additional Fill Placed for Roadway Embankment Modifications
Topsoil CY 0 Not Applicable

RESTORATION Features
Channel Rehab / Creation SF 12,000 Grading for restoration of tidal channels where roadway fill will be removed. 1.3.2
Large Wood Placement EA 0 Not Applicable
Invasive Species Control Acre 0 Not Applicable
Physical Exclusion Devices LF or EA 0 Not Applicable
Other Restoration Features/ Activities LS 0 Not Applicable

Structures EA KPFF to provide additional inputs
Water Control Structures - Culverts with Gates EA 0 Not Applicable
Water Control Structures - Weirs EA 0 Not Applicable
Rock Slope Protection LF 0 Not Applicable
Other EA 0 Not Applicable
Elevated Boat Ramp SF 0 Not Applicable
Fencing SF 0 Not Applicable

Utilities Replacement or relocation.  Designer to provide size and material and have separate line item for each 
run.  Incidentals include earthwork, testing, hook up fees, etc. These quantities do not include demolition of 
existing utilities, real estate / easements, design fees. Describe the owner if known, and whether   utility 
franchise will install (e.g.. electric is typically installed by electrical franchise).

Water LF 0 Not Applicable
Gas LF 0 Not Applicable
Electric LF 0 Not Applicable
Sewer - Pipe (Installed on Bridge) LF Sewer 590 Pipe -  installed on bridge, Include pipe supports installed between girders on bridge 1.3.4

Sewer - Pipe (Trenched and Backfilled) LF Sewer
1,290 Average Burial Depth (To bottom of pipe) = 5 Feet, With 6 inches Bedding, Select Backfill to 6 inches 

above pipe
Sewer - Manhole EA Manhole 6 New SS Maholes
Telecommunications LF 0 Not Applicable
Other LF 0 Not Applicable

Roadway / Railway KPFF expected to participate in  these  estimates
Roadway - Gravel Surface SF Gravel 5,143 Typical Roadway Varies Between 14' wide and 16' Wide, 6 inch Bank Run Gravel Surface
Roadway - Traffic Signal LS 0 Not Applicable
Culvert (type) LF 0 Not Applicable
Culvert - Jacking LF 0 Not Applicable
Culvert - Horizontal  Pile Driving LF 0 Not Applicable
Bridge - Superstructure SF Bridge 10,620 Concrete Girder Bridge with 95' Spans
Bridge -Foundation LF Foundation 112 (7) CIP pile caps w/ (2) 7' Dia drilled shafts 100' Embedment at each pile cap
Railway - Box Girder SF 0 Not Applicable
Railway - Foundation LF 0 Not Applicable
Railway - Shoe fly LF 0 Not Applicable

Permanent Access Features KPFF expected to participate in  these  estimates
Roads Level 0% Not Applicable
Utility Access Routes LF 0 Not Applicable
Erosion Control Features L.F. 0 Not Applicable

Public Access or Recreation Features KPFF expected to participate in  these  estimates
Trails SF 0 Not Applicable
Bridges SF 0 Not Applicable
Kiosk EA 0 Not Applicable
Restroom EA 0 Not Applicable
Interpretive Signs EA 0 Not Applicable
Parking Area SF 0 Not Applicable
Other EA 0 Not Applicable

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable
Planting AC 0 Not Applicable
Vegetation Maintenance AC-YR 0 Not Applicable
Erosion / sediment  BMPs - Temp. LS 1 Erosion/sediment control BMPs - Silt fences, cofferdams, temporary pumping and conveyance
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable

Partial Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name: Washington Harbor  
Action #: PSNERP ID #1237

Date: February 2011  
By: David Rice, P.E., Anchor QEA

Partial Restoration Quantity Estimate

Waterside controls - Temporary LS 1 Erosion/sediment control BMPs - Silt curtains, cofferdams, other
Construction Management

Construction oversight weeks 52 Estimated construction duration of 15 Months
Materials testing Included in cost of material - no separate quantity

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 Topographic and Property Boundary Survey
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs
Geotechnical Studies LS 1 Borings, Soil Info for Direction Drill
Cultural Studies LS 1 Cultural Resource Survey of Estuary
HTWR Studies Refer to design report for description of need

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 125

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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36. WDNR MARINE LAB BULKHEAD SOFTENING 
(#1684) 

Local Proponent Washington Department of Natural Resources (WDNR) 

Delta Process Unit DES 

Shoreline Process Unit(s) 3039 

Strategy(ies) 2 - Beach 

Restoration Objectives Restore sediment supply and transport at historic beach, 
bluff, and barrier lagoon, to 1 mile of shore including down-
drift barrier estuary 

36.1 Description of the Action  

This proposed action entails restoration of sections of barrier and bluff-backed beach, 
which will alleviate degradation of sediment supply and transport, tidal flow, and other 
nearshore processes. Proposed restoration actions include armor/groin removal, 
topographic restoration, debris removal, contaminant removal, beach nourishment, 
large woody debris placement, and revegetation. Please see the Introduction chapter for 
important information regarding PSNERP and the context of this restoration project. 

36.2 Action Area Description and Context 

The action area is located in the South Puget Sound Subbasin within shoreline process 
unit 3039, which exhibits northward net shore-drift from Ellis Cove to Gull Harbor, 
along the east shore of Budd Inlet in southern Puget Sound. The area includes 
approximately 780 feet of publicly and privately owned shoreline. The WDNR marine lab 
is built on a large fill area that encompasses the central portion of the site. Several 
structures, including an artesian well with pump house, outfalls, and a large shed, are 
part of the facility. An old office building was removed from the south end of the site in 
2003, as was a garage (year of removal unknown). The fill is contained by two L-shaped 
soldier-pile bulkheads constructed of creosote-treated wood piles and timbers, and a 
rock revetment. The fill area infringes on the beach considerably and appears to have a 
groin-like effect on littoral transport along much of the high tide beach. The fill has 
retained a good amount of net shore-drift sediment supplied from bluffs up-drift of the 
structure, but also now appears to bypass most sediment in the lower intertidal zone to 
beaches down-drift of the structure, which includes the large barrier estuary of Gull 
Harbor located at the drift cell terminus.  

The armored, low-elevation shore north of the WDNR property is a private access beach 
for the adjacent mobile home park. This site appears to have undergone many changes 
since historic times, largely due to the placement of nearshore fill and construction of a 
bulkhead, which extends both waterward and landward into a narrow ravine. At least 
one culvert currently controls the hydrology of the wetland/historic lagoon. Access to the 
northern properties was not granted for a field visit, so it is not known whether a tide 
gate was installed at the site or if marine waters inundate the wetland. In addition, south 
of the WDNR property is a concrete bulkhead at what appears to be a publicly owned 
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shore. Removing this bulkhead provides an opportunity to further restore sediment 
supply and transport processes in the action area. The action area is shown in 
Figure 36-1. 

 
Figure 36-1. Action Area and Vicinity 

36.2.1 Historic Condition 

Change analysis (Simenstad et al. 2009) mapped much of this area including the WDNR 
property as bluff-backed beach. Historically, a small barrier lagoon extended from the 
northern beach landward into a ravine, which currently encompasses a wetland and a 
small stream. A 1950s aerial photograph shows the northern site prior to what appears to 
be most of the filling. A broad stream delta was present on the intertidal zone in the 
1950s. The 1873 mapping showed what appeared to be a barrier that curved waterward 
at the barrier mapped lagoon location. A small stream channel was mapped that 
extended approximately 1,400 feet through a small ravine, extending through the berm 
(Collins and Sheikh 2005).  

The T-sheet (Figures 36-2A and 36-2B) does not appear to show a tide channel but 
instead shows a survey monument in this location. The barrier shape was much more 
indented than the historic (1873) mapping by the time of the 1950s aerial photo. 
Currently the site is mapped as “artificial” due to the number of co-located stressors that 
have together substantially altered the historic character of the site (Simenstad et al. 
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2009). Stressors and other impacts to the action area include filling of the barrier lagoon 
and beach to the north, and the combined effects of armor, fill, and dredging of the 
tidelands on the WDNR-owned property.  

36.2.2 Natural Environment 

The WDNR property encompasses roughly 3 acres, much of which extends into the 
uplands. Shallow landslides occur on the bluffs that bound the access road on both sides 
of the ravine. At the highest elevation, the bluffs measure approximately 80 feet high and 
are relatively high gradient. The uplands are mapped as glacial till overlying outwash 
sand, followed by the Kitsap Formation, and penultimate drift. The exposed lower bluff 
at the site appeared to consist of coarser sand mixed with medium pebbles. The exposure 
of the site is classified as “protected” (WDNR 2001) with a maximum fetch of 
approximately 5 miles to the northeast. A local NOAA water level station specified 
+14.4 feet MLLW as local MHHW.  

36.2.3 Human Environment 

Most stressors on the WDNR property were constructed around 50 years ago by the 
Maritime Administration. This early owner of the parcel constructed the fill, armor, and 
creosote-treated wood pier and dredged the tidelands as far back as 1956. The Maritime 
Administration used the facility to maintain more than 100 ships referred to as the 
“Mothball Fleet” or “Reserve Fleet.” The ships were largely veterans of World War II and 
other conflicts. They were stationed in Budd Inlet from 1946-1972. During the 1950s 
many ships were used as storehouses for wheat.  

This site is currently owned and operated by the WDNR. The facility is used to stage dive 
operations, as well as store and maintain marine equipment from boats to diving 
equipment for agency use. Plans are currently underway to remove the derelict pier at 
the site and several of the creosote-treated piles on the adjacent WDNR-held tidelands. 
The pier and all associated structures are scheduled to be removed by March 14, 2011. 
The remaining stressors include a creosote-treated wood, vertical bulkhead that extends 
from the upland edge in an L-shape, around but not completely across the waterward 
face of the fill area. The central (waterward) face of the structure is contained and 
fortified by a rock revetment composed of densely piled 2- to 3-foot-diameter riprap that 
extends to approximately +6 to +8 feet MLLW or 7 to 8 feet below MHHW. The ground 
surface of the fill area is largely gravel and asphalt, and a large warehouse, storage shed 
and well, and pump house are located on the fill area. Two fire hydrants and several 
outfalls are also found within the fill area.  

This area was originally filled with dredged material from the tidelands which reportedly 
consisted of silty sand. However, some of this material was removed due to 
contamination that resulted from the catastrophic failure of an old heating oil tank 
buried in the fill. The excavated area was backfilled with pit-run sandy gravel with silt 
(Landau Associates 2003, 2009). Some contamination of the remaining fill material 
exists, which is actively being bioremediated. This in situ treatment of the contaminated 
material is effective for capped sediment only. Some contamination of the tidelands also 
exists; however the source, magnitude, and spatial extent of the contamination are not 
yet known.  
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The fill area is flat and extends 223 feet from the base of the bluff. The aerial extent of 
the fill measures 32,276 SF. An additional 6,475 SF of intertidal area is covered with 
riprap waterward of the fill area.  

The northern properties, which appear to be owned by the same family, currently 
function as private beach access for “Seashore Villa,” the mobile home park located in 
the adjacent uplands. A picnic shelter, parking lot, and two other small structures are 
found in the filled, partially paved area landward of the bulkhead. The first fill and 
hydrologic alterations appear to have taken place sometime between the 1950s and 1977, 
as the site was little developed in the 1950s aerial photograph.  

36.3 Restoration Design Concept 

36.3.1 Restoration Overview and Key Design Assumptions 

Figures 36-3 through 36-5 illustrate the alternatives. The full restoration alternative 
entails actions taken on both the WDNR marine lab property as well as the adjacent 
properties to the north and south. The partial restoration alternative would occur only on 
the WDNR marine lab property and the adjacent publicly owned lands. 

Proposed actions for the full restoration alternative on the properties to the north of the 
WDNR facility include: property acquisition, armor removal, topographic restoration, 
debris removal, beach nourishment, channel rehabilitation, large woody debris 
placement, and revegetation. Proposed restoration actions in support of both the full and 
partial restoration alternatives on the WDNR and adjacent publicly owned property to 
the south include: armor/groin removal, topographic restoration, debris removal, 
contaminant removal, beach nourishment, large woody debris placement, and 
revegetation.  

The partial restoration alternative entails removing and regrading the fill area, which is 
contained by a creosote-treated wood bulkhead and rock armor. The armor and fill 
extend over most of the high tide beach, resulting in a groin-like effect on nearshore 
sediment transport processes. The removal of this material would ameliorate degraded 
sediment supply and transport to approximately 1 mile of down-drift shore. An 
additional concrete bulkhead south of the WDNR site would also be removed as it does 
not appear to be within a privately held parcel but on publicly owned lands. 

Previous investigation showed that contamination of fill material reached as deep as 13 
to 16 feet below the ground surface, which is approximately 3 to 6 feet below the historic 
beach grade. It is assumed that the backfill or other historic fill material would not be 
appropriate for regrading the beach following excavation of contaminated material, and 
that clean sediment of coarser grain size would be brought in to recreate a natural beach 
profile. It is also assumed that there may be additional contamination in the fill, which 
may have originated in fuel, the heavily creosote-treated timbers that contain the fill, 
and/or the numerous buried creosote-treated piles that were used as structural support 
for the buildings.  

The heavily creosote-treated piles, timbers, and pier are likely contributors to cPAH 
contamination. More than 230 creosote-treated piles and 10,462 SF of overwater 
structure will be removed by March 14, 2011. WDNR currently has no plans to further 
characterize sediment at this site. Contaminants identified through previous sampling 
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were found at depth (Landau Associates 2003, 2009). Remediation would most likely 
not be required for site restoration if surface levels remain below cleanup standards. 
Further characterization of sediment will be needed. The sampling plan would focus on 
the sediment surface level that would be created and exposed to future transport. A 
sediment transport assessment should be completed to assess whether contaminated 
sediment may be impacted by reestablished littoral drift processes. The data would then 
be shared with Ecology to determine whether removal is required to protect human 
health and the environment.  

Key design elements associated with full and partial restoration alternatives are shown in 
Table 36-1. 

Table 36-1. Key Design Elements 

Element Full Restoration Partial Restoration 

Acquisition Potentially acquire the tidelands 
adjacent to parcel 1292640300, 
dependent on results of ownership 
survey 

Not included 

Armor Removal  Remove concrete bulkhead along 
northern and southern adjacent shore, 
creosote and rock armor on WDNR 
property  

Remove concrete bulkhead along 
southern adjacent shore, 
creosote and rock armor on 
WDNR property 

Debris Removal  Remove buildings from northern 
property, rock rubble from northern 
property, remove buildings from WDNR 
fill area and buried creosote piles in fill. 
Remove debris from tidelands and 
adjacent bedlands 

Remove buildings from WDNR fill 
area and buried creosote piles in 
fill. Remove debris from tidelands 
and adjacent bedlands 

Fill Remove fill from northern property, 
dredge to recreate tidal lagoon, remove 
fill from WDNR fill area 

Remove fill from WDNR fill area 

Excavation  Excavate and dispose of hazardous 
material in fill area adjacent to 
bulkhead, and any contaminated 
intertidal or subtidal sediments that 
would be exposed to littoral drift 

Same as full restoration 

Beach Profile Recreate barrier that embays the 
lagoon; recreate beach profile following 
excavation of hazardous material 

Recreate beach profile following 
excavation of hazardous material 

Tidal Channel Excavate/recreate a tide channel to 
restore/create connectivity between 
lagoon and marine water  

Not included 

Revegetation Reestablish backshore and riparian 
vegetation on 1.73 acres  

Reestablish backshore and 
riparian vegetation on 0.65 acres  

Large Woody Debris  Distribute 8 to 9 large wood groupings Distribute 3 large wood 
groupings  
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36.3.2 Restoration Features – Primary Process-Based Management Measures  

Armor Removal/Modification  

The full restoration alternative entails removal of all armoring in the nearshore on the 
WDNR site as well as the properties to the north and south, to allow full restoration of 
sediment transport and supply processes. Armor slated for removal from the properties 
to the north includes a concrete bulkhead (250 LF) and small volume (39 CY) of rubble 
(Figures 36-3 and 36-5).  

The partial restoration alternative includes removal of armor only from the WDNR site 
and the adjacent publicly owned land to the south (Figures 36-4 and 36-5). Armor on the 
WDNR site consists of 370 LF of creosote-treated wood, soldier pile, and timber 
bulkhead and 1,050 CY of rock revetment. The concrete bulkhead on the publicly owned 
property to the south (115 LF) would also be removed.  

Berm or Dike Removal/Modification - NA 

Channel Rehabilitation/Creation  

As part of the full restoration alternative, a tide channel would be excavated to connect 
the restored barrier lagoon with Budd Inlet along the properties north of the WDNR 
facility. The tide channel would extend from several feet vertically below the proposed 
MHHW line into the lagoon basin (Figure 36-3). It would have an average depth of 
approximately 5 feet. The approximate excavation volume to create the tide channel is 
3,500 CY. The proposed channel would measure approximately 25 feet in width and be 
composed of native material.  

Groin Removal/Modification  

The WDNR armor and fill area functions similarly to a groin by limiting littoral transport 
along the beach face. Thus, the fill area can be considered a large groin measuring 
approximately 100 feet cross-shore, with a total volume of approximately 10,600 CY. The 
removal of this groin-like structure is included as part of both the partial and full 
restoration alternatives (Figures 36-3 and 36-4).  

Hydraulic Modification - NA 

Overwater Structure Removal - NA 

Topography Restoration  

Both the full and partial restoration alternatives include fill removal, excavation, and 
rough grading to recreate the beach at the WDNR property. Partial restoration would 
include removal of 10,600 CY of fill material, with 3,000 CY of fill requiring handling 
and disposal as hazardous material. It is assumed that at least 250 CY of suitable 
uncontaminated sediment from the fill excavation can be reused for beach nourishment 
with partial restoration, and 450 CY for full restoration.  

Only minor clearing and grubbing will be required (0.4 acre in full restoration 
alternative, with slightly less in partial restoration alternative). The full restoration 
alternative would also include 3,500 CY of excavation to recreate the barrier lagoon and 
tide channel complex at the north properties. The berm at the lagoon was designed at 
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this level using the guidance in Appendix C and is intended to be dynamically stable with 
overwash only during extreme high water, which will ensure that invasive species do not 
colonize it.  

36.3.3 Restoration Features – Additional Management Measures 

Beach Nourishment  

Beach nourishment would expand and increase the elevation of the north-trending 
historic barrier beach that embays the lagoon along the northern property. The full 
restoration alternative would require 1,770 CY of material to adequately restore these 
features to a sustainable configuration (Figure 36-3).  

The partial restoration alternative entails beach nourishment as a means of recreating 
the beach profile following excavation of hazardous material (Figure 36-4). The partial 
restoration alternative will require 820 CY of nourishment material.  

Contaminant Removal/Remediation  

Previous research by Landau Associates (in prep.) estimated that approximately 
3,000 CY of contaminated sediment exists within the WDNR fill area. Both partial and 
full restoration alternatives include excavation and disposal of this hazardous material as 
part of restoring the natural beach profile and nearshore processes. Further assessment 
is needed to determine quantities of contaminated sediment that may need to be 
removed. A layer of clean sediment may need to be added to reestablish the shoreline to 
proper elevation following contaminated sediment removal. 

Debris Removal  

Creosote-treated wood planks and piles that help to contain the WDNR fill area will be 
removed, hauled away, and disposed in an appropriate location. Soil adjacent to piles 
will be evaluated for contamination and removed if necessary. Debris removal of 
approximately 350 CY of creosote-treated wood will occur for both restoration 
alternatives (Figures 36-3 and 36-4).  

The removal of additional non-hazardous debris is recommended under both the full and 
partial restoration alternatives. Full restoration would require the removal of a total of 
seven buildings from all properties, with a cumulative area of 6,640 SF. Also, 42,530 SF 
of pavement would be removed in full restoration. The partial restoration alternative 
entails removal of four buildings from the WDNR property, totaling 5,530 SF, and 
36,880 SF of pavement.  

Invasive Species Control  

Scot’s broom and Himalayan blackberry (0.1 acre) would be removed for both full and 
partial restoration at the south end of the WDNR property as well as the adjacent (south) 
property. Small areas of similar invasive vegetation would need to be removed from the 
northern properties (approximately 0.2 acre). 
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Large Wood Placement  

Large woody debris would be placed along the berm crest to increase the structural 
complexity of the barrier beach by providing additional substrate for colonizing 
vegetation, insects, and other invertebrates. Twelve large wood pieces would be placed at 
three different locations along the berm crest for the partial restoration alternative 
(Figure 36-4). An additional 16 large wood pieces would be placed at six locations along 
the northern property as part of the full restoration alternative (Figure 36-3).  

Physical Exclusion - NA 

Pollution Control - NA 

Revegetation  

Full restoration would entail reestablishing 1 acre of backshore and 0.73 acre of riparian 
vegetation at the WDNR fill area (1.73 acres total) and along the lawn areas to the north 
and south of the fill area (Figure 36-3). The full restoration alternative would install 
backshore/dune vegetation plantings along an approximately 15-foot-wide band adjacent 
to the tide channel, along the berm crest of the barrier and southern shore of the lagoon, 
north of the WDNR site. On the WDNR site, backshore/dune vegetation would be 
installed along a similar approximately 15-foot band. Marine riparian vegetation planting 
would extend landward of the backshore/dune riparian plantings. 

Partial restoration would entail revegetation of a total of 0.65 acre of the WDNR fill area 
(0.1 acre of backshore vegetation and 0.55 acre of marine riparian vegetation) 
(Figure 36-4). On the WDNR site, backshore/dune vegetation would be installed along 
an approximately 15-foot band. Marine riparian vegetation planting would extend 
landward of the backshore dune riparian plantings. Soil should be augmented along all 
planting areas to increase the success of plantings.  

Reintroduction of Native Animals - NA 

Substrate Modification - NA 

Species Habitat Enhancement - NA 

36.3.4 Restoration Features – Other 

NA  

36.3.5 Land Requirements  

The partial restoration alternative would require land on two parcels owned by WDNR 
and land outside of parcel ownership, which appears to be public, totaling 6.3 acres. The 
full restoration alternative includes the same land as needed for partial restoration, as 
well as portions of two privately owned parcels north of the WDNR-owned land, totaling 
7.6 acres. 

WDNR is a willing partner and open to relocating the current operations elsewhere, 
making the partial restoration alternative free of landowner constraints. The WDNR-
owned parcel includes 5.5 acres of land. All restoration actions included in both the 
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partial and full restoration alternatives could be administered from the uplands, using 
the existing roads for access.  

Lands that would need to be acquired in support of the full restoration alternative 
include the narrow parcel north of the WDNR land (approximately 0.5 acre) and a 
portion of the property directly north of that parcel (approximately 0.7 acre). In lieu of 
purchasing the property, conservation easements could be acquired to conserve the 
property while maintaining it as a private beach for the mobile home park.  

36.3.6 Design Considerations 

Both restoration alternatives present uncertainties relating to contamination of the fill 
and native soils at the WDNR site and in the tidelands. This has potential water quality 
implications. It is likely that additional dredge and disposal of contaminated material 
will be required in the area surrounding the WDNR pier, to complete restoration of the 
site.  

Cultural resources (presence or absence) are not documented at the site. The degree of 
risk could not be addressed using the level of information available for either restoration 
alternative.  

The northern properties may be very difficult to obtain, as they provide community shore 
access and improvements at this location. Access could still be accommodated as well as 
a relocated storage facility in a limited area with full restoration; however, giving up the 
large, level filled area may be unacceptable to the landowners. 

36.3.7 Construction Considerations 

Site access is good with a direct road to the main portion of the site and a private drive to 
the north area. Building and bulkhead removal will be a large portion of the work for 
both restoration alternatives. Creosote-treated bulkhead removal will include targeted 
excavation of tie rods and creosote-treated tie backs. Creosote-treated building pile 
foundations will also need to be removed individually. Excavating and hauling out fill 
will be large tasks. Testing for contamination may need to occur during excavation if not 
completed in advance. All contaminants and fill will likely need to be removed prior to 
restoration work and surface treatments. Restoration features and grading are relatively 
minor compared to the removal stages.  

Excavation and removal of the known, remaining hazardous material found in the fill is 
included in both the full and partial restoration alternatives. This action will require 
additional considerations during removal due to the material being located down to 
approximate mean sea level and below original beach grade. Land-based equipment is 
recommended for use in the removal. The area would need to be dewatered and 
excavation timed appropriately to occur during the lowest tides possible. To prevent tidal 
inundation during removal, a temporary sheet pile wall or similar measure may need to 
be installed. Maneuvering around an exclusion area can present challenges, so double 
handing may be required to move the material offsite. A containment barrier such as an 
oil boom or silt curtain should also be employed to reduce the transport of resuspended 
contaminated sediment released during dredging. A placement of clean material will 
most likely be required.  
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36.4 Extent of Stressor Removal  

Table 36-2 describes the amount of stressors to be removed with this action.  

Table 36-2. Stressor Removal 

Stressor Full Restoration Partial Restoration 

Tidal Barrier (LF) 18,911 SF NA 

Fill (area) 36,000 SF 36,000 SF 

Armor (LF) 735 485 

36.5 Expected Evolution of the Action Area 

Without restoration of the WDNR site, partial interruption of sediment transport and 
delivery would continue, and there would be increasing beach narrowing and gradual 
loss of intertidal habitats. The existing fill and armor that infringe on the intertidal beach 
would continue to impact the remaining beach with increasing sea level, and less 
sediment transport would occur waterward of the WDNR site. Littoral transport from 
the southern to the northern beaches would therefore be further degraded by the groin-
like effects of the fill structure.  

With full and partial restoration alternatives, the beaches would likely reestablish an 
equilibrium, and sediment from the southern shore would once again nourish the 
northern beaches. The sediment that has accumulated on the south shore directly 
adjacent to the WDNR fill area will likely slowly erode and redistribute along the down-
drift shore. The bluff-backed beaches that are currently armored would again become 
vulnerable to wave-induced erosion and landslides. This restored sediment supply will 
help sustain the adjacent restored beaches and aid in the natural development of forage 
fish spawning habitat and large wood recruitment.  

Upper beach habitats that are currently beneath fill would provide surf smelt spawning 
habitat (forage fish spawning is documented along the adjacent shores). Restored marine 
riparian areas and large wood could benefit forage fish spawning and juvenile salmonid 
migratory habitats by providing shade and forage, as well as retaining moisture in the 
beach substrate. Beach wrack, driftwood, and large wood input would also once again 
occur along these shores, as restored cross-shore connectivity facilitates the import and 
exchange of detritus.  

At the northern properties, the full restoration alternative would recreate the upper 
beach that is currently beneath fill and armor in some areas. Farther north, it would 
restore tidal flow, tide channel processes, detritus import and exchange, exchange of 
aquatic species, sediment supply, erosion and accretion, transport and wave processes to 
the action area. Beach nourishment and armor removal would restore elevations and 
processes to enhance adaptive capacity to sea level rise, in contrast to the current 
armored, sediment-deprived condition. The barrier beach will likely adapt to the 
restored condition, and the tide channel location will likely shift based on modern littoral 
transport rates, wave climate, and freshwater input.  

The small restored tide channel would allow for utilization of the complex, shallow water 
lagoon habitat by aquatic species such as migrating juvenile salmonids and forage fish. 
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Restored tidal inundation within the lagoon will allow establishment of emergent 
(halophytic) vegetation and deposition of large wood, which will increase habitat 
structure and function within the lagoon.  

36.6 Uncertainties and Risks 

The presence of contaminants in the fill and tidelands are key uncertainties that could 
cause negative impacts and affect habitat quality and aquatic species for both full 
restoration and partial restoration. WDNR is actively continuing site remediation, and 
the larger cleanup effort is part of an ongoing phased approach.  

It is unlikely, but not well researched at this point, that armor removal will exacerbate 
erosion along the north and south shores to the degree that structures located on the 
bluff top are threatened. 

The stability of the proposed tide channel for the north end in the full restoration 
alternative is not at all certain. The tidal prism is quite small and the freshwater input 
has not been adequately explored. The historic condition of the barrier estuary in the 
north end remains unclear due to the limited early mapping and long period of 
development at the site. Nevertheless, the full restoration alternative includes a tide 
channel which would be simple to grade at this scale. 

36.6.1 Risks Associated with Projected Sea Level Change 

Table 36-3 compares potential risks associated with projected sea level changes based on 
professional judgment. 

Table 36-3. Risks of Sea Level Change 

 Projected Sea Level Change 

High (65cm) Intermediate (21cm) Low (13cm) 

Full Restoration  The barrier protecting 
the lagoon will likely 
translate landward as 
will the landward extent 
of tidal inundation.  

Marine-induced bluff 
erosion will increase 
sediment supply, which 
will help the barrier to 
naturally adapt to rise in 
sea level, but may 
threaten upland 
development.  

Minor translation of 
barrier beach shore 
landward. Potential 
shifts in tide channel 
location.  

Marine-induced bluff 
erosion will increase 
along bluff-backed 
beaches, which will aid 
in the translation of the 
local beaches upward 
and landward.  

Minor translation of 
barrier beach shore 
upward and landward. 
Potential shifts in tide 
channel location.  

Marine-induced bluff 
erosion will increase 
slightly along bluff-
backed beaches, which 
will aid in the 
translation process of 
adjacent beaches. 
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 Projected Sea Level Change 

High (65cm) Intermediate (21cm) Low (13cm) 

Partial Restoration Shoreline translation 
will lead to inland 
barrier migration and 
erosion of bluff-backed 
beaches. Some beach 
erosion and narrowing 
may occur where 
barriers are not able to 
migrate landward due to 
decreased sediment 
supply, with reduced 
backshore vegetation 
areas.  

Shoreline translation 
will occur. Bluff-backed 
beaches will recede at 
an accelerated pace, 
which will help sustain 
down-drift beaches.  

Minor shoreline 
translation will occur. 
Bluff-backed beaches 
will recede gradually. 

36.7 Potential Monitoring Opportunities 

Monitoring is important for evaluating the success of the partial or full restoration 
alternative. A combination of field surveys and aerial photographs would be used to 
document biological and physical changes to the landscape. Monitoring data can be used 
to refine adaptive management and corrective actions, as needed. The monitoring needs 
and opportunities associated with this action are summarized in Table 36-4.  

Table 36-4. Monitoring Needs and Opportunities 

Monitoring Parameter 
Key Performance 

Indicator 
Note 

Topographic Stability 
X 

Monitoring beach morphology will inform 
restoration success  

Sediment Accretion / Erosion X  

Wood Accumulation X  

Soil / Substrate Conditions 
X 

Check status of beach and lagoon area 
substrates  

Vegetation Establishment X  

Marsh Surface Evolution / Accretion    

Tidal Channel Cross-Section / Density X Check stability of created tidal channel 

Water Quality (contaminants)   

Salinity   

Shellfish Production   

Extent of Invasive Species   

Animal Species Richness X  

Fish (salmonid) Access/Use   

Forage Fish Production 
X 

Adjacent beaches are documented surf smelt 
spawning habitat 
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Monitoring Parameter 
Key Performance 

Indicator 
Note 

Wildlife Species Use   

Effectiveness of Exclusion Devices   

36.8 Information Needed for Subsequent Design 

This conceptual design report represents an initial step in the restoration design 
sequence. The design concepts described above were developed based on readily 
available information without the level of site-specific survey and investigation that is 
necessary to support subsequent design and implementation. Substantial additional 
information will be required at the preliminary and later design stages to confirm the 
design assumptions, refine quantity estimates, address property and regulatory issues, 
obtain stakeholder support, and fill in data gaps. The extent to which this information is 
collected for preliminary design (or a later design stage) will depend upon the available 
budget, schedule and other factors. This section attempts to define the most essential 
information needs for this action. 

• Property Investigation/Topographic Survey – A detailed topographic and 
boundary survey of the site would be required to advance restoration designs. 
Utility locations should be verified. The exact status of the southern property was 
not entirely clear at the end of the preliminary design phase and needs to be 
resolved. Detailed engineering design drawings (USACE 1956) were received 
from the project proponent as this report was finalized. This information should 
inform later stages of restoration design to gain a higher level of accuracy in 
design specifications associated with the WDNR property. The historic condition 
of the barrier estuary in the north end remains unclear. Other sources of pre-1956 
mapping should be explored to better document wetland/estuary conditions and 
better inform design work.  

• Contaminant Survey – The suitability of fill soils for use outside the known 
contaminated area in the WDNR property needs to be further explored. The 
extent and source of contamination of the tidelands should be investigated and 
cleanup plans determined, if required.  

• Cultural Resources Survey - The results of an existing cultural resources survey, 
completed in June 2008, should be integrated into design recommendations. 

• Utilities - Any other utilities (e.g., gas line) should be identified.  

• Other - Determine if dredging of tidelands occurred to support moorage of large 
ships.  

36.9 Quantity Estimates  

The quantity spreadsheets for the full and partial restoration alternatives are provided in 
Exhibits 36-1 and 36-2. 

36.10 References 
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Action Name:

Action #: 1684

Date: February 2011

By:
 

REMEDY: Removal of hazardous fill and creosote and rock revetment armoring at the DNR site, and revegetation of backshore and marine riparian vegetation.
Construction Period: 18 weeks total (Building, fill, contaminent, & armor removal WDNR and south sites: 10 weeks; Building, fill, & armor removal north site: 4 weeks; Grading and restoration features both sites 4 week

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report where item 

is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre

7.6

Required project lands includes the 2 WDNR owned parcels (93022600000 and 12926450200) as well as land 
outside of parcel ownership to the south and portions of two privately owned parcels to the north of the 
proponent owned land.

2.3.5 Land Requirements

Proponent / Partner-owned lands Acre
5.5

Proponent owned lands include 2 WDNR parcels (93022600000 and 12926450200) that encompass the entire 
partial restoration area.

2.3.5 Land Requirements

Lands To Be Acquired Acre
1.3

Parcels 83400200402 and 83400200400, owned by Hagglund family LTD Partnership and Carl D Hagglund 
(respectively) would need to be acquired in order for the full restoration to be completed.

2.3.1 Restoration Overview Table X, 2.3.5 Land 
Requirements

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 10% of 
other items.

Site Access LS 0 Site access will remain as the roads to the WDNR site and north parcel will remain in place through restoration. 
Barge Access Days 0 Not Applicable to Action
Temporary Traffic Control (one of the following)

none LS 0 Not Applicable to Action
signs LS 0 Not Applicable to Action

flags / spotters LS 0 Not Applicable to Action
unique LS 0 Not Applicable to Action

Temporary Roadway SF 0 Not Applicable to Action
Control of Water LS 0 Not Applicable to Action

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing
Clear  Vegetation - Local Disposal AC 0 Not Applicable to Action
Clear /Grub Vegetation - Local Disposal AC 0.3 Clear isolated trees from all areas-very limeted number
Clear /Grub Vegetation - Offsite Disposal AC 0.2 clear small areas of invasive species south of WDNR uplands
Clear, stockpile -  large woody debris CY 20 Drift logs on south site and south portion of north property 
Hydraulic Structures - Small LS 0 Not Applicable to Action
Hydraulic Structures - Large LS 0 Not Applicable to Action

Utilities LF

855 LF All identified utilities will be removed from the site. Utilities, including electric, gas, water lines, 
telecommunications, and stormwater outfalls, were identified from background documents Landau Report Figure 
5 and WDNR marine lab debris map.

Buildings SF

7 buildings 6,640 SF  Buildings include shops and warehouse, storage shed on south fill area, small storage shed on south fill area, 
and pump house water supply well. On the north parcel a covered picnic shelter, storage for electircal housing, 
and a stroage shed will be removed.

2.3.3 Restoration Features - Additional 
Management Measures

Pavement SF
42,530 SF Pavement on top of fill area at the DNR site. 2.3.3 Restoration Features - Additional 

Management Measures

Bulkheads LF 735 LF

A) Creosote bulkhead at DNR site has apx total of 600 LF of creo piles and 360 LF of 6x12" creo timber lagging, 
ht varies between 5-15 ft, B) concrete bulkhead south of the fill area, estimated to be 4 ft tall and buried below 
beach level, C) concrete bulkhead north property estimated to be 4 ft tall and buried below beach leve

2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of Stressor 

Removal

Rock revetments CY

1,050 Sloped angular rock armoring located at waterward edge of fill area of the WDNR site. 2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of Stressor 

Removal
Large Coastal Structures LF, SF or CY 0 Not Applicable to Action
Demolition / Removal - Bridge SF or CY 0 Not Applicable to Action

Removal - Misc. (e.g. angular rock from beach) CY

39

Angular rock and concrete debris piled for shore protection.  Assumed thickness of 1.5 ft multiplied by 700 SF

2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of Stressor 

Removal
Demolition / Removal - Boat Ramp SF 0 Not Applicable to Action
Haul - Offsite Disposal of Demolition Debris Miles 20 placeholder; Landfill site in Yelm, Thurston County

Hazardous/Contaminated Waste Removal These items for earthwork of quality not compatible with wetlands, requiring special handling and  disposal. 
Describe basis for classification as contaminated or hazardous. State known or suspected contamination, 
describe known similar work.

Contaminated Earthwork CY 350 Creosoted bulkhead and croesote logs potentially in fill material (based on Landau Report) will be be disposed of 
in a licensed landfill. Calculations for CY of contaminated material does not include creosote in fill.

2.3.2 Restoration Features - Primary 
Management Measures

Hazardous Earthwork CY 3000 Hazardous materials in sediment include Gasoline-range petroleum hydrocarbon and Diesel petroleum 
hydrocarbons as indicated by Landau Report Figure 5. Excavation, off haul and disposal within a licensed 
hazardous waste landfill will ensue.

2.3.2 Restoration Features - Primary 
Management Measures

Construct Temporary Features

EARTHWORK

Excavation CY
pebbly sand

450
Rough grading of retained sediment behind armor 2.3.2 Restoration Features - Primary 

Management Measures.
Excavation - Upland CY 10,600 Excavate fill material at WDNR site. Some of the fill material is hazardous (see above section) and has been 

delineated in the Landau Report. Other nocontaminated fill may be reusable based on materials analysis. 3,000 
CY of Hazardous materials from above section is included in this quantity.

2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of Stressor 

Removal
Excavation - Lowland CY 3600

Excavate inlet and lagoon just outside of proposed MHHW line and assume average 5 ft depth. CY from CAD 
cross section drawings is approx 3,600. 

2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of Stressor 

Removal
Dredging - Bucket - Land CY 0 Not Applicable to Action
Dredging - Bucket - Marine CY 0 Not Applicable to Action
Dredging - Hydraulic CY 0 Not Applicable to Action
Fine Grading AC 0 Not Applicable to Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to Action
Haul - uncontrolled placement CY 0 Not Applicable to Action
Haul, place, compact CY 0 Not Applicable to Action
Stockpile - uncontrolled placement CY 0 Not Applicable to Action
Stockpile - controlled placement CY 0 Not Applicable to Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to Action

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0 Not Applicable to Action
Gravel Borrow, including haul CY 0 Not Applicable to Action

Sand / Gravel for Beach Nourishment CY
1770

Pebbly sand pit run from local gravel pit
2.3.3 Restoration Features - Additional 

Management Measures
Cobble for Shore Nourishment CY 0 Not Applicable to Action
Embankment Compaction CY 0 Not Applicable to Action
Topsoil CY 0 Not Applicable to Action

RESTORATION Features
Channel Rehab / Creation SF

18900 Channel rehab calculations are based on the SF of lowland excavation for the channel and lagoon
2.3.2 Restoration Features - Primary 

Management Measures.
Large Wood Placement EA

28

28 logs placed in groups 2.3.1 Restoration Overview Table X, 2.3.3 
Restoration Features - Additional Management 

Measures
Invasive Species Control Acre 0 Not Applicable to Action
Physical Exclusion Devices LF or EA 0 Exclusion around marien riparian planting areas 
Other Restoration Features/ Activities LS 0 Not Applicable to Action

Structures EA
Water Control Structures - Culverts with Gates EA 0 Not Applicable to Action
Water Control Structures - Weirs EA 0 Not Applicable to Action
Rock Slope Protection LF 0 Not Applicable to Action
Other EA 0 Not Applicable to Action
Elevated Boat Ramp SF 0 Not Applicable to Action
Fencing SF 0 Not Applicable to Action

Utilities
Water LF 0 Not Applicable to Action
Gas LF 0 Not Applicable to Action
Electric LF 0 Not Applicable to Action
Sewer LF 0 Not Applicable to Action
Telecommunications LF 0 Not Applicable to Action
Other LF 0 Not Applicable to Action

Roadway / Railway
Roadway  (Type_) SF 0 Not Applicable to Action
Roadway - Traffic Signal LS 0 Not Applicable to Action
Culvert (type) LF 0 Not Applicable to Action
Culvert - Jacking LF 0 Not Applicable to Action
Culvert - Horizontal  Pile Driving LF 0 Not Applicable to Action
Bridge - Foundations, Deck and appurtenances SF 0 Not Applicable to Action
Railway - Box Girder SF 0 Not Applicable to Action
Railway - Foundation LF 0 Not Applicable to Action
Railway - Shoe fly LF 0 Not Applicable to Action

Permanent Access Features
Roads Level 0 Not Applicable to Action
Utility Access Routes varies 0 Not Applicable to Action
Erosion Control Features L.F. 0 Not Applicable to Action

Public Access or Recreation Features
Trails SF 0 Not Applicable to Action
Bridges SF 0 Not Applicable to Action
Kiosk EA 0 Not Applicable to Action
Restrooms EA 0 Not Applicable to Action
Interpretive Signs EA 0 Not Applicable to Action
Parking Area SF 0 Not Applicable to Action
Other EA 0 Not Applicable to Action

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable to Action

Planting AC
1.03 total, 0.30 
(BK) 0.73 (MR)

Backshore (BK) vegetation unit area and marine riparian (MR) vegetation unit areas will be planted in the 
restoration area

2.3.3 Restoration Features - Additional 
Management Measures

Vegetation Maintenance AC-YR 0 Not Applicable to Action
Erosion / sediment  BMPs - Temp. AC 0 Not Applicable to Action
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to Action
Waterside controls - Temporary EA, LF, LS 0 Not Applicable to Action

Construction Management

Construction oversight weeks 18
Building, fill, contaminent, & armor removal at WDNR and south sites: 10 weeks; Building, fill, & armor removal at 
north site: 4 weeks; Grading and restoration features both sites 4 weeks.

Materials testing Included in cost of material - no separate quantity

Coastal Geologic Services

WDNR Marine Lab Bulkhead Softening

Full Restoration Quantity Estimate

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name:

Action #: 1684

Date: February 2011

By:
 

REMEDY: Removal of hazardous fill and creosote and rock revetment armoring at the DNR site, and revegetation of backshore and marine riparian vegetation.
Construction Period: 18 weeks total (Building, fill, contaminent, & armor removal WDNR and south sites: 10 weeks; Building, fill, & armor removal north site: 4 weeks; Grading and restoration features both sites 4 week

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report where item 

is described

Coastal Geologic Services

WDNR Marine Lab Bulkhead Softening

Full Restoration Quantity Estimate

Design and Detailed Site Investigations
Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs

Geotechnical Studies 1
Additonal on-site contamination, sediment, and determination of type and quantitiy of debris below grade all 
required, stabiltiy analysis not required.

Cultural Studies 1 Unclear as to need, but possible old historic use site
HTWR Studies 0 Not Applicable to Action

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 200

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name:
Action #: 1684

Date: February 2011

By:
 

REMEDY: Removal of hazardous fill and creosote and rock revetment armoring at the DNR site, and revegetation of backshore and marine riparian vegetation.
Construction Period: 11.5 weeks (Building, fill, contaminent, & armor removal at WDNR and south sites: 10 weeks; Grading and restoration features both sites 1.5 weeks).

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

ACQUISITION AND CONSERVATION
Required Project Lands Acre

6.3
Required project lands includes the 2 WDNR owned parcels (93022600000 and 12926450200) as 
well as land outside of parcel ownership to the south.

2.3.5 Land Requirements

Proponent / Partner-owned lands Acre
5.5

Proponent owned lands include 2 WDNR parcels (93022600000 and 12926450200) that encompass 
the entire partial restoration area.

2.3.5 Land Requirements

Lands To Be Acquired Acre 0 Not Applicable to Action
Material Sites

MOBILIZATION AND ACCESS for construction activities
Mobilization - Typical
(Equipment, Personnel, Planning, Financial) LS 1

Up front costs such as bonding, planning and other staff time and financing. Typically, assume 8% to 
10% of other items.

Mobilization - Remote
(Equipment, Personnel, Planning, Financial)

LS 0
Not Applicable to Action

Site Access LS 0 Site access will remain as the roads to the DNR site will remain in place through restoration. 
Barge Access Days 0 Not Applicable to Action
Temporary Traffic Control (one of the following)

none LS 0 Not Applicable to Action
signs LS 0 Not Applicable to Action

flags / spotters LS 0 Not Applicable to Action

Coastal Geologic Services 

WDNR Marine Lab Bulkhead Softening

Partial Restoration Quantity Estimate

flags / spotters LS 0 Not Applicable to Action
unique LS 0 Not Applicable to Action

Temporary Roadway SF 0 Not Applicable to Action
Control of Water LS 0 Not Applicable to Action

Relocation Activities

Site Demolition Activities 
Clearing and Grubbing (one or more of following) Use one or more of the following categories of clearing and grubbing

Clear  Vegetation - Local Disposal AC 0 Not Applicable to Action
Clear /Grub Vegetation - Local Disposal AC 0.2 Clear isolated trees from all areas-very limeted number

Clear /Grub Vegetation - Offsite Disposal AC 0.1 Clear small areas of invasive species south of WDNR uplands
Clear, stockpile -  large woody debris CY 10 Drift logs on south site

Hydraulic Structures - Small LS 0 Not Applicable to Action
Hydraulic Structures - Large LS 0 Not Applicable to Action

Utilities LF

775 LF All identified utilities will be removed from the site. Utilities, including electric, gas, water lines, 
telecommunications, and stormwater outfalls, were identified from background documents Landau 
Report Figure 5 and DNR marine lab debris map.

Buildings SF

4 buildings 5,530 SF Exact SF taken from assessors data where ever possible, otherwise taken from digitized SF 
measurements. Buildings include shops and warehouse, storage shed on south fill area, small 
storage shed on south fill area, and pump house water supply well.

2.3.3 Restoration Features - Additional 
Management Measures

Pavement SF
36,880 SF Pavement on top of fill area at the WDNR site. 2.3.3 Restoration Features - Additional 

Management Measures

Bulkheads LF 485 LF

Creosote bulkhead at DNR site has apx total of 600 LF of creo piles and 360 LF of 6x12" creo timber 
lagging, ht varies between 5-15 ft and concrete bulkhead south of the fill area, estimated to be 4 ft 
tall and buried below beach level.

2.3.2 Restoration Features - Primary 
Management Measures, 2.4 Extent of 

Stressor Removal

Rock revetments LF

250 LF, 1050 CY Sloped angular rock armoring located at waterward edge of fill area of the DNR site. 2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of 

Stressor Removal
Large Coastal Structures LF, SF or CY Not Applicable to Action
Demolition / Removal - Bridge SF or CY Not Applicable to Action
Removal - Misc. (e.g. angular rock from beach) CY Not Applicable to Action
Demolition / Removal - Boat Ramp SF Not Applicable to Action
Haul - Offsite Disposal of Demolition Debris Miles 20 placeholder; Landfill site in Yelm, Thurston County

Hazardous/Contaminated Waste Removal
Contaminated Earthwork CY 350 Creosote bulkhead will be be disposed of in a licensed landfill. Include apx 600 LF of creo piles and 

360 LF of 6x12" creo timber lagging, ht varies between 5-15 ft. Calculations for CY of contaminated 
material does not include creosote foundation piles under buildings in fill (qaunt unknown).

2.3.3 Restoration Features - Additional 
Management Measures

Hazardous Earthwork CY 3000 Hazardous materials in sediment include Gasoline-range petroleum hydrocarbon and Diesel 
petroleum hydrocarbons as indicated by Landau Report Figure 5. Excavation, off haul and disposal 
within a licensed hazardous waste landfill will ensue.

2.3.3 Restoration Features - Additional 
Management Measures

within a licensed hazardous waste landfill will ensue.
Construct Temporary Features Use as needed for unusual temporary features not included elsewhere (see TESC below)

EARTHWORK Expand to include equipment, etc. to facilitate cost estimating.

Excavation CY
pebbly sand

250
Rough grading of non-contaminated and appropriately sized sediment retained behind armor 2.3.2 Restoration Features - Primary 

Management Measures.
Excavation - Upland CY 10,600 Excavate fill material at WDNR site. Some of the fill material is hazardous (see above section) and 

has been delineated in the Landau Report. Other nocontaminated fill may be reusable based on 
materials analysis.

2.3.2 Restoration Features - Primary 
Management Measures; 2.4 Extent of 

Stressor Removal.
Excavation - Lowland CY 0 Not Applicable to Action
Dredging - Bucket - Land CY 0 Not Applicable to Action
Dredging - Bucket - Marine CY 0 Not Applicable to Action
Dredging - Hydraulic CY 0 Not Applicable to Action
Fine Grading AC 0 Not Applicable to Action

Fill Placement - local borrow This is additive to  Earthwork -Excavation
Side cast CY 0 Not Applicable to Action
Haul - uncontrolled placement CY 0 Not Applicable to Action
Haul, place, compact CY 0 Not Applicable to Action
Stockpile - uncontrolled placement CY 0 Not Applicable to Action
Stockpile - controlled placement CY 0 Not Applicable to Action
Conveyor placement from stockpile land/water CY 0 Not Applicable to Action

Imported Fill Includes purchase, delivery and placement or as noted / described
Select Fill CY 0 Not Applicable to Action
Gravel Borrow, including haul CY 0 Not Applicable to Action

Sand / Gravel for Beach Nourishment CY
820

Pebbly sand pit run from local gravel pit
2.3.3 Restoration Features - Additional 

Management Measures
Cobble for Shore Nourishment CY 0 Not Applicable to Action
Embankment Compaction CY 0 Not Applicable to Action
Topsoil CY 0 Not Applicable to Action

RESTORATION Features
Channel Rehab / Creation SF 0 Not Applicable to Action
Large Wood Placement EA

12

12 logs placed in groups 2.3.1 Restoration Overview Table X, 
2.3.3 Restoration Features - Additional 

Management Measures
Invasive Species Control Acre 0 Not Applicable to Action
Physical Exclusion Devices LF 0 Exclusion around marien riparian planting areas 
Other Restoration Features/ Activities LS 0 Not Applicable to Action

Structures EA
W t C t l St t C l t ith G t EA 0 N t A li bl t A tiWater Control Structures - Culverts with Gates EA 0 Not Applicable to Action
Water Control Structures - Weirs EA 0 Not Applicable to Action
Rock Slope Protection LF 0 Not Applicable to Action
Other EA 0 Not Applicable to Action
Elevated Boat Ramp SF 0 Not Applicable to Action
Fencing SF 0 Not Applicable to Action

Utilities
Water LF 0 Not Applicable to Action
Gas LF 0 Not Applicable to Action
Electric LF 0 Not Applicable to Action
Sewer LF 0 Not Applicable to Action
Telecommunications LF 0 Not Applicable to Action
Other LF 0 Not Applicable to Action

Roadway / Railway
Roadway  (Type_) SF 0 Not Applicable to Action
Roadway - Traffic Signal LS 0 Not Applicable to Action
Culvert (type) LF 0 Not Applicable to Action
Culvert - Jacking LF 0 Not Applicable to Action
Culvert - Horizontal  Pile Driving LF 0 Not Applicable to Action
Bridge - Foundations, Deck and appurtenances SF 0 Not Applicable to Action
Railway - Box Girder SF 0 Not Applicable to Action
Railway - Foundation LF 0 Not Applicable to Action
Railway - Shoe fly LF 0 Not Applicable to Action

Permanent Access Features
Roads Level 0 Not Applicable to Action
Utility Access Routes varies 0 Not Applicable to Action
Erosion Control Features L.F. 0 Not Applicable to Action

Public Access or Recreation Features
trails SF 0 Not Applicable to Action
bridges SF 0 Not Applicable to Action
kiosk EA 0 Not Applicable to Action
restrooms EA 0 Not Applicable to Action
Interpretive Signs EA 0 Not Applicable to Action
parking area SF 0 Not Applicable to Action
Other EA 0 Not Applicable to Action

PSNERP Strategic Restoration Design - 10% Design Estimate



Exhibit 36-2
Page  2 of  2

Action Name:
Action #: 1684

Date: February 2011

By:
 

REMEDY: Removal of hazardous fill and creosote and rock revetment armoring at the DNR site, and revegetation of backshore and marine riparian vegetation.
Construction Period: 11.5 weeks (Building, fill, contaminent, & armor removal at WDNR and south sites: 10 weeks; Grading and restoration features both sites 1.5 weeks).

Item Unit of Measure
Material 
Name

Qty Description of Item 
 Indicate section of design report 

where item is described

Coastal Geologic Services 

WDNR Marine Lab Bulkhead Softening

Partial Restoration Quantity Estimate

Vegetation & Erosion Control
Hydroseeding AC 0 Not Applicable to Action

Planting AC
0.65 total, 0.095 
(BK) 0.55 (MR)

Backshore (BK) vegetation unit area and marine riparian (MR) vegetation unit areas will be planted 
in the restoration area

2.3.3 Restoration Features - Additional 
Management Measures

Vegetation Maintenance AC-YR 0 Not Applicable to Action
Erosion / sediment  BMPs - Temp. AC 0 Not Applicable to Action
Erosion / sediment  BMPs - Permanent AC 0 Not Applicable to Action
Waterside controls - Temporary EA, LF, LS 0 Not Applicable to Action

Construction Management

Construction oversight weeks 11.5
rough estimation of construction period:P Building, fill, contaminent, & armor removal at WDNR and 
south sites: 10 weeks; Grading and restoration features both sites 1.5 weeks.

Materials testing Included in cost of material - no separate quantity
Design and Detailed Site Investigations

Survey & Property, Utility Research LS 1 % of construction cost
35% Design LS 1 35% x 25% x Engineer’s Estimate
65% design LS 1 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E
90% design LS 1 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E
100% design LS 1 25% x Engineer’s Estimate less previous costs

Additonal on-site contamination, sediment, and determination of type and quantitiy of debris below 
Geotechnical Studies 1

, , yp q y
grade all required, stabiltiy analysis not required.

Cultural Studies 1 Unclear as to need, but possible old historic use site
HTWR Studies 0 Not Applicable to Action

Project Agreement Activities Unable to provide credibale estimate at 10% design

Site-Specific Adaptive Management Features & Activities List if known

Monitoring Activities Assume 5 crew-days/year for each monitoring parameter in design report for 5 yrs
Monitoring (Type_) crew-days 200

Operations & Maintenance Unable to provide credible estimate at 10% design 

PSNERP Strategic Restoration Design - 10% Design Estimate
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Action Name Big Beef Causeway 
Replacement and 
Estuary Restoration

Black Point Lagoon Cattail Causeway 
Replacement and 
Estuary Restoration

Devil's Hole Creek Duckabush 
Causeway 
Replacement and 
Estuary Restoration

Hamma Hamma 
Causeway 
Replacement and 
Estuary Restoration

Lilliwaup Causeway 
Replacement and 
Estuary Restoration

Point Whitney Big Quilcene Delta 
Cone Removal

Action ID # 1256 1261 1271 1286 1012 1047 1346 1379
1074, 1076, 1077, 

1078
1 Flata Flaw Criteria

1a
The local proponent has not precluded PSNERP’s 
involvement in the concept design. Yes Yes No No Yes Yes Yes Yes Yes

1b

The candidate action is sufficiently described and 
spatially defined to enable us to design restoration 
alternatives and determine quantity estimates. 

Yes Yes No No Yes Yes Yes Yes Yes

1c

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can 
be described which addresses one or more of the 
associated restoration objectives.

Yes No Yes Yes Yes Yes Yes Yes Yes

Fatal Flaw Yes Yes Yes

2 Additional Criteria

2a

There is an alternative for this action that could 
restore ecosystem processes to a substantial portion 
of their historic (less degraded) state.

Yes No Yes Yes Yes Yes Yes

2b

The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting.

Yes No Yes Yes Yes Yes Yes

2c

There are no obvious and significant problems 
external to the action area that would jeopardize 
the restoration outcome.

Yes Yes Yes No No Yes No

2d

The contributing basin provides for flood discharge, 
wood recruitment, organism dispersal and sediment 
supply to support the restored system.

Yes Yes Yes Yes Yes Yes Yes

2e

The restored action area will form a contiguous 
large patch that is well connected to a surrounding 
terrestrial and marine landscape. 

Yes No Yes Yes Yes Yes Yes

2f

The restored ecosystem components within the 
action area will be internally connected in a way 
that allows for the unconstrained movement of 
organisms, water, and sediments.

Yes Yes Yes Yes Yes Yes Yes

Recommendation Go No Go No Go No Go Go Go Go Go Go

Dec. 8, 2010 (Rev. Nov. 10, 2011 - to show proper status of Smith Island)



Action Name

Action ID #

1 Flata Flaw Criteria

1a
The local proponent has not precluded PSNERP’s 
involvement in the concept design.

1b

The candidate action is sufficiently described and 
spatially defined to enable us to design restoration 
alternatives and determine quantity estimates. 

1c

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can 
be described which addresses one or more of the 
associated restoration objectives.

Fatal Flaw

2 Additional Criteria

2a

There is an alternative for this action that could 
restore ecosystem processes to a substantial portion 
of their historic (less degraded) state.

2b

The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting.

2c

There are no obvious and significant problems 
external to the action area that would jeopardize 
the restoration outcome.

2d

The contributing basin provides for flood discharge, 
wood recruitment, organism dispersal and sediment 
supply to support the restored system.

2e

The restored action area will form a contiguous 
large patch that is well connected to a surrounding 
terrestrial and marine landscape. 

2f

The restored ecosystem components within the 
action area will be internally connected in a way 
that allows for the unconstrained movement of 
organisms, water, and sediments.
Recommendation

Tahuya Causeway 
Replacement and 
Estuary Restoration

Twanoh State Park 
Beach Restoration

Kilisut Harbor / Oak 
Bay Reconnection

Chuckanut Estuary 
Restoration

Deer Harbor 
Estuary Restoration

Nooksack River 
Estuary

Harper Estuary 
Restoration Design 
and Construction

Beaconsfield 
Feeder Bluff 
Restoration

Deschutes River 
Estuary Restoration

1401 1421 1552 1642 1648 1055 1505 1499 1003

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes No Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes No Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Go Go Go Go Go Go Go Go Go

Dec. 8, 2010 (Rev. Nov. 10, 2011 - to show proper status of Smith Island)



Action Name

Action ID #

1 Flata Flaw Criteria

1a
The local proponent has not precluded PSNERP’s 
involvement in the concept design.

1b

The candidate action is sufficiently described and 
spatially defined to enable us to design restoration 
alternatives and determine quantity estimates. 

1c

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can 
be described which addresses one or more of the 
associated restoration objectives.

Fatal Flaw

2 Additional Criteria

2a

There is an alternative for this action that could 
restore ecosystem processes to a substantial portion 
of their historic (less degraded) state.

2b

The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting.

2c

There are no obvious and significant problems 
external to the action area that would jeopardize 
the restoration outcome.

2d

The contributing basin provides for flood discharge, 
wood recruitment, organism dispersal and sediment 
supply to support the restored system.

2e

The restored action area will form a contiguous 
large patch that is well connected to a surrounding 
terrestrial and marine landscape. 

2f

The restored ecosystem components within the 
action area will be internally connected in a way 
that allows for the unconstrained movement of 
organisms, water, and sediments.
Recommendation

Garfield Creek 
Delta Restoration

Indian/Moxlie 
Creek Delta 
Restoration

Mission Creek 
Estuary 
Reconnection

WDNR Marine Lab 
Bulkhead Softening

Chambers Bay 
Estuarine and 
Riparian 
Enhancement

John's Creek 
Estuary Restoration 
Project

Sequalitchew Creek 
Culvert

Snow Creek and 
Salmon Creek 
Estuary Restoration

Washington Harbor 
Tidal Hydrology 
Restoration Project

1004 1005 1457 1684 1801 1447 1467 1230 1237

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

No Yes Yes Yes Yes Yes Yes Yes Yes

Yes

Yes No Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

No No Yes Yes Yes Yes Yes Yes Yes

No No Yes Yes Yes Yes No Yes No

No No No Yes Yes Yes Yes Yes Yes

Yes Yes Yes No Yes Yes Yes Yes Yes

NoGo No Go Go Go Go Go Go Go Go

Dec. 8, 2010 (Rev. Nov. 10, 2011 - to show proper status of Smith Island)



Action Name

Action ID #

1 Flata Flaw Criteria

1a
The local proponent has not precluded PSNERP’s 
involvement in the concept design.

1b

The candidate action is sufficiently described and 
spatially defined to enable us to design restoration 
alternatives and determine quantity estimates. 

1c

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can 
be described which addresses one or more of the 
associated restoration objectives.

Fatal Flaw

2 Additional Criteria

2a

There is an alternative for this action that could 
restore ecosystem processes to a substantial portion 
of their historic (less degraded) state.

2b

The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting.

2c

There are no obvious and significant problems 
external to the action area that would jeopardize 
the restoration outcome.

2d

The contributing basin provides for flood discharge, 
wood recruitment, organism dispersal and sediment 
supply to support the restored system.

2e

The restored action area will form a contiguous 
large patch that is well connected to a surrounding 
terrestrial and marine landscape. 

2f

The restored ecosystem components within the 
action area will be internally connected in a way 
that allows for the unconstrained movement of 
organisms, water, and sediments.
Recommendation

Nearshore 
Restoration 
Strategy for Twin 
Rivers

Dugualla Bay 
Restoration

Livingston Bay ‐ 
Diked Farmland & 
Nearshore Habitat

Deepwater Slough 
Phase 2

McGlinn Island 
Causeway

Milltown Island North Fork Levee 
Setback

Telegraph Slough 1 
& 2

Everett Marshland 
Tidal Wetland 
Restoration

1190 1609 1618 1101 1092 1091 1102 1633, 1635 1126

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes No Yes

Yes No Yes Yes Yes No Yes Yes/No Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Go Go Go Go Go Go Go Go Go

Dec. 8, 2010 (Rev. Nov. 10, 2011 - to show proper status of Smith Island)



Action Name

Action ID #

1 Flata Flaw Criteria

1a
The local proponent has not precluded PSNERP’s 
involvement in the concept design.

1b

The candidate action is sufficiently described and 
spatially defined to enable us to design restoration 
alternatives and determine quantity estimates. 

1c

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can 
be described which addresses one or more of the 
associated restoration objectives.

Fatal Flaw

2 Additional Criteria

2a

There is an alternative for this action that could 
restore ecosystem processes to a substantial portion 
of their historic (less degraded) state.

2b

The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting.

2c

There are no obvious and significant problems 
external to the action area that would jeopardize 
the restoration outcome.

2d

The contributing basin provides for flood discharge, 
wood recruitment, organism dispersal and sediment 
supply to support the restored system.

2e

The restored action area will form a contiguous 
large patch that is well connected to a surrounding 
terrestrial and marine landscape. 

2f

The restored ecosystem components within the 
action area will be internally connected in a way 
that allows for the unconstrained movement of 
organisms, water, and sediments.
Recommendation

Everett Riverfront 
Wetland 
Complexes

Maulsby Swamp 
Mudflats/Enhanced 
Connection

Quilceda Estuary 
Restoration Hibulb 
Natural History 
Preserve

Smith Island 
Estuary Restoration

Snohomish Estuary 
Main Stem 
Connectivity

Spencer Island 
Restoration

1127 1131 1136 1142 1805 1149

Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes

Yes No Yes Yes Yes Yes

Yes No Yes Yes Yes Yes

Yes Yes Yes Yes Yes Yes

Yes No Yes Yes Yes Yes

Yes Yes Yes Yes No Yes

Yes Yes Yes Yes Yes Yes

Go No Go Go Go Go Go

Dec. 8, 2010 (Rev. Nov. 10, 2011 - to show proper status of Smith Island)
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South Puget Sound 

Site Name: Budd Inlet 

Action Name: Garfield Creek Delta Restoration (PSNERP ID #1004) 

Summary 

Garfield Creek is a degraded stream located in a heavily urbanized area.  The stream flows are 

affected by the surrounding urban watershed.  Flows are very low to intermittent during the late 

summer and fall. Garfield Creek conveys untreated stormwater to Puget Sound.  The forested 

ravine and open stream channel west of West Bay Drive may provide some buffering and 

pollutant removal; however, typical contaminants from single family urban development are a 

concern.  .  These factors contributed to a NO response on Criteria 2c.  

The small and urbanized watershed, seasonally low stream flows, and long culvert under the 

former lumber mill site and West Bay Drive is not conducive supporting salmon spawning and 

rearing, and prevents downstream movement of wood and sediment. As a result, the coastal 

inlet and nearshore zone do not receive the benefit of these inputs from the surrounding 

watershed. Justifiably, the response to Criteria 2d is NO. 

In addition, the total restored area would be limited to roughly one acre, meaning that the 

contribution of this action to the health of Budd Inlet and Puget Sound would be small. Thus, 

the response to Criteria 2e is NO. 

Garfield Creek has minimal direct ecological connection to the Deschutes Estuary, so it does not 

have a strong tie to PSNERP’s river delta strategy.  This fatal flaw along with three NO 

responses, means we cannot recommend that this action move forward to 10% design. 

Restoration of the Garfield Creek lower reach and delta may be consistent with other local or 

regional restoration objectives, but does not fit PSNERP’s process-based restoration strategy.  

Site: Normandy Park Shoreline 

Action: Beaconsfield Feeder Bluff Restoration (#1499) 

Summary 

The Beaconsfield property is encompassed within a long drift cell with dense residential 

development of the shore. The PSNERP Strategic Needs Assessment evaluated this process unit 

as most degraded in the process evaluation framework. Many properties are armored, making 

the restoration of sediment supply that much more necessary, although this appears to make the 
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site not part of “contiguous large patch that is well connected to a surrounding terrestrial and 

marine landscape”. This action meets the criteria and is recommended for 10% design.  

Site Name: Budd Inlet 

Action: Indian/Moxlie Creek Delta Restoration (PSNERP ID # 1005) 

Summary 

The action could restore some ecosystem processes within a portion of the historic footprint of 

the head of the bay, but would not restore a substantial portion. The long culvert and huge 

volume of fill over the head of the historic bay constitute a significant interruption in the 

continuity of habitat structure and habitat forming processes. Portions of the contributing basin, 

including the entire lower basin are highly urbanized and are not anticipated to provide flood 

discharge, wood recruitment, organism dispersal and sediment supply to the restoration area. 

The restoration site is surrounded by urban areas that fragment the upland habitat.  The aquatic 

and nearshore habitat is fragmented by a dredged channel and a marina.  Riparian habitat is 

generally low quality. We believe the full restoration option could meet the criteria, but the 

partial restoration alternative would not. Lack of support for the full restoration option would 

tend to indicate a No Go recommendation.  

Site Name: Oakland Bay 

Action: John's Creek Estuary Restoration Project (PSNERP ID #1447) 

Summary 

This action meets the criteria. We recommend that this action move forward to 10% design. 

Site Name: Budd Inlet 

Action: Deschutes River Estuary Restoration (1003)  

Summary 

This action meets the criteria thus we are recommending it for 10% design. 

Site Name: Budd Inlet 

Action Name: Mission Creek Estuary Restoration (PSNERP ID #1457) 

Summary 

The Mission Creek action area is relatively small, so it did not pass the ‘large patch’ criterion.  

Since this small site is directly adjacent to a contiguous large patch that includes Priest Point 
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Park and Ellis Cove, we recommend that this action move forward to 10% design. 

Site Name: Chambers Bay  

Action: Chambers Bay Estuarine and Riparian Enhancement (PSNERP ID 
#1801) 

Summary 

In response to the “contributing basin” criterion:  The Chambers Creek watershed is the 

contributing watershed basin for this action.  This basin is extensively modified by urban 

residential land use modifications, within the cities of Tacoma, Lakewood and Fircrest.  Urban 

stormwater runoff from impervious surfaces is widespread in this watershed.  Fortunately, the 

lower portion of the creek runs through a forested ravine that is in public ownership.  This 

ravine provides most of the ecological processes mentioned in this criterion.  We recommend 

that this action move forward to 10% design. 

Site Name: Budd Inlet 

Action: WDNR Marine Lab Bulkhead Softening (1684) 

Summary 

We recommend this action move forward to 10 % design. Note that Go determination for this 

action is based upon shifting the strategy from an embayment restoration to a sediment 

transport restoration. The merit of the new strategy is high as the down-drift barrier estuary is 

likely degraded as the result of limited sediment supply resulting from the groin-like effect of the 

armored fill area.  

South Central Puget Sound 

Site Name: Harper Estuary 

Action: Harper Estuary Restoration Design and Construction (PSNERP ID # 
1505)  

Summary 

This action meets the criteria.  We recommend that this action move forward to 10% design. 

Site Name: Sequalitchew Creek Estuary 

Action: Sequalitchew Creek Culvert (PSNERP ID # 1467) 

Summary 
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In response the “contributing basin” criterion: The contributing basin has been highly modified 

with respect to stream flows in Sequalitchew Creek. Most of the historic stream flow is diverted 

out of the ravine where the action is as a result of Fort Lewis operations.  For the “continguous 

patch” criterion: The partial restoration alternative is not well connected to the marine 

landscape.  However the full restoration is well connected.  The full and partial restoration are 

well connected to the terrestrial landscape of the ravine.  The patch size of the action area is 

relatively small, particularly for partial restoration.  We recommend that this action move 

forward to 10% design. 

Hood Canal 

Site Name: Cattail Creek and Devil’s Hole Estuaries  

Action: Cattail Causeway Replacement and Estuary Restoration (1271) 

Summary 

The owner, the US NAVY, has indicated that they plan to implement the project as without 

participation by PSNERP and suggested that the site visit was not necessary. Therefore, this 

project is a directed “No Go” without a detailed Phase 1 evaluation. 

Site Name: Devil’s Hole Estuary (#1286) 

Action: Devil’s Hole Creek  

Summary 

The owner, the US Navy, has indicated that they plan to implement the project as without 

participation by PSNERP and suggested that the site visit was not necessary. Therefore, this 

project is a directed “No Go” due to the “fatal flaws” of lack of participation with the local 

proponent and also the lack of a well defined alternative and the site has not been considered for 

a full evaluation. 

Site: Lilliwaup River and Sund Creek Estuaries  

Action: Lilliwaup Causeway Replacement and Estuary Restoration (1346) 

Summary  

Explanation for NO Answer to Criterion 2c: The watershed and upstream 0.5 mile of Lilliwaup 

Creek has experienced significant aggradation due to deposition of gravels resulting from 

landslides, which were caused by watershed disturbances.  The concern is that the excess 

sediment may move as a slug and affect the restored area, and there is a possibility of additional 
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events. The severity or importance of this risk factor has not been evaluated. The risk is greatly 

reduced if the creek restoration proposed by LLTK is implemented either as part of the PSNERP 

action or separately.  We therefore recommend that this action move forward to 10% design, 

with the caveat that upstream restoration may be required and or that a sediment study be 

conducted.  

Site Name: Black Point Lagoon  

Action: Black Point Lagoon (1261)   

Summary 

The proposed restoration action may not substantially change the existing conditions. This is 

because the feature behind the barrier is an unusual deep lagoon, and therefore the level of 

stress resulting from the obstruction may not be great. However, the historic condition is not 

clear due to the unique (odd) morphology resulting from the geologic formation (kettle) and the 

apparent disturbance as early at the time of the 1883 map. Therefore, it is not clear this action is 

appropriate from a restoration standpoint, other than the roadway and culvert are clearly 

unnatural. 

The feature is not large and the connection to the sound is narrow due to the geology, with 

private property immediately adjacent on both sides.  We do not recommend that the project 

move forward through 10% design.  

Site Name: Twanoh Drift Cell 

Action: Twanoh State Park Beach Restoration (PSNERP ID #1421) 

Summary:  

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site: Quilcene River 

Action: Quilcene River Delta (ID #s 1074, 1076, 1077, 1078) 

Summary 

The main external issue (also within the action area) is shellfish aquaculture issues raised by 

WDFW and proponent particular on the south side of the existing main channel.  Many of these 

issues are in conflict with processes this action is intended to restore.  Nevertheless, we 

recommend this action move forward to 10% design.  
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Site Name: Point Whitney  

Action: Point Whitney Lagoon (1379)  

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site Name: Hamma Hamma River 

Action: Hamma Hamma River Delta (PSNERP ID #1047) 

Summary:  

The main external issue (2c) (also within the action area) is shellfish aquaculture issues raised 

by proponent and landowner.  These issues may conflict with processes this action is intended to 

restore.   Nevertheless, we recommend this action for 10% design. 

Site Name: Big Beef Creek Estuary  

Action: Big Beef Causeway Replacement and Estuary Restoration (#1256) 

Summary 

The Big Beef causeway replacement and estuary arrest rate in action meets the criteria and is 

recommended as a GO for development of the 10% design. 

Site Name: Tahuya River Estuary 

Action: Tahuya Causeway Replacement and Estuary Restoration (PSNERP 
ID # 1404)  

Summary: 

We recommend that this action move forward to 10% design. 

Site Name: Duckabush River Delta 

Action: Duckabush Causeway Replacement and Estuary Restoration 
(#1012)  

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 
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Whidbey  

Site Name: Skagit River Delta   

Action: Deepwater Slough Phase 2 (1101) 

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site Name: Snohomish River delta  

Action: Maulsby Swamp Mudflats/Enhanced Connection (1131) 

Summary 

Maulsby Swamp receives a “no” for three of the screening criteria.  These negative responses are 

related to Maulsby Swamp’s proximity to other ecosystem stressors that would not be addressed 

as part of a restoration project at this action area.  As stated in the ACR, “given the overall 

alteration to the area, and larger scale changes to the Lower Snohomish Estuary, we are unlikely 

to achieve a full restoration of pre-disturbance processes in this location.” Although this one of 

very few opportunities to restore intertidal marsh in this portion of the nearshore, Maulsby 

Swamp is located in a highly degraded, long, drift cell in a highly urbanized area of Puget Sound.  

The only way to potentially achieve process-based restoration at this location is to acquire the 

Port of Everett property located on the waterward side of Marine Drive.  Acquiring the Port 

property could create greater interaction with the nearshore and provide a larger, more 

contiguous habitat patch at this location, but full restoration of processes is unlikely.  Also, 

because acquisition of Port land was not part of the proponent’s vision for this action, we do not 

know if it is feasible. Also, current landowners in the southern portion of the project area have 

specifically indicated unwillingness to participate in restoration planning for the site. Requests 

for site access here were denied, and the conceptual design team was unable to gain access to the 

preferred location for restoring tidal connectivity to the site. For these reasons, we recommend 

this action not move forward as part of PSNERP’s 10% design effort. Restoration of Maulsby 

Swamp likely has merit according to other criteria, but does not fit with PSNERP’s restoration 

objectives.  
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Site Name: Snohomish River Delta 

Action: Quilceda Estuary Restoration Hibulb Natural History Preserve 
(1136) 

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site Name: Snohomish River Delta   

Action: Spencer Island Restoration (1149) 

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site Name: Livingston Bay  

Action: Livingston Bay – Dike Farmland & Nearshore Habitat (1618) 

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site Name: Skagit River Delta 

Action: Milltown Island (PSNERP ID #1091) 

Summary 

In response to fatal flaw second criterion, additional evaluation is needed in coordination with 

the proponent during the Phase II 10% design to define the full (and partial) restoration limits 

for quantities definition.  This will include defining the optimum limits of dike breaching and 

the most feasible methods of implementation to provide the targeted increase in density of 

sustainable tidal dendritic channels consistent with nearby reference sites.  For the partial 

restoration alternative, the fifth and sixth additional criteria (2e and 2f) may not be fully 

satisfied from a process mitigation perspective.   That said, we recommend that this action move 

forward to 10% design. 
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Site Name: Skagit River Delta  

Action: McGlinn Island Causeway (1092)  

Summary 

This action is linked to actions restoring habitat in Padilla Bay, in particular the Telegraph 

Slough projects. 

Criterion 2C, the success of the McGlinn Island Causeway Action depends on the 

implementation of the Telegraph Slough Action. The Telegraph Slough Action will distribute 

that freshwater flow to secondary distributary channels beyond the Swinomish Channel 

achieving the process-based objective of distribution of tidally-influenced freshwater inputs 

across the historic tidal marsh to Padilla Bay. In addition Telegraph Slough itself will provide 

additional rearing habitat in Padilla Bay for juvenile Skagit River Chinook benefiting from the 

McGlinn Island Causeway Action. We recommend that this action move forward to 10% design. 

Site Name: Skagit River Delta  

Action: North Fork Levee Setback (1102)  

Summary 

This action meets the criteria and should move forward to 10% design. 

Site Name: Everett Riverfront  

Action: Everett Riverfront Wetland Complexes (1127) 

Summary  

This action meets the criteria. We recommend that this action move forward to 10% design. 

Site Name: Lower Snohomish Estuary 

Action: Snohomish River Mainstem Connectivity Project (1805) 

Summary 

Taken individually, the mainstem connectivity actions meet all criteria except for the "large 

patch" metric.  When viewed as a project intended to provide connectivity between regionally 

significant restoration projects, this action appears to meet the overall intent of the PSNERP 

effort.  Several of the potential action areas appear to overlap with other PSNERP or other 

ongoing projects, so these are not recommended to proceed ahead under this action.  Some of 

the projects are small scale, and highly constrained, so these appear to be a lower priority. 
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The remaining actions (historical slough on the north side of Smith Island, historical slough 

north of Langus Park, south side of Smith Island) are recommended to proceed to 10% design. 

Site Name: Snohomish River Delta 

Action: Everett Marshland Tidal Wetland Restoration (PSNERP ID #1126) 

Summary 

This action meets the criteria and we recommend it move forward to 10% design.  

Site Name: Snohomish River Delta 

Action: Smith Island Estuary Restoration (PSNERP ID #1142) 

Summary 

This action meets the criteria.  We recommend it move forward for 10% design.  

Site Name: Dugualla Bay 

Action: Dugualla Bay Restoration (PSNERP ID #1609) 

Summary  

The contributing basin including Whidbey NAS has had significant removal of forest cover and 

wood recruitment will be very limited.  Wood recruitment is more likely to occur from marine 

environment including Skagit River discharges that affect the area.  Nevertheless, we 

recommend this action move forward to 10% design.  

Site Name: Skagit River Delta 

Action: Telegraph Slough Phases 1 and 2 (PSNERP ID #1633 and 1635) 

Summary 

This action is interdependent on McGlinn Island Causeway Action (1092) to satisfy the primary 

objection of increased freshwater input to Padilla Bay. 

Under Criterion 2C, the obvious or significant problem external to the action area is the 

important linkage to the McGlinn Island Causeway Action to provide added freshwater inputs to 

the Swinomish Channel (as noted above).  The Telegraph Slough Action on its own will not 

accomplish that objective.  If improved freshwater input can be achieved external to this action 

area, then the Telegraph Slough Action will distribute that flow to secondary distributary 

channels beyond the Swinomish Channel including the primary Telegraph Slough (easterly) 

distributary channel, achieving the process-based objective of added connectivity and 
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distribution of tidally-influenced freshwater inputs across the historic tidal marsh to Padilla Bay. 

The response to Criterion 2D is listed as both Yes and No since that objective would primarily be 

achieved by McGlinn Island Causeway Action, and if so, the Telegraph Slough Action will 

distribute those inputs to the restored marsh area, but likely would only partially emulate the 

historic processes due to the Swinomish Channel management that occurs between those 

actions.  It is not anticipated that wood recruitment would occur from the Swinomish Channel, 

and conveyance of adequate sediment supply to Telegraph Slough is questionable.  The local 

Telegraph Slough watershed is likely not robust enough to provide those inputs either. 

The response to Criterion 2F is listed as Yes, but the SR 20 highway and BNSR railroad barriers 

across the Telegraph Slough estuary, even if restored at distributary channel crossings, would 

not fully restore the internal connectivity for movement of organisms, water, and sediment 

within the historic estuary.  Full restoration of those processes would require a re-route of the 

highway and railroad, which are constraints along with regionally-significant buried and 

underground utilities along that corridor. We recommend that the action be carried forward to 

10 percent design. 

Strait of Juan de Fuca  

Site Name: Discovery Bay  

Action: Snow Creek and Salmon Creek Estuary Restoration (1230)  

Summary 

The action is consistent with the criteria. We recommend that this action move forward to 10% 

design. 

Site Name: Sequim Bay 

Action Name: Washington Harbor Tidal Hydrology Restoration (PSNERP 
ID #1237) 

Summary 

The Bell Creek watershed is the contributing watershed basin for Washington Harbor.  This 

basin is extensively modified by agricultural and urban land use modifications, including some 

of the City of Sequim (Todd et al, 2006).  Clearing, urban stormwater runoff, and stream 

channelization are widespread in this watershed.  The lower portion of this watershed is less 

developed than some of the upper portion, allowing for some of the ecological processes this 

criterion is targeting.  We recommend that this action move forward to 10% design. 
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Site Name: Twin Rivers Fill Removal (#1190)  

Action: Nearshore Restoration Strategy for Twin Rivers 

Summary 

The Twin Rivers fill removal meets the criteria and is recommended to be brought forward into 

the 10% design phase. 

San Juan/Georgia Strait 

Site Name: Deer Harbor, Orcas Island 

Action: Deer Harbor Estuary Restoration (#1648) 

Summary 

This action meets the criteria. We recommend it move forward to 10% design.  

Site: Nooksack River 

Action: Nooksack River Estuary (#1055) 

This action meets the criteria. We recommend that the Nooksack action be carried forward to 10 

percent design.  

Site Name: Chuckanut Estuary 

Action: Chuckanut Estuary Restoration (PSNERP ID #1642)  

Summary 

In response to the “contributing basin” criterion:  The Chuckanut Creek watershed is the 

contributing watershed basin for this action.  This basin is modified by Interstate 5 and 

residential development.  Urban stormwater runoff from impervious surfaces is widespread in 

this watershed.  Fortunately, the lower portion of the creek runs through a forested ravine.  This 

ravine provides most of the ecological processes mentioned in this criterion.  We recommend 

that this action move forward to the 10% design phase. 

North Puget Sound  

Site Name: Oak Bay  

Action: Kilisut Harbor/ Oak Bay Reconnection (#1552) 

Summary 
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The site is recommended for a GO for development of the 10% design as there are no fatal flaws 

or other No responses to additional criterion.  
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South Puget Sound 

Site Name: Budd Inlet 

Action Name: Garfield Creek Delta Restoration (PSNERP ID #1004) 

Local Proponent City of Olympia 

Delta Process Unit Delta DES 

Strategy(ies) 1: River Delta 

Restoration Objectives Remove barrier to tidal hydrology and freshwater input 
to restore intertidal area and allow stream delta 
processes to support development of mosaic marsh 
habitats along a salinity and elevation gradient  

Process-based Management 
Measures 

Topography Restoration; Hydraulic Modification; 
Channel Rehabilitation/Creation 

Additional Management Measures Debris Removal; Revegetation; Contaminant 
Removal/Remediation 

Description of the Action 

The action entails reintroducing tidal inundation to a portion of the Deschutes Estuary mudflats 

that were previously filled for a now abandoned industrial facility and railroad.  Through 

topographic restoration, the action will restore tidal hydrology and freshwater inputs to the 

southern portion of the nearshore fill.  Restoration will support development of estuarine 

marsh, which is scarce in Lower Budd Inlet.  In addition, Garfield Creek will be “daylighted” as 

will a smaller stream and seeps, providing conditions for the development of a new stream and 

more complex tidal channel network.  This action differs from the proponent’s description in 

that it would not include filling the mudflat to create a stream delta and salt marsh.  Instead, the 

proposed action is more inclusive of all freshwater sources, and expanded to remove fill to 

restore intertidal area and allow stream delta processes to support development of mosaic 

marsh habitats along a salinity and elevation gradient.  The proponent’s proposal focuses on 

daylighting a stream channel, and does not emphasize the range and gradation of habitats that 

could develop through restoring tidal hydrology, topography, and channel development in this 

setting.  However, the proponent stated at the site visit that their objective is to restore a pocket 

estuary near the mouth of the Deschutes Estuary, which accomplishes a similar objective as 

PSNERP’s process-based objectives.  
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Figure 1 - Garfield Creek Action Area 
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Status in Design Process 

Restoration planning and design for the Garfield Creek Delta is in the assessment stage.  The 

most recent work at the Budd Inlet scale includes some incremental progress toward a Budd 

Inlet habitat restoration plan by the Squaxin Island Tribe working with other stakeholders 

(NWIFC 2010).    

Consideration of some limited daylighting at the existing Garfield Creek culvert outfall was 

included in early planning for West Bay Park Phase 1.  However, the scope of Phase 1 did not 

include this portion of the undeveloped park property.   

West Bay Park Phase 1 is located immediately north of the Garfield Creek restoration action.  

West Bay Park Phase I was completed in summer of 2010.  Phase I included upland and 

sediment remediation, and intertidal habitat restoration.  The intertidal habitat restoration 

actions included limited topographic restoration, piling removal, debris removal, salt marsh 

habitat restoration, riparian habitat restoration, and placement of large woody debris (Anchor 

QEA 2009). 

Site Description and Context 

Historic Conditions 

Topographic sheet (T-sheet) maps from the late 19th century show Garfield Creek emerging 

from a wooded ravine into a small, narrow coastal inlet that opened to the mudflats and tidal 

channels of the Deschutes River.  Subsequent land use  changes included construction of a 

railroad spur; extensive fill placement to support industrial development for a sawmill and other 

forest products manufacturing; and regrading of the hillside to support construction of West Bay 

Drive (Anchor 2007; Parametrix 2004a, 2004b, 2007; U.S. Coast and Geodetic Survey 1873).  

These activities also resulted in culverting of Garfield Creek under West Bay Drive and the 

adjacent industrial land.   

Natural Environment  

Garfield Creek is a perennial stream that flows through a steep, approximately half-mile-long, 

wooded ravine surrounded by residential development.  The stream’s watershed is heavily 

modified by urbanization and urban stormwater runoff; however, the entire ravine maintains a 

forested condition except at one road crossing.  A smaller ravine approximately one-third the 

length of Garfield Creek is located immediately to the south, and the two drainages are 
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separated by a narrow ridge.  The south ravine appears to support a smaller creek, whose outlet 

is also visible along undeveloped park shoreline (USGS 1994; Duncanson Company 2007).  

Other groundwater seeps from the hillsides along West Bay Drive also support small freshwater 

wetlands at the south end of the undeveloped West Bay Park site.  These wetlands are 

interspersed with stands of more xeric weedy vegetation such as Scot’s broom and Himalayan 

blackberry.   

The eastern shore of the undeveloped park site consists of an intertidal mudflat and tidal 

channels formed by the Deschutes River.  Above this mudflat is a gravel/cobble beach resulting 

from erosion of fill materials placed for railroad and industrial development.  Salt marsh 

vegetation has colonized a narrow band of the upper intertidal zone above this beach.  On the 

south side of the action area, a more extensive salt marsh is well established in an embayment 

with mudflats and tidal channels.  This embayment is artificial and is separated from the main 

estuary/mudflat by the abandoned railroad bed.  This salt marsh was restored as part of the 

mitigation for the 4th Avenue Bridge construction (Haub 2010, pers. comm.).  Tidal hydrology is 

provided by gaps in the railroad bed.  Fish use in Garfield Creek has not been documented and 

the culvert outfall is perched due to erosion of an escarpment above the beach.  This condition 

represents at least a partial barrier to fish access during low tides.  The surface of the fill appears 

to be above the 100-year floodplain on Federal Emergency Management Agency (FEMA) maps 

within the action area (FEMA 1982).  However, the City of Olympia has identified elevation 18 

feet (mean lower low water [MLLW] datum) as the highest observed tide, and some areas of 

existing fill surface in the action area may be in this elevation range (City of Olympia 2007; 

Duncanson Company 2007).   

Human Environment  

This 16-acre former industrial site, railroad bed, and mudflat are now owned by the City of 

Olympia Parks, Arts, and Recreation Department.  The southern extent of this ownership needs 

to be verified.  The action area has been extensively filled as previously mentioned to support a 

now abandoned railroad, and former industrial site.  In addition West Bay Drive is an important 

arterial road now serving mostly residential and some commercial areas along the west side of 

Budd Inlet.  Numerous dolphins (piling structures) occur along the east side of the action area in 

the mudflat.  These appear to be associated with past log rafting in conjunction with lumber 

mills.    

As mentioned previously, the area north of Garfield Creek culvert has been developed into Phase 

I of West Bay Park and includes a two-lane access drive, small parking lot, paved pathways, and 
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lawn and viewing areas, with access to the beach in two locations.   

A 36-inch concrete culvert conveys Garfield Creek from the bottom of the ravine under the West 

Bay Drive fill prism and undeveloped park site to Budd Inlet (Duncanson Company 2007).  The 

culvert sections have separated at the outfall, and the asphalt and fill have eroded a 9-foot 

vertical escarpment.  Other utilities in West Bay Drive include overhead power, a water main, 

and a sewer force main.   

Opportunities for Process-based Restoration  

The action area contains the following primary stressors: nearshore fill, impervious surfaces, 

and stream crossing (culvert).  The remnant railroad bed is also a stressor and will be discussed 

under constraints below.  Removal of the stressors would result in a benefit area of 

approximately 7 acres, and would support the following habitat-forming processes: tidal 

hydrology and freshwater input.  Other processes restored would include tidal channel 

formation and maintenance, detritus import and export, exchange of aquatic organisms, and 

solar incidence.  Some limited sediment input, as well as sediment erosion and accretion, may 

also result.  Other secondary stressors include land cover development, and overwater 

structures (piles/dolphins).  Land cover development is addressed by removal of the other 

stressors.  Piling and dolphin removal would provide some limited benefits to the mudflat in a 

spatially separate area (east side of action area).   

Design refinements for 10% design include confirmation of the culvert invert on the upstream 

side of West Bay Drive. 

Potential Design Alternatives 

Full restoration entails extensive topographic restoration that will allow for routing a daylighted 

Garfield Creek to the existing salt marsh and mudflat at the south end of the action area.  This 

alternative also allows for intercepting the maximum amount of seepage and small stream 

freshwater inputs available in the action area.  These freshwater inputs support marsh 

development and channel formation and saltwater/freshwater mixing in mudflat to the south.  

The general approach to topographic restoration would entail fill removal beginning at existing 

salt marsh and mudflat and gradually rising up to the invert elevation of the culvert where it 

emerges from under the West Bay Drive road fill prism.  In addition, the full restoration 

includes removing all piles/dolphins from the east side of the action area.  The full restoration 

alternative removes the stressors of nearshore fill, stream crossing (culvert in former industrial 

fill), impervious area, and overwater structures (piles/dolphins) and land cover development 
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within the action area.  No changes to the culvert under the West Bay Drive fill prism are 

proposed. 

Partial restoration results in a smaller area of topographic restoration to intertidal stream delta 

and marsh on the east shore of the undeveloped park.  This topographic restoration would occur 

in the vicinity of the location where the current culvert outfalls to the mudflat, and would extend 

into the industrial fill area.  No changes to the culvert under the West Bay Drive fill prism are 

proposed.  The restored area would improve tidal hydrology and freshwater input to a larger 

area that is now filled.  The restoration of these processes would support marsh development 

and tidal channel formation, but channel length and total area would be significantly smaller 

(estimated at approximately a quarter the length and area of the full restoration alternative).  

However, this alternative provides opportunity to directly connect shore restoration from the 

park north to the restored stream mouth.  The partial restoration alternative removes the 

stressors of nearshore fill, stream crossing (culvert industrial fill), impervious area, and land 

cover development, but to a much lesser extent than the full restoration alternative. 

Local Proponent Requirements 

The West Bay trail is being planned through the park, extending to downtown Olympia and 

further north along the west side of Budd Inlet.  Waterfront access has strong public support in 

Olympia and 8.6 acres of the park site are designated as “open space” for the West Bay trail 

corridor (City of Olympia 2010).  The trail may follow the railroad alignment, but some 

alignment for the trail through the restored area is a proponent requirement. 

Potential Design Constraints  

The ownership of the property by the City of Olympia Parks, Arts, and Recreation Department is 

a constraint in that the property was purchased for park and recreation purposes.  No master 

plan for the site has been completed yet; however, such a master plan is identified in the City of 

Olympia’s new park and recreation plan (City of Olympia 2010).   

The abandoned railroad bed is not a constraint in the existing former industrial fill area, as long 

as another trail alignment is provided in a north/south direction through this area.  However, 

south of the industrial fill pad, where the railroad bed extends over the existing mudflat, it is a 

constraint because of its intended use for trail purposes.  However, this constraint exists 

primarily south of the action area.    

West Bay Drive and the culvert beneath it are constraints because the culvert sets the upstream 
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elevation of topographic restoration.  Bridging this road crossing was not considered because 

the stream bed on the upstream side of the road appears to be significantly higher than the 

intertidal range.      

The topography of the hillside above West Bay Drive is also a constraint on the size of the 

project.    

Uncertainties and Risks  

The action is vulnerable to the risk of sea level rise due to the limited area available, the 

topographic constraints, and other uncertainties.  It is uncertain whether the creek’s sediment 

supply would be substantial enough to offset sea level rise in this location.  The Olympia area’s 

sea level rise risk is exacerbated in part due to subsidence occurring there (City of Olympia 

2007).    

There are uncertainties concerning the need for contaminate removal /remediation at this site. 

Past use of the site and the need for remediation work on the adjacent West Bay Park properties 

suggest that there is a reasonable likelihood of encountering soil or groundwater contamination 

during the restoration implementation. 

The affects of sediment discharges from the Deschutes River restoration have been modeled and 

appear to affect the west side of Lower Budd Inlet very little (George et al. 2006).  However, 

there is some uncertainty about the actual results of this action on the Garfield Creek 

restoration.   
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Criteria For Go / No Go Determination 

Fatal Flaws: A No on any question results in a No Go determination. Otherwise the action is 
recommended for 10% design 

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s 
involvement in the concept design. 

 x   

1b 
The candidate action is sufficiently described and spatially 
defined to enable us to design restoration alternatives and 
determine quantity estimates.  

 x   

1c 

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can be 
described which addresses one or more of the associated 
restoration objectives. 

 x 

Additional Criteria: A No response one or more questions means the action may not be suitable 
for 10% design and requires a more detailed explanation and rationale by the CDT. If the action 
has no No responses, the determination is Go. 

2 Criterion Yes No 

2a 
There is an alternative for this action that could restore 
ecosystem processes to a substantial portion of their 
historic (less degraded) state. 

 x   

2b 
The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting. 

 x   

2c 
There are no obvious and significant problems external to 
the action area that would jeopardize the restoration 
outcome. 

  x 

2d 
The contributing basin provides for flood discharge, wood 
recruitment, organism dispersal and sediment supply to 
support the restored system. 

 x 

2e 
The restored action area will form a contiguous large 
patch that is well connected to a surrounding terrestrial 
and marine landscape.  

  x 

2f 

The restored ecosystem components within the action 
area will be internally connected in a way that allows for 
the unconstrained movement of organisms, water, and 
sediments. 

 x   
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Summary 

Garfield Creek is a degraded stream located in a heavily urbanized area.  The stream flows 

intermittently-- generally during rainy periods, and like many urban streams conveys 

contaminated stormwater to Puget Sound.  These factors contributed to a NO response on 

Criteria 2c.  

The culvert under West Bay Drive blocks salmon from migrating upstream and prevents 

downstream movement of wood and sediment. As a result, the costal inlet and nearshore zone 

do not receive the benefit of these inputs from the surrounding watershed. Justifiably, the 

response to Criteria 2d is NO.  

In addition, the total restored area would be limited to roughly one acre, meaning that the 

contribution of this action to the health of Budd Inlet and Puget Sound would be small. Thus, 

the response to Criteria 2e is NO. 

Garfield Creek has minimal direct ecological connection to the Deschutes Estuary, so it does not 

have a strong tie to PSNERP’s river delta strategy.  This fatal flaw along with three NO 

responses, means we cannot recommend that this action move forward to 10% design. 

Restoration of the Garfield Creek lower reach and delta may be consistent with other local or 

regional restoration objectives, but does not fit PSNERP’s process-based restoration strategy.  
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South Puget Sound 

Site Name: Budd Inlet 

Action: Indian/Moxlie Creek Delta Restoration (PSNERP ID # 1005) 

Local Proponent City of Olympia 

Delta Process Unit DES 

Shoreline Process Unit(s) NA 

Strategy(ies) 4: Coastal Inlets (River Delta?) 

Restoration Objectives Remove fill to partially restore tidal hydrology, 
freshwater input, tidal channel formation and 
maintenance, and solar incidence and create estuarine 
marsh terrace to support the detritus import and export 

Process-based Management 
Measures 

Topography Restoration; Armor Removal/Modification, 
Hydraulic Modification 

Additional Measures Revegetation, Large Wood Placement; Substrate 
Modification; Debris Removal 

Description of the Action 

Most of the historic estuarine marsh habitat at the Deschutes River Estuary/Lower Budd 

Inlet has been lost to a combination of urbanization, dredging, and filling, as well as 

construction of the Capitol Lake dam.  This project would attempt to restore some of the 

estuarine marsh habitat in Lower Budd Inlet.  The proposed action would include 

removing fill, a short portion of local road, and culvert between two city blocks south of 

the existing mudflat.  It would also include filling mudflat areas at the head of East Bay 

to raise the grade and create a marsh terrace and improved riparian zone.  Removing any 

streets and upland fill is not consistent with the local sponsor’s description of the action.  

Placing dredged material to create a marsh terrace and riparian area is consistent with 

the proponent’s description of the action and could be a companion project to the 

Deschutes River Estuary Restoration action.  The Deschutes River Estuary action is 

anticipated to produce a large quantity of sediment suitable for beneficial re-use in a 

locale such as this. 

Status in Design Process 

No design work has been completed to date. 
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Figure 1 - Indian/Moxlie Action Area 
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Site Description and Context 

Historic Conditions 

Lower Budd Inlet has been significantly altered by dredging, filling, and urbanization 

dating back to the initial platting in 1850 (NWAA 2008).  Early maps from 1856 show a 

peninsula that has marsh on the east and roads and buildings on the west separating the 

East and West Bay portions of Lower Budd Inlet.  Historically, East Bay extended about 

2,000 feet further south than its current location and was fed by two streams: Indian 

Creek and Moxlie Creek.  The 1873 topographic sheet (T-sheet) shows the presence of a 

distributary channel system in West Bay from the Deschutes River and a sinuous, 

convoluted shoreline around East Bay with a mixture of urban area, salt marsh, and 

deciduous forest.  The action area is part of a historic mudflat formed by the Deschutes 

River that extended approximately 0.75 mile north and 1 mile west  of the action area, 

with the peninsula described above separating  East and West Bay.  In the intervening 

years, the landscape around the action area has been transformed, and downtown 

Olympia has grown out over much of the historic mudflat and all of the historic marsh, 

and the lower portion of Indian and Moxlie Creek have been culverted under the eastern 

edge of downtown.  The peninsula separating East Bay and West Bay has grown 0.75 

mile to the north, and is 2,000 feet wide.  Significant dredging and marina construction 

has occurred in East Bay.  The sediment supply from the Deschutes River that created 

the mudflat and historic marsh has been cut off by the dam to create Capitol Lake.  

Historically Budd Inlet supported a large native oyster population (WDFW, 2010).   

Natural Environment  

Indian and Moxlie Creeks extend south and east of the action area.  Moxlie Creek 

originates south of I-5 in a wooded ravine.  Indian Creek begins in a plateau east of East 

Bay at a small lake and wetland complex.  It has a much larger watershed than Moxlie 

Creek and runs south and then west, crossing I-5 twice before its confluence with Moxlie 

Creek at the southeast edge of downtown Olympia.  The site has an extensive lower, 

intertidal mudflat with a complex channel network.  The tidal channel system consists of 

a braided channel carrying low tide stream flows and an extensive network of dendritic 

blind channels.  The edges of the mudflat consist of dredged channel to the north, and 

steep fill slopes on the east, south, and west.  Marsh vegetation has colonized a narrow 

elevation band on the fill slopes showing some minor erosion around the edge of East 
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Bay.  Upland vegetation includes mature street trees on the south and west, and a 

combination of mostly invasive trees and shrubs on the east side with a few native 

deciduous trees.  Stream flows from the connection to Indian Creek and Moxlie Creek 

provide freshwater, nutrient, and detritus import.  East Bay has water quality issues 

connected with poor tidal circulation resulting in anaerobic conditions (Haub 2010).  

Native oysters are being reintroduced to Budd Inlet but the locations relative to this 

action are unclear (WDFW 2010).   

Human Environment  

The action is on downtown Olympia waterfront and the surrounding landscape is highly 

urbanized.  Fill depths are in the 20-foot range (Haub 2010).  The majority of the 

uplands are dominated by impervious surfaces with little vegetation canopy; this is 

especially true to the west and south of the site.  The open channel reaches of Indian and 

Moxlie creeks are connected to the site by a 3700-foot-long, 72 to 84inch diameter 

culvert.  This structure does allow fish passage under certain conditions but is a major 

stressor on nearshore process.  Eleven abandoned wood piles are located in the mudflat.  

Contamination of the mudflat sediments is anticipated due to contamination of the fill 

surrounding the mudflat (Haub 2010).   

The tidelands are owned by Washington Department of Natural Resources (WDNR).  

The uplands consist of a combination of public street rights-of-way and private parcels.   

It is anticipated that in addition to stormwater, there are other utilities in Olympia 

Avenue NE, which delineates the south edge of the action area.  These utilities are 

expected to include water, sewer, electrical, communication, and storm drainage.   

Opportunities for Process-based Restoration  

Opportunities for process-based restoration are limited at this site.  The stressors at this 

action area include nearshore fill, nearshore roads, impervious surfaces, stream 

crossings, and land cover development.  Removing these stressors would restore tidal 

hydrology and freshwater input.  However, in this location, it would also disrupt urban 

infrastructure in the downtown area.  The local proponent’s proposal would create a 

sediment bench for marsh colonization using clean dredged material from the Deschutes 

River and Capitol Lake.  This approach is expected to be successful given the presence of 
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this marsh vegetation around the relatively steep fill slopes surrounding East Bay.  The 

successful establishment of this estuarine marsh vegetation would support the process of 

detritus import and export, but would not remove the primary stressors. 

Refinements in the 10% design would include determining with the City of Olympia if 

any upland fill removal, including a short segment of Olympia Avenue NE and land to 

the south, is possible.  It is also anticipated that this fill removal would involve adjacent 

parcels whose owners have not been identified.  The second issue to be determined in 

10% design is permitting and landowner feasibility issues associated with placing clean 

dredged material on WDNR tidelands in this location.   

Potential Design Alternatives 

Full restoration would include removal of a limited amount of fill and stream culvert 

from Olympia Avenue NE south to State Avenue NE.  This fill and culvert removal would 

occur along the Chestnut Street right-of-way but, due to the depths of fill, would likely 

involve adjacent parcels on the east and west sides to provide space for transitional 

slopes.  Olympia Avenue NE is not proposed to be rebuilt as a bridge over  this restored 

channel because State Avenue NE is located one block away to the south and traffic could 

be rerouted to it.  This restoration action would remove the stressors of nearshore fill, 

impervious surface, a stream crossing, and land cover development from a small portion 

of the former mudflat.  The processes of tidal hydrology, freshwater input, tidal channel 

formation and maintenance, and solar incidence would be restored to a small area that is 

now covered.   

In addition, the full restoration alternative would include piling removal and placement 

of clean dredged material from the Deschutes River Estuary restoration on the upper 

eastern side of the mudflat to create a marsh terrace.  This action depends on the 

Deschutes River Estuary restoration action for this dredged material supply.  The marsh 

terrace could also be designed to create a more natural transition to upland elevations 

and include riparian vegetation restoration.  The marsh terrace and fill placement action 

would restore detritus import and export processes.   

The partial restoration alternative would include only piling removal and placement of 

the clean dredged material to create a marsh terrace and riparian habitat.  It would not 

address the primary stressors of nearshore fill, impervious area, stream crossings, and 
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land cover development.  It would not restore the target processes of tidal hydrology or 

freshwater inputs, but would improve detritus import and export.   

Local Proponent Requirements 

Stormwater drainage and conveyance capacity must be maintained and the risk of 

flooding cannot be increased.  The proponent is interested in exploring how the project 

could be used to address local flooding risks associated with sea level rise.  While not a 

definite requirement, the proponent is not endorsing removal of streets and upland fill to 

support restoration in this location.   

Potential Design Constraints  

The site is in a highly urbanized area.  Removing fill, roads, and utilities is expected to be 

disruptive and is not expected to be supported by the local proponent, the City of 

Olympia.  Without removing these stressors, the ability to restore processes at this 

location is very limited.  

The water quality issues (anaerobic conditions) in East Bay limit the potential ecological 

benefits of performing restoration in this location.   

Native oyster restoration efforts in Budd Inlet should be considered prior to 

implementing this action.   

Uncertainties and Risks  

The willingness of both public (City of Olympia and WDNR) and private landowners to 

allow fill removal in the uplands and fill placement in the tidelands is uncertain.  

Permitting associated with fill placement to create marsh terraces has some 

uncertainties.   

The site is located in a low-lying area of Olympia that is subject to coastal flooding over 

time in response to sea level rise.  Sea level rise could require continued placement of 

dredged material to adjust grades for target marsh and riparian habitats.  Conversely, sea 

level rise could also adversely impact much of downtown Olympia over a 50- to 100-year 

timeframe, putting many of the roads, utilities, and urban development at risk.   

The risk of encountering contaminants in the uplands is high according to the local 
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proponent.  There is also a likelihood of encountering contaminants in the sediments.  

However, placement of clean dredge material may provide a net ecological benefit if 

existing mudflats are contaminated.   

Recontamination of clean dredge material with urban stormwater runoff from the 84-

inch outfall is also a risk, depending on the City of Olympia’s source control program 

within the Indian Moxlie Watershed.   

Lower Budd Inlet and present day Olympia have an extensive pre-Euroamerican 

settlement history of Native American use (NWAA 2008).  Encountering cultural 

resources is a risk with any excavation below the hydraulic fill placement-native 

sediment interface.    
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Criteria For Go / No Go Determination 
Fatal Flaws: A No on any question results in a No Go determination. Otherwise the 
action is recommended for 10% design 

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s 
involvement in the concept design. 

 X   

1b 
The candidate action is sufficiently described and spatially 
defined to enable us to design restoration alternatives and 
determine quantity estimates.  

 X   

1c 

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can be 
described which addresses one or more of the associated 
restoration objectives. 

X 
 

Additional Criteria: A No response one or more questions means the action may not be 
suitable for 10% design and requires a more detailed explanation and rationale by the 
CDT. If the action has no No responses, the determination is Go. 

2 Criterion Yes No 

2a 
There is an alternative for this action that could restore 
ecosystem processes to a substantial portion of their 
historic (less degraded) state. 

   X 

2b 
The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting. 

 X   

2c 
There are no obvious and significant problems external to 
the action area that would jeopardize the restoration 
outcome.  

 X  

2d 
The contributing basin provides for flood discharge, wood 
recruitment, organism dispersal and sediment supply to 
support the restored system.  

X 

2e 
The restored action area will form a contiguous large 
patch that is well connected to a surrounding terrestrial 
and marine landscape.  

   X 

2f 

The restored ecosystem components within the action 
area will be internally connected in a way that allows for 
the unconstrained movement of organisms, water, and 
sediments. 

 X   
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Summary 

The action could restore some ecosystem processes within a portion of the historic 

footprint of the head of the bay, but would not restore a substantial portion. The long 

culvert and huge volume of fill over the head of the historic bay constitute a significant 

interruption in the continuity of habitat structure and habitat forming processes. 

Portions of the contributing basin, including the entire lower basin are highly urbanized 

and are not anticipated to provide flood discharge, wood recruitment, organism dispersal 

and sediment supply to the restoration area. The restoration site is surrounded by urban 

areas that fragment the upland habitat.  The aquatic and nearshore habitat is fragmented 

by a dredged channel and a marina.  Riparian habitat is generally low quality. We believe 

the full restoration option could meet the criteria, but the partial restoration alternative 

would not. Lack of support for the full restoration option would tend to indicate a No Go 

recommendation.  
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Whidbey  

Site Name: Snohomish River delta  

Action: Maulsby Swamp Mudflats/Enhanced Connection (1131) 

Local Proponent City of Everett 

Delta Process Unit Delta SNH 

Shoreline Process Unit(s) SPU 8055 

Strategy(ies) 1: River Delta 

Restoration Objectives Remove barriers to tidal action to enhance 
connection(s) between Maulsby Swamp and the Lower 
Snohomish Estuary 

Process-based Management 
Measures 

Armor Removal or Modification; Channel 
Rehabilitation/Creation; Hydraulic Modification; 
Topography Restoration; Contaminant 
Removal/Remediation 

Additional Management Measures Debris Removal; Property Acquisition/Conservation 

Description of the Action 

The action will be to remove artificial fill and allow for greater tidal flux into and out of a 

wetland that is separated from surrounding mudflats by a road and railroad embankment.   The 

PSNERP action appears to be very similar to the project proponent’s vision for the site. 

Status in Design Process 

No formal design work has been completed to-date. 

Site Description and Context 

Historic Conditions 

Historical mapping from the early GLO surveys is minimal in this area.  The mapping with the 

most detail in this area (ca. 1884) shows the surrounding bluff topography, and there is a thin 

area designated as ‘Pine’ near the current road alignment.  The area of the swamp is designated 

as fenced, but has no specific land cover denoted.  The earliest aerial photos of the area (ca. 

1938) show significant log rafting, and the beginnings of piers and intertidal fill on the shore 

side of the railroad.   Within the swamp, the 1938 aerial photo shows relict tidal channels, along 

with the roads and linear drainage ditches.  The orientation of the channels is not immediately 

apparent, and no distinct openings below the railroad are visible. 
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Figure 1 - Maulsby Swamp Action Area 

Natural Environment  

The Maulsby Swamp action area covers approximately 30 acres within the Lower Snohomish 

Estuary, on the mainland side facing Jetty Island.  Maulsby Swamp occurs in a low area from 
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the toe of the bluff to a road embankment.  Maulsby Swamp is currently connected to the 

nearshore via a 36 inch concrete pipe with the outlet partially buried on the mudflat.  The 

wetland appears to get muted tidal action, but water levels are likely seasonal, rather than 

tidally, dominated.  There is limited tributary area to Maulsby Swamp, consisting only of the 

steep forested hillsides on the bluff that surrounds the Swamp.  The wetland includes linear 

drainage ditches around the interior and perimeter of the site.  No outlet on the northern 

portion of the Swamp is apparent.   

The overall sediment dynamics of the nearshore have been altered from the historical condition.  

The action area is mapped as part of a long right to left drift cell that extends from Seattle north 

to Everett.  In this area, net shore drift has been interrupted by the elements of the Port of 

Everett that extend into the nearshore.  Jetty Island, which has been created using placed 

dredge materials, is located adjacent to the action area.  The Snohomish River also delivers 

sediment to this location, and the overall sediment load has been reduced via maintenance 

dredging that occurs within the mainstem. 

Human Environment  

The nearshore has undergone a number of human alterations in the area surrounding Maulsby 

Swamp.  The Swamp is separated from the nearshore by West Marine Drive (a state highway) 

and a BNSF rail line.  The road alignment also includes a separated paved trail along the 

waterfront.  Erosion along the shoreline is apparent along portions of the trail. 

The nearshore has been filled to create upland area with water access.  This has resulted in two 

generally rectangular platforms extending over the mudflat extending out to the navigation 

channel.  The southerly area is owned by Jen-Weld, and the northern area is owned by the Port 

of Everett. 

As noted above, the main facilities of the Port of Everett are located south (updrift) from the 

action area.  Port facilities at this location include marinas and fill within the historical 

nearshore. 

Opportunities for Process-based Restoration  

The primary stressors in this area include: (1) shoreline armoring, (2) nearshore fill, (3) tidal 

barriers at the culvert connection to the Swamp, and (4) impervious surfaces.  There are 

opportunities for process-based restoration in this location to partially address these stressors at 

Maulsby Swamp.  However, given the overall alteration to the area, and larger scale changes to 
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the Lower Snohomish Estuary, we are unlikely to achieve a full restoration of pre-disturbance 

processes in this location.  

Potential Design Alternatives 

The full restoration alternative for this area was developed with the assumption that both the 

Jen-Weld property and the BNSF and West Marine Drive will remain in their current locations. 

A full restoration alternative for this area restores tidal hydrology/exchange to the maximum 

extent feasible and includes:  

1. Hydraulic modification by increasing the size of the existing opening below the road and 

railroad embankment. 

2. Hydraulic modification by installing a new opening on the north side of the Swamp. 

3. Topographic restoration by removing and reshaping fill from the Port of Everett site to 

re-create mudflat and marsh. 

4. Channel rehabilitation by filling the interior drainage ditches and connecting historical 

channels. 

5. Armor modification and potentially beach nourishment to stabilizing the existing 

eroding shoreline near the outlet south of the Jen-Weld site. 

A partial restoration alternative would include elements 1, 4, and 5 of the full restoration 

alternative.  The partial project would result in only one opening from the Swamp to the 

nearshore, and would not include work on the Port of Everett site. 

Local Proponent Requirements 

There is public access (parking lot and trail) to the shoreline near the existing opening that the 

proponent needs to maintain. 

Potential Design Constraints  

Soil contamination within the action area has been detected as part of ongoing sampling in Port 

Gardener by the Department of Ecology.  This contamination would need to be addressed prior 

to restoration work in this area. The length of time required to clean up the site and the 

feasibility of the remediation effort would need to be better understood to fully evaluate 

constraints at this location.  
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Property acquisition and/or easements would be required to accomplish either restoration 

alternative. 

The BNSF rail line and West Marine Drive will influence the design of the new or upgraded 

openings between the Swamp and the nearshore.  The Jen-Weld site is not currently part of the 

action area, so this fill is assumed to remain adjacent to the site.  The project would need to 

avoid adverse impacts to that property. 

Uncertainties and Risks  

The historical condition for Maulsby Swamp is not well documented.  Given the alterations to 

overall sediment dynamics in this area, both updrift and in the Lower Snohomish, the trajectory 

of a restored site will be more difficult to predict.  

For the full restoration alternative, design judgment will be required to determine the initial 

grading for the Port of Everett location.   The habitats (mudflat and marsh) created there would 

need to function within an altered nearshore environment, so simply recreating historical 

conditions may not be sustainable. 

Shoreline erosion is a current issue, and there a likely reduction in sediment delivery to this 

area.  Restoration design can partially address this issue, but may require ongoing maintenance 

to achieve project goals. 
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Criteria For Go / No Go Determination 

Fatal Flaws: A No on any question results in a No Go determination. Otherwise the action is 
recommended for 10% design 

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s 
involvement in the concept design. 

 x   

1b 
The candidate action is sufficiently described and spatially 
defined to enable us to design restoration alternatives and 
determine quantity estimates.  

 x   

1c 

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can be 
described which addresses one or more of the associated 
restoration objectives. 

x  

Additional Criteria: A No response one or more questions means the action may not be suitable 
for 10% design and requires a more detailed explanation and rationale by the CDT. If the action 
has no No responses, the determination is Go. 

2 Criterion Yes No 

2a 
There is an alternative for this action that could restore 
ecosystem processes to a substantial portion of their 
historic (less degraded) state. 

   x 

2b 
The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting. 

   x 

2c 
There are no obvious and significant problems external to 
the action area that would jeopardize the restoration 
outcome. 

 x   

2d 
The contributing basin provides for flood discharge, wood 
recruitment, organism dispersal and sediment supply to 
support the restored system. 

 x 

2e 
The restored action area will form a contiguous large 
patch that is well connected to a surrounding terrestrial 
and marine landscape.  

 x   

2f 

The restored ecosystem components within the action 
area will be internally connected in a way that allows for 
the unconstrained movement of organisms, water, and 
sediments. 

 x   
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Summary 

Maulsby Swamp receives a “no” for three of the screening criteria.  These negative responses are 

related to Maulsby Swamp’s proximity to other ecosystem stressors that would not be addressed 

as part of a restoration project at this action area.  As stated in the ACR, “given the overall 

alteration to the area, and larger scale changes to the Lower Snohomish Estuary, we are unlikely 

to achieve a full restoration of pre-disturbance processes in this location.” Although this one of 

very few opportunities to restore intertidal marsh in this portion of the nearshore, Maulsby 

Swamp is located in a highly degraded, long, drift cell in a highly urbanized area of Puget Sound.  

The only way to potentially achieve process-based restoration at this location is to acquire the 

Port of Everett property located on the waterward side of Marine Drive.  Acquiring the Port 

property could create greater interaction with the nearshore and provide a larger, more 

contiguous habitat patch at this location, but full restoration of processes is unlikely.  Also, 

because acquisition of Port land was not part of the proponent’s vision for this action, we do not 

know if it is feasible. For these reasons, we recommend this action not move forward as part of 

PSNERP’s 10% design effort. Restoration of Maulsby Swamp may have merit according to some 

other criteria, but does not fit with PSNERP’s restoration objectives.  
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Hood Canal 

Site Name: Black Point Lagoon  

Action: Black Point Lagoon (1261)   

Local Proponent Hood Canal Coordinating Council, Jefferson County 
Public Works 

Delta Process Unit NA 

Shoreline Process Unit(s) 2098 

Strategy(ies) 4 – Coastal Inlet (lost embayment) 

Restoration Objectives Restore processes by removing obstruction formed by 
roadway that changes hydraulics and sediment 
transport, and other processes 

Process-based Management 
Measures 

Berm or Dike Removal or Modification, Hydraulic 
Modification 

Additional Measures Property Acquisition/Conservation  

Description of the Action 

Reestablish historic tidal connection to lagoon by replacing undersized culvert with bridge or 

other opening. This description is the same as the sponsors. In addition, other modifications will 

be considered: (1) grading to change the channel connecting the lagoon and (2) modification of 

the inlet. 

Status in Design Process 

A description of the proposed action reportedly exists but was not available. The description is 

expected to be very conceptual at this stage, without design.  

Site Description and Context 

Historic Conditions 

Lagoon may be a glacial kettle (large glacial ice chunk that slowly melted, leaving a depression 

behind). This results in an odd morphology, defined by the hillsides.  

The 1883 T-sheet shows that the lagoon was being used, presumably for transport of logs with a 

road accessing the western side of the lagoon. At the time of the survey, a linear channel 

connected the lagoon to Hood Canal. A marsh or wetland was clearly present on either sides of 

the channel with mixed forest at higher elevations. It is not clear if the channel was created or 
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modified following settlement of the area, but it is evident that the lagoon was being used at the 

time of the survey. Trails led to the lagoon bank (now called Fulton Lake), and it appears that 

water was then used as an access to hood canal, possibly explaining a straight channel cut 

through the marsh. The area outboard of the channel inlet was characterized a gravel and 

boulders. 

 

 

Figure 1- Black Point Lagoon Action Area 



 

Black Point Lagoon  3 

Natural Environment  

The lagoon and channel connecting to Hood Canal are currently tidal with the tidal inundation 

at the lagoon limited by the existing culvert and roadway embankment. Tidal marsh vegetation 

(pickle weed and salt grasses) is currently present on the north and south sides of the channel. 

This connecting linear channel passes through a narrow, hardened opening before opening to a 

sinous channel through the beach adjacent to Hood Canal.  

The mouth is tidal with an intertidal sill about 12’ wide composed of course shore sediments. It 

is not clear whether modifications have allowed or have maintained the opening and tidal 

channel, or if the tidal prism and runoff are sufficient to scour through the littoral ridge 

naturally. The 1883 map shows a smaller kettle-formation to the north, with an intact barrier 

ridge and back-ridge marsh and open water lagoon.  An analysis of the watershed discharge and 

effective tidal prism may provide a better easement as to whether the feature was a perched, 

non-tidal fresh brackish lagoon with an ephemeral or perennial drainage outlet or a tidal salt 

lagoon. 

The lagoon is reportedly about 40 ft deep with a thermocline typically around 10’ below the 

surface.  

Salinities measured with a refractometer were at 21 ppt just east of the roadway, rising to 24 ppt 

near the outlet and 26 ppt in Hood Canal. This indicates tidal salt water conditions. 

Human Environment  

A county roadway embankment separates the lagoon from the tidal inlet channel. A culvert 

(approx. 6 ft nominal diameter, about 5.5 ft internal diameter) through the roadway allows flow 

in and out of the lagoon. The land at the action site is privately owned; one owner owns the 

lagoon and channel and a separate owner owns the land near the inlet at Hood Canal. The 

lagoon is presently used for commercial seed oyster operation. A home and outbuildings are 

located immediately adjacent to the both banks of the inlet at Hood Canal.  

Opportunities for Process-based Restoration  

Replacement of the existing culvert with a larger opening would potentially increase tidal prism 

and ecologic connection between the lagoon and the elongated marsh-channel. To the extent the 

existing tide is muted, tide range would increase, resulting in an incremental increase in the 

inlet and water and nutrient exchange.  



 

Black Point Lagoon  4 

Potential Design Alternatives 

There are two design alternatives for this area:  

1) Restoration as a salty tidal lagoon and salt marsh: Remove road or replace with bridge or 

arch culvert that allows large wood debris to migrate through opening. Grade marsh to 

develop more sinuous and complex main and tributary channels. 

2) Restoration as a non-tidal, back barrier lagoon and fresh / brackish wetland: Remove 

road or replace with bridge or arch culvert that allows large wood debris to migrate 

through opening. Grade shore to have a higher, closed beach berm consistent with fluvial 

drainage.  Restore channel to natural morphology, which will probably consist of several 

smaller distributary channels. 

Local Proponent Requirements 

The primary local requirements are that Black Point Road must remain functional and the 

oyster operations in the lagoon must be maintained.  

Potential Design Constraints  

There are minimal design constraints at this site.  The main issue would be maintaining 

vehicular access during constructions.  

Uncertainties and Risks  

The primary uncertainty is the natural condition to restore to. An assessment of likely 

equilibrium condition (either salty tidal or on-tidal, fresh-brackish drainage) as well as desired 

habitat should lead to one of the two design alternatives. Other areas of uncertainty are:  

• Is the lagoon / lake hydraulically constricted? This can be evaluated approximately by 

comparing the estimated runoff and tidal discharges to the culvert dimensions and 

elevation.   

• Will the property owners support restoration actions outside county road right of way?  

• Are there archeological resources in the action are as suggested by the disturbance 

shown in 1883 map?  

References 

None. 
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Criteria For Go / No Go Determination 

Fatal Flaws: A No on either question results in a No Go determination. Otherwise the action is 

recommended for 10% design 

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s 

involvement in the concept design. 
 X   

1b 

The candidate action is sufficiently described and spatially 

defined to enable us to design restoration alternatives and 

determine quantity estimates.  

 X   

1c 

The candidate action is consistent w/ one or more 

PSNERP restoration strategy, and an alternative can be 

described which addresses one or more of the associated 

restoration objectives. 
 

X 

Additional Criteria: A No response one or more questions means the action may not be suitable 

for 10% design and requires a more detailed explanation and rationale by the CDT. If the action 

has no No responses, the determination is Go. 

2 Criterion Yes No 

2a 

There is an alternative for this action that could restore 

ecosystem processes to a substantial portion of their 

historic (less degraded) state.  
 X 

2b 

The restored action area will support a broad 

representation of nearshore ecosystem components 

appropriate for that geomorphic setting. 

   X 

2c 

There are no obvious and significant problems external to 

the action area that would jeopardize the restoration 

outcome. 

 X   
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2 Criterion Yes No 

2d 

The contributing basin provides for flood discharge, wood 

recruitment, organism dispersal and sediment supply to 

support the restored system. 

X 
 

2e 

The restored action area will form a contiguous large 

patch that is well connected to a surrounding terrestrial 

and marine landscape.  

   X 

2f 

The restored ecosystem components within the action 

area will be internally connected in a way that allows for 

the unconstrained movement of organisms, water, and 

sediments. 

 X   

Summary 

The proposed restoration action may not substantially change the existing conditions. This is 

because the feature behind the barrier is an unusual deep lagoon, and therefore the level of 

stress resulting from the obstruction may not be great. However, the historic condition is not 

clear due to the unique (odd) morphology resulting from the geologic formation (kettle) and the 

apparent disturbance as early at the time of the 1883 map. Therefore, it is not clear this action is 

appropriate from a restoration standpoint, other than the roadway and culvert are clearly 

unnatural. 

The feature is not large and the connection to the sound is narrow due to the geology, with 

private property immediately adjacent on both sides. We do not recommend that the project 

move forward through 10% design. 



 

Cattail Causeway Replacement and Estuary Restoration 1 

Hood Canal 

Site Name: Cattail Creek and Devil’s Hole Estuaries  

Action: Cattail Causeway Replacement and Estuary Restoration (1271) 

Local Proponent Hood Canal Coordinating Council 

Delta Process Unit NA 

Shoreline Process Unit(s) 2001 

Strategy(ies) 4 – Coastal Inlet 

Restoration Objectives Restore processes by removing obstruction formed by 
roadway that changes hydraulics and  sediment 
transport, and other processes 

Process-based Management 
Measures 

Berm or Dike Removal or Modification, Hydraulic 
Modification,  

Additional Measures NA 

Description of the Action 

The goal of this action is to restore salt marsh and lagoon habitat and restore fish passage at the 

mouth of Cattail Creek by removing the existing roadway and replacing it with an elevated 

structure.  

Status in Design Process 

The US Navy recently reported that they are pursuing design and plan to implement the project 

without participation by PSNERP (Wall, 2010). 

Site Description and Context 

Historic Conditions 

The 1878 T-Sheet shows a small open water and marsh basin behind a coastal barrier. The 

coastal barrier is a littoral spit / beach ridge that extends from the northeast shore to the 

southern hillside control, with a very small inlet: The inlet is so small that it could have been an 

ephemeral tidal inlet or drainage outlet. The map symbology appears to be salt marsh. A small 

creek discharges into the lagoon / estuary.  

 



 

Cattail Causeway Replacement and Estuary Restoration 2 

 

Figure 1- Cattail Causeway Action Area 



 

Cattail Causeway Replacement and Estuary Restoration 3 

Natural Environment  

A site visit was not conducted.  

Human Environment  

Maps and photographs show a road crossing near the historic beach barrier. 

Opportunities for Process-based Restoration  

No evaluation has been made, but it is presumed that removal of the road or installation of a 

bridge would enhance the shore form by reestablishing hydraulics and geomorphology, and 

restore the beach and inlet processes. 

Potential Design Alternatives 

No evaluation has been made. 

Local Proponent Requirements 

Potential Design Constraints  

Navy has indicated that the project is moving forward without PSNERP involvement. 

Uncertainties and Risks  

No evaluation.  

References 

Wall, Lynn CIV NAVFAC NW, EV1, email to Tanner, Curtis D (DFW),  Subject:FW: 46 projects 

Lynn Wall, September 24, 2010 
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Criteria For Go / No Go Determination 
Fatal Flaws: A No on either question results in a No Go determination. Otherwise the action is 
recommended for 10% design 

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s 
involvement in the concept design. 

   X 

1b 
The candidate action is sufficiently described and spatially 
defined to enable us to design restoration alternatives and 
determine quantity estimates.  

   X 

1c 

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can be 
described which addresses one or more of the associated 
restoration objectives. 

X 
 

Additional Criteria: A No response one or more questions means the action may not be suitable 
for 10% design and requires a more detailed explanation and rationale by the CDT. If the action 
has no No responses, the determination is Go. 

2 Criterion Yes No 

2a 
There is an alternative for this action that could restore 
ecosystem processes to a substantial portion of their 
historic (less degraded) state. 

 X   

2b 
The restored action area will support a broad 
representation of nearshore ecosystem components 
appropriate for that geomorphic setting. 

 X   

2c 
There are no obvious and significant problems external to 
the action area that would jeopardize the restoration 
outcome. 

   X 

2d 
The contributing basin provides for flood discharge, wood 
recruitment, organism dispersal and sediment supply to 
support the restored system. 

X 
 

2e 
The restored action area will form a contiguous large 
patch that is well connected to a surrounding terrestrial 
and marine landscape.  

 X   

2f 

The restored ecosystem components within the action 
area will be internally connected in a way that allows for 
the unconstrained movement of organisms, water, and 
sediments. 

 X   
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Summary 

The owner, the US NAVY, has indicated that they plan to implement the project as without 

participation by PSNERP and suggested that the site visit was not necessary. Therefore, this 

project is a directed “No Go” without a detailed Phase 1 evaluation. 



 

Devil’s Hole Estuary 

Hood Canal 

Site Name: Devil’s Hole Estuary (#1286) 

Action: Devil’s Hole Creek  

Local Proponent Hood Canal Coordinating Council 

Delta Process Unit NA 

Shoreline Process Unit(s) 2002 

Strategy(ies) 3 – Barrier Embayment 

Restoration Objectives Restore processes by removing obstruction formed by 
roadway that precludes natural tidal flow, sediment 
transport, and other processes. 

Process-based Management 
Measures 

Berm or Dike Removal or Modification, Topographic 
Restoration, Armor Removal 

Additional Measures Revegetation 

Description of the Action 

The goal of this action is to restore tidal flushing into a barrier embayment by removing the 

existing causeway and replacing it with an elevated structure.  

Status in Design Process 

The US Navy recently reported that they are pursuing full design development and plan to 

implement the project without participation by PSNERP (Wall 2010). 

Site Description and Context 

Historic Conditions 

Devil’s Hole Creek flows into Bangor Lake or Devil’s Hole Lake, which was created in the 1940s 

when Sea Lion Road was constructed. Historically the lake was an estuarine embayment created 

by two converging barrier spits bisected by a narrow tide channel (USCGS 1878). Currently the 

primary outlet is a vertical, rectangular concrete shaft, approximately 9 feet high, which is 

connected to a concrete bulkhead on shore. The surface area of the lake or embayment measures 

approximately 6.4 acres. A fishway was constructed at the lake outlet in 1979 to provide access 

for salmonids (Volkhardt et al. 2000).  



 

Devil’s Hole Estuary 

 

 

Figure 1- Devil's Hole Action Area 

Natural Environment  

A site visit was not conducted.  

Anadromous salmonids are known to utilize Devil’s Hole Lake and Creek and the five unnamed 

tributaries that flow into the creek. WDFW concluded that the single largest impact on salmonid 

use in the Devil’s Hole watershed is the dam/fishway at the mouth of the embayment (Volkhardt 

et al. 2000).  



 

Devil’s Hole Estuary 

Human Environment  

Maps and photographs show Sea Lion Road crossing over the top of both of the historic spits 

that extended from each side of the embayment mouth, and also crossing the historic tidal 

channel.  

Opportunities for Process-based Restoration  

No evaluation has been conducted, but it is presumed that removal of the road or removal and 

installation of a bridge over the center of the embayment mouth would enhance the embayment 

by reestablishing tidal flow, tide channel formation and maintenance, detritus import and 

exchange, exchange of aquatic organisms, erosion and accretion of sediments as well as beach 

and inlet processes.  

Potential Design Alternatives 

No evaluation has been conducted. 

Local Proponent Requirements 

Potential Design Constraints  

The Navy has indicated that the project is moving forward through design and implementation 

without PSNERP involvement. 

Uncertainties and Risks  

No evaluation has been conducted. 

References 

US Coast and Geodetic Survey, 1878. T-sheet No. 1556  Hood’s Canal: Port Gamble to Hazel Pt, 

Washington Territory.  

Volkhardt, G., P. Topping, and D. Seiler, 2000. Assessment of Factors Limiting Salmon Production in 

Devil’s Hole Creek. Prepared for The Department of the Navy Submarine Base, Bangor, Washington. 

Science Division, Fish Program, Washington Department of Fish and Wildlife, Olympia, Washington. 

72p.  

Wall, Lynn CIV NAVFAC NW, EV1, email to Tanner, Curtis D (WDFW),  Subject: FW: 46 projects Lynn 

Wall, September 24, 2010. 



 

Devil’s Hole Estuary 

Criteria For Go / No Go Determination 
Fatal Flaws: A No on either question results in a No Go determination. Otherwise the action is 
recommended for 10% design 

1 Criterion Yes No 

1a 
The local proponent has not precluded PSNERP’s 
involvement in the concept design. 

   X 

1b 
The candidate action is sufficiently described and spatially 
defined to enable us to design restoration alternatives and 
determine quantity estimates.  

   X 

1c 

The candidate action is consistent w/ one or more 
PSNERP restoration strategy, and an alternative can be 
described which addresses one or more of the associated 
restoration objectives. 

X  

Summary 

The owner, the US Navy, has indicated that they plan to implement the project as without 

participation by PSNERP and suggested that the site visit was not necessary. Therefore, this 

project is a directed “No Go” due to the “fatal flaws” of lack of participation with the local 

proponent and also the lack of a well defined alternative and the site has not been considered for 

a full evaluation. 
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Quantity Estimate Memorandum  

PSNERP Strategic Restoration Site Conceptual Engineering  

Contract No. 100‐000204 

CAPS No. 10‐1461  

Scope Exhibit 2 

 
A key component of the 10% designs is the estimate of construction quantities. The USACE will rely on 
the quantity estimates as a basis for estimating likely construction costs.  This memorandum describes 
our proposed approach, and the Quantity Estimate Template.  

 

Approach 

The overall approach is to use items and unit quantities, with quantities measured in “rolled up” units 
(e.g., linear foot, square foot, cubic yard).  Each line item will have a description that provides additional 
information to the audience, which is assumed to be either the cost estimator or a reviewer. Lump sums 
or units of “each” can be used, but require more detailed descriptions.  

 
Accuracy, precision and record keeping are required. Accuracy should be consistent with a 10%‐level‐
of‐completion. We anticipate a level of accuracy that requires a contingency of about +50% as follows. 

Design Contingency – 30% to be added to the pre‐tax subtotal. Taxes will be applied to this 
number 

Construction Contingency – 20%. This is applied to the total construction costs (below the tax 
line). But since the tax is in that subtotal, it would be built‐in and accounted for. 

 
Precision will be achieved by standardization of the quantity estimate format: A Quantity Estimate 
Template is provided for review and refinement.  The template includes items that are categorized and 
described in general. The estimator will use those items that best apply to the action, insert the 
estimated quantity, and populate the other columns with descriptive information. For example, 1,200 LF 
of New Water Line would be under Utilities, and the description would clarify it is a 6‐inch transmission 
line with no distribution lines and typical burial depth.  
 
Record Keeping will consist of backup for each item. The backup can be a drawing with the basic 
dimensions (e.g., length and location of new water line).  Backup will also include digital files used to 
create the plan and cross‐section drawings.  , The quantity estimates can be derived from the plan and 
section figures to be included in the 10% description of each action. Ideally, hard copy backup will be on 
a sheet size that will facilitate scanning and digital records (i.e. 11”x17” or 8‐1/2” x 11”).  
 
Other – Units: Ideally, the quantity estimate will be in units that are compliant with cost‐benefit 
analysis. For example, linear feet of bulkhead removal with a description of bulkhead height and  
material may be preferred over quantities in square feet. Use of linear feet would allow a more direct 
adjustment of action effort to change cost‐benefit (e.g., adjust to 500 lf of bulkhead removal instead of 
800 lf). Similarly with bridges and roadways..   
 
Other – Earthwork: There are multiple earthwork items. This is because many restoration projects are 
mostly earthwork, and therefore the unit costs estimated greatly affect the total estimate.  Also, a range 
of earthwork types may be needed, with different equipment and unit costs. For example, roadway 
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earthwork is very different from excavation of marsh channels: Roadway earthwork could use scrapers 
where as marsh channel excavation might require low‐ground‐pressure equipment on timber mats.  
Line items for bucket and hydraulic suction / cutter dredging are provided. Only a couple of these will be 
needed for any particular action. 
 
Other – Descriptions: We have drafted descriptions for each item in the Quantity Template. Some of 
these can probably be used ‘as is’. This helps standardize the estimates, but also is intended to save time 
for those estimating quantities and costs. Therefore, we request that a review of the descriptions (see 
template column “Explanation….”).  For example, we propose that every action have a Mobilization item 
as described, which might typically amount to 8% or 10% of the total construction estimate, unless the 
site is remote, in which case the percentage would be greater. Special items such as building a road to 
access the site would be additional to typical Mobilization and included in Site Access.  
 

Other – Materials:  Material testing is built in to unit costs for the estimates we develop.  Suppliers 
provide the material and testing requirements in the specifications.  
 

Descriptions of Estimate Items 

 
Descriptions for each item are provided in the Template. Additional explanation is provided here. 
 
Acquisition and Conservation: Estimated total Required Project Lands will be the sum of Partner / 
Proponent Owned Lands (i.e., those that do not require purchasing) and Lands to be Acquired (i.e., 
those lands that may need to be purchased, easements acquired or other costs). We expect these 
quantities to be approximate based on existing, publically available parcel and landownership 
information   
 
Mobilization and Access:  Mobilization and Access includes those items of work that are preparatory to 
major improvements, and are required prior to and or during of construction, but may not be 
permanent of physical elements.  
 

Mobilization for each action area would include the movement of equipment and materials to the 
action location and construction site, demobilization and site cleanup. Additional activities included 
under this heading include development of the staging area, general site access, project office setup 
and erection of any fencing required at the site and staging areas. Mobilization also includes any up‐
front costs such as bonding, financing, planning, and other staff time not specifically associated with 
physical construction site preparation.  
 
Site Access entails construction of new site access (e.g. roadways, bridges) rather than typical minor 
actions associated with existing access. A description of the work required to develop and maintain 
construction access to the site should be included.  
 
Barger Access would account for sites that require use of a barge for construction or demolition. 
 
Temporary Traffic Control is temporary traffic control measures that will need to be in‐place during 
construction at the Action site. A range of intensity of traffic control is provided: 

 None: none required 
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 Signs: passive control.  

 Flags / Spotters: active control; requires estimate of duration due to manpower.  

 Unique: Define as needed. 
 
Temporary Roadway may be required at sites that will otherwise fully disrupt the current vehicular 
traffic through or adjacent to the action area. This line item should be used to estimate the work 
required to construct any roadways, shoe‐flys (railway shoe‐flys are under Roadway/Railway), 
bypasses, or similar that will be used only during construction.  Units would be lump sum. A 
description will be provided. 

 
Control of Water: The proximity of the sites to both fluvial and tidal water systems will require 
control of water during construction. This line item should include any temporary placement of 
coffer dams, bypass channels, pumping, water control structures, or other that would be necessary 
to allow construction to proceed at the site without interference from surface or groundwater. A 
complete description of the planned approach for control of water should be provided, including the 
level of protection (i.e. storm event capacity if known or estimated dimensions of conveyance 
feature).  
 

Site Demolition Activities: Many of the actions will require the demolition and removal of existing 
structures, roadways, buildings, utilities, revetments, bridges, and other material from both land and 
marine settings. Clearing and grubbing items are also included, and typically include minor demolition 
and debris removal. The quantities will include the demolition of the element and in most cases removal 
of the waste material from the action area. It may be advantageous to dispose of some vegetation, 
topsoil and large wood within the action area for permanent disposal or reuse. In these cases, the 
quantities should be separated to reflect onsite or local disposal. Also, invasive non‐native plants may 
exist and require off haul. The haul distance is assumed to be 20miles.  

 
Hazardous / Contaminated Waste Removal:  Earth and other materials that are not compatible with 
exposure to water and habitat areas shall be considered contaminated and removed and disposed 
offsite. Given the conceptual nature of the project, we have greatly simplified the possibilities to either 
(a) contaminated (not compatible with wetlands but ok for upland or standard landfills) or (b) hazardous 
(requires special excavation, handling, testing and disposal). The estimator can provide more specific 
information in the description, especially if there are specifics about the contamination and prior 
remediation efforts. 

 
Earthwork – Excavation & Grading: This category includes activities associated with the removal, 
transport, and placement of earth and rock material. The action areas will require excavation of earth 
and removal of rock from both land and marine environments. We have defined a range of earthwork 
categories that require different equipment and access. These construction line items will be based on 
volumetric or areal measurements. 

 
Excavation – Upland involves traditional earthwork equipment and would likely include scrapers 
that provide high production rates at a low cost. This type of excavation is appropriate for higher 
ground locations that are dry and do not pose much potential for equipment to become stuck or 
have areas with limited access.  
 
Excavation – Lowland is appropriate for locations that require low ground pressure equipment due 
to softened soil conditions and higher water levels. Typical methods would include low production 
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bucket excavation methods with equipment such as hydraulic excavators and front end loaders with 
material being hauled from the site in trucks.  
 
Dredging – Bucket – Land is appropriate for land based equipment  but beneath the groundwater 
table or underwater. This work is typically associated with equipment that has limited reach and a 
low production (i.e. bucket methods). Low ground pressure equipment with mats (for bearing) are 
typically used. 
 
Dredging – Bucket – Marine is appropriate for any excavation to be completed using floating or 
amphibious equipment with an excavator, clamshell, or drag‐line bucket. This equipment is more 
suited for excavation in below the water line and will typically have a higher production rate than 
land‐based dredging, but not as high as a hydraulic dredge operation. 
 
Dredging – Hydraulic is appropriate for any excavation to be using a hydraulic cutter and suction 
dredge to slurry and pump marine sediments. This method allows for higher production rates but 
also requires some method for removing water (decanting) from the slurried sediment and requires 
special mobilization. A description of the method and location for decanting the slurry should be 
included, and confirmation that the cost of mobilization is spread or is a separate item. 
 
Fine Grading is small tolerance grading to be completed following rough grading. This work would 
typically be required for embankments, levees, and grading prior to placement of any vegetation. 
This does not include any fine grading associated for vehicular roadways, which will be included in 
the roadway line item estimates. This is typically an area based estimate. 
 

Earthwork Fill Placement: Placement of fill at the Action sites should be presented as an additive item 
to excavation. Three basic methods for fill placement are anticipated for the Actions. Excavated material 
may be side‐cast, hauled and placed, or stockpiled and placed. Material to be placed will either be 
uncontrolled or controlled (requirements for placement and grades). 

 
Fill Placement – Side Cast material will be placed within reach of the excavator or dredge without 
intermediate handling. It should be assumed that any some shaping and minor compaction would 
be conducted with the excavator bucket.  
 
Haul – Uncontrolled Placement material would be loaded into trucks and hauled to another location 
within the Action area to be placed. The estimate should include the haul distance required 
between the excavation and placement locations.  
 
Haul – Controlled Placement material would be loaded into trucks and hauled to another location 
within the Action area to be placed. The estimate should include the haul distance required 
between the excavation and placement locations. Additional handling is required to place soil in 
lifts, compact or  track  walk, moisture condition, and compaction testing.  
 
Stockpile – Uncontrolled Placement material would be loaded into trucks and hauled to another 
location within the Action area to be temporarily stockpiled. This is an intermediate step required 
for drying of material, or storage prior to placement elsewhere at the Action site. The estimate 
should include the haul distance required between the excavation and stockpile locations.  
 



 

11/11/10    Page 5 of 8 
 

Stockpile – Controlled Placement material would be loaded into trucks and hauled to another 
location within the Action area to be temporarily stockpiled. This is an intermediate step required 
for drying of material, or long‐term storage prior to another phase or later off‐haul. The estimate 
should include the haul distance required between the excavation and stockpile. Additional handling 
that is required for placement at the stockpile site is included in this line item: Additional handling 
may require site prep, grading, erosion control and drainage control activities.  
 

Earthwork ‐ Imported Fill: The use of imported fill may be required for the construction of specific 
design elements such as levees, planting base, and soil blending for structural enhancement. 
Additionally, special materials are required to restore beach morphology. Each type of material to be 
imported to the Action area should be specified based on its intended purpose. The imported material 
for shore nourishment should be separated by material type, (sand, gravel, cobble). Includes all costs 
complete and in place (purchase, transport, placement). 

 
Restoration Features:  Restoration Features are specialty items such as stream channels, biotechnical 
structures, large wood debris / log complexes, animal fences, etc. Descriptions are key for these items. 

 
Structures: The actions will require a variety of structures to control and direct water, provide vehicular 
and pedestrian access, and realign or relocated utilities. It is anticipated that the structures will be 
presented based on the number of a similar type. Additional descriptions of the structures (dimensions, 
material types, other) will be provided 

 
Water Control Structures – Culverts with Gates: A description of each culvert requiring control gates 
should be provided. Information should include the number of openings, culvert material and 
dimensions, type of gate. If an Action requires multiple configurations, a separate line item for each 
unique configuration should be provided.  
 
Water Control Structures – Weirs: A description of each weir structure water control should be 
provided. Information should include the number of weir dimensions, type, construction material, 
as well as the purpose of the weir (i.e., diversion, emergency overflow, etc). If an action requires 
multiple configurations, a separate line item for each unique configuration should be provided. 
 
Rock Slope Protection: A description of the extent of rock slope protection should be provided that 
clearly describes the slope, rock size, layering, and use of underlying fabric. It is desirable to convert 
this line item into a linear estimate and provide backup of the quantities estimate used to determine 
the linear quantity.  
 
Other structures will be required as a part of  one or two  actions. One example is a boat launch 
ramp. A description will be provided.  
 

Utilities: It is anticipated that some existing utilities will require replacement or relocation as a result of 
construction activities. Each impacted utility should be included in the estimate as a separate line item.  
Note that there is a separate line item for demolition. A detailed description of the utility should be 
provided including type, size, length, and owner.  Utility estimates should be provided as a linear foot 
estimates including incidentals such as earthwork, excavation control, materials, testing, service 
switching. 
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Roadway / Railway: Multiple actions include modification to major road and rail crossings to allow 
restoration of processes. Roadways consisting of earth embankments and short bridges will be removed 
and replaced with longer bridges. New routes may be used. Railways will be converted from 
embankments to trestles (like bridges but with multiple pipes and framing to support train loads) or 
have culverts inserted using trenchless technology.  

 
 Roadway refers to new surface street roadway of a standardized pavement section, with 
appurtenant drainage. A unit of Square Feet is proposed. Roadway – Traffic Signal is an add‐on for 
powered intersection traffic control. 
 
 Culverts come in multiple types. The type will be specified (e.g., Arch culvert ,pre‐cast concrete arch, 
large, bottomless span); Culvert‐jacking (steel pipe is pushed through embankment) and Culvert – 
Horizontal Pile Driving (steel pipe is hammered through embankment). Descriptions of 
appurtenances, materials, dimensions and numbers are required.  
 
Bridges will each be comprised of Bridge – Superstructure, Foundation and Appurtenances. This item 

will include elements such as approach slab, abutment, barriers, railings, etc. to conform to one of three 
or four types to be developed.  Unit of measurement will be Square Feet:  

 
Railway Trestles will be treated as comprised of the Superstructure and Foundation, with shoefly. 
The Superstructure will consist of Precast concrete box girders. The Foundations will consist of steel 
piles with precast concrete caps.  We will provide an assumed depth for the piles and would 
measure per linear foot as described for the roadway pile foundations above. The only variance 
might be with a higher structure such as the case at Sequalitchew Creek, longer spans may be used 
than the standard 26‐foot. A shoefly, if needed could be of the same construction if it was to remain 
as permanent. If temporary there is some flexibility with the materials that can be used.  
 

Permanent Access Features: We anticipate the need for access to and within some sites for the public 
and utilities.  

 
Public Access and Recreation Features: Many actions will include local requirements for public access. A 
range of items are listed, but additional items may be required for one or more action. Since each may 
be somewhat unique, a description is important. Some examples: 

 
Bridge ‐ Pedestrian Traffic: A description of the pedestrian bridge should be provided with 
information including owner, material, length, span, width and level of use.  
 
Boardwalk: A description of the boardwalk pedestrian bridge should be provided with information 
including owner, material, length, span, width and level of use.  
 
Interpretive signage: An estimate of the number of signs based on the number of primary public 
access locations within the Action site will pro provided. 
 

Vegetation and Erosion Control: Each Action will require some level of erosion control during and 
following construction. Some Actions may also require vegetation following construction activities.  

 
Hydroseeding may be required for temporary or permanent site stabilization. Include a description 
of the purpose of the hydroseeding application as well as a description of the desired seed mix, 
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noting that native mixes may have a higher cost. The quantity estimate should be based on the area 
to receive hydroseeding. If multiple applications are planned, this should be noted and accounted 
for as necessary. 
 
Planting will be required at several sites to restore plants disturbed or removed during construction, 
or enhance the reestablishment of new vegetation, or provide new vegetation to the site. A general 
description of the proposed planting palette (riparian, intertidal, upland, etc) should be provided 
and quantities estimated by unit area of each unique planting regime.   
 
Vegetation Maintenance is necessary to ensure that young plants are able to establish as planned 
and repair any areas damaged due to flooding or dry periods. Maintenance would also include 
periodic watering, weeding, thinning, and plant replacement for the course of a year. The estimate 
for vegetation maintenance should be provided on a acre‐year basis. 
 
Erosion & Sediment Control BMPs are required to protect the sites from erosion during and 
following construction activities. These measures protect work that has been completed and 
prevent off‐site migration of air and water borne sediments. A general description of BMPs likely to 
be used at the site should be included. This line item estimate should be presented as area based on 
the total area of the site to be protected by the BMPs. Waterside Controls are a special case, 
typically consisting of a floating silt curtain with anchors and cabling to the banks.  
 
 

Construction Management: Each Action will require construction management during implementation.  
The level of effort will be based on the expected duration of construction in teems of weeks or 
construction seasons.   
 
Design and Detailed Site Investigations: Each Action will require additional study and assessment as 
part of the subsequent design phases. Estimates of cost for 35%, 60%, 90% and 100% design are typical 
reported as a percentage of construction costs: 

 35% PS&E = 35% x 25% x Engineer’s Estimate 

 65% PS&E = 65% x 25% x Engineer’s Estimate less the cost for 35% PS&E 

 90% PS&E = 35% x 25% x Engineer’s Estimate less the cost for 35% + 65%PS&E 

 100% PS&E = 25% x Engineer’s Estimate less previous costs 
 
Typical studies required during the design process include property research and surveys, geotechnical 
investigation, hazardous materials investigations, and cultural resources surveys.  The need for these 
studies will be described in the design report but it is not possible to provide a credible quantity 
estimate at 10 percent design.     
 
 Project Agreement Activities includes activities such as scoping and administering design agreements 
and certifying lands available for construction.  It is not possible to provide a credible quantity estimate 
at 10 percent design.     
 
Site‐Specific Adaptive Management Features & Activities may be required at one or more action sites 
in order to ensure that the restoration benefits accrue over time. Adaptive management involving the 
re‐application of a management measure or re‐construction of a design features that can be reasonably 
foreseen will be described and the quantity estimated based on the units appropriate for that item.    
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Monitoring Activities will be performed at each Action site to assess site performance compliance with 
design parameters and for regulatory compliance purposes.  Specific monitoring needs will be identified 
in the design report and an estimate will be provided based on the number of parameters to be 
monitored.  
 
Operations & Maintenance (O & M) includes activities such as maintaining bridges, levees and other 
infrastructure.  Most sites have infrastructure that needs ongoing maintenance.  Future O&M quantities 
are difficult to credibly estimate at 10 percent design. 
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Applied Geomorphology Guidelines – Revised Draft Phase 2 Document 

PSNERP Conceptual Design  
December 20 2010 

These  Applied Geomorphology Guidelines will  be used by the ESA team’s conceptual designs. The 

Guidelines will be used as needed in the designs and to aid in quality control review. These guidelines 

may be revised to account for lessons learned during Phase 2 and for subsequent use. 

The guidelines are intended only for conceptual design by the PSNERP team. These guidelines are 

established partly to provide a means of developing uniform designs, for quality control and precision, 

but also to facilitating future refinements. Further research and data collection are required to develop 

guidelines for broader application. 

These guidelines use empirical models calibrated with data collected from field sites. Therefore, these 

guidelines are most useful when the site parameters lie within the range of the calibration data. 

Parameters include tide range, sediment and vegetation, fluvial effects, salinity (which affects plant 

types and geomorphology), and in some cases wave and littoral climate. Comprehensive data sets are 

not presently available for Puget Sound. The guidelines are based on both local data sets and data sets 

from other locations, with some adjustments, primarily for tide range. Therefore, the accuracy of the 

regressions provided here can be considered approximate. Historic data from the site (e.g. channel 

width from a T‐Sheet) or nearby reference data (e.g. Hood’s data for the Skagit, Barnard’s data for 

Discovery Bay marshes) may be used instead of these guidelines.  

The Guidelines are organized as follows: 

1. Tides: Tide design parameters are identified for NOS tide stations selected to represent the varying 

tides in Puget Sound. Tide ranges are tabulated. Tidal datum conversion from Mean Lower Low Water 

(MLLW) to North American Vertical Datum (NAVD88) are provided at each tide station. 

2. Tidal Marsh Channels:  Regression lines and graphs are provided to relate channel geometry (channel 

cross‐sectional area, width and depth) to marsh area and tidal prism. A set of regressions and graphs are 

provided for each tide station identified in (1), based on the tide range. A procedure is provided to 

estimate channel geometry with combined tidal and stream discharge. 

3. Tidally‐Influenced Fluvial Channels:  Guidance for tidally influenced fluvial channels is to use historic 

data, remnant channel geometry and available published data on a site‐specific basis. 

4. Tidal Inlets: A set of graphs are provided for tidal inlets where wave action and littoral drift affect the 

channel geometry and, in particular, limit the tide range.  The graphs allow prediction of the tidal prism 

necessary for an open inlet and the size of the inlet cross section for a given tidal prism. 

5. Beach Geometry: Guidance is provided to estimate the berm elevation of coarse sediment beaches.  



 

 

 

1. Tides: 

The Puget Sound Nearshore Ecosystem Restoration Project (PSNERP) has defined sub basins of Puget 

Sound (Figure 1).  Tide stations have been selected to characterize the tidal regime for each sub basin. 

Since the tides vary along each arm of Puget Sound (for example, the tide is amplified with distance 

south through Hood Canal), several tide stations are indentified for each sub basin, as shown in Figure 1. 

Table 1 lists the tide stations and their tidal datums published by the National Ocean Service (NOS). A 

conversion between tidal datums and the project vertical datum (NAVD88) are provided.  The 

conversions are those published by the NOS or are based on a review of the tidal benchmarks and 

provided by Pacific Surveying and Engineering (PSE) and ESA PWA as part of this project.  The sources of 

the conversion and level of confidence are provided. 

Each action should define the tidal datums and NAVD conversion used and the sources.  
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Puget Sound Tide Gages

Station NOS #

Start of 

Record

End of 

Record MLLW MLW MSL MTL MHW MHHW

MLLW to NAVD

Conversion (ft) MLLW MLW MSL MTL MHW MHHW Source of Datum Conversion

Conversion  

Level of 

Confidence*

Cherry Point 9449424 Nov‐71 present 0.00 2.61 5.28 5.47 8.32 9.15 ‐0.96 ‐0.96 1.65 4.32 4.51 7.36 8.19 PSE Verrified 2

Bellingham 9449211 Mar‐73 Jul‐75 0.00 2.35 4.95 5.07 7.79 8.51 ‐0.48 ‐0.48 1.87 4.47 4.59 7.31 8.03 NOS Tidal Datums 4

Friday Harbor 9449880 Jan‐32 present 0.00 2.29 4.55 4.70 7.11 7.76 ‐0.53 ‐0.53 1.76 4.02 4.17 6.58 7.23 PSE, WSDOT data 3

La Conner, Swinomish Slough 9448558 Jun‐35 Feb‐73 0.00 2.70 5.96 5.18 9.43 10.35 ‐1.51 ‐1.51 1.19 4.45 3.67 7.92 8.84 PSE Verrified 4

Crescent Bay 9443826 Sep‐78 Nov‐78 0.00 2.16 4.22 4.32 6.47 7.06 ‐0.42 ‐0.42 1.74 3.80 3.90 6.05 6.64 PSE Verrified 4

Port Angeles, WA 9444090 Aug‐75 present 0.00 1.93 4.25 4.23 6.52 7.07 ‐0.43 ‐0.43 1.50 3.82 3.80 6.09 6.64 NOS Tidal Datums 4

Port Townsend 9444900 Dec‐71 present 0.00 2.50 4.99 5.17 7.84 8.52 ‐1.11 ‐1.11 1.39 3.88 4.06 6.73 7.41 PSE Verrified 3

Everett, WA 9447659 Dec‐76 Feb‐96 0.00 2.80 6.48 6.51 10.21 11.09 ‐2.30 ‐2.30 0.50 4.18 4.21 7.91 8.79 NOS Tidal Datums 4

Seabeck, Hood Canal 9445296 Mar‐35 Mar‐78 0.00 2.99 6.75 6.76 10.54 11.49 ‐2.62 ‐2.62 0.37 4.13 4.14 7.92 8.87 PSE, VDATUM ONLY!! 1

Seattle, Puget Sound 9447130 Jan ‐ 1899 Sep‐88 0.00 2.83 6.64 6.66 10.49 11.36 ‐2.34 ‐2.34 0.49 4.30 4.32 8.15 9.02 NOS Tidal Datums 4

Union, Hood Canal 9445478 Mar‐73 Mar‐78 0.00 3.01 6.96 6.94 10.87 11.85 ‐2.84 ‐2.84 0.17 4.12 4.10 8.03 9.01 NOS Tidal Datums 4

Yoman Point, Anderson Island 9446705 Feb‐78 Nov‐96 0.00 2.94 7.71 7.75 12.55 13.48 ‐3.78 ‐3.78 ‐0.84 3.93 3.97 8.77 9.70 PSE, VDATUM ONLY!! 1

Barron Point 9446742 Sep‐88 Mar‐89 0.00 3.02 8.29 8.28 13.55 11.52 ‐4.08 ‐4.08 ‐1.06 4.21 4.20 9.47 7.44 PSE, VDATUM ONLY!! 1

Budd Inlet 9446807 Apr‐96 Dec‐96 0.00 3.07 8.31 8.30 13.53 14.48 ‐4.05 ‐4.05 ‐0.98 4.26 4.25 9.48 10.43 PSE, VDATUM ONLY!! 1

* Level of Confidence: 4 highest, 1 lowest. "\\Mars\Projects\2036.01_PSNERP_Phase_1_Conceptual_Engineering\Applied Geomorphology Guidelines\NAVD MLLW Conversions\PSE Survey PSNERP_DATUM_CONVERSIONS 113010.pdf"

ft MLLW ft NAVD

J:\2036.01_PSNERP_Phase_1_Conceptual_Engineering\Applied Geomorphology Guidelines\NAVD MLLW Conversions\2036_PSNERP_TidalDatums v2 103010.xlsJ:\2036.01_PSNERP_Phase_1_Conceptual_Engineering\Applied Geomorphology Guidelines\NAVD MLLW Conversions\2036_PSNERP_TidalDatums v2 103010.xls

b.battalio
Typewritten Text
Table 1: Tides Stations, tidal datums and NAVD conversions.



 

 

 

2. Tidal Salt Marsh Channels (Channel Modification, Dike Removal, Hydraulic 

Connection) 

 

Tidal marsh channels are often sized based on applied geomorphology, typically using hydraulic 

geometry or allometry (Williams et al, 2002; Hood, 2002). Unfortunately, existing data sets are not 

adequate to develop guidelines for Puget Sound, and research indicates large variation between systems 

and locations (Hood, 2007; 2002). Still, some basis is needed to size channels in the conceptual designs 

as these are key drivers of quantity and cost estimates. Therefore, the guidelines presented here can be 

considered more of an engineering method and not vetted from a scientific perspective. 

Hydraulic geometry has been used primarily in the study of fluvial and tidal systems, where channel 

parameters such as stream width or depth are regressed with area of the watershed (used as a 

surrogate for tidal prism and discharge). The form of the equation is typically a power function:  

Y = a*xn, 

Where x is a independent variable (eg marsh area or watershed area),Y is the dependent variable (tidal 

channel width or stream depth), a and n are empirically derived coefficients determined from a 

regression of the log‐transformed independent and dependent variables. 

The hydraulic geometry of tidal channel parameters has been investigated in Washington at the Chehalis 

estuary by Hood (2002) and at the Skagit delta by Hood (2007). In the Chehalis work, log‐transformed 

slough outlet width and outlet depth are shown to scale tightly (r2 >0.95 for both) with outlet length for 

the Chehalis river sloughs. However, when three other nearby systems are analyzed in a similar fashion, 

there are significant differences (95% confidence level) in the regression estimates for nearly all of the 

systems analyzed. Hood (2002) indicates that these differences are likely a result of watershed 

processes, such as run off or soils, and that these differences must be integrated into the development 

of a restoration project. Furthermore, two of the systems investigated (Willapa River and South Fork 

Willapa River sloughs) undergo the same tidal regime, but have somewhat differing hydraulic geometry 

scaling relations. 

Similar scaling regressions were performed in the Skagit delta, but in this work, outlet channel depth 

was not included in the analyses (Hood, 2007). As above, there are significant differences in the scaling 

relationships between channel outlet width and marsh island area for similar, nearby locations. In the 

Skagit delta area, these differences are likely driven by sedimentation and discharge from the Skagit 

river (Hood, 2007). 

Approximate Hydraulic Geometry for Puget Sound, Extrapolating  San Francisco Bay Regressions 

The most expeditious means of developing guidelines for sizing tidal marsh channels is to modify the 

guidelines for San Francisco Bay (Williams et al, 2002; PWA, 1995).  San Francisco Bay data sets are large 



 

 

and have been used successfully in design of marshes from a few acres to thousands of acres. While 

Puget Sound marshes should have different geometry due to different sediments, salinities and plants 

and greater rainfall effects, the primary difference is believed to be driven by the larger tide ranges.  

These regressions are intended to represent future equilibrium conditions. In most cases, these 

dimensions are recommended for construction, with modification for constructability and slope stability 

if important.  Overall, channels can be expected to evolve along with the marsh and take decades to 

reach an equilibrium condition, largely depending on sediment supply and vegetation establishment.  

To account for the larger tide range in the Puget Sound area (diurnal range 7’ to 16’ with an average of 

about 10.5’), we adjusted the regression lines for San Francisco Bay data. First, we compared the large 

San Francisco bay data set (typical diurnal tide range about 5.8ft) with the subset from southern San 

Francisco Bay where the tides are much larger (range about 8.8ft). We then calculated the change in 

regression lines between the two data sets, and related the differences to percent increase in tide 

range. We then prorated this increase based on the tide ranges in Puget Sound.   

Figures 2, 3 and 4 show data from San Francisco Bay (Williams et al, 2002) and Discovery Bay (Barnard, 

project worksheets, 2010), and regression lines by Hood (2002) and PWA (2003).  The recommended 

regressions are those in red. These are example regressions for one tide station.  

The above methodology was applied to 14 tide ranges defined at tide gauges distributed throughout the 

study area. This resulted in adjusted regression lines for each of the tide stations that are listed in 

section 1.  Fourteen graphs (one for each tide station) are provided in the Appendix. Each graph includes 

three lines: 

 Channel Cross section area (feet squared) vs. Marsh Area (acres); 

 Channel Width (feet) vs. Marsh Area (acres); and, 

 Channel Depth (feet) vs. Marsh Area (acres). 

 

Upsizing to include stream discharge effects and additional tidal prism 

The above discussion is based on tidal prism being the primary channel forming parameter, and uses 

marsh area as surrogate for tidal prism. Many Puget Sound marshes have significant freshwater inputs 

which add to the scouring power during ebb tides and therefore can be expected to increase the size of 

larger channels. To calculate the hydraulic geometry of a channel that incorporates fluvial discharge, the 

following methods are proposed. First, calculate the volume of water associated with fluvial discharge 

over the ebb period. Second, calculate the channel cross‐sectional area from the marsh area. Third, 

using the Williams et al (2002) graph of tidal prism versus cross‐sectional area:  

a) locate the initial estimated cross‐sectional area,  

b) estimate the associated tidal prism,  
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c) add the fluvial volume to the tidal prism to get the increased effective tidal prism c, 

d) and e) locate the corresponding adjusted cross‐sectional area. 

 

 

Figure 5: Tidal Prism vs. cross‐section area (Williams et al, 2002); with example for adding minor 
drainage to increase effective tidal prism 

 

The adjusted cross‐sectional area can be accomplished by increasing the channel width, and assuming 

the depth does not increase. 

 

The fluvial flow rate used in the calculation  is  selected  by the designer. For summer conditions, this 

would be base flow.  Otherwise, the estimated channel‐forming flow, perhaps in the range of annual to 

5 –year recurrence, can be used. 

This procedure for increasing channel section for stream discharge can also be used to estimate the size 

of larger channels to convey the initial (post restoration) tidal prism of subsided sites.  Typically, the 

future equilibrium tidal prism and channel dimensions are adequate and practical for restoration. 

However, the additional tidal prism for subsided sites can be estimated approximately as the site area 

times the difference between site grade and the MHHW elevation. This additional tidal prism can be 

added to get the expanded tidal prism “c”, and the expanded channel dimensions estimated. 

It should be noted that these are  approximate dimensions intended to accommodate site evolution 

toward equilibrium, rather  than equilibrium geometries. 

Channel Order and Drainage Area 

Channel order is a means of comparing the number of channels of different size within and between 

drainage networks. The hierarchy of channel segments starts with the smallest channels and increases in 

order when two channels of the same order connect. For example, when two first order channels join, 

the downstream segment is classed as second order. When two second order channels join, the 

a 

b c

d

e 



 

 

downstream segment becomes third order. A first order channel joining a third order channel does not 

change the order of the downstream segment. The system is defined by the highest order of channel; 

for instance a tidal drainage network may be described as ‘third order’. 

Horton (1945) found that channel order is related to a number of metrics describing the channel 

network: 

 number of channel segments; 

 segment length; 

 drainage area. 

 

Generally these relations are semi‐logarithmic as seen Figure 6 that plots drainage area with channel 

order for marshes in Snow Creek and Salmon Creek (Barnard, pers comm.). 

 

 

Figure 6: Regression of tidal channel order and marsh drainage area. Source: Salmon Creek data 
and analysis by Bob Barnard, WDFW. 

 

General guidance can be provided from observations of natural channel systems of similar area; use 

should be made of local reference sites where possible. The following guidance is based upon marsh 

channel data and experience in constructing marsh channels: 

a) Use the historical channel patterns, if it exists; 

b) For drainage areas of 10 to 50 acres, a third or fourth order channel system should be adequate; 

c) Second, third and fourth order channels should be excavated to equilibrium depth; 



 

 

d) First order channels may not be practical to cut, especially if the site is subsided and expected to 

accrete sediment; 

e) If the site is being graded, the marsh slope should be graded down below MHHW and sloped 

towards the channels to allow drainage and encourage channel network development. 



 

 

3. Intertidal ‐ Fluvial (channel modification, dike removal) 

Given the paucity of data available, design guidelines for tidally‐influenced fluvial channels is not 

practical within the time and budget constraints of this project. Hence, we recommend use of historic 

maps of the site, dimensions of remnant channels, and measurements at nearby reference sites if 

available.  



 

 

4. Tidal Inlet (coarse sediment) (Channel Modification, Dike Removal, 

Hydraulic Connection) 

 

Hydraulic geometry relationships between tidal prism and the cross‐sectional area of the inlet channel 

are perhaps the most common criteria applied to predict the stability of tidal inlets (Battalio, et al, 

2006).  These are empirical relationships based on surveys of stable inlets and take the form:  

Ae = C n 

where Ae is the minimum cross‐sectional area,  is the tidal prism, and C and n are empirically derived 

parameters.  Jarrett (1976) examined earlier work by O’Brien (1931) for Pacific Coast inlets, and 

established relationships for sites along the Gulf, Pacific and Atlantic coasts.  His results were further 

divided among inlets with and without jetties.  Although the expressions established by Jarrett are 

considered the best available predictors for equilibrium cross‐sectional areas, small inlets (small inlets 

can be defined as those with thalwegs near or above MLLW) tend to exhibit equilibrium area much 

larger than predicted by these tidal prism relationships (Hughes, 2002).  

The cross‐sectional area of the inlet channel, Ae, is related to the effective tidal prism by: 

 

Ae = 0.65ka (CIP)8/9 

where 

  T)1S(

W
C

8/32/1 
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I
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W is the inlet width at mean tide level (meters), T is the tidal period (typically use semi‐diurnal 12.4   

hours, which is 44,640 seconds), de is the median grain size (in meters), g gravitational acceleration (9.81 

m/sec2), ka is an empirical coefficient (with a best‐fit value of 1.34), and P is the effective tidal prism 

(cubic meters).  Ss is the specific gravity of the sediment  ( rs/rw)which is often taken to be around 2.6 

for quartz and other rock.  

The highest point in the channel thalweg typically occurs as the channel crosses the flood shoal and 

controls the low water elevation in the marsh.  Relatively large wave events can induce a control at the 

receiving water side (eg. the ebb shoal or spit in Puget Sound) as well. Due to the complexities of ebb 

and flood shoal geometries and the difficulty in field data collection, the narrowest, deepest section of 

the inlets (aka “throat”) are typically used as the reference section. Figure 7 shows the general 

relationships measured at the Crissy Field Lagoon “throat” in San Francisco Bay.  The key parameter is 

the lagoon low water, which controls the effective tidal prism of the lagoon. The lagoon low water is 



 

 

variable, as it results from the sill elevation formed bay wave transport of littoral sediments against the 

scour of ebb tides. Inlet morphology also has an effect, which is greatly influenced by littoral drift 

parameters including structural controls such as reefs and jetties.   

 
Figure 7.  Effective tide range and inlet cross‐section. 

 

Considerable scatter in the data suggest that not all of the relevant processes are included in these 

simple relationships. Therefore, they should only be used as a first approximation and interpreted as 

representative of long‐term average conditions.  Significant variations in inlet cross‐section can occur 

over the spring‐neap tide cycle, during storms when wave attack is more intense, or following large 

flood events (DeTemple, 1999).  This is especially true for small dynamic systems. A process‐based tidal 

prism relationship developed by Hughes (2002) shows better agreement between small and large tidal 

inlets, and more promise for application to Puget Sound lagoons (Figure 8). 



 

 

 
Figure 8.  Hughes (2002) tidal prism and inlet cross-section relationship. 

 

It should be noted that the sediments in Puget Sound are typically much coarser than those used to 

develop these empirical relationships. Coarser sediments tend to have greater porosity and hence can 

allow greater discharge through the berm, indicating smaller inlets may be likely. Coarser sediments also 

tend to form higher, steeper beach berms under wave action, which tend to resist deep thalwegs and 

hence shallower inlets can be expected.  Finally, coarse sediments do not move as quickly for a given 

wave climate, and hence Puget Sound inlets will likely be more stable. In summary, we expect Puget 

Sound inlets to be shallower and more stable, with greater outflow through the littoral barrier. 

Applications of the O’Brien and Johnson methods can be improved with accurate estimates of wave and 

tidal power. Figure 9 shows the corrected data in the form previously reported by Williams & Cuffe 

(1994) for California lagoons. We believe the version shown below can be used generally with 

contemporary wave power values (prior published versions had wave power values about 200 times too 

high (PWA, 1999)).  



 

 

 
Figure 9.  Power-based index of inlet closure potential with corrected annualized wave power. “M”=Mean 

tidal prism and “D”= diurnal tidal prism. 

 

Ideally wave power would be calculated from the wave climate. Since much of the Sound is relatively 

deep with short fetches, relatively short wave periods can be expected. Exceptions are the Straits of and 

Juan De Fuca and Georgia where swell  (Juan De Fuca)and large wind waves can occur (Strait of Georgia, 

Coulton  et al, 2001): For these locations, more detailed calculations are recommended.  For the Strait of 

Juan De Fuca, wave data are available. In most sites, wind wave hindcast using fetch limited parametric 

equations and wind climate is sufficient to define the deepwater wave climate. Simplified wave 

refraction using Snell’s law and diffraction using the methods of Goda (1985) are adequate.  These data 

exist for some sub basins but otherwise may be beyond the scope of the PSNERP conceptual designs.  

 Wave power can then be used to estimate the minimum tidal prism needed to maintain an open inlet, 

using Figure 9. Note that Figure 9 is based on the potential tidal prism, which is typically the lagoon size 

multiplied by the potential tide range. Dividing by the tide range can then give an estimate of minimum 

lagoon size required for an open inlet. However, the actual tidal prism, often called the effective tidal 

prism, will be reduced by the littoral ridge built by waves.  The effective tidal prism and tide range are 

“implicit” within inlet equations and can be the most challenging parameters  to estimate. For open 

lagoons, a first estimate can be made by multiplying the lagoon area times the depth below MHHW 

(assuming the site bed is above MLLW). Note that the littoral sill often prevents full drainage, so using 

the existing grade as an estimate of the low tide may lead to an over‐estimate of effective tidal prism 

and inlet area. For marshes, a first approximation can be based on the methods in Section 2 of this 

document. Also, like marshes, fluvial discharge tributary to the site can increase inlet size above that 



 

 

based on tidal prism alone.  Once the effective tidal prism is estimated, it will be used to estimate the 

required inlet cross section geometry using Figure 8 and selected aspect ratios (width to depth).  

The best available relationship for small tidal inlets in littoral systems is Hughes (2002; Figure 8).  A 

review of this equation indicates that it is very sensitive to grain size, with larger grain sizes resulting in 

smaller predicted inlet cross sections. We recommend using a default of 1 mm which will help keep the 

equation within the range of data sources and bias the area calculation to the high side: In general, over‐

excavation of the inlet results in less risk of subsequent closure.  Further research is needed to inform 

use for coarse sediment shores.  

 It should be noted that over‐excavation will induce a perturbation that can reduce sediment supply to 

adjacent shores. Excavated sediment compatible with the littoral sediment should be placed down drift 

to mitigate the subsequent interruption of longshore transport during inlet evolution.  For new inlets, 

placement of littoral sediments should be considered to  mitigate the sediment deficit induced by flood 

and ebb shoal formation.  The effect can extend updrift as well  but to a lesser extent. 

Once area is calculated, width and depth are selected. Ideally, an estimate of one of these parameters 

will be available. For example, the inlet width from an historic map can be used, and then the depth can 

calculated based on an assumed shape (see below).   

The equation for a channel with a parabolic shape is as follows: 

W=1.5A/d 

Where W = width, A = area and d = depth.  

Deepening  of an existing inlet due to increased tidal prism can be estimated by prorating the existing 

depth  using the square root of the estimated increase in cross‐sectional area. Assuming that the width‐

to‐depth ratio of the inlet throat remains the same, changes in depth of the throat can be estimated 

from: 

old e

new e

old

new

A

A

d

d
  

where d is the maximum depth at the throat, measured below MTLlagoon,, and Ae is the area defined 

above for the Hughes (2002) relationship.   

The depth of the inlet channel below Mean Tide Level (MTL ) has been approximated using the 

relationship between depth and inlet area devised by Vincent and Corson (1981): 

Dm = 0.5579(Ac)0.38 
 

where Dm is the depth at the throat of the inlet below MTL (ft) and Ac is the inlet below MTL (ft2). This 

relationship was developed from data in Chesapeake Bay (Virginia, USA) which has a much smaller tide 

range, a semi‐diurnal tide, and much finer sediment. Hence, this relationship should be used as an 

indicator to inform design judgment.  For smaller systems, this equation may under‐predict the depth 



 

 

due to its derivation with data from areas with smaller tide ranges.  If this equation is used and predicts 

depths significantly above MLLW, over‐excavation is recommended. 

 
Reference site data can be used instead of or in addition to the methods proposed here.  
 

 



 

 

5. Beach (coarse sediment) (bulkhead removal, groin removal) 

The morphology of coarse sediment beaches includes a steep foreshore (swash zone) leading up to a flat 

terrace or berm (Bauer, 1974; Lorang, 2002 ). The profile morphology and terms are shown by the 

example in Figure 9 (Birch Bay, Whatcom County, Bauer, 1975).  The swash zone slope is affected by 

sediment size and wave climate. For most Puget Sound locations, the swash zone has a typical slope 

around 7:1 with a range between  5:1 and 10:1 (horizontal: vertical).  Steeper slopes can be expected for 

coarser and more uniform sized sediments, and higher wave exposure. The berm elevation is typically 

considered the result of wave runup that builds the berm to a level just below the annual maximum 

total water level (total water level is defined as the Puget Sound water level plus wave runup).  

Figure 10 shows a conceptual profile of coarse beach dynamics (Bauer, 1975). Note that Figure 10 shows 

a berm configured to provide protection to  inland development and includes extra volume as a “storm 

buffer,”  with the berm crest elevation about 6.5’ above MHHW.  Given PSNERP’s focus on restoration, 

berm heights should typically not  be over‐built for protective purposes.  Figures 11 and 12 provide an 

example of a reference site in Whatcom County  (PWA, 2002).  The berm crest is around 11.3’ to 12.8’ 

NAVD (converted from NGVD by adding 3.8’), and about 4 feet above MHHW. Note the wood above the 

berm indicating that the total water level exceeds the berm crest in natural conditions.  Therefore, we 

recommend under‐building the berm slightly to allow shaping by wave action.  Slight under‐building 

avoids the potential adverse effects of unnatural morphology and while limiting sediment demand to fill 

the “void” resulting removal of fill or armoring. 

 

Figure 10.  Description of  coarse sediment beach profile morphology, for a protective berm (Bauer, 1975). 

 



 

 

              

Figures 11 and 12. Semi-Ah-Moo Beach. Photograph of beach swash zone and berm (left); Elevation 

cross sections of swash zone slope and berm (right). Source, PWA, 1975. 

 

For PSNERP conceptual designs, the geometry of nearby reference sites can be used to develop the 

restored profile and estimate quantities. Alternatively, some basic parameters should be sufficient. A 

slope of around 5:1 to 10:1 with a typical of 7:1 is recommended. This should be checked and adjusted 

based on consideration of local geometry, reference sites, size of sediment and wave exposure. The 

berm elevation can be estimated as the height of the annual wave runup (R) on the profile using the 

following equation:  

        R2%   = Static Setup   + Runup 

          = 0.2 H0   + 0.6r (m/(H0/L0)1/2)H0  

The above equation is based on the surf similarity parameter / Iriabarren number; m is the beach slope, 

r is an empirical coefficient, H0 is the significant deep water wave height and L0 is the deep water wave 

length . The wave values used should be on the order of an annual to 5 year return period.  (Note that 

the term “2%” for the runup does not refer to annual frequency, but rather the exceedance within an 

event, e.g. the significant exceedance is typically considered 33% and the rms 50%). 

It is recommended that a composite slope of about 10:1 (m=0.1) is used to account for larger waves 

breaking offshore of the swash formed foreshore.  Also, the result should be adjusted downward to 

account for the permeability of the coarse sediment and a factor of about r=0.8 is recommended. 

Wave runup on natural beaches does not typically exceed about three times the wave height. For 

steeper waves on porous (gravel, cobble) sediments, the runup is reduced and a maximum of about two 

times the wave height can be expected.  We therefore recommend that a reasonable range for  runup in 

sheltered waters (not exposed to ocean swell)  is between 0.5 and 2 times the wave height, and on 

coarse sediment shores (gravels and cobble) will not  typically exceed 1 times the wave height. 



 

 

Since the berm is formed by the total water level with an approximate annual exceedance, the more 

extreme wave runup value (1 to 5 year recurrence) should be added to a typical high tide, on the order 

of MHHW or MHHW with a surge / setup added: A setup due to meteorological effects can be on the 

order of 1 foot. Alternatively, an annual high water level can be combined with a smaller, nominal wave 

height likely to occur simultaneously with the high tide.  

For cases where much  larger waves break far offshore of the berm, wave setup for the larger offshore 

waves should be added. A static wave set up can be approximately estimated as 0.2 times incident wave 

height (FEMA, 2005). The groupiness and randomness of the waves also results in longer‐period 

dynamics often called dynamic setup.  Accounting for dynamic setup and combining with static setup 

and runup can be complex. However, for the conditions associated with PSNERP it is recommended that 

a total  wave setup of about 0.3 times the deepwater wave height is a reasonable estimate of total setup 

due to larger waves breaking offshore. 

We recommend a minimum beach berm elevation of 1.5 ft above MHHW.  
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Appendix A: NAVD Conversions from Pacific Survey and Engineering, 2010 



1

Bob Battalio

From: Adam Morrow [AMorrow@psesurvey.com]
Sent: Tuesday, November 30, 2010 9:35 AM
To: Margaret Clancy
Cc: Bob Battalio
Subject: PSNERP Datum Conversions
Attachments: PSNERP_DATUM_CONVERSIONS.pdf

Margaret, 
  
In an effort to wrap up our work on this project to date and provide you with an item that had been discussed in some 
detail over the past few months, we have attached a spreadsheet that details our Tidal-NAVD 88 vertical datum 
conversions that can be used for pre-selected sites. The spreadsheet includes conversions for areas that were noted as 
not available in Bob Battalio's previously emailed spreadsheet.  
  
With a few exceptions, we were able to find consistent datum conversions for tidal regions throughout Puget Sound. 
Where we could not, we listed the applicable VDATUM conversion related to the reference tidal gauge. For your use, 
we also included a column that indicates our level of confidence for each conversion, based on the availability of 
published benchmark information and/or conflicts between published data and VDATUM results. 
  
We hope that this proves useful for the design team in the continued efforts to provide 10% design documents for the 
project. We are ready and willing to respond to questions about this information as needed to help you complete your 
Phase 2 work. 
  
I look forward to hearing from you in the near future about opportunities to continue to provide services on this 
project. From our research work to date, I suspect that we now have a good database of information from which we 
can provide cost estimates for necessary survey and base mapping work at each site if that is deemed necessary. 
  
Thanks. 
  
-Adam 

Adam Morrow, PLS  
Pacific Surveying and Engineering  
1812 Cornwall Avenue  
Bellingham, WA  98225  
(360) 671-7387  
(360) 671-4685 (fax)  





 

 

Appendix B: Graphs of Tidal  Wetland Channel Dimensions vs. Marsh Area 
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Source: Williams et al. (2002). Regression equations adjusted based on percent increase in diurnal 
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Source: Williams et al. (2002). Regression equations adjusted based on percent increase in diurnal 
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Tide Gage Station: Union, Hood Canal # 9445478
For 10% PSNERP design use only.

Source: Williams et al. (2002). Regression equations adjusted based on percent increase in diurnal 
tide range relative to San Francisco Bay. Hydraulic Geometry for Union, Hood Canal
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Tide Gage Station: Yoman Point, Anderson Island # 9446705
For 10% PSNERP design use only.

Source: Williams et al. (2002). Regression equations adjusted based on percent increase in diurnal 
tide range relative to San Francisco Bay. Hydraulic Geometry for Yoman Point, Anderson Island
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Source: Williams et al. (2002). Regression equations adjusted based on percent increase in diurnal 
tide range relative to San Francisco Bay. Hydraulic Geometry for Barron Point
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Source: Williams et al. (2002). Regression equations adjusted based on percent increase in diurnal 
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memorandum 

date December 22, 2010 
 
to Bob Barnard, Curtis Tanner, PSNERP 

Conceptual Design Team 
 
from Phil Williams and Jeremy Lowe 
 
subject PSNERP - Hierarchy of Benefits 
 

1. INTRODUCTION 
 
The purpose of this memo is to describe a hierarchy of benefits that will likely accrue to the natural processes, 
structure, and function of an ecosystem for variously located and sized openings in crossings of tidal and tidally 
influenced fluvial channels. We describe benefits in terms of ecosystem process, structure and function. By 
understanding what these benefits are, and how they impact the nearshore system crossings can be designed to 
provide maximum benefits more efficiently. 
 
There is a dearth of information regarding the ecological impacts of constructing bridges or culverts across tidally 
influenced areas in the scientific literature. While hydrological and hydraulic impacts, such as amount and extent 
of anticipated scouring and longshore transport of sediment, are carefully considered during crossing design, 
impacts to overall geomorphology and ecological function are not. This may be because many decisions 
establishing culvert or bridge crossing design practice were made prior to 1969, before the passage of federal and 
state statutes that require inclusion of environmental impacts. Almost all tidal channel crossings were, and 
sometimes still are, designed to simply optimize hydraulic conveyance for drainage or design floods at least cost.  
 
The loss of connectivity that occurs when dikes are constructed across wetlands and floodplains is well 
documented. Embanked bridge crossings can generate similar environmental impacts because they too may 
restrict the flow of animals, water, sediment, organic plant material and detritus. Today, however, there is an 
opportunity to assess and rectify the impacts of existing structures through restoration. The question that will need 
to be addressed is: 
 

‘what are the tradeoffs between enhanced ecologic benefits and restoration costs for breaches or bridges 
larger than those required for hydraulic conveyance?’ 

 
The hierarchy of benefits represents a new approach to crossing design by expanding its view from the minimum 
opening size that the hydraulics requires to one that considers how location and size of openings will impact the 
morphology and ecology of the ecosystem. This hierarchy of benefits will aid PSNERP decision makers by 
shedding light on whether a dike removal or a dike modification, and associated construction and monitoring 
costs, is warranted given particular parameters. It is a tool devised for this specific project, and its development 
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was constrained by existing information and a short time horizon. It can be considered a starting place for cost-
benefit analyses that incorporate the geomorphic and ecological aspects of ecosystem function. 
 
 
2. CONCEPTUAL MODELS OF OPENINGS 
 
PSNERP has described 21 management measures that that can be used to develop and evaluate Puget Sound 
nearshore restoration alternatives at individual sites. Management Measure 3 (MM3) (Clancy et al. 2009), 
describes in detail the need for and expected outcomes of dike removal or modification. One expected outcome is 
higher growth and survival of juvenile salmon in nearshore habitats. The connection between the restoration 
action (reintroducing the full tidal prism, flooding frequency and duration) and the goal (higher juvenile salmon 
survival rates) is expressed in a conceptual model that shows how the restoration action will likely restore 
processes and create structural changes that make the goal possible (see Figure 1). 
 
Similarly, Management Measure 9 (MM9) (PSNERP 2009) describes the need for and expected outcomes of 
hydraulic modification. MM9 has comparable expected outcomes, and its conceptual model expresses how the 
restoration action (replace tide gate with open breach) will likely restore processes and create structural changes to 
improve salmon production and enhance other nearshore functions (see Figure 2).  
 
Both dike removal or modification and hydraulic modification will result in a different type of opening across a 
tidally influenced area, such as a marsh or delta, than the constricted openings that currently exist. The impacts of 
the width, location and size of the new opening needs to be considered not only on the tidal and fluvial hydrology, 
but also on the geomorphic and ecologic processes of the tidally influenced area. This adds an additional 
dimension to the conceptual model because the rate at which the restoration goals can be achieved will be 
impacted by breach size.  
 
 
3. IMPACTS OF CROSSING SIZE ON BARRIER ESTUARIES 
 
Ecologic functioning of a number of barrier estuaries in the Puget Sound is constrained by road crossings. 
Typically, a road embankment has been constructed that follows the alignment of the natural barrier beach (Figure 
3). The connection to tidal waters is often restricted to a single culvert or constricted bridge crossing. In addition, 
the inlet is fixed in location and high tide storm surge flows across the barrier beach are prevented by the 
embankment acting as a dike, reducing general flow over the marsh surface toward the bay front and eliminating 
wave action in the interior of the estuary. 
 
The potential impacts of crossings on barrier estuaries are listed in Table 1 in terms of hydraulic and sedimentary 
processes and geomorphic and water quality impacts. The size of the inlet is often limited, which may partially or 
completely block the flow of water and mute the tide. This has implications for the location of head of tide and 
tidal prism volume. Small inlets may partially or completely block detritus, and large woody debris, and organic 
plant material from entering the estuary. Intertidal habitats inside the causeway may aggrade at a higher rate than 
areas outside due to the capture of sediment conveyed by floods from the watershed, or degrade when isolated 
from deposition of estuarine sediments brought in on the flood tide making these marshes more susceptible to the 
effects of sea level rise and geologic subsidence.  
 
However these impacts do not occur in isolation. For example, within a barrier estuary alteration of the tidal 
signal has multiple hydrodynamic and geomorphic impacts including lowering of high tide elevations, raising low 
tide elevations, raising mean tide elevations, reducing the tidal frame, reducing the tidal prism in the marsh and 
reducing the tidal excursion. The structural and functional responses include isolation of marsh plains and 
conversion to fresher water habitats, a reduction in area of intertidal mudflat and sandflat habitat, siltation of tidal 
channels, an elevated water table affecting marsh to forest transition, a limited fluctuating water table affecting 
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plant growth, atrophy of the channel system due to sedimentation and reduced channel connectivity, and passive 
advective transport of organisms into the estuary through baroclinic circulation. 
 
The combination of embankment and reduced inlet size reduce both the area of habitat and habitat connectivity 
which in turn impacts all aspects of ecosystem function: distribution and abundance of species, community 
dynamics, productivity, and invasive species. 
 
In restoring the ecosystem functions of these estuaries, the main tool is to decrease the hydraulic constriction due 
to the crossing and increase the habitat connectivity. The size of the opening will determine the type and amount 
of ecosystem processes that are impacted. The largest possible opening size will eliminate these impacts, while a 
small opening size will likely produce all of them. Intermediately sized openings will have impacts between these 
two endpoints. 
 
 
3.1 Benefits of Increasing Bridge Crossing Size  
 
To illustrate how much ecological benefits increase as opening size increases, we have carried out a first-cut 
qualitative assessment of five general categories of crossings as described below (see Figure 5): 
 

1. Existing conditions. This assumes a raised embankment along the barrier beach and tidal flow 
restricted to a single culvert or narrow bridge crossing sized to drain the area landward of the 
barrier. Tidal regime will be strongly muted. All flows over the barrier beach will be blocked by 
the embankment.  

 
2. Expand the inlet size with large culverts or bridge crossing to allow regular tidal inundation of the 

area landward of the barrier. The inlet crossing is designed to be the minimum size to allow the 
full average diurnal tidal range within the estuary based on the hydraulic geometry for tidal 
channels. However, tidal velocities will be greater than naturally occurring at the inlet requiring 
armoring to prevent scour and lateral migration. In addition storm surge tides will still be 
constricted. All flows over the barrier beach will be blocked by the embankment. 

 
3. Expand the inlet size to allow for a naturally adjusting channel inlet to form. This would require a 

clear span bridge designed wide enough to allow a natural convex sided inlet channel that can 
adjust to storm surge tides. All flows over the barrier beach are blocked by the embankment. 

 
4. Expand the inlet crossing to allow for lateral migration of the inlet channel. A bridge would be 

sized not only for the appropriate inlet channel morphology but also for historic migration width. 
Laterally meandering inlets have a tendency to ‘reset’ the estuarine drainage system and marsh 
habitats through bank erosion and migrating flood tide shoals All flows over the barrier beach are 
blocked by the embankment. 

 
5. Complete removal of tidal barriers. This would include a bridge crossing to allow inlet migration 

and replacement of the embankment with an elevated causeway on pilings. The former road 
embankment would be graded down to natural beach crest elevations to allow for storm surge 
inundation and transport of large woody debris (LWD) into the estuary. The input of LWD 
creates habitat structure for all trophic levels from algae to invertebrates to fishes and wildlife; it 
allows for various species to seek shelter, find food, spawn, roost or nest. LWD also impacts 
sediment movement, potentially creating beach berms. More recently, LWD has been cited in 
facilitating tidal marsh succession acts by providing a nursery habitat for salt-intolerant species 
(Maser and Sedell). 
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Table 1 shows in detail how various process alterations impact ecosystem structure and function. Figures 5 uses 
this information to qualitatively assign values to restored processes according to opening size. 
 
 
4. IMPACTS OF CROSSING SIZE AND LOCATION ON RIVER DELTAS 
 
River deltas are dynamic geomorphic landscapes, with river distributary channels that evolve and migrate in 
response to major floods. They sustain a gradient of wetland habitat types from forested floodplains to forested 
tidal wetland to tidal marsh and mudflat. Roadways traverse river deltas at many locations in Puget Sound (Figure 
4). Typically these have been constructed for convenience on embankments on the flat intertidal areas across the 
delta front and have concentrated river flows at a single bridge crossing location. Fixing the river channel in this 
way can significantly reduce the area of active delta. Upstream the river is restrained from avulsing into different 
distributary channels, resulting in a reduced variety of habitat types, and because of increased sediment 
deposition, the floodplain and former intertidal habitats aggrade. Downstream, single bridge crossings may 
partially or completely block the flow of sediment that sustains marsh habitats. Channelizing the outflow of 
riverine sediment along a single alignment forces delta progradation, changes salinity distribution and causes 
impacts to natural systems.  
 
For instance, the size and location of bridge crossings are factors that will ultimately determine the viability of a 
salmon population. A population will become more viable if the size and location of the new opening adds new 
habitat, connects habitat and increases habitat capacity. New tidal or distributary channels will help to increase all 
three of these criteria, which alter the distribution and composition of life history strategies and result in an 
increase in viability.  
 
 
4.1 Benefits of Increasing Bridge Crossing Size  
 
To illustrate how ecologic benefits of river delta habits could be restored with increasing the size of bridge 
crossings we have conducted a first cut qualitative assessment of the four alternatives described below (see Figure 
6): 
 

1. Existing conditions. Assumes the roadway has been constructed on an elevated embankment that 
prevents tidal and river flows, and the bridge crossing itself has been sized to the typical design 
flood. Channel avulsions and distributary channel formation are restricted to the area downstream 
of the crossing. Elsewhere downstream of the embankment, tidal marshes are not replenished by 
sedimentation and relict distributary channels silt in. Upstream former intertidal wetlands convert 
to floodplains and the river channel is prevented from migrating or avulsing with river training 
structures that simplify habitat structure within the river channel. 

 
2. Additional bridge crossing. The existing bridge crossing is duplicated at a location where a major 

distributary channel had been blocked off by the embankment. This would encourage a channel 
avulsion upstream and permit the main river to switch its course between two crossings, doubling 
the size of the active delta. 

 
3. Extended bridge crossings allow for channel migration. Bridge spans are widened to allow for 

historic rates of lateral channel migration. Laterally meandering channels ‘reset’ the fluvial 
system through bank erosion and subsequent deposition in point bars. This introduces sediment 
and LWD into channels from stream banks, and promotes the exchange of nutrient-rich soils into 
the fluvial system. The erosion of banks, and subsequent deposition, results in a dynamic system 
with a mosaic of habitat types. 
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4. Extended bridge crossings with road on pilings. This would allow for restoring complete tidal 
exchange across the delta front. In addition it would allow removal of upstream river 
embankments allowing for restoration of fluvial processes acting across the delta. 

 
Table 2 shows in detail how various process alterations impact ecosystem structure and function. Figures 6 uses 
this information to qualitatively assign values to restored processes according to opening size. 
 
 
4.2 Benefits of Changing Bridge Crossing Location  
 
The amount of ecological benefits derived from restoration efforts is not only influenced by the size of the 
opening, but also by its location within a watershed. The location of a crossing will be impacted by the tides 
(Figure 7). A qualitative assessment of tidal effects can be accomplished by expanding upon an approach 
published in Hydraulic Engineering Circular (Richardson, 2001) that is used to evaluate hydrological processes at 
crossings. This is, in large part, a measure of the distance from the head of tide to the crossing location. As the 
distance increases, the volume of tidal prism increases and, in turn, the discharge associated with each tidal cycle. 
Discharge drives the transport of fluvial and marine sediment in the estuary and scour at crossings. The distance 
from head of tide is also a measure of the crossing’s effect on estuarine processes. Estuarine development (fill, 
dikes, land use) modifies the level of impact.  
 
Qualitative categories of impact include (see Figure 7):  
 

1. Low impact– the crossing is located near to the head of tide where tidal inundation occurs within 
the main channel banks, or where the tidally inundated marsh area is small. 

 
2. Medium impact – this category encompasses most of the cases where the road embankment is 

built in the middle of the delta.  
 

3. High impact– the crossing is located at the marine edge of a marsh, or encloses a large area 
principally below mean high water. These are cases where tidal volume is large and that 
significant inundated areas are funneled through a single opening, cutting off flow into 
distributary channels and over the marsh edge. 
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Table 1. POTENTIAL ADVERSE IMPACTS OF CROSSINGS ON BARRIER ESTUARIES 
 
BARRIER ESTUARIES - Assumes culverted entrance, road embankment along beach alignment, watershed relatively small relative to estuary. 
 
 
BARRIER ESTUARIES Process Structural Impact Functional Response 
HYDRAULIC/ 
HYDRODYNAMIC PROCESS 
IMPACTS 

Alteration of tidal stage 
characteristics (#2) 

Lowering of high tide elevations Isolation of marsh plains, 
conversion to fresher habitats 

  Raising low tide elevations Reduction in area of intertidal 
mudflat/sandflat habitat 

  Raising mean tide elevations Water table elevated affecting 
marsh to forest transition 

  Reduction in tidal frame Water table fluctuation limited 
affecting plant growth 

  Reduction in tidal prism in marsh Channel system atrophies through 
sedimentation; reduced channel 
connectivity 

  Reduced tidal excursion Passive advective transport of 
organisms in and out of estuary 
diminished 

 Alteration of salinity 
distribution (#5) 

Vertical salinity stratification 
degraded through mixing 

Reduction of passive transport of 
organisms into estuary through 
baroclinic circulation 

  Salinity mixing zone length 
truncated 

‘Squeezing’and reduction of 
brackish zone habitats 

 Elimination of storm surge 
overwash across beach (#3, 4) 

Transport of large woody debris 
into marsh 

Habitat heterogeneity reduced 

  Mobilization of detritus due to 
storm surge wave action 
eliminated 

Export of nutrients to estuary 
reduced 

SEDIMENTARY PROCESS 
IMPACTS 

Alluvial sedimentation altered 
by backwater affects 

Fine sediment accumulates on 
marsh plain 

Shift to upland habitats 

  Coarse sediment accumulates in 
tidal channels 

Loss of blind channel habitat 

 Estuarine sedimentation limited 
by reduction in tidal flows (#1) 

Reduced tidal prism reduces 
sediment delivery to marsh plain, 
causes lowering relative to tidal 
frame 

Reduced productivity of marsh 
vegetation 

  Increased turbidity in tidal 
channels due to loss of marsh plain 
sediment sink 

Adverse affect on benthic 
organisms and eelgrass 

GEOMORPHIC IMPACTS Alteration of entrance channel 
morphology from broad shallow 
to narrow 

Increased tidal velocity through 
entrance creates scour holes 

Increased fish mortality 

  Channel location fixed instead of 
lateral migration affecting ebb and 
flood shoal extent 

Adverse affect on benthic 
organisms 

  Fixed channel location may lead to 
permanent closure of confined 
marsh by longshore drift 

Eliminates exchange of water, 
sediment, nutrients and organisms 

 Atrophied tidal drainage system Tidal channels shallower Degraded estuarine habitat 
  Dendritic tidal channel system 

becomes disconnected 
Estuarine habitat degraded 

 Marsh plain elevations changed Lowered marsh plain Reduced marsh productivity 
  Areas raised by alluvial 

sedimentation 
Change to freshwater or upland 
species 

WATER QUALITY IMPACTS Increased residence time (#6) Reduction in tidal exchange Algal blooms in marsh channels, 
anoxic in poorly drained holes 

  Reduction in tidal excursion Export of water column 
productivity to larger estuary 
limited 

 Accumulation of toxics Reduced tidal scouring allows 
accumulation of polluted 
sediments from watershed 

Toxic affects on organisms 

  Reduced residence time means 
concentration of dissolved 
pollutants in water column is 
higher 

Toxic affects on organisms 

 



Table 2. POTENTIAL ADVERSE IMPACTS OF CROSSINGS ON RIVER DELTAS 
 
RIVER DELTAS - Assumes single bridge crossing across main river sized for major river flood on piers, road embankment across rest of delta. 
 
RIVER DELTAS    
HYDRAULIC/ 
HYDRODYNAMIC PROCESS 
IMPACTS 

Alteration of fluvial flows Concentration of flood flows at 
one discharge point raises flood 
stages upstream 

Shift from marshplain to 
floodplain ecologic processes 

  Elimination of out of bank flows 
upstream increases discharge, 
scouring and flood velocities in 
main channel 

Reduction of fish refuge habitat 
and shallow water habitat 

 Alteration of estuarine tidal 
flows 

Deeper main channel can extend 
tidal influence further upstream 

Introduction of predators upstream 

 Alteration of estuarine salinity 
distribution 

Extension of single channel into 
deeper waters creates abrupt fresh 
to salt water mixing zone 

Adverse impacts on anadramous 
migration 

  Elimination of distributary 
channels alters spatial distribution 
of mixing zones across delta front.  

Reduction in brackish zone, 
adverse impact on shellfish 

  Elimination of distributary 
channels reduces linear extent of 
salinity transition zones 

Reduction in anadramous fish 
habitat 

SEDIMENTARY PROCESS 
IMPACTS 

Alluvial sedimentation Increased sedimentation on 
marshplain/floodplain upstream 

Conversion from tidal marsh to 
floodplain habitats 

  Reduced sediment delivery and 
erosion where distributary 
channels have been blocked 

Loss of intertidal habitats 

  Coarse sedimentation concentrated 
at mouth of single channel, instead 
of being distributed along multiple 
channels across delta front 

Loss of habitat heterogeneity 

 Estuarine sedimentation Estuarine mudflats not replenished 
during flood events –fine alluvial 
sediments lost to deep water 

Loss of intertidal mudflat/sandflat 
habitat 

  Reduced flood tide suspended 
sediment concentrations reduce 
marshplain sedimentation rates 

Loss of productivity and area of 
marshplain habitat 

 Large wood accumulation More export of large woody debris Reduction in complexity of 
channel habitat 

GEOMORPHIC IMPACTS Spatial reduction of active delta Reduction in area Loss of benefits of large scale 
ecologic processes 

  Simplification of deltaic system Reduction in heterogeneity of 
habitats, loss of alternate migratory 
routes 

  Disruption of natural gradient of 
wetland habits from floodplain to 
mudflat 

Loss of connectivity of habitats, 
fragmentation of habitats 

  Delinking of river channel from 
marshes 

Adverse affect on migrating fish 

 Main river channel changes Deeper river channel Simplification of  fish habitat 
  Channel location fixed Reduction in habitat complexity 

derived from meandering 
processes 

  Extension of delta lobe to deeper 
water reducing channel slope, 
increasing in-channel sediment 
deposition 

Loss of watershed derived 
nutrients to estuarine system 

 Distributary channel changes Remnant distributary channel 
atrophies  

Loss of channel edge habitat and 
migration routes 

 Marshplain system changes Marshplain erosion Loss of marsh area, conversion to 
mud/sand flat 

  Marshplain lowering Reduction of productivity 
 Mudflat changes Mudflat lowering Loss of mudflat habitat 
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figure 1
PSNERP Concept Engineering

Conceptual model of dike removal or 
modification

Source: PSNERP Management Measures (2009) 

PWA Ref# 2036.01 
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figure 2
PSNERP Concept Engineering

Conceptual model of hydraulic 
modification

Source: PSNERP Management Measures (2009) 

PWA Ref# 2036.01 
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figure 3
PSNERP Concept Engineering

General layout of barrier estuary crossing

Source: 

PWA Ref# 2036.01 
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figure 3
PSNERP Concept Engineering

General layout of river delta crossing

Source: 

PWA Ref# 2036.01 
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figure 5
PSNERP Concept Engineering

Benefits of widening crossings of a barrier estuary

Source: 

PWA Ref# 2036.01 
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figure 6
PSNERP Concept Engineering

Benefits of widening crossings of a river delta

Source: 

PWA Ref# 2036.01 
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figure 7 
PSNERP Concept Engineering 

Location of crossing 

Source:  

PWA Ref# 2036.01  
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Candidate Restoration Site:  Big Beef Creek Estuary
PSNERP ID:  1256
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Candidate Restoration Site:  Quilcene River Delta
PSNERP ID:  1074
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Candidate Restoration Site:  Chambers Bay
PSNERP ID:  1801
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Candidate Restoration Site:  Chuckanut Estuary
PSNERP ID:  1642
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Candidate Restoration Site:  Milltown Island, Deepwater Slough Phase 2
PSNERP ID:  1091, 1101
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Candidate Restoration Site:  Deer Harbor Estuary
PSNERP ID:  1648
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Candidate Restoration Site:  Deschutes River Estuary
PSNERP ID:  1003
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Candidate Restoration Site:  Duckabush River Delta
PSNERP ID:  1012
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Candidate Restoration Site:  Dugualla Bay
PSNERP ID:  1609
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Candidate Restoration Site:  Everett Marshland
PSNERP ID:  1126
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Candidate Restoration Site:  Everett Riverfront Wetland
PSNERP ID:  1127
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Candidate Restoration Site:  Hamma Hamma River Delta
PSNERP ID:  1047
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Candidate Restoration Site:  Harper Estuary
PSNERP ID:  1505
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Candidate Restoration Site:  John's Creek Estuary
PSNERP ID:  1447
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Candidate Restoration Site:  Oak Bay
PSNERP ID:  1552
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Candidate Restoration Site:  Oak Bay
PSNERP ID:  1552
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Candidate Restoration Site:  Lilliwaup River and Sund Creek Estuaries
PSNERP ID:  1346
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Candidate Restoration Site:  Livingston Bay
PSNERP ID:  1618
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Candidate Restoration Site:  McGlinn Island
PSNERP ID:  1092
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Candidate Restoration Site:  Milltown Island, Deepwater Slough Phase 2
PSNERP ID:  1091, 1101
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Candidate Restoration Site:  Mission Creek Estuary
PSNERP ID:  1457
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Candidate Restoration Site:  Twin Rivers
PSNERP ID:  1190
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Candidate Restoration Site:  Nooksack River Delta
PSNERP ID:  1055
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Candidate Restoration Site:  Skagit
PSNERP ID:  1102
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Candidate Restoration Site:  Point Whitney Lagoon
PSNERP ID:  1379
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Candidate Restoration Site:  Quilceda Estuary
PSNERP ID:  1136
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Candidate Restoration Site:  Sequalitchew Creek Estuary
PSNERP ID:  1467
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Candidate Restoration Site:  Smith Island
PSNERP ID:  1142
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Snohomish Estuary Mainstem Connectivity

Snohomish Estuary Mainstem Connectivity

Snohomish Estuary Mainstem Connectivity
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Candidate Restoration Site:  Snohomish Estuary Mainstem Connectivity 
PSNERP ID:  N/A 
PSNERP Action Area Legend
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Candidate Restoration Site:  Discovery Bay
PSNERP ID:  1230
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Candidate Restoration Site:  Spencer Island
PSNERP ID:  1149
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Candidate Restoration Site:  Tahuya River Estuary
PSNERP ID:  1404
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Candidate Restoration Site:  Telegraph Slough
PSNERP ID:  1633, 1635
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Candidate Restoration Site:  Twanoh Drift Cell
PSNERP ID:  1421
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Candidate Restoration Site:  Sequim Bay
PSNERP ID:  1237
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Candidate Restoration Site:  WDNR Marine
PSNERP ID:  1684
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