Draft

Joint State Columbia River Salmon Fishery Policy Review Committee (PRC) Process and Schedule

August 29, 2019 Detailed Process and Schedule

2018		
November 1	Joint Commission Meeting, Vancouver, WA	
November 15	WA 'Comprehensive Evaluation of the Columbia River Basin Salmon	
	Management Policy C-3620, 2013-17' finalized	
2019		
January 15	OR draft 'Summary and Analysis of Columbia River Harvest Reform	
	Activities 2009-17' shared	
January 17	Meeting #1 – PRC meeting in Salem, OR	
	 Process established (e.g., chair, order, public, timeframe) 	
	Initial 2019 options developed for analysis	
	2020 and beyond modification discussion	
January 25	WA Commission conference call – PRC update	
February 1	Provide February 6 materials to PRC	
February 6	Meeting #2 – PRC meeting in Ridgefield, WA	
	 Primary focus on analysis of options for 2019 	
	Secondary focus on policy and regulatory matters for 2020 and	
	beyond modification	
	 Complete full listing of ideas 	
	 Culling/narrowing of candidate ideas 	
February 7-8	OR Commission meeting – Portland, OR	
February 8-9	WA Commission meeting – Olympia, WA	
February 22	Provide February 26 materials to PRC	
February 26	Meeting #3 – PRC meeting in Salem, OR	
	Continue primary focus on 2019 policies and regulations	
	 Strive for a single recommendation 	
	Potentially finalize recommendations for 2019 to present to full	
	commissions	
	Continue discussion of 2020 and beyond	
	 Develop a range of options for each appropriate issue, for 	
	staff analysis	
March 1-2	WA Commission meeting – Spokane WA	
	Modify policy for 2019 based on PRC recommendation	
March 7-12	Pacific Fishery Management Council #1, Vancouver, WA	
March 8	Provide March 14 materials to PRC	
March 14	Meeting #4 – PRC meeting in Ridgefield, WA	
	Continue discussion on 2020 and beyond	

Draft

	 Staff presentation on analysis of the range of options of each issue PRC discussion to narrow the range of options under consideration
March 15	OR Commission meeting – Salem, OR
March 18	Columbia River North of Falcon Meeting, Ridgefield, WA
March 26-28	East of McNary North of Falcon Meetings, Wenatchee, Tri-cities, and
	Clarkston, WA
April 2	Columbia River North of Falcon #2, Ridgefield, WA
April 10-16	Pacific Fishery Management Council #2, Rohnert Park, CA
June 6-7	OR Commission meeting – Salem, OR
June 14-15	WA Commission meeting – Port Angeles, WA
August 1	Meeting #5 – PRC meeting in Salem, OR
	PRC overview/update
	Continue discussion on 2020 and beyond
	PRC scheduling
August 2	OR Commission meeting – Salem, OR
August 2-3	WA Commission meeting – Olympia, WA
August 29	Meeting #6 – PRC meeting in Ridgefield, WA
September 13	OR Commission meeting – District 4, OR
September 13-14	WA Commission meeting – Winthrop, WA
September 15 11	Meeting #7 – PRC meeting in Salem, OR
October 1	 Focused analysis and policy consideration of remaining alternatives Consideration of possible policy language alternatives
October 10-11	OR Commission meeting – District 2, OR
October 18-19	WA Commission meeting – Olympia, WA
00.000. 20 20	Meeting #8 – PRC meeting in Ridgefield, WA
November 18	Consider remaining technical analysis and possible policy language
	Strive to finalize a recommendation to both full Commissions
	 Consideration of future PRC scheduling if necessary
December 6	OR Commission meeting – Salem, OR
December 13-14	WA Commission meeting – Bellingham, WA
2020	
March 3-9	Pacific Fishery Management Council #1, Rohnert Park, CA
April 3-10	Pacific Fishery Management Council #2, Vancouver, WA