

## Island Unit Advisory Group – Working draft: Meeting Schedule and Outline

The table below provides estimated timing, key milestones, topics and desired outcomes from the Island Unit Advisory Group process.

Estimated Timeframe	Milestone	Outcomes/Topics
<b>November 2019</b>	Advisory Group Meeting 1	<ul style="list-style-type: none"> <li>• Establish group expectations</li> <li>• Project overview</li> <li>• Introduce draft management alternatives</li> <li>• Review interview themes and information needs</li> </ul>
<b>Feb 2020</b>	Advisory Group Meeting 2 (workshop)	<ul style="list-style-type: none"> <li>• Final input on management alternatives</li> <li>• Introduce criteria</li> <li>• Deep dive on landscape context, project background and info needs</li> </ul>
<b>March 2020</b>	Advisory Group Meeting 3	<ul style="list-style-type: none"> <li>• Final feedback on criteria</li> <li>• Introduce maximizing all values for each management alternative</li> </ul>
<b>July 2020</b>	Advisory Group Meeting 4	<ul style="list-style-type: none"> <li>• Review application of criteria and provide feedback</li> <li>• Provide ideas for maximizing all values for each management alternative</li> </ul>
<b>August 2020</b>	Public Open House	<ul style="list-style-type: none"> <li>• Project background and update</li> <li>• Gather public feedback</li> </ul>
<b>November 2020</b>	Advisory Group Meeting 5	<ul style="list-style-type: none"> <li>• Discuss final results of analysis and preferred alternative</li> <li>• Review ideas for maximizing all values for each management alternative</li> <li>• Finalize Advisory Group findings and submit to WDFW</li> </ul>
<b>Nov/Dec 2020</b>	Announcement of Preferred Alternative	