

State Wildlife Action Plan Milestones

SME Content
June through October 2024
SGCN, HGCN, Threats, Actions development and reviews

Engagement Scoping/Frame
June – August 2024
Webinars (Tribes, Partners, Councils, Liaisons, Public)
Products: Surveys, FAQ, website updates, SharePoint, social media, presentations, brochure/table materials

Draft Plan v.1
Early 2025
Framing, SME and engagement content in frame
Large landscape scale issues, external plan reviews for regional and intergovernmental content
Cross-Program check-ins
Graphics
Technical writing, production

Engagement for Content and Reviews
January – March 2025
Webinars (Tribes, Partners, Councils, Liaisons, Public)
Surveys
Website

Final Draft Plan
April – June 2025
Internal development and detail reviews
Internal final reviews - Programs, EMT, Director
July – mid-August
Public comment 45 days
September 2025
Final Plan to Director's Review, Letter to USFWS from Director

