

## **Columbia River Management Plan Development Process**

### **Three Commissioners from each State**

Washington – Connie Mahnken, Rollie Schmitt, Larry Carpenter

Oregon – Bobby Levy, Bob Webber, Mike Finley

### **Four Advisors from each State**

To be determined

### **Facilitator**

Phil is working with Resolve to obtain Paul De Morgan

### **Timeline**

September 4, 2012 Joint staff meeting

- Define management alternatives

September 21, 2012 Workgroup meeting - Olympia

- Review/Refine/Adopt Management Alternatives for Analysis

October 18 or one day the following week – TBD - Workgroup meeting - Salem

- Analysis
- Refine Options

November 1-15

- Public Comments
- Commission discussion debate

November 16-30 – Workgroup or joint Commission meeting

December

- Adopt policy