
TABLE X - OPINION OF PROBABLE CONSTRUCTION COST
FIR ISLAND FARM - ESTUARY RESTORATION

SHANNON WILSON, INC.

Item Description Quantity Units Unit Cost Item Cost

1.0 Contractor Administration, Submittals, Closeout

1.01 Bonding 1 LS 115,200.00$                  115,200$                                            

1.02 Permits 1 LS 60,000.00$                    60,000$                                              

1.03 Submittals (Schedules, Shop Drawings, Manufacturer Specs) 1 LS 96,000.00$                    96,000$                                              

1.04 Construction Pay Surveys (Grade Checks, Settlement Monitoring) 1 LS 60,000.00$                    60,000$                                              

1.05 As Built Survey 1 LS 30,000.00$                    30,000$                                              

2.0 Mobilization and Demobilization

2.01 Mobilization 1 LS 30,000.00$                    30,000$                                              

2.02 Demobilization 1 LS 18,000.00$                    18,000$                                              

2.03 Final Site Cleanup ‐ Post Inspection 1 LS 12,000.00$                    12,000$                                              

2.05 Removal of Temp Haul Routes 9,240 CY 15.60$                           144,137$                                            

3.0 Site Preparation, Temporary Facilites

3.01 Contractor Field Office and Toilets 12 MO 1,800.00$                      21,600$                                              

3.02 Fir Island Road Traffic Control 120 DAY 552.77$                         66,332$                                              

3.03 High Visibility Fence 96 FT 9.42$                             904$                                                   

4.0 Temporary Erosion and Sediment Control

4.01 Stabilized Construction Entrance (Quarry Spalls) 467 TON 30.00$                           14,000$                                              

4.02 Silt Fence 10,359 FT 3.73$                             38,599$                                              

4.03 Diversion of Water 1 LS 554,670.00$                  554,670$                                            

4.04 Floating Silt Curtain 635 FT 33.60$                           21,336$                                              

4.05 Coir Logs, Wattles 25,622 FT 4.20$                             107,612$                                            

4.06 Gravel Check Dams 28 TON 25.20$                           706$                                                   

4.07 Street Cleaning 120 HR 120.00$                         14,400$                                              

5.0 Earthwork

5.01 Dike Alignment Stripping 13,567 CY 5.03$                             68,216$                                              

5.02 Riprap Toe Excavation, Haul and Spreading 1,321 CY 6.80$                             8,990$                                                

5.03 Pond Excavation, Dewatering, Haul 67,718 CY 6.80$                             460,752$                                            

5.04 Tidegate Excacvation, Dewatering, Haul 1,289 CY 6.80$                             8,772$                                                

5.05 Pilot Tidal Channel Excavation and Spreading 2,460 CY 10.76$                           26,472$                                              

5.06 Existing Levee Excavation including Haul 35,308 CY 8.83$                             311,838$                                            

5.07 Existing Levee Rock Remova including Haul 19,982 CY 18.00$                           359,676$                                            

5.08 Geotextile Reinforcement 67,284 SY 2.49$                             167,671$                                            

5.09 Crushed Surfacing Base Course Incl. Haul 37,357 TON 30.00$                           1,120,714$                                         

5.10 Dike Fill Including Haul 180,908 TON 21.65$                           3,915,776$                                         

5.11 High Marsh Fill Grading 75,824 CY 4.83$                             366,186$                                            

5.12 Sand Drainage Blanket (Filter Diaphragm) 298 TON 24.80$                           7,387$                                                

5.13 Pipe Annulus Backfill 630 TON 24.80$                           15,638$                                              

5.14 Riprap Bedding 5,271 TON 25.20$                           132,838$                                            

5.15 Riprap (Levee Sideslope) 28,917 TON 37.80$                           1,093,068$                                         

5.16 Riprap (Pump Station Outfall) 40 TON 37.80$                           1,512$                                                

5.17 No Name Slough Dredging 2,183 TON 5.03$                             10,977$                                              

5.18 Dredge Spoils Removal and Stockpile 6,843 TON 6.80$                             46,553$                                              

5.19 Coir separation fabric 6,024 SY 1.46$                             8,820$                                                

5.20 Topsoil Reuse From Storage Pond 15,220 TON 5.10$                             77,624$                                              

5.21 Dike Final Elevation Finish Grading 9,717 SY 1.09$                             10,611$                                              

6.0 Drainage

6.01 12" HDPE 420 FT 90.84$                           38,153$                                              

6.02 24" HDPE 294 FT 90.84$                           26,707$                                              

6.03 12"FES and Grate 5 EA 1,800.00$                      9,000$                                                

6.04 48" HDPE Tidegate Pipe 502 FT 120.00$                         60,240$                                              

6.05 48" Pipe Temporary Crossing 90 FT 120.00$                         10,800$                                              

6.06 48" Pipe Permanent Crossing 90 FT 120.00$                         10,800$                                              

6.07 48" Top Hinge Tidegate 1 EA 12,720.00$                    12,720$                                              

6.08 48" Side Hinge Tidegate 4 EA 12,720.00$                    50,880$                                              

6.09 Pump Station 1 LS 475,031.10$                  475,031$                                            

6.10 Concrete Demolition haul disposal (Dry Slough Tidegate) 1,764 TON 78.20$                           137,950$                                            

7.0 Vegetation and Plantings

7.01 Bulk Seed Procurement 8,184 LB 30.60$                           250,428$                                            

7.02 Native Marsh Seed Procurement 2 AC 3,415.38$                      6,831$                                                

7.03 Year 1 Hydroseed 20 AC 3,600.00$                      70,200$                                              
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7.03 Year 1 Drill Seeding 107 AC 480.00$                         51,504$                                              

7.04 Year 2 Hydroseed 98 AC 3,600.00$                      351,000$                                            

7.05 Year 2 Specialty seeding ‐ 4 quadrants 4 AC 3,600.00$                      14,400$                                              

7.07 Year 2 Irrigation Request to CDD22 1 LS 600.00$                         600$                                                   

7.08 Year 2 Irrigation at site 1 LS 391,620.00$                  391,620$                                            

8.0 Miscellaneous

8.01 Log Boom 1 LS 12,000.00$                    12,000$                                              

8.02 Settlement Monitoring Plate Installation & Weekly Survey 20 WK 1,200.00$                      24,000$                                              

8.03 Fish Screen and Defishing 1 LS 24,000.00$                    24,000$                                              

8.04 Fence Relocation 900 ft 32.40$                           29,160$                                              

8.05 Educational Signage 1 LS 30,000.00$                    30,000$                                              

11,713,609$                                        

960,516$                                            

12,674,125$                                      

1,561,440$                                           

14,235,565$                                        

Construction Subtotal

Equipment, Labor, and Material Costs

Taxes (8.2%)

Construction Supervision

Construction Total
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